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September 30, 2014

Via Email and First-Class Mail

John P. McDonough, Esq.
Finance & Public Securities Law Division
The Port Authority of New York and New Jersey
225 Park Avenue South, 14th Floor
New York, NY 10003

Re:	 Contract No.: EWR-264.003
Project:	 Newark Liberty International Airport

Terminal B Modernization Program
Lower Level Expansion & B-i Vertical Circulation

Claim:	 S.M. Electric Company's Claim for Extended General
Condition Costs, Loss of Productivity Damages, and
Loss of Productivity and Extra Craft Parking Costs

FOI Code Reference No.: 14831

Dear Mr. McDonough:

On September 9, 2014, we received a letter from Daniel D. Duffy, the Port's FOl
Administrator, providing links to eight (8) pdf files containing materials responsive to S.M.
Electric Company's ("S.M. Electric") April 8, 2014 FOI Code request ("Request"). Copies of
the Request and the Port's response are attached hereto for your reference. We are writing at this
time to address significant deficiencies in the Port's response.

As you are aware, we were assured by your office that the requested documents
would be furnished to us by the end of June. The date was subsequently pushed by the Port from
June to July, then to August and ultimately to September. Despite months of follow-up, we did
not receive a response or access to any responsive records until September 9, five months after
service of the Request. Even though the Port had five months to respond to the Request and to
compile responsive documents, an initial review of the approximately 6,800 pages of documents
the Port produced indicates that the response is woefully deficient.

Specifically, as set forth below, the Port's production does not contain any
documents responsive to the many of the requests contained in S.M. Electric's Request:
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Request No. I - The Port has not provided any documents that "show[] approval
or authorization by the Board of Commissioners of the Port Authority for inclusion of the New
York choice of law provision in Article 33 of Contract EWR-264.003 (the Prime Contract
between the Port Authority and VRH Construction Corp. for the Project)" as sought in this
specific request. Please provide access to the missing information. If no responsive documents
exist, please so state.

Request No. 4 - The Port has not produced any documents containing "requests
by the Port Authority to VRH for the records" required under Article 80 of the Project prime
contract. Please provide access to the missing information. If no responsive documents exist,
please so state.

Request No. 9 - The Port has not provided a single document responsive to S.M.
Electric's request for "[a]ll evaluations of the S.M. Electric Claim performed by the Port
Authority or any person or consultant on its behalf." Please provide all responsive documents.

Request No. 10 - Similarly, the Port's production is completely devoid of any
documents responsive to this request which sought "[a]ll emails or other documents containing
communications to the Chief Engineer of the Port Authority by any Port Authority employee
concerning S.M. Electric or the S.M. Electric Claim." Please comply with this request.

Request Nos. 1 1-12: These requests sought schedules or logs "showing the dates
for which VRH requested electrical power outages from the Port Authority for performance of
the Project electrical work ("Outages")" and/or "showing the actual dates on which Outages
were made." No such documents have been produced by the Port. Please provide the missing
documents.

Request No. 13: Other than a reference in an email concerning busbar equipment
testing by Scott Testing (the attachments to which are missing from the Port's production), the
Port has failed to provide any "[r]ecords showing the results of any inspection or testing of
busbar equipment furnished by S.M. Electric to the Project." Please provide all responsive
documents.

With regard to the balance of S.M. Electric's Requests, although the Port
provided some documents which are arguably responsive to those requests, those documents are
lacking in completeness. The following illustrates those additional deficiencies:



Pepper Hamilton LLP

John P. McDonough, Esq.
Finance & Public Securities Law Division
The Port Authority of New York and New Jersey
Page 3
September 30, 2014

Request No. 2 - S.M. Electric sought "all schedules and schedule updates for the
Project." The Port, however, only produced the Baseline Schedule and Schedule Progress
Updates 18, 28, 32 and 43. Please produce the missing schedule updates.

Request No. 3 - In this request, S.M. sought "all progress, equipment and labor
reports provided by VRI-I Construction to the Port Authority under Article 80 of the contract
specifications for the Project prime contract between VRI-I and the Port Authority." In response,
the Port provided VRH Daily Field Reports for the following dates: Feb. 2007-Dec. 2007; Jan.
2008 -March. 2008, Sept. 2008-Dec. 2008; Jan. 2009 -March 2009; and March 2010-July 2010.
Please provide VRH Daily Field Reports for the missing dates of April 2008-Aug. 2008; April
2009-Dec. 2009; Jan. 2010-Feb. 2010; Aug. 2010-Dec. 2010; all 2011; all 2012; and all 2013.
Please also confirm whether VRH provided any other "progress, equipment and labor reports"
and produce copies of the same. If no other reports were provided by VRH, please so state.

Request No. 5 - S.M. Electric requested copies of all of"VRH's payment
applications to the Port Authority for the Project." In response, the Port provided copies of the
first page of VRH's Applications for Payment Nos. 1-34, 37-60, and 62-71 without any
supporting documentation which would have accompanied each application. Please provide the
missing Applications for Payment (Nos. 35-36, and 61) and the balance of the pages of each
application including any back-up submitted by VRH with each such Application for Payment.

Request No. 6 - S.M. Electric sought "[a]ll reports, status updates, meeting
minutes, logs and journals that the following personnel maintained in the ordinary course of
performing their responsibilities for the Project: (a) Brian Hegarty; (b) Michael Wallace;
(c) Daniel Lochard; (d) Raul Leonardo; (e) Herman Ret; (f) Tom LaMarca; (g) Daniel Nunez;
(h) Lawrence Genovese." Although the Port's production did contain some Daily Narratives
prepared by Daniel Lochard and Lawrence Genovese, the Daily Narratives produced cover less
than 200 working days throughout 2007-2013. This can hardly be considered a complete set of
Daily Narratives for the Project. Moreover, the Port did not produce any documents whatsoever
which are responsive to Request No. 6 maintained by the other specifically identified Port
personnel. Please provide access to copies of all Daily Narratives for the Project and all other
documents responsive to this Request.

Request No. 7 - In response to S.M. Electric's request for all progress meeting
minutes, the Port produced Progress Meeting Minutes and Electrical Progress Meeting Minutes
for miscellaneous dates in 2007 through 2012. This is an incomplete set of the progress meeting
minutes for the Project, therefore, we request that the Port supplement its response.
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Request No. 8 - In response to S.M. Electric's request for "[all communications
between VRH and the Port Authority concerning the claim for loss of productivity damages,
extended general conditions costs and related damages made by S.M. Electric in connection with
the Project (the 'S.M. Electric Claim")," the Port merely provided a copy of an email dated
September 3, 2013 (with attachments) from Jeff Konen of VRH to Jim Starace of the Port
concerning VRH's denial of the Port's July 1, 2013 settlement offer. The production of this
single email hardly constitutes a complete response to Request No. 8, therefore, S.M. Electric
demands that the Port fully respond to this request.

Request No. 14 - One issue that has been repeatedly addressed and discussed by
and between the Port, VRH and S.M. Electric is the busbar recertification process. In response
to S.M. Electric's request for all emails between Port representatives discussing this issue, the
Port produced less than 30 pages of correspondence primarily consisting of communications
between S.M. Electric and VRH on which Port employees were copied. No communications
between Port employees on the busbar subject has been produced. Please provide copies of all
communications responsive to this Request.

Request No. 16 - Although the Port did produce certain change order requests
submitted by VRH in the range of Change Order Request Nos. 1-284, we have identified
significant gaps in those documents. Specifically, the following Change Order Requests are
missing from the production: 2, 4-5, 11-12, 15, 30, 21-53, 57, 59-60, 63, 68-72, 74-75, 80-81,
87, 93, 95, 97, 101, 109, 120, 123, 126-127, 141, 462, 164, 167, 174, 177-187, 190-191, 193,
198-199, 202, 205, 210-211, 214-219, 222, 224, 226, 229, 235-237, 239, 244-251, 253, 257-258,
262, 264-266, 268-270, 276-278, and 280-283. Please supply the missing Change Order
Requests.

The only request to which the Port seems to have fully responded is Request
No. 15 which sought all change orders issued to VRH.

In addition to the items identified above, the Port also provided copies of Daily
Sign-In Sheets and VRH Daily Work Orders for the Project. Although a large number of these
documents were produced, our review likewise identified significant gaps in those documents.
With regard to the Daily Sign-In Sheets, we are missing those for Sept. 2007 -Dec. 2007; Jan.
2009-March 2009; May 2009-July 2009; Dec. 2011; all 2012; and all 2013. Similarly, with
regard to the VRH Daily Work Orders, we are missing those for 2007, Jan. 2008-May 2008,
Nov. 2008-Dec. 2008; all 2009; all 2010; Jan. 2011-April 2011; June 2011-Dec. 2011; April
2012 -Dec. 2012; and all 2013. Accordingly, please provide the missing Daily Sign-In Sheets
and VRH Daily Work Orders.
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As outlined in detail above, the Port's response to S.M. Electric's Request is
clearly deficient in significant ways. Not only has the Port failed to provide any documents
responsive to whole categories of documents requests, but it has failed to even provide a
complete set of those categories of records it did produce.

In its September 9, 2014 letter response, the Port purports to rely upon
exemptions, specifically 2.a and 5, of the FOl Code as a basis to withhold from disclosure certain
material responsive to S.M. Electric's Request. The Port, however, does not provide any
explanation as to the specific documents or categories of documents which were withheld on the
basis of those exemptions. Without this information, it is impossible for S.M. Electric to
evaluate whether the Port has fully complied with S.M. Electric's request by providing all
available non-exempt documents or for S.M. Electric to evaluate whether the Port's reliance on
such exemptions is appropriate.

It is worth noting that prior to its response on September 9, 2014, the Port had
violated its own FOl Code in a number of ways: first, by failing to provide a date certain for a
response (let alone honor any of the Port's approximate timeframes for a response); second, by
failing to provide any reason for the more than four-month delay in responding to S.M. Electric's
Request; and third, by failing to timely provide access to all the specific documents S.M. Electric
requested. Any objections to producing documents in response to S.M. Electric's narrowly
tailored requests has long since been waived by the Port. Accordingly, we object to the Port's
reliance on any exemptions and hereby demand that the Port produce all documents responsive
to S.M. Electric's request to the extent not previously produced on September 9, 2014 on the
basis of an exemption or otherwise.

The Port's continued failure to provide us access to all the responsive records for
nearly five months is a flagrant disregard of the Port's own FOT Code and continues to prejudice
our ability to finalize and present S.M. Electric's Claim. If additional records are not made
available and/or the specific grounds for which certain documents were not produced is not
received by October 24, 2014, we will file an action in the Superior Court of New Jersey for the
appropriate relief. We are forced to take this position because the "Arbitration Procedures" you
provided to us in July 2013 purport to state that, once final claim documentation is submitted to
the Chief Engineer, no other documents will be considered in the claim decision process. We
cannot permit S,M. Electric's claim submittal to be prejudiced any further by the Port's staving
off of our records request.
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If you wish to discuss this in greater detail, please feel free to contact Jonathan
Preziosi or me. Thank you for your attention to this matter.

Sincerely,

JpphanieL.Jonaitis

Enclosures

cc:	 Bruce Meller, Esq. (via email and first class mail)
Daniel D. Duffy, FOT Administrator (via email and first class mail)
Jonathan M. Preziosi, Esq. (via email)



March 16, 2015
	 1iL LI TAW1IOTYOF NY& NJ

FOl Administrator

Ms. Stephanie L. Jonaitis
Pepper Hamilton LLP
301 Carnegie Center, Suite 400
Princeton, NJ 08543-5276

Re: Freedom of Information Reference No. 14831

Dear Ms. Jonaitis:

This is in response to your letter of September 30, 2014 letter, regarding the above-referenced
request which has been processed under the Port Authority's Freedom of Information Code (the
"Code"), for copies of various records from the Newark Airport, Terminal B Lower Level
Expansion & B-i Vertical Circulation Project from September 2007 through the date of the
request.

Additional material responsive to your request can be found on the Port Authority's website at
http ://www.panyni . gov/corporate-informationlfoi/  14831 -0-9.pdf,
http://www.panynj.gov/corporate-inforn-lation/foi/14831:0-10 . df,
http ://www. panynj . gov/corporate-information/foi/ 14831-0-11 . pdf,
http ://www.panynj . gov/corporate-informationlfoi/  14831-0-12 .pdf,
http://www.panynj .gov/corporate-inforrnation/foi/1  4831-0-13 ,pdf,
http ://www, panyni . gov/corporate-information/foi/ 14831-0-14 .pdf,
http ://www.panyni . gov/corporate-informationlfoi/ 14831-0-15 .pdf, and
http://www.pgLnynj.gov/corporate-inforniation/foi/14831-0-16.pd Paper copies of the available
records are available upon request.

Pursuant to the Code, certain portions of the material responsive to your request are exempt from
disclosure as, among other classifications, intra-agency deliberative process.

Please refer to the above FOl reference number in any future correspondence relating to your
request.

Ve3y1 truly ypr,

'- 
anielb ^U, yi

FOl Administrator-

4 VI'brld Trade Center, 181h Flooi
150 Greenwich Street
New York NY 10006
T: 212 435 3642 F: 212 435 7555



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

•BUCKSLI

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
PROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 October 7, 2009
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 33

•	 cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 33
with accompanying documents (MEUR' s, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



PAYMENT APPLICATION CHECKLIST

Contract #tiJi&- 2C 'f- o ±:.	 Payment #________

4 2'i4O Date Received
	 j!e%Jij L o 0:3

V 109 Date Received From ARE

bI7I01 EntryonWhiTrak

Lo/r7/oi SAP Entry #	 0(7O.

,Th
Subcontractor Approval Request Forms have been received
and approved for all subcontractors

7L4 09 MEUR (entered in WinTrak)

g II)o Ci? Certified Pâyrofl Reports Received & Filed
a)indcates name, address, SS number and 'abor

classification for each worker.
• ••	 b) Back of form completed including benefits pad and

signed by officer of company	 0

•	 c) Forms contain entries for each day work was performed

Certified Payroll Checked, Against Subs Being Pad

•	 Davy Progress, Equipment And Labor Reports Received for
Payment Period & Filed

Statement of Payments to M/W/DBE Subs & Suppers Received.
and checked against previous period.

Prevailing Wage Statement

- Certification of Payments to All Subs & Suppers
(Contractor Checked & Initialed Front of AppUcaton)

Copy for Fe

Date to RE I Office Engineer Initial

RE Signature 1 Date Sent To EOC
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DATE PREPARED	 9/16/09
APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.003PONo. 1JEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 33,

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

VRH Invoice No. 6438(R33August)	 Approximate work performed to	 Augist 31, 2009

APPROXIMATE QUANTITIES

	

DESCRIPTION OF WORK	 UNIT	 This	 Total for Prey.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Dale

1	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343560.00

2	 Unclassified Work	 L.S.	 725445.00 45,674,952.08 46400,397.08	 53,200,000.00	 46,400397.08

3	 N.C.Contract Specification Sect. 11 Entitled 	 TM	 5,692.61	 76,184.51	 81,877.12	 .	 81,877.12
"Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dvvg.G005 Note 21A to Unit 	 U P.	 27707.29	 460,557.36	 488264.65	 488,264.65
Price Conversion No. 1 per L/A of 7123/07

4a -	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 2,016.95	 24,737.68	 26754.63	 .	 26754.63
& Equipment as Required to Support Contract Work

5	 Concrete PE!nalty by PALetter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C.wg.GO05 Note 210 Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No. 1 .

7	 N.C.wg.Gb05 Note 210 Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N,C.Dwg.G005 Note 210 Installation 	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.lJwg.G005 Note 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G 005 No 21B Relocation of Under	 14,854.59	 654,635.69	 669,490.28	 669,490.28
Ground Utilities in Conflities with new Construction

ii	 N.C,Dwg.0005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105288.00
Removal in south Substation & Service Elevator
Machine Room to L.S.Conversion # 1 	 -

12	 N.C.DwgG005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00
On FüeprooEing & Asbestos in South Service.
Elevator Shaft to L.S.Conversion # 2

13	 N,C,Dwg.G005 Note 210 Monitor Switchgears	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 .	 16,846.08
NA & NB N)rth Substation to L.S. Conversion # 4

'I'U'l•AL Aft'L1jJ 1'Olt, TO DATE:	 48,232,215.27
Less 5	 %	 retained as per contract 	 MAX $	 .

Balance to date:
Less advances under previous applications:

To be advanced this application

CHANGE ORDERS (per nttI,cd)

Total to date: $
Less: Previously advanced: $

Change Order amount to be advanced on this applicaLion:
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

U Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth. if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 	 •.;'7	 ,."
if signed by any person on behalf of the coritiactor, is made by such person in his individual capacity on the basis of his own knowledge 	 ')	 2

as well as by the contractor.
/	 -' Fnk W. Hulcy

The dontractor Further Certifies (check one)	 *Iflth.qjduafly and on behaifof the contractor

,)/Fhat all subcontt'actors and suppliers have been paid any amounts 	 ..	 Chief Financial Officer
/ due from previous progress payments and shall be paid any amounts 	 Title

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier 	 CORflECTAND IN	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 CCOROANCEWTH	

.

supplier's contract to withold a payment from that subcontractor 	 CONTRACT_	 / •f
or supplier (Attached copies of any withholding notices issued in
conjunction with this certification.)	 COUC11OCCT	 ".•

Title:	 ENGINEER OF COtTR1JCTIN
PRO/PROJ ORG	 ACT AREA!.	 JOB	 AMOUNT

___________	 SYST

Approved For Paymerit

The above estimate Otqu	 iined is correct and
from actual inpCtT and

	
of work performed.

For Comptroller

	

*	 If contractor is a corporation, certificate must be

ENGINEER
	 signed by an' officer, and if a partnership, by a



t'FLO/PIOJ	 ORG	 ACT	 AREA!	 JOB	 AMOUNT
SYST

897,967.'

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

it!e-RESIbENT ENGINEER

Title	 E4GEER OF CONSTRJC'IJ1ON

/

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a

Approved For Payment:

6899246A
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DATE PREPARED	 9/1612009
APPLICATION FOR PAYMENT

CONTRACT NO,	 R-264.003 P 0 No, UEWLt264003	 DATED	 November 14, 2006	 PAYMENT NO.	 33

CONTRACTOR VRF[ Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6438(iU3August)	 Approximate work performed to	 August 31, 2009

APPROXIMATE QUANTITIES
DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT

N,.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and	 TM	 24367.01	 361,455.11	 385,822.12	 385822.12
Schedule Changes !;o Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental	 TM	 0.00	 1,927.31	 1,927.31	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg,G005 Note 21C to Furnish & Install	 L.S.	 0.00	 38,412.00	 38412.00	 38,412.00	 38,412.00
1200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion # 5	 -

17 N.C.Dwg.G005 Dated 7124/06 General Note 12 Trans	 U P.	 0.00	 224,732,47	 224,732.47	 224,732.47
Port & Dispose ,Excess Soil N.C.to U,P.Con'ersion #1

18 Concrete Penalty by PA Letter dated 5/3/08	 L.S.	 0.00	 (1,825.20)	 (1825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta	 L.S.	 0.00	 20,411.00	 20411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion #.2

20 N.C.Dwg.0005 Note 21C Provide Lenovo Think Pad	 L.S.	 0.00	 6,995.00	 6,995,00	 6,995.00 .	 6995.00
R61 Notebooks from N.C. to LS. Converation #6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers NC. to L.S. Converation 4 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 L.S.	 0.00	 12321.00	 12,321.00	 12,321.00	 12,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 (1692.50)

24 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N.C.Dwg.G0CP5 Note 21G Temp.Power & Light Shut	 L.S.	 0.00	 25577.00	 25,577.00	 25,577.00	 25,577.00
Down for Switc]gear Removal NA to L.S. Conversion #1 	 - -	 -

26 N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00
Steel Framing, B.1 Concoure Level to L.S. Conversion # 2

27 N.C.Dwg.0005 Note 21G Temporary Power Required	 TM	 0.00	 9,751.99	 9,751.99	 9,751.99
Electrical Shuidowns not Shown on Contract Drawings 	 -

28 N.C.Dwg,G005 General Note "17" Modify, Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 2,769.02
& Relocate "Wayfiuiding " Signage

-	
TOTAL APPLIED FOR, TO DATE: 	 49,093,458.62

Les5	 %	 retained as per contract	 MAX $	 2,660,000.00	 2,660,000.00
	Balance to date:	 46,433,458.62

	

Less advances under previous applications: 	 45,633,375.17

	

To be advanced this application	 800,083.46

CHANGE ORDERS ()er tLched)

Total to date: $	 2,961,079o'7
Less: Previously advanced: $ 	 2,863,194.9r'

	

Change Order amount to be advanced on this application: 	 97,884.16

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):	 897,967. 

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	 ..-'
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,	 7if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 .'....

as well as by the contractor.
/	 rnk W. H?ley

TheJofltrnctoi Further Certifies (check one) 	 and on beh^aft of the contractor

That all ubcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
rA'due from previous progress payments and shall be paid any amounts	 Title

due from i1is progress payment; or

2. That payment has been withheld from a subcontractor or supplier CORRECIANO IN	 Recommended For Payment:
because here exists a valid basis under the subcontractor's or 	 ACCDROANCEWm

suppher's, contract to withold a payment from that subcontractor 	 ICONTRACT ...-
or supplie r. (Attached copies of any withholding notices issued in

	 A/

	

.1	
/

conjunction with this certification.)	 cosco.	 ..-	 ,//	 ,,i



Monthly Employment Utilization Report
From 12/01/2006 To 08/31/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Total All
Employees Hours

M	 F

	276.00	 0.00

	

276.00	 0.00

	

80.50	 0.00

	

5871.00	 0.00

	

5951.50	 0.00

	

0.00	 0.00

	

4,1 37.00	 832.00

	

4,137.00	 832.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

811.00	 0.00

	

876.50	 0.00

	

232.00	 0.00

	

49,263.50	 0.00

	

49,495.50	 0.00

	

8.00	 0.00

	

- 3,687.00	 0.00

	

3,695.00	 0.00

	

795.50	 0.00

	

795.50	 0.00

	

13,911.00	 0.00

	

65,006.00	 0.00

Sum of all
Employees Hr

276.00

276.00

80.50

5871.00

5,951.50

0.00

4969.00

4,969.00

408.00

408.00

65.50

811.00

876.50

232.00

49,263.50

49,495.50

8.00

3,687.00

3695.00

795.50

795.50

13,911.00

65,006.00

. . WorkHoui

Black

	

M	 F

	

0.00	 0.00

	0.00 	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142:00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 .0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

3,143.00	 0.00

	

5831.00	 0.00

s of Employees -

Hispanic

	

M	 F

	

0.00	 0.00

	0.00 	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3,1 50.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

539.00	 0.00

	

3,889.50	 0.00

Total -
Native	 Minority	 Minority	 Female
American	 Hours	 Hours	 Hours

M	 F

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 56.50

0.00	 0.00	 503.00 LII	 ________

0.00	 0.00	 559.50

0.00	 0.00	 0.00

0.00	 0.00	 4,124.00

0.00	 0.00	 4,124.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 65.50

0.00	 0100	 95.00

0.00	 0.00	 160.50	 10.8

0.00	 0.00	 •0.00

0.00	 0.00	 309.00

0.00	 0.00	 309.00	 0.6

0.00	 0.00	 8.00

0.00	 0.00	 620.00

0.00	 0.00	 628.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 C

0.00	 0.00	 3,682.00

0.00	 0.00	 9,720.50

Trade
	

Classification

ADMINISTRATI JOURNEY WORKER
yE/OFFICE

Sub Total

ALL OTHER	 APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS	 APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER
S

Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

SubTotal

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total

CEMENT
	

APPRENTICE
MASONS

JOURNEY WORKER

Sub Total

DOCK	 JOURNEY WORKER
BUILDERS

Sub Total

ELECTRICIANS APPRENTICE

JOURNEY WORKER

H

13.7

0.0

0.0

0.0

00

Printed by DAWN HAINES
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Monthly Employment Utilization Report,
From 12/01/2006 To 08/31/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006
LOWER LEVEL & Bi VERTICAL	 Projected Completion Date

Contractor	 VRH CONSTRUCTION CORPORATION
--	 -	

..	 WorkHoursofEmpIoyees	 -

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

PIPEFITTERS

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

3ub Total

JOURNEY WORKER

Sub Total

PPRENTCE

Total All
Employees Hours

M	 F

	78,917.00	 0.00

	

139.00	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1,096.00	 0.00

	

1,096.00	 0.00

	

1,247.50	 0.00

	

4,683.50	 0.00

	

5,931.00	 0.00

	

104.00	 0.00

	

280.00	 0.00

	

384.00	 0.00

	

5141.00	 0.00

	

5,141.00	 0.00

	

32996.25	 916.00

	

32996.25	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

1,994.25	 0.00

	

1,994.25	 0.00

	

2288.00	 0.00

	

2,288.00	 0.00

	

508.00	 0.00

Sum of all
Employees Hr

78,917.00

139.00

151.00

290.00

1096.00

1,096.00

1247.50

4,683.50

5,931.00

104.00

280.00

384.00

5,141.00

5,141.00

33912.25

33,912.25

96.00

96.00

1,994.25

1,994.25

2,288.00

2,288.00

508.00

Black

	

M	 F

	8,974.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

361.00	 0.00

	

0.00	 0.00

	

361.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,835.75	 0.00

	

2,835.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	4,428.50	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

702.00	 0.00

	

801.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

12,889.50	 916.00

	

12,889.50	 91600

	

0.00	 0.00

	

0.00	 0.00

	

48.00	 0.00

	

48.00	 0.00

	

1,736.00	 0.00

	

1736.00	 0.00

	

0.00	 0.00

Asian

M	 F

	

0.00
	

0.00

0.00

0.00

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

8.00
	

0.00

	

0.00
	

0.00

	

8.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

114.00
	

0.00

	

114.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

0.00

0.00

0.00

	

0.00
	

0.00

	

0.00
	

0.00

Native
American

	

M	 F

	0.00 	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

000	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %	 --..	 -
Minority	 Minority	 Female
Hours	 Hours	 Hours

	13,402.50 	 12.3	 0.0

	

0.00	 -

0.00

	

0.00	 L).O

0.00

	

0.00	 0.0	 0.0

468.00

702.00

	

1,170.00	 11.8	 0.0

0.00

0.00

	

0.00	 0.0	 00

0.00

	

0.90	 0.0	 0.0

16,755.25

	

16,755.25	 49A	 2.7

0,00___

	

0.00	 0.0	 0.0

6725L__________

	

67.25	 3.3	 0.0

1,736.00

	

1736.00	 75.8	 0.0

0.00 j

Printed by DAWN HAINES	 .	 .	 Page 2	 Start Print	 10:06:07
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Monthly Employment. Utilization Report
From 1210112006 To 0813112009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Trade

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAM FITTERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Classification

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

-JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All
Employees Hours

	

M	 F

	3,46500	 0.00

	

3,973.00	 0.00

	

2,156.00	 0.00

	

2156.00	 0.00

	

304.00	 0.00

	

1707.00	 0.00

	

2011.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

991.00	 0.00

	

7180.50	 0.00

	

8171.50	 0.00

	

1,36700	 0.00

	

13450.50	 0.00

	

14,817.50	 0.00

	

241.00	 0.00

	

241.00	 0.00

	

804.00	 0.00

	

804.00	 0.00

	

317.50	 0.00

	

317.50	 0.00

	

223.00	 0.00

	

7.19800	 0.00

Sum of all
Employees Hr

3465.00

3,973.00

2,156.00

2,156.00

304.00

1707.00

2011.00

59.50

59.50

991.00

7,180.50

8171.50

1,367.00

13,450.50

14817.50

241.00

241.00

804.00

80400

317.50

317.50

223.00

7.198,00

Black

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

1 : 937.00	 0.00

	

2,484.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

5.00	 0.00

	

5.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

152.00	 0.00

	

0.00	 .	 0.00

	

152.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,772.00	 0.00

	

2,772.00	 0.00

	

278.00	 0.00

	

380.00	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

3,427.00	 0.00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 p.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00'

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Total	 %
Native	 Minority	 Minority	 Female
American	 Hours	 Hours	 Hours

M	 F

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 LII	 ______

0.00	 0.00	 0.00

0.00	 0.00	 152.00

0.00	 0.00	 16.00	 LII_._
0.00	 0.00	 168.00	 0.7

	
0.0

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0
	

0.0

0.00	 0.00	 16.00

0.00	 0.00	 2,772.00

0.00	 0.00	 2,788.00	 33.9
	

0.0

0.00	 0.00	 825.00

0.00	 0.00 .	 2,317.00

0.00	 0.00	 3142.00
	

00

0.00	 0.00	 1.00.'

0.00	 0.00	 1.00	 0.4
	

0.0

0.00	 0.00	 0.00.1

0.00	 0.00	 0.00	 0.0
	

0.0

0.00	 0.00 -	 5.00

0.00	 0.00	 5.00	 1.5
	

0.0

0.00	 0.00	 0.00

0.00	 0.00	 3427.00
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Monthly Employment Utilization Report
From 12/01/2006 To 08/31/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006,

LOWER LEVEL & B1 VERTICAL	 Projected Completion Date
Contractor	 VRH CONSTRUCTION CORPORATION

Printed by DAWN HAINES 	 Page 4	 Start Print	 10:06:07



U

	

549.00	 124.00

	

433.00	 124.00

-

-

.-,

I

I

-	 388.00 	 -30	 - 0
-	 124.00 	 5	 0	 1,
-	 512.00	 15%	 0%	 35	 0 c

I -	 #DIV/0! - #DIV/0!	 0	 .	 0	 0

-	 FOR R.E. OFFICE USE ONLY

	

0%	 - 0% REVIEWED BY:

	

- 0%	 0% DATE
-	 ARE GOALS BEING MET?

- 0% YES	 NO
#DIV/0!	 #DIV/0 1 YES	 NO

Total Journey Wor 2,884.00 	 -

	

TOTAL	 - Total Apprentice 1	 549.00	 -

	

THIS	 Total Skilled Tradd 1433.00	 -

	

MONTH	 -
Laborers	 -

	

Grand Total	 Skilled Trades	 - -	 -
From Last Month	 Laborers	 -	 -

	

Grand Total	 Skilled Trades	 -

	

To Date	 Laborers

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Fage_1013
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003'	 ADDRESS:	 320 Grand Avenue	 -	 Equipment Erectors /MCS Electric, RCC Inc.	 FROM:	 81112009	 Skilled:	 30%

Englewood, NJ 07631	 Josloff lndustries,Fine Painting ,Zabransky,D.Magnan 	TO:	 813112009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'I Term '5	 PREPARED BY:J.Strack	 DATE:	 9/16/2009	 Moretrench,G.Panatta,Berto,Monnlouth Control, SM. Electric % OF COMPLETION:	 87.52% Female	 COMPLETION DATE:

Contract For-VRH Job 2034- ------- - Payment App# 33 	 -	 UaolHardy/ -NortIiestSheetmetal, Metro tnsulatorVentur 	 -- Skilled/Laborer: 6.9%	
---- -

May-09
-	 WORK HOURS OF EMPLOYEES	 -	 NUMBER OF EMPLOYEES -

-	 #1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9 -	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 - Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 .	 Native	 Minority	 Minority	 Female	 Total Number	 - Of Minority
Hours    	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees -

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M	 F
Steamfitter	 Journey Worker	 384.00 	 364.00	 2001	 0	 -	 .	 200 	 51	 0	 2

Apprentice -	 0.00 	 0.00	 0	 - 0    	 0  	 - oil 	 0
Sub Total	 384.00	 -	 384.00	 200	 01	 01	 01	 0	 .01	 01	 0	 200	 52%	 0% - '	 51,	 0	 2	 0

Operator Engineer Journey Worker 	 40.00	 40.00.	 0	 0   	 .	 0 	 1 	 0

Apprentice	 0.00	 0.00	 01	 1	 1+- _________ 	 0  	 01 	 ______ 
Sub Total	 40.00	 -	 40.00	 0	 0	 0 	 0	 -01	 0	 0	 0	 0%	 0% -1 -	 0	 01

Glazier	 Journey Worker	 16.00 	 16,00. 1	 01	 1	 01	 1______ _______________ ______________oj 	 21 	 0
Apprentice	 0.00 	 -0.00 1	 0	 .- 	 ________________	 01	 1 	 01 	 0
Sub Total	 16.00	 - -	 16.00 1	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0% 1 	*21	 01	 0	 0

Sheet Metal Worker Journey Worker 	 180.00 	 180.00 1	 0	 16	 .	 .	 16	 51
Apprentice	 16.00 	 16.00	 -0	 . 	 .-	 0 	 1 	 0	 -
Sub Total	 196.00	 -	 -196.00 1	 01	 0	 161	 0	 0	 0	 01	 16	 8%	 0%	 6	 0	 1	 0

Bricklayer	 Journey Worker	 0.00 	 0.00  	 Oj 	 01 
Apprentice	 0.00 ______	 0.00       	 01    
Sub Total	 0.00	 -	 0.00	 oJ	 01	 0.	 01	 0	 '01	 01	 01	 01	 0%	 0%1	 01	 01	 0	 -	 0

Electricians	 Journey Worker	 2,264.00 	 2,264.00 1	 01	 0	 172    	 172  	 17 -
Apprentice	 533.00 	 533.00	 1241	 0  	 . 	 124  	 4 	 1
SubTotal	 2,797.00	 -	 2,797.00	 1241	 01	 1721	 0 .0	 -01	 -	 0	 01	 296 -11% '0%	 21	 0	 2	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurley Chief Financial Officer

	
DATE SIGNED:	 September 16, 2009

	
PA-3647

NO I L: I lie MUI( must be suDmittea witnin 5 Duslne
	 of month's end.

PA Farm 116/99
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t'	 0 
-	 0	 01	 0

0	 0 

0	 0	 0
- FOR R.E. OFFICE USE ONLY
0% REVIEWED BY:
0% DATE

dz

ARE GOALS BEING MET?
YES	 NO
YES	 NO

Total Journe

	

TOTAL	 Total Apprer

	

THIS	 Total Skilled
MONTH

Laborers

Grand Total	 Skilled Trades
From Last Month [Laborers

	

Grand Total	 Skilled Trades

	

To Date	 Laborers

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

________________________________________ Page _2_of 3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS . ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors IMCS Electric, RCC Inc.	 FROM:	 8/1/2009 .	 Skilled:	 - 30%

Englewood, NJ 07631	 Jostoff tndustries,Fine Painting ,Zabransky,D.Magnan 	 TO:	 8/3112009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term 'B" 	 PREPARED BY:J.Strack 	 DATE:	 9/16/2009	 Moretrench, G. Panatta, Berto, Monmouth control, S.M. Electric % OF COMPLETION: 	 87.52% Female	 COMPLETION DATE:

Contract For \IRH Job 2034 ----=	 Payment App-ft. 33 - -.---.---. --	 caiui Haidy/-Nuiiiivast Siieeimetai, Meiro tnsuiatoenrure - 	 SkiiiediLaborer 6.s% -- May-09 -.	 -	 - -
WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES

	#1	 -	 #2	 #3	 - #4	 #5	 #6 - -	 #7	 #8	 .	 #9	 #10	 #11	 #i2	 #13
Construction Trade	 Classification	 - Total All	 Sum of all	 .	 Total	 %	 %	 Total Number

	

Employees -	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

	

Hours	 Hours  	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
-	 M	 [F	 M	 F	 M	 F -	 M	 F	 M	 F	 M I	 F	 M	 F

Ironork

	

wer	 - Journey Worker	 522.00	 -	 522.00	 0	 0	 0 	 8	 - 0!

	

- Apprentice	 0.00 	 0.00	 0	 01	 1	 01	 0 1 	 i	 01 	 0
Sub Total	 522.00 . -	 522.00	 0	 ' 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 8	 0	 0 - ' 0

Painters	 .	 Journey Worker	 0.00 	 0.00	 0	 0	 .	 -	 0 	 0	 0
Apprentice	 0.00 	 0.00	 0	 1-
Sub Total	 0.00	 -	 0.00	 0	 01	 0	 0	 01	 01	 0	 01	 01	 0%1	 0%	 01	 01	 0	 0

Sprinklers Fitter	 Journey Worker	 14.00 	 14.00	 0	 0	 0	 0 	 2	 0	 0	 0
Apprentice	 -	 0.00 	 0.00	 -	 0	 -	 0	 - 01	 0 -	 - -
Sub Total	 14.00	 -	 14.00	 0	 01	 0	 0	 01	 01	 01	 01	 01	 0%	 0%	 21	 01	 0	 0

Plumbers	 Journey Worker	 4.00	 - 4.00	 0	 '	 0	 -	 -	 01	 11	 1	 0

	

- Apprentice	 0.00 	 0.00	 0	 00 	 0'.	 ________	 0
Sub Total	 4.00	 -	 4.00 -	 0	 0	 0	 0	 0	 0	 0	 0	 0 -	 0%	 0%	 1	 0	 0	 0

Insulator	 Journey Worker	 0.00 	 0.00	 0	 -	 0 	 01	 1	 0
-	 Apprentice	 0.00 	 0.00	 1-	 01 	 01	 1

Sub Total	 0.00	 -	 0.00	 0 	 01	 0	 01	 01	 01	 01	 01	 01	 0%	 01	 01	 0	 0

Dockbuilders	 IJourney Worker	 259.00 1	 1	 259.00 1	 0	 0	 - 0[	 01 	 51	 1 0	 ____
[Apprentice	 0.00	 0.00	 0	 -	 0	 -	 0	 0	 .	 0 ____

	

Total	 259.00	 -	 259.00 -	 0	 0	 0	 0	 0	 0	 01	 0	 - 0	 0%	 0%	 5	 01 0	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurley ,Chief Financial Officer 	 DATE SIGNED:	 September16,2009	 .	 PA-3647

NOTE: The MEUR must be submitted within 5 business9s of months end.
-	 PA Form 116199



-

	

TOTAL	 Total Apprentice

	

THIS	 Total Skilled Trades
MONTH

-	 Laborers, Taper/Fini

	

Grand Total	 JSkilled Trades
From Last Month - ILaborers

Grand Total[Skilled Trades

	

To Date	 ILaborers	 -

35%

	

196.00 1	 25%

	

O 3009#&j	 15%
01	 16559.251	 50%

	

-	 38@-2-&-	 f(D 5%
-	 16,755.25 qq.14

-	 4I5r5G0 } /Q.o 0Oti 1 , -	 -	 -
27-.023

-	 1542606 ]w	 ooa-	-	 1451a7e	 - .	 -

777.00	 -	 - 777.00	 -	 -	 -	 196.0	 -	 01

96,9467H. 832.00 197,7&2	 &L947-5f	 81 148e650- 824.00	 8
916.00	 33,135.25	 2835:751	 0 12,693.50 916.00	 114

-.	 1

	

01,72'7- 832.00 202,552c2-7- 	 -31875'	 8.00 1 1&48*52 824.00	 8.00

	

32,9€&2&1 916.00 1 33,912.25 1 	 2,835.75 1	 -	 12,889.50 1 916.00 1 114.00

(	 J4-1- 	 0	 (

_-r	 °

0% 9 3
= FOR R.E. OFFICE USE ONL
0% REVIEWED
3% DATE

- ARE GOALS BEING MET?
°/- YES

YESV,N6I

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _3_of 3
PROJECT TITLE PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT -. 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric. RCC Inc. 	 FROM:	 8/1/2009	 .	 Skilled:	 30%

Englewood, NJ 07631	 Joslofflndustnes.Fine Painting ,Zabransky,D.Magnarr 	 TO:	 8131/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'l Term "B" 	 PREPARED BY:J.Strack	 DATE:	 9116/2009	 MoretrenchG.Panatta. Berta, Monmouth Control, S.M. Electric % OF COMPLETION: 	 87.52% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 33	 Carol Hardy/ -NcrtheastSheelrnetal, Metro lnsulatorveiture - 	 . . ----------- -- -	 -. -	 SkiilediLaborer: 69% - 	-	 - May-09
WORK HOURS OF EMPLOYEES J 	 NUMBER OF EMPLOYEES

#1	 -	 - #2	 -	 #3	 #4	 -	 #5	 -	 #6 -	 #7	 #8	 #9	 #10	 #11	 #12.	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 -	 -	 -	 Total	 %	 %	 Total Number

Employees	 Employees -	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 - Total Number	 Of Minority
•	 Hours	 Hours__________________ __________ _______	 •	 American	 Hours	 Hour	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	
.M_______ F
	 M[	 F	 M	 F   	 M I F	 M 	 F

fCarpenter	 Journey Worker	 234.00	 234.00	 -	 0  	 _______ r
	 0 	 61	 0	 0	 -

- Apprentice	 [	 0.00 	 0.00	 ________1 _________ ______ 1 	 ________	 -	 0	 -	 0	 0
Sub Total	 [	 234.00	 -	 234.00 -	 0	 O	 0	 01	 0	 0	 0	 0	 -	 01	 0%	 0%	 61	 01	 0	 0

Mason Tender	 fJourney Worker	 0.00 	 0.00	 0	 0     	 0 - 	 0	 0	 0
Apprentice	 0.00 	 0.00	 -	 01 	 0
ISub Total	 0.00	 -	 -	 0.00	 0	 0	 -	 0	 -	 0	 0	 01	 0	 0	 01	 0%	 0% -	 01	 0	 0	 0

Tile Worker	 Journey Worker	 201.00 	 201.00	 - 187    	 187	 1	 6-	 5
Apprentice	 27.00 	 27.00        	 -0	 1________ _____ 11 	 0 -
Sub Total	 -228.00	 -	 228.00	 01	 01	 1871	 01	 0	 01	 0	 0	 187	 82%-	 0% -	 71 	 Of	 5	 0

Layout Engineer 	 Journey Worker	 -80:00: 	 80.00	 o[	 01	 0	 0	 .	 -0 	 z	 0	 -	 o	 0
Apprentice	 -	 0.00 	 0.00 1 	 ______ 	 ______	 0	 -	 ________	 0	 -	 0
Sub Total	 - 80.00	 -	 80.00	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 2	 0	 0	 0

Journey Worker	 0.00 .	 0.00	 -	 0    	 0 	 -O	 0
Apprentice	 0.00 -	 0.00     	 . 	 01 	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01	 01	 01	 01	 01	 01	 0%	 0%1	 01	 01	 00

J ourney Worker	 0.00 - 	 0-001 	 01 	 -.	 __ 	 01	 1 ________	 -	 01	 1	 0
Apprentice	 0.00	 1 	 1	 0 ________	 0    	 0 	 0	 0
Sub Total	 - 0.00	 -	 0.00	 -	

01
-	 0	 01	 0	 01	 01	 01	 01	 01	 0%	 0%1	 01	 01	 01	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurley Chief Financial Officer

	
DATE SIGNED:	 September 16, 2009

	
PA-3647

NOTE: The MEUR must be submitted within 5 busi
	

end.
PA Farm 115199



The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 33	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003'

Approximate work performed to	 8/31/2009
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER
NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE

11	 3 LS	 59,046.00	 00	 1000	 -	 59,046.00

	

2	 2 T&M	 12,447.35	 00	 91°	 -	 11,284.36

	

3	 7 LS	 28,189.15	 0°	 1000	 -	 28,189.15

	

4 - LS	 62,488.00	 0°	 1000	 -	 62,488.00

	

5	 1 LS	 1,580.00	 00	 1000	 -	 1,580.00

	

-	 21 LS	 34,085.00	 00	 1000	 -	 34,085.00

	

22 LS	 33,769.00	 0°	 100°	 -	 33,769.00

	

-	 13 LS	 94,118.13	 00	 100°	 -	 94,118.13

	

-	 10 LS	 53543.00	 0°	 100°	 -	 53,543.00

	

10	 11 LS	 17,424.00	 0°	 100°	 -	 17,424.00

	

11	 24 LS	 15,996.50	 0%	 100°	 -	 15,996.50

	

12	 23 LS	 33,539.15	 0%	 100%	 -	 33,539.15

	

13	 12 LS	 1	 97307.94	 0%	 100%	 -	 97,307.94

	

14 31 LS	 •1997200	 0%	 100%	 -	 19,972.00

	

15 26 LS	 14,830.00	 0%	 100%	 -	 14,830.00

	

16	 33 LS	 15;569.00	 0% .	 100%	 -	 15,569.00

	

17 32 LS	 42,800.00	 0% .	 100%	 -	 42,800.00

	

18 27 LS	 36,088.00	 0%	 100%	 -	 36,088.00

	

19 15 LS	 1,237,968.60	 0%	 80%	 -	 990375A

	

201 34 LS	 54,067.00	 0%	 100%	 -	 54,067.00

	

21	 25 LS	 35,743.00	 0%	 100%	 -	 35,743.00

	

_22	 5 LS	 159,281.00	 0%	 100%	 -	 159,281.00
23-	 41 LS	 14,420.00	 0%	 100%	 -	 14,420.00

	

- 4 39 LS	 15,240.00	 0%	 100%	 -	 15,240.00
25-	 19 LS	 105,000.00	 0%	 100%	 -	 105,000.00

	

17 LS	 50,900.40	 0%	 100%	 -	 50,900.40

	

- 7 16 LS	 -56,352.00	 0%	 50%	 -	 28,176.00

	

28.9 LS	 58,239.00	 0%	 100%	 -	 . 58,239.00
29-	 35 LS	 14,906.00	 0%	 100%	 -	 14,906.00

	

40 LS	 12,500.00	 0%	 100%	 -	 12,500.00
31-	 43 LS	 -	 21,222.00	 0%	 100%	 -	 21,222.00

42 T&M -0.00	 0%	 0%	 -	 -

	

44 LS	 31,882.00	 0%	 100%	 -	 31,882.00

	

48 LS	 17,463.00	 0%	 100%	 -	 17,463.00
35-	 53 T&M	 7,946.86	 0%	 94%	 -	 7,495.84
36--	 51 LS	 23,989.00	 0%	 100%	 -	 23,989.00

	

37 46 LS	 147,464.00	 0%	 100%	 -	 147,464.00

	

38 49 LS	 8,654.00	 0%	 100%	 -	 8,654.00

	

39 52 LS	 40,475.00	 0%	 100%	 -	 40,475.00

	

401 45 LS	 77,752.00	 0%	 100%	 -	 77,752.00

	

411 62 LS	 42,800.00	 0%	 100%	 -	 42,800.00

	

421-60 LS	 60,191.00	 0%	 100%	 -	 60,191.0C

	

63 LS	 35,593.00	 0%1	 100%1	 35,59?

	

[44 611 LS	 -	 14,980.00[	 0%	 lbo%l	 14'

	

45 67 LS	 10,668.00	 0%1	 100%1-	 - -

	

46 47 LS	 10,888.00	 0%1	 100%1-



/PA39 Page 1The Port Authority of New York & New Jersey
233 Park Avenue So. 7th FIr. New York, NY 10003

DISTRIBUTION

PROJECT EXECUTIV
PROJECT MANAGER 0

ACCOUNTING 0•
PROJECT ENGINEER 0

Contract No. EWR 264.003

Facility: NEWARK LIBERTY INT!L AIRPORT

Contract for: TERMINAL B MODERNIZATION PRO-R LOWER LEVEL & 131 VERTICAL CIRCULATION

To: VRB CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE	 .

ENGLEWOOD, NJ	 0631

Change Order No 00052

In accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

PACC No(s) : O002	 -

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5),

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO PROVIDE 120V CIRCUITS FOR
LIGHTING AND UTILITY OUTLETS FOR THE BAGGAGE HANDLING SYSTEM MOTOR CONTROL PANELS (MCP)
1, 2, 3 AND -4 LOCATED IN THE BAGGAGE MAKE—UP ROOM OF TERMINAL B.

—MCP-1 SHALL BE FED FROM, PANEL LLE—FRP, CIRCUIT 32 IN ELECTRIC ROOM 145
-MCP--2 SHALL BE FED -FROM PANEL. LLE—TRP, CIRCUIT 16 IN ELECTRIC ROOM 145
MCP-3 SHALL BE FED FROM PANEL LLE—TRP, CIRCUIT 18 IN ELECTRIC ROOM 145
-MCP-4 SHALL BE FED FROM PANEL LLE—TRP, CIRCUIT 20 IN ELECTRIC ROOM 145

CONDUIT AND WIRE SHALL BE SIZED IN ACCORDANCE WITH NEC

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 35,000.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the hrrtit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it, (See other side.) 	 .

No extension of time for completion is granted to the Contractor on accountof the changes ordered herein unless othe rwise specifically stated above.

Dated	 J "	 2009	 I /	
sident Engineer



The vort Authority of New York & New Jersey 	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003 	 y!

Change Order No. 00054	 Contract No. EWR 264.003	 PROJECT EXECUTIVE
•Facility: NEWARK LIBERTYINT'L AIRPORT	

PROJECT MANAGER
ACCOUNT ING

	

Contract for: TERMINAL B MODERNIZATION FROGR LOWER LEVEL & BI VERTICAL CIRCULATION 	 PROJECT ENGINEER
To: VRH CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract:	 PACC No(s): 00068

The following Extra is ordered.

The time for completion of the contract	 -	
The following change is ordered, at no change in price.

is extended as indicated below.

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line fiv(5).

AS DIRECTED BY THE ENGINER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL SIXTEEN
(16). ADDITIONAL EXIT SIGNS IN THE LOWER LEVEL BAGGAGE CLAIM HALL OF TERMINAL B IN
ACCORDANCE WITH REVISED CONTRACT DRAWINGS EWR-264.003 - A0401 (REVISION 9), A0402
(REVISION 8), A0405 (REVISION 5), A0406 (REVISION 6), A0408 (REVISION 3), A0409
(REVISION 6), A0410' (REVISION 6), E401 (REVISIONS), E402 (REVISION 3), E403 (REVISION
2), E404 (REVISION 2), E405 (REVISION 3), E406 (REVISION 4) AND E407 (REVISION 5), ALL
DATED 4/21/09.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 15,536.00.

1.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shallbe effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 ./	 2009

.'ident Engineerêsdent Engineer
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The Port Authority of NY/NJ 	 Invoice No. TMO1 3-01
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 July 30, 2009

Attention	 .	 Mr. Michael Wallace, Senior Resident Engineer.'

Phone No.

Net Cost work per Paco sf50 S.M .Eleci Invoices 81260-12,-18

VRJ-1 Labor

VRH Material	 A.
VRH Equipment

VRB Fee 20% (Lab & Material)

Sub Total \H	 (47 5 I
Subcontractor	 35,439.81

VR.H Fee 7%	 .	 2,480.79

Sub Total	 37,920.60

Total Charges	
0	

37,920.60	 O2.4	 (.4	 $37,920.60

APPROVED FOR PAYMENT#	 I
SUBJECTTOFNALAUDT	 -	 -

AMOUNT .!	 O4	 •	 Phone

SIGNATURE, '	 201.871.4422

DATE	 E2 It I ni-•
	 • 718,292.2250

• 	 • 	 • 	
0	

718.292.2250

• 	

0	

•	 Fax IEngineering

320 Grand Avenue	 • 	
0	

• 201.871.6727

Englewood, NJ	
0	 • 	 • 	 ••

07631-4355	 • 	

0	

Fax/Accounting

-718.292.2251

•	 713012009	 •	 2034 TMO1- fli
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The Port Authority of NY/NJ
	

Invoice No. TM 01 3-02
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 August 3, 2009

Attention	 Mr. Michael Wallace. Senior Resident Engineer

Phone No.

Cost work per Pace 950 S.M Electric Invoices # 81260-17

VRH Labor

VRH Material

VRI-1 Equipment

VRH Fee 20% (Lab & Material)

Sub Total VR.}-1

Subcdnuactor

VRN Fee 7%

Sub-Total

Total Charges

11,139.82

779.79.

11,919.61	 -.

11,919.61

LA&cL

511,919.61

320 Grand Avenue

Englewood, NJ

07631-4:355

8/3/2009

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

• AMOUNT	 .$ Ii	 Phone

• SIGNATURE&/1	 20L871,4422

• DATE	 • 62/11 /	 ..	 718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

•	 -	 -	 .718.292.2251

2034 T10013- 02 Tempate.xs



I LUJL	 2'

CSTO CORP.

,	 ,JC

The Port Authority of NY/NJ	 Invoice No. TM 001-65
Job No.	 2034
Project	 ...EWR 264.003 Terminal B Lower

Lev Expan & B-I Vert. Circulation
Date	 June 22,2009

Attention	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No.

•	 Net Cost work per Contract Spec. Section I I Entitled 	 -

•	 'Port Authority Security Requirements."

Period 3126/09to6/11/09

•	 -•	
•TAk

VRI-I Labor

\'RH Material	 S.W.A.C./VRH	 5,320.20

VRH Equipment

VRI-1 Fee 7% (Lab & Material)	 372.41	
57?,. 

*
Sub Total VRH	 5,692.61

Subcontractor.

VRH Fee 7%	 -

Sub Total

Total Charges	 5,692,61	 S5.692.61

APPROVED FOR PAYMENT
F!NALAUDlT-- -	 •-

•	 AMOUNT 	 Phone

SIGNATURE	 . 201271.4422

DATE -	 jez' /oi	 I	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue	 201.871.6727

Engiewood, NJ	 .

07631-4355	 .	 Fax/Accounting

7182022251

6/2212009	 • 	 • 	 . S	 • -	 2034 TM001- 65 TemD3lte,xjs



KIN

_
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...................	 .	 oj

Invoice No TM 001-66
Job No..	 2034 .	 .
Project	 EWR264.003 Terminal B Lever

Lev.Expan& B-I Vert Circulation
Date	 June 23,2009

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone N.

Net Cost work per Drawing G005 21 A Security Personnel & Equipment as Required to Support the
Contract Work in Aeronautical and/ or Sensitive Areas.
Period 5111109-5/15109	 .

.Invoices 3171	 .	 .	 .

The Port Authority of NY/NJ

Unit,Price Labor 72 hrs. ® 29.951ir	 2,156.40
Unit Price Labor 24 hrs.	 44.89hr =	 1077.36
Unit Price Vechicle 4 @ 100.37 /day = 	401.48

VRH Labor	 . . . .	 .	 .	 3,635.24

VRH Material	 .,

VRH Equipment	 .	
V

VRH Fee 20% (Lab & Material)	 A-&a--4--

Sub Total VRH

Subcontractor	 VRHIFJC Security Service .	 3,635.24	 .	 2,
VRH Fee 7°/u .	 Unit Price	 • t 011. 3(.
Sub Tctnl	 .	 ,.	 .	 3635.24	 .

Total Liiares	 .	 .	 .	 .	 3,635.24

...L,..:APPROVEDEORPAY MEN.T..

	

SUBJECT TOFINALAUDTT 	 . L
111L.±±i.

320 Grand Avenue

Englewood, Ni

07631-4355

fr.,	 ---.--

AMOUNT _ 	 Phone

SIGNATURE'	 41A	 201,871.4422

DATE

718.292.2250

Fax ngineering

201.871.6727

Fax/Accounting.	
V	 718.292.2251



Port Authority of NY/NJ

Attention

Phone No.

 Em

JUL 072099 ii	 - V 11-	 COSTRUION CORP.
.-.-.---I	

.I	
(nfr.I.i M

Invoice No. TM 001-68
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 July 6, 2009

Mr. Michael Wallace, Senior Resident Engineer.,

Nct Cost work per Drawing GOOS 2 IA Security Personnel & Equipment as Required to Support the
Contract Work in Aeronautical and/or Sensitive Areas,
Period 5/1 6/09-5/24/09-06/01 109-06/07/09
tIvuiccu 3181.321 2

VRI-1 Labor

VRH Material

VRI-1 Equipment

VRH Fcc 20% (Lab & Material)

Sub Total VRH

Suticon(nictor	 VR1-IIFJC Security Service

VRI-I Fee 7%	 Unit Price

Sub l'otnl

'Intul Cli arltcs

Unit Prim Labor 176 hrs.	 29.95hr	 5271.20
Unit Price Labor 24 hrs. Sj 44.891ir = 	 1077.36'
Unit Price Vechicle 3 ® 100.37 /day=	 301.11

!AdQ(

6,649.67

6,649.67

6,649.67 56,64967

APPROVED FOR-PAYMENT
SUBJECT TO FINAL AUDIT

'AMOUNT

DATE	 - 8JLc'Jc'-

Phone

20 L 87 1.4422

718.292.2250

718.292.2250

Fax /Enginecring

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251



S	 ,..

-
VRH 
CO''&1RUCt1ON CORP.

•JUL 2 12009'
C.nzuvc(Icm M.nfl,e,

lrvoiceNo.. TM 001-70
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 July 16, 2009

me Port
	

of NY/NJ

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Cost work per Drawing G005 2 IA Security Personnel & Equipment as Required to Support the

tract Work in Aeronautical and/or Sensitive Areas.

ad 6/08/09.6/14/09

ices 50003227

Unit Price Labor 136 hrs. 	 29.95hr	 4,073.20

Unit Price Labor 112 hrs. ( 44.89hr 	 22.45

Unit Price Vechitle © 100.37 / day=

VRT-1 Labor	 4,095.65

VRI-i Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sob Total VRH	 .	 .	 .

Stbcontractor	 VRH/FJC Security Service 	 4,095,65	 ,	 .	 £t 0 I
VRH Fee 7%	 Unit Price	 Z7 L-f
Sub Total	 4095.65

Total Charges	 4,095.65	 .	 $4,095.65

APPROVED FOR:PAYMENT#.i
SUBJECT TO FINAL AUDIT

AMOUNT_	 '41 Oi	 -	 Phone

SIGNATUR	 201.871.4422

DATE	 /	 /r'-fI	 ,	 718.292.2250
I—,—,

-	 -	 718.292.2250

•	 -	
.	 Fax /Engineering

-	 -- -	 ,	 201.871.6727

--	 Fax/Accounting

320 Grand Avenue

Englewood, NJ

07631-4 355

- 718.292.2251



The Port Authority of NY/NJ

Attention

Phone No.

..,... A
JUL3QA	...	 7 iE(IEEE

• 	

- 	
uS	 . ..

• 	 . 	 . -	 .. 	

- C	 frLt

- Invoice No. TM 001 -71
Job No.	 2034

Project	 EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Circulation

Date	 July 22, 2009

Mr, Michael Wallace, Senior Resident Engineer	 .	 .

Net Cost work per Drawing GOOS 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and/ or Sensitive Areas,

Period 4/20-26109, 6/22-7/03/09
Invoices 50003122,3253,3273

Unit Price Labor 351.5 hrs. @29,95hr	 10,527.43
Unit Price Labor 40 hrs. @ 44.89hr =	 1,795'60

Unit Price Vechicle 10 hrs.@ 100.37/ day	 1,003.70

VRH Labor	 .	 .	 13,326.73

VRJ-I Material	 .

VRH Equipment	 .	
.	 u,

VRJ-J Fee 20% (Lab & Material)	 ..

- Sub Total VR}1	 .	 .	

. , 57Subcontractor	 VRF-(JFJC Security Service	 13,326.73	 .	 •'hi

VRH Fee 7%	 Unit Price	 .	 'S' • & 0
Sub Total	 13,326.73	 c .. -70
Total Charges	 .	 13,326.73	 •_j,_________=______	 . ••.	 $13,326.73J3-73

APPROVED FOR, PAYMENT _	 --

SUBJECT TO FINAL AUDIT

AMOUNT_	 I	 Phone

SIGNATURtt^	 201.871.4422

DATE- .	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201 .871.67 27

Englewood, NJ

07631-4355
	

FaxlAccounting

718.292.2251



I 	

-

II \	 ( I

• 	 . 	 ••	 . 	

L%	

.1':...1i.:	
V 	

, 

VRH
V 	

'! 	 :. 	

V	 COS,JWCTtON CORP.

V 	 V.-... -.	

. 	 Conetnicilon M..nt0p...

The Port Puthority of NYINJ	 .	 Invoice No. TM 001-67
Job No.	 2034-.

	

V 	 . 	 V 	 Project . EWR 264.003 Termna1 B Lever
V 	 V. 	 •. . V	 . V 	 . 	

' Lev.Expan & B-I Vert Ckcuation

V .	 •	 .	 Date	 June 25, 2009	 .	 ..	 V

Attention .	 Mr. Michael Wallace, Senior Resident Engineer 	 V

Phone No.

Net Cost work per 

Period 6/7/K6/14/09
invoice 38259,38314	

---	 .	 o-	 •V.	 . 	 V

VRH labor	 .	 V 	 . 	 V	 . T1L_	 . . V

VRH Material	 VRH/Winston	 . '845.00* V

YRIi 1qiipntent	
V 	 . 	

V 	

V

VRH Fec 7% (Lab & Material) 	 59.15

Sub Total VRH	 .	 V 	
. 	 904.15 :

Subcontractor	 V	 . 	 V 	 V	 V

VRH Fee 7% .	 • 	
: 	 . V	 •	 V	 • •	 V

Sub Toinl	 .	 . V	 . 	 . 	 . '	 ••..._-.-.	 V

Total Charges	 V 	 , 	
. 904.15	 .	 . V	 ' 	 5904.15

,APPROVED FOR PAYMENT #_ .:	 .	 .... V

V 	 • '	 .	 AMOU NT.	 I	 .	 . •.
V.	

Phone

SIGNATUR.,	 . •.	 201.871.4422	 .

V 	 •'	 . 	 . 	

• DATE	 .	 .	 /	 V •	 •V	
. 	 718292.2250

	

V	 V	 ' 	 , 	 V	 V V	 V •

	 g .292.2250	 ••

V	 • 	 V	 • 	 V 	 ' 	 '.. 	 ' 	 V	 ••	 •	 .	 .	 V	 ' 	 Fax/Engineering'

320Grartd Avenue	 . V	 • 	 . 	 . 	 . 	 . 	 V 	 ' 	 201.871.6727	 •	 ' V

Engle wood, NJ	 V 	 V 	 • 	 V 	 ' 	 •

07631-4355 • 	 V 	 V 	 • 	 ' V	 , 	 . 	 V	 Fax/Accounting	 V

V	 • 	 • 	 V.	 V 	 • 	 . 	 . 	 . 	 V	 • 	

. 	 .;	 . 	 718.292.2251

612512009 .	 V	 • 	 V	 • 	 • 	 . . V 
904 TMfl(- 7 T rrirsrlt vIe



-	 I

rhe Port Authority of NY/NJ

JUL 2 1.2009	 VRH
co1wcrzo? CORP.

Cr.,,6r,, 1.

invoice No. TM 001-69
Job No,	 2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 July 16, 2009	 .

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing 0005 21 A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and/or Sensitive Areas.

Period 6115109-7/2109

40 Hrs. @ S 26.00 S 1,040.00

\'RH Labor

VIR.H Material	 VRJ-llWinston	 1,040.00	 0 £4_c, 0 0
VRH Equipment

Vf Fee 7% (Lab & Material)	 72.80	 .

Sub Total VRJ-I	 . .	 1,112.80

Subcontractor	 . '' 1	 0

VaH Fee 7%	 .

Sub Total	 S	 -

Total Charges	 .	 1,112.80 51,112.80

APPROVED FOR PAYMENT# _
SUBJECTOF1NALAUDT

AMOUNT	 4 1t I 2-.	 Phone

SIGNATUR 	 201.871.4422

DATE	 -/	 .	 718.292.2250

1 1 R 202 2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

7/1612009
	

7fl4 TMI)('tI- rQ Tmnit



S .s.

	 I"
JULfl .07 	 • N T7" H

The Port Authorit y of NY/NJ

Attention

Phnne No

ctI,,ernucn ION COUP.

C
l.Lr.,.

Invoice No. TM 002-43
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & . B-1 Vert Circulation
Date	 June 29, 2009

Mr. Michael Wallace , Senior Resident Engineer

Net Cost work per Drawing G002 21 B Relocation of Underground Utilities in
Confl i ct With New Construction. C.Hardy Mechanical Invoices 2830 Ticket28I4

VRI-1 l.nhor

VRI-t Matenal

VR II t(L1ipn1cl1t

VRH Fec 20% (Lab & Material)

Sob Foist \'Rll

Subcontraclor	 .	 Cl-tardy hiv. 2830

VRII Fcc 7%

Sub Total

Total Charges

1,397.65

97.84

495.49

1,495.49
	

SI .495.49

APPROVED FOR PAYMENT#_
.	 C-I ir	 rlklAI	 Al Ir'slr'	 .O)JsI	 L)rtt't/-\L_/-\uL)tI

AMOUNT I, &	 Phone

SlGNATURE '	 201.871.4422

-.	 DATE	
I	

718,292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englcwood, NJ

0763-4355
	

Fa/AccounIing

718.292.2251

6/29/2009
	

- OflQA mr\rl ') f'I,



	

'::TTTT.' 

ITTTT7	 ___

1J2 CONSTRUt?rToN CO%P.

,

-	 Invoice No, TM 002-41
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B1 Vert Circulation
Date	 June 9, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing G002 21 B Relocation of Underground Utilities in

Conflict With New Construction. C.Hardy Meehanióal Invoices 2901,2902 Tickets2730

2736,2751 27522816

VRJ-1 Labor

VRJ-1 Material

yRH Equipment	 .,

VRH Fee 20% (Lab & Material)

Sub Total VR.1-I

Subcontractor	 C.Hardy Inv. 2901 .2902	 l0;3 16.24	 P71 	- fJ
VR14 Fee 7%	 722;14

Sub Total -	 11,038.38	 17

Total Charges	 11,038:38	 S11,03.38

APPROVED FOR PAYMENT #

SUBJECT TO FINAL. AUDIT

	

AMOUNT	 4-g f	 Phone

SlGNATURE'201.871,4422

.DATE	 -71 S.292.2250

718.292,2250

Fax fEngineering

320 Grand Avenue	 201.871.6727

Englewood, NJ

07631-4355	 .	 Fax/Accounting

718.292.2251

61912009	 .	 24 Th.fOfl. fl1 Trnrot v1

1h6 Port Authority of NY/NJ



1©7[	 ___

.9	 1 L	 . VRH0 

	

.009	 -	 C.WrRUcTTO

II 	 .	 G.,,-L

	

-	 co.tno
EWR FIS

Invoice No. TM 002-32
Job No.	 2034

	

Project	 EWR 264.003 Terminal B Lever

-	 Lev.Expan & B-1 Vert Circu'ation

	Date 	 March 16, 2009

Mr-Michael Wallace Senior Resident Engineer	 .

The Port
	

of NY/NJ

Attention

Phone No.

Net Cost work per Drawing 0002 21B Relocation of Underground Utilities in

Conflict With Ncw Construction. Moretreitch invoice 16091
/

VRH Labor

\'Rl-1 Material	 .	 .

VRH	 Jj_
VRH Fee 20% (Lab & Material)  

Sub Total \'RH	 -	 —

Subcontractor	 Moretrenh inv. 16091	 5,746.33	 &.

\'RJi Fee 7%	 .	 402.24

Sub Total	 6148.57	 .

Total Charges	 - 6148.57	 4	 ,

APPROVED FOR PAYMENT #_
SUBJECT TO FINAL AUDIT

d /rO-7

$6,148.57

PJVIUUN I	 'TI 1L' '	Phone

201.871.4422

DATE 	 •718.292.2250

320 Grand Avenue

Englewood, Ni

07631-4355

3/16/2009

•	 718.292.2250

-	 Fw /Egincering

20l.871.6727

•	 . Fax/Accounting

718.292.2251

2034- TM002- 032 Terrtpalte.xis



PP!i1I
/

U U	 •.: '	 VRH
CONSTRUCTTON COIW. -

&
Codo,,

The Port Authority of NY!NJ
	

Invoice No. TM 002-42
Job No.	 2034
Project	 EWR 264.003 Term inal B Lever

Lev.Expari & B-I Veil Circulation
Date	 June 24, 2009

Attention
	

Mr. Michael Wallace ,Senior Resident Engineer

Phone No.

Net Cost work per Drawing G002

c-n; 
w

With	 C.Hardy Methanical Invoices 2911 Tickets28l8

2	 ICIAX

,. .-	 -	 L--	 é	 ,-

VRIi Labor

VRH Material

VRH Equipment

VRH -Fee 20% (Lab & Material)

Sub Total VRH

Subconractor	 C.Hardy b y. 2911

VRH Fee 7%

Sub Total

l'otnl Charges

542.69	 i
37.99

580.68

580.68 S580.t8

-	 - APPROEDFORPYMENT#	 -
SUBJECT.TO_FINAL AUDIT

AMOUNT : _	 Phone

SIGNATU	 201.871,4422

DATE.'	-	 718.292.2250

7118.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07.631-4355
	

Fax/Accounting

.718.292.2251	 -



ir ^ r_,

A
JUL 2 8 2009	 1/ lB. Iii

0	

onuo

The Port Authority of NY/NJ	 Invoice No. TM 00432

Job No.	 2034
roject	 EWR 264.003 Term inal B Lever

Lev.Expan & B-I Vert Circulation
Date	 July 27, 2009

Attention	 Mi. Michael Wallace, Senior Resident Engineer

Phone No.	 .

Net Cost work per Drawing G005 21C Construction Staging and Schedule Changes 	

wm7To Accommodate Facility Operational Requirements S.M. Electric Invoice 91260-09,81260-10 ,-14

VRH Labor

VRFI Material

VRH Equipment

\'RH Fee 20 1?o (Lab & Material)

Sub Total VRI-1	 .	 .	
/ I	 7

Subcontractor	 S.M. Electric 81260-9,10,14	 5,713.24	 'T2' I
VR}I Fee •7%	 399.93

Sub Total	 6,113.17

Total Charges	 6,113.17	 86,113.17

APPROVED FOR PAYMENT #_
SUBJECT TOFINAL-AUDIT

AMOUNT	 SO7 1 	 Phone

SIGNATUR '	 201.871.4422

DATE ..	 1-'	 718.292.2250

-	 -	 -	
0	

718.292.2250

• 	 - 	 - 	
0	

Fax/Engineering

320 Grand Avenue	 .	 201.871.6727

Englewood, NJ

07631-4355	 Fax/Accounting

718.292.2251

7/27It	 -	 -	 )rVA TRru1A	 '



JUL 28 2009

Port Authority of NY/NJ

Attention

Phone No.

Invoice No. ' TM 004-31
Job No.	 2034	 -	 -

- Project	 EWR 254.003 Terminal B Lever
--	 Lév.Expan & B-I Vert Circulation

Date	 July 27, 2009

Mr. Michael Wallace, Senior Resident Engineer

Net Cost work per Drawing G005 21C Construction Staging and Schedule Changes

To Accommodate Facility Operational Requirements S.M. Electric Invoice 81260-03 81260-06

1 Material

Equipment

I Fee 20% (Lab ,& Material)

Total VRH

ontractor S.M. Electric 81260-3 ,06

-I Fee 7%

Total

if Charges

320 Grand Avenue

Englewood, NJ

07631-4355

7/27/2009

--- - - I 	 -------------------	 .	 --	 .-	 I--- --

17,715.59

1,240.09

18,955.68

18,955.68
	

$18,955.68

APPROVED FOR PAYMENT #	 -	 -.
SUBJECT TO FINAL AUDIT 	 -- --

AMOUNT	 ( 61 co-7.
SJGNATUR	 201.871.4422

DATE.______________	 71&292,2250

-	 -	 - 718,292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

-	 718.292.2251

()4 TMfl()4- 1 Tmr2ft ?I



CONTINUATION SHEET
	

AlA DOCUMENT G703

	APPLICATION NO:	 33

	

APPLICATION DATE:	 09/16/09

	

PERIOD TO:	 08/31/09

	

ARCHITECT'S PROJECT NO: 	 VR}l Job 2034
VRH_INV._NO.6438R33

E	 F	 0	 H'
TED	 MATERIALS	 TOTAL	 BALANCE

VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY . COMPLETED.	 (G - C)	 TO FINISH

	

APPLICATION	 '	 STORED.	 AND STORED	 '	 (C-G)
(D • E)	 .	 (NOT 111	 TO DATE

D ORE)	 (D+E+F)

	2,157,943.00	 2,114,784.00	 -	 2,114,784.00	 98.00%	 43,159.00

	

2,135,797.00	 1,900,859.08	 -	 -	 1,900,859.01	 89.00%	 234,937.92

	

150,000.00	 150,000.00	 -	 150,000.00	 100.00%

	

6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -

	

6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -

	

40,000.00	 40,000.00	 -	 40,000.00	 100.00%

	

2,000.00	 21000.00	 -	 2,000.00	 100.00%	 -

	

200,000.00	 200,000.00	 -	 200,000.00	 100.00%

	

175,000.00	 '	 175,000.00	 .. -	 175,000.00	 100.00%	 -

	

2,000.00	 2,000.00	 -	 .	 2,000.00	 100.00%	 -
-	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

•	 2,000.00	 2,000.00	 -	 .	 2,000.00	 100.00%	 -

	

60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -

	

60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -.

	

75,000.00	 .	 75,000.00	 -	 ,	 75,000.00	 100.00%	 -

	

75,000,00	 75,000.00	 -	 75,000.00	 100.00%	 -
•	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%

	

30,000.00	 30,000.00	 -	 30,000.00	 100.00%

	

50,000.00	 50,000.00	 .	 -	 50,000.00	 100.00%	 -

	

30,852.00	 30,852.00	 .	 -	 30,852.00	 100.00%	 -

	

35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -

	

20,000.00	 20,000.00	 -.	 20,000.00	 100.00%

	

50,000.00	 50,000.00	 -	 '	 ,	 50,000.00	 100.00%	 -

	

50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

	

30,000.00	 25,500.00	 •	 -	 25,500.00	 • 15.00%	 4,500.00

	

26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 •	 -

	

26,324.00	 •	 26,324.00	 -	 '	 26,324.00	 100.00%	 -

	

• 26,324.00	 26,324.00	 -	 .	 26;324.00	 100.00%

	

5,602,416.00	 5,319,819.08	 -	 '	 0.00	 5,319,819.08	 282,596.92

of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

NO.

I GENERAL CONDITIONS
2 GENERAL CONSTRUCTION
3 MOBILIZATION
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal
Temp. Wall Submittal
Construct. Temp. Ramp
Layout Temp. Partitions

Construct Temp. Partitions
Construct. Dl Lobby temp. Passageway
Mid level Temp. Partitions
Construct. Temp. Partitions

2 layout Temp. Partitions
Construct Temp. Partitions Ext.

B2 Construct. Temp. Partitions
Construct. Temp. Partitions
Relocate Temp, Partitions East Ticketing
Construct. Temp. Partitions
Construct. Temp. Partitions Nse
Construct. Temp. Partitions Sm
Temp. Partitions for Service Escalator
Construct.Upper Level Temp. Partitions
Temp. Partitions for Service Elevators
Construct. Temp. Partitions
Construct. Temp. Partitions
Construct. Temp. Partitions
Construct. Temp. Partitions ML BI Nord
Construct. Temp. Partitions ML

- Construct Temp. Partitions ML BI Soutl
SUB TOTALS

Users may obtain validation

AlA Document G702, APPLICATION, ND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

Page 1 0120



CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 33

Contractor's signed certification is attached. .	 .	 APPLICATION DATE:	 09/16/09

In tabulations below, amounts are stated to the nearest dollar.	 .	 .	 PERiOD TO:	 08/31/09

Use Column Ion Contracts where variable retainage for line items may apply.	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRJ-I INV. NO	 6438R33
A	 .	 .	 C	 D	 E	 .	 'F':	 j.	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL .	 BALANCE
NO.. ,	- 	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C) .	TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE.

	

D ORE)	 . (D+E+F)
Construct. Temp. Partitions UL	 26,324.00	 26,324.00	 -	 -	 26,324.00	 100.00%	 -

5	 SELECTIVE I DEMOLITITON	 975,000.00	 950,750.00	 -	 950,750.00	 97.51%	 24,250.00
6	 ASBESTOS ABATEMENT	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -.
7	 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 .	 .	 589,750.00	 100.00%	 .	 -	 -
8	 SITEWORK	 .	 194,000.00	 184,300.00	 5,820.00	 190,120.00	 98.00%	 3,880.00

9	 SHORING	 ..	 .	 107,944.00	 86,355.00	 - ,	 .	 86,355.00	 80.00%	 21,589.00
10 MINI PILES	 .	 956,000.00	 793,480.00	 66,920.00	 .	 860,400.00	 90.00%	 95,600.00
I  PAVEMENT MARKINGS	 :	 3,500.00	 3,500.00	 -	 ,	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 .	 . .	 60,200.00	 60,200.00	 .-	 60,200.00	 100.00%
13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 25,000.00	 -	 .	 .	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 278,594.00	 269,664.00	 - .	 -,	 269,664,00 . 96.79%	 8,930.00
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators	 .	 .	 .
Construct Spread Footing	 21,233.00	 21,233.00	 -	 .	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits 	 54,489.00	 54,489.00	 -	 .	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 , - .	 27,814.00	 100,00%	 -
Slab on Grade	 .	 394,124.00	 394,124.00	 .	 -	 .	 394,124.00	 100,00%	 -
New Concrete Sidewalk a' Frontage 	 84,879.00	 84,879.00	 -	 ' 84,879.00	 100.00%	 -
Concrete Topping	 .	 97,819.00	 97,819.00	 -	 .	 97,819.00	 100,00%

1.6 South Generator Conduit under Road 	 -
Sitework Concrete Restoration 	 32,174.00	 32,174.00	 -	 .32,174.00	 100.00%

2.1 North End of B2	 .
New Concrete Sidewalk at B2 Norh Frontage	 43,624.00	 43,624.00	 -	 43,624.00	 100.00%

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage	 32,909.00	 32,909.00	 '	 ,	 32,909.00	 100.00%
Construct Slab on Grade 	 .	 25,429.00	 25,429.00	 -	 .	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AF[U 47 	 1	 7,969.001	 7,969.00	 -	 '	 7,969.00 1 100.00%-	

.	 SUB TOTALS	 4,243,775.00	 4,016,786.00	 72,740.00	 0.00	 4,089,526.00	 -	 154,249.00

Users may obtain validation of this document by requesting of the license a completed ALA Document D401 - Certification of Documents Authenticity

Page 2 of 20



CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

DOCUMENT G703

	

APPLICATION NO:	 33

	

APPLICATION DATE:	 09/16/09

	

PERIOD TO:	 08/31/09

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 6438R33

A	 B	 CD	 E	 P	 0
ITEM OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL
NO.	 :	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETE!) 	 (0 + C)

	

APPLICATION	 STORED	 AND STORED
(D+E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Concrete Pile Caps	 .	 50,004.00	 50,004.00	 -	 .	 50,004.00	 100.00%
New Concrete Stub Wall 	 .	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%
Slab on Grade (&AHU Pads)	 664,959.00	 664,959.00	 -	 .	 664,959.00	 100.00%
D East - Concrete Masonry Restoration 	 9,294.00	 9,2 94.00 	 -	 -	 9,294.00	 100.00%
New Concrete Sidewalk Q Frontage	 51,199.00	 51,199.00	 -	 51,199.00	 100.00%
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%

2.5 South Substation Area & Ccnider
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%
Slab on Grade	 102,249.00	 102,249.00	 ..	 -	 102,249.00	 100.00%
Concrete Topping	 j	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough 1 	 57,824.0,0	 .	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 ,	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 3 	 ,	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 	 57,824.00 '	 57,824.00	 -	 .	 57,824.00	 100.001/6
Place New,Concrete for New Drainage Trough 	 ' 57,824.00	 57,824.00	 -	 57,824.00 , 100.00%
Place New Concrete for New Drainage Trough 6 	 57,824.00	 '	 57,824.00	 -	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 7 	 57,824.00	 .57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for Nw Drainage Trough 8 	 57,824.110	 57,824.00	 -	 .	 57,824.00	 100.00%

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 -	 '	 .	 14,719.00	 100.00%
Elevator Pit Concrte Slab & Walls	 '	 .	 34,234.00	 34,234.00	 ' -	 . .	 34,234.00	 100.00%

2.13 ES Escalutor& lrsfilI Slab
Concrete Slab on Metal Deck at lnftll	 '	 '	 70,744.00	 70,744.00	 -	 ,	 70,744.00	 100.00%

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad 	 16,434.00	 ' '	 -	 -	 -	 0.00%

3.4 Final BI Lobby, Escalators E3/E4
Construct Spread Footings	 -	 36,114.00	 -	 3,611.00	 .	 3,611.00	 10.00%
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 '	 -	 10,527.00	 10,527.00	 15.00%
Final Slab on Grade at Smith Sector 	 146,154.00	 43,846.00	 -	 43,846.00	 30.00%

-	 Concrete Topping	 -	 53,469.00	 -	 -	 0.00%

	

SUB TOTALS	 -	 2,044,125.00	 1,765,621.00	 14,138.00	 0.00	 1,779,759.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

(C -0)

16,434.00

32,503.00
59,652.00

102,308.00
53,469.00
264,366.00

Page 3 of 20



CONTINUATION SHEET
	

AlA DOCUMENT G703

%IA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ontractor'u signed certification is attached.

n tabulations below, amounts are stated to the nearest dollar.
Jse Column I on Contracts where variable retainage for line items may apply.

A 	 C	 f	 D	 E
ITEM	 DESCRIPTION OFWORK	 SCHEDULED [	 WORK COMPLEFED	 MAT]
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRES

	

APPLICATION	 ST(
(D+E)	 . (NC

DC

3.5 BHS Belt Ib4,MER4, Loading Dock CIg
Concrete Housekeeping Equip. Pads MER #4	 . 9,249.00	 9,249.00	 -

3.10 South Generator! Sitework
South Generator Concrete Foundations/Slab 	 -	 173,189.00	 173,189.00	 -
Construct Concrete East Wall 	 46,463.00	 46,463.00	 -

15 UNIT MASONRY . 	 334,000.00	 327,320.00
16 STRUCTURAL STEEL 	 877,324.00	 851,004.00	 -
17 MISCELLANEOUS STEEL	 . . .

Misc steel Submittal	 I	 .	 18,898.00	 18,898.00	 -

Fab Misc Steel Drainage Trough 	 32,000.00	 32,000.00	 -
Fab Steel Stair	 -	 .	 .	 21,031.00	 21,031.00	 -

1.2 Lobby & EIIE2 Escalators
Install Steel Stair 6 1	 .	 85,000.00	 85,000.00

2.3 Baggage Claim Area
Misc Steel Framing at. CW Loc 	 302,223.00	 302,223.00	 -

Tube Steel at Baggage Offices	 .	 8,198.00	 8,198.00
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough #2 	 32,375.00	 32,375.00
Install Misc Steel Drains Trough 43	 32,375.00	 32,375.00	 -
Install Misc Steel Drains trough #4	 32,375.00 .	 32,375.00
Install Misc Steel Drains trough #5	 32,375.00	 '	 32,375.00
Install Misc Steel Drains Trough #6 	 32,375.00	 .	 32,375.00	 -
Install Misc Steel Drains Trough #7	 32,375.00	 32,375.00	 -
Install Misc Steel Drains Trough 48 	 .	 '32,375.00	 32,375.00	 -

3.9 Struct Mod'ns/Closures
Misc SteellDeck Closure BHS Openings 	 418,443.00	 334,754.00	 25,000.00

18 ORNAMENTAL METAL

I Ornamental /Glazed Elev!Enclossre Submittal 	 84,000.00	 84,000.00	 -
2 Fab Ornamental /Glazed Elevators Enclosure 	 '	 864,000.00	 455,600.00	 235,600.00
3 Erect Ornamental Enclossbe	 452,000.00
4 Glazing at Elevator Enclosure 	 290,000.00	 -
5 Misc. SS Fabrication's	 .	 310,000.00	 303,800.00	 -

SUB TOTALS	 .	 4,585,018.00	 3,311,729.00	 260,600.00

-	
'	 Users may obtainyalidation of this document by requesting of the license a completed AlA Document D401 -

	APPLICATION NO:	 33

	

APPLICATION DATE:	 09/16/09

	

PERIOD TO:	 08/31/09

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-1 INV. NO	 '6438R33
 H

i —	 TOTAL	 %	 BALANCE
LY'	 COMPLETED	 (G"-C)	 TO FINISH
3	 AND STORED	 - (C - G)

TO D AT F

)	 (D+E+F)

	

9,249,00	 100.00%	 -

	

173,189.00	 100.00%	 -

	

46,463.00	 100.00%	 -

	

327,320.00	 98.00%	 6,680.00

	

851,004.00	 97.00%	 26,320.00

	

18,898.00	 100.00%

	

32,000.00	 100.00%	 -

	

21,031.00	 100.00%	 -

	

85,000.00	 100.00%	 -

	

302,223.00	 100,00%	 -

	

8,198.00	 100.00%	 -

	

32,375.00	 100.00%	 -

	

32,375,00	 100.00%

	

32,3 75 .00	 100.00%

	

32,375,00	 100.00%	 -

	

32,3 75.00	 100,00%	 -

	

32,375.00	 100.00%	 -

	

32,375,00	 100,00%

	

32,375,00	 100.00%	 -

	

359,754.0,0	 85.97%	 58,689.00

	

84,000.00	 100.00%	 -

	

691,200.00 , 80.00%	 172,800.00

	

-	 0.00%	 452,000.00

	

-	 0.00%	 290,000.00

	

303,800.00	 98.00%	 6,260.0O

0.00	 3,572,329.00	 1,012,689.00

rtlficatlon of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG703

•	 ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 33

Contractors signed certification is attached. 	 '	 APPLICATION DATE:	 09/16/09

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6438R33

A	 II	 C	 D	 E	 F	 G 	 H
1TM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

19 COLUMN COVERS	 730,000.00	 .	 715,400.00	 -	 715,400.00	 98.00%	 14,600.00

20 EXPANSION CONTROL	 i	 132,210.00	 132,210.00	 -	 132,210.00	 100.00%	 -

21 ARCHITECTURAL WOODWORK 	 74,400.00	 74,400.00	 -	 74,400.00	 100.00%	 -

22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH	 187,000.00	 187,000.00	 -	 .	 187,000.00	 100.00%	 -
24 FIREPROOFING . 	 50,000.00	 49,000.00	 -	 49,000.00	 98.00%	 1000.00
25 METAL DOORS & FRAMES 	 121,000.00	 121,000.00	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 :	 11,850.00	 11,850.00	 -	 .11,850.00	 100.00%	 -

•	 27 GLAZING
•	

Window Wall & Glazing Submittal	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%	 -
Crystal Panels Submittal 	 .	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -
Fab.Crystai Panels	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -.
Fab.Metal Glass Guardrails Mid-Level B1&132 	 18,544.00	 18,544.00	 -	 18,544.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level B-2 	 8,794.00	 8,794.00	 -	 , .	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestj bute Storefront Lower Level B-i 	 8,794.00	 8,794.00	 -	 .	 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level BI E3/4	 18,544.00	 -	 -	 0.00%	 18,544.00

1.2 -BI Lobby inc.E-I/E-2 Escalators
Field Measure for Vestibule S torefront	 4,794.00	 4,794.00	 - .	 4,794.00	 100.00%	 -
Install Vestibule Storefront 	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%	 -
Install Automatic Doors at Vcstibute 	 98,794.00	 98,794.00	 -	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 97,794.00	 88,015.00	 -	 .	 88,015.00	 90.00%	 9,779.00

•	 1.4 El&E2 Escalators Stair& Guardrail,ML 	 -	 -	 0.00%	 -
Field Measure Template for Guardrails(El/E2) 	 6,794.00	 6,794.00	 -	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (EI/E2)	 .	 92,794.00	 92,794.00	 -	 92,794.00	 100.00%	 -

2.1 North End of B-2	 .. -
Field Measure for B2 Vestibule Storefront	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -
Istall North B2 Vestibule Storefront	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -
Install Automatic Doors at 132, Vestibute . 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 172,794.00	 172,794.00	 -	 172,794.00	 100.00%	 -

2.1 South End of B-2
]stall South 132 Vestibule Storfront 	 33,794.00	 33,794.00	 -	 .	 33,794.00	 100.00%,-

SUB TOTALS	 2,266,500.00	 2,222,577.00	 - 0.00	 0.00	 2,222,577.00	 .	 43,923.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G7Q3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:

Cdntraclor 's signed certification is attached. 	 APPLICATION DATE:

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:

   VRH INV. NO
A	 It	 .0	 .D	 E	 F	 G

ITEM .	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)

	

APPLICATION	 STORED	 AND STORED
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Install Automatic Doors at South 82 Vestibule 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%
Field Measure for Curtain Wall Fabncaton	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%
Install Curtain Wall Metal 	 ,	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%
Install Curtain Wall Glazing	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%
Stainless Steel & Glazing at Baggage Office	 104,794.00	 89,075.00	 -	 89,075.00	 85.00%
Crystal Glass Wall Panels 	 152,794.00	 142,596.00	 -	 142,596.00	 93.33%

2.6 Eastt/2 Ticketing Area Ovefsize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 -	 69,794.00	 100.00%

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails SonthSide Escalators 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 52,794.00	 47,515.00	 47,515.00	 90.00%

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels 	 .,	 240,794.00	 48,159.00	 -	 48,159.00	 20.00%

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E3fE4) 	 6,794.00	 .	 -	 -	 0.00%
Install Metal Glass Guardrails (E31E4)	 122,798.00	 -	 -	 0.00%

21 DRYWALL
Fab. GFRG Panels Mid-Level BI & 82	 .	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%
Fab. GFRG Panels Mid-Level BI E31E4	 60,852.00	 60,852.00	 -	 .	 60,852.00	 100.00%

1 Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%
Partition Construction	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 .	 29,852.00	 100.00%
Vestibule Ceiling	 ,	 45,852.00	 45,852.00	 -	 ,	 45,852,00	 100.00%
Drywall Ceilings and Soffits	 29,852.00	 29,852.00	 -	 . .	 29,852.00	 100.00%
Metal Pan Ceilings	 505,852.00	 505,852.00	 -	 505,852.00	 100.00%
Stud Framing for MER 8 143 ' 	 35,852.00	 -	 -	 0.00%

— Drywall Plywood & GsIv. Mei:al End. MER 8143 	 35,852.00	 - .	 -	 0.00% -
SUB TOTALS	 ', l,939140.00	 1,514,013.00	 0.011	 0.00	 1,514,013.00

Users may obtain 'aIidation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

33
09/16/09
08/31/09

VRI-I Job 2034
6438R33

(C - G)

15,719.00
10,198.00

5,279.00

192,635.00

6,794.00
122,798.00

35,852.00
35,852.00
425,127.00
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CONTINUATION SHEET	 AlA DOCUMENT G703

	APPLICATION NO:	 33

	

APPLICATION DATE:	 09/16/09

	

PERIOD TO:	 08/31/09

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 64381133

LA uocument U IUZ, AYLtLA I iurc AI'U Lelti It' ILA I IDES L)It AYMtES 1, containing
ontractor's signed certification is attached.
tabulations below, amounts are stated to the nearest dollar.

Se Column I on Contracts where variable retainage for line items may apply. 	 -

A	 .	 B	 C.	 D
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 .	 V

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)

	

APPLICATION	 STORED	 . AND STORED
	

(C - G)
(D + E)	 (NOT IN '	 TO DATE

	

D ORE)	 (D+E+F)
Install Framing for SoflitfFascia El/E2 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%
Install GFRG Panels El/E2 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas 	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%
Drywall-Wet Areas	 .	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Wet Ticketing- New Partitions	 . 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%
Ceiling Construction For North B2 Vestibule 	 .	 147,852.00	 147,852.00	 -	 .	 .	 147,852.00	 100.00%
WT Drywall Ceilings 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
WT Suspended Ceilings	 35,852.00	 35,852.00	 -	 .	 35,852.00	 100.00%
WT Metal Pan Ceilings	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%
Ceiling Construction B2 Vestibule	 .	 125,852.00	 125,852.00	 -	 .	 125,852.00	 100.00%
Drywall Ceilings & Soffits	 75,852.00	 75,852.00	 .	 -	 75,852.00	 100.00%
Suspended Ceilings	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%
Metal Pan Ceilings	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 42,341.00	 10,585.00	 52,926.00	 50.00%

	
52,926.00

Metal Stud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 - .	 .	 55,852.00	 100.00%
Drywall Soffits & Ceilings 1	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Metal Pan Ceiling Constructicn	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%
Ceiling at South Corridor 	 .	 80,852.00	 . -	 -	 0.00%

	
80,852.00

ET New Partition	 .	 55,85100	 55,852.00	 -	 . 55,852.00	 100.00%
ET Drywall Ceilings & Soffit , 	. 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Suspended Ceilings .	 .	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%
ET Metal Pan Ceilings	 105,852.00	 105,852.00	 -	 105,852.00	 100.00%
Franiing for SoffitfFascia North Side Escalators	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%
Install GFRG Panels NSE	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%
Framing for SoffitfFascia South Side Escalators	 .65,852.00	 . 65,852.00	 -	 65,852.00	 100.00%
Install GFRG Panels SSE 	 :	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%
Mid Level Partitions 	 75,852.00	 68,267.00	 -	 68,267.00	 90.00%

	
7,585.00

Construct Drywall Partitions Escalator ES 	 30,852.00	 15,426.00	 12,341.00	 27,767.00	 90.00%
	

3,085.00
Plaster E5	 .	 168,204.00	 33,641.00	 80,000.00	 113,641.00	 67.56%

	
54,563.00-

Elevator Shaftwall Construction	 .	 .	 30,852.00	 30,852.00	 -	 .30,852.00	 100.00%
-	 SUB TOTALS	 2,917,764.00	 2,615,827.00	 102,926.00	 0.00	 2,718,753.00	 - 199,011.00

Users may obtalA validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

I,

E

9,548.00

109,661.00

3,192.00

122,401.00

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contracofs signed certification is attached. -	 -

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

NC), 1	 0	 1-VALUE
APPLICATION

(D+E)

Drywall Soffits & Ceilings 	 25,852.00	 7,756.00
Suspended Ceilings	 -	 25,852.00	 -
Metal Pan Ceilings	 93204.00	 62,282.00

Ceiling at BI-IS	 45,852.00	 36,682.00
Partition Construction 	 .	 25,852.00	 -	 20,682.00
Drywall Ceiling & Soffits	 -	 -	 55,852.00	 37,926.00
Metal Pan Ceiling Loading Dock	 55,852.00	 27,926.00
Install Framing for Soffit/Fascia E31E4 	 55,852.00
Install GFRG Panels E31E4 r	25,038.00

29 TILES	 49,590.00	 49,590.00
30 TERRAZZO	 -

1.2 BI Lobby including El-2 Escalators 	 230,821.00	 230,821.00
2.1 West Ticketing	 -	 .	 226,993.00	 226,993.00
2.2 South End of B2	 109,536.00	 109,536.00
2.3 Baggage Claim Area & Offices 	 680,241.00	 680,241.00

2.6 East Ticketing	 .	 97,311.00	 97,311.00
3.2 Final B2 Lobby	 114,202.00	 114,202.00
3.4 Final BiLobby Escalator E34, Elev.1,2 	 222,180.00
3.12 5500 Concourse Level 9 (infill area) 	 219,321.00	 -
3.12 5510 Replace existing Concourse Level finish 	 59,395.00

31 CARPET	 23,903.00	 23,664.00
32 PAINTING	 159,600.00	 143,640.00
33 TOILET COMPARTMENTS	 -	 -	 27,840.00	 27,840.00
34 WALL & CORNER GUARDS	 '.	 44,500.00	 44,500.00

•	 35 SIGNAGE	 -	 300,000.00	 270,000.00
36 FIRE EXINGUISHERS &CA]JNETS	 2,225.00	 2,225.00

•	 37 FLOOR MATS & FRAMES 	 .	 -21,910.00	 21,910.00
38 ELEVATORS	 -

Service Elevators Submittal	 14,000.00	 14,000.00
Passenger Elevators Submittal 	 14,000.00	 14,000.00
Procure Service Elevators	 - 393300 00	 393300.00

	

SUB TOTALS	 3,420,074.00	 2,657,027.00

-	 Users may obtain validation of this document by requesting of the license a comple

-	 APPLICATION NO:	 33

	

APPLICATION DATE:	 09/16/09

	

PERIOD TO:	 08/31/09

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6438R33
FIT

	

MATERIALS	 TOTAL	 %	 BALANCE

	

PRESENTLY	 COMPLETED	 (G C)	 TO FINISH
STORED	 AND STORED	 (C -0)
(NOT INTO DATE
D ORE)
	

(D+ +F)

	

7,756.00	 30.00%	 18,096.00
-	 -	 0.00%	 25,852.00

	

62,282.00	 66.82%	 30,922.00

	

36,682.00	 80.00%	 9,170.00

	

20,682.00	 80.00%	 5,170.00 -

	

47,474.00	 85.00%	 8,378.00

	

27,926.00	 50.00%	 27,926.00

	

-	 0.00%	 55,852.00

	

-	 0.00%	 25,038.00

	

.49,590.00	 100.00%	 -

	

230,821.00	 100.00%	 -

	

- 226,993.00	 100.00%	 -

	

- -	 109,536.00	 100.00%	 -

	

680,241.00	 100.00%	 -

	

97,311.00	 100.00%	 -

	

114,202.00	 100.00%	 -

	

-	 0.00%	 222,180.00

	

109,661.00	 50.00%	 109,660.00

	

-	 0.00%	 59,395.00

	

23,664.00	 99.00%	 239.00

	

146,832.00	 92.00%	 12,768.00

	

27,840.00	 100.00%	 -

	

44,500.00 . 100.00%	 -

	

. 270,000.00	 90.00%	 30,000.00

	

2,225.00	 100.00%	 -

	

21,910.00	 100.00%	 -

	

- 14,000.00	 100.00%	 -

	

14,000.00 . 100.00%	 -

	

393,300.00	 100.00%.-

	

0.00	 2,779,428.00	 640,646.00

0401 - Certification of Document's Authenticity

Page 0 UI U



CONTINUATION SHEET
	

AlA DOCUMENT G703

	APPLICATION NO:	 33

	

APPLICATION DATE: 	 09/16/09

	PERIOD TO:	 08/31/09

	

ARCHITECTS PROJECT NO:	 VRJ-1 Job 2034
-	 VRH WV. NO	 6438R33

G 	 H
TOTAL	 BALANCE

.Y	 COMPLETED	 (G C)	 TO FINISH

	

AND STORED	 (C - C)
TO DATE

-	 (D+E+F)

	

0.00%	 . 486,000.00

13,800.00	 100.00%	 -
20,700.00	 100.00%	 -
69,000.00	 100.00%	 -
38,600.00	 100.00%	 -
69,000.00	 100.00%	 -
4,800.00	 100.00%	 -

37,300.00	 100.00%	 -
8,500.00	 100.00%	 -
7,000.00	 100.00%	 -

11,200.00	 100.00%	 -
61 900.00	 100.00%

41,400.00	 100.00%	 -
9,800.00	 100.00%	 -

47,000.00	 100.00%
11,900.00	 100.00%	 -
5,000.00	 100.00%	 -

27,600.00	 100.00%	 -
22,100.00	 100.00%	 -

9,800.00	 100.00%	 -
11,200.00	 100.00%	 -
8,100.00	 72.32%	 3,100.00

	

-	 0.00%	 69,000.00

	

-	 0.00%	 38,600.00

	

-	 0.00%	 69,000.00

	

-	 0.00%	 4,800.00

	

-	 0.00%	 37,300.00

	

-	 0.00%	 8,500.00

-	 -	 0.00%	 7,000.00
0.00	 480,700.00	 723,300.00

ificatlon of Documents Authenticity

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ontractor's signed certification is attached.
tabulations below, amounts are stated to the nearest dollar.

se Column I on Contracts where variable retainage for line items may apply.

	

El	 C	 1)	 E
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MAli
No:	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRES

	

APPLICATION	 ST(
(D+E)	 (N(

Procure Passenger Elevators 1	 486,000.00	 -	 -
2.12 Service Elevators ML

Decommission Exist Service Elevators	 13800.00	 13,800.00	 -
Selectjvve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -
Drill Elevator Jackholes	 69,000.00	 69,000.00	 -
Elevator Rails	 0	 38,600.00	 38,600.00	 -

Elevator Piston 	 69,000.00	 69,000.00	 -
Elevator Roller Guides	 4,800.00	 4,800.00	 -
Elevator Pump Unit 	 .	 37,300.00	 37,300.00	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -
Elevator Oil & Oil Cooler 	 7,000.00	 7,000.00	 -
Elevator Traveling Cable 	 11,200.00	 11,200.00	 -
Elevator Electrical Conduit . 	 6,900.00	 6,900.00	 -
Elevator Cab	 41,400.00	 41,400.00	 -
Elevator Limit Switches	 9,800.00	 9,800.00	 -
Elevator Controller 	 47,000.00	 47,000.00	 -
Elevator Door Operator 	 j 	 11,900.00	 11,900.00	 -

Elevator Dectector Edge & Inspection Station	 5,000.00	 5,000.00	 -
Elevator Entrances	 27,600.00	 27,600.00	 -
Elevator Car Station 	 22,100.00	 22,100.00
Elevator Hall Buttons	 9,800.00	 9,800.00	 -
Elevator Hoist Wire (multi Cable)	 11,200.00	 11,200.00	 -
Elevator Testing	 1.	 11,200.00	 8,100.00	 -

3.8 Escalators E3/E4 Elevators :1/2 ML
Drill Elevator Jackholes	 69,000.00	 -
Elevator Rails	 38,600.00	 -
Elevator Piston	 69,000.00	 -
Elevator Roller Guides	 4,800.00	 -
Elevator Pump Unit	 37,300.00	 -	 -
Elevator Hydraulic Piping 	 8,500.00	 -	 -
Elevator Oil & Oil Cooler 	 7,000.00	 -	 -	 -

SUB TOTALS	 1,204,000.00	 480,700.00	 0.00

Users may obtain validation of this document by requesting of the license .a completed AlA Document D401 -

Page 9 of 20



CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document (3702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing . 	 APPLICATION NO:	 33

	

- Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 09/16/09

In tabulations below, amounts are stated to the nearest dollar. 	
0

	
PERIOD TO:	 08/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

-	 .	 .	 .	 .	 'iRE INV. NO	 6438R33

A	 B	 C	 -	 D	 IE	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS.	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PRE, VIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C) .	TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - (3)
(D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E-l-F)

Elevator Traveling Cable 	 11,200.00	 -	 - .	 .	 -	 0.00%	 11,200.00
Elevator Electrical Conduit 	 15,200.00	 -	 -	 .	 . .	 -	 0.00%	 15,200.00
Elevator Cab	 82,800.00	 -	 0.00%	 82,800.00

Elevator Limit Switches 	 .	 9,800.00	 --	 -	 ..	 -	 0.00%	 9,800.00

Elevator Controller 	 48,300.00	 -	 -	 0.00%	 48,300.00
Elevator Door Operator 	 11,900.00	 .	 -	 -	 .	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station	 10,500.00	 .	 -	 -	 0.00%	 10,500.00.
Elevator Entrances	 .	 .	 30,400.00 	 0.00%	 .	 30,400.00
Elevator Car Station	 .	 22,100.00 .	 .	 -	 .	 .	 -	 0.00%	 22,100.00 -.
Elevator 1-tall Buttons 	 9,800.00	 . .	 -	 -	 0.00%	 9,800.00
Elevator Hoist Wire ( Multi-Cable) 	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing	 .	 .	 11,500.00	 .	 -	 .	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal 	 '	 .	 14,000.00	 14,000.00	 -	 . -	 14,000.00	 100.00%
Procure Escalators EI/E2	 848,000.00	 848,000.00	 -	 .	 848,000.00 , 100.00%
Procure Escalators E3/E41E5	 .	 1,380,400.00	 483,140.00	 -	 483,140.00	 35.00%	 897,260.00

1.2. Lobby IncI EI/E2 Escalators
Escalators Mobilization 	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%	 -
Load Escalators El/E2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%	 -
Construct and Test Escalators BI/E2	 290,300.00	 290,300.00	 -	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)	 .	 .
Escalator S Mobilization 	 . 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 19,000.00	 -	 19,000.00	 100.00%	 -

Load Escalator E5 into Pocket	 12,000.00	 12,000.00	 -	 -	 12,000.00	 100,00%	 -
Construction and Test Escalator ES	 141,000.00	 49,350.00	 42,300.00	 91,650.00	 65.00%	 49,350.00

3.4 Final El Lobby Escalators E31E4 Elevs 1/2 	 -	
0

•	 Express Escalators Mobilization 	 32,500+0032,500,00	 :	 ,	 -	 - 0.00%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 -	 -	 0.00%	 38,700,00

Load Escalators into Pocket	 .	 27,000.00	 -	 -	 -	 -	 0,00%	 27,000.00
Construct and Test Escalators E3/E4.	 290,288.00	 -	 -	 - -	 0.00%	 290,288,00

	

SUB TOTALS	 3,480,188.00	 1,828,090.00	 42,300.00	 -	 0.00	 1,870,390.00	 1,609,798.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

-	 ,'	 , Page lOof2O



CONTINUATION SHEET.	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 33

	

Contractor's signed certification is attached. 	 .	 APPLICATION DATE: 	 09/16/09

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/09
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-1 Job 2034

	

VRH [NV. NO	 6438R33
A	 B	 1	 C	 1)	 E	 F	 G-- 	 H

ITEM	 DESCRIPTION OF WORK	 t SCHEDULED	 '	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 I	 VALUE	 FEOMPREVIOtJS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G.C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + F)	 (NOT IN	 TO DATE

-	 .	 . D ORE)	 . (D+E+F)
40 CONVEYORS	 .

Gen .Conditions	 .	 60,000.00	 58,800.00	 -	 58,800.00	 98.00%	 1,200.00
Elec.Submittals	 75,000.00	 75,000.00	 -	 75,000.00	 100:00%	 -
Mech. Ssmsittals	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -
1B1 Mecli.Equip	 :	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IBI Mech.Install	 .	 135,714.00	 135,714.00-	 -	 135,714.00	 100.00%	 -
IBI MCP Equip	 85,000.00	 85,000.00	 -	 .	 85,000.00	 100.00%	 -
IBI Elec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
IBI Elec Install 	 .	 140,714.00	 140,714.00	 -	 140,714.00	 100.00%	 -
1132 Mech,Equip	 125,714.00	 125,714.00	 -	 .	 125.714,00	 100.00%	 -
I132 Mech.Install	 .	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%
lB2 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
1132 Elec Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1132 Elec Install 	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
IB3 Mech.Equip	 155,714.00	 109,000.00	 38,928.00	 147,928.00	 95.00%	 7,786.00
1133 Mecls.lnstall	 .	 160,714.00	 140,536.00	 12,142.00	 152,678.00	 95.00%	 8,036.00
1133 MCP	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
1133 Elec Equip	 '	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -.
1133 EIec Install	 ..	 90,000.00	 76,500.00	 11,700.00	 88,200.00	 98.00%	 1,800.00
1134 Mech.Equip	 .	 170,714.00	 170,714.00	 -	 170,714.00	 100.00%	 -
IB4 Mech.lnslall 	 195,714.00	 166,357.00	 -	 166,357.00	 85.00%	 29,357.00
154 MCP	 .,	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -
1134 Elec Equip	 .	 15,000.00	 13,500.00	 -	 13,500.00	 90.00%	 1,500.00
1134 Elec Install 	 155,714.00	 124,571.00	 15,572.00	 140,143.00	 90.00%	 15,571.00
OB Mech.Equip 	 50,000.00	 40,000.00	 -	 40,000.00	 80.00%	 10,000.00
OB Mecls.tnstall	 80,000.00	 72,000.00	 -	 72,000.00	 90.00%	 8,000.00

•	 CD Mech.Equip	 •.,	 235,716.00	 235,716.00	 -	 235,716.00	 100.00%	 -
CD Mech.Install 	 70,000.00	 70,000.00 	 .70,000.00	 100.00%	 -
CD /Deck Material 	 135,716.00	 135,716.00	 -	 .	 135,716.00	 100.00%	 -

•	 CD/ Deck Install 	 :	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
- CD/113 SS Trim Mtil	 .	 .	 35,000.00	 35,000.00	 -	 .	 35,000.00	 100.00%

SUB TOTALS	 3,040,000.00	 2,878,408.00	 78,342.00	 0.00	 2,956,750.00	 83,250.00

Users may obtain validation of this document by requesting of the license a completed AIADocument 0401 - Certification of Document's Authenticity

Page 11of 20



CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are slated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

-;-	 E.	 C	 D
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 V

AlA DOCUMENT G703

F
MATERIALS

	

APPLICATION NO:	 33

	

APPLICATION DATE: 	 09/16/09

	

PERIOD TO:	 08/31/09

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH[NV.NO	 6438R33'.

NO.	 VALUE	 FROMPREVIOIJS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)

	

APPLICATION	 STORED	 AND STORED
(D + E)	 (NOT IN	 TO DATE

D OR E)	 (D+E+F)
CD/lB SS Trim Install 	 . 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
OD Door Equipment	 .'.	 '.	 80,000.00	 . 80,000.00	 -	 80,000.00	 100.00%
OD Door Install 	 30,000.00	 28,500.00	 -	 . .	 .	 28,500.00	 95.00%
B Comm Network -Equip.	 15,000.00	 13,500.00	 -	 13,500.00	 90.00%
B Comm Network -Install	 25,000.00	 20,000.00	 -	 20,000.00	 80.00%

41 FIRE PROTECTION	 725,000.00	 688,750.00	 -	 688,750.00	 95,00%
42 PLUMBING	 525,000.00	 509,250.00 .	 -	 509,250.00	 97.00%
43 IIVAC

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Procure VAV Boxes	 .	 .	 . .	 20,000.00	 20,000.00	 - .	 20,000.00	 100.00%
Procure Fire Smoke Dampers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Procure Door Heater 	 ..	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%
Procure Electric Unit Healers	 4,000.00	 4,000.00	 -	 4,000.00	 I00,00%
Procure Cabinet Unit Heaters	 .	 1,600.00	 1,600,00	 - 	 1,600.00	 100.00%
Procure Exhaust Pass	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%
Procure Air Outlets 	 153,625.00	 153,625.00	 .	 -	 153,625.00	 100.00%
Procure Air Handling Units :	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%
Procure Supply & Return Fans 	 ,	 ,	 90,000.00	 90,000.00	 .	 -	 90,000.00	 100.00%
Inline Pumps	 10,000,00	 10,000.00	 -	 .	 10,000.00	 100.00%
4000 Gal. Tank	 25,000,00	 .	 - .	 -	 0.00%
Fab. Ductwork (Stage I) '	 403,625.00	 403,625.00	 -.	 .	 ,	 403,625.00	 100.00%
Fab. Ductwork (Stage 2)	 ::	 '	 163,625.00 '	 163,625.00	 -	 163,625.00	 100.00%
Fab. Ductwork (Stage 3)	 213,625.00	 192,263.00	 10,681.00	 202,944.00	 95.00%

1.2 Dl Lobby inc EIIE2 Escalators
Install HVSC Supply & Return Piping . 	 143,625.00	 143,625.00	 . ' .	 143625.00	 100.00%
Ductwork Roughing	 ,	 30,000.00	 30,000.00	 -	 ,	 30,000.00	 100.00%
HVAC Drops & Diffusers 	 '	 13,000.00.	 13,000.00	 , -	 13,000.00	 100.00%
ElMS Wiring & Devices	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%

2.3 Baggage Claim Area & Officbs
l-IVAC Disconnects & Removals (Cols 8-10 B-D) 	 60,000.00	 60,000.00	 - 	 60,000.00	 100.00%

- Set Air Handling Unit #7	 25,000.00	 25,000.00-	 25,000.00	 100.00% -
SUB TOTALS	 3,429,350.00	 3,322,988.00,	 10,681.00	 0.00	 3,333,669.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 12 of 20

(C - G)

1,500.00
1,500:00
5,000.00

36,250.00
15,750.00

25,000.00

10,681.00

95,681.00



CONTINUATION SHEET
	

AlA DOCUMENT G703

A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

rntractors signed certification is attached.

tabulations below, amounts are statd to the nearest dollar.

e Column I on Contracts where variable setainage for line items may apply.

A	 B	 C	 D
,'EM -	 DESCRIPTION OF WORK	 SCHEDULED	 V

	APPLICATION NO:	 33

	

APPLICATION DATE:	 09/16/09.

	

PERIOD TO:	 08/31/09

	

ARCHITECTS PROJECT NO: 	 VP.1-t Job 2034

	

VRH INV. NO	 6438R33
E	 F
	

G	 I	 H
MATERIALS

NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)

	

APPLICATION	 STORED	 AND STORED
(D + E)	 .	 (NOT IN	 TO DATE

•D ORE)	 (D+E+F)
Install Ductwork end RF-7 a': MER 143 	 18,000.00	 18,000.00	 -	 18,000.00	 100.00%
HVAC Piping to AHU 07	 .	 283,625.00	 283,625.00	 -	 .	 283,625.00	 100.00%
BMS Wiring & Devices	 32,000.00	 .	 32,000.00	 -	 .	 32,000.00	 100.00%
AHU 07 Star-UP, Testing & , Commissiossissg	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%

2.1 North End.ofB2
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%
Ductwork Roughing -Wet Areas 	 .	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%
West Ticketing - Ductwork Roughing	 80,000.00	 '	 80,000.00	 -	 .	 80,000.00	 100.00%
HVAC Drops & Diffusers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
BMS Wiring & Devices. 	 ,	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%

2.2 South End of B2
HVAC Demolition	 ,	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Ductwork Roughing	 .	 45,000.00	 45,000.00 	 45,000.00	 100.00%
HVAC Drops & Diffusers i,	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
BMS Wiring & Devices	 8,400,00	 8,232,00	 .	 -	 8,232.00	 98.00%

2.3 Baggage Claim Area & Offsces
D East - HVAC Sequence #1 Demolition	 -	 7,000.00	 7,000,00	 -	 7,000.00	 100.00%
D East - HVAC Sequence #1 Installation 	 20,000,00	 20,000.00	 -	 .	 20,000.00	 100,00%
HVAC Piping	 173,625.00	 173,625.00	 -	 .	 173,625.00	 100.00%
D East - HVAC Sequence #2	 20,000.00	 '20,000.00	 -	 . 20,000.00	 100.00%
Ductwork Roughing	 40,000.00	 40,000,00	 -	 40,000.00	 100.00%
D East - HVAC Sequence # 3	 ,.	 '	 35,000,00	 35,000.00	 -	 .	 35,000.00	 100.00%
Set Air Handling Unit #5 & 6 	 58,000.00	 58,000.00	 -	 .	 58,000.00	 100.00%
HVAC Drops'& Diffusers 	 ,	 4,000,00	 '	 4,000.00	 -	 4,000.00	 100.00%
BMS Wiring & Devices	 70,000.00	 63,000.00	 .	 63,000.00	 90.00%

2.5 South Substation Area & Corridor
Ductwork Roughing	 .	 50,000.00	 49,000.00	 -	 49,000.00	 98.00%

2.6 East 1/2 Ticketing Oversise ISag
East Ticketing - HVAC Demolition	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
East Ticketing - Ductwork Roughing	 60,000,00	 60,000,00	 -	 .	 60,000.00	 100,00%

East Ticketing- HVAC Drops & Diffusers	 13,000.00	 13,000,00	 --	 13,000.00	 100.00%
East Ticketing BMS Wiring & Devices	 12,000.00	 12,000.00	 -	 12,000.00	 100,00%

- 3.1 North Substation ,Generator, Emgr, Switchgear
SUB TOTALS	 1,195,750.00	 1,187,582.00	 0.00	 0.00	 87,582.00 1 	 1

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

(C - G)

168.00

7,000.00

1,000,00

8,168.001

Page 13 of 20



CONTINUATION SHEET
	

A/A DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

A	 II.	 C	 1
ITEM	 DESCRIPTION OF WORK	 SCHEDULEDJ

	

APPLICATION NO:	 33

	

APPLICATION DATE:	 09/16/09

	

PERIOD TO:	 08/31/09
•	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

•	
VRFI INV. NO	 .	 6438R33

E	 F	 0	 H
PLETED	 .	 MATERIALS	 TOTAL	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G.C)	 TOFtNISIt

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT tN	 TO DATE

-	 .	 .	 .	 DORE)	 (D+E+F)
•	 Exist MER 94 HVAC Removals 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

Exist MER 94 Supply Fan & Duct Riser 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%
•	 Install Louver & Generator Exhaust 	 10,000.00	 -	 -	 .	 -	 0.00%	 10,000.00

3.2 Final B2 Lobby	 .
HVAC Demolition	 22,000.00	 22,000.00	 -	 22,000.00	 100.00%	 -
HVAC Piping. 	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%	 -
Ductwork Roughing	 33,000.00	 33,000.00	 -	 33,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
BMS Wiring & Devices	 8,400.00	 3,360.00	 -	 .	 3,360.00	 40.00%	 5,040.00

3.3 Stnact Modns I Closures & OMS Rems
•	 Final Ductwork at BHS Closure Areas	 9,000.00	 9,000.00	 -	 9,000.00	 100.06%	 -

3.4 SBI Lobby, Escalators E31E4 	 -.
Install HVAC Supply & Return Piping 	 80,000.00	 48,000.00	 , -	 48,000.00	 60.00%	 32,000.00
Ductwork Roughing	 86,000.00	 51,600:00	 -	 -.	 51,600.00	 60.00%	 34,400.00
HVAC Drops & Diffusers	 ,	 25,000.00	 5,000.00	 -	 5,000.00	 20.00%	 20,000.00
BMS Wiring & Devices	 8,500.00	 6,800.00	 -	 6,800.00	 80.00%	 1,700.00

3.5 OHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eqt in MER #4 (inc AHU s 8&9 	 90,000.00	 90,000.00	 . -	 -	 90,000.00	 100.00%	 -

HVAC Piping in MER #4	 60,000.00	 50,000.00	 3,400.00	 53,400.00	 89.00%	 .	 6,600.00
Install HVAC Piping for AC Units #1 & 92 	 .50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -
Ductwork Roughing in MER IN	 80,000.00	 76,000.00	 -	 -	 76,000.00	 95.00%	 4,000.00
Ductwork Roughing BeDs MER #4 & Col A 	 30,000.00	 10,500.00	 4,500.00	 15,000.00	 50.00%	 15,000.00
Install Louvers at Col. A 	 16,000.00	 -	 -	 0.00%	 16,000.00
BMS Wiring & Devices in ME  94	 66,000.00	 23,100.00	 -	 23,100.00	 35.00%	 42,900.00

3.6 HVAC System Testing & Balancing 	 .
HVAC Final Testing & Balancing 	 .	 25,000.00	 12,500.00	 -	 12,500.00	 50.00%	 12,500.00

44	 Electrical
Submittal -Supporting Devices 	 1,200.00	 1,200.00	 - .	 1,200.00	 100.00%	 -
Submittal -Racewaya1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal 'Underground Conduit 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Boxes & Fittings	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -.
Submittal -Splices Teminations	 •	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Wire-XHHW, 912 AWG-750MCM 	 •	 1,350.00 •	 1,350.00	 -	 1,350.00	 100.00%	 --	

. SUB TO 	 781,700.00	 573,660.00	 7,900.00	 0.00	 581,560.00	 • 200,140.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET'
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A	 13 	 ' 	 c	 I

NO.1

Submittal -Dry-Type XFMRS
Submittal -North Temp.SWGR (Package)
Submittal -South Temp.SWGR. (Package)
Submittal -Panelboards
Submittal -60A, 600V NEMA1 Disconnect
Submittal -200A, 600V NEMA I Disconnect
Submittal 400A, 600V NEMAI Disconnect
Submittal -North Generator (Package)
Submittal -South Generator (Package)
Submittal -Cntrt Pals /ENCL/CAB/Term Boxes
Submittal -Wiring Devices
Submittal -Light Fixtures (Pakages0
Submittal -Fire Alarm (Package)
Submittal - Public Address Svs (Pkge)
Submittal -Fire AlamsfPub Addrs Sys Cbl
Submittal -North SWGR (Package)
Submittal -South SWGR (Package) 	 .
Procure -Raceways
Procure -Underground Conduit
Procure -Boxes & Fittings
Procure -Splices Teminations
Procurel -Wire-XHI-tW, 612 AWG-750MCM
Procure -Dry-Type XFMRS
Procure -60A, 600V NEMA I Disconnect
Procure -200A, 600V NEMAI' Disconnect
Procure 400A, 600V NEMA I Disconnect
Procure -Wiring Devices
Procure -Panelboards
Procure -Cntrl Pals /ENCUCAB/Term Boxes
Procure -Light Fixtures (Paclrsgeso
Procure -Fire Alarm (Package)
Procure - Public Address Svs (Pkge)
Procure -Fire Alarm/Pub Addr; Svs Chi

may obtain va	 of this document by

HEDUL]
VALUE

1,350.00
1,350.00
1,350.00
1,350.00
1,350.00
1,350.00
1,350.00
1,350.00
1,350.00
1,350.00
1,200.00
1,350.00
1,350.00
1,350.00
1,350,00
1,350.00
1,350.00

42,725.00
42,725.00
42,725.00
42,725.00
42,725.00
42,725.00
42,725.00
42,725.00
42,725.00
42,725,00

739,078.00
42,725.00

516,625.00
39,000.00
72,500.00
42,725.00

1,902,703.00

uestina of the

AlA DOCUMENT G703

	APPLICATION NO:	 33

	

APPLICATION DATE:	 09/16/09

	

PERIOD TO:	 08/31/09

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRFJ [NV. NO	 64381133
D	 I	 E	 F	 G

	

WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 -

	

tOM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)
APPLICATION	 STORED	 AND STORED

	
(C - G)

(D+E)	 (NOTIN	 TO DATE
D ORE)	 (D+E+F)

	

1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 ' -	 1,350.00	 100.00%

	

1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 -	 ,	 1,350.00	 100.00%

	

1,350.00	 '	 '	 1,350.00	 100.00%

	

1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 -	 ,	 1,350.00	 100.00%

	

1,200.00	 -	 1,200.00	 100.00%

	

1,350.00	 ' -	 1,350.00	 100.00%

	

1,350.00	 -	 1,350.00	 100,00%

	

1,350.00	 '	 ' -	 1,350.00	 100.00%

	

1,350.00	 -	 1,350.00	 100.00%

	

1,350,00	 -	 1,350.00	 100,00%

	

1,350.00	 -	 1,350.00	 100.00%

	

42,725,00	 -	 42,725.00	 100.00%

	

42,725,00	 -	 42,725.00	 100.00%

	

42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 -	 42,725.00	 100.00%

	

42,725,00	 -	 42,725.00	 100.00%

	

42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 '	 -	 '	 42,725.00	 100.00%

	

42,725.00	 -	 '	 42,725.00	 100.00%

	

42,725.00.	 -	 42,725.00	 100.00%

	

739,078.00	 -	 739,078.00	 100.00%

	

42,725.00	 -	 42,725.00	 100.00%

	

516,625.00	 -	 516,625,00	 100.00%

	

39,000.00	 -	 39,000.00	 100.00%

	

72,500,00	 -	 72,500.00 	 100.00%

	

42,725.00	 .	 -	 ' 42,725,00	 100.00%	 -

	

1,902,703.00	 0.00	 '	 0 . 00 1	1,902,703.00

icense a completed AlA Document D401 -Certification of Document's Authenticity,
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CONTINUATION SHEET
	

AM DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 '	 APPLICATION NO:	 33

Contractor's signed certification is attached. 	 APPLICATION DATE:	 - 09/16109

In tabulations below, amounts are stated to the nearest dollar: 	 .	 . .	 .	 PERIOD TO:	 08/31/09

Use Column I on Contracts where variable retainagefor line items may apply. 	 , .	 .	 ARCHITECT'S PROJECT NO:	 . VRH Job 2034
VRH INV. NO	 6438R33

D	 E	 -	 P	 G	 H
HEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 ,	 BALANCE
VALUE	 FROM PREVIOUS I THISPERIOD	 PRESENTLY	 COMPLETED	 (G'.'C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN '	 TO DATE

D OR B)	 (D+E+F)

	

411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -

	

411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 ,	 -

	

524,551.00	 514,060.00	 -	 .	 514,060.00	 98.00%	 ' 10,491,00

	

524,551,00	 514,060.00	 -	 514,060.00	 98.00%	 '	 10,491.00

	

918,565,00	 900,194,00	 -	 ,	 900,194.00	 98.00%	 18,371.00

	

1,753,630.00	 1,753,630.00	 .	 -	 1,753,630.00	 100.00%	 -

	

293,500.00	 293,500.00	 -	 293,500.00	 100.00%	 -

	

27,331.00	 27,331.00	 -	 ,	 '	 27,331.00	 100.00%	 -

	

643,083.00	 643,083.00	 -	 .	 643,083.00	 100.00%	 -

	

321,542.00	 321,542.00	 -	 321,542.00	 100.00%

	

643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -

	

321,542.00	 321,542.00	 -	 .	 321,542.00	 100.00%	 -

	

245,979.00	 245,979.00	 -	 .	 245,979.00	 100.00%	 -

	

160,771.00	 157,556.00	 -	 157,556.00	 98.00%	 '	 3,215.00

	

241,156.00	 241,156.00	 '	 - ,	 241,156.00	 100.00%

	

168,813.00	 168,813.00	 ' -	 .	 168,813.00	 100.00%	 -

	

20,893.00	 20,893.00	 -	 20,893.00	 100.00%

	

62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -

	

41,785.00	 41,785.00	 -	 ' 41,785.00	 100.00%	 -

	

33,428.00	 33,428.00	 ' -	 '	 33,428.00	 100.00%	 -

	

33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -

	

91,285.00	 91,285.00 ' 	 -	 .	 91,285.00	 100.00%

	

91,285.00	 91,285.00	 '	 -	 91,285.00	 100.00%	 -

	

54,688.00	 . 54,688.00	 -	 54,688.00	 100.00%	 -
18,757.00 , '	 18,757.00	 -	 .	 .	 18,757.00	 100.00%

	

8,357.00	 8,357.00	 -	 8,357.00	 100.00%

	

167,141.00	 167,141.00	 - 	 . 167,141.00	 100.00%	 -

	

125,356.00	 124,102.00	 '	 1,254.00	 125,356.00	 100.00%

	

83,571.00	 83,571.00	 -	 .	 83,571.00	 100.00%

	

25,071.00	 25,071.00	 -	 25,071.00	 100.00%	 -

	

8,357.00	 8,357.00	 -	 8,357.00	 100.00%

	

16,714.00	 16,714.00	 -	 16,714:00	 100.00%	 -

	

8,493,491.00	 8,449,669.00	 1,254.00	 0.00	 8,450,923.00	 -	 42,568.00

questing of the license a completed AlA Document D401 - Certification of Document's Authenticity

NO.

Procure -North Temp SWGR (Package) 	 -
Procurel -South Temp.SWGR (Package)
Procure -North SWGR (Package)
Procurel -South SWGR (Package)
Procurel -North Generator (Package)
Procurel -South Generator (Package)

Stage 11.2 SM Electric Mobilices
1.2 Install Temporary Lighting
1.2- Electrical Roughing (ElectricalO
1.2 - Electrical Roughing (Fire Alarm Public Address
1.2- Electrical Wining (Fixture & Devices)
1.2- Electrical Wiring (Fire Alarm Public Address
13 - Elec. Disconnects & Removals
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143
1.6- Manholes ,Elec,Ductbajsics under Roadway

Stage 2 2.Electrical Disconnect:; & Removals West Area 	 -
2.1 West Ticketing Electric Disconnects & Removals
2.1 West Ticketing Electrical Roughing
2.1 West Ticketing Elec.Wiring & Fixtures
2.1 West Ticketing Fire Alrni/Pub Addrs Sys
2.2 Electric Disconnects & Removals
2,2 Eelctrical Roughing
2.2 Electrical Wiring & FIxtures
2.2 Electrical Wiring Fire AIim/Pub Addrs Sys
2,3 Install Temporary Lighting
2.3 D -East-Relocate Lighting Fixtures
2.3 Electrical Roughing
2.3 Elec.Wiring,Fixtures & Devices
2,3 Electrical Wising Fire Airm/Pub Addrs Sys
2.5 South Parking Lot Electrical Ductbank
2.5 Deliver Temp,S W/CT/SWGRT/S WBD T-S
2.5 Set Temp SW/CT/S WGRT/S WBD T-S . 	 -

SUB TOTALS

Users may obtain validation of this document by
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CONTINUATION SHEET
	

A 1 DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: .	 33

Contractors signed certification is attached. 	 .	 .	 .	 APPLICATION DATE: 	 09/16/09

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 08/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 64381133

A	 B	 C	 D	 E	 ..	 F	 0	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

APPLICATION	 '.	 STORED	 AND STORED	 (C - G)

E

(D+E)	 (NOT IN

-	 . .	 .	 .	 DORE)

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00	 -
2.5 Install Temp Cond/Cablr to Splice Box	 83,571.00	 83,571.00	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -
2.5 Rem SWER & SWBD	 12,536.00	 -

.2.5 Rem.Exist Conduit 	 .	 20,893.00	 16,714.00	 -
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -
2.5 SeE New SWOR SA & SWBD Al	 .	 12,536.00	 -
2.5 Install Cond./Cable Term SWOR SA/SWBD Al	 54,321.00	 27,161.00	 -
2.5 Install Cable to New SV/BD Alto Spice Boxes 	 20,893.00	 -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 .	 -.
2.5 Install Temp Cond/CabIe to Splice Box	 83,571.00	 16,714.00	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -
2.5 Rem Exist Conduit	 20,893.00	 -
2.5 Deliver New .SWGR SB & SWBD BI 	 12,536.00	 6,268.00	 -
2.5 Setr New SWOR SB & SWBD BI 	 12,536.00	 -
2.5 Install Cond/Cable Term SWGR SB/S WBD BI 	 .	 54,321.00
2.5 Install Cable to New SWBD BIto Spice Boxes 	 .	 20,893.00	 -
2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes 	 20,893.00	 -

.2.5 Lighting Fixtures &WIRING at South Corridor 	 '	 20,893.00	 18,804.00	 -
2.5 Electrical Wiring Fire Alms/Pub Addrs Sys .	 41,785.00	 37,607.00	 -
2.6 East Ticketing Electric Disconnects & Removals 	 .16,714.00	 . 16,714.00	 -
2.6 East Ticketing Electrical Roughing 	 41,785.00	 41,785.00	 -
2.6 East Ticketing EIec.Wiring & Fixtures	 41,785.00	 41,785.00	 -
2.6 East Ticketing Fire AIrmPub Addrs Sys 	 29,250.00	 29,250.00	 -
2.12 Electrical Feeders to EMR	 41,785.00	 41,785.00	 -
3.1 Deliver Temp.SW/CT/SWGRT/SWBDT-N 	 8,733.00	 8,733.00
3.1 Deliver New .Gen Set North 	 -	 13,098.00	 -
3.1 Deterrn & Remove Exist Gen Set & Equip	 43,662.00
3.1 Set Temp SW/CT/S WGR.T/S WBD T-N 	 17,465.00	 17,465.00	 -
3.1 Install New .Gen Set & Equip. 	 21,831.00	 -
3.1 Inst Temp Cond/Cable& Term-Temp SW/CT/SW	 65,494.00	 58,945.00
3.1- Install New Conduit/Cable//Terms	 17,465.00	 17,465.00

SUB TOTALS	 .	 1,002,567.00	 555,980.00	 0.00	 0.00

O DATE
D-I-E+P)

	62,678.00	 100.00%

	

83,571.00	 100.00%
-	 0.00%
	

20,893.00
-	 0.60%
	

12,536.00

	

16,714.00	 80.00%
	

4,179.00

	

12,536.00	 100.00%
-	 0.00%
	

12,536.00

	

27,161.00	 50.00%
	

27,160.00
-	 0.00%
	

20,893.00

	

- -	 0.00%
	

20,893.00

	

16,714.00	 20.00%
	

66,857.00
-	 0.00%
	

20,893 .00
-	 0.00%
	

12,536.00
-	 0.00%
	

20,893.00

	

6,268.00	 50.00%
	

6,268.00
-	 0.00%
	

12,536.00
--	 0.00%
	

54,321.00
-	 0.00%
	

20,893.00
-	 0.00%
	

20,893.00

	

18,804.00	 90.00%
	

2,089.00

	

37,607.00	 90.00%
	

4,178.00

	

16,714.00	 100.00%

	

41,785.00	 100.00%

	

41,785.00	 100.00%

	

29,250.00	 100.00%

	

41,785.00	 100.00%

	

8,733.00.	 100.00%

	

-	 0.00%
	

13,098.00
-	 0.00%
	

43,662.00

	

17,465.00	 100.00%
-	 0.00%
	

21,831.00

	

58,945.00	 90.00%
	

6,549.00

	

17,465.00	 100.00%

	

555,980.00
	

446,587.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	APPLICATION NO:	 33

	

APPLICATION DATE:	 09/16/09

	

PERIOD TO:	 08/31/09

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 64381133
0	 '	 H

TOTAL	 %	 BALANCE
COMPLETED	 (G.C) '	 TO FINISH
AND STORED	 (C -0)

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 I	 'C	 I
	

D
	

E
WORK CO

NO.	 VALUE	 KOM PREVIOUS
APPLICATION

(D + E)

3,1 Install Temp Cond/Cabin to Splice Box 	 87,325.00	 87,325.00	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 21,831.00
3.1 Rem Exist SWGR & SWBD	 13,099.00 .	 13,099.00	 -
3.1 Rem Exist Conduit 	 .	 '	 21,831.00	 21,831.00	 -
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -
3.1 Setr New SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 - -
3.1 Install Cond/Cable Term SWGR NAJSWBD A2 	 56,761.00	 56,761.00
3.1 Install Cable to New SWBD A210 Spice Boxes 	 '	 21,831.00	 21,831.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes , 	 21,831.00
3.1 Install Temp Cond/Cablè to Splice Box	 87,325.00	 87,325.00	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -
3.1 Rem Exist SWGR& SWBD 	 13,099.00	 -
3.1 Rem Exist Conduit	 '	 21,831.00	 -
3.1 Deliver New .SWGR ND & SWBD B2 	 13,099.00	 .	 6,550.00	 -
3.1 Set New SWOR NB & SWBD B2 	 .	 13,099.00
3.1 Install Cond/Cable Term SWOR Nb/S WBD B2	 56,761.00	 14,190.00	 -
3.1 Install Cable to New SWBD 132to Spice Boxes	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -
3.2 Electric Disconnects & Removals 	 43,662.00	 43,662.00	 -
3.2 Eelctrical Roughing 	 .	 53,395.00	 50,725.00	 . 2,670.00
3.2 Electrical Wiring & Fixtures 	 43,662.00	 41,479.00	 2,183.00
3.2 Electrical Wiring Fire Aiim/Pub Addrs Sys 	 26,197.00	 24,887.00	 '	 1,310.00
3.2 Finish Painting 	 17,465.00	 5,240.00	 6,000.00
3.3- Final Electrical at Bl1SClosure Areas 	 .	 43,662.00	 17,465.00	 -
3.4 Eelctrical Roughing 	 .	 '	 174,650.00	 87,325.00	 -
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys 	 87,325.00	 43,663.00	 -
3.4 Electrical Wiring & Fixtures & Devices	 '	 183,382.00	 ' 64,184.00	 -
3.4 Electrical Wiring Fire Alm/Pub Addrs Sys 	 87,325.00	 30,564.00	 -
3,5 Eetctrical Removals & Relocations BUS	 '	 65,494.00	 .	 65,494.00	 -
3.5 Eelctrical Equip. & Raceways in MER 04	 '	 65,494.00	 '	 65,494.00	 -
3.10- Deliver New Den Set South	 43,662.00	 43,662.00	 -
3.10- Determ & Remove Exi;t Dcii Set & Equip. 	 .	 43,662.00	 -
3.10-Install New Gen.Set & Equip	 65,494.00	 65,494.00	 -
3.10-Install New Conduit/Cable/rrerms 	 65,494.00	 65,494.00

SUB TOTALS	 1,651,439.00	 1,071,773.00	 12,163.00

Users may obtaIn ',alidation of this document by requesting of the license a completed AlA Document

F.
MATERIALS
PRESENTLY

STORED
(NOT IN

0.00

TO DATE
(D+E+F)

	

87,325.00	 100.00%

	

21,831.00	 100.00%

	

13,099.00	 100.00%

	

21,831.00	 100.00%

	

13,099.00	 100.00%

	

13,099.00	 100.00%

	

56,761.00	 100.00%

	

21,831.00	 100.00%
-	 ' 0.00%
	

21,831.00

	

87,325.00	 100.00%
-	 0.00%
	

21,831.00

	

0.00%
	

13,099.00

	

-.	 0.00%
	

21,831.00

	

6,550.00	 50.00%
	

6,549.00
-	 0.00%
	

13,099.00

	

14,190.00	 25.00%
	

42,571.00
-	 0.00%
	

21,831.00.
-	 0.00%
	

21,831.00

	

43,662.00	 100.00%

	

53,395.00	 100.00%

	

43,662.00	 100.00%

	

26,197.00	 100.00%

	

11,240.00	 64.36%
	

6,225.00

	

17,465.00	 40.00%
	

26,197.00

	

87,325.00	 50.00%
	

87,325.00

	

43,663.00	 50.00%
	

43,662.06

	

64,184.00	 35.00%
	

119,198.00

	

30,564.00	 35.00%	 -	 56,761.00

	

65,494.00	 100.00%

	

65,494.00	 100.00%

	

43,662.00	 100.00%
-	 0.00%
	

43,662.00

	

65,494.00	 100.00%

	

65,494.00	 .100.00%

	

1,083,936.00
	

567,503.00

of Document's Authenticity

Page 18of 20



CONTINUATION SHEET
	

AlA DOCUMENT G703

MA Document 13702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:

Contractors signed certification is attahed.	 •	 APPLICATION DATE:

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:
VRH INV. NO

A	 B	 C	 D	 .1	 E	 F	 13

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %
NO.	 :	 VALUE	 FROM PREVIOUS	 THISPERIOI) .	 PRESENTLY	 COMPLETED	 (G+C)	 -

	

-	 APPLICATION	 STORED	 AND STORED
(D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)

	

CONTRACT AMOUNT	 53,200,000.00	 45,674,952.08	 725,445.00	 0.00	 46,400,397.08 .87.22%

	

P&P Bond	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%

Co#1 Change Order 0 I Pace #3	 59,046.00	 59,046.00	 -	 .	 59,046.00	 100.00%

Co42 Change Order 8 2 Pace 92 T&M	 12,447.35	 11,284.36	 -	 11,284.36	 90.660/

Co#3 Change Order #3 Pace 97	 28,189.15	 28,189.15	 .	 -	 28,189.15	 100.00%

Co#4 Change Order 8 4 Pace 94	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%

Co#5 Change Order  5 Pace 91	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%

Co96 Change Order #6 Pace 921	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%

Co#7 Change Order 8 7 Pace 922	 33,769.00	 33,769.00	 -	 33,769.00	 100.00%

Co#8 Change Order # 8 Pace #13	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%

Co#9 Change Order #9 Pace #10 ., 	 .	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%

Co910 Change Order 8 10 Pace #11 	 17,424.00	 17,424.00	 -	 17,424.00	 100.00%

Co#1 I Change Order 8 II Pace #24 	 15,996.50	 15,996.50	 -	 15,996.50	 100.00%

Co#12 Change Order 8 12 Pace 923	 33,539.15	 33,539.15	 . -	 33,539.15	 100.00%

Co913 Change Order  13 Pace #12 	 .	 97,307.94	 97,307.94	 -	 97,307.94	 100.00%

Co014 Change Order 8 14 Pace #31	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%

Co# IS Change Order 8 IS Pace 926	 14,830.00	 14,830.00	 -	 14,830.00	 100.00%

Co#16 Change Order # 16 Pace #33	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%

Co#I7 Change Order # 17 Pace #32	 42,800.00	 42,800.00	 .	 -	 42,800.00	 100.00%

Co918 ChangeOrder 8 18 Pace 927	 36,088.00	 36,088.00	 -	 36,088.00	 100.00%

Co919 Change Order 8 19 Pace #15	 1,237,968.60	 990,375.43	 -	 990,375.43	 80.00%

Co#20 Change Order 0 20 Pace 934	 54,067.00	 54,067.00	 -	 54,067.00	 100.00%

Co92I Change Order #21 Pace 925 :	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%

Co#22 Change Order #22 Pace 95 ,	 159,281.00	 159,281.00	 -	 159,281.00	 100.00%

Co#23 Change Order #23 Pace #41 	 14,420.00	 14,420.00	 -	 14,420.00	 100.00%

Co924 Change Order #24 Pace 939	 15,240.00	 15,240.00	 -	 15,240.00	 100.00%

Co#25 Change Order 8 25 Pace 919 i	 105,000.00	 105,000.00	 -	 105,000.00	 100.00%

Co#26 Change Ordei# 26 Pace #17	 50,900.40	 50,900.40	 -	 50,900.40	 100.00%

Co#27 Change Order #27 Pace #16	 56,352.00	 28,175.60	 -	 -	 .	 28,175.60	 50.00%

Co428 Change Order 8 28 Pace #9 	 58,239.00	 58,239.00	 -	 58,239.00	 100.00%

Co929 Change Order 8 29 Pace 935	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%

Co#30 Change Order #30 Pace #40 	 12,500.00	 12,500.00	 -	 12,500.00	 100.00%

Co#3 1 Change Order #31 Pace #43	 21,222.00	 21,222.00	 -	 21,222.00	 100.00%

Co932 Change Order 8 32 Pace #42 1&M 	 0.00	 -	 .	 -	 0.00%

Co1133 Change Order #33 Pace #44 	 31,882.00	 31,882.00	 -	 31,882.00	 100.00%

Co934 Change Order 8 34 Pace 948 	 .	 17,463.00	 17,463.00	 -	 17,463:00	 100.00%

Co#35 Change Order 8 35 Pace953 T&M	 7,946.86	 7,495.84	 -	 7,495.84	 94.32%

Co936 Change Order #36 Pace 951 	 23,989.00	 23,989.00	 -	 23,989.00	 100.00%

Co937 Change Order #37 Pace #46 	 147,464.00	 147,464.00	 -	 147,464.00	 100.00%

Co#38 Change Order 8 38 Pace 949	 -	 8,654.00	 8,654.00	 -	 8,654.00	 100.00%

Co#39 Change Order #39 Pace 952 'I	 40,475.00	 40,475.00	 40,475.00	 100.00%

Co#40 Change Order 8 40 Pace #45 A	 77,752.00	 77,752.00	 -	 77,752.00	 100.00%
Co#4 I Change Order #41 Pace #62	 .	 42,800.001	 42,800.00	 -	 42,800.00	 100.00%	 -

	

Sub Total Change Order Pagel 	 2,907,057.08	 2,629,673.50	 0.00	 0.00	 2,629,673.50

•	 33•

09/16/09

08/31/09

VRH Job 2034

6438R33

Ft

(C -0)

6,799,602.92

1,16299

247,593.17

28, t76.40

0.00

451.02

277,383.58

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
Page 19 of 20



CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 -	 33

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 09/16/09

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/09

Use Column I on Contracts where variable retainage for line items may apply: 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6438R33
A	 "B	 C	 'D	 IE	 F	 0	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G*C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

Co#42 Change Order  42 Pace 060 	 60,19100	 60,191.00	 -	 60,191.00	 100.00%	 -
Co#43 Change Order # 43 Pace #63 	 35,593.00	 35,593.00	 -	 35,593.00 . 100.00%	 -

	

•	 Co#44 Change Order #44 Pace #61	 14,980.00	 14,980.00	 -	 14,980.00	 100.00%
Co#45 Change Order #45 Pace #67,	 10,668.00	 10,668.00	 -	 .	 10,668.00	 100.00%	 -
Co#46 Change Order # 46 Pace #47 	 10,888.00	 10,888.00	 -	 10,888.00	 100.00%	 -
Co#47 Change Order #47 --Pace #29	 5,029.00	 5,029.00	 -	 5,029.00	 100.00%	 -
Co#48 Change Order #48 Pace #59T&M	 0.00	 -	 -	 .	 -	 0.00%	 - -
Co#49 Change Order #49 Pace #70:	 .	 7,261.00 .	 7,261.00	 -	 7,261.00 , 100.00%
CO50 Change Order # 50 Pace 065 	 30,000.00	 -	 30,000.00	 100.00%	 -
Co#5t Change Order  51 Pace #73 ' T&M	 .	 0.00	 -	 -	 -	 0.00%	 -
Co#52 Change Order # 52 Pace #72, 	 '	 35,000.00	 -	 35,000.00	 35,000.00	 100.00%	 -_
Co#53 Change Order #53 Pace #7I	 .	 58,911.00	 58,911.00	 -	 .	 58,911.00	 100.00%
Co#54 Change Order #54 Pace N68,1 	 15,536.00	 -	 15,536.00	 15,536.00	 100.00%	 -
Co955 Change Order # 55 Pace #78 T&M	 0.00	 -	 -	 -	 0.00%	 -
Co956 Change Order # 56 Pace #30	 -	 190,000.00	 -	 -	 -	 0.00%	 190,000.00

	

. Co#57 Change Order # 57 Pace 064 T&M	 0.00	 .	 -	 -	 -	 0.00%
Co958 Change Order # 58 Pace #50 F&M 	 49,840.21	 -	 47,348.16	 47,348.16	 95.00%	 2,492.05

	

Sub Total Change Order Page ' 2	 523,897.21	 233,521.00	 .97,884.16	 0,00	 331,405.16 	 192,492.05	 -

	

TOTAL CHANGE ORDERS 	 3,430,954.29	 2,863,194.50.	 97,884.16	 0.00	 2,961,078.66	 -	 469,875.63

	

TOTAL CONTRACT TODAI'E	 -	 56,974,514.29	 48,881,706.58	 823,329.16	 0.00	 49,705,035.74	 87.24%	 7,269,478.55

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

-	 -	 .	 •	 -	

-	 'Page 20 of 20



CMD-6(1/99)-

STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORS/LESSORS1SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: _8-01I- 09 to 8-31-09.

Contract Title: Term B. Modernization Program Lower Level	 Payment Appi. #:	 33

Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction Corp.2034	 % Project Completed:	 87.52	 _ %

	(Indicate)	 ESTIMATED	 column A	 + column B	 = column c

	

MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTORNAME	 _.	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

-- - RSAMANAGEMENT CORP	 WBE-	 347,854.00	 325,351.80	 0.00	 325351.80

	

FINEPAINTING&DECORATINGCO.	 MBE	 159213.00	 100,409.49	 0.00	 100,409.49

SIGNS&DECALS	 MBE	 271,690.00	 206,932.50	 12,172.50	 219,105.00

MAZZOCCHIWRECH!NGINC.	 WBE	 1,328,897.42 1,182,010.38	 0.00 1,182,010.38

CAROLHARDYMECHANICAL	 WBE	 3,892,487.09 3284,124.14	 38511.10 3,322,635.24

	

BERTOCONSTRUCTION	 MBE	 265,136.30	 245,021.15	 0.00	 245,021.15

	

5&M ELEC./ TURTLE&HUGHES(MATERIAL) 	 WBE	 360,000.00 260,030.85	 0.00	 260,030.85

	

D-STARWATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

	

S&JELECTRICALCONTRACTING 	 MBE	 58,724.00	 52,851.60	 0.00	 52,851.60

ARTISANINC.	 WBE	 55,114.00	 55,114.00	 0.00	 55114.00

Totals 	 6,787,115.81	 5,757,445.91	 50,683.60 5,808,129.51

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 -	 AMOUNT	 (MOuntSentt.dthodrefled100%paidThe6O%crflt wi g DehandJedbyUsorfe)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A	

1

Date Prepared	 9/16/2009	 The Port Authority of NY & NJ

Prepared by:	 Frank W.Hurley	 ResidentEngineer'sOffice

Title	 ChiefFinancialOffic	 Date Recer	 i4i-, fr
Officers Signature: 4_-'	 Peytewed 

/	 ..



September 16, 2009	 V It IHI

	

- -	 cc)xsTurTc)N CC,RP.

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA	

lul(ung ru.f

'Newark, NJ 07714	 .

Re; Prevailing Wage Rates
i-5.--2()U.S

- Dear Mr. Wallace;

VRJ-I hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 33 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly you—j

V	 / 	 .

Frank W.' Hurley
Chief Financial Officer

V	 Pn

201. 871.4422

V 	 ye

	

-	 2OL71.6U7

-	 -	 -	 -

2O1.87Li97

2O.8T



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Dniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CIA, Bldg. 74
DATE:	 October 30, 2009
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 34

cc	 File

Please find attached Contract EWR-264.003, Payment Application No. 34
with accompanying documents (MELJR's, Certificate of . Payment to All
Subs and Suppliers :& Prevailing Wage Certification).

Please forward for processing and payment.



PAYMENT APPLICATION CHECKLIST.

Contract# J 1.&'+.O(J3	 .1 . Payment #. 3L
P.O.# U R& 4- oo 3

01, Date Received

(A2 h (01 Date Received From ARE

12^t/i Entry on WinTrak

V?io1 SAP Entry#

Subcontractor Approval Request - Forms have been received
and approved for all subcontractors

o(2_ 1 01 MEUR (entered in WinTrak)

(P Certified Payroll Reports Received .& Filed
a) Indicates name, address, SS number and labor

classification for each worker.
b) Back of form completed including benefits - paid and

signed by officer of company
c) Fôrñis contain entries for each day work was per formed

Certified Payroll Checked Against Subs Be
i
ng Paid

•	 Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

Statement, of Payments to MM/DBE Subs & Suppliers Received
and checked against previous period.

La I I (. Prevailing Wage Statement

Certification of Payments to All Subs & SuppUèrs
(Contractor. Checked & 11 rui tt lia lled Fron t of Appcatioh''

•	 Copyfor F ile	 .

• ______________ Date to RE I Office Engineer Initial

./ 7 /	 RE Signature I Date Sent To EOC.
I'	 /



BB99246A

PA 33A	 The Port Authorit'of New York and New Jersey
12 .06	 233 Park Ave South, 7th Floor

New York, NX.10013	 SHEET	 1	 OF	 3

	

DATE PREPARED	 10/9/2009

APPLICATION FOR PAYMENT
CONTRACT NO. EWItL264.003 P 0 No. UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 34

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH'Invoice No. 6456(R34September)	 Approximate work performed to 	 September 30, 2009

APPROXIMATE QUANTITIES

	

'rn	 DESCRIPTION OF WORK	 UNIT	 This	 Total for L'rov.	 UNIT PRICE	 AMOUNT

	

N.	 .	 Application	 Application	 Total to Dale

	

1	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

	

2	 Unclassified Work	 L.S.	 572,634.00 46,400,397.08 46,973031.08	 53,200,000.00	 46973,031.08

	

3	 N.C.Contract SpeificationSect,11 Entitled	 TM	 0.00	 81,877.12	 81877.12	 81,877.12 1
"Port Authority security Requirements
(S.W.A.C.) L/A Dated 8/1/07

Net Cost Dwg.G005 Note 21A to Unit	 UP.	 42,936.45	 488,264.65	 531,201.10	 531,201.10

Price Conversion No, 1 per L/A of 7/23107

Net Cost Dwg,G005 Note 21A Security Personnel TM	 4,173.00	 26,754.63	 30927.63	 30,927.63

& Equipment as Requhed to Support Contract Work

	

5	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1;242.00)	 (1,242.00)	 (1242.00)

dated 11/06/07

	

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No. 1

	

7	 N.C.D%vg.G005 NOte 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

	

8	 N.C.Dwg.G005 Ndte 21C Installation	 L.S.	 0.00	 4,774.00	 4774.00	 4,774.00	 4,774,00
Temporary Hot Water Lines L.S. Conversion # 3

	

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Coijversion # 1

	

10	 N.C.Dwg.G005 Nd 21B Relocation of Under 	 1,166.87	 669490.28	 670,657.15	 670,657.15
Ground Utilities in Conflities with new Construction

	

Ii	 N.C.Dwg.G005 Ncte 211-I Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion # 1	 -

	

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conversion 4 2

	

13	 N.C.Dwg.G005 Ncte 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Sub;tatiàn to L.S. Conversion # 4

TOTAL APPLIED FOR, TODATE:	 48,853,125.59

	

LesE	 5	 %	 -retained-as per contract	 MAX $	 -
Ba}aice to date

Less advances under previous applications:
To be advanced this application:

CHANGE ORDERS (per attached)
Total to date: $

Less: Previously advanced $
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (a9 per copy):

It 1 Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	 . ...
foiLli if any, is computed in acc.oidance with the terms of the above Contract on the basis of work actually performed. This ceitification
if signed by any person on behalfcf the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.	 ..

/	 Frank W. i-ic(riey
1111'Contractor Further Certifies (:heck one) 	 -	 *Individually and on behalf of the contractor

.- ..TIiat all subcontractors and suppliers have been paid any amounts 	 .	 Chief Financial Officer
due ficirti previous progress payments and shall be paid any amounts
due from this progress payment: or

2. That payment has been wii,hheldfrom a subcontractor or supplier	 COflRECTNO	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or ,	..	 Acono*cewm

supplier's contract to witholci a payment from that subcontractor 	 ICONTRACT	 I
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

Title:	 ENGINEffR OF CONSTRUCTION
• I P )IPROJ I ORG	 ACT I AREA!	 JOB	 AMOUNT	 I

Approved For Payment:

-The above estimate of
	

led is correct and
from actual inspection	 work performed.

For Comproliev

	

*	 If contractor is a corporation, certificate must, be
signed by an officer, and if a partnership, by a
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The Port Authority of New York and New Jersey
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233 Park Ave South, 7th Floor
New York, N.Y. 10013	 SHEET	 2	 OF	 3

DATE PREPARED	 10/9/2009

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 PONo. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO,	 34

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6456(R34September)	 Approximate work performed to	 September 30, 2009

APPROXIMATE QUANTITIES
DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT

No.	 Application	 Application	 Total to Date

14 N.C.Dwg.0005 No 21C Construction Staging and 	 TM	 631.22	 385,822.12	 386,453.34	 386,453.34
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N,C.Dwg.G005 Note 21H Abatement of Incidental	 TM	 0.00	 1,927.31	 1,927.31 -	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish& Install 	 L.S.	 0.00	 38412.00	 38412.00	 38,412.00	 38412.00
1200A DISconnect Switch on Switchgear in South Substation
to lump Sum Conversion 5

17 N.C.Dwg,G005 Dated 7/24/06 General Note 12 Trans 	 UP.	 .	 0.00	 224,732.47	 224,732.47	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated 513/08	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion 2

20 N.C.Dwg.G005 Note 21C Provide LenovoThiak Pad 	 L.S.	 0.00	 6,99500	 6,995.00	 6,995.00	 6,995.00
R61 Notebooks from NC. to L.S. Converation 6

21 N.C.Dwg.G005 Note 21.0 Provide Three Phase Pover 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Converation 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (1,692,50)	 (1,692.50)	 (1,692.50)	 (1692.50)

24 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 (2,01.7.86)

25 N.C.Dwg.G005 Note 21GTemp.Power & Light; Shut 	 L.S.	 0.00	 25,577.00	 25577.00	 25,577.00	 25577.00
Down for Switchgear Removal NA to L.S. Conversion # 1

26 N,C.Dwg.0005 Note 21H Removal Spray On Fire Proofing & Abe L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00

Steel Framing, B-i Concoure Level to L.S. Conversion #2

27 N.C.Dwg.G005 Note 21G Temporary Power Required	 TM	 0.00	 9,751.99	 9,751.99	 9,75L99
Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note "17 Modify, Maintain 	 TM	 0.00	 2,769.02	 2769.02	 2769.02
& Relocate 'Wayfinding" Sig:iage

-	
TOTAL APPLIED FOR. TO DATE: 	 49.715.000.16

Les5	 %	 retained as per contract
	

MAX $	 2,660;000.00	 2,660,000.00

	

Balance to date:	 47,055,00016
Less advances under previous applications 	 46,433,458.62

	

To be advanced this application:	 621,541.54

CHANGE ORDERS (per LInched)
Total to date $	 3,405,308?O+

	

Less: Previously advanced: 	 2,961,079r
Change Order amount to be advanced on this applicati 	 444,228.97

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 	 1,065,770.51

It Is Hereby Certified that the bove quantities of work have actually been performed and that the cost plus compensation above set 	 .'
oih i any. is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
Isigue(l by any person on behalf of the contracor, is made by such person in his individual capacity on the basis of ins own knowledge,

as well as by the contractor.	 -

	

'rank W	 rley
The Cpntractor Further Certifies (heck 0)0)	 -	 *Individually and on beaff of the contractor

hat all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
from previous progress payments and shall be paid any amounts 	 Title

due from this progress payment: or

/

2. That payment. has been withheld from a subcontractor or supplier 	 CORRECTANDIN

because there exists a valid, basis under the subcontractor's or 	 ACCORDANCE WITH

supplier's contract to withold a payment from that subcontractor 	 CONTRACT......_.

or supplier. (Attached copie3 of any withholding notices issued in
conjunction with this certification.)	 CONSTRUCTION ACCT.

I'i(O/PI(Oj	 ORG	 ACT	 AREA!	 JOB	 AMOUNT
SYST

IIII	
1,065,770.51

The above estimate of quantiiie8 performed is correct and is made.
from actual inspection and knowledge of work performed.

TitJe—	ESJDEST GJNER	 '________

Recommended For Payment:

Title: __.EytER OF CON RTj.CTI9iq

Approved For Payment:

For Comptroller
If contractor is a Corporation, certificate nut be
signed by an officer, and if a partnership, by a



The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	Payment No 34	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 9/30/2009
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TODATE 	 THIS ESTIMATE	 TO DATE
1	 3 LS	 59,046.00	 0%	 100%	 -	 59046.00
2 _2 T&M	 12,447.35	 0%	 91%	 -	 11284.36
3	 7 LS	 28189.15	 0%	 100%	 -	 28,189.15
4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00
5	 1 LS	 1,580.00	 0%	 100%	 -	 1,580.00

	

6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00

	

7 22 LS	 33,769.00	 00	 100%	 -	 33,769.00
8	 13 LS	 94,118.13	 00	 100%	 -	 94,118.13

	

9 10 LS	 53543.00	 00	 100% 	 53,543.00
10	 11 LS	 17,424.00	 .0°	 100%	 -	 17,424.00

	

11, 24 LS	 15,996.50	 00	 100%	 -	 15,996.50

	

12 23 LS	 33,539.15	 0%	 100%	 -	 33,539.15
13	 12 LS	 97,307.94	 0%	 100%	 -	 97,307.94
14	 31 LS	 19,972.00	 0%	 100%	 -	 19,972.00

	

15 26 LS	 14830.00	 0%	 100%	 -	 14830.00

	

1633 LS	 15,569.00	 0%	 100%	 -	 15,569.00

	

17 32LS	 42,800.00	 .	 0%	 100%	 -	 42,800.00

	

18 27LS	 36,088.00	 0%	 100%	 -	 36,088.00
19	 151 LS	 1,237968.60	 0%	 80°	 -	 990,375.

	

20 34 LS	 54,067.00	 0%	 1000	 -	 54,067.00
21	 251 LS	 35743.00	 0%	 1000	 -	 35,743.00
22	 5L3	 159,281.00	 0%	 1000	 -	 159,281.00

	

23 411 LS	 14,420.00	 0%	 100%	 14420.00

	

24 39 LS	 15,240.00	 0%	 1000/	 -	 15,240.00
25	 19 LS	 105;000.00	 0%	 100°	 -	 105,000.00

	

26 17 LS	 50,900.40	 0%	 1000	 -	 50,90040
27	 16 LS	 56,352.00	 0%	 500	 -	 28,176.00
28	 9 LS	 58,239.00	 0%	 100%	 58239.00

	

29 35 LS	 14,906.00	 0%	 1000	 -	 14,906.00

	

30 401 LS	 12,500.00	 0%	 1000	 -	 12,500.00
31	 431 LS	 21,222.00	 0%	 100%	 -	 21,222.00
32 42 T&M	 0.00	 0%	 0%	 -	 -

	

33 44 LS	 31,882.00	 0%	 100%	 -	 31,882.00

	

34 48 LS	 17,463.00	 0%	 100% 	 17,463.00
35 53 T&M	 7,946.86	 0%	 94%	 -	 7,495.84

	

36 51 LS	 23,989.00	 0%	 100% 	 23,989.00

	

37 46 LS	 147,464.00	 0%	 100%	 -	 47,464.00

	

38 49 LS	 8,654.00	 0%	 100%	 -	 8,654.00

	

39 52 LS	 40,475.00	 0%	 100%	 -	 40475.00

	

40 45 LS	 77,752.00	 0%	 100%	 -	 77,752.00
41	 62 LS	 42,800.00	 0%	 100%	 -	 42,800.00

	

42 60 LS	 60,191.00	 0%	 100% 	 60,191.00

	

43 63 LS	 35,593.00	 0%	 100%	 -	 35,593.00

	

44 61 LS	 14,980.00	 0%	 100%	 -	 14,980.00

	

45 67 LS	 .10,668.00	 0%	 100%	 -	 10,668.00

	

46 47 LS	 10,888.00	 0%	 100%	 -	 10,888.00

	

47 29 LS	 5,029.00	 0%	 100%	 -	 5,029.00
48 59 1&M	 40,510.27	 96%	 96%	 38,720.76	 38,720.76

	

49 70 LS	 7,261.00	 0%	 100% .	 -	 7,261.00

	

50 65 LS	 30,000.00	 0%	 100%	 -	 30,000.00
51 73 T&M	 .	 0.00	 0%	 0%	 -	 -

	

52 72 ILS	 35,000.00	 0%	 100%	 -	 35,000.00

	

53 71 LS	 58,911.00	 0%	 100%	 -	 58911.00

	

54 68 LS	 15536.00	 0%	 100%	 -	 15,536.00
55 78 T&M	 0.00	 0%	 0%	 -	 -

	

56 30 LS	 •190 000.00	 50%	 50%	 95,000.00	 95000.00
57 64 T&M	 48,819.30	 95%	 95%	 46,378.32	 46,378.32
58 50 T&M	 127,742.82	 95%	 95%	 73,714.89	 121,063.05

	

75 !...._	 4,619.00	 100%	 . 100%	 4,619.00	 4,619.00
60 86 T&M	 0.00	 0%	 0%	 -	 -

.19 !........	 52,965.00	 100%	 100%	 52965.00	 52965.00
62 82 IL	 0.00	 0%	 0%	 -	 -

	

_.63._3 !.......	 9974.00	 100%	 100%	 9,974.00	 9,974.00
64	 55,1-S	 ,.	 46,052.00	 100%	 100%	 46,052.00	 46,052.00

	

9 [L.	 0.00	 0%	 0%	 -	 -
66	 74 [.5	 34,149.00	 100%	 100%	 34,149.00	 34,149.00

	

67 .84 LS	 42,656,00	 100%	 100%	 42656.00	 42,656.00

-	 AMOUNTS CARRIED FORWARD	 444228.97	 3.405,308e4.



Monthly Employment Utilization Report
From 12/01/2006 To 09/30/2009

EWR 264.003
	

TERMINAL B MODERNIZATION PROGR
	

Start Date	 12/0112006
LOWER LEVEL & Bi VERTICAL

	
Projected Completion Date	 / /

Contractor
	

VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Sum of all
Employees

276.00

276.00

80.50

6,783.00

6,863.50

0.00

4,969.00

4969.00

408.00

408.00

65.50

811.00

876.50

232.00

50,1 35.50

50,367.50

8.00

3,687.00

3,695.00

795.50

795.50

14551.00

67242.00

•	 -	 Trade	 Classification

ADMINISTRATI JOURNEY WORKER
VE/OFHCE

Sub Total

ALL OTHER	 APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS	 APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER
S

Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total

CEMENT	 APPRENTICE
•	 MASONS

JOURNEY WORKER

Sub Total

•	 DOCK	 JOURNEY-WORKER
BUILDERS

Sub Total

ELECTRICIANS APPRENTICE

JOURNEY WORKER

Total All
EmpIcyes Hours

M	 F

	276.00	 0.0(

	

276.00	 0.0(

	

80.50	 0.0(

	

6,783.00	 0.0(

	

6863.50	 0.0(

	

0.00	 0.0(

	

4,137.00	 832.0(

	

4,137.00	 832.0(

	

408.00	 0.0(

	

408.00	 0.0(

	

65.50	 0.0(

	

811.00	 0.0C

	

876.50	 0.0(

	

232.00	 0.0(

	

50,135.50	 0.0C

	

50,367.50	 0.0(

	

8.00	 .	 0.0C

	

3,687.00	 0.0C

	

3,695.00	 0.0C

	

795.50	 0.0C

	

795.50	 0.0C

	

14,551.00	 0.0C

	

67242.00	 0.00

-	 L)IclLd\

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 .	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00 .	0.00

	

0.00	 . 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 000

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

3,407.00	 0.00

	

5831.00	 0.00

Hispanic -

	

MM	 F

	0.00 	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3150.00	 824.00

	

3150.00	 824.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 .	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

. 285.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

539.00	 0.00

	

4,139.50	 0.00

Native
Asiàn	 American

M	 F	 .	 M	 F

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

•0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00 .•	 0.00	 0.0

0.00-	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 .	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.0

0.00 -	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

0.00	 0.00	 0.00	 0.0

Total
Minority
	

Minority-	 Fema!e	 . ......-- .	 -
Hours
	

Hours	 Hours

0.0011

0.00

56.50

503.00

559.50

0.00

4,12400

	

4124.00	 82.9	 16.7

0.00

	

0.00	 0.0	 0.0

65.50

95.00

	

160.50	 . 10.8	 0.0

0.00

	

309.00	 H
	309.00 	 06	 00

8.00

620.00 _____

	

628.00	 16.7	 0.0

0.00

	

0.00	 0.0	 0.0

	

3946.00	 -

9,970.50

Printed by DAWN HAINES
	

Page 1
	

Start Print	 15:06:04



EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPC)RATrCJ

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 09/30/2009

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

PIPEFITTERS I

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEYWORI<ER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

-Total All
Employees Hours

	M 	 F

	

81793.00	 0.00

	

13900	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1096.00	 0.00

	

1096.00	 0.00

	

1,255.50	 0.00

	

4747.50	 0.00

	

6,003.00	 0.00

	

104.00	 0.00

	

296.00	 0.00

	

400.00	 0.00•

	

5,277.00	 0.00

	

5,277.00	 0.00

	

33660.25	 916.00

	

3,660.25	 .	 916.00

	

96.00	 0.00

	

96.00	 0.00

1,994.25 --. 0 00

	

1994.25	 0.00

	

2,288.00.	 0.00

	

2,288.00	 .	 0.00

	

508.00	 0.00 I

Black

	

M	 F

	

9,238.00	 0.00

	

0.00	 '0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

361.00	 0.00

	

0.00	 0.00

	

361.00	 0.00

	

0.00	 .	 ado

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2835.75	 .	 0.00

	

2,835.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

-	 -	 I

	

9.25	 0.00

	

19.25	 0.00

	

0.00	 -	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	

4,678.50	 0.00

	

0.00	 0.00

	

0:00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

734.00	 0.00

	

83.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

13,039.50	 916.00

	

13,039.50	 916.00

	

0.00	 0.00

	

0.00 	 0.00

48.00

	

48.00	 0.00

	

1,736.00	 0.00

	

1,736.00	 0.00

	

0.00	 0.00

Asian

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 .	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

- 0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

-- .-- 0.0

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native
American

	M 	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00 -	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0;00

	

0.00	 0.00

	

0.00	 0.00

	

0.00 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

Ioo	 ooO

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

Total	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

	13,916.50 	 -	 12.1	 0.0

	

0.00	 II

0.00

	

0.00	 -	 0.0 .	 -	 0.0

0.00

	

0.00	 0.0	 0.0

468.00

734.00

1,202.00

•0.00

0.001

0.00

0.00

	

0.00	 0.0

16905.25

	

16,905.25	 48.8	 -	 2.6

	

0.00 L 	-

	

0.00	 0.0	 0.0

67.25

67.25

	

1736.00	 -

	

1,736.00	 7E -	 00

	

0.00	 --

Sum of all
Employees

81,793.00

139.00

151.00

29000

1098.00

1,096.00

1,255.50

4747.50

6003.00

104.00

296.00

400.00

5277.00

5277.00

34576.25

34,576.25

96.00

96.00

1,994.25

2,288.00

2,288.00

508.00



Black

	

M	 F

	0 1 .00	 a

	0.00 	 a

	0.00 	 0.

	

0.00	 0.

	

0.00	 0.

	

16.00	 0.

	

16.00	 0.

	

0.90	 0.

	

0.00	 0.

	

16.00	 0.

	

0.00	 0.

	

16.00	 0.

	

547.00	 0.

	

2177.00.	 0.

	

2,724.00	 0.

	

0.00	 .	 0.

	

0.00	 0.

	

0.00	 0.

_o,oO_._	 0.

	

5.00	 0.

	

5.00	 0.

	

0.00	 0.

	

0.00	 -	 0.

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

152.00	 0.00

	

0.00	 .	 0.00

	

152.00	 0.00

	

0.00	 0.00

	

0.00	 0:00

	

0.00	 0.00

	

2,827.00	 0.00

	

2,827.00	 0.00

	

278.00	 0.00

	

380.00	 0.00

	

658.00	 0.00

	

¶00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

3,584 00	 0.00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 . 0.00

0.00	 .	 0.00

0.00	 0.00

0.00 • 	0.00

0.00	 0.00

- - .U.UtJ

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00

	0.00 	 II

0.00

0.00

152.00

16.00

	

168.00	 0.7

0.00

	

0.00	 0.0

16.00

2,827.00 LIIIIIII
	2,843.00 	 33.6

825.00

2557.00

3,382.00

¶00]

1.00

0.00-______

0.00

5.00

	

5.00	 1.

0.00

3,584.00

0.0

0.0

0.0

0.0

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 09/30/2009
Start Date	 12/01/2006

Projected Completion Date

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Contractor	 VRI-1 CONSTRUCTION CORPORATION

Work Hours of Employees

Trade

PLASTEREF

PLUMBERS

ROOFERS

SHEET MET,

STONE
SETTERS

SURVEYORS

TEAMSTERS-

TILE LAYERS

Total	 %	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

Total All
Classification	 Employees Hours

	

M	 F

JOURNEY WORKER	 3598.00	 0.00

Sub Total	 4106.00	 0.00

JOURNEY WORKER	 2156.00	 0.00

Sub Total	 2156.00	 0.00

APPRENTICE	 304.00	 0.00

JOURNEY WORKER	 1707.00	 0.00

Sub Total	 2011:00	 0.00

JOURNEY WORKER	 59.50	 .	 0.00

Sub Total	 59.50	 0.00

APPRENTICE	 991.00	 0.00

JOURNEY WORKER	 7412.00	 0.00

Sub Total	 8,403.00	 0.00

APPRENTICE	 1,367.00	 0.00

JOURNEY WORKER	 14050.50	 0.00

Sub Total	 15417.50	 0.00

JOURNEY WORKER	 241.00	 0.60

Sub Total	 241.00	 0.00

JOURNEY WORKER	 804.00	 0.00

Sub Total	 804.00

JOURNEY WORKER	 317.50	 ,000

Sub Total	 317.50	 0.00

APPRENTICE	 238.00	 0.00

JOURNEY WORKER	 7459.00	 0.00

Sum of all
Employees H

3,598.00

4,106.00

2,156.00

2,156.00

304.00

1,707.00

2,011.00

59.50

59.50

991.00

7412.00

8403.00

1367.00

¶4,050.50

15417.50

241.00

241.00

804.00

. 804.00

317.50

317.50

238.00

7,459.00

Native
American

M	 F

0.00	 0.00

0.00	 . 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

- -	 .6,00 -'	 - .ô100

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00	 0.00
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 09/30/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR 	 Start Date	 12/01/2006

LOWER LEVEL & Bi VERTICAL	 S	 Projected Completion Date	 / I	 S

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Total	 %
•	 Total All	 Sum of all	 Native	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees I-fr	 Black	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

Sub Total	 7697 00	 000	 7697 00	 000	 000	 358400	 000	 000	 000	 000	 000	 3,584M	 465	 0.0

Skilled Trades	 207,868.75	 832.00	 208700.75	 13,153.25 -	 8.00	 .18692.50	 824.00	 8.00	 -	 0.00	 0.00	 0.00	 32,685.75	 15.6	 0.3	 . .. .

Laborers	 33,660.25	 916.00	 34,576:25	 2,835.75 .	 0.00	 13039.50	 916.00	 114.00	 0.00	 0.00	 0.00	 - 16,905.25	 48.8	 •	 2.6	
.

Grand Total	 241,529.00	 1,748.00	 243,277.00	 15,989.00	 8.00	 31732.00	 1,740.00	 122.00	 0.00	 0.00	 -	 0.00	 49591.00	 20.3	 0.7

Pri	 h, F)AWKI HIR	 -	 Page 4	 .	 Start Print	 15:06:04	 .•



-	 THE PORT AUTHORITY. OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

ageiot3
PROJECT TITLE	 PRIME CONTRACTORS NAME:,	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:	 -

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /RCC Inc. 	 FROM:	 911/2009	 Skilled:	 30%

Englewood, NJ 07631	 Monmouth, D. Magnan, McCann	 TO:	 9/30/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark ntnl Term "B" 	 PREPARED Y:J.StracIc	 DATE:	 10/9/2009	 Papp/ Superior Erectors, S.M. Electric 	 % OF COMPLETION:	 8835% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 34 	 Carol Hardy] -Northeast Sheetmetal, Metro Insulator 	 Skilled/Laborer: 6.9%	 May-09-,-.
WORK HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5 -	 #6	 #7	 .	 #8	 #9	 #10	 #11 -	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 -	 Total	 %	 Total NUmber

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours   	 American	 Hours	 Hours	 Hours	 Of Em loyees	 Employees

M	 F 	 M	 F	 M	 F	 M.- • F	 M-	 F	 -	 M	 F 
Steamfitter	 Journey Worker	 6OO.00j	 600.UO	 240	 0	 .	 240  	 5	 0	 2

Apprent ice	 0.00 	 0.00	 0	 0	 01 	 0 	 .0
Sub Total-	600.00	 -	 600.00	 240	 0	 0	 01. 0	 0	 01	 01	 240	 40%	 0%	 5	 .0	 2	 0

Operator Engineer Journey. Worker 	 0.00	 0.00	 0	 0  	 .0 	 ________ 	
01, 
	 0

Apprentice	 0.00	 .	 0.00	 0    	 01 	 01
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 01	 01	 01	 01	 01	 0%	 0%j	 01	 0[	 0	 .0

Glazier	 Journey Worker {	 64.004/	 j[	 64.00 f_0	32	 .	 32  	 51 	 [	 2
Apprentice	 j	 8.0041	 J .8.00 1	 0 	 .	 .  	 0 	 1 	 •0 
Sub Total	 J-	 72.00! / - 1	 72.00	 01	 01	 32_0	 01	 .0	 01	 01	 321	 44% 1 	 .0%1	 61	 oj. -21	 0

Sheet Metal.WorkerLJourneyWorker	 231.504 	 231.50	 0	 551 _____ I _______ _____ 	 31 	 .1
Apprentice	 0.00 	 0.00	 01	 1_______________ 1 _______ 1 _________ _______ ________	

01 	 01	 0
Sub .Total	 231.50	 -	 231.50 1	 01	 01	 551	 01._01	 Q .	 0.0	 551.	 24%	 0%1	 31	 0	 1	 0

Bricklayer	 JourneyWorker	 - 0.00 	 0.00	 .	 -	 -	 0	 A---J 	01 
Apprentice	 0.00	 0.00	 1 ____________________	 0 ________ 	 ______
Sub Total	 0.00 / -	 0.00	 o1_0	 0	 0	 0	 0	 0	 Oj	 0	 ._O%j	 0%	 0	 0	 0	 0

Electricians	 Journey Worker J 2,236.004,	 2,236.00-00	 250   	

to	

250 	 12 	 1
Apprentice	 .64O.004 	 640.00	 264	 0	 .	 _______ _________ _______ _____ 	 264 	 1	 3 	 1
SubTotal	 2,876.00 [	 -	 2,876.00	 264_0	 250	 0	 0	 0	 0 	 .514	 18%I	 0%	 15	 0	 2j 0

• Total 	3131.50 F-	 3131.50	 -	 337.00	 -	 -	 -	 -	 -	 .577.00 ______ ______	 25	 oL_T0
TOTAL	 1ptlApprentice I	 648.00	 -	 .648.00 1 2 I_-	 -	 -	 -.	 -.	 -	 264.00  	 4	 0	 1	 0
THIS	 Total Skilled Tradd3,779.50 .-	 3,779.50	 J	 -	 337.00	 -	 .	 . - .	 -	 -	 841.00	 22%	 0%j	 29_0_1 1

MONTH	 .	 .	 .	 .	 .	 -	 .	 T
Laborers
	

L4DIV/0!#DIVf0	 00	 __.0	 _ 0

-	 .	 .	 FOR R.E. OFFE USE ONLY
Grand Total	 fdTtades	 .	 -	 - .

	 I	 I	 I	 I	 .	 -	 9I	 0% REVIEWED
JIiILdLIvIuUuULaQQrers-._--_--_-_- _-_.--- ._-_-

ARE GOALS BEING MET?
Grand Total	 ]Skilled Trades	 -	 .	 .	 -	 .	 -	 -.	 -.	 -. 0% YES	 NO	 --

To Date	 Laborers	 . .	 .	 .	 .	 -	 #DV/0!	 #DlVf0 YES tsJU _NO

COMPAN'{OFFICIALS SIGNATURE AND TITLE: 	 .	 .
Superintendents' hours should not be included in thisform. _Frank VV. Hurley _Chief Financial Officer

	 DATE SIGNED:	 October9,2009
	

PA-3647
-	 NOTE: The MEUR must be submitted within 5 busi

	
months end.



__ 	 01	 01	 0	 0

	

101	 01	 51	 0
O%	 0%	 .01	 ol	 ol	 0

0%	
Q%IFOR'R.E.

.	 0	 0	 0	 0
 OFHCE USE ONLY

0%	 0% REVIEWED BY:
DATE	 -

7% ARE GOALS BEING MET?
• .	 0YES	 NO

0% YES	 --	 NO

TotalJourney Work_ 285.00 _- _- _285.00	 -	 -

	

TOTAL	 Total Apprentice	 0.00	 -	 0.00	 -
THIS	 Total Skiied Trade	 285.00	 -	 285.00.	 -	 -

'MONTH
Laborers	 0.00	 0.00	 -

	

• Grand Total	 Skilled Trades	 -	

-	 I	 I	 I	 -j_fomLastMonth	 Laborers	 -	 -	 --	 -'- --	 - -

--	
Grand Total	 ISkilled Trades 	

IP	 To Date	 Lhnrr

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT-

Page 2of3
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 -	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors I RCC Inc.	 FROM: . 9/1/2009	 Skilled:	 30%

	Englewood, NJ 07631	 Monmouth, D.Magnan. McCann 	 TO:	 913012009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term 'B' 	 PREPARED BY:J.Strack 	 DATE:	 1019/2009	 Pappl Superior Erectors, S.M. Electric 	 % OF COMPLETION:	 88.35% Female	 COMPLETION DATE;

Contract For VRH Job 2034	 Payment App# 33	 -	 Caro' Hardy! -Northeast Sheetcnetal, Metro Insulator	 -	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7-	 #8	 #9	 #10	 #il	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of a	 -	 .	 Total	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours   	 American	 Hours	 Hours	 Hours	 Of Em loyees	 . Employees

M	 I,,F 	 M	 'F	 M.1 F	 M	 F	 M	 F	 .	 M	 F	 M	 F
fronworker	 Journey Worker	 i36.00fr	 136.00 	 0  	 7 	 0

Apprentice	 0.00 	 0.00	 0 _______	 Or ______	 0	 0 _____ 	 0 	 0
Sub Total	 136.00	 -	 136.00	 0	 0	 01	 0	 0	 0	 0	 .' 0	 0	 0Db	 Od/o	 7	 0	 0	 0

Painters	 Journey.Worker	 0.00 	 0.00	
01 	 01	

1______	 ________ 1	
01. 
	 0	 -

Apprentice	 0.00______	 0.00 	 S 	 0 
Sub Total	 0.00 / -	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 O%J	 0%1	 0	 0	 0	 0

Sprinklers Fitter	 Journey Worker	 133.004/	 133.00	 0	 1	 0	 0 	 1	 0  	 3f	 0	 0	 0
Apprentice	 0.00 	 0.00	 T	 0	 0  	 0 	 0

g

SubTotal	 i33.00	 .-	 133.00	 0	 0_0	 0	 0	 0	 01	 0	 0%	 0%	 3	 0	 0_0
Plumbers	 Worker	 0.00 	 0.00 E0	 ü 	.. 	0  	 0 _______	 0

tice	 0.00 	 0.00 1 	 0	 0 	 Q  	 0 	 0
tal	 0.00 /-	 o.00J0_0	 0_0	 '0	 0	 0	 0	 0	 0%	 0%	 0	 0	 -0

Insulator	 Worker	 16.003(i6.00	 f0	 .  	 0  	 1 	 0
tice	 0.00 	 0.00 	 0  	 0
al	 i6.00	 i6.00	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 1	 0	 0 .	 0
 Worker	 0.00 ______	 0.00	 0	 0	 0	 0 ________1 

	
0 	 F	 0

ice	 o.00 	 0.00	 0	 0	 -.0 	 0 _______ _____
al	 0.00 . -	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%4	 0%	 0 -	 OL	 01 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 	 '•
Superintendents hours should not be included nthisform.. Frank W. Hurley Chief Financial Officer

	
DATE SIGNED
	

October 9, 2009
	

PA-3647

NOTE: The MEUR must be submitted w



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

 Page _3_of 3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors lRCCInc.	 FROM:	 9/1/2009	 Skilled:	 30%

Englewood, NJ 0763.1 	 Monmouth.aMagnan.Mccann	 TO:	 913012009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term "B	 PREPARED BY:J.Stracic	 - DATE:	 10/9/2009	 Papp/5uperior Erectors. sM. Electric 	 % OF COMPLETION:	 88.35% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 34	 lCarol Hardy/ -NorlheastSbeetmetal. Metro insulator 	 Skilled/Laborer: 69%	 May-09

WORK HOURS OF EMPLOYEES	 -NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 ..	 #6 .	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
•

	

Hours 	 -	 American	 Hours	 Hours	 Hours	 Of EmDbyees	 Employees
-	 M	 111 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M	 F

- Carpenter	 Journey Worker	 872.00	 872.00	 0 	 0 	 ______ ________ ______ _______	 0	 - 	 6	 0 
Apprentibe	 0.00 	 0.00        	 0  	 0 	 oJ
Sub Total	 .872.00	 -	 872.00	 0	 0	 oT	 01	 0	 0	 0	 01	 01	 0%	 0%	 6	 0	 oJ	 0

Mason Tender	 Journey Worker	 0.00 	 0.00 F	 0 	 0  	 1 	 0	 1 	 0	 0	 0
Apprentice0.00 	 0.00 [ 	 0	 1	 . 

•	 _____________ Sub Total	 0.00 / -	 o.00f	 0	 0	 0	 0	 o{	 01	 0	 0	 0	 0%]	 - 0%	 0	 0	 0 .	 0
Tile Worker	 Journey Worker261 .00',	 261.00  	 157   	 I 	 157	 .	 11 	 5

Apprentice	 15.00t'	 15.00   	 ______ ______ ________ J ______ _______ 	 0  	 1 	 0
Sub Total	 276.001	 -	 276.00	 01	 01	 1571	 0	 OF	 0	 .01	 157157%1	 0%	 121	 01

	

5	 0
Layout Engineer	 Journey Worker	 I	 0.00 I	 I	 .	 0.00 T	 01	 01	 0	 0	 . 	 .	 01 	 .	 [	 01	 0	 0	 0

Apprentice	 0.00 	 0.00 J 	 •.	 0 	 ________ [	 o 	 0
Sub Total	 0.00	 -	 .0.00 f	 0	 0	 0	 0	 0	 0	 0	 0	 01	 0%	 0%[	 0	 0	 0	 0

Millwright	 Journey Worker	 912.00 	 9i2.00  	 - 01 ._______ _______ ________ ______ _______ 	 a  	 1	 5 	 .0
Apprentice	 0.00 	 0.00 1 	 ________ _________ _______ _______ ________ 1 ______ 	 0  	 1	 0	 __
Sub Total	 912.00	 -	 912.00	 0	 0	 0	 0	 0	 .	 0	 01	 0	 0%	 .0%[	 5 .	 0	 0	 0

Journey Worker	 0.00 	 0.00	 0 	 0  	 .	 .	 .	 0  	 0	 .	 .	 0
Apprentice	 0.00 	 0.00	 0 	 0  	 0  	 0	 .0
SubTotal _..	 0.00	 -	 0.00	 0	 0 .	 0	 0	 0	 0_0	 0_0	 0%	 0	 0	 0	 0 -

TotalJourney Worker'ZQ4Qf	 - _	 I4ö	 -.11 __	 -	 . -	 -	 -	 -	 - IT________	 22	 0	 '5	 0
TOTAL	 Total Apprentice 	 - 	 7A4.0-	 -	 -	 -	 - 	 1	 1[	 0	 01	 0
THSTotai Skilled	 -	 2,DU	 -	 -	 -_1.	 -	 - 	 6%l	 0%	 23	 51	 U

MONTHL. Laborers, Taper/Finish 	 664.00	 .	 664.00	 -	 . 150.0	 01  	[	 150.00	 23%	 00/o	 3	 1
FOR R.E. OFFICE USE ONLY

Grand TotalSkflledTradeè	 2Oi7	 832.00 2O2,55'1	 81[	 8 484ø4 824.00	 8.	 O	 0	 15%, 	 0% REVIEWED BY:
From Last Month	 Laborers	 32,916.00	 33,9i2.25 I	 2835.751	 01 -12,889.50 916.00, 	 1141	 01 -	 01	 16755.251 .	 49%	 3% DATE LjIo.

	

o1ç	 çç	 . ARE GOALS BEING MET?
.Grand Total	 ISkilled Trades	 2O7,84' 832.00 208, €.8	 £85	 8.00 1 15O 1 824.00	 8.00	 . -	 . -	 -	 15%	 07/0 YES IJ O 	46M NO

ToDate	 Laborers.	 33,62.2&I 916.00	 34,576.25	 2835.75 1	 13,039.50,1 916.00 114.00 	 -	 -	 -	 16905.25	 49%1.	 3946 YES UO	 4	 NO

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included i i this form.Frank W. Hurley Chief Financial Officer 	 DATE SIGNED:	 October 9, 2009	 .	 PA-3647

NOTE: The MEUR must be submitted within 5 busines daof months end.	 .
.	 .	 .	 .	 .	 PA -Form 116199



I

'CONTINUATION SHEET	 AJADOCUA'IEjV

AlA Document 0702, APPLICATION AND CERTIFICATION FOP PAYMENT, containing

Contractor's signed certification is attached, 	 -

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable cetainage for line items may apply.

C '	-	 D	 I	 -
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 -
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD

APPLICATION
(D+E)

'I GENERAL CONDITIONS 	 .	 2,157,943.00	 2,114,784.00	 -	 -
2 GENERAL CONSTRUCTION 	 .	 2,135,797.00	 1,900,859.08	 42,716.00
3 MOBILIZATION	 . .	 150,000.00	 150,000.00
4 TEMPORARY PARTITIONS	 . . .

1 Temp. Ramp Submittal 	 •,	 6,000.00 	 6,000.00
Temp. Wall Submittal	 .	 .	 6,000.00	 6,000.00	 -
Construct, Temp. Ramp	 ,	 40,000,00	 40,000.00	 -
Layout Temp. Partitions 	 .	 2,000.00	 2,000.00	 -

Construct Temp. Partitions	 .	 200,000.00 . .	 200,000.00
Construct. BI Lobby temp. Passageway	 ' '	 175,000.00	 175,000.00
Mid level Temp. Partitions ' 	 .	 , .	 2,000.00	 2,000.00
Construct. Temp. Partitions	 ' '.	 50,000.00	 , "	 50,000.00	 -

2 layout Temp. Partitions	 .	 2,000.00	 ', 2,000.00	 -
Construct Temp. Partitions Ext. 	 .	 60,000.00 .	 .	 60,000.00	 -

B2 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -
Construct. Temp. Partitions	 75,000.00	 75,000.00	 -
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00'
Construct. Temp. Partitions	 .	 '	 30,000.00	 . '	 30,000.00	 -
Construct. Temp. Partitions Nse	 30,000.00	 30,000.00
Construct. Temp. Partitions Sue	 50,000.00	 50,000.00
Temp. Partitions for Service Escalator	 .	 '	 30,852.00	 . 30,852.00	 -
Construct.lipper Level Temp, Partitions	 35,852.00	 35,852.00	 -
Temp. Partitions for Service Elevators 	 .	 20,000.00	 20,000.00

• Construct. Temp. Partitions	 .	 50,000.00	 50,000.00
•	 ' Construct. Temp. Partitions	 50,000:00	 50,000.00

Construct. Temp. Partitions 	 '	 .	 .	 30,000.00	 25,500.00	 -
Construct. Temp, Partitions ML B I North. 	 .	 26,324.00	 26,324.00	 -
Construct. Temp. Partitions ML 	 '	 .	 26,324.00	 26,324.00	 -

• - Construct. Temp. Partitions ML BI South 	 26,324.00	 . ' 26,324.00	 -

	

SUB TOTALS	 r	 '	 5,602,416.00	 5,319,81908	 ' 42,716M0

Users may obtain validation of this document by requesting of the license a completed AlA Document 0

'TG703,.

	

APPLICATION NO:	 34

APPLICATION DATE: ' 	 10109109

	

PERIOD TO:	 . . 09/30/09

ARCHITECT'S PROJECT NO: .' VRH Job 2034

	

VRHINV.NO	 64561134
F	 '	 G	 .	 '	 H

	

MATERIALS .	 TOTAL -	 '%	 BALANCE	 . .

	

PRESENTLY	 COMPLETED	 I.G I C)	 TO FINISH..

	

STORED .,	 AND STORED	 ,	 '(C - 0),

	

(NOT IN '	 TO DATE
D ORE)	 (D+E+F)	 .

	

2,114,784.00	 -98.00%	 -	 43,159.00

	

1,943,575.08	 '91.00% .	 192,221:92	 . .

	

150,000.00	 100.00%

	

6,000.00	 J00.00%

	

6,000.00	 '100.00%	 -

	

40,000.00	 100.00%
2,000.00 - -100.00%

	

200,000.00	 100.00%

	

175,000.00	 100.00%

	

2,000.00	 .100.001%

	

50,000.00	 100.00%

	

2,000.00	 100.00%	 -

	

60,000.00	 100.00%

	

- 60,000.00	 100.00%

	

75,000.00	 100.00%	 .	 -

	

75,000.00	 1400.00%	 '.

	

30,000.00	 100.00%

	

30,000.00	 . 100.00%	 -
	50,000.00 	 100.00°,:

30,852.00 1100.00%
35,852.00 ' '100.00%

	

20,000.00	 'tloOOOO/ 	 --

	

50,000.00	 '100.00%

	

50,000.00	 100.00%	 -	 -	 --	 .

	

25,500.00	 ' 85.00"/	 4,500.00

	

26,324.00	 , 100.00% -	 -

	

26,324.00	 100.00%

	

26,324.00	 100.00%

	

0. 00 1	' 5,362,535A18	 •	 '	 , 239,880.92

	

401 - Certification of Document's Authenticity ,	•

Page 1 of 20



CONTINUATION SHEET	 AlA D6CUMENTG703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 34
Contractor's signed certification is attached. 	 S	 APPLICATION DATE:	 10/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 09/30/09
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6456R34
A	 B	 C	 I)	 I	 F	 . G	 H

ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE.
NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C-C)	 TO FINISH

•	 APPLICATION	 STORED	 AND STORED.	 (C - G)
(D+E)	 (NOT IN	 TO DATE

•	 t ORE)	 (D+E+F)
Construct. Temp. Partitions UL	 26,324.00	 26,324.00	 -	 26,324.00	 I00.00%	 -

5	 SELECTIVE I DEMOLITITON	 975,000.00	 950,750.00	 -	 950,750.00	 97.51%	 24,250.00
6	 ASBESTOS ABATEMENT	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT	 589,750.00	 589,750.00	 -	 589,750.00.	 100.00%	 -
8	 SITEWORK	 194,000.00	 190,120.00	 -	 .	 190120.00	 98.00%	 3,880.00
9	 SHORING	 107,944.00	 86,355.00	 -	 86,355.00	 :0.00%	 21,589.00
10 MINI PILES	 956,000.00	 860,400.00	 95,600.00	 956000.00	 100.00%	 -
11 PAVEMENT MARKINGS : 	 3,500.00	 3,500.00	 -	 3,500.00	 1(0.00%	 -
12 FENCES AND GATES	 60,200.00	 60,200.00	 -	 60,200.00	 160.00%	 -
13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00	 25,000.00	 -	 25,000.00	 1(0.00%
14 CAST-IN-PLACE CONCRETE 	 .	 .	 ..

Remove Fill From Term. B	 278,594.00	 269,664.00	 3,358.00	 273,022.00	 98.00%	 5,572.00
Cast in Place Concrete Submittal	 .	 5000.00	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby& EI/E2 Escalators 	 -,	 .	 -.	 .
Construct Spread Footings 	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 •54,489.00	 54,489.00	 -	 54,489.00	 1(0.00%	 -
New Concrete Ext Stub Walls &Grade . Beams	 27,814.00	 27,814.00	 -	 27,814.00	 ICO.00%	 -
Slab on Grade	 394,124.00	 394,124100	 -	 .	 394,124.00	 I0.00%	 -	

S

New Concrete Sidewalk at Frontage	 84,879.00	 84,879.00	 -	 84,879.00	 10000%	 _.
Concrete Topping	 .	 97,819.00	 97,819.00	 -	 97,819.00	 I00,00%	 -

1.6 South Generator Conduit under Road

(	 Sitwnrk Concrete Restoration	 32,174.00	 32,174.00	 .	 -	 32,174.00	 ICO,00%	 .
2.1 North End of B2

New Concrete Sidewalk at 82 Norh Frontage 	 43,624.00	 . 43,624.00	 -	 43,624.00	 100.00%
2.2 South End of B2	 .

New Conrete Sidewalk at-132 South Frontage 	 32909.00	 32,909.00	 .	 -	 32,909.00	 .100.00%	 -
Construct Slab on Grade 	 -	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for Al-lU '7	 7,969.00	 7,969.00	 -	 7,969.00	 100.00%

SUB TOTALS	 . 4,23,775.00	 4,089,526.00	 98,958.00	 0.00	 4,188,484.00	 55,291.00

-	 Users may obtain validation or this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

.	 S
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CONTINUATION SHEET	 AM DOCUMEIV'TG703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENTcontaiaing 	 APPLICATION NO:	 34
ontractor's signed certification is attached: 	 .	 -	 .	 APPLICATION DATE:	 10/09/09
'tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 09/30/09
se Column I do Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH NV. NO	 6456R34
A	 B	 .	 C	 D	 E	 F	 0'	 .	 'H'

TEM	 DESCRIPTION OF WORK	 SCHEDULED,	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE -
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY . 	 COMPLETED	 (Ci + C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C-G)
(D*E) .	 (NOT IN 	 TO DATE

DORE) .	 (D±E+F)
Concrete Pile Caps	 .	 50,004.00	 50,004.00	 -	 50,004.00	 160.00%	 -
New Concrete Stub Wall . 	 26,609.00	 ,	 26,609.00	 - .	 .	 26,609.00	 100.00%
Slab on Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 .	 51,199.00	 51,199.00	 -	 -	 51199.00	 100.00%	 -
Concrete Topping 	 .	 161,184.00	 161,184.00	 - .	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider 	 .	 .
Concrete Pile Caps . .	 44,769.00	 44,769.00	 -	 .	 44,769.00	 100.00%
Slab on Grade	 .	 .	 102,249.00	 ,.	 102,249.00	 .	 102,249.00	 .100.00%
Concrete Topping	 .'	 29,179.00	 29,179.00	 . -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml 	 .	 .	 .	 .	 .	 .
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 3 	 57,824.00	 ,' 57,824.00	 -.	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4	 57,824.00	 .	 57,824.00	 ,	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 5 	 .	 .	 .57,824.00	 .	 57,824.00	 -	 .	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 . '	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 -	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%

2.12 Service Elevators
Elevator Pit Pilecaps Concrete,	 14,759.00	 14,759.00	 -	 14,759.00	 100.00%
Elevator Pit Concrte Slab & Walls 	 '	 .	 34,234.00	 34,234.00	 -	 .	 34,234.00	 100.00%	 -

2.13 ES Escalator& Infill Slab	 .	 .	 .	 '.	 .

Concrete Slab on Metal Deck at b011	 .	 70,744.00	 70,744.00	 -	 .	 ,	 70,744.00	 100.00%
3.1 North Substation, Generator Enter. Switchgear 	 .	 , -	 .	 .	 -

Construct Concrete Generator Pad	 '	 16,434.00	 .	 . -	 .	 -	 .	 .	 -	 0.00%	 . 16,434.00
3.4 Final BI Lobby, Escalators E31E4

Construct Spread Footings.	 .	 36,114.00	 3,611.00	 28,892.00	 32,503.00	 90.00%	 3,611.00
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 10,527.00	 - 	 10,527.00	 1.5.00% '	 59,652.00
Final Slab on Grade at South Sector '	' 	 146,154.00	 43,846.00	 -	 ,	 43,846.00	 (0.00%	 .102,308.00

-	 Concrete Topping 	 '	 '	 , 53,469.00	 ,	 r	 - '	 0.00%	 .	 53,469.00
SUB TOTALS	 ,	 2,044,125.00	 1,779,759.00	 '	 28,892.00	 0.00 	 708,651.00	 ,	 . 235,474.00

-	 Users may,obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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•	 CONTINUATION SHEET	 '	 -	 . AlA DOCUMENTG703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 34

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 10/09/09

	

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 PERIDD,TO:	 09/30/09

	

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
-.	 .	 .	 VRH fl'I'V. NO	 . .	 64561134

A	 '	 B	 C	 D	 E	 F	 0	 ..	 -11.
•	 . ITEM	 DESCRIPTION OF WORK 	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 ',%	 . BALANCE
•	 . . NO..	 .	 .	 .	 -	 .. VALUE	 FROM PREVIOUS 	 THIS PERIOD	 'PRESENTLY	 COMPLETED	 :0-C)	 TO FINISH	 . . ••'

	

APPLICATION .	 - STORED '	 AND STORED	 (C -0)	 .
(D + E)	 .	 (NOT IN .	 TO DATE	 .	 .. . .

	

D ORE)	 (D+E+F)	 .	 ..	 ..
3.5 BUS Belt lb4,MER4, Loading DEck CIg

Concrete Housekeeping Equip. Pads MER #4 	 9,249.00 .	 9,249.00	 -	 .-	 ., 9,249.00 ' 100.00%	 -
310 South Generator/Sitework

South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 173,189.00	 100.00%
Construct Concrete East Wall	 '	 .	 46,463,00	 46,463.00	 - .	 .. .	 46,463.00	 100.00%

15 UNIT MASONRY	 ,.334,000.00327,320.00	 .-	 .	 '	 327,320.00	 98.00%	 6,680.00.
16 STRUCTURAL STEEL . 	 .	 . . '	 877,324.00	 851,004.00	 '	 -	 .	 851,004.00	 97.00%	 26;320.00
17 MISCELLANEOUS STEEL

Misc steel Submittal 	 18,898.00	 18,898.00	 ' -	 .	 18,898.00	 10.00%
'	 .	 Fab Mist; Steel Drainage Trough 	 32,000.00	 32,000.00	 -	 '	 32,000.00	 100.00%

Fab Steel Stair 	 .	 '	 21,031.00	 21,031.00	 -	 21,031.00	 100.00%
1.2 Lobby & El/E2 Escalators

Install Steel Stair # 1 	 85,000.00 	 85,000.00	 '	 -	 ,	 85,000.00	 100.00%	 -	 -
2.3 Baggage Claim Area

Mist; Steel Framing at CW Loc .	 .	 " 302,223.00	 , .	 302,223.00	 -	 '	 302,223.00	 100.00%
Tube Steel at Baggage Offices ' . 	 .	 -	 8,198.00	 8,198.00	 '	 - .	 8,198.00	 100.00%

2.10 Curb Joints Between 1-22 ML
Install Misc Steel Drains Trough #1 , 	 .	 '	 '	 32,375.00	 32,375.00	 '	 -	 32,375.00	 lC0.00%	 .	 - .	 ..	 .	 .
Install Misc Steel Drains Trough #2 	 .	 '32,375.0032,375.00	 -	 .	 32,375.00	 100.00%

-	 .	
.	 Install Misc SteelDrains Trough #3 	 -	 32,375.00	 .	 ' 32,375.00	 .	 -	 '	 32,375.00	 100.00%

Install Misc Steel Drains Trugh #4 	 ,	 -.	
:	 , 32,375.00	 '	 32,375.00	 , .	 -	 .	 32,375.00	 100.00%

Install Misc Steel Drains Trough #5 ' 	 -	 32,375.00	 .	 32,375.00	 ,	 -	 .	 32,375.00	 100.00%
Install Misc Steel Drains Trough #6 	 .	 32,375.00	 .	 32,375.00	 - .	 32,375.00	 10100%	 -
Install Misc Steel Drains Trough #7 	 32,375.00	 32,375.00	 -	 . .	 32,375.00	 100.00%
Install Misc Steel Drains 'trough 48. 	 32,375.00	 32,375.00	 --'-	 32,375.00'	 100.00%	 -

3.9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings	 418,443.00	 359,754,00	 15,000.00	 .	 .	 374,754.00	 89.56%	 43,689.00

18 ORNAMENTAL METAL	 ..	 .	 .	 .	 . .'

	

1 Ornamental /Glazed Elev. Enclosure Submittal 	 '	 84,000,00	 84,000.00	 -	 .	 '	 84,000.00	 10000%	 -

	

2 Fab Ornamental /Glazed Elevators Enclosure	 864,000.00	 691,200.00	 40,000.00	 .	 '	 731,200.00	 84.63%	 132,800.00 .,
3 Erect Ornamental Enclosure 	 .	 4521000.00	 -	 .	 . .	 -	 0.00%	 -.	 452,000.00
4 Glazing at Elevator Enclosure 	 .	 . 290,000.00	 -	 : - 	 - .-	 0.00%	 .	 290,000.00	 .

5 Misc. SS Fabrication's . 	 .	 310,000.00	 303,800.00	 -	 303,800,00	 98.00%	 6,200,00

-	 SUB TOTALS	 4 , 585 ,018.00 	 3 572 329 00	 55,000.00 1 	0.00 1 	3,627,329.00. -- 957 689 00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity	 .	 .
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CONTINUATION SHEET	 AlA DOCUMENT 0703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 34
Contractor's signed cersificOtion is attached. 	 .	 APPLICATION DATE:	 10/09/09
In tabulations below, amounts are stated to the nearest dollar. - 	 .	 .	 PERIOD TO:	 09/30/09
Use Column I on Contracts where variable retainage for line items may apply. 	 S	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH E.W. NO	 6456R34
A	 B	 C.	 D	 E	 F	 G	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 S	 VALUE	 FROM PREVIOUS	 THiS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

APPLICATION	 STORED	 AND STORED.	 -	 (C -0)
(D + E)	 (NOT IN	 TO DATE

	

D-ORE)	 . (D+E+F)

19 COLUMN COVERS	 . 730,000.00	 715,400.00	 -	 715,400.00	 1 98.00%	 14,600.00
20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -	 ,	 132,210.00	 100.00%
21 ARCHITECTURAL WOODWORK	 .	 74,400.00	 74,400.00	 -	 .	 74,400.00	 1 00.00%
22 WATERPROOFING	 6766000	 6766000	 6766000	 1,00,00%
23 EXTERIOR INSULATION & FINISH	 '	 187,000.00	 187,000.00	 ,	 -	 S	 187,000.00	 100.00%
24 FIREPROOFING	 . .	 S	 50,000.00	 .	 49,000,00	 -	 ... .	 49,000.00	 98.00% ' .	 ,	 .1,000.00
25 METAL DOORS & FRAMES	 121,000.00	 . 121,000.00	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 ,	 11,850.00	 11,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 . .	 .	 23,794.00	 100.00%	 -
Crystal Panels Submittal 	 ,	 17,794.00	 17,794.00	 .	 -	 17,794.00	 100.00%
Fab.Crystnl Panels '	 .-	 .	 .	 67,794.00 .	 67,794.00	 -	 67,794.00	 , 100.00%
Fab,Metal Glass Guardrails Mid-Level BI&B2 	 .	 18,544.00	 .	 18,544.00	 .	 -	 .	 18,544.00	 '100.00%
Fob. Vestibule Storefront Lower Level B-2 	 .	 8,794.00	 . 8,794.00	 -	 '	 '	 '	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%
Fab. Vestibule Storefront Lower Level B-I 	 .	 8,794.00	 . '	 8,794.00	 - .	 '	 8,794.00	 100.00%
Fab.Melal Glass Guardrails Mid-Level BI E314 	 18,544.00	 .	 -.	 .	 - '	 0.00%	 18,544.00

1.2 BI Lobby inc.E-I/E-2 Escalators
Field Measure for Vestibule Storefront . 	 , '	 4,794.00	 4,794,00	 '	 - .	 ' '	 4,794.00	 160.00%
Install Vestibule Storefront ' 	 ' '	 '	 75,294.00	 75,294.00	 -	 . .	 .	 '	 75,294.00	 100.00%
Install Automatic Doors at Vestibule 	 ' '	 98,794.00	 98,794.00	 ,	 .	 .-	 .	 .	 98,794.00	 100.00%
Crystal Glass Wall Panels 	 97,794.00 '	 88,015.00	 '	 -	 '	 .88,015.00	 90.00%	 9,779.00

1.4 EI&E2 Ecalators Stair & Guardrail,ML '	 ,	 .	 -	 .	 ,	 ,,	 -	 0.00%	 -
Field Measure Template for Guardrails(El/E2) 	 . 6,794.00	 6,794.00	 '_	 . ' ' 6,794.00	 100.00%
Fab.Metal Glass Guardrails (EI/E2) 	 92,794,00	 92,794.00	 '	 ,-	 ,	 '	 '	 92,794.00	 10100%

2.1 North End of B-2
Field Measure for B2 Vestibule Storefront 	 '	 4,794.00	 4,794.00	 -	 .	 .	 4,794.00	 10000%
IslaIl North B2 Vestibule Storefront 	 '	 '	 ,	 50,794.00	 . '	 50,794.00	 -	 '	 ,,	 .	 '	 50,794.00	 - 100.00%
Install'Automatic Doors at B2 Vestibule 	 ' ,	 50,794.00	 50,794.00	 -'	 '	 ;	 50,794.00	 10000%
Crystal Glass Wall Panels '	 '	 172,794,00	 172,794.00	 -	 '	 ' 172,794.00	 100.00%	 -

2.1 South End of B-2
Istall South B2 Vestibule Storefront . .	 ,	 -	 33,794.001	 33,794.00 1	 3379400 1 100.00%j -	-

	

SUB TOTALS	 2,266,500.00	 2,222,577.00	 0,00	 0.00	 2,222,577.00	 .'	 - 43,92300

- 5	 Users may obtain validation of this document by'requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 34
Contractor's signed certification is attached.' 	 APPLICATION DATE:	 10/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 09/30/09
Use Column I on Contracts where variable retainage for line items may apply. 	 . .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6456R34
A	 B	 .	 " 	 C	 D	 IE	 F	 '0	 .	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL,	 .%	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

'APPLICATION	 '.	 STORED	 AND STORED	 ''	 .	 ((. 0)'
(1)1'E)	 .	 (NOT IN	 .	 TO DATE	 .

	

DORE)	 (D+E+F)	 -
Install Automatic Doors at South B2 Vestibute . 	 ..	 50,794.00	 50,794.00	 -	 50,794.00	 1100.00%	 -

2.3 Baggage Claim Area	 .	 .	 .
Remove Crystal Panels 	 .	 .'	 14,794.00	 . 14,794.00	 -	 -	 .	 .	 14,794.00	 100.00%
Field Measure for Curtain Wall Fabricaton . 	 .	 , 579400	 5,794.00	 .	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 83,794.00	 83,794.00	 - 	 83,794.00	 100.00%	 - -
Install Curtain Wall Glazing 	 .	 .	 51,294.00	 51,294.00	 -	 .	 .	 51,294.00	 100.00%	 -
Stainless Steel & Glazing 'at Baggage Office 	 104,794.00	 89,075.00	 '	 -	 89,075.00	 85.00%	 15,719.00
Crystal Glass Wall Panels 	 .	 152,794.00 . 	 142,596.00	 -	 142,596.00	 '93.33%	 10,198.00

2.6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels	 69,794.00	 69,794.00	 -	 .	 , 69,794.00	 100.00%

2.7 North Side of B 2 Lobby ML	 .
Metal/Glass Guardrails North Side Escalators 	 .	 47,794.00	 47,794.00	 -	 ,	 .	 47,794.00	 100.00%

2.7 South Side of B 2 Lobby ML
kA,..,.lffll..- I- -A 	 Q...,L e;.4. P,l..,.,'., 	 41 '70400	 Al '70400 	 -	 41 '70400	 inn 000/

3.2 Final B2 Lobby
Crystal Glass Wall Panels	 .	 52,794.00	 .	 47,515.00	 -	 .	 47,515.00	 S,0.00%	 ' ' 5,279.00

3.4 Final BI Lobby Escalators'E3,E4 EIevsI/2
Crystal Glass Wall Panels	 ,	 .	 240,794.00	 ,	 48,159.00	 ,	 -	 48,159.00	 20.00%	 .	 192,635.00

3.4 Final Bt Lobby Escilators E3,E4 Elevst/2
Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 ,	 . -	 5.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4)	 '	 "	 122,798.00	 -	 '	 -	 0.00%	 122,798.00

28 DRYWALL

Fab. GFRG Panels Mid-Level BI & B2	 60,852.00	 60,852.00	 '-	 .	 '	 , 60,852.00.	 100.00%	 -
Fab. GFRG Panels Mid-Level Bt E3/E4 	 '	 60,852.00	 60.852,00	 '	 -.	 '	 .	 60,852.00	 100.00%

I Install Exterior Metal Ceiling over Sidewalk 	 '	 35,852.00	 .	 35,852.00	 '	 ' -	 35,852.00	 100.00%
Partition Construction	 .	 45,852.00	 45,852.00	 ' ', -	 45,852.00	 101.000%
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00 -	 -	 29,852.00	 100.00%
Vestibule Ceiling 	 .	 ,	 45,852.00	 45,852.00	 -	 45,852.00,	 100.00%	 -
Drywall Ceilings and Soffits	 29,852.00	 ,	 29,852.00	 -	 . .	 ,'	 29,852.00	 100.00%	 -
Metal Pan 'Ceilings 	 ,	 505,852.00	 505,852.00	 -	 ' 505,852.00	 10000%
Stud Framing for MER 4 143	 '	 35,852.00	 '	 32,267.00 '	 32,267.00	 90.00%	 3,585,00
Drywall Plywood & Galv. Metal End. MER 4143 ' 	 '	 35,852.00	 ,	 28,682.00	 .	 28,682.00	 80.00%	 71170.00

	

SUB TOTALS'	 1,939,140.00	 1,514,01300	 ,	 60,949.00	 '	 0.00	 1,574,962.00	 .	 364,178.00

- -
	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 -	 34
Contractor's signed certification is attached. . 	 .	 APPLICATION DATE: 	 10/09/09
In tabulations below, amounts are slated to the nearest dollar. 	 .	 PERIOI) TO:	 09/30/09
Use Column I on Contracts where variable relainage for line items may apply.	 ARCHITECTS PROJECT NO: 	 . VRH Job 2034

•	 . .	 __________	 VRH (NV. NO	 6456R34
A	 B	 C	 D	 r	 E	 F	 G	 ,'.	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 ,: TOTAL	 N	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 TWS PERIOD	 PRESENTLY	 COMPLETED	 (G C) .	 TOFINISIT

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOT IN	 TO DATE

	

D OR E) .	 (D+E+l)
Install Framing for Soffit/Fascia EIIE2 '	29,852.00	 29,852.00	 -	 29,852.00	 100.00%
Install GFRG Panels EIIE2	 .	 . 30,852.00	 30,852.00	 - .	 .	 30,852.00	 100.00%	 -

2 Partition Layoat Top & Bottom Track-Wet Areas 	 :	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 -	 .	 -	 147,852.00	 100.00%	 -,

- Drywall-Wet Areas	 .	 147,852.00	 147,852.00	 :	 -	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions 	 . .	 147,852.00	 147,852.00	 -	 147,852.00	 10000%
Ceiling Constrartion For North 62 Vestibule	 147,852.00	 147,852.00	 - .	 147,852.00	 100.00%	 -
WT Drywall Ceilings 	 75,852.00	 75,852.00	 - .	 75,852.00	 100.00%
WT Suspended Ceilings 	 .	 35,852.00	 35,852.00	 -	 35,852,00	 100.00%	 -
WT Metal Pan Ceilings	 '	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 .	 125,852.00	 125,852.00	 - .	 .	 125,852.00	 100.00%	 -
Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
Suspended Ceilings 	 '	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings 	 .	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceilingover Sidewalk	 .	 105,852.00	 52,926.00	 -	 52,926.00	 50,00%	 52,926.00
Metal Stud & Drywall Baggage Offices	 55,852.00	 55,852.00	 .	 -	 55,852.00	 10000%	 -
Drywall Soffits & Ceilings	 55,852.00	 '5585200	 -	 .	 55,852.00	 10000%	 -
Metal Pan Ceiling Construction	 '	 155,852.00	 155,852.00	 -'	 155,852.00	 10000%	 -
Ceiling at South Corridor	 80,852.00	 .	 - .	 -	 0.00%	 80,852.00
ET New Partition	 55,852.00	 55,852.00 	 -	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits	 . '.	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%
ET Suspended Ceilings ' 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
ET Metal Pan Ceilings	 ,	 .	 105,852.00.	 105,852.00	 -	 •,	 105,852.00	 100.00%	 -
Framing for SoffttfFascia North Side Escalators 	 ' 30,852.00	 30,852.00	 .	 -	 .	 30,852.00	 100.00%
Install GFRG Panels NSE	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Framing for Soffit/Fascia South Side Escalators 	 -	 65,852.00	 65,852.00	 -	 ,	 65,852.00	 100.00%	 -
Install GFRG Panels SSE	 ,	 35,852.00	 35,852.00	 -	 '	 35,852.00	 100.00%	 -
Mid Level Partitions	 '	 .	 '	 75,852.00	 68,267.00	 -	 68,267.00	 90.00%	 7,585.00
Construct Drywall Partitions Escalator E5	 -	 30,852.00	 27,767.00	 .	 3,085.00	 ,, 30,852.00	 100,00%	 "	 -
Plaster E5	 168,204.00	 113,641.00	 10,000.00	 ' 123,641.00	 73.51%	 44,563.00
Elevator Shaftwall Construction 	 '	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

-	 SUB TOTALS	 •	 .2,917,764.00	 2,718,753.00	 13,085.00	 0.00	 • 2,731,838.00 --	 - .185,926.00

-	
- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity	 •
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing	 .	 ...	 APPLICATION NO:	 34

Contractor's signed certification is attached. 	 APPLICATION DATE:	 10/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 .	 . .	 PERIOD TO:	 09/30/09
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRFI Job 2034

	

VRHI}'V.NO	 6456R34
A	 B	 C	 .	 D	 E.	 F	 G	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO,	 ,	 VALUE	 FROM PREVIOUS . THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3 + C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 . (C - G)
(0 + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)	 .
Drywall Soffits & Ceilings 	 :	 25,852.00	 7,756:00	 :5,170.00	 12,926.00	 50.00%	 12,926.00
Suspended Ceilings ' 	 25,852.00	 -	 -	 .	 .	 -	 0.00%	 25,852.00
Metal Pan Ceilings 	 93,204.00	 .	 62,282.00 ,	 -	 .	 62,282.00	 66.82%	 30,922.00
Ceiling at 01-IS	 45,852.00	 36,682.00	 -	 36,682.00	 80.00%	 - . 9,170.00
Partition Construction	 . , ' '	 .	 . 25,852.00	 20,682.00	 ,	 -	 .	 20,682.00	 80.00%	 .	 5,170.00
Drywall Ceiling & Soffits	 ,	 '' 55,852.00	 47,474.00	 '	 -	 47,474.00	 85.00%	 . ' 8,378.00
Metal Pan Ceiling Loading Dock 	 '	 55,852.00	 '	 : 27,926.00	 -	 ,27,926.00	 5000% 	 27,926.00
Install Framing for Soffit/Fascia E3/E4	 '	 -	 55,852.00	 ,	 -	 '	 . .	 ' -	 'p.00%	 '	 55,852.00
Install GFRG Panels E3/E4 	 S	 25,038.00	 .	 -	 . .	 •,	 -	 100%	 .	 25,038.00

29 TILES	 '	 ,	 .	 49590.00	 .	 49,590.00	 -	 .	 49,590.00	 100.00%	 -
30 TERRAZZO

1.2 BI Lobby including El-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%
2.1 West Ticketing	 .	 '	 226,993.00	 226,993.00	 -	 226,993.00	 '100.00%	 -.
2.2 Soutls End of B2 '	.	 109,536.00	 109,536.00 	 109,536.00	 100.00%	 -
2.3 Baggage Claim Area & Offices 	 . ..	 '	 ,	 680,241.00	 680,241.00	 '	 -	 680,241.00	 100.00%	 -
2.6 East Ticketing	 ,	 97,311.00	 97,311.00	 ,	 ,	 -	 '	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby 	 114,202.00	 114,202.00	 .'	 -	 . 114,202.00	 100.00%
3.4 Final BlLobby Escalator E3-4, Elev.l,2 	 '	 222,180.00	 ,	 . -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (infill area) 	 219,321.00	 109,661.00 	 : , 32,898.00	 .	 142,559.00' ' 65.00%	 76,762.00
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 ,	 .	 -	 .	 .	 -	 0.00% '	 59,395.00

31 CARPET	 '	 '	 23,903.00	 23,664.00	 -	 .	 '23,664.00 	 99.00%	 ,	 239:00
32 PAINTING	 '	 159,600.00	 146,832.00	 4,788.00	 .	 151,620.00	 95.00%	 7,980.00
33 TOILET COMPARTMENTS	 .	 .	 27,840.00	 27,840.00	 -	 27,840.00	 100.55%	 - ..
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 -	 '	 '	 ,	 44,500.00	 100.00%
35 SIGNAGE	 .	 :	 300,000.00	 270,000.00 , 	 -	 270,000.00	 '90.30%	 ' 30,000.00
36 FIRE EXINGUISIIERS & CABINETS 	 2,225.00	 2,225.00	 -	 .	 2,225.00	 100.4510%	 -
37 FLOOR MATS & FRAMES 	 '	 21,910.00	 '	 21,910.00	 -	 21,910.00	 100.00%
38 ELEVATORS

Service Elevators Submittal 	 '	 ' 14,000.00 ' 	 14,000.00	 ,-	 14,000.00	 100.00%
Passenger Elevators Submittal 	 '	 14,000.00	 ,	 14,000.00	 -	 .	 '	 , 14,000.00	 100.00%	 -
Procure Service Elevators 	 .	 393,300.00	 '	 393,300.00	 -	 393,300.00	 100.00%	 -	 -

SUB TOTALS	 .	 3,420,074.00	 2,779,428.00 '	 ' . 42,856.00	 ,	 0.00	 2,822,284.00	 : 597,790,00

Users.may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 10/09/09

In tabulations below, amounts are stated to the nearest dollar.	 .	 PERIOD TO: ,	09/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 64561134

	

A	 B	 C	 D	 E	 F	 G	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3 * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOTIN	 'TO DATE

	

0 ORE)	 (D+E+F)
Procure Passenger Elevators 	 486,000.00	 -	 -	 :0.00%	 486,000.00

	

2.12 Service Elevators ML 	 .	 .	 .	 .
Decommission Exist Service Elevators	 13,800.00	 13,800.00	 -	 .	 13,800.00	 100.00%
Seleclivve Demo Service Elevators Components	 20,700.00	 20,700.00	 -	 .	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 69,000.00	 .	 69,000.00	 -	 69,000.00	 100.00%
Elevator Rails	 .	 .	 38,600.00	 38,600.00	 -	 .	 38,600.00	 100.00%	 -
Elevator Piston	 .	 69,000.00	 69,000.00	 -	 .	 69,000.00	 I00.00%	 -
Elevator Roller Guides 	 4,800.00	 4,800.00	 -	 4,860.00	 100.00%	 -
Elevator Pump Unit	 .	 37,300.00	 37,300.00	 -	 .	 37,300.00	 1110.00%	 -
Elevator Hydraulic Piping	 8,500.00	 . 8,500.00	 -	 ..	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 ..	 7,000.00	 7,000.00	 .	 -	 .	 7,000.00	 100.00%
Elevator Traveling Cable	 11,200.00	 11,200.00	 -	 11,200.00 . 100.00%	 -
Elevator Electrical Conduit 	 .	 .	 6,900.00	 . 6,900.00	 -	 6,900.00	 .100.00%	 -	 .. .
Elevator Cab	 41,400.00	 41,400.00	 -	 41,400.00	 10000%	 -.
Elevator Limit Switches	 9,800.00	 9,800.00	 -	 .9,800.00	 100.00%	 -
Elevator Controller 	 .	 . 47,000.00	 47,000.00	 -	 47,000.00 . 100.00%	 -
Elevator Door Operator 	 .	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%	 -
Elevator Decteclor Edge & Inspection Station 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -
Elevator Entrances	 27,600.00	 27,600.00	 -	 .	 27,600.00	 100.00%
ElevatorCarStation	 .	 22,100.00	 22,100.00	 -	 22,100.00	 lC0.00%	 -
Elevator Hall Buttons	 9,800.00	 9,800.00	 .	 - .	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%
ElevalorTestinc	 11,200.00	 8,100.00	 -	 8,100.00	 72.32%	 3,100.00

	

3.8 Escalators E3/E4 Elevators 1/2 ML	 .	 .	 .
Drill Elevator Jackholes 	 69,000.00	 .	 -	 .	 -	 0.00%	 69,000.00
Elevator Rails	 .	 38,600.00	 .	 -	 -	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 .	 -	 -	 0.00%	 69,000.00
Elevator Roller Guides	 .	 4,800.00	 .	 -	 .	 -	 0.00%	 4,800.00
Elevator Pump Unit ' 	 .	 .	 37,300.00	 .	 -	 -	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping	 8,500.00	 -	 .	 -	 .	 .	 -	 0.00%	 8,500.00
Elevator Oil & Oil Cooler -	 7,000.00	 -	 -	 -	 0.00%	 -7,000.00

	

SUB TOTALS	 1,204,000.00	 480,700.00	 .	 0.001,	 0.00	 480,700.00	 L	 -	 723,300.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

•	 .	 .	 .	 .	 •
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CONTINUATION SHEET
	

AlA DOCUMENT G703

LI

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 34
Contractor's signed certification is attached. 	 -	 -	 :	 -	 APPLICATION DATE:	 10/09/09

In tabulations below, amounts arestated to the nearest dollar. 	 .	 PERIOI) TO:	 09/30/09
Use Column I on Contracts where variable retainaÜe for line items may apply.	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [N'!. NO	 6456R34
A	 B	 C	 0	 E	 F	 G	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 .%	 - BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C-G)

	

(0 + E)	 (NOT IN	 TO DATE
D ORE)

Elevator Traveling Cable 	 11,200,00	 -	 . -	 -	 o.00°,'	 11,200.00
Elevator Electrical Conduit 	 .	 15,200.00	 -	 -	 .	 .	 -	 0.00%	 15,200.00
Elevator Cab	 . -.	 82,800.00	 -	 -	 -	 0.00%	 82,800.00
Elevator Limit Switches	 .	 9,800.00	 .	 -	 -	 0.00%	 9,800.00
Elevator Controller	 4830000	 D.00%	 48 30000
Elevator Door Operator	 11,900.00	 ,.	 -	 -	 -	 0.00%	 11,900.00

Elevator Detector Edge & Inspection Station	 19,500.00	 .	 . .	 -.	 ..	 -	 0.00%	 10,500.00	 .	 -.
Elevator Entrances	 .	 30,400.00	 -	 .	 ,-	 0.00%	 30400.00 .
Elevator Car Station 	 .	 22,100.00	 .	 . -	 -	 100%	 22,100.90
Elevator Hall Buttons	 .	 9,800.00	 -	 .	 -	 100%	 9,800.00
Elevator Hoist Wire (Mu!ti-Cable)	 .	 11,200.00	 '	 . .	 -	 -	 100%	 11,200.00
Elevator Testing	 11,500.00	 .	 -	 100%	 11,500.00

	

39 ESCALATORS & MOVING WALKS 	 .	 .
Escalators Submittal 	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators EI/E2	 '	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%	 -
Procure Escalators E3/E4/E5	 '	 . .	 1,380,400.00	 483,140.00	 -	 483,140.00	 3:5.00%	 897,260.00

1.2 Lobby mci EIIE2 Escalators	 .	 .

Escalators Mobilization	 .	 ..	 32,600.00	 32,600.00	 -	 .	 32,600.00	 100.00%
Escalators Sej Up Rigging & Hoisting Equipment 	 38,700.00	 - 38,700.00	 -	 38,700.00	 100.00%
Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%
Construct and Test Escalators EIIE2 	 ..	 290,300.00	 290,300.00	 -	 290,300.00	 100.00%	 -

2.11 ES Escalator (ML)
Escalator S Mobilization 	 .	 14000.00	 14000.00	 -	 14,000.00	 100.00%
Escathors Set Up Rigging & Hoisting Equipment	 . .	 19,000.00	 19,000.00	 -	 19,000.00	 100,00%	 -

Load Escalator ES into Pocket 	 12,000,00	 12,000.00	 -	 ,	 .	 12,000.00	 100.00%	 -
Construction and Test Escalator ES 	 141,000.00	 91,650,00	 42,300.00	 133,950,00	 95.00%	 7,050,00

3.4 Final B! Lobby. Escalators E3/E4 Elevs i/2
Express Escalators Mobilization 	 32,500.00-	 ,	 -	 (0%	 32,500.00
Escalators Set, Up Rigging & Hoisting Equipment 	 '	 38,700.00	 .	 -	 -	 -	 0.00%	 38,700.00

Load Escalators into Pocket 	 '	 , 27,000.00	 -	 -	 -,	 0,00%	 27,000,00
- Construct and Test Escalators E31E4 	 1	 290,288,00 1	 ,	 - 	 Q00%I	 290,288.00

	

SUB TOTALS	 3,480,188.00	 1,870,390.00	 . 42,300.00	 .,	 . 0.00	 1,912,690.00	 1,567,498.00

-	
.	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's'Authenticity
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CONTINUATION SHEET
	

A/A DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 -	 APPLICATION NO:	 34
Contractor's signed certification is attached. 	 .	 .	 APPLICATION DATE:	 10/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 .	 .	 PERIOD TO:	 09/30/09
Use Column I on Contracts where variable retainage for line items may apply; 	 . .	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

H INV; NO	 6456R34
A	 B.	 .	 C	 .	 D	 E	 F	 0	 .	 .	 I-I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO..	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINiSH

APPLICATION	 .	 . STORED	 AND STORED	 ji	 (C - G)

	

(D + E) .	 (NOT IN	 .TO DATE	 .	 .
-	 .	 D ORE)	 (D+E+F)

40 CONVEYORS	 . .	 .	 .	 .	 . .	 .	 .	 .
Gen Conditions	 .	 60,000.00	 .	 58,800.00 .	 -	 .	 58,800.00	 98.00%	 1,200.00
EIec.Suhmittals	 .	 75,000.00	 75,000.00	 -	 .	 75,000.00	 .100.00%
Mech. Surnittals 	 .	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%
181 Mech.Equip	 150,714.00	 150,714.00	 -	 .	 150,714.00	 100.00%
IBI Mech.InsIaII 	 .	 135,714.00	 135,714.00	 -	 .	 135,714.00	 100.00%
101 MCP Equip	 .	 85,000.00	 85,000.00	 -	 .	 .	 85,000.00	 100.00%	 -
101 EIec.Equip	 15,000.00	 15,000.00	 -	 15,000.00 . 105.00%	 -
101 Eléc Install	 --	 140,714.00	 140,714.00	 -	 140,714.00	 100.00%
1B2 Mech.Equip	 .	 .	 125,714.00	 125,714.00	 .	 - .	 .-	 - 125,714.00	 107.00%
1B2 Mech.lnsIaII 	 .	 .	 125,714.00	 125,714.00	 .	 -	 .	 . 125,714.00	 103.00%
IB2 MCP	 .	 80,000.00	 80,000.00	 80,000.00	 107.00%	 .	 -• -
1B2 Elec Equip	 15,000.00 .	 ..- 15,000.00	 -	 .-	 15,000.00	 10000%
182 Elec install 	 .	 .	 . .	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
183 Mech.Equip	 .	 155,714.00	 147,928.00	 7,786.00	 155,714.00	 100.00%	 -
1B3 Mech.Install	 .	 .	 160,714.00	 152,678.00	 . 8,036.00	 160,714.00	 100.00%
lB3 MCP	 .	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
1B3 Elec Equip	 .	 10,000.00 :	 10,000.00	 .	 -	 10,000.00	 100.00%	 -
1B3 Elec Install	 90,000.00	 88,200.00	 ,-.	 .	 88,200.00	 98.00%	 1,800.00
184 Mech.Equip	 .	 170,714.00	 170,714.00	 -	 170,714.00	 100.00%
1B4 Mech.Install 	 .	 .	 195,714.00	 166,357.00	 9,786.00	 176,143.00	 90.00%	 19,571.00
1B4 MCP	 .	 115,714.00	 '	 115,714.00	 -	 .	 115,714.00	 100.00%	 -- .

.184 Elec Equip . .	 .	 15,000.00	 13,500.00	 - .	 13,500.00	 90.00%	 1,500.00
lB4 Elec Install	 .	 ,.	 155,714.00	 140,143.00	 -	

0	

. 14014300	 90.00%	 15,571.00
OB Mech.Equip	 .	 .	 50,000.00	 40,000.00	 -	 40,000.00	 80.00%	 10,000.00
08 Mech,lnstall	 . .	 .	 80,000.00	 72,000.00	 .	 -	 . .	 72,000.00	 9000%	 -. 8,000.00
CD Mech.Equip	 .	 .	 .	 235,716.00 -	 235,716.00	 -	 235,716.00	 100.00%	 -.
CD Mech.InsIaII	 .	 -	 70,000.00	 70,000.00	 -	 70,000.00	 10800%	 -
CD /Deck Material	 .	 .	 .	 135,716.00	 135,716.00	 -	 -	 135,716.00	 100.00%
CD/ DeckInslali	 .	 .	 75,000.00	 75000.00 -	 -	 -	 75,000.00	 100.00%	 -

- CD/lB SS Trim MtiI	 -	 35,000.00	 -	 35,000.00	 ) . -	 .	 -	 35,000.00	 100100%
SUB TOTALS	 .	 3,040,000.00	 2,956,750.00	 25,608.00	 -	 0.00	 2,982,358.00	 -	 57,642.00

Users may obtain validation of this document by requesting of the -license a completed AlA Document D401 Certification of Documents Authenticity

Page llof2O	
1



CONTINUATION SHEET	 .	 AlA DOCUMENT G7O3

	AlA Document 0702, APPLICATION AND. CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 34
Contractor's signed certification is attached. 	 APPLICATION DATE:	 10/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO: .	 09/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRI-1 Jab 2034

	

VRI-1 INV. NO	 6456R34
A	 B	 .	 C	 D.	 E	 F	 .	 0.	 .	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - %	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C) .	 TO FINISH

	

APPLICATION	 STORED .	 AND STORED	 (C -0)
(D 4 E)	 (NOT IN	 TO DATE	 .

	D ORE) 	 (D+E+F)
CDIIB SS Trim Install 	 .	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
OD Door Equipment 	 .	 80,000.00	 80,000.00	 -,	 80,000.00	 100.00%	 -
OD Door Install 	 .	 30,000.00	 . 28,500.00	 1,500.00	 .	 .	 30,000.00	 100:00%
B Comm Network - Equip. 	 15,000.00	 13,500.00	 -	 13,500.00	 1 90.00%	 1,500.00
B Comm Network - Install	 25,000.00	 20,000.00	 . 2,500.00	 22,500.00	 90.00%	 2,500.00

43 FIRE PROTECTION	 .	 .	 725,000.00	 688,750.00	 -	 .	 688,750.00	 95.00%	 36,250.00
42 PLUMBING	 .	 .	 525,000.00	 509,250.00	 -	 .	 509,250.00	 97.00%	 15,750.00
43 HVAC	 .	 .

HVAC Equipment Submittal	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 . -	 60,000.00	 100.00%
Procure Variable Frequency Drives	 30,000.00 .	 30,000.00	 - .	 .	 30,000.00	 k00.00%
Procure VAV Boxes	 ,	 .,	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Prorate Fire Smoke Dampers	 .	 20,000.00	 20,000.00	 -.	 20,000.00	 100.00%	 -
Procure Door Heater	 ..	 6,000.00	 6,000.00	 -	 6,000.00	 300.00%	 -.
Procure Electric Unit Heaters 	 ':	 4,000.00 :	 4,000.00	 -	 .	 '	 4,000.00	 100.00%
Procure Cabinet Unit Heaters 	 1,600.00	 3,600.00	 -	 1600.00	 100.00%
Procure Exhaust Fan 	 ,	 1,000.00	 1,000.00	 .	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 153,625.00	 '153,625.00	 -	 .	 153,625.00	 300.00%	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 463,625.00	 130.00%
Procure Supply & Return Fans	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 .	 -.
Inline Pumps	 10,000.00	 10,000.00	 -	 .	 .	 10,000.00	 100.00%
4000 Gal. Tank	 .	 25,000.00	 -	 .	 . -	 0.00%	 25,000.00
Fab. Ductwork ( Stage I) . 	 .	 403,625.00	 403,625.00	 -	 403,625.00	 100.009/6
Fab. Ductwork (Stage 2) 	 .	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3) 	 213,625.00	 202,944.00	 -	 202,944.00	 95.00%	 10,681.00

	

1.2 BI Lobby Inc EI/E2 Escalators 	 •.	 .	 .	 .	 . .
Install HVSC Supply & Return Piping	 143,625.00	 143,625.00	 - .	 143,625.00	 100.00%	 -
Ductwork Roughing	 .	 30,000.00 ,	 30,000.00	 -	 ,	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%
BMS Wiring & Devices	 12,000.00	 12,000.00	 -	 12,600.00	 100.00%	 -

	

2.3 Baggage Claim Area & Offices 	 .	 .	 .	 .
HVAC Disconnects & Removals (Cols 8-10 B-D) 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 10100%

- Set Air Handling Unit #7	 25,000.00	 25,000.00	 -	 25,000.00	 103.00%	 -
SUB TOTALS	 3,429,350,00	 3,333,669.00	 4,000,00	 0.00	 3,337,669.00 - 	 . 91,681,001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

.Page l2of2O



CONTINUATION SHEET	 .	 AlA DQCUMENTG703

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 .	 APPLICATION NO:	 . 34
Contractors signed certification is attached.	 .	 .	 APPLICATION DATE:	 10/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 . .	 ..	 .	 PERIOD TO:	 09/30/09
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6456R34

	

A	 .	 B	 C	 D	 E	 F	 (I-.	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 . WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 ..	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 GC)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D+E)	 .	 (NOT IN	 TO DATE	 -.

D ORE)	 (D+E+P)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 18,000.00	 -	 :'	 18,000.00	 1,00.00%	 -
HVAC Piping to AHU 97 :	 --	 283,625.00	 283,625.00	 .	 . 283,625.00	 100.00%
OMS Wiring & Devices 	 .	 32,000.00	 32,000.00 	 32,000.00	 100.00%
AHU 97 Star-UP, Testing & Commissioning 	 .	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 ..

-2.1 North End of B2.

•	 West Ticketing - HVAC Demolitiok 	 30,700.00	 30,700.00	 ,	 30,700.00	 106.06-1.	 -
Ductwork Roughing -Wet Areas 	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
West Ticketing - Ductwork Roughing 	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 10.00%	 -	 -
HVAC Drops & Diffusers 	 20,000.00	 20,000.00	 .	 - ,	 . 20,000.00	 1,00.00%	 -	 -
BMS Wiring & Devices 	 •'	 .	 8,400.00	 8,400.00 .	 -	 .	 .	 8,400.00	 100.00%	 -

2.2 South End of B2 	 .	 .	 .	 .	 .	 .	 .
HVAC Demolition	 .	 -	 30,000.00	 30,000.00	 -	 -	 .	 , - 30,000.00	 1100.00%

- -	 Ductwork Roughing	 45,000.00	 45,000.00	 -	 45,000.00	 100.00%	 -
HVAC Drops & Diffusers	 -	 16,000.00 .	 16,000.00	 '-	 16,000.00	 100.00%	 -	 -
OMS Wiring & Devices	 8,400.00 -	 8,232.00	 -	 .	 .	 8,232.00	 18.00%	 168.00	 -

- 2.3 Baggage Claim Area & Offices
D East - HVAC Sequence 91 Demolition	 -	 7,000.00	 7,000.00	 .	 . -	 ,	 '	 - 7,000.00	 100.00%
D East - HVAC Sequence #1 Installation 	 -	 -	 20,000.00 '	 20,000.00	 -	 20,000.00	 100.00%
HVAC Piping	 -	 - 173,625.00	 173,625,00	 '	 -	 173,625.00 	 100.00%	 --
D East - HVAC Sequence 42	 '	 20,000.00	 20,000.00 '	 ' -	 .	 20,000.00	 100.001% 	-
Ductwork Roughing	 .	 40,000.00 -	 40,000.00 	 40,000.00	 100.00%	 -
D East - HVAC Sequence #3	 -	 ,	 35,000.00	 35,000.00	 '	 -	 35,000.00	 100.00% -	 -

	

-	 Set Air Handling Unit 95 & 6 	 '	 58,000.00 . ,	 58,000.00 .	 -	 -	 58,000.00	 100.00%
HVAC Drops & Diffusers	 -	 ' -	 4,000.00	 4,000.00	 .	 -	 '	 4,000.00	 100.000/
BMS Wiring & Devices	 70,000.00	 63,000.00	 -	 .	 63,000.00	 90.00%	 7,000.00 -

2.5 South Substation Area & Corridor
Ductwork Roughing	 -	 '	 50,000.00	 49,000.00	 -	 49,000.00	 9R00%	 1,000.00

2.6 East 1/2 Ticketing Ovebsise Bag
East Ticketing - HVAC Demolition	 30,000.00	 30,000.00	 '	 -	 ''	 30,000.00	 100.00%
East Ticketing - Ductwork Roughing' ,	60000.00	 -	 60,000.00	 -	 60,000,00	 100.00%
East Ticketing- HVAC Drops & Diffusers' -	 '' 13,000.00	 -	 13,000.00	 -	 -	 -	 13,000.00	 100.00% -	 -
East Ticketing OMS Wiring & Devices 	 .	 12,000.00	 12,000.00	 -	 .	 12,000.00 - 100,00%

3.1 North Substation 'Generator, Emgr, Switchgear
-	 'SUBTOTALS	 -	 1,195,750.00	 1,187,582.00	 0.00	 '	 0.00	 1,187,582.00	 -	 8,168.001

-	
. - Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authanticity 	 -
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CONTINUATION SHEET	 AlA DOCUMENT G703

AtA uocuinent U /U2, A1'rLILA I ION MW LtK I Il-ILA I ION I-OK I'A YMLN [,containing
Contractors signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

-	 Use Column I on Contracts where variable retainage for line items may apply.-

A	 B	 C	 D	 E
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED
NO:	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD

APPLICATION
(D+E)

Exist MER #41-I VAC Removals	 16,000.00	 16,000.00
Exist MER 94 Supply Fan & DLIcE Riser 	 16,000.00	 16,000.00	 -
Install Louver & Generator Exhaust 	 10,000.00	 -	 -

3.2 Final B2 Lobby
1-IVAC Demolition 	 .	 . 22,000.00	 22,000.00
HVAC Piping	 .	 .	 .	 .	 28,000.00	 28,000.00	 -
Ductwork Roughing	 33,000.00	 33,000.00	 -
HVAC Drops & Diffusers	 15,000.00	 15,000.00
BMS Wiring & Devices 	 .	 .	 8,400.00 .	 3,360.00

3.3 SIruct Mod'ns / Closures & BMS Rems .
Final Ductwork at BHS Closure Areas 	 '	 9,000.00	 9,000.00

3.4 SBI'Lobby, Escalators E3/E4 	 .	 .
Install HVAC Supply & Return Piping 	 .	 -	 80,000.00	 48,000.00	 24,000.00
Ductwork Roughing	 86,000.00	 51,600.00	 17,200.00
HVAC Drops & Diffusers 	 25,000.00	 5,000.00
BMS Wiring & Devices	 8,500.00	 6,800.00	 -

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install 1-IVAC Eq't in MER #4 (inc AHU s 8&9 	 90,000.00	 90,000.00	 -
HVAC Piping in MER 94	 60,000.00	 .	 53,400.00	 -
Install HVAC Piping for AC Units #1 & 92 	 50,000.00	 50,000.00
DucIsork Roughing in MER 94 	 80,000.00	 76,000.00	 4,000.00
Ductwork Roughing BeEw MER 94 & Col A 	 30,000.00	 15,000.00
Install Louvers at Col. A	 16,000.00	 -
BMS Wiring & Devices in MER 94	 66,000.00	 23,100.00

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 25,000.00	 12,500.00	 -

44	 Electrical
Submittal -Supporting Devices	 1,200.00	 1,200.00	 -
Submittal -Raceways 	 1,350.00	 1,350.00	 -
Submittal -Underground Conduit 	 .	 1,350.00	 1,350.00
Submittal -Boxes & Fittings	 ,	 .	 1,350.00	 1,350.00	 -
Submittal -Splices Teminations 	 1,200.00	 .	 1,200.00	 -
Submittal -Wire-XHFT\V, #12 AWG-750MCM . 	 1,350.001	 11350.00 1-

	

SUB TOTALS	 781,700.00 1	 581,560.00 1	 45,200.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D

	

APPLICATION NO: 	 .	 34

	

APPLICATION DATE: 	 10/09/09	 -

	

PERIOD TO:	 09/30/09

	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRHINV. NO.	 6456R34
F	 G	 ,	 H

MATERIALS .	 TOTAL	 %	 BALANCE
PRESENTLY	 COMPLETED	 (0 + C)	 TO FINISH

STORED -	 AND STORED	 (C - G)
(NOT IN	 TO DATE
D OR E)	 (D+E+F)

	

16,000.00	 100.00%	 -

	

16,000.00	 100.00%

	

-	 0.00%	 10,000.00

	

22,000.00	 100.00%

	

28,000.00	 100.00%	 -

	

33,000.00	 100.00%	 -

	

15,000.00	 100.00%

	

.3,360.00	 40.00%	 .	 5,040.00

	

9,000,00	 100.00%	 -

	

72,000.00	 90.00%	 8,000.00

	

68,800.00	 10.00% -	 17,200.00

	

5,000.00	 20,00%	 20,000.00

	

6,800.00	 80.00%	 1,700.00

	

90,000.00	 100,00%	 -	 -

	

53,400.00	 89.00%	 -	 6,600.00

	

50,000,00	 100,00%	 -	 -

	

80,000.00	 100,00%	 -

	

15,000.00	 50,00%	 15,000.00

	

-	 2.00%	 16,000.00

	

23,100,00	 35,00%	 42,900.00

	

12,500.00	 50.00%+	12,500.00

	

1,200.00	 100.00%	 -.

	

1,350.00	 1011.00%	 - -

-	 - 1,350.00	 1011.00%	 -	 -

	

1,350,00	 100.00%	 -	 - -

	

1,200.00	 100.00%	 -

	

- -	 1,350.00 1 100.00%1-	 -

	

0.00 -	 - 626,760.00 1	 1	 154940.00

801 - Certification of Document's Authenticity --

Page 14of 20



CONTINUATION SHEET	 AlA DOCUMENTG703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	
1 

1 34
Contractor's signed certification is attached. 	 APPLICATION DATE:	 10109109
In tabulations below, amounts are stated to the nearest dollar. 	 ''	 S 	 PERIOD TO:	 09130109
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV.NO	 6456R34
•	 A	 B	 -	 C	 D'	 •'	 B	 •F	 G	 H	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 - MATERIALS	 TOTAL	 '%	 BALANCE
I-JO	 -	 VALUE	 FROM POPS/TOIlS	 TI-TIC PERIOD	 PRESENTLY	 COMPLETED	 in.. r's	 TO PI-MIQU

	APPLICATION -	 STORED -	 AND STORED	 (C- G)
(D + B)	 ,	 (NOT IN	 TO DATE	 -	 --

	

- -	 - D OR E)	 (D+E+F)	 .
Submittal -Dry-Type XFMRS
	

1,350.00	 -	 - 1,350.00	 -	 -	 1,35000	 100.00%	 -
Submittal -North Temp.SWGR (Package)

	
1,350.00	 1, 33 5; (0). (0) 0 	 -	 1,350.00	 100.00%	 -	 -

Submittal -South Temp.SWGR (Package)
	

1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -
Submittal -Punelboards
	

- 1,350.00	 1,350.00	 -	 -	 1,350.00	 1,100.00%	 -	 -
Submittal -60A, 600V NEMAI Disconnect	 1,350.00 .	 1,350.00	 -	 1,350.00	 1.00.00%
Submittal -200A, 600V NEMA I Disconnect - 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal 400A, 600V NEMAI Disconnect - 	 1,351100	 1,350.00	 - -	 -	 1,350.00	 100.00%

- -	 Submittal -North Generator (Package)	 - -
	

1,350.00	 1,350.00	 ,	 -	 '	 , . .	 1,350.00	 100.00%	 -
Submittal -South Generator (Package)

	
1,350.00	 1,350.00	 -	 -	 -	 - 1,350.00	 100.00%	 -

Submittal -Cntrl Pnls /ENCL/CAB/Terns Boxes 	 1,350.00	 1,350.00	 -	 .	 -	 1,350.00	 100.00%	 -
Submittal -Wiring Devices 	 1,200.00	 -	 1,200.00	 -	 -	 .	 1,200.00	 100.00%
Submittal -Light Fixtures (PackugesO

	
1,350.00	 1,350.00	 -	 -	 .	 1,350.00	 100.00%

Submittal -Fire Alarm (Package)
	

1,350.00	 -	 1,350.00	 - .	 - .	 1,350.00	 100.00%
Submittal - Public Address Svs (Pkge)

	
1,350.00	 -	 1,350.00	 - .,	 ,	 -	 1,350.00	 100.00%	 -

Submittal -Fire Alarm/Pub Addrs Sys 
Chi
	 -	 1,350.00	 -	 1,350.00	 '	 -	 -	 1,350.00	 1,00.00%	 -

Submittal -North SWGR (Package)
	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -South SWGR (Package)

	
1,350.00	 1,350.00	 -	 .	 -	 1,350.00	 130.00%	 -

Procure -Raceways 	 -	 42,725.00	 42,725.00	 , -.	 , .	 ,	 42,725.00	 100.00%	 -
Procure -Underground Conduit 	 42,725.00	 -	 42,725.00-	 -	 -	 42,725.00	 11)0.00%	 -
Procure -Boxes & Fittings	 42,725.00 - -	 42,72500	 .	 -	 S 	 - 	 42,725.00.	 100.00%
Procure -Splices Teminations 	 42,725.00	 42,725.00	 -	 ,	 -	 42,725.00	 100.00%	 - -
Procurel -Wire-Xl-IHW, #12 AWG-750MCM

	
42,725.00	 42,725.00	 -	 .	 •	 •	 42,725.00	 190.00%	 •	 -

Procure -Dry-Type XFMRS	 -	 42,725.00	 42,725.00	 -	 -	 S 	 42,725.00	 100.00%	 -
Procure -BOA, 600W NEMAI Disconnect 	 42,725.00 -	 42,725.00	 -	 •	 •	 42,725.00	 100.00°/	 -
Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 •. -

Procure 400A, 600V NEMA 1 Disconnect 	 42,725.00 -	 -42,725.00	 -	 -	 42,725.00	 .100.00%	 -
Procure -Wiring Devices 	 -	 42,725.00	 42,725.00	 -	 . •	 -	 42,725.00	 100.00%	 -
Procure -Panelbourds	 739,078.00	 739,078.00	 -	 •	 •	 739,078.00	 100.00%	 -
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 - -
Procure -Light Fixtures (PackagesO

	
516,625.00	 -	 516,625.00	 ,	 -	 •	 516,625.00	 100.00%	 -	 -

Procure -Fire Alarm (Package)	 -	 39,000.00	 -	 39,000.00	 - • -	 39,000.00	 100.00%	 -
Procure - Public Address Svs (Pkge)

	
72,500.00	 -	 72,500.00 •	 - .	 72,500.00	 100.00%	 -	 -

- Procure -Fire Alarm/Pub Addrs Sys 
Chi
	 -
	

42,725.00	 42,725.00	 -	 42,725.00	 10000%	 -	 -

	

SUB TOTALS	 .902,703.00 - -	 1,902,703.00	 0.00	 0.00	 1,902,703.00	 '	 .	 00

-	 Users may obtain validation of this document	 esting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET	 .	 .;	 AlA DOCUMENT'G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 34

Contractors signed certification is attached. 	 .,	 APPLICATION DATE: 	 10/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 ,	 .	 .	 .	 PERIOD TO:	 09/30/09

Use Column Ion Contracts where variable retninage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

-	 .	 .	 .	 .	 .	 .	 VRITI [NV. NO	 6456R34

A	 B	 C	 0	 F	 E	 •F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE.
NO.	 ,	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 ,	 - G)
(D+E)	 (NOT IN .	 TO DATE

• .	 _________________________________ 	 0 ORE)	 . __(D+E+F)
Procure -North Temp SWGR (Package)	 411,300.00	 411,300.00	 -	 •.	 411,300.00	 100.00%
Procurel -South Temp.SWGR(Pack'age) . 	 . .	 '	 411,300.00	 411,300.00	 .,	 -	 .	 411,300.00	 100.00%
Procure -North SWGR (Package) 	 .	 '	 524,551.00	 514,060.00	 -	 . ,	 514,060.00	 , 98.00%	 10,491.00

, Procurel -South SWGR (Package)	 -	 524,551.00	 514,060.00	 -	 . . ,	 514,060.00	 98.00%	 10,491.00
Procurel -North Generator (Package)	 ,	 .	 918,565.00	 900,194.00	 '	 -	 .	 ,	 .	 900,194.00	 98.00%	 18,371.00
Procurel -South Generator (Package)	 .	 1,753,630.00	 1,753,630.00	 ' . -	 1,753,630.00 ' "100.00%

Stage 11.2 SM Electric Mobilizes 	 ,	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%
1.2 Install Temporary Lighting 	 ,	 27,331.00 ,	 .	 27,331.00	 -	 .	 27,331.00	 100.00%
1.2- Electrical Roughing (ElectricalO	 ,	 •, : 643,083.00	 643,083.00 	 -	 . .	 .	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 321,542.00	 321,542.00	 100.00%	 -
1.2- Electrical Wirirng (Fixture & Devices) 	 643,083.00	 643,083.00	 .	 -	 643,083,00	 100.00%	 -
1.2- Electrical Wiring (Fire Alarm Public Address 	 321,542.00	 ,	 321,542.00 -	 '	 -	 .	 321,542.00	 i0o.00%
1.3- Elec.Disconnccts & Removals 	 245,979.00	 '	 245,979.00	 -	 245,979.00	 100.00%	 .............-
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771.00	 157,556.00	 -	 ' '	 157,556.00	 98.00%	 .3,215.00
1.6- Manholes ,Elec,Ductbanks under Roadway 	 ,	 241,156.00	 241,156.00	 -	 '	 241,156.00	 100.00%

Stage 2 2.Elcctrical Disconnects & Removals West Area 	 ,	 168,813.09	 168,813.00	 -	 168,813.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals	 .	 20,893.00 '	 20,893.00	 , .	 -	 '	 ' .' 20,89100	 100.00%	 -.
2.1 West Ticketing Electrical Roughing' 	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -

	

- 2.1 West Ticketing EIec.Wiring'& Fixtures 	 41,785.00	 41,785.00	 -	 ' .	 41,785.00	 100.00%
2.1 West Ticketing Fire AIrm/Pub Addrs Sys 	 33,428.00	 33,428.00	 -	 .	 '	 33,428.00	 100.00%
2.2 Electric Disconnects & Removals	 '	 33,428.00	 33,428.00	 --	 . '	 33,428.00	 100 .00%	 -'

2.2 Eelctrical Roughing 	 -	 ' .	 . 91,285.00	 91,285.00	 - '	 '	 91,285.00	 100.00%	 -
2.2 Electrical Wiring & Fixtures	 91,285.00	 91,285.00	 '	 -	 '	 91,285.00	 100.00%	 -
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 54,688.00	 54,688.00	 -	 .	 .	 54,688.00	 100.00%
2.3 Install Temporary Lighting 	 18,757.00	 18,757.00	 .	 -	 18,757.00	 100.00%	 -
2.3 D -East-Relocate Lighting Fixtirres ' 	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%	 -
2.3 Electrical Roughing 	 '	 .	 '	 167,141.00	 167,141.00	 -	 167,141.00	 100.00%
Li otec.wtring,rixrures ,sc Devices 	 125,356.00	 125,356.00
2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 83,571.00	 83,571.00	 -	 '	 83,571.00	 100.00%	 -
2.5 South Parking Lot Electrical Ductbank 	 ' ,	 25,071.00	 ,	 25,071.00	 -	 .	 25,071.00	 100.00%	 -
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S	 8,357.00	 8,357.00	 -	 ,.	 8,357.00	 100.00%	 -
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 	 ''	 16,714.00	 16,714.00	 -	 ' '	 16,714.00	 100.00%	 -

SUB TOTALS .	.	 8,493,491.00	 8,450,923.00	 ,	 0.00	 0.00	 8,450,923.00	 42,568.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity •

-	 -	 Page 16of 20'	• 	 •	 . -



CONTINUATION SHEET
	

AlA DOCUMENT G703

ri

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO: 	 -	 34

anHactors signed certification is attached.	 .	 APPLICATION DATE:	 10/09/09

tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 09/30/09

Se Column I on Contracts where variable relainoge for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH ll'TV. NO	 6456R34
A	 B	 ',	 C	 D	 E	 F	 G	 I	 H

rEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED . 	 MATERIALS	 TOTAL	 '%	 BALANCE
NO. .	 . -	 VALUE'	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 . COMPLETED	 (G—C)	 , TO FINISH

	

APPLICATION	 STORED •	 AND STORED	 .'	 (C -0) .	 .
. (D+E)	 - (NOT IN	 TO DATE

0 ORE)	 .	 (D+E+F)
2.5 lost Temp CondiCable & Term-Temp SW/CT/SW	 62,678.00	 62,678.00	 -	 , -	 62,678.00	 100.00%	 -
2.5 Install Temp CondiCable to,Splie Box	 83,571.00	 83,571.00	 -	 -	 .	 83,571.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 ' '	 -	 16,000.00	 16,000.00	 76.58%	 .	 4,893.00
2.5 Rem SWER & SWBD	 12,536.00	 S	 '. 	 0.00%	 12,536.00
2,5Rem.Exist Conduit 	 20,893.00	 16,714.00	 -	 16,714.00	 :80.00%	 4,179.00
2.5 Deliver New SWGR SA & SWBD Al	 .	 12,536.00 '	 12,536.00	 -	 12,536.00	 100.00%	 -
25 Setr New SWGR SA & SWBD Al	 12,536.00	 .	 :'	 -	 -	 . 0.00%	 12,536.00
2.5 Install CondiCable Term SWGR SA/SWBD Al 	 54,321.00	 . 27,161'00	 '	 -	 ,	 27,161.00	 50.00%	 27,160.00
2.5 Install Cable to New SWBD Alto Spice Boxes	 20,893.00	 -	 .	 -	 .	 -,	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 -	 .	 -.	 0.00%	 20,893.00
2.5 Install Temp CondiCable to Splice Box 	 ,	 83,571.00	 16,714.00	 .	 -	 ' 16,714.00	 20.00%	 66,857.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes ' 	 20,893.00	 .	 .	 . -	 .	 . .	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 ,	 , 12,536.00	 -	 -	 0.00%	 . 12,536.00
2.5 Rem Exist Conduit 	 20,893,00	 -	 ,	 .	 -	 : 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD B I 	 12,536.00	 6;268.00	 -	 ,	 6,268.00	 50.00%	 6,268,00
2.5 Setr New SWGR SB & SWBD B I 	 12,536.00 ' 	 .	 .	 . -	 .	 -	 ' 0,00%	 12,536.00
2,5 Install Cond./Cable Term SWGR SB/S WBD B I	 54,321.00	 .	 -	 -	 0,00%	 54,321.00
2.5 Install Cable to New SWBD B Ito Spice Boxes	 20,893.00	 -	 . -	 :0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd B! & Spice Boxes 	 20,893.00	 .	 -	 . .	 -	 0.00%	 . .	 20,893,00
2.5 Lighting Fixtures &WIRJNG at South Corridor	 20,893.00	 .	 18,804.00	 -	 . 18,804,00	 110.00%	 , .	 2,089.00
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 41,785.00	 .	 37,607.00	 -	 .	 37,607.00	 90.00%	 '	 4,178.00
2.6 East Ticketing Electric Disconnects & Removals	 16,714.00	 16,714,00	 -	 .	 .	 16,714.00	 100,00%	 -
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785,00	 '	 -	 41,785.00	 100,00%
2,6 East Ticketing Elec.Wiring & Fixtures	 .	 41,785.00	 '	 41,785,00	 '	 41,785,00	 IC'fl.00%	 -
2,6 East Ticketing Fire AlrmiPub Addis Sys 	 29,250.00	 .	 29,250.00	 -	 .	 29,250.00	 .100,00%
2.12 Electrical Feeders to EMR	 '	 .	 41,785.00	 41,785.00	 .	 .	 41,785.00	 100,00%	 -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 ,	 8,733.00	 8733.00-	 -	 8,733,00	 100,00%	 -
3.1 Deliver New .Gen Set North	 '	 13,098.00	 -	 .	 -	 9.00%	 13,098.00
3.1 Determ & Remove Exist Gen Set & Equip	 '	 43,662,00	 -	 .	 ,	 -	 0.00%	 43,662,00
3.1 Set Temp SW/CT/SWGRT/SWBD T-N ,	 .	 17,465.00	 17,465,00	 -	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set& Equip. 	 '	 21,831,00	 -	 -	 '0.00%	 ,	 21,831,00
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 65,494.00	 58,945.00	 -	 .	 ,	 58,945.00	 90.00%	 6,549,00
3.1-Install New Conduit/Cable//Terms 	 17,465.00	 17,465.00	 -	 -	 .	 17,465.00	 100.00%	 -

-	 SUB TOTALS	 .	 1,00,567.00	 ,	 555,980.00	 -16,000.00	 0.00	 571,980.00	 430,$87.00l

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Dntractor's signed certification is attached.
tabulations below, amounts are stated to the nearest dollar.

se Column I on Contracts where variable [damage for line items may apply.	 -

Al	 B'-	 I-	 C	 I
NO.1	 -,	 I	 VALUE

3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00
3.1 Rem Exist SWGR& SWBD 	 .	 13,099.00
3.1 Rem Exist Conduit 	 ,	 21,831.00
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00
3.1 Setr New SWGR NA & SWBD A2 	 13,099.00
3.1 Install Cond/Cable Term SWGR NAJSWBD A2 	 56,761.00
3.1 Install Cable to New SWBD A2to Spice Boxes	 21,831.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00
3.1 PwrOstage & Tern Temp Equip & Spice Boxes	 21,831.00
3.1 Rem Exist SWGR& SWBD	 .	 13,099.00
3.1 Rem Exist conduit	 "	 21,831.00
3.1 Deliver New .SWGR NB & SWBD B2	 13,09900
3.1 Set New SWGR NB & SWBD B2	 .	 13,099.00
3.1 Install Cond/Cable Term SWGR Nb/S WBD B2 	 56,761.00
3.1 Install Cable to New SWBD 132to Spice Boxes 	 . 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00
3.2 Electric Disconnects & Removals ,	43,662.00
3.2 Eelctrical Roughing	 53,395.00
.3.2 Electrical Wiring & FIxtures	 43,662.00
3.2 Electrical Wiring Fire AIim/Pub Addrs Sys 	 26,197.00
3.2 Finish Painting	 17,465.00
3.3- Final Electrical at BHS Closure Areas	 .	 43,662.00
3.4 Eetctrical Roughing	 .	 174,650.00
3.4 Electrical Roughing Fire AlrmJPsb Addrs Sys	 87,325.00
3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00
3.4 Electrical Wiring Fire AlrmJPub Addrs Sys 	 87,325.00
3.5 Eelctrical Removals & Relocations BHS	 65,494.00
3.5 Eetctricat Equip. & Raceways in MER 114	 65,494.00
3.10- Deliver New Gen Set South	 43,662.00
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00
3.10- Install New Gen.Set &'Eqaip	 1	 65,494.00
3.10- Install New Conduit/Cable//Terms 	 65,494.00

	

SUB TOTALS	 .	 1,651,439.00

Users may obtain validation of this document by requesting of tne

AlA DOCUMENTG7O3

APPLICATION NO: - 	 34

	

APPLICATION DATE:	 10/09/09

	

PERIOD TO:	 09/30109

	

ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH fl')'V.NO	 6456R34
D
	

P	 0	 .	 H
WORK CO	 MATERIALS	 TOTAL	 ' _. BALANCE

5.OM PREVIOUS	 PRESENTLY	 COMPLETED-	 (G+C)	 TO FINISH
APPLICATION	 STORED	 AND STORED	 (C - G)

(D + E)
	

(NOT IN	 TO DATE

	

D ORE)	 (D+E+F)	 -
87,325.00
	

87,325.00	 100.00%	 -	 -
21,831.00
	

21,831.00	 1,00.00%	 -
13,099.00
	

13,099.00	 100.00%
21,831.00
	

21,831.00	 100.00%	 -
13,099.00	 -	 13,099.00	 100.00%	 -
13,099.00
	

13,099.00	 100.00%	 -
56,761.00
	

56,761.00	 100.00%	 -	 -
21,831.00	 - 21,831.00	 100.00%	 -	 -

-	 --	 0.00%	 21,831.00
87325.00
	

87,325.00	 100.00%	 -

	

-	 0.00%	 -	 21,831.00

	

0.00%	 13,099.00
-	 -	 - 0.00%	 -	 21,831.00

1 6,550.00	 - -	 -	 6,550.00	 ' 30.00%	 6,549,00

	

000%	 13,099.00
14,190.00	 -	 ,	 14,190.00	 25.00%	 -	 42,571.00

	

'0.00%	 21,831.00
-	 '	 -	 0.00%	 - 21,831.00

43,662.00	 -	 43,662.00	 100.00%	 -
53,395.00	 -	 '	 53,395.00	 150.00%	 -	 -
43,662.00	 ,-	 , ,	 :	 43,662.00	 100.00%	 -
26,197.00	 -	 26,197,00'	 100.00%
11,240,00	 2,732.00	 13,972.00	 80.00%	 3,493.00
17,465.00	 8,732.00	 .	 26,197.00	 60.00%	 17,465.00
87,325.00	 30,000.00	 117,325,00	 67.18%	 57,325.00
43,663.00	 . 15,000.00	 -	 58,663.00	 67.18%	 '	 28,662.06
64,184.00	 27,507.00	 -	 91,691.00	 5000%	 -	 91,691.00
30,564.00 -	 13,099.00	 43,663.00	 50.00%	 43,662.00
65,494.00	 -	 65,494.00	 100.00%	 -	 -
65,494.00	 -	 ,	 65,494.00	 100.00%	 -	 -
43,662.00	 -	 43,662.00-	 100.00%	 -

-	 -	 ,	 -	 (1.00%	 43,662.00
65,494.00	 -	 -	 -	 -	 65,494.00	 100,00%

65,494,00	 -	 -	 ' ,	 ' 65,494.00	 100.00%	 -
1,083,936.00	 97,070.00	 0.00	 1,181,006.00 -	 .470,433.001

te a completed AlA Document D401 - Certificatioñof Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 34

attractor's signed certification is attached.	 .	 .	 -	 0	 APPLICATION DATE:	 10/09/09

tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO: - 	 09/30/09

.e Column Ion Contracts where variable retainage for line items may apply. 	 -	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2934

	

VRH INV. NO	 -	 64561134

Al	 .	 B	 I	 c	 0	 I	 E	 F	 G	 H
SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 T'	 BALANCE%

VALUE	 FROM PREVIOUS . THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3"- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -(3)
(D + E)	 . (NOT IN	 TO DATE

DORE)	 (O+E+F)

	

53,200,000.00	 46,400,397.08	 572,634.00	 . 0:00 .	 46,973,031.08	 .18.30%	 6,226,968.92

	

343,560.00	 343,560.00	 .	 343,560.00	 100.00%	 -

	

59,046.00	 59,046.00	 -	 "	 .	 59,046.00	 100.00%	 -

	

12,447.35	 11,284.36	 -	 11,284.36	 90.66%	 1,162.99

	

28,189.15	 28,189.15	 -	 .	 28,189.15	 100.00%
62,488.00 .	 62,488.00	 .	 62,488.00	 130.00%

	

1,580.00	 1,580.00	 -	 .	 .	 1,580.00 . 100.00%	 ..	 -

	

34,085.00	 34,085.00 .	 -	 .	 34,085.00	 100.00%

	

33,769.00	 33,769.00	 -	 .	 .	 .	 33,769.00	 100.00%

	

94,118.13	 94,118.13	 -	 94,118.13	 100.00%

	

53,543.00	 53,543.00	 -	 ,.	 53,543.00	 100.00%

	

17,424.00	 17,424.00	 -	 17,424.00	 100.00%	 -

	

15,996.50	 15,996.50	 -	 .	 15,996.50	 -100.00%

	

33,539.15	 33,539.15	 -	 .	 33,539.15	 100.00%

	

97,307.94	 97,307.94	 . -	 .	 97,307.94	 100.00%	 -
19,972.00 .	 19,972.00	 -	 19,972.00	 100.00%	 -

	

14,830.00	 14,830.00	 -	 14,830.00	 100.00%	 -

	

15,569.00	 15,569.00	 .	 15,569.00	 10.00%

	

42,800.00	 42,800.00	 .	 .	 .	 42,800.00	 100.00%

	

36,088.00	 36,088.00	 .	 36,088.00	 100.00%	 -

	

1,237,968.60	 990,375.43	 -	 990,375.43	 80.00%	 247,593.17

	

54,067.00	 54,067.00	 "-	 54,067.00	 100.00%	 -

	

35,743.00	 35,743.00	 - .	 .	 35,743.00	 100.00%

	

159,281.00	 159,281.00	 -	 .	 159,281.00	 10100%

	

14,420.00	 .	 14,420.00	 -	 .	 14,420.00	 10100%

	

15,240.00	 15,240.00	 -	 15,240.00	 100.00%	 -

	

105,000.00	 105,000.00	 -	 105,000.00	 100.00%	 -

	

50,900.40	 50,900.40	 -	 50,900.40	 100.009/6 	-
5635200	 28,175.60	 -	 28,175.60	 5000°'-	 '	 , 28,176.40

	

58,239.00	 58,239.00	 -	 .	 - .'	 58,239.00	 100.00%

	

14,906.00	 14,906.00	 .	 .	 -	 .	 14,906.00	 100.00%

	

12,500.00	 12,500.00	 -	 .	 ,.,	 12,500.00	 100.00%

	

.21,222.00	 21,222.00	 -	 . .	 21,222.00	 100.00%

	

0.00	 .	 . -	 .	 -	 ((.00%	 0.00

	

31,882.00	 31,882.00	 . -	 31,882.00	 100.00%

	

17,463.00	 17,463.00	 .	 -	 17,463.00 , 10000%

	

7,946.86	 7,495.84	 -	 7,495.84	 94.32%	 451.02

	

23,989.00	 23,989.00	 -	 .	 23,989.00	 100.00%

	

147,464.00	 147,464.00	 -	 147,464,00	 100.00%	 -

	

8,654.00	 8,654.00	 -	 8,654.00 	 100.00%

	

40,475.00	 40,475.00 ' '	 -	 , 40,475.00	 100.00%

	

77,752.00	 77,752.00	 -	 '	 77,752.00	 100.00%

	

42,800.001	 42,800.00 1	 42,800.00	 100.00%

	

2,907,057.08	 '	 2,629,673.50 1	 0.00	 0.00	 2,629,673.50	 .	 -	 277,383.58

requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
Page 19of20

NO,

CONTRACT AMOUNT
P&P Bond

Co#t Change Order # I Pace 43
Co#2 Change Order # 2 Pace #2 T&M
Co#3 Change Order # 3 Pace #7
Co#4 Change Order # 4 Pace #4

0#5 Change Order # 5 Pace #1
Co46 Change Order # 6 Pace #21
Co#7 Change Order # 7 Pace 922
Co#8 Change Order #8 Pace #13
Co#9 Change Order #9 Pace #10
Co#10 Change Order # 10 Pace #11
Co#t I Change Order # It Pace #24
Co#,12 Change Order # 12 Pace 423
Co#l3 Change Order# 13 Pace #12
Cog 14 Change Order # 14 Pace #31
Co#15 Change Order# IS Pace #26
Co#16 Change Order # 16 Pace 933
Co#17 Change Order # 17 Pace #32
Co#18 Change Order # IS Pace #27
Cog 19 Change Order  19 Pace #15
Co#20 Change Order # 20 Pace #34
Co#21 Change Order #21 Pace #25
Co#22 Change Order # 22 Pace #5
Co#23 Change Order # 23 Pace #41
Co#24 Change Order # 24 Pace #39
Co#25 Change Order #25 Pace #19
Co426 Change Order #26 Pace #17
Co#27 Change Order #27 Pace #16
Co#28 Change Order # 28 Pace #9
Co#29 Change Order # 29 Pace #35
Co430 Change Order #30 Pace #40
Co#3 1 Change Order # 31 Pace #43
Co932 Change Order # 32 Pace #42 T&M
Co#33 Change Order #33 Pace #44
Co#34 Change Order # 34 Pace #48
Co#35 Change Order # 35 Paee#53 T&M
Co#36 Change Order #36 Pacc #51
Co#37 Change Order # 37 Pace #46
Co#38 Change Order # 38 Pace #49

F'
	 Co#39 Change Order #39 Puce #52

Co#40 Change Order 0 40 Pace 945
Co#4 I Change Order 0 41 Pace 962.

Sub Total Change Order Page 1

--	 Users may obtain validation of this document by



CONTINUATION SHEET, 	 A/A DOCUMENT G703

Use Column I on Conlracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034
VRH fl4V. NO'6456R34

A	 B	 -	 C	 ,D	 E,	 F	 G	 '	 H	 -
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 G + C).	 TO FINISH

	

APPLICATION	 .	 STORED .	 AND STORED	 - (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

Co#42 Change Order# 42 Pace #60	 60,191.00	 60,191.00	 -	 60,191.00	 00.00%

Co#43 Change Order #43 Paec #63	 35,593.00	 35,593.00	 ,	 -	 .35,593:00	 100.00%

Co#44 Change Order #44 Pace #61	 '	 14,980.00	 14,980.00	 -	 .	 14,980.00	 100.00%	 -

Co945 Change Order #45 Pacc #67	 10,668.00	 10,668.00	 -	 10,668.00	 00.00%	 -

Co#46 Change Order # 46 Pace #47	 '	 .	 10,888.00	 10,888.00	 -	 .	 10,888,00	 100.00%

Co#47 Change Order 9 47 Pace #29	 '	 .	 5,029.00	 5,029.00	 -	 5,029.00	 JoO.00%	 -

Co#48 Change Order #48 Pace #59 T&M	 .	 40,510.27	 -	 38,720.76	 38,720.76	 95.58%	 1,789.51

Co949 Change Order #49 Pace #70	 -	 ,	 7,261.00	 . 7,261.00	 '	 -	 •.	 7,261.00	 100.00%	 -

Co#50 Change Order 9 50 Pace #65	 .	 30,000.00	 30,000.00	 -	 30,000.00	 1 ,00.00%	 -

Co#5I Change Order #51 Pace #73 T&M	 0.00	 -	 ,	 -	 .	 -	 . 0.00%	 -

Co#52 Change Order #52 Pace #72	 35,000.00	 '	 35,000.00	 --	 35,000.00	 100.00%	 -

Co#53 Change Order #53 Pace #71.	 '	 58,911.00	 58,911.00	 -	 58,911.00	 1 00.00%	 -
Co#54 Change Order # 54 Pace #68	 - .	 '	 .	 ,	 15,536.00	 ,	 15,536.00	 ' -	 15,536.00	 100.00%

Co#55 Change Order 6 55 Pace #78 T&M	 '	 '	 0.00	 -	 .	 -	 .	 .	 ,	 ' -	 0.00%

Co#56 Change Order 6 56 Pace #30 .	 190,000.00	 -	 95,000.00	 .	 95,000.00	 50.00% .	 95,000.00

Co#57 Change Order# 57 Pace #64 T&M ,	 48,819.30	 -	 46,378.32	 .	 46,378.32	 .95.00%	 2,440.98

Co#58 Change, Order #58 Pace #50 T&M	 .	 127,742.82	 47,348.16	 73,714.89	 121,063.05	 95.00% 	 6,679.77

Co#59 Change Order #59 Pace #75	 ,	 .	 4,619.00	 ' -	 4,619.00	 4,619.00	 100.00%

Co#60 Change Order 6 60 Pace #86 T&M	 0.00	 , -,	 .	 . -	 -	 . 0.00%

Co#61 Change Order #61 Pace 979	 ,	 52,965.00	 - '	 '	 52,965.00	 52,965.00	 100.00%

Co#62 Change Order 6 62 Pace #82 T&M	 0.00	 -	 ,	 -	 ,	 - 	 0.00%	 -

Co#63 Change Order #63 Pace #83	 ,	 .	 9,974.00	 -	 ' 9,974.00	 '	 9,974.00	 100.00%

Co#64 Change Order #64 Pace #55	 ' '	 46,052.00	 -	 46,052.00	 ,	 46,052.00	 100.00%

Co#65 Change Order 6 65 Pace #69T&M '	 .	 0.00	 ' -	 - .
	 .	 -	 1 0.00%

Co#66 Change Order #66 Pace #74 .	 ,	 .	 34,149.00 '	 -	 34,149.00	 . '	 .	 34,149.00 , 100.00%	 -

Co#67 Change Order 6 07 Pace. #84	 '	 42,656M0	 -	 42,656.00	 '	 42,656.00.	 100.00%

Sub Total Change Order Page 2	 881,544.39	 331,405.16 .	 444,228.97	 0.00	 775,634.13	 '	 105,910.26

TOTAL CHANGE ORDERS	 . 3,788,601.47	 2,961,078.66	 444,228.97	 , 0.00	 3,4059307.63	 1	 -	 383,293.84

TOTAL CONTRACT TODATE	 .	 - -	 --	 57,332,161.47	 49,705,035.74 -	 1,016,862.97	 - 0.00	 90,721,898.71	 08,47% -	 6,610,262.76

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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• _ _______

AtI

VRH
• 	

- 	 ' 	 S	

CONSTRUCTION CORP.
- - - -	

S	 C4	 1

-	 4 ..	
•	 -.	 -	 CCtI	 Mp

The Port Authority of NY/NJ	 Invoice No. TM 001-73
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
S	 Date	 August 26, 2009

Attention	 ?4r, Michael Wallace, Senior Resident Engineer 	 S

Phone No.	 S	 S

Net Cost work per Drawing 0005 21 A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and/or Sensitive Areas. 	 .	 S

Period 7/61-7/17/09

Invoices 330l-a,3288

-	 S	
Unit Price Labor 184 hrs. ® 29.95br1( J	 5,510.80

S	

Unit Price Labor 325 his. @44.89hr —J	 14,589.31
S	 S	 Unit Price Vechicle 9 hrs.	 100.37/day =tJ	 903.33

VR]-I Labor	
S	

21,003.44

VRJ-1 Material	
S

VRI-i Equipment	 S	

S

VRI-1 Fee 20% (Lab & Material)	
.	 S

Sub Total VRH

Subcontractor	 VRH/FJC Security Service	 21,003.44'	 tjo-. 4"f	
S	 •

VRI-1 Fee 7%	 Unit Price	 .	 S	 S	 S

Sub Total	 5	 21,003.44	
.	 S

Total Charges	 21,003,44	 $21,003.44

	

S APPROVED FOR PAYMENT#_	 S

SUB JECTTOFiNALAUDiT

AMOUNT	 00 .	 , • .	 Phone •. -
S

SIGNATURE	 C - •	 201.271.4422

DATE	 I	 S	
718.292.2250

S	

• 	 • 	 - 	

5.	

• 	 718.292.2250

Fax /Engineering

• 320 Grand Avenue	 S	 • 	 5	 201.871.6727

Englewood, NJ	 • 	 - - S	 , 	 S	 • 	 •

• 07631-4355 • 	 •	 • • •	 Fax/Accounting

718.292.2251

O'23'2OO9-
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• 	 S.	 .L	 SEP112009 	 VRH

	

I	 CCN9TaUVrION

•

	

	 EWR FIS	 --
RESIDENT ENGINEER

The Port Authority of NY/NJ Invoice No. TM 001-74

	

Job No.	 2034
	Project	 EWR 264.003 Terminal B Lever

•	
-	 Lev.Expan & B-lVert-Circulation

	

Date	 September 9, 2009

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.	 . •'	 -

Net Cost workper Drawing G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas. .

Period 12/22108-12728/08

Invoices 2886-a

Unit Price Labor. 64 hrs. @28.8Shr=/ / 1,846.40

Unit Price Labor 288 hrs. @43.27 hr =1	 12 ,461.76

Unit Price Vechicle I © 99.68 /day /	 99,68

VRJ-1 Labor	 .	 14407.84

VRH.Material

VRH Equipment

VRI-1 Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 VRI-I/FJC Security Service 	 14,407.84	 '

VRH Fee 71/'o

Sub Total	 '	 .	 . .	 .	 14,407.84.

Total Charges	 .	 14,407.84	 .	 .	 14,407.84

	

•	 •.	 •	 .	 .	 .	
. APPROVED FOR PAYMENT#

QI.I	 IC'T -rr%	 1F¼tAl Al irt-r.	 ••	 -	 •.- -	 --	 - -

	

.	 .	 ••	 --- ,	 •	 - *	
I	 I	 I	 II	 I I	 -

•	
•	 AMOUNT'	 Q7.4	 Phone

SIGNATURE	 201.871.4422
•	 •	 -	 .	 .	

DATE	 - •	 -	 718.292.2250

-	 •	 -	
.	 718.292.2250

•	 • .	 . -	 .	 Fax /Engineering,

320 Grand Avenue	 •	 •	 .	 •	 . 201.871.6727

Englewood, NJ	 • ,	 .	 •	 •

07631-4355	 -	 .	 • Fax/Accounting

-	 .	 .-	 •	 .	 •	 •	 718.292.2251

—99/2ee-2084 TMO& . F4 TvMPMte—'i-s-



/

•	 [P1	 ii .2OUS	 L!'j	 17 lB. II-	 C(NrRUCrtoN CORP.

-	 COJ c,i,,r J.
EWR FIS	 I•	 RESIDENT ENGINEER j

The Port Authority of NY/NJ	 Invoice No. TM 001 -75
•	 Job No.	 2034

Project	 EWR 294.003 Terminal B Lever

	

-	 Lev.Expan & B-I Vert Circulation
Date	 September 9, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cast work per Drawing G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas.

Period 4/06/09-4/10/09
Invoices 50003096

Unit Price Labor	 hfs. @ 29.95hi, =	1,437.60

•______

Unit Price Vechicle . I @ 100.37 /day"	 100.37

VRH Labor	 5,129.17

VRI-J Material

VRH Equipment	 :	 S

VRH Fee 20% (Lab & Material)

• Sub Total VRH

Subcontractor	 VR}I!FJC Security Service 	 5,129.17	 I 2-fl
VRH Fee 7%	 Unit Price

Sub Total	 •	 .	 5,129.17	 •	 •

Total Charges	 •	 5,129.17	 --	 ..	 •	 ¶5,129.17

APPROVED FOR PAYMENT #_	
( •

SUBJECT TOflNALAUDT	 -

AMOUNT	 •	 Phone

SIGNATURE	 201.871.4422

•	 -	 •	 •	 •	 •	 DATE	
f 
2/	 • 718.292.2250

-	 718.292.2250

	

-	 Fax /Engineering

320 Grand Avenue	 ,	 201.871.6727

Englewood, NJ	 . ,	 S	 •

07631-4355	 .	 S -•	 - 	 Fax/Accounting
-	 .	

•- 718.292.2251

S	 S	 2G3



-

- - - A .	 .1	 I	 -	 %i F	 V.	 tt4! -	 I

I\	 SEP 1 1 ZUUJ
CONTBUCTION CORP.	__ ______________________________	

Co tot.,r. &

EWRFS	
C00001. Moo800

RESIDENT ENGNEJ

Invoice No. TM 001-76
Job No.	 2034

•	 Project	 EWR 264.003 Terminal B Lever
Lev.Expart & B-I Vert Circulation

Date	 September 9, 2009

Mr. Michael Wallace, Senior Resident Engineer

rhe Port
	

of NY!NJ

Attention

Phone No.

Net Cost work per Drawing G005 21A Sccurity Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas.

Period 8/10109-8/14109

Invoices 50003363

Unit Price Labor 80 his. @29.95hr

Unit Price Labor hrs. @44;89hr
Unit Price Vechicle	 100.37 /day=______

VRH Labor	 2

VRH Material

Equipment

-1 Fee 20% (Lab & Material)

Total VRH	 -

ontractor	 VRH/FJC Security Service
	

2,396.00

1 Fee 7%	 Unit Price

Total
	

2,396.00

ICharges
	

2,39600

2,396.00

$2,396,00

APPROVED FOR PAYENT#_
• SUBJECT TO FINAL AUD IT

AMOUNT -	 Phone

SIGNATURE,^.	 201.871.4422

DATE 	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fa.JAccounting

718.292.2251



	

) 1 i	 CorRUcrroN Goju'.

	

-	 I	 -

The Port Authority of NY/NJ
	

TM 001-77 

C.

J .	Job No.	 2034

Date	 September 9, 2009..

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing 0005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and I or Sensitive Areas.

44.50 hrs @ $26.00 $ 1,157.00

VRJ-I Labor

VRH Material	 VRHlWinston	 1,157.00

VRI-1 Equipment

VRH Fee 7% (Lab & Material) - 	 80.99

Sub Total VRI-1.	 1,237.99

Subcontractor

VRH Fee 7%

Sub Total

Total Charges	 1,237.99	 .	 .-	 $1,237.99

320 Grand Avenue

Englewood, NJ

07631-4355

91912009

APPROVED FOR PAYMENT#	
.	 JSUBJECT TO FINAL AUDIT 	 -> -.- j - -

AMOUNT /-37---.	 Phoe

SGNATURErA-i4, (	 201 .871.4422

DATE 	 718292.2250

718.292.2250

Fax /Engineering'

201.87-1.6727

-	 -	 -	 Fax/Accounting

718.292.2251

2034 TMOOI- 77 TerrtpaRe.xls



1 71

	

D	 - ,	 . A I

[E DS 0 7.:F17SEP
.
 2 2 200

EWR FS
RESI0ENTENGNEER

The Port Authority of NY/NJ	 Invoice No. TM 001-78
Job No.
	

2034L	 .	 Project	 EWR 264.003 Terminal B Lever

Lev.,Exp&r & B-I Vert

Date	
September IS, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing G005 21A Security Personnel & Equipment. as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas, 	 .
/

-

55.50 hrs@S26.00S 1,443

VRH Labor	 .	 .	 .

\'RJ-I Material	 VRH/Winston	 1,443.00	 .	 -

VRHEquipment

VRH Fee 7% (Lab & Material)	 •	 101.01

Sub Total VRH	 .1,5401	 0
Subcontractor

VRH Fee 7°'

Sub Total	 •	 •	 ( •

Total Charges	
•	

1,544.01	 . ..	 ..	 1,544.01

APPROVED FOR PAYMENT #. J
=SUBJECTTOflNALAUDIT' ••

AMOUNT	 •	 Phone

SIGNATUREIC_
	

201,871.4422

L

•	 DATE	 j7c±-	 718.292.2250

718.292.2250

'Fax /Engineering

320 Grand Avenue	 •	 .	 .	 • •	 201.871.6727

Englewood, NJ	 .	 , •	 • .	 .	 ..

07631-4355	 .	 •	 •	 Fax/Accounting

719.292.2251

9/18/2009	 .	 .	 2034 TMOOI- 78 Tmtft



A
.:VRH

'BIMUMON Corp.AUG 172009	 VaN

Cr5	 ,-	 frooto

The Port Authority of NY/NJ 	 - -Invoice No. TM- 001 -72
Job No. 	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expañ & B-I Vert Circulation
Date	 August 14,2009

Attention	 Mr. Michael Wallace Senior Resident Engineer 	 -

Phone No.	 -

Net Cost work per Drawing 0005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and/or Sensitive Areas. 	 -'	 -

Period 7106109-7/24109

BMW
50 Hrs.	 S 26.00 $ 1,300.00	 -

VRH Labor	 71i> 1AL.j-

VRH Material	 VR.HlWinston	 1,300.00

VRH Equipment	 3Q0. e'cD
VRH Fee 7% (Lab & Material) 	 91.00	 a

• Sub Total VRH	 .	 1,391.00

Subcontractor

f ,•oc
Sub Total	 -	 -

Total Charges	 1,39100	 31,391.00

•1	 - APPROVED FOR PAYMENT #--
_______________	 SBJECTTOFINALAUDIT

-	 AMOUNT	 Phone

SIGNATURE	 201.87l.442

•	 DATE	 t /'Lf /pc .	 718.292.2250

	

- -	 -.	 -.	 718,292.2250

•	 -	 -	 .	
- Fax (Engineering

320 Grand Avenue	 -	 201.871.6727

Englewood, NJ

07631-4355	 S	 - 	 PaJAccounting

718.292.2251

• 2O.4 T1`0001- 72 74rnr2l



A
VRH
coranrcrToN CORP.

AUG
I 7 rnca -	 Co1 CW,Lch
i UU	 CotLMg

•	 Invoice No. TM 002-44	
0

Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-1 Vert Circulation

The Port
	

of NY/NJ

Date	 August 14, 2009

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

Net Cost work per Drawing G002 213 Relocation of Underground Utilities in

Conflict With New Construction. C.1-lardy Mechanical Invoices 2831 r Tjcket28 15 I
\TRH Labor

VRJ-1 Material

VR.1-1 Equipment

VRJ-1 Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 C.Hardy Inv. 2831r

VRH Fee 7%

Sub Total

Total Charges

1,14826

80.38

1,228.64

1,228.64

Loi

$1,228.64

• 	

0

APPROVED FOR PAYMENT# 	
0	

0

SUBJECT TO FINAL AUDIT 	 •.• .

	
•• 0

AMOUNT	 0	

Phone.

SiGNATURE,	 201.871.4422

00 DATE ____.	 /2 _o7	 718.292.2250	 0

0	

718.292.2250

. 0 0 	0 	

0	 . Fax /Engineering

320 Grand Avenue	
0	 . 	 . 	

201.671.6727	
0

Englewood, NJ	 •.	 . 	 . 	
0	 . 	 0	 0

07631-4355	 0	 :.•	 .	 Fax/Accounting

7182922251

8/14/2009	 •	 ••	
0	 2034 TM002- 044 Tempa!te.x!s



A6
A1G	

VRH
.	 .	 .	 1 2U9	 .	 ..	 cocno

-	 .	 . COOtI l&g_

The Port Authority of NY/NJ 	 .	 Invoice No. TM 004-33
Job No. , - 2034

Project	 EWR 264;003 Terminal B Lever
Lev.Expan &.B-1 Vert Crcuatiorl

Date	 August 6, 2009

Attention	 . Mr. Michael Wallace Senior Resident Engineer	 -

Phone No.

Inns= I

Net Cost work per Drawing G005 21C Construction Staging and Schedule Changes
To Accommodate Facility Operational Requirements S.?VL Electric Invoice 81260-073

VRJ-I Labor	 .	 .

VRH Material	 .	 .	 . .

VRH Equipment	 .

VRH Fee 20% (Lab & Material) 	
.	 ,•,/	 - fl

Sub Total VRB	 .	 .

Subcontractor	 S.M. Electric 81260-07W -	 620.98	 4'	 1
\RH Fee-7%	 43.47;	 .	 .

Sub Total	 .	 .	 .	 -.	 664,45

Total Charges	 .	 664.45	 •_____	 .	 $664.45

	

I	 .APPRO\/ED FOR
-	 .	 . SUBJECT TO FINAL AUDIT 	 -L SIGNATURE 7H	 201871 422

DATE	 '51 1 Lf

718.292.2250

Fax /Engineering

320-Grand Avenue	 -.	 .	 .	 -	 201.871.6727

-	
Englewood, NJ

6763 1-4355	 .	 .	 .	 ..	 --	 .	 -	 .	 -	 -	 Fax/Accounting

718.292.2251	 -•



A6
AU& 1 1200	 17flf[

GUCriOP CORP.

Oenvpd CuzsLmrLnr. &

The Port Authority of NY/NJ	 Invoice No. TM 014-01
Job No.	 2034
Project	 .EWR 264.033 Terminal B Lever

Lev.Exp & B-i Vert Circulation
Date	 August 6. 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work per Pace 959 S.M Electric Invoices if 81260-22, 26,20

VRJ-lLabor	 -	 A

:nt

VRH Fee 20% (Lab & Material)

Sub Total VRN
'-63

Subcontractor	 S.M.Electrk Inv. 81260722	 37,860.07	 !.	 I

VRH Fee 7%	 81260-26,2 0	 2,650.20	 S 3
SUb Total	 40,510.27

Total Chargcs 4 0,51027 .	 4,T72_D7'	 -.	 $40,510.27

APPROVED FOR PAYMENT# .
SUBJECT TO FINAL AUDIT

AMOUNT 	 Phone

SIGNATURE	 201.871.4422

DATE	 I	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue	 :	 201.871.6727

Englewood, N3.

07631-4355	 Fax'Accouniing

718.292.2251

8/6/2009	 .	 2034 TM014 01 TRmrft v1



The	 t Authority of New York & New Je j
2i3 Park Avenue So. 7th Hr. New York, NY 10003.*

Change Order No. 00056	 Contract No. EWR 264.003

Facility: NEWARK LIBERTY INTL AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE

ENGLEW000, NJ	 07631

Page 1

DISTRIBUTION
PROJECT EXECUTIVE 0
PROJECT MANAGER 0
ACCOUNTING
PROJECT ENGINEER .0

In accordance with the above described Contract: 	 PACC No(s) : 00030

The following Extra is ordered.

The time for completion of the contract
The following change is ordered at no change in price.

•	 is extended as indicated below.	 .
•	 The following reduction is ordered.	 .	 .	

•	
A change is ordered as specifically outlined bIow.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH, INSTALL AND

TERMINATE 12 SETS OF FOUR (4)500 KCMIL CABLE-AND ONE (1) 500 KCMIL GROUND BETWEEN THE

EMERGENCY MAIN SERVICE SWITCHBOARD IN THE SOUTH GENERATOR ENCLOSURE IN THE El COURTYARD

AND THE EMERGENCY MAIN DISTRIBUTION SWITCHBOARD IN ROOM 146, TERMINAL B, APPROXIMATELY

260 LINEAR FEET.	 -	 .

COMPENSATION SHALL BF INCREASED BY THE LUMP SUM AMOUNT OF $ 190,000.00. -

The undersigied has no authority to order any item of extras whose cost, together with the cost of extras previouslyordered, will exceed the limft 	 -

specified in said Contract unless he has been specially authorized so to do by resolution of the Commisioners. In the event that the above extra is

in excess of such lin j it, theorderto perform it shall be effective only if the Secretary of The Port Authority certifies to the authOrity of the undersigneçi- -

to order it. (See Other side.)

ki 6extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above. -

Dated - 9/4	 -	 2009	 -
-	 -	 ..	 Deputy Director, Construction 	 -	 - -



AUG., 	 I 12009	 VRH,-	 .	 coNareucTroN CORP.

Co	 1....

Invoice No. TM 01 5-01
•	 Job No.	 2034

Project	 EWR 264.003 Terminal B Lever.

Lev.Expan & B-I Vert Circulation
Date	 August 6, 2009.

che Port
	

of NY/NJ

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

et Cost work per Pacc 964 S.M Electric Invoices // 81260-21, 23,25

F	 -

VRH Labor

VRH Material	 .	 .

VRH

VRH Equipment

Fee 2o(Lab & Material)	 .	 P7	 PWk
Sub Total VRH	 -

Subcontractor	 S.M.Electric trw. 81260-21	 30,456.13	 + 2._ 
YRI-1 Fee 7%	 81260-23 .25	 2,131.93	 3
Sub Total	 32588.06	 .

Total Charges	
.-.. ............

-32,588.06- 	 ....

-

APPROVED FOR PAYMENT # -
SUBJECT TO HNALAUDT

32,588.06

1

-	 AMOUNT	 . Phone

201,71.4422

DATE 	 .	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.2922251

8/6/2009
	

2034 TM015- 01 TempaDe.xis



A
VRH

AUG 11 20U9
OlJ CoLr 5,

	

-	 OaoiIo

The Port AuthorityofNY/NJ	 -	 Invoice No. TM 015-02	 -1
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B . 1 Vert Circulation-
Date	 August 6, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work per Pace I64 S.M-.E1ecoic Invoices 4 81260-07CAI6B ,19B 	 -

VRH Labor

VRI-1 Material

\'RH Equipment

VRH Fee 20% (Lb & Material)

Sub Total VPJ-1

Subcontractor '	 S.M.Electric Trw. 81260-071 	 15,169.38

VRJ-1 Fee 7%	 81260-16B ,1913	 1,061.86

Sub Total	 16,231.24

Total Charges	 -	 16,231.24	 "4T	 If.	 -	 516231.24

APPROVED FOR PAYMENT #_
SUBJECT TO FINALAUDIT

	

AMOUNT	 "	 Phone

201.871.4422

DATE	
/ I  

-4 
/	

718.292.2250

- -	 -'	 - 715292.2250

Fax/Engineering

320 Grand Avenue	 -	 - -	 -	 -	 -	 201.871.6727

Englewood, NJ	 .-	 - -

07631-4355	 -	 Fax/Accounting

-	
718.292.2251

8/612009	 -	 -	 2034 TMOI5--02 Tempalte.xfs



L

VRH

	

-	 'STRICCTION CORP.

-	 C,,narai C,.n(n.ct,,n S
-

The Port Authority of NY/NJ-	 Invoice No. TM 013-04	 1
Job No.	 2034
Project	 EWR 264.003 Terminal Lever

•	 -Lev.Expan & B-i Vert Circulation
• 	 . 	 S	

Date	 August 6, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer 	 .	 .

Phone No.

• 	 S

Net Cost work per Pacc 450 S.M Electric Invoices N 81260-07C, 16A .19A

VRH Labor	 .	 .

•VRI-[ Material	 .	 .	 .

VRH Equipment

VRI-1 Fee 20°/ab & Materia120%(Lab 	 .	 S

Sub Total YRH	 .	 .	 .	 .
7 .

Subcontractor	 S.M.Electric Inv. 81260-071 	 67,720.27	
.	 .

VRH Fee 7%	 16A,19A	 4.74042	 4f. •f 4,
Sub Total	 .	 72,460.69	 --

Total Charges	 .	 .	 .	 72,460.69 .	 45-fo7	 £72,460.69

APPROVED. FOR PAYMENT# 	 -
SUBJECT TO FINAL AUDIT . 	 .

AMOUNT	 Phone

SIGNATURE.	 201.87L4422

DATE	 Q;'21	 7182922250

718.292.2250

-	 Fax/Engineering

- 320 Grand Avenue . 	 .	 .	 -	 .	 .,	 .	 .	 - .	 - - 201.871.6727

Englewood, NJ

-	 07631-4355	 .	 . .	 .	 .	 .	 .	 .	 .	 .	 Fax/Acounting-

-	 718.292.2251

81612009	 -	 . .	 ..	 •	 -.	 2034 TMOI3- 04 Temptte.xs .



•	 AUG 11 2009	 1TBLIEI-	 CN8'rRuCTIoN CORP.

C2	 &
CofroI, Eag

The Port Authority of NYINJ	 Invoice No. TM 01 303

• __________________________________________________ Job Mo. 2034

Project

	

	 EWR 264.003 Terminal B Lever.

Lev.Expan & B-I Vert Crcuation
Date	 August 6, 2009

• Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Pace 450 SM Electric invoices 1/ 81260-24

. 
MMWMMMMffl!M71

\'RHLabor

V'R.H Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S.M.Electric Inv. 81260-24 	 5,085.91

VRH Fee 7%	 356,01

Sub Total	 5,441.92

Total Charges	 •	 5,44192	 55,441.92

APPROVED FOR PAYMENT #	 I
SUBJECT TO_HNAL AUDiT ' -

AMOUNT___ 	 Phone

201.871.4422

-	 DATE	 __ 	 • 718.2922250

.718.292,2250

•	 •	 Fax /Engineering

320 Grand Avenue	 -. •.	 _	 201.871.6727

Englewood, NJ

07631-4355	 -,	 •. •	 Fax/Accounting

•	 718.292.2251

8/6/2009



:1 A31 9 • 	 The Port Authority of New York & New Jersey 	 Page 1

233 Park Avenue So. 7th Mr. New York, NY 10003

Change Order No. 00.2	 Contract No. EWE 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

DISTRIBUTION

PROJECT EXECUTLV,

PROJECT MANAGE D
ACCOUNTING

PROJECT ENGINEER 0

n accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

PACC No(s): 00075

The following change is ordered, at no change in price.

- [1	 A change is ordered as specifically outlined below.-II
NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY-THE ENGINEER; PERFORM ALL WORK NECESSARY TO PROVIDE TEMPORARY POWER TO
THE AUTOMATIC-TRANSFER SWITCH IN THE EMERGENCY SWITCHGEAR ROOM IN THE LOWER LEVEL OF
TERMINAL B IN ACCORDANCE WITH SKETCH SK-1—PACC-75, DATED 6/25/09.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 4,619.00.

The undersigned has no authority to order, any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) -	 -

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated —4t	 2009	
.	 -



	

The Port Authority of New York & New Jersey	 Page 1

233 Park Avenue So. 7th .Fir. New . York NY 10003

ChangeOrderNo. 00061	 ContractNo. EWR 264.003	 DISTRIBUTION

	

Facility:: NEWARK LIBERTY INTL AIRPORT	 PROJECT EXECUTIVE D

PROJECT MANAGER 0• Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION 	
ACCOUNTING

	

To: VRH CONSTRUCTION CORPORATION 	 'PROJECT ENGINEER D

Address: 320 GRAND AVENUE

•	 ENGLEW000, NJ	 07631	 .

In accordance with the above described Contract: 	 •.	 PACC No(s) : 00079

The following Extra is ordered. 	 0	
5

Thatime for completion of the contract•	 . •	 .	 The following change is ordered at no change in price.
is extended as indicated below. 	 .	 ,	 . .	 S

EiIIII
The following reduction is ordered. S 	

•EI	
A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority, representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:	 S

1. FURNISH AND INSTALL A NEW 300 KVA TRANSFORMER AND A NEW 1200A 120/208V .PANEL OUTSIDE
OF THE NORTH SUBSTATION IN TERMINAL B, IN LIEU OF RELOCATING THE EXISTING TRANSFORMER.
AND. PANEL. SUBMIT CATALOG CUTS FOR REVIEW AND APPROVAL. 	 S 	 S

2	 PROVIDE TEMPORARY POWER TO THE NEW TRANSFORMER FROM TEMPORARY SWITCHBOARD T—N
(SECTION 3 OF 8) IN THE NORTH . SUBSTATION. FURNISH AND INSTALL THREE (3) #600 KCMIL AND
ONE (1) #2 AWG XHHW IN A4 tT RGS CONDUIT, APPROXIMATELY FIFTY (50) LINEAR FEET. CIRCUIT
TRIP PLUG SHALL BE SET TO 450A. DISCONNECT AND REMOVE TEMPORARY CONNECTION UPON
COMPLETION OF TRANSFERENCE OF CIRCUITS TO THE NEW 1200A PANEL.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 52965.00.

The undersigned-has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners, in the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 •	 S 	 S 	 S

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless othe ise specifical 	 ted-above.

Dated	 2009
/)Engineer of Costrution	 i7

• 5 5•S	 .,qi.s./	 55	 •



;
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The t-ort Authority of New York & New Jersey 	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. 00063	 Contract No. EWR 264.003

	Facility: NEWARK LIBERTY INT'L AIRPORT	 tISTRIBUTT0N
PROJECT EXECUTIVE 0

Contract for: TERMINAL B 'MODERNIZATION PROGR LOWER LEVEL & El VERTICAL CIRCULATION- PROJECT MANAGER 0

	

To: VRH CONSTRUCTION CORPORATION	 .	 ACCOUNTING

Address: 320 GRAND AVENUE '	 '"''	 PROJECT ENGINEE	 0

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

PACCNo(s): 00083

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in lind flve(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

-EXTEND THE EXISTING COLUMN IN THE El & E2 SERVICE ELEVATOR SHAFT IN ACCORDANCE WITH:
SKETCH SK-1'—PACC-83, DATED 8/4/09.

EXTEND THE EXISTING SLAB EDGE AT THE El CORE, CONCOURSE LEVEL TO THE E5 ESCALATOR'IN
ACCORDANCE WITH SKETCHES SK-2 7 PACC-83 AND SK-3—PACC--83, BOTH DATED 8/4/09.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 9,974.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perfo'rmit shall be effective only if the Secretary of The -Port Authority certifies to the authority of the undersigned

to order it, (See other side.)

No extension of time for completion is granted to the Contractor on 'account of-the changes ordered herein unless ot eiwise specifically stated above.

Dated	 -	 2009
RtT
	

Engineer



c	 '

VRH

flu Fi(Iil2	 !r(?,'!

,for .50 vu

October 9, 2009

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or povided.(and caused all sãbcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 34 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours,,-----), .-• 	.

V.

Frank .W T-Turlev
Chief Financial Officer

Phone

201.

287i.67

V.	 Fa/Acrg

•2i	 -'1Li'-'	 -- .

Eti.	 .	 .	 .	 .

V	 . 	 . 	 .



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO MTWIDBE SUBCONTRACTORS/LESSOR5/5UPpIJER5

Contract No. EWR-264.003	 .	 Period Reporting:	 9-01 09 to 9-30-09

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 34
Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction Corp.2034	 %Project Completed: _ 88.35 %

	(indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISAMANAGEMENT CORP 	 WBE	 347854.00	 325351.80	 0.00	 325,351.80

	

FINEPAINTING&DECORATINGCO. 	 MBE	 159213.00	 100409.49	 0.00	 100,409.49

SIGNS&DECALS	 MBE	 271,690.00	 219,105.00	 6.00	 219105.00

MAZZOCCHIWRECHINGINC. 	 WBE	 1,328,897.42 1,182,010.38	 0.00 1,182,010.38

•	 _CAROL HARDY MECHANICAL	 WBE	 3,892,487.09 3322,635.24	 139,856.15 3,462,491.39

	

BERTOCONSTRUCTION 	 MBE	 265,136.30	 245,021.15	 0.00	 245,021.15

S&M ELEC.! TURTLE &HUGHES(MATERIAL) 	 WBE	 360,000.00 260,030.85	 0.00	 260,030.85

	

D-STARWATERPROOFERS	 MBE	 48,000.00	 45600.00	 0.00	 45,600.00

	

S&JELECTRICALCONTRACTING	 MBE	 58,724.00	 52851.60	 0.00	 52851.60

ARTISAN_INC.	 WBE	 55,114.00	 55,114.00	 0.00	 55,114.00

Totals 	 6,787,115.81	 5,808,129.51	 139,856.15 5,947,985.66

-	 (Indicate)	 TOTAL	 :	 .	 AMOUNTS PAID

	

MBE	 -	 AMOUNT	 (Amounts entered should refleo ¶00% paid.The 60% crethi wm be handled by 1 his office)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

I	 DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley	 •	 •	 ResidentEngineer'sOffice

Title: _____Chief Financial Off/ ___- 	 Date Receied: Lf
Officers Signature	 —.c//'	 Reviewed By4-

	

Title.	 -	 -
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The Port Authority of New York & New Jersey '	 Page 1

233 Park Avenue So. 7th FIr. New York, NY 10003

Change Order No. 00064	 ContractNo. EWR 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT ••	 .....

Contract for: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & El VERTICAL CIRCULATION

To: . VRH CONSTRUCTION CORPORATION	 ..	 .

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

DISTRIBUTION

PROJECT EXECUTIVE ii

PROJECT MANAGER 0
ACCOUNTING	 0
PROJECT ENGiNEER 0

In accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

[1 The following reduction is ordered.

PACC No(s) : 00055

The followin g change is ordered, at no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign oricinal and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER; PERFORM ALL WORK NECESSARY TO:

1. FURNISH AND INSTALL ADDITIONAL LIGHT FIXTURES IN THE B1 AND 32 LOWER LEVEL ELEVATOR
LOBBIES IN TERMINAL B IN ACCORDANCE WITH SKETCHES SK-1—PACC-55 AND SK-2—PACC-55, BOTH
DATED 1 0/23/08 . i	..	 ..	 ...	 .	 .	 .

2. INSTALL FOUR (4) LOOPS OF.RECESSED—MOUNTEDN3 LIGHTING FIXTURES IN THE NOW COMPLETED
SUSPENDED CEILINGS OF THE B]T'AND B2 LOBBIES IN TERMINAL B.

3. FURNISH AND INSTALL FOUR (4) NEW 20A CIRCUIT BREAKERS IN PANEL NS—EPP LOCATED IN THE
NORTH.. GENERATOR ROOM, 3/4" RGS CONDUIT (APPROXIMATELY 320 LF) AND #12 XHHW WIRE
(APPROXIMATELY 974 .LF) TO SUPPLY POWER FOR THE NORTH GENERATOR DAY TANK, FUEL OIL PUMP,
LEAK DETECTION PANEL AND CONTROL PANEL.

4. FURNISH AND INSTALL APPROXIMATELY 170 LINEAR FEET OF 3/4" RGS CONDUIT AND #12 XHHW
WIRE TO PANEL LLE—TLP IN ROOM 145 TO SUPPLY 120V POWER FOR CABINET UNIT HEATER CUH-3,
LOCATED AT COLUMN #2 AND THE STOREFRONT WALTZ IN TERMINAL B.

5. FURNISH AND INSTALL APPROXIMATELY 130 LINEAR FEET-OF 3/4r RGS CONDUIT AND #12 XHHW
WIRE TO PANEL LLE—PRP IN ROOM 145, IN LIEU OF PANEL LLE—PM IN THE ELECTRICAL CLOSET AT
COLUMN LINE D8, TO SUPPLY 120'! POWER FOR AC UNIT, EM—AC--3, IN THE E1/E2 ESCALATOR
MACHINE ROOM IN TERMINAL B.	 .

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 46,052.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it: (See other side.).	 .	 .	 .	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless 	 iscifically stated above.

Dated —> '	 2009
fident Engineer



The	 Authority of New York & New Je	 Page i

233 Park Avenue So. 7th Fir. New York, NY 10003

	

Change Order No. 00066	 Contract No. ENR 264 :003	 -

DISTRIBUTION

	

Facility: NEWARK LIBERTY INT'L AIRPORT 	 S

PROJECT EXECUTIVE D

	

Contract for: TERMINAL B MODERNIZATION 'PROGR LOWER LEVEL & El VERTICAL CIRCULATION	 PROJECT MANAGER 0

	

To: VRH CONSTRUCTION CORPORATION	 ACCOUNTING

	

Address: - 320 GRAND AVENUE. '''	 PROJECT'ENGINEEQ

ENGLEW000, NJ	 07631

	

In accordance with the-aboVe described Contract:	 PACC No(s): 00074

The following Extra is ordered.	 ..	 -

The time for completion of the contract 	 .

is extended as indicated below. 	
i	 iThe following change s ordered at no change n price.

The following reduction is ordered. 	 '-	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL FOUR (A)
DRAINAGE FIFES IN THE SOUTH GENERATOR DIKE WALL IN THE El COURTYARD IN ACCORDANCE WITH
REVISED CONTRACT DRAWINGS EWR-264.003 - S604, REVISION 3 AND S606, REVISION 1,- BOTH
DATED 6/10/09.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 34,149.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the abovO extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifiesto the authority of the' undersigned

	

to order it. (See other side.)	 S

No extension of time for completion is granted to the Contractor on account of the changes ordered herein , unless otherwise specifically stated above,

Dated	
'	 . 2009	 '•	 -	 S

eKrEngineer



The -,rt Authority of New York & New Jery
233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. 00067 	 Contract No. EWR 264.003

	Faculty: NEWARK LIBERTY INTL AIRPORT	 -

Contractfor: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & El VERTICAL CIRCULATION

	To: VRN CONSTRUCTION CORPORATION	 -

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

Page 1

• DISTRIBUTION

PROJECT EXECUTIVE 0
•	

PROJECT MANAGER,,.

ACCOUNTING	 2i....
PROJECT ENGINEEq 0

In accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

PACCNo(s): 00084

The following change is ordered, at no change in price.

[1	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS, DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY'TO:

1. FURNISH AND INSTALL ONE (1)' OMNTEC OEL80011 AUTOMATIC TANK GAUGING SYSTEM IN THE
SOUTH GENERATOR ENCLOSURE FOR THE SOUTH GENERATOR IN THE El COURTYARD, TERMINAL B.-'THE
GAUGING SYSTEM SHALL BE POWERED FROM THE GENERATOR AUXILIARY PANEL THAT IS LOCATED IN
THE GENERATOR ENCLOSURE IN ACCORDANCE WITH THE NEC. ONE (1) 15A, 120V CIRCUIT BREAKER
SHALL BE INSTALLED IN THE GENERATOR AUXILIARY PANEL TO FEED . THE CIRCUIT.

2. FURNISH AND INSTALL -EIGHTEEN •(18) GLASTIC ARC SHIELDS, IN LIEU OF THE
FACTORY–INSTALLED LEXAN SHIELDS,' IN THE FOLLOWING SWITCHBOARDS:

–SWITCHBOARD Al (SOUTH SWITCHGEAR ROOM) ' - FOUR (4) SHIELDS
–SWITCHBOARD A2 (NORTH SWITCHGEAR ROOM) -- TWO (2) SHIELDS
—SWITCHBOARD P–MDP (ROOM 145) - ONE (1) SHIELD
–SWITCHBOARD EMDS (ROOM 146)'– TWO (2) SHIELDS
–SWITCHBOARD Bl (SOUTH SWITCHGEAR ROOM.) - FOUR (4)- SHIELDS
–SWITCHBOARD B2 (NORTH SWITCHGEAR ROOM). - FOUR (4) SHIELDS
–SWITCHBOARD NA-3 (NORTH SWITCHGEAR ROOM) - ONE (1) SHIELD

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 42,656.00.

The undersigned has no authority to order any item of extras whose cost; together-with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only ifihe'Se'crétary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 .	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 ?Th 2009
ent Engineer



0.00 .	 531,201.10	 531,201.10

0.00	 30,927.63	 30,927.63

0.00	 (1,242.00)	 . (3242.00) ..	 (1,242.60)

0.00	 7,889.00	 7,889.00	 7,889.00

0.00	 32,624.00	 32,624.00	 32,624.00

0.00	 4,774.00	 4,774.00	 4,774.00

0.00	 20,917.43	 20,917.43	 20,917.43

0.00	 670,657.15	 670,657.15

0.00	 105,288.00	 105:288.00	 105,288.00

531,201.10

30,927.63

(1,242.00)

7,889.00

33,624.00

4,774.00

20,917.43

670,657.15

105,288.00

8899248A	 ..	 -

/g77V
The Port Authority of New York and New Jersey

cam	 233 Park Ave South, 7th Floor
New York, N.Y. 10013	 SHEET	 I	 OF	 2 ft

DATE PREPARED	 L/ (7
APPLICATION FOR PAYMENT

CONTRACTNO. EWR-264.00l 	 11E55,MB	 DATED .	 November 14, 2006	 - PAYMENT NO.	 36

CONTRACTOR VRH Construction Corp. Job No: 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VBJI Invoice No. 6482(R35 October) 	 .	 Approximate stork performed to	 October 31, 2009	 -

Al'? ))Db{ATE QUA] '1TS
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Tout ferPc,v.	 UNIT PRICE	 AMOUNT
Na.	 -	 '	 Application	 Aoplicctooe	 Total to Date

1	 Performance said Payment Bond	 - L. S.	 0.00	 343,560.00	 343,560.00	 343,860.00	 343,560.00

2	 Unclassified Work	 L.S.	 423,271.00 46,973,031.08 47,396,302.08 	 53,206,000.00	 47,395.302,08

3.	 N.C.Ccntract Specification Sect. 11 Entitled 	 TM	 0.00	 81,877.12	 81,877.12	 •.	 81,877.12
'Port Authority Security.Requirementa'
(S.W.A.C.) L/ADated 8115/07

4	 Net Coot Dwg.G005 Note 21A to Unit 	 UP.

Price Caovcreiee No. 1 pai 1./A of 7123107

4a	 Net Cost Dwg.G005 Note 21.A. Security Personnel TM
& Equipment as Required to Support Contact Work

5	 . Concrete Penalty by PA Letter - 	 L.S.
dated 11(06107

6	 N.C.Owg.G005 Note 21C Monitoring 	 L.S.
Didtethution Panel to L.S. Conversion No. I

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.
Pedestrian Tunnel to LB. Centers/os No.2

8	 N.C.Dwg.G005 Note 21C Installation 	 L.S.
Temporary Net Water Liaea L.S. Cooversioe #3

9	 N.C.Owg.G005 Note 21B Rerouting of 	 L.S.
Supply Duct ES. Canvass/au 4 1

10	 N.C.Dwg.G005 No 21B Relocation of Under
Graced Utilities is CoeSitiar with new Construction	 -

21	 N.C.Dw.13005 Note 2101 Asbdotoe/Lead	 L.S.
Removal is South Substation & Service Elevator
Mach/ace Ream to LS.Coaeeraiec, #1

12	 N.C.IDwg.G005 Note 2111 Removal of Spray 	 L.S.	 0.00	 34,775.00	 . .34,775.00 I	 94,7716.60 ,	 34775.00	 s'	 ,
On Fiaepeoafiag & Asbestos in South Service.	 .	 .	 .	 .	 .

-E1e1atorSha1ttoLS.Cuareesioo#2

01	 N.C.Dwg.G005 Note 210 Monitor Switchgeoro 	 L.S.	 0.00	 16,846.08 \. 16.,64 4.08	 16,846.08	 16,846.05
NA & 549 North Substation co LB. Conversion 44	 .	 . 	. 	 .,	 .-

	

 TOTAL APPLIED FOR, T0DATE:	 49,216,396.59
LineS 'A	 retained as per ceoctact	 MAX 3

'I 	 Balance to date: 	 .	 .r

	

Less advances under peev000t applications: 	 - -•	 '.
To be advanced this application:........ . . -

	

-.	 CHANGE ORDERS (ocr .cuehe&	 '	 ...
- Total aodate:6

Lees: Previously advanced: $
Change Order amount to be advanced on this applicatiao•	 .	 .	 .	 .	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION Lee pee espy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat pica compensation abate art -	 ._' .7	 -.
forth, ifeap, is computed in accordance with the terms of the chose Contract an the basis a/work actually performed. This certthcaioas. 	 .	 ,,	 •'.• ,.7	 -
if signed by any person at behalf at Ohi 050crectar. is made by such pae.an is his individual capatiry so the bests of his run knowledge, 	 ( •".
na well as by the coafraotnr. 	 .	 - .	 (__	 -	 -.

TecromorPuothae Cart/Rae (chabaea)	 , I	 . -	 - . -	 - ' ladMduaflyoedotbah aithemotenetor 	 .	 .

-.	 1. That til oulcoudlluctoru cud ryyLuru Live luau	 coy acuesom	 - 	 Chief Financial Officer.0 due from previous progress payment., and shall be paid any amount., 	 ,2. .	 '4 	 Title	 -
-

	

due from this progress payment, or - 	 -	 -	 /	 . 

_2. Thatpayment has been withheld frame subcontractor or supplier - 	 eujpfce	 -	 Recommended For Paymecc:
- -	 because there ansi., a valid basis coder the subcontractor's or 	 -	 ousoeaococcm	 -	 /	 -	 -

supplier's contract to withold a paTmeat from
(Attached copies 	

ttost ear

 Tale: ,"NGl	 RF COTR	 ON
PRO/PROJ 0/tO	 AC? AREA)	 JOB	 AMOUNT

ISYST

	Approved For PaymeoE	 -

The above estimate of quecti%-4f 

"ma
/ia correct and is made	 - -

from rotoel inspection oa4.omelerge ej4orh performed.

	

Fee Comptroller-	 - -
If contractor is a corperadac, certificate must be

T tIn	 4SIDTkER	
s ign d by an officer,and if a partcer to p by



The Port Authority of New York and NewJersey

	

233 Park Ave South, 7th Floor 	 -
• New York, N.Y. 10013	 SHEET	 2 	 OF	 3

-	 DATE PREPARED	 '!813064- '- C
•	 APPLICATION FOR PAYMENT -

CONTRACT NO. 5705-264.003 RDN, ).)EWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 15

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 01631
VRH Invoice No. 6482(536 October)	 Appxnocu work performed tu 	 October 31, 2009

=	 . APPROXIMATE QUANTITIES
Ibis	 -	 DESCRIPTION OF WORE	 UNIT	 This	 Total for Frv.	 UNIT PRICE	 AMOUNT
No.	 -	 .	 Application	 Application	 Total la0ate

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 .	 0.00	 386,453.34	 360,453.34	 386,453.34
Schedule Changes to Accommodate Facility Operational
Requiremento.

•	 15 N.C.Dwg.G005 Note 21)6 Abatement of Incidental	 TM	 0.00	 1927.31	 .1,927.31	 .	 1,927.31
Aabeutoo and Lead Containing Materials per LJA of 7)9107	 -

16 N.C.Dwg.G005 Note 21C to Foivoish & Install 	 .	 L.S.	 .	 0.00	 38,412.00	 .	 38,412.00	 38,412.00	 38,412.00
1200A Dlecoasect Switch on Switebgeev in South Substation 	 . 
to lump Sum Conversion Cl'

17 N.C.Dwg.0005 Dated 7/24106 General Note 12 Trans	 ij P.	 ; 0.00	 224,732.47	 224,732.47	 224,732.47
•	 Port & Dispose Excess Soil N.C.to IJ.P.Ccnversioci #1 	 -

18 Concrete Penalty byPA Letter dated 513/08	 L.S.	 . 0.00	 (1,825.20)	 (1;825.20)	 (1,825.20) '	 (1,825.20)

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to LS. Conversion 5 2	 .

20 N.C.Dwg.G005 Note 21C Provide Lenovv Think Pad 	 L.S.	 , 0.00	 6,995,00	 6,995.00 .	 6,990.00	 6,995.00
561 Notebooku froth N.C. to L.S. Coo'eventioo 06	 -

21 N,C.Dwg,0005 Nate 21C Provide Three Phase Power 	 L.S.	 .	 0.00	 47,060.00 '	 47,060.00	 ' 47,060.00	 47,060.00
Quality Analyaeee & Loggers N.C. to L.S. Converatio-V 7

22 N,C.Dwg.G005 Note 21C Monitor Switchgearo NA	 L.S.	 ' 0.00	 .12.321.02	 ' 12,021.00	 12,321.00 .	 12,321.00
& NB North Substation second reading L.S. Coeveratos a

23 Concrete Penalty by PA Letter dated 4/24109 	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,602.80)	 '	 (1.692.00)

24 Conrate Penalty by PA Letter , dated 4124109	 L.S. ,	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 ,	 (2,017,86)

00 N.C.Dwg.0005 Note 21G Temp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 ,	 25,57700
Doris for Soritchges,, Removal NA to L.S. Coavaenioa C I

26 N,C.Dwg.0005 Nato 21)6 Removal SprsyOn Fire Proofing &Abe L.S. 	 0.00	 91,020.00	 ' 91,002.00	 91,000.00	 91,002.00
Steel Framing, B. 1 Coacoure Level to 1=5. Conversion C

'	
27 N.C.Dwg.G005 Note 21G Temporary Power Required 	 TM	 '	 0.00	 ' 9,751.99	 9,751.99	 9,751,99

Electrical Shutdowns not Show,, on Contract Drawings

28 N,C.Dwg. 'GÔOS General Note "17' Modify, Maintain 	 TM	 0.00	 2,769,02	 2,769.02	 '	 2,769.02
• & Rolovote Wayflading Sigaage

	

 TOTAL APPLIED FOR, TODATE:	 50,335,271.16

FA

Less	 5%	 retained as pee contract 	 MAX S	 2,650,000.00	 '	 .	 ,	 -	 .	 2,660,000,00

	

Ral.nre to dote;	 47,478,271,16

-	 -

	

Less odooavau code,, previous applications:	 47,085,000.16

	

To be advanced this application: 	 413,271,00

	

CHANGE ORDERS t,sr.cO.ob.4	 '	 ,	 .	 4qe
	Total todam: 0	 0,405,125,04-

	

-	 . .	 Less; Previously advanced: 0	 -	 8,405,305,Cç p

	

Change Order amount to he advanced on this applicntioa 0.	 59,817,80	 -
•	 -	 .	 .

	

TOTAL AMOUNT TOBE ADVANCED THIS APPLICATION Is per co 0yI;	 400,000.00

It Is Heraby Certified that the above quantities of nook have actually been performed and that the coot pIso compensation above at	 ,	 .	 ,,••
forth, if coy, is computed is snoerdo,,ive with the teems of the shove Contract on the basis of work actually performed. This osrisficabos, 	 .	 .
if signed by any person an behalf of the 000;tractor, in made by such person is his individual copatity an the basis of his moo knowledge,
ao well eoby the contractor. 	 _._	 -	

-.•-=,---	 -:

, TheoutrnethrPvrthnrCvrtlloulthko..ol 	 -	 -	 - -. .	 -- -	 - - 'Individually and oobo ° f the cootractor

, l. That all eubsoon-ctnro and suppliers have been paid say amouoeu	 .	 Chief Finandol'O&cer
duo from previous progrees peymscto avid shall be paid any amnuats	 -	 .	 ,	 lIds

11'	 due from this progress payment; Or

_2. That payment has been withheld from a subcontractor or supplier 	 ,	 cosoerv000a	 Otaoommesdad For Payment
•	 because then exists a valid basis under the subcontractor's or 	 , ocvosv.osoaoem

supplier's connect to witbold a payment from that subcontractor
or. euppliee. (Attached copies of any withholding notices issued in
conjunction with this cortifloaisoa.)	 aso,sevononv.	 .	 .7

Title;	 ENOWkRFC90( U TION.	 -
-	 PRO/PROJ	 ORG	 ACT	 AREA/	 JOB	 40,60/3511'	 .	 -	 •

-	 •,	 -	 ShOT	 -.	 -	 -	 •	 -	 -
053,000.00 -	 - - -	 Approved For Payment.''

- -	 The above estimate of quantities performed is correct and is made 	 •	 -	 - - -	 -	 ' :	 -

If contractor is a corporation, certificate must be
signedby an	

F Comptroller

partnership,  bpsSIDENT ENGINE



•

	

	 The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 35	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. U2WR264003

Approximate work performed to 	 10/3112009
TYPE'	 ,	 '



BOILERMAKER
S.

BRICKLAYERS

CARPENTERS

CEMENT.
MASONS

DOCK
BUILDERS

ELECTRICIANS

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

SizhTnfI	 -.

JOURNEY WORKER

Sub Total.

APPRENTICE

JOURNEY WORKER

	

408.00	 0.00

	

408.00	 0.00

	

65,50	 0.00

	

811.00	 0.00

	

876.50	 0.00

	

232.00	 . 0.00

	

51,276.50	 0.00

	

51,508.50	 0.00

	

8.00	 0.00

	

3,687.00	 0.00

	

3 695.00-	 COO

	

835.50	 0.00

	

835.50	 0.00

	

14,687.00	 0.00

	

69,161.00	 0.00

Ihe Fort Authority OT NY ri

Monthly Employment Utilization Report
- From 12101/2006 To 10/31/2009

Start Date	 .	 12/01/2006

Projected Completion Date

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Ccintrctor	 VRH CONSTRUCTION CORPORATION

	

Total All.	 Sum of all
Trade	 Classification	 Employees Hours	 Employees H

	

M	 F

ADMINSTRAT1 JOURNEY WORKER	 364.00	 0.00	 364.00

VE/O F F IC E
Sub Total	 364.00	 0.00	 364.00

ALL OTHER	 APPRENTICE	 80.50	 0.00	 80.50

JOURNEY WORKER	 7,283.00	 0.00	 7,283.00

Sub Total	 7363.50	 0.00	 7,363.50

ASBESTOS	 APPRENTICE	 0.00	 0.00	 0.00
WORKERS

JOURNEY WORKER	 4,137.00	 832.00	 4,969.00

Work Hours of Employees

Total	 . %
Native	 Minority	 Minority	 Female

Black	 Hispanic	 Asian .	 American .	 Hours	 Hours	 Hours.

	

M	 F	 '	 M	 F	 M	 F	 M.	 F.

	0.00 	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 .	 0.00	 0.00	 G.CO	 0.00	 0.00	 0.0	 0.0

	

0.00	 0.00	 56.50	 0.00	 0.00	 0,00	 0.00	 0.00	 56.50

	

468.00 .	 0.00	 35.00 .	 0.00	 0.00	 '	 0.00	 0.00	 0.00	 503.00

	

468.00	 0.00	 91.50	 0.00	 0.00	 0.00	 0.00 .	 0.00	 559.50	 6.8	 0.0

	

0.00	 0.00	 6.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00 I.	 F

	

142.00	 8.00	 3,150.00,	 824.00	 0.00	 0.00	 0.00	 0.00	 4,124.00

	

142,00	 8.00	 3,150.00	 824.00	 0.00	 0.00	 0.00	 0.00 .	 4,124.00	 82.9 '	 16.7

	

408.00	 0.00	 .	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00 H
	408.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 0.0	 0.0

	

65.50	 0.00	 0.00 .	 65.50	 0.00	 0.00	 0.00	 .	 0.00	 0.00	 65.50

	

811.00	 0.00	 0.00	 95.00	 0.00	 0.00	 0.00 .	 0.00	 0.00	 95.00

	

876.50	 0.00	 0.00	 160.50	 , 0.00	 0.00	 0.00	 0.00	 0.00	 160.50

	

232.00	 0.00	 0.00	 0.00	 0.00	 .0.00	 0.00	 0.00	 0.00	 0.00

	

51,276.50	 24.00	 . 0.00	 285.00	 0.00	 0,00	 0.00	 0.00	 0.00	 309.00

	

51,508.50	 24.00	 0.00	 285.00	 . 0.00	 0.00	 0,00	 0.00	 0.00	 309.00	 0.6	 0.0

	

8,00	 0.00	 0.00	 8.00	 0.00	 0.00	 0.00	 0.00	 0.00	 8.00 
1	 ________	

H

	

368700	 14000	 000	 48000	 000	 000	 000	 000	 000	 62000

	

3695.00	 140,60	 0)0'.	 48800	 . . 0.00	 0.00	 0.00	 0.00 -	 0.00	 -	 628.00	 16.7	 0.0

	

835.50	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 000	 '	 0.00

	

835.50	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

	

14,687.00	 3,407.00	 . • 000	 675.00	 ,	 0.00	 0.00	 0.00	 0.00'	 0.00	 4,082.00

	

69,161.00	 5.831.00.	 0.00	 4,139.50	 0.00	 0.00	 . 0.00	 0.00	 0.00	 9,970.50

Printed by DAWN HANES
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 10/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

	
Start Date	 12101/2006

LOWER LEVEL & Bi VERTICAL	 Projected Completion Date

Work Hours of Employees,

-	 Total All	 Sum of all	 -
Trade	 .	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic

-F	 M	 F	 M	 F

Sub Total	 83848.00	 0.00	 83,848.00	 9,238.00	 0.00	 4,814.50	 0.00

ELEVATOR	 APPRENTICE	 139.00	 0.00	 139.00	 . 0.00	 0.00	 0.00	 0.00
CONSTRUCTO

JOURNEY WORKER	 151.00	 0.00	 151.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 290,00	 0.00	 290.00	 0.00 '	 0.00	 0.00	 0.00

ENGINEER..	 JOURNEY WORKER	 1,116.00	 0.00	 1,116.00	 0.00	 - 0.00	 0.00	 0.00

Sub Total	 1,116.00	 0.00	 1,116.00	 0.00	 0.00	 0.00	 0.00

GLAZIERS	 APPRENTICE	 1,263.50	 0.00	 1,263.50	 361.00	 .0.00	 - 99.00	 0.00

JOURNEY WORKER	 4,883:50	 0.00	 .4,883.50	 0.00	 ', 0.00	 734.00	 0.00

Sub Total	 6,147.00	 0.00	 6,147.00	 361.00	 0.00	 833.00	 0.00

- HVAC	 APPRENTICE	 104.00	 0.00	 104.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 296.00	 0.00	 296.00	 0.00	 0.00	 0.00	 0,00

Sub Total	 400.00	 -	 0.00	 400.00	 0.00	 0.00	 0.00	 0.00

IRON	 -	 JOURNEY WORKER	 5,277.00	 0.00	 5,277.00	 0.00	 0.00	 0.00,	 0.00
WORKERS'	 .	 .	 .

-	 Sub Total	 -	 . 5,277.00	 0.00	 - 5,277.00	 0.00	 0.00 -	 0:00	 0.00

LABORERS	 JOURNEY WORKER	 34,170.25	 916.00	 35,086.25	 2,835.75	 0.00	 13,314.50	 916.00

- Sub Total	 -	 - 34,170.25 -	 916.00	 35,086.25	 2,835.75	 0.00	 13,314.50	 916.00

METAL	 JOURNEY WORKER	 96.00	 0.00	 96.00	 - 0.00	 0.00	 0.00	 0.00
LATHERS

-	 Sub Total	 -	 ' - 96.00	 0.00 -	 96.00	 0.00	 0.00	 0.00	 0.00

OPERATING	 JOURNEY WORKER	 1,994.25	 -	 0.00. .,	 1994.25 -	 .	 19. -9.5 .	 .0.00. --	 48.00 - '- .	 0.00
ENGINEERS

Sub Total	 1,994.25	 0.00	 1,99415	 19.25	 0.00	 -	 48.00 -	 0.00

PAINTERS	 JOURNEY WORKER	 - 2,288.00	 0.00	 2,288.00	 -	 0.00	 0.00	 1,736.00	 0.00

'	 Sub Total	 - 2,288.00	 0,00	 2,288.00	 0.00	 0.00	 1,736.00	 0.00

PIPEFITTERS	 APPRENTICE	 508.00 -	 0.00	 508.00	 -	 0.00	 0.00	 '	 0.00	 0.00

Total
Native	 Minority -	 Minority	 Female.

Asian
	

American	 Hours	 Hours	 Hours'

M
	

M '	F

0.00	 0.00
	

0.00	 0.00	 14,052.50	 11.8	 0.0

0.00	 0,00
	

0.00	 0.00	 0.00

0.00	 0.00
	

0.00	 0.00	 0.00

0.00	 0.00
	

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 000
	

0.00	 0.00	 0.00

0.00	 0.00
	

0.00	 0.00	 0.00	 0.0	 0.0

8.00	 0.00
	

0.00	 0.00	 468.00

0.00	 0.00
	

0.00	 -	 0.00	 734.00

8.00	 0.00
	

0.00	 0.00	 1,202.00	 11'l

0.00	 0.00
	

0.00	 0.00	 0.00	 -

0.00	 0,00
	

0.00	 0.00	 0.00 r'

0.00	 0.00
	

0.00	 0.00	 - 0.00	 0.0	 0.0

0.00	 ' 0.00
	

0.00.	 0.00	 0.00

0.00 - -	 0.00
	

0:00 -	 0.00	 -	 0.00	 0.0 	 0.0

	

114.00	 0.00
	

0.00	 -	 0.00	 - 17,180.25

	

114.00	 0.00
	

0.00	 - 0.00	 17,180.25	 48,9	 -	 - 2.6

0.00	 0.00	 .0.00	 0.00	 0.00 1
0.00	 0,00
	

0.00	 0.00	 0.00	 0.0	 0.0	 -

	

- -- 0.00'
	 'Q.QQ	

'	 0.00	 67.25 H	 -
0.00	 - 0.00
	

0.00	 0.00	 67.25 - .	 I	 0

0.00	 0.00	 - 0.00	 0.00,	 1,736.00

0.00	 -	 0.00 -
	

0.00	 0.00	 1,736.00'	 75.8	 0.0

0.00	 0.00
	

0.00'	 - --	 0.00	 -	 0.00	 - I

Printed by DAWN HAINES
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The Port Authority ot NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 10/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

	
Start Date	 12/01/2006

LOWER LEVEL & Bi VERTICAL	 Projected Completion Date	 1.1

Contractor	 VRH CONSTRUCTION CORPORATION

	

Total All	 Sum of all
Trade	 Classification	 Employees Hours	 Employees H

M	 F

JOURNEY WORKER	 3758.00	 0.00	 3,758.00

Sub Total	 4,266.00	 0.00	 4,266.00

PLASTERERS JOURNEY WORKER 	 2,156.00	 0.00	 2,156.00

Sub Total	 2,156.00	 0.00	 2,156.00

PLUMBERS	 APPRENTICE	 360.00	 . 0.00	 360.00

JOURNEY WORKER	 1,781.00	 0.00	 1,781.00

Sub Total	 2,141.00	 0.00	 2,141.00

ROOFERS	 JOURNEY WORKER	 59.50	 0.00	 59.50

Sub Total	 59.50	 0.00	 59.50

SHEET METAL APPRENTICE	 .	 991.00	 0.00	 991.00

JOURNEY WORKER	 7,744.50	 0.00	 7,744.50

Sub Total	 .	 8,735.50	 0.00	 8,735.50

STEAMFITTERS APPRENTICE 	 1,367.00	 0.00	 1,367.00

JOURNEY WORKER	 14,450.50. .	 0.00	 14,450.50

Sub Total	 15,817.50	 0.00	 15,817.50

STONE	 JOURNEY WORKER	 241.00	 .	 0.00	 . 241.00
SETTERS

Sub Total	 241.00	 0.00	 241.00

SURVEYORS JOURNEY WORKER	 804.00	 0.00	 804.00

Sub Total 	 804,00	 0.00	 804.00

TEAMSTERS	 JOURNEY WORKER	 317.50	 0.00	 317.50

Sub Total	 317.50	 0.00	 317.50

TILE LAYERS	 APPRENTICE	 262.00	 0.00	 262.00

JOURNEY WORKER	 7793.00	 0.00	 7,793.00

Work Hours of Employees

Black	 .	 ,	 Hispanic

	

M	 F	 .M 	 F

	0.00 	 0.00	 0.00	 0.00

	

0.00	 0.00	 ,	 0:00	 coo

	0.00 	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 208.00	 0.00

	

16.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 208.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 2,827.00	 0.00

	

16.00	 0.00	 2,827.00	 0.00

	

547.00	 0.00	 278.00	 0.00

	

2,297.00	 .	 0.00	 380.00	 0.00

	

2,844.00	 0.00	 658.00	 '0.00

	

'0.00	 .	 0.00	 1.00	 0.00

	

0.00	 0.00	 1.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

ci.00	 ......coo	 .	 oo	 .

	.00 	 ' 0.00	 0.00	 •0.00

	

5.00	 0.00	 0,00	 ' 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 3.750,00	 0.00

Native
Asian	 American

F	 M	 F

0.00	 0.00	 0.00	 0.00

0,00	 0,00	 .	 0.00	 0.00

0.00 '	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0,00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0,00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00'

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0,00	 0.00	 .0.00	 0.60

0,00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00'	 0.00'	 0.00

0.00	 0.00	 0,00 '	 0.00

0.00	 0.00	 0.00	 '0.00

0.00, '	 0.00 .	 0.00	 0.00

0.00	 0.00	 ' 0.00 '	 0.00

Total	 '%	 '% I
Minority	 Minority	 Female
Hours	 Hours	 Hours

•	 0.00

	

Ann	 -An	 flA

0.00

	

0,00	 0,0	 0.0

208.00

16.00

	

224.00	 0,7	 0.0
0.00r_'___

	

0.00	 •'	 'I".

16.00

2,827.00

2,843.00

825,001

2,677.00

	

3,502.00	 16.9	 0,0

	

1.00	 0.4	 0.0

	

-	
• .00	 -	 - 0.0	 9.0

	5.00 	 5	 5

	

0.00	 -J
3,780.00

Printed by DAWN 1-IAINES 	 •	 '	 '	 •	 •	 Page, 3	 '	 •	 Start 'Print'	 11:53:31



I he Fort AuthorIty 01 N . Y	 i'iU.

Monthly Employment Utilization Report
From 12/01/2006 To 10/31/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 . .	 .	 Start Date	 12/01/2006

LOWER LEVEL & BI VERTICAL	 Projected Completion Date 	 / I

Contractor	 VRH CONSTRUCTION CORPORATION	 .	 .	 .	 .,

Work Hours of Employees

Total	 %
Total All	 Sum of all	 .	 Native	 Minority	 Minority	 Female

Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 .	 Asian	 American	 Hours	 . Hours	 Hours

F	 M	 F	 M	 F	 M	 F.	 M

Sub Total	 8055.00	 0.00	 8,055.00	 0.00	 0.00	 3,780.00	 0.00	 0.00	 0.00	 0.00	 0.00	 3,780.00	 46.9	 0.0

Skilled Trades	 213,237.25	 832.00	 214,069.25	 13,273.25	 8.0019060.50	 624.00	 8.00	 0.00	 0.00	 0.00	 33,193.75	 15.5 .	 0.3

Laborers	 34,170.25	 916.00	 35,056.25	 2,835.75	 0.00	 . 13314.50	 916.00	 114.00	 0.00	 0.00	 0.00	 17,180.25	 .48.9	 2.6

Grand Total	 247,407.50 .	 1,748.00	 249,155.50	 16,109.00	 8.00	 32,395.00	 1,740.00	 122.00	 0.00 .	 0.00	 0.00	 50,374.00	 20.2	 0.7

Printed by DAWN HAINES	 .	 Page 4
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1 of
CONTRACT GOALS	 ACTUAL START DATE:

	

Minority	 Dec-06

	

Skilled:	 30%

	

Laborer: .	 40%	 PROJECTED

	89.21% Female	 COMPLETION DATE:

-	 Skilled/Laborer: 6.9%	 May-09
NUMBER OF EMPLOYEES

#9	 #10	 #11	 #12	 #13
Total	 %	 %	 Total Number

Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 Hours	 Of Employees	 Employees

M I 	 F	 M	 F

	

120	 . 	 4j	 0	 1

	

0	 .	 J	 - 0 	.	 0:

	

120	 30%1	
0%1. 41 	 0	 1	 0

	

0  	 I 	 0

	

0 	1 
	0 	 o%J	 0%1	 1:	 0	 .0	 o

  s 	 0

	

0  	 11 	 0 

	

00%	 0%1	 61	 01	 01	 0

0____ _ 

	

. 0	 0%	 0%	 31	 01	 01	 0

	

0  	 0
-	 0

	

0	 0%	 0%1	 0	 0	 0- _0

	

0  	 15 	 0

	

136 	 -	 1 	 1

	

136	 7%	 0%	 16	 01	 1	 0

	

120.00 	 I	 281	 01	 11	 0

	

136.00  	 21	 01	 11	 0

	

256.00	 9%	 0% 	 301	 01	 91	 0

#DIVIOI I #DWIO!	 0	 0	 0	 0
_ FOR R.E. OFFICE USE ONLY

	

0%I	 0% REVIEWED BY:

	

.0%1	 0% DATE
ARE GOALS BEING MET?

0% YES	 NO
#DJV/O! I #DIV (01 YES	 NO,

THE PORT AUTHORITYOF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD

	Term B Modernization. Program and B-I Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors lMc Cann Acoustic 	 FROM:	 10/1/2009

Englewood, NJ 07631	 D.Magnan,Zabransky,Mortrench	 TO:	 10/31/2009

LOCATION: Newark Intn'I Term "B" 	 PREPARED BY:J.Strack	 DATE:	 1111012009 G.Panetta, S.M. ElecthcJosloff,	 % OF COMPLETION:

Contract For VRH Job 2034 	 Payment App# 35	 -	 Caro' Hardy/ -Northeast Sheetmetal, Metro Irisulator,Venture Electric

WORK HOURS OF EMPLOYEES

#1	 #2	 #3	 #5	 #6	 #7	 #8
Construction Trade	 Classification	 Total All	 Sum of all
•	 Employees	 Employees	 Black	 Hispanic	 Asian	 Native

	

Hours 	 Hours    	 American
M	 F F 	 M	 F	 MI F	 M	 F	 M	 F

Steamfitter	 Journey Worker 	 400.00 	 40000	 120	

0j
Apprentice	 0.00 	 0.000	 0_____
Sub Total	 400.00	 -	 400.00	 120	 0	 0	 0	 00	 0 

Operator Engineer Journey Worker	 20.00 	 ]	 20.00	 0	 0
Apprentice	 0.00 	L 0.00	 0
Sub Total	 20.00	 - j	 20.00	 0	 0	 0	 0	 01	 0	 01	 0

Glazier	 Journey Worker 	 136.00 	 136.00	 01	 1	 01

Apprentice	 8.00 	 8.00	 01	 1
Sub Total	 144.00	 -	 144.00	 01	 01	 01	 01	 01	 01 0	 0

Sheet Metal Worker Journey Worker 	 332.50 	f 332.50  	 Ell _______
Apprentice	 0.00 	 j	 0.00	 Qj	 ________
SubTotal	 332.50	 -	 33250	 01	 0	 0	 0	 0	 0	 0	 0

Bricklayer	 Journey Worker	 0.00______	 0.00  	 ______ ______ ______ _________ ______ _______
Apprentice	 0.00 ____ 	 0.00   	 ______ ______ _________ ______ _______
Sub Total	 0.00	 -	 0.00	 0	 01_0	 0	 0	 0	 0.0

Electricians	 Journey Worker ] 191900 L 	 J 1,9 1 9.001	 01	 01.	 01 	 ______ ________	 _ _______
Apprentice	 J	 136.00 j 	 136.00!	 0	 1361   	 _______
SubTotal	 j055.O0L -	 2O55.00J	 0	 0	 136	 0	 0	 0	 0	 0

Total Journey Wod 2,807.50 1	 2807.50	 j
	TOTAL	 Total Apprentice 1	 144.00	 -	 144.00 .	 -	 -	 136.00	 -	 -	 -	 -	 -

THIS	 Total Skilled Trad - 2,951.50 1	 2,951.50	 -	 136.00 1
MONTH

Laborers

	

Grand Total	 I ski1d Trades	 -	 -	 .	 -	 I	 I	 I	 I -	 I	 I -- _______
.I From Last Month l Laborers	 I	 -	 I	 -	 I	 ri	 I	 I

	

Grand Total	 ISkilled Trades

-	 To Date	 ILaborers	 -

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W

	
Chief Financial Offic
	 DATE SIGNED: 	 November 10, 2009

	
PA-3647

NOTE: -	 must be submitted	 s ,days of month's end.
PA Form 116199



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Pae2of3
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors/Mc Cann Acoustic 	 FROM:	 10/1/2009	 Skilled:	 30%

Englewood, NJ 07631	 D.MagnanZabranskyMoretrencti 	 TO:	 10/31/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term "B" 	 PREPARED BY:J.Strack 	 DATE:	 11/10/2009 G.Panetta, S . M. Electric,Josloff,	 % OF COMPLETION:	 89.21% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 35	 Carol Hardy! -Northeast Sheetmetal, Metro InsulatorVertlure Electric 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority.	 Minority	 Female	 Total Number	 Of Minority

	

-	 Hours	 Hours	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 F	 M	 F	 M	 F	 M	 F	 M	 F 	 M	 F	 M	 F

[Ironworker	 Journey Worker	 I 0 .00 I	 0.00 I	 91	 I	 °I	 I	 1	 I	 I	 I	 I	 I01 01GEEMEENNEELIN je

Sprinklers

111111 	 ii	 I]	 ii	 IJ	 iJ
KIIrnrr1	 ii	 '1	 '1	 '1	 '1	 '1	 '1	 '1	 '1	 '1	 '1	 ii

L11iii.	 ii,	 SI	 •1	 ii	 1	 ii
ytJ.1E?1iU[s:	-	 ii,	 ii

''S	 ii'	 'I	 '1	 '1	 ii	 'I	 SI	 ii	 SI	 '1	 ii	 ii	 ii
SOS	 iI	 SI	 SI	 SI	 ii	 II	 ii	 iJ

I1iiifEi	 'Xliii- -	 'Xliii	 'I	 'I	 'I	 SI	 'I	 SI	 'I	 SI	 'I	 'WA	 'WA	 'I	 ii	 ii	 I]

.'I	 SI	 I	 'I	 IKiiri	 SI	 SI	 ;1;I	 SI	 SI	 SI	 SI	 '1	 51	 'i	 SWA	 !.l	 II	 I	 SI
ITTllioi	 !r.iulur4A!A'1l1I!iISIIi 	 ISXI1'i	 SI	 'I	 I]

'1.1.1	 'hIll	 SI	 SI
L1If1	 [fSXSIS1	 1!SI'IIi	 SI	 SI	 SI	 SI	 Ii	 'I	 'I	 II	 ii	 Si	 'WA	 I	 Ii	 'I	 SI

Iii	 hull	 'I	 51	 II	 II	 'I
0I1rnri1	 -	 '11111	 ii	 'I	 'I	 '1	 '1	 '1	 ii	 'I	 II	 S1	 'WA	 'I	 ii	 •I	 ii

	

TOTAL	 0000, Me,

- 	 !.l	 Ii	 iJiJ
- 

iiTH IS
MONTH._

FOR R.E. OFFICE USE ONLY
O%IREVIEWED BY:

DATE

ii.	 is.	 --	 'WA	 'WA	 S	 I

IWLI

-	 'WA
ARE 	 M ET?

	

Grand Towr^n
To Date	 NO

YES

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form.	 Frank W. Hurley,Chief Financial Officer

	 DATE SIGNED:	 November10, 2009
	

PA-3647
-	 -	 NOTE: The MEUR must be submitted within 5	 of month's end.

PA Form 1I/99



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT  

Page 3of3

PROJECT TITLE	 1PR1ME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06	 -

EWR-264.003	 -	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /Mc Cann Acoustic	 FROM:	 10/1/2009	 Skilled:	 30%

Englewood, NJ 07631	 D.Ma9nan,Zabransky,Moretrench 	 TO:	 10/31/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term 'B'	 PREPARED BY:J.Strack 	 DATE:	 11/1012009 GPanetta. S .M. Electric.Joslotf.	 .	 % OF COMPLETION:	 89.21% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 -	 Payment App# 35	 -	 Carol Hardy/-Northeast Sheetrnetal, Metro I nsulator. Venture Electric	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 .	 #7	 #8	 #9	 #iO	 #ii	 #12	 #13

Construction Trade 	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number
Employees	 Employees	 Black	 .	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total.Number	 Of Minority

Hours	 Hours    	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M- [F 	 Mj	 F	 M	 j	 F	 M	 F	 .M	 F   	 MI	 F	 M	 F

Carpenter	 1Jou rney Worker,	 1,141.00	 1_11141.00  	 0     	 0  	 8	 U

Apprentice	 0.00 	 0.00    	 ______ ________ ______ _______	 0 	 0 ______	 0
Sub Total	 1,141.00	 - ]	 1,141.00	 0	 0	 0	 01	 01	 01	 0	 01	 01	 0% 	 0%1	 8	 0	 00

Mason Tender	 Journey Worker	 0.00 	 0.00 1	 01	 01 0 _________ _______	 ..-	 __________ ______ f 	 o	 0 ______________

Apprentice	 000 	 0.00	 -	 0 ______ 	 0 ______ ______________

Sub Total	 0.00	 -	 0.00	 -0	 0	 0	 - 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Tile Worker	 Jourhey Worker	 334.00 	 334.00 1	 196     	 196 	 13[ 	 5

Apprentice	 24.00 1 	 24.00	 -	 01 	 .	 iT	 0

Sub Total	 358.00 1 	 358.00 1	 -0	 0	 196	 01	 0	 0	 - 01	 01	 196	 55%	 0%	 14[	 0	 5	 0

	

- Layout Engineer Journey Worker	 o.Uu 	 f	 8.uu	 0 	 -.	 -	 ________ ________	 1	 0	 0

Apprentice	 0.00 1 	 000	 1	 1	 1	

1
	 ________ ______ _______	 0	 -	 0 	 0

Sub Total	 88.00	 -	 1	 88.00 [	 01, -	 0	 01	 01	 01	 01	 01	 01	 01	 0%	 0%1	 0	 0
Millwright	 Journey Worker	 500.00 	 500.00 1	 01	 1	 1- 	 01 	 5 	 0

Apprentice	 0.00 	 0.00	 -	 .	 -  	 0 	 01
•	 Sub Total	 500.00	 -	 500.00	 01	 0	 0	 01	 01	 01	 01	 01	 0%	 51	 0	 0	 0

Dockbuilders	 Journey Worker	 40.00 	 40.00	 o[	 0   	 01 	 ________	 - I [ ______	 0
Apprentice	 0.00 	 0.00	 0 	 0 	 0	 .	 0] 	 0

Sub Total	 40.00	 -	 40.00	 -	 0	 0	 01	 01	 0 1 	01	 01	 01	 01	 0%	 0%1	 i[	 oI	 01	 0

IS15 _2K_	 01Total Journey Worker 	4T1-e3.o	 H-	 17i° OOT 1 	 [	
196.00 [	 -	 -	 -	 -	 - J __________ 	. 	 0

	

TOTAL	 Total Apprentice	 1..2	 24. q	 - jzL'1'24tfl	 - .4	 - I	 147.01	 -	 -	 - I_- 	 -_I_t'° - 	
&:	 0 2- ..r	 0

THIS	 Total Skilled Trades	 -1-8&.[ 	 - 174	 I	 -	 .-	 -	 -	 -	 o1.ecr{9%	 0% 4-_29 [	 __ 0_ - 005 ^g

	

MONTH	 F
Labo rers , Tape r/Finish l 510.001 	 510.00	 - 1 	

1
	 275.01	 1	 0	 ._ 275.00 1	 54%l_0% - 4 	 ___ 2

	

-__ 
	 FOR R.E. OFFICE USE ONLY

	

tiranci lotal	 _i

	

Kiiiea Trades ____u4--- _
I
_zuo#erD__9.efrt__0,_I_ J1Jct571' O4.UU 	 0_-	 __U_- U_-U0-	 7o_- tr/o N	 L) bViVV y : -- 	-	 --

From Last Month _Laborers - _336S	 916.00 _34,576.25 _- _ 2835.75_- 0_13,039.501916.00_114_0_ - 0_0_16905.25[	 49%_3% DATE
vnwp

--_  

35,086.25

- _ 1,_Mogo.'c _-	

49%

	

17,180.25	

_

To	

ARE GOALS BEING MET?	 -
Grand Total	 Skilled Trades - 	 _213,2l4 _832.00 _2i4,04-518--f _, ___. ___ -

8.00 _ i3,314.50
i-6O635O- _824.00 _8.00 _- _- _-	 15%_0% YES JO 'jS NO

	

-- Date	 _Laborers	 _34,1-4&__9i6.00 _	 _- 2,835.75 _ _	 _916.00 _114.00 _- __- _. - _ _3% YES	 NO

-	 -;	 -•	 -.	 --	 .	 -	 -

-	 •	 -.	 -	 •	 -

COMPANY OFFICIAL'S SIGNATURE AND TITLE:	 -	 -	 -	 -	 -	 -	 -
- Superintendents' hours should not be included in this form. 	 Frank W. Hurley Chief Financial Officer 	 DATE SIGNED: - November iO,2009-	 PA-3647

	

NOTE: The MEUR must be submitted within 5 b	 dys 'month's end:	 -	 -	 -	 -	 -

__-

- -- -	 . 	

PA Ferrfl IISIOS
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THE PORT AUTHORITY OF NEW YORK & NEW, JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 July 7, 2008
SUBJECT: CONTRACT EWR-264.003 APPLICATION NO. 18

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 18
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



AppiCaLLO fl Co racnL U

	

Con c Ct4R	 (pfOO ________
( g 4 (	 fl CCC	 Cc! I L_/
Oaccnccci'.'cd icAccepLabLc co cm,

ConqerLsf-

al Monthly UCdizaton Report

No
ik!;;$tO€Es

Mon0ly jjcilkzat.ion Report
compares favorably wirch daily
conitoru-g of the tabor 

b) Cert i C icat ion of Payments
macietoMfWfDC	 ••No	 (

Copy o 1b) Sent LO Pam
Parlor - t WTC - '7w.	 Yes	 . to

CI (f() I l a 	 *cdt t0 1 Uc	 NA

dl 1LM Nork Gkup	 .	 ' cS	 NA

QniiJs

ci Trade (ayment Brea.kdot-tn	 .
SubsLantiaring ork .comptctcd .	 o	 -

(I CertdedPayrolts

IC cert.i1id payroLls ac requi red by contract, a check is to
be made 0 the wa4ges pa d against Liie prevail icig iagc , in the

A c'k1	 been made and rio

discrepancies are apparent

-	 inature

) C	 (ication.o( Payment of

dna	

O	 No

OCC - If iccmsa)	 b) arc not inc'uded inthe ppicaCOfl O

Payment package, or if items Cl o (g) are not on Cite. the ftE.
1 Cu rn i:h a ri-	 panac ion Cor the reasons.
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The Port Authority of New York and New Jersey.
12.06
	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 I	 OF	 3
DATE PREPARED	 6/12/2008

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.00I EQJ&. UEWR264003

	
DATED	 November 14, 2006	 PAYMENT NO.

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VR}I Invoice No. 6131(R18)May 	 Approximate work performed to 	 May 31, 2008

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application -	 Total to )ate

1	 Performance and Payment Bond 	 L. S.	 0,00	 343560.00	 343,560.00	 343,660.00	 343,560.00

2	 Unclassified Work	 L. S. 3,840673.00 22,874,680.08 26,715,353.08	 63,200,000.00	 26,715,353.08

3	 N.C.Contract Specification Sect. 11 Entitled	 TM	 0.00	 26505.32	 25,605.32	 25,505.32
"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8/1507

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 0.00	 110,838.06	 110,838.06	 110,838.06
Price Conversion No. 1 per L/A of 7/23/07

5	 Concrete Penalty by PALtter 	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S,	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Cotversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S,	 0.00	 32,624.00	 32,624.00	 32,624.00	 32624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion 4 3

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S.	 0.00	 20,917,43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion # I

10	 N.C.Dwg.G005 No 21B 11E1ocation of Under 	 fl4	 62,752.48	 12,561.79	 75,314.27	 75314.27
Ground Utilities in Conf3ities with new Construction	 I

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Converdon # 1

12	 N.C.Dwg.G005Note 21HRemoval of Spray 	 L.S;	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conver,ion # 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16846,08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Substation to L.S. Conversion 4

-	
,	 TOTAL APPLIED FOR, TO DATE:	 27,492,442.24

Les. 1O %	 retained as per contract 	 MAX $
Balance LO date:

Less advances under previous applications:
To be advanced this application:

CHANGE ORDERS (per attached)
Total to date $

Less: Previously advanced; $
Change Order amount to be advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above se
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

The4ontractor Further Certifies (check one) 	 -

.V /
, VTliat all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer

	

due from previous progress payments and shall be paid any amounts 	 Title
due from this progress payment; or

W.
*Individually and on beha16f the contractor

2. That payment has been withheld Jrom a subconracor or supplier 	 concr.0
because there exists a valid basis linder the subcontractor's or 	 ACCORDANCE MTH

supplier's contract to withold a payment from that subcontractor 	 CONTRACT.._..........

or supplier. (Attached copies of any withholding notices issued in 	 -
conjunction with this certification.) 	 couc,oroc.

PROIPROJ ORG	 ACT AREA!	 JOB	 AMOUNT
SYST

The above estimate of quantities performed is correct and is made
from acu inspection and knowledge of work performed.

t_ ell- RESIDENT ENGINEER

Recommended For Payment:

N&RbF

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a partner.



PRO/PROJ ORG	 ACT AREA/	 JOB	 AMOUNT
SYST

3,696,008.23

The above estimate of quantities performed is correct and is made
from actual inspection and kndee of

g	 Ie-RESIDENT ENGINEER

Recommended For Payment:

(Tit!e	 71fJEER OF ON

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a partner.

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

8B99246A

The Port Authority of New York and New Jersey
126	 233 Park Ave South, 7th Floor 	 -

New York N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 6/12/2008

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.00 FONo, UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 18

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6131(R16)May 	 Approximate work performed to 	 May 31, 2008

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev. 	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 33,190.28	 33,190.28	 0.00	 33,190.28
Schedule Changes to Accommodate Facility Operational
Requirements.	 -	 0.00

	

-	 0.00

	

-	 0.00

	

-	 0.00

0.00

	

-	 0.00

	

•	 0.00

	

-	 0.00

	

-	 0.00

	

•	 0.00

0.00

Lem 10 %	 retained as per contract

	

f(jL APPLIED FOR, TO DATE:	 27,2,632.5Z
MAX $	 -	 2,671,53631

	

Balance to date: 	 24,854,097.21

	

Less advances under previous applications: 	 21,301,548.75

	

To be advanced this application: 	 3,662,648.46

CHANGE ORDERS (per attached)

	

Total to date: $	 487,544.80

	

Less: Previously advanced: $ 	 344085.03

	

Change Order amount to be advanced on this application: 	 143,469.77

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 	 3,696,006.23

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 ,-.•
as well as by the contractor. 

Frank (Iirley
The Contractor Further Certifies (check one)	 *Inth.ilduaJJy and on WIf of the contractor

hat all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
ue from previous progress payment ,; and shall be paid any amounts 	 Title

due from this progress payment; or

8O00 993 0I (
	 t/ //c3 cii



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

t-'age_i_or.
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-1 Vertical Circulation VRH Construction Corp 	 IN THIS REPORT Equipment Erectors 	 Minority	 Dec 06

EWR-264.003	 .	 ADDRESS:	 .	 320 Grand Avenue	 a. Magnan, Artisan Tile,Beclo Construction,Sctinet 	 FROM:	 5/112008	 Skilled:	 30%

	Englewood, NJ 07631.	 ,Josloff,S.M. Electric, Railroad Construction Co	 TO:	 5/31/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntnI Term "B"	 PREPARED BY:J.Strack 	 DATE:	 6/1912008	 Monmouth Controls,Mazzocchi,Fine Painting, Me Cann : 	 OF COMPLETION:	 50.22% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 18	 Carol Hardy Mech. Northeast Venture Elac.Metro insulation 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6 .	 #7.	 #8	 #9	 #10	 #11	 #12	 #13	 -
Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 .	 Total Number.

Employees	 Employees	 .	 Black	 Hispanic	 Asian	 Native -	 Minority	 Minority	 Female	 Total Number	 Of Minority
-	 - -	 -	 _	 --	 .	 ..	 -	 ...........	 .	 ..	 -	 ....	 __•.

--_	 -- -. -- F M F
	 M F M F

-	 -	 ,-,I-.uI.a	 - IR..u10 -	 i,juio -	 '.JllIIlituys	 . rnpIoyees	 -
M	 F 	 M	 F	 M	 F	 M	 .	 .

Steamfitter	 Journey Worker	 448.00 	 446.00	 128j 	 .	 .	 -	 128	 .	 - 3 	 1

Apprentice	 0.00	 0.00  	 . .	 0  	 0

Sub Total	 448.00	 -	 448.00	 1 	 0	 .01	 0	 - 01	 0	 0	 128	 29%1.	 0%	 .3	 o.f	 1	 o
Drivers	 JourneyWorker	 116.00	 116.00 J	 0	 -	 0  	 01	 1 	 2 	 0 ______

Apprentice 	 -	 0	 -	 j._j 	 .	 0	 ________ _______ ________ _______ _______

Sub Total	 116.00	 -	 116.001 	 0	 --0	 0	 0	 01	 Oj	 01	 01	 0_0%	 0%	 -2	 01	 01	 0

Iron Worker	 JourneyWorker	 28.00J	 28.00	 0 	 11 	 . 	 0	 -	 2

Apprentice 	 I	 -	 . .	 _1 	 ________ 	 01	 1
I SubTotal	 28.00 j -	 28.00 1	 0	 01	 0_0[	 01	 01	 01	 01	 0_0%	 0%	 2	 o}	 01	 0

Sheet Metal Worker Journey Worker	 208.00	 J_208.001	 0 -	 561	 [______ 	 56 	 2
41Apprentice	 112.00	 112.00f 0	 .	 .	 0  	 ..	 0

SubTotal	 320.00	 -	 320.00	 0	 01	 561	 01	 01	 01	 01	 01	 56_18%	 0%1	 61	 0	 1	 0

Journey Worker	 .0.00	 0.00   	 .	 0  

Apprentice	 -	 - 	 -	 .	 0

Sub Total	 0.00	 0.00	 01	 01	 01	 0	 0	 01_0	 0	 0_0%10°kL_0	 0	 0 

Electricians	 Journey Worker 13,954.50 1 	 3,954.50	 603_	 j ____0	 0	 _ 	 603_.	 -	 49 	 4
-	

. Apprentice	 854.50 	 854.50	 144	 -0	 .	 -	 - j_144	 61 	 1
Sub Total	 4,809.00	 . -	 4,809.00	 747	 01--- 	 0	 01	 0	 0	 01	 747	 16%	 0%	 55	 01	 51	 0

I58	 0	 6:
10	 0	 1-

16%	 0%	 68	 -01	 7

0%	 0%	 0	 0	 . 0
-	 FOR R.E. OFFICE USE ONLY

0%	 0% REVIEWED BY:
0%	 0% DATE

ARE GOALS BEING MET?

0% YES	 NO
0% YES	 NO

Total Journey
	

4,754.50	 -
	 754.50	 -	 -	 787.00

TOTAL
	

Total Apprenti
	

966.50	 -
	 966.50	 144.00

	
144.00

THIS
	

Total Skilled T
	

5,721.00	 -
	 721.03 - 144.00

	 -	 931.00

MONTH	

0.00 L	 0.00 . -

Grand Total	 ISkilled Trades

From Last Month Laborers

Grand Total	 Skilled Trades

To Date	 Laborers

[ii

COMPANY OFFICIAL'SOFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. Frank W. Hurley , Chief Financial Offic

NOTE: The MEUR must be submitted

-.

97 z

(	 DATE SIGNED:	 June 19, 2008
ss days of month's end.

PA-3647

PA Farm vs,aa



I
Wme I,	 -I---_

- -_1__---- --

-	 1,136.00
-	 73.00 ________

	

1,209:00	 53%

	

1-	 1	 0%

	23 	 0	 ii•

Th_03
o%[	 28	 0	 14

	

0	 0	 0

FOR R.E. OFFICE USE ONLY
0% REVIEWED BY:
0% DATE
- ARE GOALS BEING MET?
70%/.]YES	 NO
0% YES	 NO

TotalJourne
TOTAL	 TotalApprer
THIS	 TotalSkilled

MONTH
Laborers

Grand Total	 ISkilled Trades

From Last Month Laborers

Grand Total	 Skilled Trades

To Date	 Laborers

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _2_of 3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Equipment Erectors 	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D. Magnar%, Artisar%TiIe,Berto Construction, Schnell 	 FROM:	 5/1/2008	 Skilled:	 30%

	Englewood, NJ 07631	 ,Josloff,S.M.Electric,Railroad Construction Co.	 TO:	 5/31/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'I Term 'B'	 PREPARED BY:J.Strack	 DATE:	 6/19/2008	 Monmouth Controls.Mazzocchi,Fine Painting, McCann 	 % OF COMPLETION: 	 50.22% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 18	 1 Carol Hardy Mech. Northeast Venture Elec.Metro Insulation 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 #2	 #3#4	 #5	 #6	 #7	 #8	 J	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 - American

	
Hous	 nu

	

n1	 ulb I Or Employees I	 Employees

	

F	 ±M	 F	 M	 F	 MI	 F	 M	 F   	 M	 F I M	 F
Glaziers	 Journey Worker	 102.00	 102.00	 0	 74	 . .	 74  	 3 	 2

Apprentice	 105.00	 105.00	 12 	 61	 01  	 73  	 t	 4 	 3
Sub Total	 207.00	 -	 207.00	 121	 01	 1351	 01	 01	 01	 0	 01	 147	 71%	 0%I	 7	 01	 5	 0

Painters	 Journey Worker	 320.00	 320.00	 0 	 320	 .	 320	 .	 .	 3 	 3
Apprentice	 -	 _________ _______ ________	 0  	 -1-
Sub Total	 320.00	 -	 320.00	 0	 0	 320	 0	 01	 0	 0	 01	 320	 100%	 0%	 31	 0	 3	 0

Asbestos Workers Journey Worker ] 	 0.00 	 0.00	 0 	 0	 ,	 0  	 oJ	 of 	 0	 0
Apprentice .	 0.00	 J	 0.00	 1	 1 	 _______  	 ________	 0  	 _______ ______________________
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	

01	
0	 0%	 0%	 0	 of_0_0

Roofers	 JourneyWorker	 4.00 J	 4.00	 0	 0    	 0  	 1 	 oJ

Apprentice	 0.00 j	 0.00	 0	 1.	 0  	 0 	 01
SubTotal	 4.00 _-	 4.00	 0	 01	 0	 0	 01	 0	 0	 01	 0	 0%	 0%1	 1	 0	 0]	 0

Terrazzo Tile	 JourneyWorker	 1,380.00	 1380.00	 742   	 742  	 11	 6f
Apprentice	 7.00 ____	 7.00	 1______	 _________ ______ ________	 0   
SubTotal __1,387.00	 -	 1,387.00	 0	 0	 -742	 0	 01	 0	 0	 0	 742	 53%	 0%1	 12_0	 6	 0

Millwright	 Journey Worker _365.00 L	 365.00	 0	 . 0	 OL 	 .	 0  	 5	 0 _______
Apprentice	 _0.00	 0.00 _0	 0  	 ______ _______	 0  	 0

	 01
 

Sub Total	 _365.00 _-. 365,00 _0_0_0_0_0	 0_0_0	 0	 0%	 0%	 5_01_0_0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 3of3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Equipment Erectors 	 .	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D. Magnan, Artisan Tile,Berto Construction,Schneu 	 FROM:	 5/1/2008	 Skilled:	 30%

Englewood, NJ 07631	 .Jostoff,S.M.Eiectric,Raitroad Construction Co. 	 TO:	 5/31/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term "B" 	 PREPARED BY:J.Strack . 	 DATE:	 6/19/2008 Monmouth Controls, Mazzocthi,Fine Painting, McCann 	 % OF COMPLETION:	 50.22% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 18	 lCarol Hardy Mech. Northeast Venture Elec.Metro insulation I 	 ISkilled/Laborer: 6.9%	 .	 May-09
WORK HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 7	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10 .	 #11	 #12	 T	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 , %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority,	 Minority	 Female	 Total Number	 Of Minority

= - Hours - -	 l-lr	 -	 - -	 - 	 American	 Hours I Hours	 Hours	 Of Employees	 Employees
M	 F 	 M	 F	 M	 F	 M	 F	 M	 F  	 M	 F	 M	 F

Carpente r	Journey Worker	 2972.00 	 2,972.00 	 0i. .	 .	 .	 2171
Apprentice	 .	 -	 .	 ; 	 01 	 0	 oJ.	 -
Sub Total	 2,972.00	 -	 2,972.00	 01	 01	 01	 0	 ....01	 01	 01	 01	 01	 0%I	 0%	 217[	 0	 j 4	 0

Sprinklers Fitter	 Journey Worker	 194.00 	 194.00	 0	 7	 0   	 0  	 2	 0	 0
Apprentice	 80.00 	 80.00  	 _________________ ______ ________ ______ 	 0  	 1
Sub Total	 274.00	 -.	 274.00	 0	 01	 0	 0	 01	 0	 0	 01	 0	 0%	 0%	 31	 0	 0	 0

Insulation	 Journey Worker	 8.00 	 . 8.00  	 0   	 0  	 1	 0
Apprentice	 -	 -	 .0 ________ 	 0	 0
Sub Total	 8.00	 -	 8.00	 .0	 0	 0	 0	 0	 0	 0	 0	 01.	

0%I	 0%	 1	 0	 0	 .	 0
Oper. Engineers	 Journey Worker	 48.00	 -	 48.00 	 0	 8	 0   	 8  	 2	 0	 . 1	 0

Apprentice	 0.00 	 0.00 	 ______ ________ .	 0 	 ________	 0	 0
Sub-Total	 48.00	 -	 48.00	 0	 8	 0	 0	 0	 0	 0	 8	 17%	 0%	 2	 0	 1	 0
Journey Worker	 0.00 	 0.00      	 0	 .	 0	 0
Apprentice	 0.00 	 0.00     	 01 	 01
Sub Total	 0.00	 -	 0.00	 0	 01	 0	 0	 0 	 01	 0	 0	 01	 0%	 0%	 01	 0	 0	 0
Journey Worker T	 0.00 	 0.00	 0!	 0 	 .   	 '	 0L_______ 	 o 	 0

	

- Apprentice	 0.00 	 0.00	 0	 01   	 0 	 ________	 0 	 0
Sub Total	 .	 0.00	 -	 0.00	 o[	 0	 01	 0	 0	 01	 0	 0	 0	 0%	 0%	 0	 01	 0	 0

TOTAL
THIS

MONTH

Grand Total

From Last Month

Grand Total

To Date

I

I

Total Journey Worki 3,222.00	 -	 3,222.00 1	 -

Total Apprentice	 80.00	 -	 80.00 1	 -

Total Skilled Traded 3,302.00 	 -	 3,302.00]	 -

Laborers	 1	 849.50 	 849.50 J . 56.00

-L1	 ck7
Skilled Trades	 172,215.25!736.00_72,9l.
Laborers	 _20,307.50 _788.00 I_21,095.50 I_2103.00L

<7.,ç
Skilled Trades	 I_83,521.25I_736.00 _84,23.& I 8.
Laborers	 21,157.00 I 788.00 I 21,945.00	 2,159.00 I

1	 8.00 .-	 -

	

8.00	 -	 -

	

363.50 	 of

	

81 6,205.50	 728.001 .	8
01	 8,727.501 788.001114

7,466.50 1 728.00 18.00
9,091.00 1 788.00 1 114.00

-	 8.00

-	 8.00	 0%

	

419.50	 49%

O_12C6-?5 !l.( .r'%
O_11732.5O,7.%

34's-:
- _i 4, 2k75'_
- 12.15200 c:; 5&,

	

222	 0LI

	

[	 i 	 01	 o[.
0 1	 i

	

0%	 14	 0	 6
FOR R.E. OFFICE USE ONL'

4% REVIEWED BY:
/o DATE

ARE GQAIS BEINGMET?

O{ES	 '4M)

I
	

I

I
	

I

NE
-
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date 06/01/2009

Trade

- - flMIMITPTI
yE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub-Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

Total All

Employees Hours

M	 F

	

- 16.00	 - 0.00

	

276.00	 0.00

	

24.00	 0.00

	

2,581.00	 0.00

•	 2,605.00	 0.00

	

0.00	 0.00

	

3,275.00	 736.00

•	 3,275.00	 736.00

	

376.00	 0.00

	

376.00	 0.00

	

65.50	 0.00

	

456.00	 0.00

	

521.50	 0.00

	

23,397.50	 0.00

	

23397.50	 0.00

	

8.00	 0.00

	

1418.00	 0.00

	

1426.00	 0.00

	

536.50	 0.00

	

536.50	 0.00

	

4804.00	 0.00

	

25,391.00	 0.00

	

30,15.00	 0.00

Sum of all

Employees F

- 276.0

27 6.0

24.01

2,581.01

2,629.01

0.01

4,011.01

4,011.01

376.01

376.0

65.5

456.0

587.0

23,397.5

23,397.5'

8•0

1,418.01

1,434.01

536.5

536.51

4,804.0

25,391.0

34,999.0

Black

M	 F

	

0.00	 0 . 06

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

790.50	 0.00

	

3,498.50	 0.00

	

4,289.00	 0.00

Hispanic

	

M	 F

	

- Th.00	 - - oo

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,490.00	 728.00

	

2490.00	 728.00

	

0.00	 0:00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

277.00	 0.00

	

277.00	 0.00

	

8.00	 -	 0.00

	

284.00	 0.00

	

292.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 .. 0.00

	

817.00	 0.00

	

825.00	 0.00

Asian

M	 F

0.000.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 -	0.00

0.00	 0.00

0.00	 0.00

0.00	 -	 0.00

0.00	 0.00

Native

American

	

M	 F

	

0.00	 C

	

0.00	 C

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

0.00

	

0,00	 0

	

0.00	 0

	

0.00	 0

	

0,00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

Total	 %
Minority	 Minority	 Female
Hours	 . Hours	 Hours

	

0.00	 0,0	 0.0

0.00

468.00

	

468.00	 17.8	 0.0

0•00[

3,368.00 1

	

3,368,00	 1-	 -

0.00 I,

	

0.00	 0.0

65.50

95.00

	

226.00	 38.5	 0.0

277.00

	

277.00	 1.1	 0.0

8.00-

424.00

	

440.00	 30.6	 0.0

0.00

	

0.00	 I- I--

798.50

4315.50

	

5,912.50	 16.8	 0.0

Printed by DAWN HAINES	 .	 Page 1	 Start Print	 11:20:11



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & BI VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date 06/01/2009

Trade

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

OPERATING
ENGINEERS

PAINTERS

PPEFITTERS

PLUMBERS

ROOFERS

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Total All

Employees Hours

M	 F

1,048.00 - - -	 0.00

	

1,048.00	 0.00

	

488.00	 0.00

	

1147.00	 0.00

	

1635.00	 0.00

	

104.00	 0.00

	

88.00	 0.00

	

192.00	 0.00

	

2,618.00	 0.00

	

2,618.00	 0.00

	

21,157.00	 788.00

	

21,157.00	 788.00

	

1,834.25	 0.00

	

1,834.25	 0.00

	

376.00	 0.00

	

376.00	 0.00

	

144.00	 0.00

	

1512.00	 0.00

	

1,656.00	 0.00

	

112.00	 0.00

	

1,492.00	 0.00

	

1,604.00	 0.00

	

26.50	 0.00

Sum of all

Employees Hr

1,048.00

1048.00

488.00

1,147.00

2,123.00

104.00

88.00

296.00

2,61 8.00

2,618.00

21,945.00

21,945.00

1,834.25

1,834.25

376.00

376.00

144.00

1,512.00

1,800.00

112.00

1,492.00

1,716.00

26.50

Black

	

M	 F

0.9p_

	

0.00	 0.00

	

217.00	 0.00

	

0.00	 0.00

	

217.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,159.00	 0.00

	

2,159.00	 0.00

	

11.25	 0.00

	

11.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

c:oo	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F.

-	 =.-. = -0.00

	

0.00	 0.00

	

99.00	 0.00

	

367.00	 0.00

	

466.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

9091.00	 788.00

	

9091.00	 788.00

	

40.00	 0.00

	

40.00	 0.00

	

376.00	 0.00

	

376.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Asian

M	 F

-= 0.00 ----- - 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00.	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native

American

M	 F

- .
	 0.0_ -	 'O.OÔ

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0:00

0.00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00	 0,00

0.00	 0.00

0,00	 0,00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00	 0.00

Total	 %	 %
Minority	 Minority	 Female

Hours	 Hours	 Hours

0.00

	

0,00	 0.0
	

0.0

324.00

	

367.00	 -

	

1015.00	 47.8
	

0.0

0.00

0.00 LIIIIIII
	0,00

	
0

0.00

	

0.00
	

0

12,152.00

	

12,152.00	 55.3
	

3.5

51.25

	

51.25	 2.7
	

0.0

376.00

	

376.00	 100.0
	

0.0

0.00

0.00

0.00

0,00 Lii
0,00

	

0,00	 -	 -

0.00
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

	

Total All	 Sum of all	 -
Trade	 Classification	 Employees Hours	 Employees -li	 Black	 Hispanic	 Asian

M	 F	 M	 F	 M	 .F	 M	 F

StibTnfaI	 260	 Ouu	 2650	 000	 000	 -	 000	 000	 000	 000

SHEET METAL APPRENTICE	 48400	 0.00	 454.00	 15.00	 0.00	 0,00	 0.00	 0.00	 0.00

JOURNEY WORKER	 2294.00	 0.00	 2,294.00	 0.00	 0.00	 1,091.00	 0.00	 0.00	 0.00

Sub Total	 2,778.00	 -	 0.00	 3262.00	 16.00	 0.00	 1091.00	 0.00	 0.00	 0.00

STEAMFUERS JOURNEY WORKER	 3036.00	 0.00	 3,036.00	 811.00	 000	 0.00	 0.00	 0.00	 0.00

Sub Total	 3036.00	 0.00	 3,036.00	 811.00	 0.00	 0.00	 0.00	 0.00	 0.00

SURVEYORS	 JOURNEY WORKER	 632.00	 0.00	 632.00	 0.00	 COO	 0.00	 0.00 .	 0.00	 0.00

Sub Total	 632.00	 0.00	 632.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

TEAMSTERS	 JOURNEY WORKER	 172.00	 0.00	 172.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 172.00	 0.00	 172.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

TILE LAYERS	 APPRENTICE	 196.00	 0.00	 196.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 3,109.00	 0.00	 3109.00	 0.00	 0.00	 1,449.00	 0.00	 0.00	 0.00

Sub Total	 3,305.00	 0.00	 3,501.00	 0.00 .	 0.00	 1,449.00	 0.00	 0.00	 0.00

Skilled Trades	 83,521.25	 736.00	 84,257.25	 6,094.25	 8.00	 7466.50	 728.00	 8.00	 0.00

Laborers	 21,157.00	 788.00	 21,945.00	 2159.00	 0.00	 9091.00	 788.00	 114.00	 0.00

Grand Total	 1	 111,107.75	 1524.00	 119,061.25 1	 9,276.75	 8.00	 16,738.00	 1,516.00	 130.00	 0.00

Start Date	 12/01/2006

Projected Completion Date 06/01/2009

Total.
Native	 Minority	 Minority	 Female
American	 Hours	 Hours ,	 Hours

M.	 F

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 16.00

0.00	 0.00	 1,091.00

0.00	 0.00	 1,123.00	 344	 0.0

0.00	 0.00	 811.00

0.00	 0.00	 811.00	 26.7	 0.0

0.00	 0.00	 0.00

0.00	 .	 0.00	 0.00	 J.0

0.00 ,	0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 1,449.00

0.00	 0.00	 1,449.00	 41.3	 0.0

0.00	 0.00	 14,304.75	 16.	 0.8

0.00	 0.00	 12,152.00	 55.3	 3.5

0.00	 .	 0.00	 28,880.75	 24.2	 1.2

Printed by DAWN HAINES	 .	 PaQe 3	 Start Print	 11:20:11



The Port Authority of New York and New Jersey
PA 326

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	Payment No 18	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 5/31/2008
TYPE
TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER

	

NO, PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE

	13 LS	 59,046.00	 0%	 100%	 -	 59,046.00
2 2T&M	 -	 0%	 0%

	

3	 7 LS	 .	 28189.15	 0%	 100%	 -	 28,189.15

	

4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00

	

5	 1 LS	 1,580.00	 0%	 100%	 -	 1,580.00

	

6	 211 LS	 34,085.00	 0%	 100%	 -	 34,085.00

	

7 221 LS	 33,769.00	 0%	 100%	 -	 33,769.00

	

8	 131 LS	 94,118.13	 0%	 100%	 -	 94,118.13

	

9	 10 LS . :	 53,543.00	 25%	 50%	 13,385.75	 26,771.50

	

10	 11 LS	 17,424.00	 0%	 100%	 -	 17,424.00

	

11	 241 LS	 15,996.50	 100%	 100%	 15,996.50	 15,996.50

	

12	 231 LS	 33,539.15	 50%	 50%	 16,769.58	 16,769.58

	

13	 121 LS	 97,307.94	 100%	 100%	 97,307.94	 97,307.94

	

14	 311 LS	 19,972.00	 0%	 0%	 -	 -

	

15 261 LS	 14,830.00	 0%	 0%	 -	 -

	

16	 331 LS	 15,569.00	 0%	 0%	 -	 -

	

17	 321 LS.	 42,800.00	 0%	 0%	 -	 -

AMOUNTS uARRiEu L)FVV/NU	 14i,4.1 I	 40I44.0



CONTINUATION SHEET
	

RA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 18

Contractor's signed certification is attached. 	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. . 	 PERIOD TO:	 05/31/08

Use Column Ion Contracts where variable retainage for Line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRHINV.NO	 6131R18
A	 B	 C	 D	 E	 -	 F	 0 	 H	 t

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINACIE
NO.	 VALUE	 FROM PREVIOUS	 -TMS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH	 (IF VARIABLE

-	 APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D +E)E)	 (NOT IN	 TO DATE	 .

	

D ORE)	 (D+E+F)
1 GENERAL CONDITIONS	 .	 2.157,943100	 1,208,448.00	 86,318.00	 1,294,766.00	 60.00%	 863,177.00	 129,476.60
2 GENERAL CONSTRUCTION	 .	 2,135,797.00	 1,067,899.08	 85,431.00	 .	 1,153,330.08	 54.00%	 982,466.92	 115,333.01
3 MOBILIZATION	 .	 . .	 150,000.00	 150,000.60	 1-	 .	 150,000.00	 100.00%	 -	 15,000.00
4 TEMPORARY PARTITIONS	 .

I Temp. Ramp Submittal 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 .	 -	 600.00
Temp. Wall Submittal	 6,000.00	 - 6,000.00	 -	 6,000.00	 100.00%	 - .	 600.00
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -	 4,000.00
Layout Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -	 200.00
Construct Temp. Partitions	 200,000.00	 179,750.00	 -	 179,750.00	 89.88%	 20,250.00	 .	 17,975.00
Construct. BI Lobby temp. Passageway	 .	 175,000.00	 175000.00	 -	 175,000.00	 100.00%	 -	 17,500.00
Mid level Temp. Partitions 	 .	 2,000.00	 1,400.00	 .	 -	 1,400.00	 70.00%	 600.00	 140.00
Construct. Temp. Partitions 	 .	 50,000.00	 35,000.00	 35,000.00	 70.00%	 15,000.00	 3,500.00

2 layout Temp. Partitions 	 2,000.00	 1,400.00	 -	 1,400.00	 70.00%	 600.00	 140.00
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 -	 60,000.00	 100.00%	 -	 6,000.00

B2 Construct. Temp. Partitions 	 60,000.00	 45,000.00	 -	 45,000.00	 75.00%	 15,000.00	 4,500.00
Construct. Temp. Partitions 	 75,000.00	 -	 -	 -	 0.00%	 75,000.00	 -
Relocate Temp. Partitions East Ticketing	 75,000.00	 5,000.00	 -	 5,000.00	 6.67%	 .	 70,000.00	 500.00
Construct. Temp. Partitions .	 .	 30,000.00	 -	 .	 - -.	 0.00%	 30,000.00
Construct. Temp. Partitions Nse 	 30,000.00	 .	 -	 .	 -	 0.00%	 30,000.00	 -
Construct. Temp. Partitions Sse 	 -	 50,000.00	 -	 -	 .	 -	 0.00%	 50,000.00	 -
Temp. Partitions for Service Escalator	 30,852.00	 15,000.00	 -	 15,000.00	 48.62%	 15,852.00	 1,500.00
Construct.Upper Level Temp. Partitions 	 35,852.00	 -	 .	 -	 -	 0.00%	 35,852.00
Temp. Partitions for Service Elevators 	 20,000.00	 . 20,000.00	 -	 .	 20,000.00	 100.00%	 -	 2,000.00
Construct. Temp. Partitions 	 .	 50,000.00	 -	 .	 -	 -	 0.00%	 50,000.00	 -
Construct. Temp. Partitions 	 .-	 50,000.00	 -	 -	 -	 0.00%	 50,000.00	 -
Construct. Temp. Partitions 	 30,000.00	 -	 -	 .	 -	 0.00%	 30,000.00
Construct. Temp. Partitions ML BI North	 26,324.00	 -	 -	 -_	 0.00%	 26,324.00	 -
Construct. Temp. Partitions ML	 26,324.00	 -	 -	 . . .	 -	 0.00%
Construct. Temp. Partitiohn ML BI South 	 26,324.00	 -	 -	 0.00% - .	 26,324.00	 - -	 - --	

. SUB TOTALS	 5,602,416.00	 3,017,897.08	 171,749.00	 0.00	 3,189,646.08	 2,412,769.92	 318,964.61

Users may obtain vaitciabon ottflis document by requesting of the license a completed AlA uocument U4U1 - Uerturucation or Uocuments Authenticity

Page 1 0119



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 : 18
Contractors signed certification is attached. 	 ,	 - APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 05/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6131 R18
A	 B	 C	 D	 E	 F	 .	 G 	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE

	
FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - G)	 RATE)
(D r E)	 (NOTIN	 TO DATE

D ORE)	 (D+E+F)
Construct. Temp. Partitions UL	 26,324.00	 -	 -	 -	 0.00%	 26,32400	 -

5	 SELECTIVE I DEMOLITITON	 975,000.00	 828,750.00	 19,500.00	 848,250.00	 87.00%	 126,750.00	 84,825.00
6	 ASBESTOS ABATEMENT	 200,000.00	 190,000.00	 -	 190,000.00	 95.00%	 10,000.00	 19,000.00
7	 LEAD ABATEMENT	 589,750.00	 560,263.00	 -	 560,263.00	 95.00%	 29,487.00	 56,026.30
8	 SITEWORK	 194,000.00	 139,680.00	 15,520.00	 155,200.00	 80.00%	 38,800.00	 15,520.00
9	 SHORING	 107,944.00	 75,561.00	 5,397.00	 80,958.00	 75.00%	 26,986.00	 8,095.80
10 MINI PILES	 956,000.00	 650,080.00	 - .	 650,080.00	 68.00%	 305,920.00	 65,008.00
11 PAVEMENT MARKINGS	 3,500.00	 -	 -	 .	 -	 0.00%	 3,500.00	 -
12 FENCES AND GATES	 60,200.00	 28,896.00	 -	 28,896.00	 48.00%	 31,304.00	 2,889.60

13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00	 17,500.00	 1,250.00	 18,750.00	 75.00%	 6,250.00	 1,875.00

14 CAST-IN-PLACE CONCRETE	 -
Remove Fill From Term. B 	 278,594.00	 264,664.00	 -	 .	 264,664.00	 95.00%	 13,930.00	 26,466.40

Cast in Place Concrete Submittal 	 .	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -	 500.00
1.2 Lobby & El/E2 Escalators

Construct Spread Footings	 21,233.00	 21,233.00	 -.	 21,233.00	 100.00%	 -	 2,123.30
Concrete Pile Caps & Pits 	 .	 54,489.00	 54,489.00	 .	 -	 54,489.00	 100.00%	 -	 5,448.90

New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%	 -	 .	 2,781.40

Slab on Grade	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 - .	 39,412.40
New Concrete Sidewalk at Frontage 	 84,879.00	 24,000.00	 56,635.00	 80,635.00	 95.00%	 4,244.00	 8,063.50

Concrete Topping	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -	 9,781.90
1.6 South Generator Conduit under Road

Sitework Concrete Restoration 	 32,174.00	 -	 -	 .	 .	 -	 0.00%	 32,174.00	 -.
2.l North End ofB2

New Concrete Sidewalk at B2 Norh Frontage 	 .	 43,624.00	 10,000.00	 -	 10,000.00	 22.92%	 33,624.00	 1,000.00
2.2 South End of B2

New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 -	 .	 -	 .	 0.00%	 32,909.00	 -

Construct Slab on Grade 	 25,429.00	 . -	 -	 -	 0.00%	 25,429.00	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AEU 97	 7,969.00	 .	 7,969.00	 -	 .	 7,969.00	 100.00%	 796.90

- . -	 SUB TOTALS -	 -.	 3imoo	 - . 3,397,842.00	 98,302.00	 - '----6.66	 '3,490,l44.00	 -	 '-- 747,3l.60	 - 34944

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity

Page 2 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 18 -

Contractor's signed certification is attached.	 APPLICATION DATE: 	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 613IRI8
A	 B	 C	 D	 E	 F	 G 	 H	 I

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 H	 BALANCE	 RETAINAGE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)	 .	 RATE)
(D I E) -	 -	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)	 -
Concrete Pile Caps 	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%	 -	 5,000.40
New Concrete Stub Wall	 26,609.00	 26,609.00	 -	 -	 26,609.00	 100.00%	 -	 2,660.90
Slab on Grade (&AFIU Pads)	 664,959.00	 664,959.00	 -	 -	 .	 664,959.00	 100.00%	 -	 66,495.90
D East - Concrete Masonry Restoration - 	 9,294.00	 9,294.00	 -	 - -	 9,294.00	 100.00%	 -	 929.40 -
New Concrete Sidewalk	 Frontage	 51,199.00	 20,480.00	 30,719.00	 -	 -	 51,199.00	 100.00%	 -	 5,119.90
Concrete Topping	 161,184.00	 161,184.00	 - .	 .	 161,184.00	 100.00%	 -	 16,118.40

2.5 South Substation Area & Corrider	 -
Concrete Pile Caps 	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -	 4,476.90
Slab on Grade	 102,249.00	 102,249.00	 -	 .	 .	 102,249.00	 100.00%	 -	 10,224.90
Concrete Topping	 .	 29,179.00 -	 15,000.00	 -	 .	 15,000.00	 51.41%	 14,179.00	 - 1,500.00

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 -	 -	 - 57,824.00	 100.00%	 -	 5,782.40
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 -	 57,824.00	 100.00%	 -	 5,782.40
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -	 5,78240
Place New Concrete for New Drainage Trough 4	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -	 5,782.40
Place New Concrete for New Drainage Trough 5	 -	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -	 -	 5,782.40
Place New Concrete for New Drainage Trough 6 	 -	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -	 5,782.40
Place New Concrete for New Drainage Trough 7 	 -	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -	 5,782.40
Place New Concrete for New Drainage Trough 8 	 -	 57,824.00	 57,824.00	 57,824.00	 100.00%	 -	 5,782.40-

2.12 Service Elevators	 -
Elevator Pit Pilecaps Concrete 	 .	 14,759.00	 14,759.00	 -	 14,759.00	 100.00%	 -	 1,475.90
Elevator Pit Concrte Slab & Walls	 34,234.00	 34,234.00	 -	 .	 34,234.00	 100.00%	 -	 3,423.40

2.13 E5 Escalator & Infill Slab
Concrete Slab on Metal Deck at laO11	 70,744.00	 -	 -	 -	 0.00%	 - 70,744.00

3.1 North Substation, Generator Emer. Switcbgear 	 .	 -	 -	 -	 -	 - -	 -
Construct Concrete Generator Pad 	 16,434.00	 -	 -	 -	 0.00%	 16,434.00	 - -

3.4 Final 01 Lobby, Escalators E31E4
Construct Spread Footings 	 36,114.00	 -	 -	 -	 0.00%	 36,1 14.00	 -
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 - -	 -	 -	 -	 0.00%	 70,179.00	 -
Final Slab on Grade at South Sector -- 	 -. --	 146,154.00 	 146,154.00----

-	 Concrete Topping	 -	 53,469.00	 -	 -	 0.00%	 53,469.00	 -

SUB TOTALS	 2,044,125.00	 - 1,548,309.00	 88,543.00	 - 0.00	 1,636,852.00	 407,273.00	 163,685.20

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 30119
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CONTINUATION SHEET	 41A DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 18

Contractors signed certification is attached.	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034	 -

	

VRHINV.NO	 6131 R18
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAJNAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH	 ([F VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
-	 -	 (D + E)	 (NOT IN	 TO DATE

	

DORE)	 -	 (D+E+F)
3.5 OHS Belt 1b4,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER 94	 9,249.00	 -	 9,249.00	 9,249.00	 100.00%	 -	 924.90
3.10 South Generator/ Sitework	 -

South Generator Concrete Foundations/Slab	 173,189.00	 .	 -	 .	 -	 0.00%	 173,189.00	 -	 -
Construct Concrete East Wall 	 46,463.00	 -	 -	 0.00%	 46,463.00

15 UNIT MASONRY	 -	 -	 -	 334,000.00	 267,200.00	 -	 267,200.00	 80.00%	 66,800.00	 26,720.00
16 STRUCTURAL STEEL	 877,324:00	 701;859.00	 26,320.00	 728,179.00	 83.00%	 149,145.00	 72,817.90
17 MISCELLANEOUS STEEL 	 -.	 -

Misc steel Submittal	 18,898.00	 18,898.00	 -	 .	 18,898.00	 100.00%	 -	 1,889.80
Fab Misc Steel Drainage Trough	 -	 32,000.00	 32,000.00	 -	 - 32,000.00	 100.00%	 -	 -	 3,200.00
Fab Steel Stair	 -	 .	 .	 -	 21,031.00 -	 21,031.00	 -	 .	 21,031.00	 100.00%	 -	 2,103.10

1.2 Lobby & EIfE2 Escalators	 .	 . .
Install Steel Stair  1	 85,000.00	 85,000.00	 -	 -	 85,000.00	 100.00%	 -	 8,500.00

2.3 Baggage Claim Area	 -
Misc Steel Framing at CW Loc	 -	 302,223.00	 302,223.00	 - .	 302,223.00	 100.00%	 -	 30,222.30

Tube Steel at Baggage Offices 	 8,198.00	 - - 8,198.00	 .	 8,198.00	 100.00%	 -	 819.80
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1	 -	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -	 3,237.50
-	 Install Misc Steel Drains Trough 42 	 32,375.00	 -	 32,375.00	 -	 -	 32,375.00	 100.00%	 .-	 3,237.50

Install Misc Steel Drains Trough 43 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -	 -	 3,237.50
Install Misc Steel Drains Trough 44	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -	 3,237.50

Install Misc Steel Drains Trough 45 	 -	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -	 -	 3,237.50
Install Misc Steel Drains Trough 46 	 32,375.00	 - 32,375.00	 -	 32,375.00	 100.00%	 . -	 3,237.50

Install Misc Steel Drains Trough 67 	 .	 -	 -	 32,375.00	 - 32,375.00	 32,375.00	 100.00%	 -	 -	 3,237.50

Install Misc Steel Drains Trough 48 -	 - 32,375.00	 16,188.00.	 -	 16,188.00	 50.00%	 16,187.00	 1,618.80

3.9 Str',sct Modiss/Closures
Misc Steel/Deck Closure BHS Openings 	 41 8,443.00	 41,844.00	 -	 41,844.00	 - 10.00%	 376,599.00	 4,184.40

18 ORNAMENTAL METAL	 .	 .
I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 .	 84,000.00	 100.00%	 -	 8,400.00
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 216,000.00	 -	 216,000.00	 25.00%	 .	 648,000.00	 -21,600.00
3 Erect Ornamental Enclosure 	 . 452,000.00	 -	 -	 0.00%	 - 452,000.00	 -	 -

-	 4ctazingatEtevatortrnctosuie-=-- ........--- 	 --- 290,000.00	 ------	 . -	 .	 .	 -------	 --0.00%	 290,0U0.00---

5 Misc. SS Fabrication's 	 310,000.00	 -	 248,000.00	 -	 21,700.00	 269,700.00	 87.00%	 40,300.00	 26,970.00

- SUB TOTALS	 .	 4,585,018.00 -	 2,220,503.00	 105,832.00	 0.00	 2,326,335.00	 - 2,258,683.00	 -	 232,633.50

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity



CONTINUATION SHEET	 AM DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 18

Contractors signed certification is attached. 	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRI-1 Job 2034

	

VR}I INV. NO	 6131R18
A	 B	 C	 D	 E	 F	 G 	 H.

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO.	 -	 VALUE

	
FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 - STORED	 AND STORED	 (C - G)	 RATE) -
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

19 COLUMN COVERS	 730,00000	 620,50000	 -	 -	 620,500.00	 85.00%	 109,500.00	 62,050.00

20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -	 -	 132,210.00	 100.00%	 -	 13,221.00
21 ARCHITECTURAL WOODWORK	 74,400.00	 7,440.00	 18600.00	 26,040.00	 35.00%	 48,360.00	 2,604.00
22 WATERPROOFING	 67,660.00	 62,511.00	 5,149.00	 67,660.00	 100.00%	 -	 6,766.00
23 EXTERIOR INSULATION & FINISH	 187,000.00	 - .	 -	 .	 -	 0.00%	 187,000.00	 -
24 FIREPROOFING	 50,000.00	 47,500.00	 -	 47,500.00	 95.00%	 2,500.00	 4,750.00
25 METAL DOORS & FRAMES	 121,000.00	 111,320.00	 3,630.00	 -	 114,950.00	 95.00%	 6,050.00	 11,495.00
26 OVERHEAD COILING DOORS 	 11850.00	 -	 .,	 .	 -	 0.00%	 11,850.00	 -
27 GLAZING

Window Wall & Glazing Submittal 	 .	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -	 2,029.40
Metal Glass Guardrails Submittal 	 23,794.00	 11,897.00	 -	 11,897.00	 50.00%	 11,897.00	 . 1,189.70
Crystal Panels Submittal	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -	 1,779.40

Fab.Crystal Panels	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -	 6,779.40
Fab.Metal Glass Guardrails Mid-Level B!&B2 	 18,544.00	 -	 -	 0.00%	 18,544.00	 -
Fab. Vestjbute Storefront Lower Level B-2	 8794.00	 8,794.00	 .	 -	 8,794.00	 100.00%	 -	 879.40
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18794.00	 -.	 18,794.00	 100.00%	 -	 .	 1,879.40
Fab. Vestibute Storefront Lower Level B-i	 .	 8,794.00	 8,794.00	 .	 -	 8,794.00	 100.00%	 -	 879.40
Fab.Metal Glass Guardrails Mid-Level BI E3/4 	 18,544.00	 -	 -	 0.00%	 18,544.00	 -

1.2 B! Lobby inc.E- I/E-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -	 .	 4,794.00	 100.00%	 -	 479.40

Install Vestibute Storefront	 75,294.00	 72,265.00	 -	 -	 72,265.00	 95.98%	 . 3,029.00	 7,226.50
Install Automatic Doors at Vestibute 	 98,794.00	 74,397.00	 -	 . .	 74,397.00	 75.31%	 24,397.00	 7,439.70

Crystal Glass Wall Panels	 97,794.00	 9,779.00	 9,779.00	 10.00%	 .	 88,015.00	 .	 977.90
1.4 EI&E2 Escalators Stair & Guardrail,ML	 -	 -	 0.00%	 -	 -	 -

Field Measure Template for Guardrils(E1fE2) 	 6,794.00	 -	 6,794.00	 -	 6,794.00	 100.00%	 -	 679.40

-	 Fab.Metal Glass Guardrails (E1/E2) 	 92,794.00	 .,	 -	 .	 -	 0.00%	 92,794.00	 .	 -

2.1 North End ofB-2	 V	 -

Field Measure for B2 Veslibute Storefront 	 .	 4,794.00	 4,794.00	 . -	 .	 4,794.00	 100.00%	 .	 -	 479.40
Istall North B2 Vestibule Storefront 	 .	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -	 5,079.40

Install Automatic Doors at B2 Vestibule 	 50,794.00	 . 50,794.00	 - .	 50,794.00 - 100.00%	 - . - -.	 5,079.40
Ciyst4i GlsWall Panels V V	 - 	 I11,794.OU	 17,279.00	 69I18.00	 -	 86,397.00	 50.00%	 -	 86,397.00 	 :,639.7.0

1 South End ofB-2
lstall South B2 Vestibule Storefront 	 33,794.00	 27035.00	 -	 27,035.00	 80.00%	 675900,703.50

SUB TOTALS .	 .	 2,266,500.00	 1,444,588.00	 106,276.00	 0.00	 1,550,864.00	 715,636.00	 155,086.40

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-	 .	 . Page 5ofl9



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 18

Contractors signed certification is attached. 	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRHINV. NO	 6131 R18
A	 B	 C	 D	 E	 F	 0 	 H	 I-

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D + E)	 (NOT IN	 TO DATE

DORE)	 (1J+E+F)
Install Automatic Doors at South B2 Vestibule 	 50,794.00	 25,397.00	 .	 -	 25,397.00	 50.00%	 25,397.00	 2,539.70

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -	 1,479.40
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 -	 5,794.00	 -	 5,794.00	 100.00% .	 -	 579.40

Install Curtain Wall Metal 	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 -	 .	 8,379.40
Install Curtain Wall Glazing	 51,294.00	 -	 51,294.00	 -	 51,294.00	 100.00%	 -	 5,129.40
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 .	 -	 -	 0.00%	 104,794.00	 -
Crystal Glass Wall Panels	 152,794.00	 30,559.00	 30,559.00	 20.00%	 122,235.00	 3,055.90

2.6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels	 69,794.00	 .	 -	 -	 0.00%	 69,794.00	 -

2.7 North Side of B 2 Lobby ML	 -
Metal/Glass Guaidrails North Side Escalators	 47,794.00	 .	 -	 0.00%	 47,794.00	 -

2.7 South Side ofB 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 -	 .	 -	 0.00%	 47,794.00	 -

3.2 Final B2 Lobby
Crystal Glass Wall Panels	 .	 52,794.00	 -	 .	 -	 0.00%	 52,794.00	 -

3.4 Final B  Lobby Escalators E3,E4 Elevsl/2	 .
Crystal Glass Wall Panels	 -	 240,794.00	 24,079.00	 24,079.00	 10.00%	 -	 216,715.00	 2,407.90

3.4 Final B  Lobby Escalators E3,E4 ElevsI/2
Field Measure Template for Guardrails(E3/E4)	 6,794.00	 - .	 .	 -	 0.00%	 6,794.00	 -

Install Metal Glass Guardrails (E3/E4) 	 .	 122,798.00	 . -	 -	 0.00%	 122,798.00
28 DRYWALL

Fab. GFRG Panels Mid-Level BI & 132 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -	 6,085.20
Fab. GFRG Panels Mid-Level BI E3/E4 	 .	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -	 6,085.20

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 .	 -	 -	 0.00%	 35,852.00	 -
Partition Construction	 .	 45,852.00	 41,267.00	 -	 41,267.00	 90.00%	 4,585.00	 4,126.70
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 5,970.00	 - 5,970.00	 20.00%	 23,882.00	 597.00
Vestibule Ceiling 	 .	 45,852.00	 27,511.00	 -	 27,511.00	 60.00%	 18,341.00	 2,751.10
Drywall Ceilings and Soffits 	 29,852.00	 29,852.00	 .	 29,852.00	

100-00%1-
	 2,985.20

Metal Pan Ceilings	 505,852.00	 126,463.00	 -	 126,463.00	 25.00%	 379,389.00	 12,646.30
SiudFiamiiiiigfurtviER# i 43 ------------------ -- - '35,852.00

Drywall Plywood & Gal	 8v. Metal End. MER #143	 35,52.00	 -	 -	 -	 0.00%	 35,852.00	 -

-	 SUB TOTALS	 1,939,140.00	 -	 500,359.00	 88,119.00	 0.00	 588,478.00	 -	 1,350,662.00	 58,847.80

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 6 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT containing	 APPLICATION NO:	 18
Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/08

Use Column ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRFI INV. NO	 6131 R18
A	 B	 C	 I)	 E	 F	 G 	 H	 I

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - G)	 RATE)
(D+E)	 (NOT [N	 TO DATE

DORE)	 (D+E+F)
Install Framing for SoflitlFascia-EIIE2	 29852.00	 -	 -	 -	 . 0.00%	 29,852.00	 -
Install GFRG Panels EIIE2	 30,852.00	 -	 -	 -	 0.00%	 30,852.00	 -

	

2 Partition Layout Top & Bottom Track-Wet Areas	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -	 14,785.20
Stud Framing &Blocking -Wet Areas 	 147,852.00	 147852.00	 -	 -	 147,852.00	 100.00%	 -	 14,785.20
Drywall-Wet Areas 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -	 14,785.20
Wet Ticketing- New Partitions	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -	 14,785.20
Ceiling Construction For North B2 Vestibule 	 147,852.00	 36,963.00	 51,748.00	 88,711.00	 60.00%	 59,141.00	 8,871.10
WT Drywall Ceilings	 .	 75,85100	 75,852.00	 -	 75,852.00	 100.00%	 -	 7,585.20
WT Suspended Ceilings	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -	 3,585.20
WT Metal Pan Ceilings	 155,852.00	 140,267.00	 -	 140,267.00	 90.00% .	 15,585.00	 14,026.70
Ceiling Construction B2 Vestibule	 125,852.00	 31,463.00	 44,048.00	 75,5 11.00	 60.00%	 50,341.00	 7,55 1.10
Drywall Ceilings & Soffits 	 75,852.00	 26,548.00	 30,341.00	 56,889.00	 75.00%	 18,963.00	 5,688.90
Suspended Ceilings 	 30,852.00	 27,767.00	 -	 -	 27,767.00	 90.00%	 3,085.00	 2,776.70
Metal Pan Ceilings	 405,852.00	 89,287.00	 52,761.00	 -	 142,048.00	 35.00%	 .263,804.00	 14,204.80
Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 -	 -	 0.00%	 105,852.00	 -
Metal Stud & Drywall Baggage Offices 	 55,852.00	 47,474.00	 -	 47,474.00	 85.00%	 8,378.00	 4,747.40
Drywall Soffits & Ceilings	 55852.00	 36,304.00	 -	 . 36,304.00	 65.00%	 19,548.00	 3,630.40
Metal Pan Ceiling Construction	 155,852.00	 46,756.00	 46,756.00	 30.00%	 109,096.00	 4,675.60
Ceiling at South Corridor	 80,852.00	 . -	 -	 0.00%	 80,852.00	 -
ET New Partition	 55,852.00	 -	 0.00%	 55,852.00
ET Drywall Ceilings & Soffits 	 55,852.00	 41,889.00	 -	 41,889.00	 75.00%	 13,963.00	 4,188.90
ET Suspended Ceilings 	 55,852.00	 41,889.00	 -	 41,889.00	 75.00%	 13,963.00	 4188.90
ET Metal Pan Ceilings	 105,852.00	 .	 -	 0.00%	 105,852.00	 .	 . -.
Framing for Soffit/Fascia North Side Escalators	 30,852.00	 -	 -	 0.00%	 30,852.00	 -
Install GFRG Panels NSE	 .	 .	 45,852.00	 -	 -	 0.00%	 45,852.00	 -
Framing for Soffit/Fascia South Side Escalators	 65,852.00	 -	 -	 0.00%	 65,852.00	 -
Install GFRG Panels SSE	 35,852.00	 -	 -	 0.00%	 35,852.00	 -
Mid Level Partitions	 .	 75,852.00	 -	 -	 0.00%	 75,852.00	 -
Construct Drywall Partitions Escalator ES 	 30,852.00	 -	 -	 0.00% .	 30,852.00	 -
Plaster ES	 168,204.00	 -	 .	 -	 0.00%	 168,204.00	 -
Elevator Shaftwall Construction	 1	 30,852.00	 -	 -	 0.00%	 .30,852.00 1-

SUB TOTALS	 .	 2,917,764.00	 1,222,963.00	 225,654.00	 0.00	 1,448,617.00 	 1	 1,469,147.00	 144,861.70

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . - Certification of Document's Authenticity

-	 I I	 Page 7ofl9



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 . .	 APPLICATION NO: 	 18

Contractor's signed certification is attached.	 .	 APPLICATION DATE: 	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6131 R18
A	 B	 C	 D	 E	 F-	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 . %	 BALANCE	 RETAINAGE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (Cl -'- C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(0+ E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Drywall Soffits & Ceilings	 25,852.00	 -	 -	 -	 0.00%	 25,852.00	 -
Suspended Ceilings 	 25,852.00	 -	 -	 -	 0.00%	 25,852.00	 -
Metal Past Ceilings	 93,204.00	 -	 0.00%	 .	 93,204.00	 -

-Ceiling at BI-IS	 45,852.00	 .	 -	 -	 0.00%	 . 45,85200	 -
Partition Construction 	 25,852.00	 -	 -	 0.00%	 25,852.00	 -

.Drywall Ceiling & Soffits	 55,85200 .	 -	 -	 0.00%	 55,852.00	 -
Metal Pan Ceiling Loading Dock	 55,852.00	 7.	 -	 0.00%	 55,852.00	 -
Install Framing for Soffit/Fascia E3/E4 	 55,852.00	 -	 -	 0.00%	 55,852.00	 -
Install GFRG Panels E3/E4 	 25,038.00	 .	 -	 0.00%	 25,038.00	 -

20 TILES	 49,590.00	 49,590.00	 .	 . 49,590.00	 100.00%	 4,959.00
30 TERRAZZO	 .	 .

1.2 BI Lobby including Et-2 Escalators 	 230,821.00	 7,500.00	 96,369.00	 -	 -	 103,869.00	 45.00%	 126,952.00	 10,386.90
21 West Ticketing	 226,993.00	 215,643.00	 -	 - 215,64300	 95.00%	 11,350.00	 21,564.30
2.2 South End of B2	 109,536.00	 -	 -	 .	 . -	 0.00%	 109,536.00	 -
2.3 Baggage Claim Area & Offices 	 680,241.00	 170,060.00	 442,157.00	 612,217.00	 90.00%	 -	 68,024.00	 61,221.70
26 East Ticketing	 -	 97,311.00	 .	 -	 -	 0.00%	 97,311.00
3.2 Final B2 Lobby	 -	 114,202.00	 -	 -	 0.00%	 114,202.00
3.4 Final BlLobby Escalator E3-4, Elev.I,2	 -	 222,18000	 -	 -	 0.00%	 222,180.00	 -
3.12 5500 Concourse Level 9(in.fill area) 	 219,321.00	 .	 - -	 -	 0.00%	 219,321.00	 -
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 -	 -	 0.00%	 59,395.00	 -

31 CARPET	 .	 23,903.00	 -	 20,318.00	 .	 20,318.00	 85.00%	 3,585.00	 2,031.80
32 PAINTING -	 159,600.00	 19,152.00	 12,768.00	 '	 31,920.00	 20.00%	 - 127,680.00	 3,192.00
33 TOILET COMPARTMENTS	 -	 27,840.00	 20,880.00	 6,960.00	 27,840.00	 100.00%	 2,784.00
34 WALL & CORNER GUARDS -	 44,500.00 - - - 44,500.00	 -	 44,500.00	 100.00%	 4,450.00
35 SIGNAGE	 -	 -	 300,000.00	 45,000.00	 30,00000	 75,000.00	 25.00%	 225,000.00	 7,500.00
36 FIRE EXENGUISIIERS & CABINETS -	 2,225.00	 2,225.00	 . -	 2,225.00	 100.00%	 -	 222.50
37 FLOOR MATS & FRAMES	 -	 .	 21,910.00	 2,191.00 - .	 -	 2,191.00	 10.00%	 19,719.00	 219.10
38 ELEVATORS

Service Elevators Submittal 	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 1,400.00
-Passenger Elevators Submittal- --- :	 -	 -	 -	 - 14,000.00	 -	 7,00000 -------------------- 	 7,000.00 -	 50.00%	 -	 7,000.00 ---------700.00
Procure Service Elevators	 -	 - - 393,300.00	 - - 58,995.00	

----- - .
	 58,995.00	 334,305.00	 5,899.50

-	 -SUB TOTALS	 .	 3,420,074.00	 677,054.00	 588,254.00	 0.00	 1,265,308.00 	 1	 2,154,766.00	 126,530.80

-	 Users may obtain validation of this document by requesting of the licenses completed AlA Document D401 - Certification of Document's Authenticity -

Page 8 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 18

Contractor's signed certification is attached.	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 - PERIOD TO:	 05/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCI-IITECT'S PROJECT NO:	 VR}I Job 2034

	

VRH INV. NO	 6131R18

A	 B	 C	 D	 F	 F  	 Ft	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERiALS	 TOTAL	 BALANCE	 RETAINAGE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - G)	 RATE)
(I.) + B)	 (NOT IN	 TO DATE	 -

D ORE)	 (D+E+F)
Procure Passenger Elevators 	 486,000.00	 -	 -	 -	 0.00%	 486,000.00	 -

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -	 1,380.00
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -	 2,070.00
Drill Elevator Jackholes 	 69,000.00	 10,000.00	 59,000.00	 69,000.00	 100.00%	 -	 6,900.00
Elevator Rails	 38,600.00	 .	 -	 -	 0.00%	 38,600.00	 -
Elevator Piston	 69,000.00	 .	 -	 -	 0.00%	 69,000.00	 -
Elevator Roller Guides	 4,800.00	 .	 -	 -	 0.00%	 4,800.00	 -
Elevator Pump Unit	 37,300.00	 . -	 -	 0.00%	 37,300.00	 -
Elevator Hydraulic Piping	 8,500.00	 -	 -	 0.00%	 8,500.00	 - -
Elevator Oil & Oil Cooler 	 7,000.00	 -	 -	 -	 0.00%	 7,000.00	 -
Elevator Traveling Cable	 11,200.00	 .	 -	 -	 0.00%	 -	 11,200.00	 -
Elevator Electrical Conduit 	 6,900.00	 -	 0.00%	 6,900.00	 -
Elevator Cab	 41,400.00	 -	 -	 -	 0.00%	 41,400.00	 -
Elevator Limit Switches	 9,800.00	 -	 .	 -	 0.00%	 9,800.00	 -
Elevator Controller 	 47,000.00	 -	 -	 0.00%	 47,000.00	 -
Elevator Door Operator	 11,900.00	 .	 -	 -	 0.00%	 11,900.00	 -
Elevator Dectector Edge & Inspection Station 	 .-	 5,000.00	 -	 -	 0.00%	 5,000.00	 -
Elevator Entrances	 27,600.00	 -	 .	 -	 0.00%	 27,600.00	 -
Elevator Car Station	 22,100.00	 -	 .	 -	 0.00%	 22,100.00	 -
Elevator Hall Buttons 	 9,800.00	 -	 -	 0.00% .	 9,800.00	 -
Elevator Hoist Wire (multi Cable) 	 11,200.00	 -	 -	 0.00%	 11,200.00	 -
Elevator Testing	 11,200.00	 -	 -	 0.00%	 11,200.00	 -

3.8 Escalators E31E4 Elevators 1/2 ML
Drill Elevator Jackholes 	 69,000.00	 . -	 -	 0.00%	 69,000.00	 -
Elevator Rails	 38,600.00	 -	 .	 -	 0.00%	 38,600.00	 -

Elevator Piston	 69,000.00	 .	 .	 -	 -	 0.00%	 69,000.00
Elevator Roller Guides 	 4,800.00	 -	 .	 -	 0.00%	 4,800.00	 -
Elevator Pump Unit	 37,300.00	 -	 -	 .	 -	 0.00%	 37,300.00	 -

	

-8,500.0O	 -	 -	 -
Elevator Oil & Oil Cooler 	 7,000.00	 -	 . 0.00%	 71000.00

- . .
	 SUB TOTALS	 1,204,000.00	 44,500.00	 59,000.00 .	 0.00	 103,500.00	 1,100,500.00	 10,350.00

-	 . Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page-9 of 19
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 18

Contractor's signed certification is attached.	 APPLICATION DATE:	 06112108

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05131/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: - VRH Job 2034

	

VRHrNv.NO	 6131 RIB
A	 B	 C	 D	 E   	 H	 I

ITEM 	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE

	

VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - G)	 RATE)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D4-E+F)
Elevator Traveling Cable 	 11,200.00	 -	 -	 -	 0.00%	 11,200.00	 -
Elevator Electrical Conduit	 15200.00	 -	 -	 -.	 -	 0.00%	 15,200.00	 -

Elevator Cab	 82,800.00	 -	 -	 -	 0.00%	 -	 82,800.00	 -	 -
Elevator Limit Switches	 .	 9,800.00	 -	 -	 - .	 -	 0.00%	 9,800.00	 -
Elevator Controller 	 48,300.00	 -	 -	 0.00%	 48,300.00	 -
Elevator Door Operator	 .	 11,900.00	 -	 -	 0.00%	 11,900.00	 -
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 -	 0.00%	 10,500.00	 -
Elevator Entrances	 30,400.00	 -	 -	 .	 .	 -	 0.00%	 30,400.00	 -
Elevator Car Station	 .	 22,100.00	 -	 -	 .	 -	 0.00%	 22,100.00	 -
Elevator Hall Buttons	 9,800.00	 -	 .	 .	 -	 0.00%	 9,800.00	 -
Elevator Hoist Wire (Multi-Cable)	 11,200.00	 -	 -	 0.00%	 11,200.00	 -
Elevator Testing	 11,500.00	 . -	 .	 -	 0.00%	 11,500.00	 -

39 ESCALATORS & MOVING WALKS	 -
Escalators Submittal 	 14,000.00	 14,000.00	 -	 -.	 14,000.00	 100.00%	 -	 1,400.00
Procure Escalators E1/E2	 848,000.00	 169,600.00	 -	 169,600.00	 20.00%	 678,400.00 -	 16,960.00
Procure Escalators E3/E4/E5	 1,380,400.00	 -	 .	 -	 0.00%	 1,380,400.00	 -

1.2 Lobby mci E1/E2 Escalators
Escalators Mobilization	 32,600.00	 -	 . -	 0.00%	 32,600.00	 -
Escalators Set Up Rigging & Hoisting Equipment 	 3,700.00	 -	 . -	 0.00%	 3,700.00	 -
Load Escalators E1/E2 into Pocket 	 27,000.00	 -	 -	 0.00%	 27,000.00	 -
Construct and Test Escalators EI/E2 	 290,300.00	 -	 -	 0.00%	 290,300.00	 -

2:11 ES Escalator (ML)
Escalator S Mobilization	 14,000.00	 .	 . -	 .	 -	 0.00%	 14,000.00	 -
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 -	 .	 -	 0.00%	 19,000.00	 -
Load Escalator ES into Pocket	 .	 12,000.00	 .	 -	 -	 0.00%	 12,000.00	 -

Construction and Test Escalator E5	 141,000.00	 -	 .	 .	 -	 0.00%	 141,000.00	 -
3.4 Final BI Lobby Escalators E31E4 Elevs 1/2

Express Escalators Mobilization 	 32,500.00	 -	 .	 -	 -	 0.00%	 32,500.00	 -
Escalators Set Up Rigging & Hoisting Equipment 	 -	 - 3,700.00	 - ---------	 .	 - ---------0.00%	 38,700.00	 -
Load Escalators into Pocket	 27,000.00	 -	 -	 0:00%	 -	 - 27,000.00	

- - -

Construct and Test Escalators E3/E4 	 290288.00	 -	 -	 -	 -	 0.00%	 290,288.00	 -

SUB TOTALS	 .	 3,480,188.00	 183,00.00 .	 0.00	 0.00	 183,600.00 	 1	 3,296,588.00	 18,360.00

Users may obtain validation of this document by requesting of the license a completed MA Document D401 - Certification of Document's Authenticity

Page 10 of 19



CONTINUATION SHEET
	

AL4 DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 18	 -

Contractor's signed certification is attached.	 ..	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/08

Use Column Ion Contracts where variable [damage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034	 -

	

VRHINV.NO	 6131 R18

	

A	 B	 C	 0	 r.E	 F	 G 	 H	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH -	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - C)	 RATE)
(D + E)	 .	 '(NOT IN.	 TO DATE	 -

	

DORE)	 (D+E+F) 
40 CONVEYORS

Gen Conditions	 -	 60,000.00	 24,000.00	 -	 .	 .	 24,000.00	 40.00%	 36,000.00	 2,400.00
Eléc.Submittals 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -	 7,500.00
Mech. Sumittals 	 . .	 - 75,000.00	 75,000.00 -	 -	 75,000.00	 100.00%	 . -	 7,500.00
IBI Mecls.Equip	 .	 150,714.00	 52,750.00	 15,071.00	 67,821.00	 45.00%	 82,893.00	 6,782.10
IBI Mech.Install 	 .	 .	 135,714.00	 47,500.00	 13,571.00	 61,071.00	 45.00%	 74,643.00	 6,107.10

	

•	 IBI MCP Equip	 .	 85,000.00	 38,250.00	 -46,750.00	 85,000.00	 100.00%	 - .	 8,500.00
181 Elec.Equip	 -	 -	 -	 15,000.00	 -	 -	 .	 -	 0.00%	 15,000.00	 -
IBI Elec Install	 -	 -	 140,714.00	 -	 -	 - 0.00%	 140,714.00	 -
1132 Mech.Equip	 .	 -	 125,714.00	 25,143.00	 -	 -	 25,143.00	 20.00%	 100,571.00	 2,514.30
1132 Mech.InsIaII 	 .	 125,714.00	 18,857.00	 -	 -	 .	 18,857.00	 15.00%	 106,857.00	 1,885.70
1132 MCP	 -	 - .	 .	 80,000.00	 40,000.00	 -	 -	 .	 40,000.00	 50.00%	 -40,000.00	 4,000.00
182 Elec Equip	 -	 -	 15,000.00	 .	 -	 0.00%	 15,000.00	 -.
182 Elec Install -	 .	 -	 -	 125,714.00	 .	 -	 0.00%	 125,714.00	 -
1133 Mech.Equip	 ,	 155,714.00	 46,714.00	 -	 46,714.00	 30.00%	 109,000.00	 4,671.40
183 Mech.Install -	 .	 160,714.00	 40,179.00	 -	 .	 40,179.00	 25.00%	 -	 120,535.00	 4,017.90
183 MCP	 80,000.00	 80,000.00	 80,000.00	 100.00%	 -	 8,000.00

1133 Elec Equip 	 -	 10,000.00	 -	 .	 -	 .	 0.00%	 10,000.00 -	 -
1133 Elec Install	 90,000.00	 -	 0.00%	 90,000.00	 -.

184 Mech.Euip	 -	 170,714.00	 51,214.00	 -	 51,214.00	 30.00%	 119,500.00	 5,121.40
184 Mech.InstaII	 -	 -	 195,714.00	 58,714.00	 .	 - -	 58,714.00	 30.00%	 137,000.00.	 5,871.40
1134 MCP	 115,714.00	 -	 0.00%	 115,714.00	 -
1133 Elec Equip	 -	 - 15,000.00	 -	 -	 0.00%	 15,000.00	 -	 -
183 Elec Install	 -	 155,714.00	 --	 -	 0.00%	 155,714.00	 -

	

- OB Mech.Equip	 .	 -	 50,000.00	 7,500.00	 -	 -	 7,500.00	 15.00%	 42,500.00	 750.00
OB Mech.Install	 80,000.00	 12,000.00	 -	 -	 12,000.00	 15.00%	 68,000.00	 - 1,200.00
CD Mech.Equip	 235,716.00	 35,357.00	 -	 35,357.00	 15:00% -	 200,359.00	 3,535.70

CD Mech.InsIall	 .	 70,000.00	 -	 -	 0.00%	 70,000.00	 .	 -
CD /Deck Material	 -	 -	 135,716.00 	 -	 -	 0.00%	 135,716.00	 -

-	 -.	 .---	 75,000
000.0

.00	
0.00%	 35,

	

-- • ......-	 ---- -- . - --	 ----'---	 -G.00%—	 -75000.00
- CD/lB SS Trim Mtil 	 -	 .	 35,0	 -	 -	 -	 .	 000.00	 -

SUB TOTALS -	 3,040,000.00	 - 648,178.00	 155,392.00	 0.00	 803,570.00	 -	 2,236,430.00 -	 80,357.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 18

Contractor's signed certification is attached. 	 APPLICATION DATES	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/08

Use Column 1 on Contracts where variable retainage for line items may apply.	 ARCFIITECTS PROJECT NO:	 VR.H Job 2034

	

VRH INV. NO	 6131 RI8
A	 -	 B	 C	 D	 -	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 . RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3* C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 .	 STORED	 AND STORED	 (C -(3)	 . RATE)
(D+E)	 .	 (NOT IN	 TO DATE

	

DORE)	 (lJ+E+F)
CD/lB SS Trim Install 	 30,000.00	 -	 -	 -	 0.00%	 30,000.00	 -
OD Door Equipment	 80,000.00	 16,000.00	 -	 16,000.00	 20.00%	 64,000.00	 1,600.00
OD Door Install	 30,000.00	 3,000.00	 -	 3,000.00	 10.00%	 27,000.00	 300.00
B Comm Network - Equip	 15,000.00	 -	 .	 -	 0.00%	 15,000.00	 -
B Comm Network - Install 	 .	 25,000.00	 -	 .	 -	 0.00%	 25,000.00	 -	 -

41 FIRE PROTECTION	 725,000.00	 562,000.00	 32,500.00	 594,500.00	 82.00%	 130,500.00	 59,450.00
42 PLUMBING	 525,000.00	 456,750.00	 15,750.00	 472,500.00	 90.00%	 52,500.00	 47,250.00
43 HVAC	 .

1-IVAC Equipment Submittal	 50,000.00	 50,000.00	 -	 . 50,000.00	 100.00%	 -	 5,000.00
HVAC Ductwork Shop Drawings Submittal	 60,000.00	 54,000.00	 54,000.00	 90.00%	 6,000.00	 5,400.00
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 30,000.00	 100.00%	 3,000.00
Procure VAV Boxes	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 . -	 2,000.00
Procure Fire Smoke Dampers	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 . -	 2,000.00
Procure Door Heater	 6,000.00	 -	 -	 0.00%	 6,000.00
Procure Electric Unit Heaters	 4,000.00	 -	 -	 0.00%	 4,000.00	 -
Procure Cabinet Unit Healers	 1,600.00	 -	 .	 -	 0.00%	 1,600.00	 -
Procure Exhaust Fan	 1,000.00	 -	 -	 0.00%	 1,000.00	 -
Procure Air Outlets	 153,625.00	 30,725.00	 23,044.00	 53,769.00	 35.00%	 99,856.00	 5,376.90
Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 -	 .	 463,625.00	 100.00%	 -.	 46,362.50
Procure Supply & Return Fans 	 .	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -	 9,000.00
Inline Pumps	 10:000.00	 - .	 .	 -	 0.00%	 10,000.00	 -
4000 Gal. Tank	 .	 25,000.00	 .	 -	 -	 0.00%	 25,000.00	 -
Fab. Ductwork (Stage 1) 	 .	 403,625.00	 388,081.00	 -	 388,081.00	 96.15%	 15,544.00	 38,808.10
Fob. Ductwork (Stage 2)	 .	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -	 16,362.50
Fab. Ductwork ( Stage 3)	 213,625.00	 117,494.00	 -	 117,494.00	 55.00%	 96,131.00	 11,749.40

1.2 BI Lobby inc El/E2 Escalators
Install HVSC Supply & Return Piping	 -	 143,625.00	 93,356.00	 -	 93,356.00	 65.00%	 50,269.00	 9,335.60
Ductwork Roughing	 -	 30,000.00 .	 22,500.00	 7,500.00	 30,000.00	 100.00%	 -	 3,000.00
1-IVAC Drops & Diffusers	 13,000.00	 .	 -	 -	 0.00%	 13,000.00	 -
BMS Wiring & Devices 	 12,000.00	 4,800.00	 -.	 4,800.00	 40.00%	 7,200.00	 480.00

	

2.3Baa gaae Claim Area& Offices .... 	 -	 ..	 -=..-.-..	 .	 ..._ -...	 -.	 -.-.
HVAC Disconnects & Removals (Cols 8-10 B-D)	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%: 	 -	 6,000.00
Set Air Handling Unit #7	 -	 25,000.00	 25,000.00	 -	 -25,000.00	 100.00%	 -	 2,500.00

SUB TOTALS	 - 3,429,350.00	 2,670,956.00	 78,794.00	 . 0.00	 2,749,750.00	 -	 679,600.00	 274,975.00

	

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 -
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CONTNUATON SHEET	 AM DOCUMENT G703

11

	AlA Document 0702. APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO:	 18

Contractors signed certification is attached. 	 . -	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6131 R18
A	 B	 C	 .D	 B.	 F	 0 	 H	 I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 RETAINAGE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 -C)	 TO 

FINISH
	 ([F VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - G)	 RATE)
(D+E)	 (NOTIN	 TO DATE

DORE)	 -(D+E+F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 900.00	 -	 .	 900.00	 5.00%	 17,100.00	 90.00
HVAC Piping to AHU 07	 283,625.00	 150,000.00	 34,356.00	 .	 .	 184,356.00	 65.00%	 99,269.00	 18,435.60
EMS Wiring & Devices 	 32,000.00	 -	 6,400.00	 6,400.00	 20.00%	 .	 25,600.00	 640.00
AHU #7 Star-UP, Testing & Commissioning	 .	 16,000.00	 -	 -	 0.00%	 16,000.00	 -

2.1 North Pnd of B2
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -	 3,070.00
Ductwork Roughing -Wet Areas 	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -	 1,500.00
West Ticketing - Ductwork Roughing 	 80,000.00	 72,000.00	 8,000.00	 80,000.00	 100.00%	 -	 8,000.00
HVAC Drops & Diffusers	 20,000.00	 6,000.00	 6,000.00	 12,000.00	 60.00%	 8,000.00	 1,200.00
BMS Wiring & Devices	 .	 8,400.00	 . 6,720.00	 -.	 6,720.00	 80.00%	 1,680.00	 672.00

2.2 South Pnd of B2 	 .	 .
HVAC Demolition	 .	 30,000.00	 3,000.00	 - .	 3,000.00	 10.00%	 27,000.00	 300.00
Ductwork Roughing	 45,000.00	 -	 .	 -	 0.00%	 45,000.00	 -
HVAC Drops & Diffusers	 16,000.00	 -	 -	 0.00%	 16,000.00	 -
BMS Wiring & Devices	 8,400.00	 -	 -	 0.00%	 8,400.00	 -

2.3 Baggage Claim Area & Offices
D East- FIVAC Sequence #1 Demolition 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -	 70000
D East - FIVAC Sequence #1 Installation 	 20,00000	 18,000.00	 -	 . 18,000.00	 90.00%	 2,000.00	 1,800.00
HVAC Piping	 173,625.00	 138,900.00	 -	 138,900.00	 80.00%	 34,725.00	 13,890.00
D East - HVAC Sequence #2 	 .	 20,000.00	 .	 -	 ..	 -	 0.00%	 20,000.00	 -
Ductwork Roughing	 40,000.00	 -	 -	 0.00%	 40,000.00	 -
D East - FIVAC Sequence 0 3 	 .	 35,000.00	 -	 -	 0.00%	 35,000.00	 -
Set Air Handling Unit #5 & 6 	 58,000.00	 11,600.00	 46,400.00	 58,000.00	 100.00%	 -	 5,800.00
HVAC Drops & Diffusers	 41000.00	 -	 -	 0.00%	 4,000.00	 -
BMS Wiring & Devices 	 70,000.00	 35,000.00	 35,000.00	 50.00%	 35,000.00	 3,500.00

2.5 South Substation Area & Corridor 	 .	 .	 -	 .	 .
Ductwork Roughing 	 50,000.00	 -	 .	 . .	 -	 0.00%	 50,000.00	 -

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition	 30,000.00	 -	 -	 0.00%	 30,000.00	 -
East Ticketing - Ductwork Roughing	 60,000.00	 . -	 -	 0.00%	 60,000.00	 -

- East Ticketing-HVAC Drops &Diffusers 	 -.	 13.00000 -.	 . .- -	 - .	 -- --=-	 --	 M.00% _-	 13,000.00	 :-	 •- -
East Ticketing BMS Wiring & Devices	 12000.00	 -	 -	 0.00%,	 12,000.00	 -

3l North Substation Generator, Emgr, Switchgear 	 - .	 . 20.00 1	 -

SUB TOTALS	 -	 1,195,750.00	 - 459,820.00	 136,156.00	 0.00	 595,976.00	 599,774.00	 59,591

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AL4 DOCUMENT G7O3

	AlA Dociinient 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 18

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05/31/08	 -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRI-1 INV. NO	 6131R18
A	 8	 C	 D	 E	 F	 0 	 H	 I.

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 P..ETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+c)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 RATE)
(D+E)	 (NOT IN	 TO DATE

DORE)	 (1J+E+F)
Exist MER 114 1-IVAC Removals	 16,000.00	 16,00000	 -	 16,000.00	 100.00%	 -	 1,600.00
Exist MER 94 Supply Fan & Duct Riser 	 16,000.00	 11,200.00	 4,800.00	 16,000.00	 100.00%	 -	 1,600.00
Install Louver & Generator Exhaust	 10,000.00	 -	 -	 -	 0.00%	 10,000.00	 -

31 Final B2 Lobby	 -
HVAC Demolition	 22,000.00	 -	 .	 -	 0.00%	 22,000.00	 -
HVAC Piping	 28,000.00	 -	 -	 0.00%	 28,000.00	 -
Ductwork Roughing 	 33,000.00	 -	 -	 0.00%	 33,000.00 -
H\'AC Drops & Diffusers	 15,000.00	 -	 -	 0.00%	 15,000.00	 -

BMS Wiring & Devices	 8,400.00	 -	 0.00%	 8,400.00	 -
33 Struct Mod'ns / Closures & BMS Rems 	 .

Final Ductwork at BHS Closure Areas	 9,000.00	 -	 -	 0.00%	 9,000.00	 -
3.4 SB I Lobby, Escalators E3/E4

Install I{VAC Supply & Return Piping 	 80,000.00	 -	 .	 -	 0.00%	 80,000.00	 -

Ductwork Roughing	 86,000.00	 -	 -	 0.00%	 86,000.00	 - -
HVAC Drops & Diffusers	 25,000.00	 -	 -	 0.00%	 25,000.00	 -
BMS Wiring & Devices	 8,500.00	 -	 -	 0.00%	 8,500.00

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install H1/AC Eq't in MER 94 (inc Al-lu s 	 90,000.00	 -	 .	 -	 0.00%	 90,000.00	 -
1-IVAC Piping in MER #4	 60,000.00	 -	 -	 0.00%	 60,000.00	 -
Install I{VAC Piping for AC Units #1 & 92	 50,000.00	 - .	 .	 -	 0.00%	 50,000.00	 -
Ductwork Roughing in MER 94 	 80,000.00	 -	 .	 -	 0.00%	 80,000.00	 -
Ductwork Roughing Betw MER fl4 & Col A 	 .	 30,000.00	 -	 -	 0.00%	 30,000.00	 -
Install Louvers at Cot. A	 16,000:00	 -	 .	 . -	 0.00%	 16,000.00	 -
BMS Wiring & Devices in MER 94 	 '	 66,000.00	 -	 -	 -	 0.00%	 66,000.00	 -

3.6 HVAC System Testing & Balancing
1-IVAC Final Testing & Balancing 	 25,000.00	 .	 -	 0.00%	 25,000.00	 -

44 Electrical
Submittal -Supporting Devices 	 1200.00	 1200.00	 -	 1,200.00	 100.00%	 .-	 .	 120.00

Submittal -Raceways	 1,350.00	 .	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00

Submittal -Underground Conduit	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -Boxes &Fittings -	.1.350.00	 .	 1,350.00.	. .	 ..	 -..	 -=.-- 1, 'Ain . on, .inn .00%	 _-	 _-.-	 -135.00
Submittal -Splices Terninations 	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -	 120.00

- Submittal -Wire-XHI-IW, 912 AWG-750MCM 	 . 1,350.00	 1,350.00	 -	 . .	 1,350.00	 100.00%	 -	 135.00

SUB TOTALS	 781,700.00	 35,000.00	 4,800.00	 0.00	 39,800.00 	 1	 741,900.00	 3,980.00

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 18

Contractor's signed certification is attached: 	 APPLICATION DATE: 	 06112/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05131/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCFIITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6131 P 1
A	 B	 C	 D	 E	 F	 G 	 H	 I

ITEM	 DESCRIPTION OF WORK 	 '	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 5/,	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G- C)	 TO FINISH .	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - G)	 RATE)
(D i- E)	 (NOT IN	 TO DATE

	

D ORE)	 (IJ+E+F)
Submittal -Dry-Type XFMRS 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -	 135.00
Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 . .	 1,350.00	 100.00%	 -	 135.00
Submittal -South Temp.SWGR (Package) 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -Panelboards 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 135.00
Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -400A, 600V NEMA1 Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -North Generator (Package) 	 1,350.00	 .	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -Ctitrl Pais/ENCL/CAB/Term Boxes 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -,	 135.00
Submittal -Wiring Devices 	 .	 1,200.00	 11200.00	 -	 1,200.00	 100.00%	 -	 120.00
Submittal -Light Fixtures (PackagesO	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00 -
Submittal -Fire Alarm (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal - Public Address Sva (Pkge) .	1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -Fire Alarm/Pub Addrs Sys 

Chi
	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00

Submittal -North SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Submittal -South SWGR(Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -	 135.00
Procure -Raceways	 42,725.00	 30,635.00	 12,090.00	 42,725.00	 100.00%	 -	 4,272.50
Procure -Underground Conduit 	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -	 4,272.50
Procure -Boxes & Fittings 	 42,725.00	 34,180.00	 8,545.00	 42,725.00	 100.00% -	 -	 4,272.50
Procure -Splices Teminations 	 42,725.00	 -	 -	 0.00%	 42,725.00	 -
Procurel -Wire-XHHW, #12 AWG-75OMCM 	 42,725.00	 21,363.00	 10,681.00	 32,044.00	 75.00%	 10,681.00	 3,204.40
Procure -Dry-Type XFMRS	 ,	 .	 42,725.00	 42,725.00	 .	 -	 42,725.00	 100.00%	 -	 -	 4,272.50
Procure 60A, 600V NEMAI Disconnect	 -	 42,725.00	 .	 -	 -	 0.00%	 42,725.00	 -
Procure -200A, 600V NIOMAI Disconnect 	 ,,	 42,725.00	 -	 -	 0.00%	 42,725.00	 -
Procure -400A, 600VNEMAI Disconnect 	 42,725.00	 .	 -	 0.00%	 42,725.00	 -
Procure -Wiring Devices	 42,725.00	 10,681.00	 10,682.00	 -	 21,363.00	 50.00%	 21,362.00	 2,136.30
Procure -Panelboards	 .	 739,078.00	 739,078.00	 -	 739,078.00	 100.00%	 -	 73,907.80
Procure -Cntrl PnIs IENCL/CABrrerm Boxes 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -	 4,272.50
Procure -Light Fixtures (PackagesO	 516,625.00	 469,975.00 	 46.975.00	 90.979h	 .	 46,650.00	 46,997.50 -

-	 ProcuroFi.cAiarrn(Package) -	 -- -	 - 39,000.00	 39,000.00	 .	 39,000.00	 100.00%	 -	 3,900.00
j Procure - Public Address Svs (Pkge) 	 72,500.00	 72,500.00	 -	 72,500.00	 100.00%	 -	 - 7,250.00
- Procure -Fire Alarm/Pub Addrs Sys 

Chi
	 42,725.00	 32,044.00	 -	 32,044.00	 75.00%	 10,681.00	 3,204.40

SUB TOTALS	 1,902,703.00	 1,600,431.00	 41,998.00	 - 0.00	 1,642,429.00 	 1	 260,274.00	 164,242.90

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AM DOCUMENT 0703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 18

Contractor's signed certification is attached.	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar.	 .	 PERIOD TO:	 05/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VR.H Job 2034

	

VRH INV. NO	 6131 R18

A	 B	 C	 D	 I	 F	 F	 G 	 H	 I	 -
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 H	 BALANCE	 RETAINAGE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 + C)	 . TO FINISH

	
(IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 .	 (C -0)	 RATE)
(D+E)	 .	 (NOT IN	 TO DATE

DORE)
Procure -North Temp SWGR (Package) 	 . .	 411,300.00	 411,300.00	 .	 -	 .	 411,300.00	 100.00%	 . -	 41,130.00
Procurel -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 -	 .	 411,300.00	 100.00%	 -	 41,130.00
Procure-North SWGR(Package)	 .	 524,551.00	 .	 -	 160,000.00	 .	 160,000.00	 30.50%	 364,551.00	 16,000.00
Procure] -South SWGR (Package)	 524,551.00	 78,683.00	 -	 .	 78,683.00	 15.00%	 445,868.00	 7,868.30
Procurel -North Generator (Package) 	 918,565.00	 55,114.00	 500,000.00	 555,1 14.00	 60.43%	 363,451.00	 55,5 11.40
Procurel -South Generator (Package) 	 1,753.630:00 ,	 52,609.00	 500,000.00	 552,609.00	 31.51%	 1,201,021.00	 55,260.90

Stage 11.2 SM Electric Mobilizes 	 -	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%	 -	 29,350.00
1.2 Install Temporary Lighting	 27,331.00	 27,331.00	 -	 .	 27,331.00	 100.00%	 -	 2,733.10
1.2 - Electrical Roughing (ElectricalO	 -	 643,083.00	 321,542.00	 257,233.00	 .	 578,775.00	 90.00%	 64,308.00	 57,877.50
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 160,771.00	 128,617.00	 289,388.00	 90.00%	 32,154.00	 28,938.80
1.2- Electrical Wirimg (Fixture & Devices) 	 .	 643,083.00	 192,925.00	 128,617.00	 321,542.00	 50.00%	 321,541.00	 32,154.20
1.2- Electrical Wiring (Fire Alarm Public Address	 321,542.00	 90,032.00	 6,431.00	 .	 96,463.00	 30.00%	 225,079.00	 9,646.30
1.3 - Elec.Disconnects & Removals	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%	 -	 24,597.90
1.3 Elec.R.aceways, Fixt,s Devices, Corns MER 143 	 160,771.00	 -	 -.	 0.00%	 .	 160,771.00	 -
1.6- Manholes ,Elec,Ductbanks under Roadway 	 241,156.00	 .48,231.00	 48,231.00	 20.00%	 192,925.00	 4,823.10
1.6- Pull Cable Ductbanks under Roadway	 128,617.00	 -	 -	 0.00%	 128,617.00	 -

Stage 2 2.Electrical Disconnects & Removals West Area . 	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%	 -	 16,881.30
2.1 West Ticketing Electric Disconnects & Removals	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -	 2,089.30
2.1 West Ticketing Electrical Roughing 	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -	 6,267.80
2.1 West Ticketing Elec. Wiring & Fixtures 	 41,785.00	 40,114.00	 835.00	 40:949.90	 98.00%	 836.00	 4,094.90
2.1 West Ticketing Fire AIrm/Pub Addrs Sys	 33,428.00	 23,400.00	 10,028.00	 .	 33,428.00	 100.00%	 -	 3,342.80
2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -	 3,342.80
2.2 Eelctrical Roughing	 41,785.00	 .	 -	 -	 0.00%	 41,785.00	 -
2.2 Electrical Wiring & FIxtures 	 41,785.00	 -	 .	 -	 0.00%	 41,785.00
2.2 Electrical Wiring Fire Alms/Pub Addrs Sys 	 25,071.00	 .	 -	 -	 0.00%	 25,071.00	 -
2.3 Install Temporary Lighting 	 18,757.00	 18,757.00	 -	 18,757.00	 100.00%	 -	 1,875.70
2.3 D -East-Relocate Lighting Fixtures 	 8,357.00	 .	 8,357.00	 - .	 8,357.00	 100.00%	 -	 835.70
2.3 Electrical Roughing 	 167,141.00	 133,713.00	 16,714.00	 150,427.00	 90.00%	 16,714.00	 15,042.70
2.3 Elec.Wiring,Fixtures & Devices	 125,356.00	 100,285.00	 12,535.00	 112,820.00	 90.00%	 12,536.00	 11,282.00
2.3 Electrical Wiring Fire AIrmJPub Addrs Sys 	 83,571.00	 8,357.00	 41,78600	 .	 50,143.00	 60.00%	 33,428.00	 5,014.30
2.5 SoüthParkingLotElectricaiDuctbvni' .........75,07100 .. _	 25071.00 .	 ---------------------	 100.00%	 __-	 = 2,507.I0 -
2.5 Deliver Temp.SW/CT/S WGRT/S WED T-S	 8,357.00	 8,357.00	 -	 .	 8,357.00	 100.00%	 -	 835.70

-	 2.5 Set Temp SW/CT/SWGRT/SWBDT-S 	 16,714.00	 . 16,714.00	 -	 16,714.00	 100.00% .	 -	 1,671.40

SUB TOTALS	 8,493,491.00	 3,010,023.00	 1,811,027.00	 0.00	 4,821,050.00 	 1	 3,672,441.00	 482,105.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 .	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 18

Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 06/12/08

In tabulations below; amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 05/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCI-UTECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6131 RIB

A	 B	 C	 1)	 B	 F	 0	 H	 I
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO.	 VALUE	 - FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - G)	 PATE)

	

(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (tJ+E+F)
2.5 lust Temp Cond/Cable & Term-Temp SW/CT/SW 	 -	 62,678.00	 15,670.00	 -	 15,670.00	 25.00%	 47,008.00	 1,567.00

2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 8,357.00	 -	 8,357.00	 10.00%	 75,214.00	 835.70
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00 •'	 -	 -	 -	 0.00%	 20,893.00

2.5 Rem SWER & SWBD	 12,536.00	 -	 -	 000%	 12,536.00	 - -
2.5 Rem.Exist Conduit	 .	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Deliver New SWOR SA & SWBD Al 	 12,536.00	 -	 -	 .	 -	 0.00%	 12,536.00	 -
2.5 Setr New SWGR SA & SWBD Al	 12,536.00	 . -	 - -	 0.00%	 12,536.00	 -
2.5 Install Cond/Cable Term SWGRSA/SWBD Al 	 54,321.00	 .	 -	 -	 0.00%	 54,321.00	 -
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00	 -
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 -	 .	 -	 0.00%	 20,893.00	 -
2.5 Install Temp Cond./Cable to Splice Box	 83,571.00	 . -	 -	 0.00%	 83,571.00	 -
2:5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 .	 .	 -	 .	 -	 0.00%	 20,893.00	 -
2.5 Rem Exist SWGR & SWBD 	 .	 12,536.00	 -	 .	 -	 0.00%	 .	 12,536.00
2.5 Rem Exist Conduit- 	 20,893.00	 -	 -	 0.00%	 20,893.00	 -
2.5 Deliver New .SWGR 513 & SWBD B!	 12,536.00	 -	 . .	 0.00%	 12,536.00	 -
2.5 SetrNew SWGR SB & SWBD B! 	 12,536.00	 -	 -	 0.00%	 12,536.00	 -
2.5 Install CotsdlCable Term SWGR5B/SWBDBI	 54,321.00	 .	 -	 .•	 -	 0.00%	 54,321.00	 -	 -
2.5 Install Cable to New SWBD Elto Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00	 -

2:5 Pwr Outage & Tern New SWbd BI & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00	 -
2.5 Lighting Fixtures &WIRING at South Corridor 	 -	 20,893.00	 -	 -	 0.00%	 20,893.00	 -
2.5 Electrical Wiring Fire AInn/Pub Addrs Sys 	 41,785.00	 -	 .	 -	 0.00%	 .41,785.00	 -
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 .	 .	 -	 .	 -.	 0.00%	 16,714.00
2.6 East Ticketing Electrical Roughing 	 41,785.00	 .	 -	 -	 0.00%	 41,785.00	 -

2.6 East Ticketing EIec.Wiring & Fixtures	 41,785.00	 .	 .	 -	 .	 -	 0.00%	 41,785.00
2.6 East Ticketing Fire AIrm/Pub Addrs Sys	 .	 29,250.00	 . -	 -,	 0.00%	 29,250.00
2.12 Electrical Feeders to EMR	 ..	 41,785.00	 12,536.00	 -	 12,536.00	 30.00%	 29,249.00	 1,253.60
3.1 Deliver Temp.SW/CT/SWGRT/SWBDT-N 	 8,733.00	 8,733.00	 -	 .	 8,733.00	 100.00% -	 -	 873.30
3.1 Deliver New.Gen Set North	 13,098.00	 -	 -	 0.00%	 13,098.00
3.1 Determ & Remove Exist Gen Set & Equip 	 43662.00	 -	 .	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/SWGRT/SWBD T-N	 -- 17,465.00	 17,465.00	 -	 17,465.00	 100:00%	 1,746.50.	 -	 .

	

. -3.iInstaiiNcw..CcnSct&Eq.tip. - --........... -2i , 83I.00 l --- ' - .....-__l_	
-	 ..-	 0.0O%	 2'83i.0O

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 65,494.001	 52,395.00	 -	 52,395.00	 80.00%	 13,099.00	 5,239.50

3.1- Install New Conduit/Cable//Terms 	 .	 - 17,465.00!	 4,366.00 j	 -	 4,366.00	 . 25.00%	 13,099.00	 436.60

SUB TOTALS	 . 1002,567.00'f 	119522.001 	 0.00	 0.00	 119,522.00 	 1	 883,045.00	 11,952.20

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 18

Contractor's signed certification is attached. 	 APPLICATION DATE:	 06/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 05131/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6131 R18

A	 B	 C	 D	 E	 F	 G 	 H	 I
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINAGE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH	 (IF VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - G)	 RATE)
(D +E)E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 43,663.00	 43,663.00	 50.00%	 43,662.00	 4,366.30
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 -	 0.00%	 21,831.00	 -
3.1 Rem Exist SWGR&SWBD	 13,099.00	 -	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit 	 21,831.00	 -	 -	 0.00%	 21,831.00	 -
3.1 Deliver New .SWOR NA & SWBD A2 	 13,099.00	 6,550.00	 6,550.00	 50.00% .	 6,549.00	 655.00
3.1 Setr New SWGRNA & SWBD A2	 13,099.00	 -	 -	 0.00%	 13,099.00	 -
3.1 Install CondICable Term SWGRNAJSWBDA2	 56,761.00	 -	 .	 .	 -	 0.00%	 56,761.00	 -

3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 -	 -	 0.00%	 21,831.00	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 -	 .	 0.00%	 21,831.00	 -
3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 13,099.00	 30,564.00	 43,663.00	 50.00%	 43,662.00	 4,366.30
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 . .	 -	 0.00%	 21,831.00	 -
3.1 Rem Exist SWGR & SWBD 	 .	 13,099.00	 -	 -	 0.00%	 13,099.00	 -
3.1 Rem Exist Conduit	 21,831.00	 -	 .	 -	 0.00%	 21,831.00
3.1 Deliver New.SWGR NB & SWBD B2	 13,099.00	 -	 -	 0.00%	 13,099.00	 -
3.1 Set New SWGR NB & SWBD B2	 .	 13,099.00	 --	 -	 0.00%	 13,099.00	 -
3.1 Install Cond/Cable Term SWGRNb/SWBD B2 	 '	 56,761.00	 14,190.00	 .	 -	 14,190.00	 25.00%	 42,571.00	 1,419.00
3.1 Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 .	 .	 -	 0.00%	 21,831.00	 -
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -	 ..	 -	 0.00%	 21,831.00	 -
3.2 Electric Disconnects & Removals	 43,662.00	 -	 -	 0.00%	 43,662.00	 -
3.2 Eelctrical Roughing	 53,395.00	 .	 -	 - .	 0.00%	 53,395.00	 -
3.2 Electrical Wiring & Fixtures 	 43,662.00	 -	 -	 0.00%	 43,662.00
3.2 Electrical Wiring Fire AIrm/Pub Addis Sys 	 26,197.00	 -	 -	 0.00%	 26,197.00
3.2 Finish Painting	 17,465.00	 -.	 -	 0.00%	 17,465.00	 -
3.3- Final Electrical at BHS Closure Areas 	 .	 43,662.00	 -	 -	 -	 0.00%	 43,662.00	 -
3.4 Eelctrical Roughing	 174,650.00	 26,198.00	 -	 26,198.00	 15.00%	 148,452.00	 2,619.80
3.4 Electricil Roughing Fire AIrm/Pub Addrs Sys 	 87,325.00	 13,099.00	 -	 .	 '	 13,099.00	 15.00%	 74,226.00	 1,309.90
3.4 Electrical Wiring & Fixtures & Devices	 183,382.00	 - .	 -	 0.00%	 183,382.00	 -
3.4 Electrical Wiring Fire Airm/Pub Addis Sys 	 87,321.00	 -	 -	 0.00%	 87,325.00	 -
3.5 Ecictrical Removals & Relocations BHS	 65,494.00	 -	 .	 -	 0.00%	 65,494.00	 -
3.5 Eelctrical Equip. & Raceways in hIER #4	 .	 65,494.00	 6,549.00	 - .	 .	 .	 6,549.00	 10.00%	 58,945.00	 654.90 -
3 10 Deliver New Gen Set South 	 43 66200	 -_. -.--	 ii titi /	 -	 4366 2 00
3IO= Detertn & Remove Exist Gen Set & Equip.	 43,662.00	 .	 -	 -	 0.00%	 43,662.0

	

0.0	
0	 -

3.10- Install New Gen.Set & Equip	 . 65,494.00	 . . .	 -	 -	 0%	 '	 65,494.00	 -.
3.10- Install New ConduitJCable/rrerms 	 65,494.00	 -	 .	 -	 0.00%	 65,494.00	 -

SUB TOTALS	 1,651,439.00	 73,135.00	 80,777.00	 0.00	 153,912.00	 1497,527,00	 15,391.20

-	
. Users may obtain validation of this document by requesting of the license a completed AlA Document 0401-Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 18
Contractors signed certification is attached. 	 APPLICATION DATE: 	 06/12108
In tabulations below, amounts are stated to the nearest dollar. - 	 -	 -	 PERIOD TO:	 05/31/08
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: - VR}I Job 2034

	

VRH INV. NO	 6131R18
A	 B	 C	 D	 B	 F	 G 	 H -	 I

ITEM	 -	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 RETAINACIE,
NO.	 VALUE	 FROM PREVIOUS	 TI-OS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH	 ([F VARIABLE

	

APPLICATION	 STORED	 AND STORED	 (C - G)	 RATE)
(D±E)	 (NOTIN	 TO DATE

-	 .	 .	 0 ORE)	 (D+E+F)
CONTRACT AMOUNT	 53,200,000.00	 22,874,680.08	 3,840,673.00	 0.00	 26,715,353.08	 50.22%	 26,484,646.92	 2,671,535.31

	

P&P Bond	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -	 -
CoOl Change Order 6 1 Pacc #3 	 -	 59,046.00	 59,046.00	 -	 59,046.00	 100.00%	 -	 -
Co62 Change Order 4 2 Pace #2 T&M	 0.00	 .	 -	 -	 -	 -	 -	 -	 -
Co#3 Change Order #3 Pace 47	 28,189.15	 28,189.15	 -	 .	 28,189.15	 100.00%
Co#4 Change Order 6 4 Pace #4 	 .	 62,488.00	 -	 62,488.00	 -	 62,488.00	 100.00%	 -	 -
CoOS Change Order #5 Pace #1	 11580.00	 1,580.00	 -	 1,580.00	 100.00%	 -	 -
Co#6 Change Order #6 Pace #21	 -	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%	 -
Co#7 Change Order 6 7 Pace #22 - 	 -	 -	 33,769.00	 33,769.00	 -	 -	 33,769.00	 100.00%	 -	 -	 -	 -
Co48 Change Order #8 Pace #13 	 94,118.13	 94,118.13	 --	 94,118.13	 100.00%	 -
Co49 Change Order# 9 Pace 410	 -	 -	 53,543.00	 13,386.00	 13,386.00	 -	 26,772.00	 50.00%	 26,771.00	 -
Co410 Change Order# 10 Pace #11	 17,424.00	 17,424.00	 -	 17,424.00	 100.00%	 -	 -
Co#I I Change Order 6 II Pace 024 	 -	 15,996.50	 15,996.50	 .	 15,996.50	 100.00%	 -	 -	 -
Co412 Change Order 6 12 Pace #23 	 .	 33,539.15	 16,770.00	 16,770.00	 50.00%	 16,769.15	 -
Co413 Change Order 6 13 Pace #12 	 -	 97,307.94	 97,307.94	 97,307.94	 100.00%	 -	 -
Co#I4	 .	 0.00	 -	 - -	 -	 -
C0415	 0.00
Co#l6	 -	 .	 .	 0.00
Co#I7	 -	 . .	 0.00
Co#I8	 . .	 0.00	 -

Total Change Order	 -	 531,085.87	 344,085.28	 143,460.44	 487,545.72	 -	 -	 43,540.15	 -

	

CONTRACT TOTAL TODATE -	 .	 54,074,645.87	 23,562,325.36	 3,984,133.44	 - -	 0.00	 -. 27,546,458.80	 50.94% -- -26;5281187071 -	 2,671,535.31
- I
-.-= - I 	 I

	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -
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The	 Authority of New York & New Je
Park Avenue So. 7th Fir. New York, NY 10003

DISTRIBUTION
PROJECT EX.VE1

ROJEGT MANAGER D
ACCOUNT4NG
PROJECT ENGINEER

PA39

Change Order No. 00009	 Contract No. EWR 264.003

Facility:

Contract for: TEF.iNL B NOD .NIZP.TION ?ROGR LONEP. LEVEL & El VERTICAL CIRCULATION

To: V.R.H. CONSTRUCTION CORP.

Address: 320 GRAND AVENUE	 .. S

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract: .	 PACC No(s) : 00010

The following Extra is ordered.	 .

The time for completion of the-contract 	 .

is extended as indicated below.	
iThe following change s ordered at no change . in price.

The f011owing reduction s ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

FURNISH AND INSTALL FULLY TEMPERED (TYPE FT) GLASS IN LIEU OF THE SPECIFIED ANNEALED
GLASS FOR LITE NO. il 1 OF THE DECORATIVE GLASS PANEL SYSTEM, APPROXIMATELY 5,400. SQUARE
FEET. THE WORK SHALL BE IN ACCORDANCE WITH REVISED SPECIFICATION SECTION 07465 ENTITLED
DECOP.ATIVE GLASS PANEL", DATED APRIL 23, 2007..

COMPENSATION SHALLBE INCREASED BY THE LUMP SUM AMOUNT OF $ 53,543.00.

The undersigned has no authorit to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless ie has been specially authorized so to do by resolution of the Commissioners. In the event that the abpve extra is

in excess of such limit the order to perform it shall be effective only if theSecretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifiC211y stated above,

Dated -	 / /	 3	 .2008	 .	 .
 Senior Engineer Of Construction

'U
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The P 1 Authority of New York & New Jer	 page I

.ark Avenue So. 7th FIr. New York, NY 10003 	 iO? '7' 

Change Order No. 00011	 Contract Nd EWR 264.003	
. PROJECT EXECUTIVE 0

Facility:	 .	 PROJECT MANAGED

ACCOUNTING

	

Contract for: TERNINAL I MODERNIZATION PP.OGR LONER LEVEL & B]. VERTICAL CIRCULATION	
PROJECT ENGIN ER 0

To: V.R.H. CONSTRUCTION CORP. 	 . . .	 .	 ,.	 . . .	 .	 .	 . .. .	 .

Address: 320 GRAND AVENUE

. ENGLEOOD1	 NJ	 CR631	 .... •. .	 .:	 .	 ......
	 ..	 .	 .

In accordance with the above described Contract: 	 PACC No(s) : 00024

The following Extra is ordered..

The time for completion of the contract 	 .

is extended as indicated i below.	
i	

.	 .
The following change s ordered, at no change in price.

The following reduction Is ordered.	 . . A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line fivè(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL
ADDITIONAL REINFORCING STEEL TO THE. CONCRETE SLAB AND GRADE BEAMS FOR THE SOUTH
GENERATOR FOUNDATION ,IN THE Bi COURTYARD IN ACCORDANCE WITH SKETCH PACC-24—SKS-4, DATED
9/6/07.	 .	 .	 .

COMPENSATION SHALLBE INCREASED BY THE LUMP SUM AMOUNT OF $ 15,996.50.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless ie has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the SeCretary of The Port Authority certifies to. the authority of the undersigned

to order it. (See other side.) 	 .

No extension of time for compietkn is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 2008
ent Engireer	 .



The I	 Authority of New York & New Jer	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. 00012	 Contract No. EWR 264.003	
DISTRIBUTION

Facility:	 PROJECT EXECUTIVE 0.

PROJECT MANAGER [3
Contract for: TERMINAL B NODEP.NIZATION PROGR LOWER LEVEL & 01 VERTICAL CIRCULATION ACCOUNTING

To: V.R.H. CONSTRUCTION CORP. 	 PROJECT ENGINEER 0
Address: 320 GRAND AVENUE

ENGLEW000, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) 00023

The following Extra is rdered.

The time for completion of the contract	 -
The following change is ordered, at no change in price.

is extended as indicated below.

LIII The following reduction 'is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

—FURNISH AND INSTALL A NEW 6" SANITARY MAIN AT THE SOUTH END OF TERMINAL BIN ACCORDANCE
WITH SKETCH SK-17ACC723, DATED OCTOBER 15, 2007.

COMPENSATION SHALL BE INREAOBY THE LUMP SUM AMOUNT OF $ 33539.15.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the ordero perform It shall be effective only if the -Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise spe 	 s aed above.

Dated	 2006
(J	 .	 Engi nee rConstruCti'



E	 The	 t Authority of New York & New Je1	 Page 1

23.3 Park AvriueSc7thEJrNawok._N y1.40003	 -

Change Order No. 00013	 Contract No. EWR264.003

Fecitfty: NEWARK.LIBERTY _INTLAIRPORT

Contract for: TERNINALBNODERNIZATIONPROGR LOWER LEVEL&21 VERTICAL CIRCULATION

To: V,P..R. 1_ CONS TRUCTION CORP.

Address: 320 GpAND

ENC-LEWDOD, NJ07631

DISTRIBUTION
PROJECT EXECUTIVE 0
PROJECT MANAGER 0
ACCOUNTING

PROJECT ENGINEER 0

In accordance with the above described Contract:
	

PACCNo(s) : 00012

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.	
The following change is ordered, at no change in price.

L.....J 

The following reduction.  is ordered.	 .	 A change i ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO CONSTRUCT THE EXTERIOR WINDOW

ALL AND VSTIBULES AT THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE . WITH SKETCHES

SK_12
1
1, SK-12-2,SK-12-3, SK-12-4, SK-12--5, SK-12—E,, SK-12-7, SK-12-8 AND SK-12-9 AND

REVISED CONTRACT DRAWINGS EWR-264.003 - S506 AND S605 REVISION 2, ALL DATED . 6/28/07 AND

S305, S406 AND S5C1 2 ALL REVISION 1, S405 AND S501 BOTH REVISION 2, ALL DATED 5/25/07.

THE WORK GENERALLY CONSISTS OF: 	 . .	 .

—INCREASED EXTENT OF EXTERIOR WALL CURB REMOVAL.

—INCREASED EXTENT IP F SLAB REMOVAL.

—REDUCED WALL CURB WIDTH FROM 8 TO 611.,

—REVISED VESTIBULE FOUNDATIONAND STRUCTURAL STEEL DESIGN..

COMPENSATION SHALL . BE INCREASED BY THE LUMP SUM AMOUNT OF $ 97, 307.94.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless le has been specially authorized so to do by resolution of the Comrhissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 .	 I

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 2008 	
O---&

eputy Director, Construction



The Port Authority of NWNJ

Attention

Phone No.

NET VRH
CONSTAU(M. ON CORP.

Invoice No. TM 002-05
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 April 30, 2008

Mr. Michael Wallace. Senior Resident Engineer

Cost work per Drawing 0002 2113.Relocation of thiderground Utilities in

ilict With New Consu'uclioii.S.M. Electric lnvoiöe 5330,53331,53251,53247

(v)

7)d1221

VRH Labor

VRFI Material

VRH Equipnen1

VRH Fee 20% (Lab & Material)

Sub Total \'RH

Subcontractor

VR1-1 Fee 7%

Sub Total

Total Charges

S.M. Electric inv.53330

S.M. Electric inv.5333 I

S.M. Electric inv.5325 I

S.M. Electri_in332'

320 Grand Avenue

.Englewood, NJ

.063 1-4355

4lfl17flflR	 p

.65.00

13.00

78.00

60. 105.70

4,207.40

(4,3l3.l0

64,391.10

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNTc,o1oc-,73
SIGNATURE
DATE	 (o140 7

S64,391.10

Phone

201,871.4422

7 18.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

7 18.292.2251

2034 TM002- 05 Teii'DaIte.x!s



NET COSTIV

:y of NY/NJ	 -

Mr. Michael Wallace, Senior Resident Engineer

L U W L	 I-.

CON9TTWCION COUP.

MY2J

LES IE NNGO2 1O
Job No.	 2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 May 19, 2008

The Port

Attention

Phone No.

Net Cost work per Drawing G002 21 B Relocation of Underground Utilities in

Conflict With New Constrtction.S.M. Electric Invoice 53239

VRH Labor	 45.71

VRI-1 Material

YRH Equipment	 . .

VRH Fee 20% (Lab & Material) 	 9.14

Sub Total VRH	 54.85

Subcontractor.	 S.M. Electric ln y.53239	 2,602.98
.0 	

VRH Fee 7%	
0 	 182.21

Sub Total	 2,785.19

Total Charges	 .	 2,840.04

0

;:L	 (v-i-)

$2.840.04

It51?

320 Grand Avenue

Englewood, NJ

07631-4355

511912008

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 £ I	 Phone

SIGNATUR,	 0 	 201.871,4422

DATE	 (o hA &b 	 718.292.2250

0 	 7182922250

Fax /Engineering

201.811.6727

Fax/Accounting

71 8.292.2251

2034 TMO02 010 Tempa1te.xt



NET CCSTWC.:

The Port Authority of NY/NJ

MAY i•2 :s	 VRH
CDNSrnLICTION Con?.

CrJ Clr

EWR FIS
RESIDENT ENGINEER

Invoice No. TM 004-0 1
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
bate	 May 9,2008

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing G005 21C Construction Staging and Schedule Changes

To Accommodate Facility Operational Requirements S.M. Electric Invoice 53248

l#& As

VRH Labor

VRH Material

VRH Equipment

\'RH Fcc 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S.M.Electric	 irtv.53248

VRH Fee 7%

Sub Total

Total Charges

91.00

18.20

109,20

23,278.90

1,629.52

24,908.42

25,017.62

;jLJ

433T ($) $25,017.62

I	 APPROVED FOR PAYMENT #?")
SUBJECT TO FINAL AUDIT

AMOUNT____________
SIGNATUR	 jFt4,AA

DATE	 2,/c e)

320 Grand Avenue

Englewood, N

07631-4355

5/9/2008

11

Phone

201.871.4422

718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

FaxiAccounting

718.292.2251

2034 draft TM004- 01 Tempalte.xls



APPROVED FOR PAYMENT # JQ
SUBJECT TO FINAL AUDIT

AMOUNT

SIGNATURE,	 -'3fr14'
DATE

Phone

201.871.4422

718,292.2250

718.292.2250

Fa.' /Engineering

20 l.71 .6727

Fax/Accounting

718.292.2251

2034 TMO04- 02 Tempalte.xls

NET CJS
r*-

VRHfl.
(I	 A

The Port Authority of NYII'IJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

'72 SEEM

Net Cost work per Drawing G005 2 1 C Construction Staging and Schedule Changes
To Accommodate Facility Operational Requirements S.M. Electric Invoices 53238
& 53255

Invoice No. TM 004-02 )
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation

Date	 May IS, 2008

363012

726.02

4.35614

5067.6 I

354.73

5,422.34

9,778.49

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor

VRIl Fee 7%

Sub Total

Total Charges

S.M.Electric	 inv.53238

SM.Electric	 inv.53255

320 Grand Avenue

Englewood, NJ

07631-4355

5/16/2008

$L 241 c2lcy

44gLfv7
y7aO

fr71 15 1 . z-3
$9;778.49



pw& r

y

(u\s'rHuc'r\ ,uRP.

June 12, 2008

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70,CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace, 	 -

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laboiers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 18 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others' engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly your

Frank W.	 ley'	 -
Chief Financial Officer

:326

Ehg'1c 'voc .:c 3 -

Ph .



CMD-C- (1/9)

STATEMEF'

TO MIW!DBE SLJBCONTR

Contract No. EWR-264.003

Contract Title: Term B Modernization Program Lower Level

Expansion & B-i Vertical Circulation

Contractor:	 VRH Consifuction 3. 2034

•	 (Indicate)

•

	

	 MBE

WBE

SUBCONTRACTOR NAME	 DBE

RISA MANAGEMENT CORP	 WBE

	

FINE PAINTING & DECORATING CO. 	 MBE

SIGNS & DECALS	 MBE

MAZZOCCHI WRECHING INC. 	 WBE

CAROL HARDY MECHANICAL	 WBE

BERTO CONSTRUCTION	 MBE

S&M ELEC./TURTLE & HUGHES (MATERIAL) 	 WBE

D-STAR WATERPROOFERS	 MBE

	

S&J ELECTRICAL CONTRACTING	 MBE

Totals

(Indicate)

MBE

WBE

DBE

SUPPLIERS/LESSORS

N/A

	

Period Reporting:	 5-01- 08 to 5-31-08

Payment Appi. #:	 18

	% Project Completed:	 50.22	 %

ESTIMATED ColumnA + Column  = Column 

TOTAL	 AMOUNTSPAID

	

SUBCONTRACT	 Prior	 This	 Cumulative

AMOUNT	 Statement	 Statement	 To-Date

347854.00	 101,638.20	 0.00	 101,638.20

143,565.00	 8,284.00	 0.00	 8,284.00

270,500.00	 24,750.00	 0.00	 24,750.00

1177530.76	 834,369.12	 0.00	 834,369.12

3,746,Oi 8.78 1,399,920.10	 187695.00 1,587,615.10

253496.00	 96,879.10	 0.00	 96,879.10

1,200,000.00	 77,859.60	 0.00	 77,859.60

	

48,000.00	 15,200.00	 0.00	 15,200.00

	

25,000.00	 0.00	 0.00	 0.00

7,211,964.54 2,558,900.12 	 187,695.00 2,746,595.12

TOTAL	 AMOUNTS PAID

AMOUNT	 (Am-rd,.nI.,d Wuld mdW 1D% p&dTh 60% c.dA be hndIed by

SUPPLIER	 Prior	 This	 :Cumulative

AGREEMENT	 Statement	 Statement	 To-Date

!T OF PAYMENTS

áCTORS/LESSORS/SUPPLI

The Port Authority of NY & NJ

Resident Engineers Office

Date Received:	 ( / 1 Io
Revie'ed ByD. *-iC

Tit!e:Cr-

Date Prepared
	

28

Prepared by:	 Fra

Title:	 Chi

Officers Signature: -



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 I: Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 July 17, 20.08	 .
.SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 19

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 19
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



rplicaC iOn COL- PacnC: U

Con L a c	 l(c±f JE

&	
-

	in AcccpLalc Corm	 ____7bP)
Cof

al Konuhiy Utilization RCpOCL

Report	 -
conpaces favorably tticii daisy

	

rnonLtorLrtg of the ,abor (OLCC	 -	 -
----. --	 ---Si9naturc

b) Certification of Paymcnts
.made 00 Mf4/00C	 No

- Copy of b sent io Pans

Pa r1or - i wrc	 7Zw1	 Yes	 No

C  (IC> f l a ymcnu AppI icdt o' Dc t	 1	 Yes

di	 1C11 Work Uackup . 	/ Yes	 (4T

nJLiJj

7Ijd

ci Trade (aymectc Or kdo-'n 	 -- I	 -

	

Sustantjatjno wock cotctcd	 Yes	 No	 - /1

Ccrt&(ed Payrolls,
No	 No

[C cc ifica pay cots arc required by contract, a chck is to

e made o( lie wages paid against Che prcvai!. ing wage in the
arc

	

C CC'ThaS been made and no	 ---
dscrepances arc apparent

ignature :

gi Ccrtdication of Payment of
trevai[ngc4age Rate

•	 Rcqutrcd b CoatcaCc (Ycs :: No Ye-) No

Note - if ies a) & bi arc not incudcd in cte \ppljcaC ion

(aymenL packagc or if icems ( o ic 	 arc not on CdC, theE-
sha .0 furçuish, a	 cpI.anaLLon Cot- the reasons.



B899246A

12.06

The Port Authority of New York and New Jersey
233 Park Ave South7th Floor

II	 =	 New York, N.Y. 10013 SHEET	 1	 OF	 3
TA'P' fl'PAPPfl	 7/10P20014

APPLICATION FOR PAYMENT
CONTRACT NO, EWR-264.003 ]1 0 No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 19

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6168(R19)June 	 Approximate work performed to	 June 30, 2008

APPROXIMATE QUANTITIES	 -
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 -	 .	 Application	 Application	 q'oLaI to Date

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L. S. 4,181,001.00 26,715,353.08 30896,354.08 	 53,200,000.00	 30,896,354.08

3	 N.C.Contract Specification Sect.11 Entitled 	 TM	 0.00	 25,505,32	 25,505.32	 25505.32
Port Authority Security Requirements"

(S.W.A.C.) LIA Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 0.00	 110,838.06	 110,838.06	 110838.06
Price Conversion No. 1 per L/A of 7/23/07

5	 Concrete Penalty, by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,839,00	 7889.00	 7,889.00	 7889.00
Distribution Pane' to L.S. Conversion No. 1

7	 N.C.Dwg.Goos Note 21C Temporary 	 L.S.	 0.00	 32624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 No 21B Relocation of Under 	 162,817.60	 75,314.27	 238,131.87	 238131.87
Ground Utilities in Coriflities with new Construction

U	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105288.00	 105,288.00	 105,288.00	 .	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion # 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 34,776.00	 34,775.00
On Fireproofing & Asbstos in South Service.
Elevator Shaft to L.S.Conversion #2

13	 N.C.IJwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Substation to L.5: Conversion # 4

TOTAL APPLIED FOR, TODATE:	 31,836.260.84
Less 5%	 retained as per contract 	 MAX $	

-	 Balance to date:
Less advances under previous applications:

To be advanced this application:

CHANGE ORDERS (per ttchd)
Total to date: $

Less: Previously advanced: $
Change Order amount to be advanced on this application:.

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is 
Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set

forth if any, is computed In accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge
as well as by the contractor.	 (..

'Frank W. Lrloy
The,y'ontractor Further Certifies (check one) 	 .	 .	 *Individually and on behIf of the contractor

1. That all subcontractors and suppliers have been paid any amounts	 Chief Financial Officer

	

due from previous progress payments and shall be paid any amounts 	 Title
due froni this progress payimnt; or

2. That payment has been withheld from a subcontractor or supplier 	 CORRECT AND IN	 Recommended For Payment:
because there exists a valid 'oasis under the subcontractor's or 	 ACCORDANCE

supplier's contract to withold a payment from that subcontractor 	 CONTRACT_..,_.._

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certificition.) 

	

____________________________________	 Title: . ENGINEER OF CONSTRUCTION
I PRO/PROJ I ORG	 ACT	 AREA) I .	 JOB	 I	 AMOUNT

Approved For Payment:

The above estirnte ofquantities performed is correct and is
from actual iiispection and knowledge of work performed.

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a partner.

III
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PA 33A	 The Port Authority of New York and New Jersey

	

1206	 233 Park Ave South, 7th Floor
New York, N.Y. 10013	 SHEET	 2	 OF	 3

DATE PREPARED	 7/10/2008

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 .PO No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 19

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631 	 S

VRH Invoice No. 6158(R19)June	 Approximate work performed to	 June 30, 2008

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prey .	 UNIT PRICE	 AMOUNT

No.	 Application	 Application	 Total to Date

14 N.C.Dwg,G005 No 21C Construction Staging and	 TM	 0.00	 33,190.28	 33190.28	 .	 0.00	 33,190.28

Schedule Changes to Accommodate Facility Operational
Requirements.	 -	 0.00

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 1,927.31	 0.00	 1927.31	 0.00	 1,927.31

Asbestos and Lead Containing Materials per L/A of 7/9107

-	 0.00

- .	 0.00

-	 0.00

-	 0.00

0.00

-	 0.00

-	 0.00

-	 0.00

-	 0.00

-	 TOTAL APPLIED FOR, TO DATE: 	 31,S71,378.43
Less	 5%	 retained as per contract 	 MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date:	 29,211,378.43

	

Less advances under previous applications	 24,854,097.21
To be advanced this application: 	 4,357,281.22

CHANGE ORDERS (per ttnched)
Total to date: $	 703,755.50

Less: Previously advanced: $ 	 487,544.80

	

Change Order amount to be advanced on this application: 	 216,210.71

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (89 per copy)	 4,573,491.93

It Is Hereby Certified that the above quaiititiea of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordancE' with the terms of the above Contract on the basis of work actually performed. This certification,	 •,-''//
ifsgned by any person on behalf of thE contractor, is made by such person in his individual capacity on the basis of his own knowledge,-
as well,as by the contractor.

	

/	
F 	 W. Hir1y

The Contractor Further Certifies (check one) 	 *Individually and on behalLdf the contractor

	

1. That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
due from previous progress payments and shall be paid any amounts 	 Title
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier 	 CORRECT ANDIN

because there exists a valid basis under the subcontractors or 	 ACCORDANCE WITH

suppliers contract to withold a payment from that subcontractor	 ICONTRACT_._____
or supplier. (Attached copies of any withholding notices issued in 	 L
conjunction with this certification.) 	 I CONS ucoACCT.

PRO/PROJ ORG	 ACT AREA/	 JOB	 AMOUNT
SYST

4,673,491.93

The above estimate of quantities performed is correct and is made
from actual inspection and know1egeofywrkpefoi'me&

—

Tit1er,	 RESJDENTENGUEER

Recommended For Payment:

-	 /	
--.,i_•_

Title: t/NGINE	 FJJSTRUCTION

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a partner.

S'P[ 0001l?	 jçi



iI
-	 982.50
-	 272.50
-	 1,255.00

TOTAL
THIS

MONTH

-__--
- --

-

rLII;I9I- -I-.
led

Grand Total

From Last Month

Grand Total.

To Date

Total Journey Workl5,416.25 1	 5,416.25
Total Apprentice 1 887.00 1 	 887.00
Total Skilled Trade_6,303.25 1	 6,303.25

Laborers	 _0.00	 0.00

Skilled Trades	 -	 -

Laborers

-	 55	 08

- .8	 02
0%	 63	 0	 10

0%	 0	 0	 0
= FOR R.E. OFFICE USE ONLY
0% REVIEWED BY:
0% DATE
- ARE GOALS BEING MET?
0% YES	 NO
0%YES .	 NO

MONTHLY EMPLOYMENT UTILIZATION REPORT

Fage1ot3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Equipment Erectors/MCS	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D. Magnan, Amanda, Schnell, Signs and Oecais.Zabransky FROM: 	 6/1/2008	 Skilled:	 30%

	Englewood, NJ 07631	 ,Josloff.SM. Electric, Railroad Construction co.Papp iron 	TO:	 6/30/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'I Term "B"	 PREPARED BY:J.Strack 	 .	 DATE:	 7/10/2008	 Monmouth Controls, Mazzocchi,Fine Painting, McCann 	 % OF COMPLETION:	 58.08% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 19	 lCarol Hardy Mach. Northeast Venture Eiec.Metro Insulation G. Panetta 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 1	 #13
Construction Trade	 Classification	 Total All	 Sum ofall	 -	 .	

Total

	

....%.	 %	 -TotaiNumber

-	
-

	

Employees	 Ernploees	 Black	 . Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

____ 	 M	 F 	 M	 F. M	 F	 Mj F	 M	 F  	 M	 F	 MI F
Steamfitter	 Journey Worker	 416.00 	 416.00 1	 128      	 128  	 3[L_  1

Apprentice	 0.00 	 0.00 	 ______ 	 0 	 ________ ______
Sub Total	 416.00	 -	 416.00 .	 i28	 0	 0 .	 0	 01 	 0	 0	 1281	 31%	 . 0%	 3	 0	 1	 0

Drivers	 Journey Worker	 50.25 	 50.25 .	 5	 01	 1	
5. .	 .	 .	 3 ________

Apprentice	 .	 -	 0 	 . I 	 .	 0	 _ ________
Sub Total .	 50.25	 -	 50.25	 5	 0	 0	 0	 0	 0	 0	 0	 10%	 0%	 3	 ol	 i	 0

Iron =SubJourney Worker	 256.00 	 256.00	 0 	 Jj  	 0	 ________ 	 61 	 0
Apprentice 	 .	 -	 .	 0  

 Total .	 . 256.00 1-	 256.00	 0	 .0	 0	 0	 0	 0	 0	 0	 0	 0%	 .	 0%	 6	 0	 0	 . 0
Sheet Metal Worker Journey Worker	 256.00 	 256.00	 01	 1	 120    	 120 	 3

Apprentice	 48.00 	 48.00	 01	 1 0 	 1	 i 	 o'
Sub Total	 304.00	 -	 304.00	 0	 0	 120	 0	 .0	 01	 01	 0	 120	 39%	 0%I	 4	 b1 	1	 0

Bricklayer	 Journey Worker	 161.00 	 161.00   	 0  	 2
Apprentice	 .	 -	 .	 0 

Sub Total	 161.00 - 161.00	 0 00 0 .0]	 0_0!	 01	 0 0% 0% 2_0 0 0

Electricians	 JourneyWorker	 4,277.00 	 4,277.00	 4411	 01 288.5  	 1_______ 	 729.51___ 	 381 	 _______
Apprentice	 839.00 	 839.00 j	 272.5	 0 	 ______ 	 272.5 	 1	 7	 2 ______
Sub Total	 5,116.00 -, 5,116.00.L713.5_0 288.5	 0_0..0_0_0_1002_20%_0%J.45_0 _7 .0

COMPANY OFFICIAL'S SIGNATURE AND TITLE: /	 ./_;	 .
Superintendents hours should not be included in this form. Frank W. Hurley , Chief Financial Officer ''-'	 DATE SIGNED:	 July10,2008	 PA-3647

NOTE: The MEUR must be subnitted within 5 buinesdays of months end.	 .
(.1 	 .	 . .	 PA Farm 1/6199



I

I

I

I

I

I

	797.00	 - -

	

88.00	 -

	

885.00	 -

797.00
88.00

885.00 ore
144.00
106.00

0.00

TotalJourneyWorkj 1,962.00 1-
TOTAL	 Total Apprentice 1 144.00	 -
THIS	 Total Skilled Traded 2,106.00 	 -

MONTH
Laborers	 0.00

Grand Total	 SkilledTrades

From Last Month	 Laborers	 -	 -

Grand Total	 Skilled_Trades

To Date	 - Laborers

 21
 0%1 31 _0_14

-

	 0%IF OR 	

0- 0 	 0

 RE. OFFICE USE ONLY
0%06/6 REVIEWED BY:
0%_0% DATE
•	 ARE GOALS BEING MET?

0% YES	 NO
0% YES	 NO

MONTHLY EMPLOYMENT UTILIZATION REPORT

 Page _2_of 3

PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Equipment Erectors/MCS	 .	 Minority	 Dec-06

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D. Magnan, Amanda, Schnell, Signs and Decals,Zabransky 	FROM:	 6/1/2008	 Skilled:	 30%

Englewood, NJ 07631	 ,Josloff,S.M. Electric, Railroad Construction Co.Papp Iron 	TO:	 6/30/2008	 Laborer:	 400/n	 PROJECTED

LOCATION: Newark Intnl Term "B' 	 PREPARED BY:J.Strack 	 DATE:	 7/10/2008	 Monmouth Controls,Mazzocchi,Fine Painting, Mc Cann	 % OF COMPLETION:	 58.08% Female	 COMPLETION DATE:

Contract ForVRH Job 2034	 Payment App# 19	 lCarol Hardy Mech. Northeast Venture EIec.Metro Insulation. G. Panetta	 Skilled/Laborer: 6.9% -	 May-09
WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

I All-	 ..	
#6	 #7	 #8	

TII.Oi	
#11	 -- -.	 #12	 #13

i.j (JIItIl.Jl4lJIl i101.JC	 5_dl000llll.#QLl'_/ll	 'JIGl nil	 ,.Ju,,t ¼/I call -	 --------	 -	 I¼/LO ----	 u..,,.I INuIIIL,C

Total Number	
I

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Of Minority
Hours	 Hours	 .	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M	 F

Glaziers	 . Journey Worker	 16500	 16500	 0 	 93    	 93  	 6 	 3
Apprentice	 56.00	 56.00	 0	 0 	 0 - 	 0  	 1	 -	 0-
Sub Total	 221.00	 -	 221.00	 Oj	 0	 93	 0	 ol	 0	 0	 0	 93]	 42%	 0%1	 71	 ot	 3	 0

Painters	 Journey Worker *	228.00	 228.00	 01	 2281	 1  	 228	 -	 3 	 3
Apprentice 	 -	 . 	 _______ _________ 	 01
Sub Total	 1 228.00 1	 -	 228.00	 01	 01	 2281	 01	 01	 01	 01	 01	 2281	 100%	 0%	 3	 0	 3 -	 0

Plumbers	 jJourney Worker	 89.00	 J	 89.00	 01	 01	 01 	 ________ 	 01,  	 11	 0	 oJ 
-	 Apprentice	 88.00	 88.00	 ________	 881	 11______  	 88	 - 1	 -	 iJ

ISub Total	 177.00	 - J	 177.00 -	 0	 0	 88	
01	

01	 01	 01	 01	 881	 50%	 0%1	 21	 01	 iJ	 0

Roofers	 JourneyWorker	 23.00 	 23.00	 0	 0	 ______ 	 ______	 0  	 .1 	 0
Apprentice	 0.00 	 0.00	 0 ______ 	 ______ _______-	 0 ______ 	 0 	 0
Sub Total	 23.00	 -	 -23.00	 0 -	 0	 0_0	 0	 0	 0	 0	 0	 0%	 0% 	 11	 0	 0_0

Terrazzolile	 . Journey Worker	 819.00 	 819.00  	 476   	 476  	 13 	 7
- Apprentice	 j _0.00 	 0.00 1 	 _______	 1_______________ ______ ________ 	 _______ 	 01 	 01 	 ______

SubTotal	 819.00	 -	 819.00 1	 01	 01	 4761	 01	 01	 01	 01	 01	 476	 58%	 0%1	 131	 01	 7	 0 -

Millwright	 JourneyWorker	 638.00 	 638:00 1	 01	 01	 0	 -	 - 	 .01 	 51	 0
Apprentice	 0.00 	 0.00	 0	 0    	 01 	 01

	 0
Sub Total	 638.00 - 638.00	 0_0_0_0_0_0_0_0_0_0% 0%1 51 01 0 1 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in thisform.FrankW

	
Chief Financial Officer 	 C

NOTE: The MEUR must be submitted within 5
DATE SIGNED:	 July10,2008

	
PA-3647

of month's end.
PA Fern, 116199



U

!-	 -
297.00{

466.50 1 728.00118
^, 091.001 788.001	 114

OO 728.00	 8.00
388.00 788.00 1 114.00

	

TOTAL	 Total Apprentice

	

THIS	 Total Skilled Tra

MONTH
Laborers! Taper

	

- Grand Total	 Skilled Trades

From Last Month Laborers

	

Grand Total	 Skilled Trades

	

To Date -	 Laborers

_J	 34	 0	 2	 0
-	 1	 0	 0	 0
0%	 35	 0	 2	 0

	

13	 0	 9	 0
- FOR R .E. OFFICE USE ONLY

o REVIEWED
4% DATE -7/i-/0;

ARE GQALS BEIN..G-.MT?
r c'	I	 ).--C,,--S /

-	 108.00

-	 108.00	 3%

	

327.75	 35%

01 142t7	 ti. 17%
01 12152.00 .$3	 %

.s, &i
•	 16,46Y. /;]-1.7•%

-	 12,479.75 .-.ci-55%

3,363.00	 -	 31363.00	 24.00	 -

	

64.00	 -	 64.00	 -	 -

3427.00	 -	 3,427.00.	 24.00	 -

	

933.75	 933.75	 30.75]

<7)•cr c^. ci -L2-'Z

83,521.25 736.00 84,2332-5.	 52-15-2-5] 8

21,157.00 1 788.00 21,945.00 	 2159.00	 . 0

 1 6 4, .5
95 , 357.52_L736.00 1 96,06915OJ[	 8.00
22,090.75 1 788.00 122,878.75 I	 2,189.75 I	 -

I nc r	 IN I	 II	 I

MONTHLY EMPLOYMENT UTILIZATION REPORT.

Page _3_of 3
PROJECT TITLE	 [PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 -	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Equipment Erectors/MCS	 Minority	 Dec-06

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 D. Magnan, Amanda, Schnell, Signs and Decals,Zabransky 	 FROM:	 6/112008	 Skilled:	 30%

-	 Englewood, NJ 07631	 ,Jos loff.SM. Electric, Railroad Construction Co.Papp Iron 	 TO:	 613012008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intnl Term 'B' 	 PREPARED BY:J.Strack	 DATE:	 7110/2008	 Monmouth Controls, MazzocchiFine Painting; Mc Cann 	 % OF COMPLETION:	 58.08% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 19	 j Carol Hardy Mech. Northeast Venture Elec.Metro Insulation. G.Panetta	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 _______  	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	
1	

#7	 #8	 #9	 #10	 #11	 #12	 #13	 -
ConstructionTrade - C{asscatbn	 ---TotAU	 - SumcfaU . .==	 --	 ---	 =	

Asian	 Native	 Minority	 Mi

== -:	 -	 -	 . - Total. 	 %-=	 --	 .-	 TotaNumber
Employees	 Employees	 Black	 . Hispanic	 nority	 Female	 Total Number	 Of Minority

	

Hours	 Hours      	 American	 Hours	 Hours	 Hours	 Of Emoloyees	 Employees
M	 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M.	 F	 M L F

01	 1Carpenter 	 Journey Worker	 2,865.00 	 2,865.00	 24     	 24  	 22 	 1 
Apprentice 	 _________ 	 0  	 0	 o
Sub Total	 2,865.00	 -	 2,865.00	 24	 01	 01	 0	 01	 01	 0	 Oj	 24	 1%	 0%	 221	 01	 i	 0

Sprinklers Fitter	 Journey Worker	 185.00 	 185.00	 0 	 0	 .	 . I 	 0  	 21	 01	 0
Apprentice	 64.00 	 64.00       	 j 	 0  	 1 

Sub Total	 249.00	 -	 249.00	 0	 0	 0	 0	 01	 0	 çj	 0	 0	 0%	 0%1	 3	 0	 0	 0
Insulation	 Journey Worker	 96.00 	 96.00 L 	 0     	 0 	 21 	 0

Apprentice	 .	 0.00 	 0.00        	 0 	 0 	 0
Sub Total	 96.00	 -	 96.00	 0 	 01	 0	 0	 0	 01	 0	 0	 0	 0%	 0%	 2	 0	 0	 0

Oper. Engineers Journey Worker	 40.00	 -	 40.00	 0	 0 .	 8	 0  	 I 	 0 	 1 ______	 0 ______

Apprentice	 0.00 	 0.00        	 0 	 o  	 o
Sub Total	 40.00	 -	 40.00 1	 0	 0	 8	 0	 0	 Oj	 0	 0	 0	 0%	 0%	 1	 0	 o	 0

Mason Tender	 Journey Worker J 121.001 	 121.00  	
84[	 j	 841 	 6	 1

Apprentice	 0.00 	 0.00     	j 	 .	 0J 	 o
Sub Total	 1	 121.00 L_-	 121.00 1	 0	 01	 84[	 0	 01	 0	 0	 01	 84	 69%	 0%	 6	 0	 1	 o

Layout Eng.	 Journey Worker 1	 56.00 1 	 56.00 1	 01	 0 ______ ______ ________ 1 _______ ________ __________ ________ ________ 	 1
Apprentice	 0.00 .	 0.00	 0 	 0  	 0 1 	 01
Sub Total	 56.00	 -	 56.00 1	 0[	 0	 0

_

	0	 0	 01	 0	 0	 0	 0%	 0%	 11	 0 F	 nj	 0

COMPANY OFFICIALS SIGNATURE AND TITLE: 	 .
Superintenderits hours should not be included in this form. 	 Frank W. Hurley , Chief Financial Officer	 DATE SIGNED:	 July 10, 2008	 PA-3647

NOTE: The MEUR must be submitted within 5 business day of months end.



Monthly Employment Utilization Report
From 12/01/2006 To 06/30/2008

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date 06/01/2009

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTJCE

JOURNEY WORKER

Sub Total

Total All
Employees Hours

MF

	276.00	 0.00

	

276.00	 0.00

	

24.00	 0.00

	

3219.00	 0.00

	

3243.00	 0.00

	

0.00	 0.00

	

3275.00	 736.00

	

3275.00	 736.00

	

376.00	 0.00

	

376.00	 0.00

	

65.50	 0.00

	

456.00	 0.00

	

521.50	 0.00

	

26262.50	 0.00

	

26262.50	 0.00

	

8.00	 0.00

	

1539.00	 0.00

	

1,547.00	 0.00

	

536.50	 0.00

	

536.50	 0.00

	

5643.00	 0.00

	

29,658.00	 0.00

	

35311.00	 0.00

Sum of all
Employees Hr

276.00

276.00

24.00

3,219.00

3,267.00

0.00

4,011.00

4,011.00

376.00

376.00

65.50

456.00

587.00

26,262.50

26,262.50

8.00

1,539.00

1,555.00

536.50

536.50

5,643.00

29668.00

40,954.00

Black

	0.00 	 0.0(

	

0.00	 0.01

	

0.00	 0.01

	

468.00	 0.01

	

468.00	 0.0(

	

0.00	 0.0(

	

142.00	 8.0(

	

142.00	 8.01

	

0.00	 0.01

	

0.00	 0.01

	

0.00	 0.01

	

0.00	 0.01

	

0.00	 0.01

	

24.00	 00(

	

24.00	 0.0(

	

0.00	 0.01

	

140.00	 0.01

	

140.00	 0.01

	

0.00	 0.01

	

0.00	 0.01

	

1,063.00	 0.01

	

3939.50	 0.0(

	

5,002.53	 O.0

Hispanic

	0.00 	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

2,490.00	 728.0

	

2,490.00	 728.0

	

0.00	 0.0

	

0.00	 0.0

	

65.50	 0.0

	

95.00	 0.0

	

160.50	 0.0

	

277.00	 O.0

	

277.00	 0.0

	

8.00	 0.0

	

368.00	 0.0

	

376.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

8.00	 0.0

	

1,105.50	 0.0

	

1113.50	 0.0

Native
Asian	

4	
American

F

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00.

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00 .	 0.00	 0.00

Total	 %

Minority	 Minority	 Female
Hours	 Hours	 Hours

0.00 EIi
0.00

0.00 EiIIIIii___
468.00

	

468.00	 14 3	 0.0

0.00

	

3368.00	 -

	

3,368.00	 83.9	 18.3

0.00

	

0.00	 0.0	 0.0

65.50

95.00r__

	

226.00	 38.5	 0.0

301.00

	

301.00	 1.1	 0.0

	

8.00 L	 -
508.00 II_____________________

	524.00 	 33.6	 . 0.0

0.00 L

	

0.00	 0.0	 0.0

1071.00

5,045.001 

	

7,87.00	 17.5	 0.0

Trade

ADMINISTRATI
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

Printed b y DAWN HAINES	 . .	 .	 Page 1	 Start Print	 10:33:15



Trade	 Classification

ENGINEER	 JOURNEY WORKER

(Sub Total

GLAZIERS	 APPRENTICE

JOURNEY WORKER

Sub Total

HVAC	 APPRENTICE

JOURNEY WORKER

Sub Total

IRON	 JOURNEY WORKER
WORKERS

Sub Total

LABORERS	 JOURNEY WORKER

Sub Total

METAL	 JOURNEY WORKER
LATHERS

Sub Total

OPERATING	 JOURNEY WORKER
ENGINEERS

Sub Total

PAINTERS	 JOURNEY WORKER

Sub Total

PPEF1TTERS APPRENTICE

JOURNEY WORKER

Sub Total

PLUMBERS	 APPRENTICE

JOURNEY WORKER

Total All

Employees Hours

F

	

1,048.00	 0.00

	

1,048.00	 0.00

	

544.00	 0.00

	

1,312.00	 0.00

	

1,856.00	 0.00

	

104.00	 0.00

	

88.00	 0.00

	

192.00	 0.00

	

2,874.00	 0.00

	

2874.00	 0.00

	

22090.75	 788,00

	

22,090.75	 788.00

	

96.00	 0.00

	

96.00	 0.00

	

1,874.25	 0.00

	

1,874.25	 0.00

	

604,00	 0.00

	

604.00	 0.00

	

208.00	 0.00

	

1697.00	 0.00

	

1,905.00	 - 0,00

	

200.00	 0.00

	

t1.G0	 0.00

Sum of all

Employees Hr

1,048.00

1048.00

544.00

1,312.00

2,400.00

104.00

88.00

296.00

2874,00

2874,00

22,878.75

22,878.75

96.00

96,00

1,874.25

1874.25

604.00

604.00

208.00

1,697,00

2,113,00

200.00

i5S'00

Black

M

	

0.00	 0.0

	

0.00	 0.0

	

217.00	 0.0

	

0.00	 0.0

	

217.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0,00	 0.0

	

2,189.75	 0.0

	

2189.75	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

11.25	 ,	 0.0

	

11.25	 .	 0.0

	

0,00	 0.0

	

0.00	 '	 0,0

	

0,00	 0.0

	

0,00	 0.0

	

0.00 . -	 0.0

	

0.00	 0.0

	

3.00	 0.0

Monthly Employment Utilization Report
From 12/01/2006 To 06/30/2008

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 31 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/0112006

Projected -Completion Date 06/01/2009

Native
Hispanic	 Asian	 American

MF

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

99.00	 0.00	 8.00	 0.00	 0.00	 0.00

	

460.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

559.00	 0.00	 8.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0,00	 0.00	 0.00

	

0,00	 0.00	 0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0,00	 0.00	 0.00

	

9,388.00	 788.00	 114.00	 0.00	 0.00	 0.00

	

9,388,00	 788.00	 .	 114.00	 0,00	 0.00	 0.00

	

0.00	 0.00	 0100	 0.00	 0.00	 0.00

	

0,00	 0.00	 0.00	 0.00	 0.00	 ' 0,00

	

48,00	 0.00	 0.00	 0.00	 0.00	 0,00

	

48.00	 0.00	 0.00	 0,00	 0.00	 0.00

	

604.00	 0.00	 0,00	 0.00	 0,00	 0,00

	

604,00	 0,00	 0,00	 0.00	 , . 0.00	 .	 0.00

	

0.00	 0.00	 0.00	 0,00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0,00	 0.00	 0,00

	

0,00	 0.00	 0.00	 0.00	 0.00	 0.00

	

88.00	 0.00	 0.00	 0.00	 0.00	 0.00

	

ODD	 0,00	 0,00	 aDO	 0.00	 0.00

Total	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

0.00

	

0.00	 0.0

324.00 L11J
460.00 EIiIIIII

	1,108.00 	 46.1	 0.0

bob

0.00

	

0.00	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

12,479.75

	

1.2,479.75	 54.5	 3.4

0.00

	

0.00	 00	 0.0

59.25

	

59.25	 3.1	 0.0

604.00

	

604.00	 100.0	 '. 0.0

000L__._____

	

0.00	 0.0	 0.0

88,00

o.00!H
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Monthy Ernpoyment Utilization Report
From 12/01/2006 To 06/30/2008

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & 31 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date 06/01/2009

Work Hours of Employees

	

Total All	 Sum of all
Employees Hours	 Employees Hr	 Black	 Hispanic

	
Asian

M	 F	 M	 F	 M	 F
	

M	 F

	1,781 nn 	 i,81.00	 0.00	 - - 0.00	 88.00	 0.00
	

0.00	 0.00

	

49.50	 0.00	 49.50	 0.00	 0.00	 0.00	 0.00
	

0.00	 0.00

	

49.50	 0.00	 49.50	 0.00	 0.00	 0.00	 0.00
	

0,00	 0.00

	

532.00	 0.00	 532.00	 16.00	 0.00	 0.00	 0.00
	

0.00	 0.00

	

2550.00	 0.00	 2,550.00	 0.00	 0.00	 1,211.00	 0.00
	

0.00	 0.00

	

3,082.00	 0.00	 3,614.00	 16.00	 0.00	 1211.00	 0.00
	

0,00	 0.00

	

3452.00	 0.00	 3,452.00	 939.00	 0.00	 0.00	 0.00
	

0,00	 0,00

	

3,452.00	 0.00	 3452.00	 939.00	 0.00	 0.00	 0.00
	

0.00	 0.00

	

161.00	 0.00	 161.00	 0.00	 0.00	 0.00	 0.00
	

0.00	 0.00

	

161.00	 0.00	 161.00	 0.00	 0.00	 0.00	 0.00
	

0.00	 0.00

	

688.00	 0.00	 688.00	 0.00	 0.00	 0.00	 0.00
	

0.00	 0,00

	

688.00	 0.00	 688.00	 0.00	 0.00	 0.00	 0.00
	

0.00	 0,00

	

222.25	 0.00	 222.25	 5.00	 0.00	 0,00	 0.00
	

0.00	 0.00

	

222.25	 0.00	 222.25	 5.00	 0.00	 0.00	 0.00
	

0.00	 0.00

	

196.00	 0.00	 196.00	 0.00	 0.00	 0.00	 0.00
	

0.00	 0.00

	

3928.00	 0.00	 3,928.00	 0.00	 0.00	 1,92500	 0.00
	

0.00	 0.00

	

4124,00	 0.00	 4,320.00	 0.00	 0.00	 1,925.00	 0.00
	

0.00	 0.00

	

95,357,50	 736.00	 96,093.50	 6,964.75	 8.00	 8852.00	 728.00
	

8.00	 0.00

	

22090.75	 788.00	 22878.75	 2,189,75	 0.00	 9388.00	 788.00
	

114.00	 0.00

	

124,972.75	 1,524.00 1	 134,021.25 1	 10450.50	 .	 8.00
	

18,508.50	 1,516.001	 130,00	 0.00

Trade	 I	 Classification

Sub Tot	 =

ROOFERS -	 JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAMFITTERS JOURNEY WORKER

Sub Total

STONE	 JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

Sub Total

TILE LAYERS APPRENTICE

JOURNEY WORKER

Sub Total

Skilled Trades
Laborers

Grand Total

Total	 %
Native
	

Minority	 Minority	 Female
American
	

Hours	 Hours	 Hours

M	 F.

0,00	 0.00
	

176.00	 8.8	 0.0

0.00	 0,00
	

0.00

0.00	 0.00
	

0.00	 0 0	 0.0

0,00	 0.00
	

16.00

0.00	 0.00
	

1,211.00 ______

0.00	 0.00
	

1,243.00	 34.3	 0.0

0.00	 0.00
	

939.001	 '.

0.00	 0.00
	

939.00	 27.2	 0.0

0.00	 0.00
	

0.00	 IiIII:
0.00	 0.00
	

0.00	 0.0	 0.0

0.00	 0,00
	

0.00

0.00	 0.00
	

000

0.00	 0.00
	

5.00 1
0.00	 0.00
	

5.00	 2.2	 00

0.00	 0.00
	

0,00 [

0.00	 0.00
	

1925,00

0.00	 0.00
	

1,925.00	 44.5	 0.0

0.00	 0.00
	

16,560.75	 17.2	 0.7

0.00	 0.00
	

12,479.75	 54.5	 3.4

0.00	 0.00
	

32,185,50	 24.0	 1.1
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The Port Authority of New York and New Jersey
	PA 326	 S

	1-76	 .241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	Payment No 19	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 6/30/2008
TYPE

	

TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER

	

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE.
	1	 3 LS,	 59,046.00	 0%	 100%	 -	 59,046.00

	

22T&M	 -	 0%	 0%	 -	 -

	

3	 7 LS,	 28,189.15	 .	 0%	 100%	 -	 28,189.15

	

4	 8 LS,	 62,488.00	 0%	 100%	 -	 62,488.00

	

.5	 1 LS	 1,580.00	 .	 0%	 100%	 -	 1,580.00

	

6 21 LS T	 34,085.00	 0%	 100%	 -	 34,085.00

	

7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00

	

.8	 13 LS	 94,118.13	 0%	 100% 	 94,118.13

	

9	 10 LS	 53,543.00	 50%	 .	 100%	 26,771.50	 53,543.00

	

10	 11 LS	 17,424.00	 0%	 100%	 -	 17,424.00

	

11	 24 LS	 15,996.50	 0%	 100%	 -	 15,996.50

	

12	 23 LS	 33,539.15	 50%	 100%	 16,769.58	 33,539.15

	

13	 12 LS 	 97,307.94	 0%	 100%	 -	 97,307.94

	

14	 31 LS	 19,972.00	 65%	 65%	 12,981.80	 12,981.80

	

15	 26 LS	 14,830.00. .	 100%	 100%	 14,830.00	 14,830.00

	

161 33 LS	 15,569.00	 100%	 100%	 15,569.00	 .	 15,569.00

	

17	 32 LS	 42,800.00	 . 90%	 90%	 38,520.00	 38,520.00

	

18 .27 LS	 .	 36,088.00	 80%	 80%	 28,870.40	 28,870.40

	

19	 15 LS	 1,237,968.60	 5%	 .	 5%	 61,898.43	 61,898.43

AMOUN Iti LAt-(U hUVVAL)	 ]b,]U.fi	 (UJ,It't'.bU



The PAuthority of New York & New Jer@
	

Page 1

233 Park Avenue So. 7th FIr. New York, NY 10003

(Secretary cop').

: —an	 Order No. 00009
	

Ccntract No. E' P. 24 .

Facility:

.Conract for: T3F1iNAL S NCD ERN IZTION PROGR LJWER L. 3'EL & 31 V33TI17AL CIRCJL.TiCN

To: V.R.N. CONSTRUCTION CORL.

Address: 320 GSND AVENUE

ENGLENOOD	 NJ	 0?531

in accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

PACC No(s) : 00010

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BYTHE ENGINEER, PERFORM ALL WORK NECESSARY TO:

FURNISH AND INSTALL FULLY TEMPERED (TYPE FT) GLASS IN LIEU OF THE SPECIFIED ANNEALED
GLASS FOR LITE NO. 1 OF THE DECORATIVE GLASS PANEL SYSTEM, APPROXIMATELY 5,400 SQUARE
FEET. THE WORK SHALL BE IN ACCORDANCE WITH REVISED SPECIFICATION SECTION 07465 ENTITLED
"DECORATIVE GLASS PANEL", DATED APRIL 23, 2007.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 53,543.00.

CHANGE ORDER SIGNED BY
CONTRACTOR
RECEIVED BY ENGINEERS DEPT.:.
CONSTRUCTION DIVISIONf2/

The undersigned has no athority to order any item Of extras whose cost, together with the cost of extras previously ordered will exceed the limit

,specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that theabove extra is

in excess of such limit, the order to perform it shall be effective only if the.Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other sid'.) 	 .

No extension of time for cmpletion is granted to the Contractor on account of the changes ordered herein unless otherMse specifically stated above:

Dated	 Z 3	 2008
Senior Engineer Of Constructio

q.



23'°ienjs So 7th F ir.he,,	 N ( 100O3

(Secretary copy)

lhefl:3e Order No.	 C012:	 Conh'act No. 51	 UJ .

FaciIiy:

Contract icr: TE3 NAL B NCCRN ZATION PROGA LC'tE?, LEVEL 0 El VERTICAL CIRCULATIC1

To: V..R. H • . CCNSTRVCTIJt1.CORP.

Address: 320 G3.r1D AVE1U3

EiGLiOCi0,	 NJ . 07531

roccordanca with the above described Contract:

The following Extra i4 ordered.

E

The time for completion of the contract

is extended as indicated below.

PH The following reduction is ordered.

PACC ND(3) : 00023

The following charge is ordered at no change in price.

riA change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sian oriaina, and return to the Pod Authorit y rep resentative whose si qnature a ppears in line five(5).

AS DIRECTED BY THE' ENGINEER; PERFORM ALL WORK NECESSARY TO:

—FURNISH AND INSTALL A NEW 6 " SANITARY MAIN AT THE SOUTH END OF TERMINAL B IN ACCORDANCE

WITH SKETCH SK-1—PACC-23, DATED OCTOBER 15, 2007.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 33,539.15.

CHANGE ORDER SIGNED BY
CONTRACTOR /jjJi
RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION DiVISiON//c

The undersigded has no aithority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract inless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, theorder to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

- to order it, (See other side.)

No extension of time for cdrnpietion is granted to the Contractor on account of the changes ordered herein unless otherwise spécJia+eted above.

Dated 	 2008	

\Engineer  OSoftructoh/	 \JI



233 er< Avenue Sc. 7h tr. New '(crx. NY 10003

c;ge cif OOc1	 CcfeCf ;h-.	 254 503

'Ccnfra 'for: It1ENAL a N0000MIZATION OROG?. LOWER LEVEL & 02. VERTICAL CI?CTJLATIQL4

Th: 17,5,.V. CON-S TRUCTION CC??.

Address: 320 c-RAo ?.VENCE

ENc-L:wcOo, NJ	 07531

.R,CC ?tc(s) : 00031n scordanco with the ao"e described Coritracf:

The following Extra is ordered,

The time for completion of the contract

is extended as indi6ated below.

El The following reduction is ordered.

The following change is ordered; at no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sion oricinal and return to the Port Authorit y reoresentative whose sianature aooears in line five(S)

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY -TO FURNISH, INSTALL AND
TERMINATE CONDUIT AND WIRE. FOR AUTOMATIC SLIDING DOORS NOS. liSA THROUGH 1153 AND 133A
THROUGH 133E. ELECTRICAL POWER FOR DOORS liSA THROUGH uSE SHALL BE SUPPLIED BY TWO (2)
20A, 120V CIRCUIT BREAKERS IN PANEL LLTC-RP. DOORS 115A AND 1153 SHALL BE POWERED BY
CIRCUIT BREAKER: #32. DOORS uSC, liED AND uSE SHALL BE POWERED BY CIRCUIT BREAKER #34.
DOORS 133A THROUGH 1333 SHALL BE SUPPLIED BY TWO (2) 20A,: 120V CIRCUIT BREAKERS IN PANEL
LLE-PRP. DOORS 133A AND 1333 SHALL BE POWERED CIRCUIT BREAKER #18. DOORS 133C, 1330
AND 133E SHALL BE POWERED BY CIRCUIT BREAKER *20. ALL BRANCH CIRCUITS SHALL CONSIST OF
2*10 AND 1#12G IN 3/4"CONDUIT.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 19,972.00.

ANGE ORDER SIGNED BY
ATRACTORa

•.CE1VED BY ENGINEERS DEPT.
NSTRUCTION DMSIQN/.,p

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless olhRvise specifically stated above.

Dated	 "	 2008
(Js'lflent Engineer



The Port Authority of New Yor 	 New Jersey
233 Park Avenue So. 7th Flr. New York, NY 10003

(Secretary copy)

Change Order	 . :5
	

CortractNo. EN?. 264.003

•	 Facility:

•Contrct for: TETAL B MODERNIZATION PP.00?. LONER LEVEL & El EFTICAL CIRCULATION

To: V.?.?. CONSTRUCTION CO?.?..

Address: 323' ORAND AVENUE

ENGLE .5OCD, NJ	 07631

0 accordance with the above descrthed Contract:

The following Extra is ordered.

The time for completion of the contract
is extended as indicated below.

The following reduction is ordered.

PA C C f'ic(s) : 00026

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

—FURNISH AND INSTALL NEW. FIRE STANDPIPE PIPING FOR THE FIRE HOSE CABINETS IN ROOM 111 -
TICKETING AREA.

ALL WORK SHALL BE IN ACCORDANCE WITH REVISED CONTRACT DRAWING Ewa-264.003 - F503,
REVISION 1, DATED 1/24/08.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 14,830.00.

CHANGE ORDERSGNED BY

CONTRACTOR 6,51I20'
RECEIVED BY ENGINEERS DEPT.
CONSTRUCTION DMSON..21LLIr

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Cortrct unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the abcve extra is

in excess of such limitthe order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time fJr completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	
'	

2008
Engineer



	

The Yort Autborv of New York & New Jersey
	

Page

233 Pa;lff Avenue So. 7th Fir. New Yorh, Y 10003

(Secretary copy)

Change Order No. 20 15.	 .	 Contract No.	 264. 003

Facility: NEriARK LIBERT y fliT L RISPORT

Contract for: TE?0NL B NODERI.	TLt'i PROOF. LOitE?. LE7ZL & Fl iE?.TICAL CIROULRTION

To; V.F... . COl'ISTRUCTIO•N CORP.

Address: 32F.ND AVENUE

ENGLflI000, NJ	 07631

ac.ordance with the above described Contract;

The following Era is ordered.

The time for completion of the conttact

is extended as indicated below.

[T1 The following reduction is ordered.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED 	 THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL ANEW 45
KVA TRANSFORMER AND 2081120V, 3-PHASE ELECTRICAL PANEL IN THE EXISTING LLTC:ELECTRICAL
ROOM IN THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE WITH SKETCHES SKX-E1-PACC-33,
SKX-E2-PACC-33 AND SKX-E3-PACC-33, ALL DATED 3/24/08. 	 . . .

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 15,569.00.

CHRNGE ORDER SIGNED BY

CONTRACTOR kIiIicc
RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION DlVISONt-L-

The undersigned has no authority to order any item of extraswhose cost, together with the cost of edras previously ordered, will exceed the limit

specified in said Contradt unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

- in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otheise specifically stated above.

I /	 -

D ea	 / /
	

2008	 -'	 -

	

nz Engineer	 ,.

PACCNos; 00033

- The following change is ordered, at no change in price.

[1	 A change is ordered as specifically outlined below.



The Port Author v of New York & New Jersey
233 Park Avenue So. 7th Ftr. New Yurk, N'( 10003

(Secr .sr' cccv)

	

Change Order No.	 Concract No.

Facility: N337 L33RTY INT	 PR7iT

	

Controcs for:	 _NAL 3 1JDEr1:I:TIO?T	 LJNaR LEV7L S N. 7:TIc.L ci?,':TLT:N

	

To:	 .7..	 COt TRCTiJN co?.c.

Address:

sticoixcoc, NJ	 ooi

	

In accordance with the aoove described Contract: 	 PACC Nc(s) : 00032

The following Extra is ordered.

The time for completion of the .contract
The followino change is ordered, at no change in price.

is extended as inc icated below.

	

The following red ution is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whbse signature appears in line five(5).

AS DIRECTED BYTHE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL 2" STEEL
CHANNELS, 4 T 0"'ON CENTER, FOR TE SUPPORT OF THE PERFORATED METAL PANEL CEILINGS EAST OF
COLUMN LINE G AT THE LOWER LEVEL OF TERMINAL B, APPROXIMATELY 4,000 LINEAR FEET.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $42,800.00.

CHANGE ORDER SIGNED BY

CONTRACTOR
RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION DIVISION fi,

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excEss of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authori t y of the undersigned

to order it. (See other side)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless othenA'ise specifically stated above.
/

•--	 .//	 1

Dated	 ,.--c.....--J2008	 .,-•ijj.4_f	 . 	 • 	 . 	 .'

(//	 Engineer of rChsiruction



The Pod Authority of New York & New Jersey
	

Page

233 Park Avenue So. 7th Hr. New York, N'( 10003

(Secretary ccO\i)

	

Canrja Order No.	 Contract No. EiR 24 .603

	

Facility:	 L3RTY INT 0 iRPCRT

	Cohtract for:	 RN.NL 3 NCEERNATICN ?ROGR LONER LEVEL &. 31 VERTICAL CRCIJLATICN

To: V. R. H. CC TRJCTON, CORP.

Address: 123 GPJNJ AVE•iU2

ENGLTN000.	 1	 07€3.

	In accordance with the above described Contract: 	 PACC No(s) : 00027

The following Extra , is ordered.

The time for completion of the contract 	 .	
The following change is ordered, at no change in price.

is extended as indicated below.

The following reduction is ordered. 	 A change is ordered as specifically outlined below.'

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5)*.

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL CEILING

ACCESS HATCHES AND PROGRESSIVE COLLAPSE JOINTS IN THE GYPSUM BOARD CEILINGS AT THE LONER.

LEVEL OF TERMINAL B IN ACCORDANCE WITH SKETCH SK—A01—PACC-27, REVISION 1, DATED 4/11/08.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 36,088.00.

CHANGE ORDER SIGNED BY
CONTRACTOR//o.
RECEIVED BY ENGINEERS DEPT.
CONSTRUCTION DMSIONDf'f5'

The undersigned has no' authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

' specified in said Contrat unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Fort Authority certifies to the authority of the undersigned

to order it. (See other side.)'

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.
/

Dated	 ( /	 2008	 Th /
''Engineer of Construction	 ,:



PA39
	

The Port Authority of New York & New Jersey
233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No.. 00019
	

Contract No. EWR 264.003

•	 Facflit'j: nETfIARK LIBERTY INT'L AIRPORT

Contracffor TERMINAL B NODEP.NIZATION PROGP LOWER LEVEL & 51 VERTICAL CIRCULATION

To:	 CONSTRUCTION CORP.

Address: 320 GRAND AVENUE	 .

ENGLEf000, NJ	 07631

Page 1

DISTRIBUTION

PROJECT MANAGER 0
ACCOUNTING

PFIOCT ENGINEER 0

In accordance with the above described Contract:

The following Era is ordered.

The time for conletion of the contract

isextended as indicated below.

The following reduction is ordered.

FACC No(s) : 00015

The following change 
is 

ordered, at no change in price.

[7	 A change is ordered as specifically outlined below.

NOTE TO CONTRACjFOR: Please sign original and return to the Port Authority representative whose signature appears inline five(5).

AS DIRECTED BY THE •ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL
ELECTRICAL SWITCHGEAR EQUIPMENT AND AUTOMATIC TRANSFER SWITCHES IN THE NORTH AND SOUTH
SUBSTATIONS OF TERMINAL B IN ACCORDANCE WITH REVISED AND NEW CONTRACT DRAWINGS
EWR-254.003 —A0313, Al216; Al217, Elli, E120, E212 E217, E231, E307 AND E400; ALL
REVISION 1, A0301, A0302, A0411, A0412, A1301 A1302,'E305, E312 AND E406, ALL REVISION
2, 0002, A0311 AND A1303, ALL REVISION 3, A0201, A0401 AND A0402, ALL REVISION 4, ALL

DATED 6/21/07	 ••

THE WORK GENERALLY CONSISTS OF:

—RE—CONFIGURATION OF SWITCHGEARS NA AND NB IN THE NORTH SUBSTATION.
—RE—CONFIGURATION OF SWITCHGEAR SA IN THE SOUTH SUBSTATION.
ENLARGEMENT OF ROOM 146 - SOUTH EMERGENCY SWITCHGEAR ROOM.
—CONSTRUCTIONOF NEW ROOM 168 -NORTH ELECTRICAL SUBSTATION EXPANSION.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 1,237,968.60

The undersigned has rto authority to order any item of eras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contrct unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit,the order to perform it shall be effective only if the. Secretary of The Port Authority certifies to.the authority of the undersigned

to order it. (See otherside.) • 	 . 	 .

No extension of time for co pletion is granted to the Contractor on account of the changes ordere erein unless otherwise, specifically stated above.

'/^/ 	
j 7,

bated 	 2008 •'	
• 	 •:A 6Lt ief Engineer ,/	 /
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DENT ENGINEER

Invoice No. TM 002-09
Job No.	 2034

-- Project 'EWR 264.003 Terminal B Lever

--	 Lev.Expan & B-I Vert Circulation
Date	 May 9,2008

The Port Authority of NY/NJ

Attention
	

Mr, Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing 0002 21B Relocation ofUnderground Utilities in

Conflict With New Construction.S.M. Electric Invoice 53325,53333,Ticket.s L08701,703,704,

705-10.71214,15,17,11,13,16,15,20

VRH Labor

\'RH Material

VRH Equipment

VR.1-{ Fee 20% (Lab &Material

Sub Total VRH

Subcontractor
	

S.M. Electric I.nv.53325,332
	

31,107.28

\'ftH Fee 7%,	 2,177.51

Sub Total
	

33,284.79

Total Charges
	

33,284.79
	

533,284.79

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT -	 48'
S I GNATU REwd
DATE	 . J27

Phone

201.871.4422

718.292.2250

718.292.2250

Fax [Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.225 1.

5/912008
	

2034 . TMO02- 09 Ternpite.xts
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The Port Authority of NY/NJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

>cr Cost work per 
I 

rawing G002 2/B Relocation of Underground UtiIies in

con flict With NcwConstruction.S.M. Electric Invoice 53244

Invoice No. TM 002-07
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan&'B-1 Vert Circulation
Date	 May I, 2008

\'Rl-I Labor	 143.31	 -

VftHMaterial	
(101cLf

VRH Equipment

VRH Fec 20% (Lab & Material) 	 28,66

Sub Total VP}-I	 S 	 171.97	
-.

Subcontractor	 S.M. Electric Inv.53244	 62,886.62

VRH Fee 7%	 4,402.06

slib Total	 :7,288:8

Total Charges	 67,460.66	 4 iSI

.	 4 )..

APPROVED FOR PAMENT.
SUBJECT TO FINAL AUDIT

$67,460.66

AMUUNI-  - r (j/iJ-.l	 4	 Phone

201.1/71.4422

DATE 	 4q I	 7 18.2 92.2250
=

718.292.2250

Fax /Engineering

320 Grand Averue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

5/1/2008
	

2034 TMO02- 07 TempBfte.xis



The Port

,	 .
iuc

of NY/NJ Invoice No, TM 002-08
Job No.	 2034
Project	 EWR 264,003 Terminal B Lever

Lev.Expan & B-I Vert Circu'ation
Date	 May 2, 2008

Attention	 .	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

Net Cost work per Drawing G002 21B Relocation of Underground Utilities in
Conflict With NeConstruction.S.M. Electric Invoice 53245,Tickets L13148,13150,
14501,502.503,504,505.506,507,508,5 10,512.513,515,517,520,521,522,

VRE-t Labor

\'RH Material

VRH Equipment

.VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S.M. Electric lnv.53245	 66,600.43

VRH Fee 7%	 .	 466203

Sub Total	 .	 71262.46

[Total Charges	 .	 .	 71,262.46

AP PRO VED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

fL(z3 ,13'

571,262.46

320 Grand Avenue.

Engiewood, NJ

07631-4355

5/1/2008

AMOUNT	 .	 Phone

SGNATURE	 201871 .4422

DATE	 J	 718.292.2250

718.292.2250

-	 Fax /Engineering

201.871. 6727

Fax/Accounting

718.292.2251

2034 TM002- 08 Tempalte.x[s



/ NET CST WORK

Port Authority of NY/NJ

r
4

KAY i 2 2008

EWR FIS
- RESIDENT ENGINEER

Invoice No. TM 005-01
Job No.	 2034'
Project	 EWR264.003 Terminal B Lever

Lev.xpan & B-I Vert Circulation

Date	 May 9, 2008

Attention
	

Mr. Michael Wallace., Senior Resident Engineer

Phone No,

ci Cost work per Drawing G005 General Note 421 H Abatement of incidental
sbestos and Lerd Containing Materials S.M. Electric Invoice 53242 Tickets 8721,35

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S.M. Electric lnv.53242

VRi- Fe e 7°/o

Sub Total,

Total Charges

2,975.08	 ' IM o I
208.26

3,183.34 S3,183.34

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT--,4
SIGNATUR
DATE	 (/2JO

Phone

201871.4422

7 18.292.2250

7 18.292.2230

Fanc /Engineering

320 Grand Avenue
	

201.871.6727

Englewood 'iJ

07631-4355
	

F an'JAccounting

718.292.2251

519I200	 :	 2034 TMOOS- 01 TernpElte.xIs



:.
July 10, 2008

Mr. Michael C. Wallace

Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA

Newark, NJ,07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmn, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR264.003, for
Application for Payment No. 19 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being perfonned as determined by the Engineer.

Very truly yours,--)

Th

Frank W. HüJIey
Chief Finana1 Officer



711 0/2008Date Prepared

Prepared by:	 E!an

Title:	 Chief

Officer's Signature:

The Port Authority of NY & NJ

Resident Engineer's Office,

Date Received:

Reviewed By..	 i

Title: ('	 _

CM D-6 (1/9 9)

STATEMENT OF PAYMENTS

TO MIWIDBE SUBCONTRACTORSILESSORSISUPPLERS

Contract No. EWR-264,003 .	 Period Reporting:	 6-01. 08 to 6-30-08.

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 18

Expansion & B-I Vertical Circulation

Contractor:VRHConstructionCorp.2034 	 % Project Completed:	 58.08	 %

(Indicate)	 ESTIMATED ColumnA	 + Column  = Column 

MBE	 TOTAL	 AMOUNTS PAID

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE -	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 347854.00	 101,638.20	 42750.00	 144,388.20

FINE PAINTING & DECORATING CO.	 MBE	 143,565.00	 8,284.00	 .	 0.00	 8284.00

SIGNS & DECALS	 MBE	 270,500.00	 24,750.00=	 11,767.50	 36,517.50

MAZZOCCHI WRECHING INC. 	 WBE	 1234,880.76	 834,369.12	 0.00	 834369.12

CAROL HARDY MECHANICAL 	 WBE	 3,746,018.78 1587,615.10 	 215,885.85 1803,500.95

BERTO CONSTRUCTION 	 MBE	 253,496.00	 .96,879.10	 33,887.45	 130,766.55

S&M ELEC./ TURTLE & HUGHES (MATERIAL) 	 WBE	 1,200000.00	 77,859.60	 0.00	 77,859.60

D-STARWATERPROOFERS	 MBE	 48,000.00	 15,200.00	 0.00	 15,200.00

S&J ELECTRICAL CONTRACTING	 MBE	 15,744.00	 0.00	 0.00	 0.00

Totals

SUPPLIERSILESSORS

N/A

7,260,058.54 2,746,595.12	 304,290.80 3,050,885.92

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 (Amounts entered should ,d*ct 00% paidThe 60% crSd wW be handled by this

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date



AlA DOCUMENT G703

APPLICATION NO:	 19

APPLICATION DATE:	 07/10/08

PERIOD TO: -	 06/30/08

ARCHITECVS PROJECT NO: VRH Job 2034
VRH INV. NO	 6158R19

F
	

G	 I-I
MATERIALS
	

TOTAL J . °h	 BALANCE
PRESENTLY
	

COMPLETED I (G * C)	 TO FINISH

	

APPLICATION
	

STORED
	

AND STORED
	

(C - G)

	

(ID + E)
	

(NOT IN
	

TO DATE
DORE
	

(D+E+F)

	

2,157,943
	

1,294,766.00	 64,738.00
	

1,359,504.00	 63
	

798,439.00

	

2,135,797
	

1,153,330.08	 64,074.00
	

1,217,404.08	 57
	

918,392.92

	

150,000.00	 -	 150,000.00	 100

	

6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -

	

6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -

	

40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -

	

2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -

	

200,000.00	 179,750.00	 -	 179,750,00	 89.88%	 20,250.00

	

175,000.00	 175,000.00	 -	 175,000.00	 100.00%	 -

	

2,000.00	 1,400.00	 -	 1,400.00	 70.00%	 600.00

	

50,000.00	 35,000.00	 -	 35,000.00	 70.00%	 15,000.00

	

2,000.00	 1,400.00	 -	 1,400.00	 70.00%	 600.00

	

60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

	

60,000.00	 45,000.00	 15,000.00	 60,000.00	 100.00%	 -

	

75,000.00	 -	 75,000.00	 75,000.00	 100.00%	 -

	

75,000.00	 5,000.00	 70,000.00	 75,000.00	 100.00%	 -

	

30,000.00	 -	 -	 -	 0.00%	 30,000.00

	

30,000.00	 -	 -	 -	 0.00%	 30,000.00

	

50,000.00	 -	 -	 -	 0.00%	 50,000.00

	

30,852.00	 15,000.00	 -	 15,000.00	 48.62%	 15,852.00

	

35,852.00	 -	 -	 .	 -	 0.00%	 35,852.00

	

20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -

	

50,000.00	 -	 -	 -	 0.00%	 50,000.00

	

50,000.00	 -	 -	 -	 0.00%	 50,000.00

	

30,000.00	 .	 -	 -	 -	 0.00%	 30,000.00

	

26,324.00	 -	 -	 -	 0.00%	 . 26,324.00

	

26,324.00	 -	 -	 ,	 -	 0.00%	 26,324.00

	

26,324.001	 0.00%	 26,324.00

—	 5,602,416.00	 3,189,646.08	 288,812.00	 0.00	 -3,478,458.08	 2,123,957.92

of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

ç1
411 'I

7 --—---

CONTINUATION SHEET
A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ntractor's signed certification is attached.-

tabulations below, amounts are stated to the nearest dollar. 	 -

e Column I on Contracts where variable retainage for line items may apply. 	 -

Al	 B	 I	 c	 D
EiEDUL

NO.	 VALUE

GENERAL CONDITIONS
GENERAL CONSTRUCTION

3 MOBILIZATION
4 TEMPORARY PARTITIONS

1 Temp. Ramp Submittal
Temp. Wall Submittal
Construct. Temp. Ramp
Layout Temp. Partitions

Construct Temp. Partitions
Construct. B! Lobby temp. Passageway
Mid level Temp. Partitions
Construct. Temp. Partitions

2 layout Temp. Partitions
Construct Temp. Partitions Ext.

B2 Construct. Temp. Partitions
Construct. Temp. Partitions
Relocate Temp. Partitions East Ticketing
Construct. Temp. Partitions -
Construct. Temp. Partitions Nse -
Construct. Temp. Partitions Sse
Temp. Partitions for Service Escalator
Construct.Upper Level Temp. Partitions
Temp. Partitions for Service Elevators
Construct. Temp. Partitions
Construct. Temp. Partitions
Construct. Temp. Partitions
Construct. Temp. Partitions ML BI North
Construct. Temp. Partitions ML
Construct. Temn. Partitions ML 81 South

Users may

Page 1 of 19
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 19

Contractor's signed certification is attached. 	 APPLICATION DATE:	 07/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 \TRH Job 2034

	

VRH INV. NO	 6158R19

A	 B	 - C	 D.	 F	 G 	 H
ffi	 DESCRIPTION OF WORK -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TOFINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + B)	 (NOT IN	 TO DATE

	DORE) 	 (D+E+F)
Construct. Temp. Partitions UL 	 - 26,324.00	 -	 -	 -	 0.00%	 26,324.00

5	 SELECTIVE / DEMOLITtTON 	 975,000.00	 848,250.00	 29,250.00	 877,500.00	 90.00%	 97,500.00
6 ASBESTOS ABATEMENT 	 200000.00	 -	 190,00000	 -	 190,000.00	 95.00%	 10,000.00
7	 LEAD ABATEMENT	 589,750.00	 560,263.00	 -	 560,263.00	 95.00%	 29,487.00
8	 SITEWORK	 194,000.00	 155,200.00	 9,700.00	 164,900.00	 85.00%	 29,100.00
9	 SHORING	 107,944.00	 80,958.00	 5,397.00	 86,355.00	 80.00%	 . 21,589.00
10 MINI PILES	 .	 956,000.00	 650,080.00	 -	 650,080.00	 68.00%	 305,920.00
II PAVEMENT MARKINGS	 3,500.00	 -	 -	 -	 0.00%	 3,500.00
12 FENCES AND GATES	 . 60,200.00	 28,896,00	 ' -	 28,896.00	 48.00%	 31,304.00
13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 18,750,00	 2,500.00	 21,250,00	 85.00%	 3,750,00
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B 	 278,94,00	 264,664.00	 -	 264,664.00	 95.00%	 13,930.00
Cast in Place Concrete Submittal	 5,000,00	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators
Construct Spread Footings, 	 21,233,00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits 	 54,489.00	 54,489,00	 -	 54,489,00	 100.00%	 -
New Concrete Ext Stub Waits & Grade Beams	 27,814.00	 27,814.00	 -	 -	 27,814.00	 100,00%	 -
Slab on Grade	 394,124.00	 394,124,00	 -	 .	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage 	 84,879.00	 80,635.00	 4,244.00	 -	 84,879.00	 100.06%	 -
Concrete Topping	 .	 97,819.00	 97,819.00	 -	 97,819.00	 100,00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 32,174.00 -	 -	 16,087.00	 16,087,00	 50.00%	 16,087.00

2.1 North End of132
New Concrete Sidewalk at 132 Norh Frontage 	 43,624.00	 10,000.00	 33,624.00	 43,624.00	 100.00%	 -

2.2 South End ofB2
New Concrete Sidewalk at 132 South Frontage 	 32,909.00	 -	 -	 -	 0.00%	 32,909.00
Construct Slab on Grade 	 25,429.00	 -	 -	 -	 0.00%	 25,429,00

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AH1J #7 	 7,969.00	 7,969.00	 -	 .	 7,969.00	 100.00%

-	 SUB TOTALS	 4,243,775.00	 3,496,144.00	 100,802.00	 0.00	 3,596,946.00	 646,829.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 2 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	

APPLICATION NO:	 19

Contractor's signed certification is attached. 	 APPLICATION DATE:	 07110108

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/08.

Use Column I on Contracts where variable retainage for Line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

.VRHINV.NO	 6158 R19
A	 .B	 C	 1)	 I	 E	 F	 .0 	 H

ITEM	 DESCRIPTION OF W()J( 	 SCHEDULED	 . WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 .- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0) .

	

(D +E)E) -	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Concrete Pile Caps	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%
New Concrete Stub Wall 	 26,609.00 .	 26,609.00	 - '	 26,609.00	 100.00%	 -
Slab on Grade (&AHU Pads) 	 .	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 '	 -	 -	 51,199.00	 100.00%	 -
Concrete Topping	 161,184.00	 161,184.00	 -	 .	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
- .	 .	 Concrete Pile Caps	 .	 44,769.00	 44,769.00	 -	 .	 44,769.00	 100.00%

Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%	 -
Concrete Topping	 .	 29,179.00	 15,000.00	 14,179.00	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete fr New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 3	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4	 57,82400	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 '	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00 .	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 .	 57,824.00	 57,824.00	 -	 . 57,824.00	 100.00%	 -

2.12 Service Elevators	 .	 .	 .	 .
Elevator Pit Pilecaps Concrete 	 '	 .	 14,759.00	 14,759.00	 - -	 . 14,759.00	 100.00%	 -
Elevator Pit Concree Slab & Walls 	 34,234.00	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator & Infill Slab
Concrete Slab on Metal Deck at hEll	 70,744.00	 -	 .	 . ., -	 -	 0.00%	 -	 70,744.00

3.1 North Substation, Generator Emer. Switchgear	 -	 -	 -
Construct Concrete Generator Pad 	 16,434.00	 -	 -	 .	 -	 0.00%	 16,434.00

3.4 Final BI Lobby, Escalators E31E4	 .
Construct Spread Footings 	 .	 36,114.00	 -	 .	 -	 -	 0.00%	 36,114.00
Construct PileCaps at Elevator & Escalator Pits	 70,179.00	 -	 -	 -	 0.00%	 70,179.00
Final Slab on Grade at South Sector 	 146,154.00	 . -	 -	 -	 0.00%	 146,154.00
Concrete Topping	 53,469.00	 -	 -	 . 0.00%	 53,469.00

SURTOTALS	 2,044,175.00 --	 1,636,852.00.	 14,179.00	 -	 0.00	 =-.I,651,031.00 --.-	 -393,e94.e0	 .-

Users  may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO:	 19

ntractor's signed certification is attached. 	 APPLICATION DATE: 	 07/10/08

tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/08

e Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRHINV.NO	 6158R19

Al	 B	 C	 D	 I	 E	 F	 G	 i-i-	
SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -
(D±E)	 .	 . (NOTIN	 TO DATE

DORE)	 (D+E+F)

	

9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -

	

173,189.00	 17,319.00	 -	 17,319.00	 10.00% .	 155,870.00

	

46,463.00	 -	 -	 0.00%	 46,463.00

	

334,000.00	 267,200.00	 6,680.00	 273,880.00	 82.00%	 60,120.00

	

877,324.00	 728,179.00	 17,546.00	 745,725.00	 85.00%	 131,599.00

	

18,898.00	 18,898.00	 -	 18,898.00	 100.00%	 -

	

32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -

	

21,031.00	 21,031.00	 -	 -	 21,031.00	 100.00%	 -

	

85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -

	

302,223.00	 302,223.00	 -	 302,223.00	 100.00%	 -

	

8,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -

•	 32,375.00	 -32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
•	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 . -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

	

32,375.00	 16,188.00	 16,187.00	 32,375.00	 100.00%	 -

	

418,443.00	 41,844.00	 41,845.00	 83,689.00	 20.00%	 334,754.00

	

84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -

	

864,000.00	 216,000.00	 -	 216,000.00	 25.00%	 .	 648,000.00

	

452,000.00	 .	 -	 -	 0.00%	 452,000.00

	

290,000.00	 .	 -	 .	 -	 0.00%	 290,000.00

	

310,000.00	 269,700.00	 - 9,30O.00	 29,000	 9ô.00%l	 31,000.00 -	 --

	

4,585,018,00	 2,326,335.001108,877.00	 .	 0.00	 2,435,212.0O 	 L	 2,149,806.001

this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

NO.

3.5 BHS Belt 1b4MER4, Loading Dock Cig
Concrete Housekeeping Equip. Pads MER #4

3.10 South Generator/ Sitework
South Generator Concrete Foundations/Slab
Construct Concrete East Wall

15 UNIT MASONRY
16 STRUCTURAL STEEL
17 MISCELLANEOUS STEEL

Misc steel Submittal
Fab Misc Steel Drainage Trough
Fab Steel Stair

1.2 Lobby & E!/E2 Escalators
Install Steel Stair # I

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc

Tube Steel at Baggage Offices
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1
Install Misc Steel Drains Trough #2
Install Misc Steel Drains Trough 43
Install Misc Steel Drains Trough 44
Install Misc Steel Drains Trough 45

Install Misc Steel Drains Trough #6
Install Misc Steel Drains Trough 47
Install Misc Steel Drains Trough 8

3.9 Struct Modns/Closures
Misc SteeL/Deck Closure BHS Openings

8 ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal
2 Fab Ornamental /Glazed Elevators Enclosure
3 Erect Ornamental Enclosure
4 Glazing at Elevator Enclosure

5 Mi sc. SS Fab--ication's -

Users may obtain val

Page 4 of 19



CONTINUATION SHEET	 0	 A 1 DOCUMENT G7O3

D 	 I	 E
WORK COMPLETED

OM PREVIOUS I THIS Pt
APPLICATION

(D + E)

lA Docunient 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ontractor's signed certification is attached.

n tabulations below, amounts are stated to the nearest dollar.

Jse Column I on Contracts where variable retainage for line items may apply.

Al	 B	 I	 C	 I
EtEDULI

NO.	 VALUE

	

APPLICATION NO:	 19

	

APPLICATION DATE: 	 07/10/08

	PERIOD TO:	 06/30/08

ARCHITECTS PROJECT NO: VRH Job 2034

	

VR.H INV. NO	 6158R19
F	 0___	 H

MATERIALS	 TOTAL	 %	 BALANCE
PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

STORED	 AND STORED- (C -0)
(NOT IN	 TO DATE
II OR ES	 (D+E+FI

19 . COLUMN COVERS 	 .	 730,000.00	 620,500.00	 7,300.00	 627,800.00	 86.00%	 102,200.00
20 EXPANSION CONTROL	 132,210.00 '.	 132,210.00	 -	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 26,040.00	 48,360.00	 74,400.00	 100.00%	 -
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION Si FINISH	 187,000.00	 -	 -	 -	 0.00%	 187,000.00
24 FIREPROOFING	 50,000.00	 .	 47,500.00	 -	 47,500.00	 95.00%	 2,500.00
25 METAL DOORS & FRAMES	 121,000.00	 114,950.00	 -	 114,950.00	 95.00%	 6,050.00
26 OVERHEAD COILING DOORS	 11,850.00	 .	 -	 -	 0.00%	 11,850.00
27 GLAZING	 -

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal 	 23,794.00	 11,897.00	 -	 11,897.00	 50.00%	 11,897.00
Crystal Panels Submittal	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -
Fab.Crystal Panels	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level 8l&B2 	 18,544.00	 ,	 -	 -	 0.00%	 18,544.00
Fab. Vestibute Storefront Lower Level B-2	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level 8-1 	 8,794.00	 8,794.00	 -	 -	 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level BI E3/4 	 18,544.00	 -	 -	 0.00%	 18,544.00

1.2 B  Lobby irsc.E-l/E-2 Escalators 	 -
Field Measure for Vestibute Storefront 	 4,794.00	 4,794,00	 -	 ' 4,794.00	 100.00%	 -
Install Vestibute Storefront 	 75,294.00	 72,265,00	 -	 72,265.00	 95.98%	 3,029.00
Install Automatic Doors at Vestibute	 98,794.00	 74,397,00	 -	 .	 .	 74,397.00	 7531%	 24,397.00
Crystal Glass Wall Panels 	 97,794.00	 9,779.00	 -	 9,779.00	 10.00%	 88,015.00

1.4 El&E2 Escalators Stair & Guardrail,ML 	 -	 -	 0.00%	 -
Field Measure Template for Guardrails(El/E2) 	 6,794.00	 6,794.00	 -	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (El/E2) 	 92,794.00	 - .	 -	 0.00%	 92,794.00

2.1 Noth End of8-2
Field Measure for B2 Vestibute Storefront 	 4,794.00	 4,794.00	 -	 0	

, 	 4,794.00	 100.00%	 -
IataII North 82 Vestibule Storefront 	 50,794,00	 50,794,00	 -	 -	 50,794.00	 100,00%	 - -
Install Automatic Doors at B2 Vestibute 	 50,794.00 ,	 50,794.00	 -	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 172,794.00	 86,397.00	 , 77,757.00	 164,154.00	 95.00%	 . 8,640,00

2. 1 Soudh End of—B-2
lstall South B2 Vestibule Storefront 	 33,794.00	 27,035,00	 -	 27,035.00 1	 80,00%	 6,759,00

-	 SUB TOTALS	 2,266,500.00	 1,550,864.00	 133,417.00	 '	 0.00	 1,684,281.00	 582,219.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET AlA DOCUMENT G703

E	 F
LETED	 MATERIALS

	

THIS PERIOD	 PRESENTLY
STORED
(NOT IN
DORE)

Remove Crystal Panels 	 .	 14,794.00	 14,794.00	 -
Field Measure for Curtain Wall Fabricaton	 .	 5,794.00	 5,794.00	 -
Install Curtain Wall Metal	 83,794.00	 83,794.00
Install Curtain Wall Glazing 	 .	 51,294.00	 51,294.00
Stainless Steel & Glazing at Baggage Office	 104,794.00
Crystal Glass Wall Pastels	 152,794.00	 30,559.00	 -

2.6,East1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 -

2.7 North Side of  2 Lobby ML
Metal/Glass Guardrails North Side Escalators	 .	 47,794.00	 .	 ..	 -

2.7 South Side of B 2 Lobby ML	 .
Metal/Glass Guardrails South Side Escalators 	 47,794.00

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 52,794.00	 10,559.00

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels	 240,794.00	 24,079.00	 -

3.4 Final B  Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E31E4) 	 6,794.00
Install Metal Glass Guardrails (E3/E4)	 122,798.00

28 DRYWALL

Fab. GFRG Panels Mid-Level BI & B2	 60,852.00	 .	 60,852.00 -	 -
Fab. GFRG Panels Mid-Level BI E3/E4	 60,852.00	 60,852.00

I Install Exterior Metal Ceiling over Sidewalk .	 35,852.00	 -
Partition Construction	 45,852.00	 41,267.00	 -
Construct. Cement Board Soffits over Sidewalk	 29,852.00	 5,970.00	 -
Vestibule Ceiling 	 . .	 45,852.00	 27,511.00	 -
Drywall Ceilings and Soffits 	 29,852.00	 29,852.00	 -
Metal Pan Ceilings 	 ,	 .	 505,852.00	 126,463.00	 328,804.00
Stud Framing for MER # 143	 35,852.00	 -
DrywallPlywood&Galv. Metal Encl. MER#l43 	 -35,852.00___-	 .---=	

SUB TOTALS	

{	

I939140.001..588,478.00339363.00I

-	 Users may obtain validation of this document by requesting of the license a completed AlA

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar. 	 -

Use Column I on Contracts where variable retainage for line items may apply.

C	 D
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMP
NO..	 .	 .	 VALUE	 FROM PREVIOUS

APPLICATION
(FJ+E)

Install Automatic Doors at South B2 . Vestibute	 50,794.00	 25,397.00
2.3 Baggage Claim Area

	

APPLICATION NO:	 19

	

APPLICATION DATE:	 07/10/08

	

PERIOD TO:	 .06/30/08

ARCHITECT'S PROJECT NO: VRH Jbb 2034

	

VRH INV. NO	 6158R19
G 	 H

TOTAL	 %	 BALANCE

	

COMPLETED	 (G - C)	 TO FINISH

	

AND STORED	 .	 (C - G)
TO DATE
(D+E+F)

	

25,397.00	 50.00%	 25,397.00

	

14,794.00	 100.00%	 -

	

5,794.00	 100.00%	 -

	

83,794.00	 100.00%	 -	 -.

	

51,294.00	 10000%

	

-	 0.00%	 1041794.00

	

30,559.00	 2000%	 122,235.00

	

-	 0.00%	 69,794.00

	

-	 0.00%	 47,794.00

	

-	 0.00%	 47,794.00

	

10,559.00	 20.00%	 42,235.00	 -

	

24,079.00	 10.00%	 216,715.00

	

-	 0.00%	 6,794.00

	

-	 0.00%	 122,798.00

	

60,852.00	 100.00%	 -

	

60,852.00	 100.00%	 -

	

-	 0.00%	 35,852.00

	

41,267.00	 9000%	 -	 4,585.00

	

5,970.00	 - 20.00%	 -	 23,882.00

	

27,511.00	 60.00%	 18,341.00

	

29,852.00	 100.00%	 -

	

455,267.00	 90.00%	 . 50,585.00 -

	

-	 0.00%	 -	 35,852.00
-.----000%_-35,85200- ------- -

	

927,841.00	 _1,011,299.001-

D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

El

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

C	 DE
1-JEDULED	 WORK COMPLETED

NO.	 VALVE	 FROM PREVIOUS	 THIS P0
APPLICATION

(13 + E)

Install Framing for Soffit/Fascia El/E2	 29,852.00	 -
Install GFRG Panels EI/E2	 30,852.00	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -
Stud Framing & Blocking -Wet Areas 	 .	 147,852.00	 147,852.00
Drywall-Wet Areas	 . 147,852.00	 147,852.00	 -
Wet Ticketing. New Partitions	 147,852.00	 147,852.00	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00	 88,711.00	 59,141.00
WT Drywall Ceilings 	 75,852.00	 75,852.00	 -
WT Suspended Ceilings	 35,852.00	 35,852.00	 -
WT Metal Pan Ceilings 	 155,852.00	 140,267.00	 15,585.00
Ceiling Construction B2 Vestibule 	 125,852.00	 75,511.00	 -
Drywall Ceilings & Soffits 	 75,852.00	 56,889.00	 18,963.00
Suspended Ceilings	 30,852.00	 27,767.00	 3,085.00
Metal Pan Ceilings 	 405,852.00	 142,048.00	 263,804.00
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 -
Metal Stud & Drywall Baggage Offices	 55,852.00	 47,474.00	 -
Drywall Soffits & Ceilings	 55,852.00	 36,304.00	 5,585.00
Metal Pan Ceiling Construction	 155,852.00	 46,756.00	 15,585.00
Ceiling at South Corridor	 80,852.00	 -
ET New Partition	 55,852.00	 -
ET Drywall Ceilings & Soffits	 55,852.00	 41,889.00
ET Suspended Ceilings 	 55,852.00	 41,889.00	 -
ET Metal Pan Ceilings	 105,852.00	 -
Framing for SoffitfFascia North Side Escalators 	 .	 30,852.00
Install GFRG Panels NSE 	 45,852.00	 -
Framing for SoffitfFascia South Side Escalators 	 65,852.00
Install GFRG Panels SSE	 35,852.00
Mid Level Partitions	 75,852.00	 -
Construct Drywall Partitions Escalator ES	 30,852.00
Plaster ES	 .	 .	 168,204.00
Elevator Shaftwall Construction 	 30,852.00

SUBTOTALS	 .	 - . 2,917,761.00	 1,44g,617,60	 381,748.01

Users may obtain validation of this document by requesting of the license a completed Al,

	

APPLICATION NO:	 19

	

APPLICATION DATE:	 .	 07/10/08

	

PERIOD TO:	 06/30/08

ARCHITECTS PROJECT NO: VRH Job 2034

	

VRHINV.NO	 6158 R19
F	 G	 .	 H

	

MATERIALS	 TOTAL	 %	 BALANCE

	

PRESENTLY	 COMPLETED	 (G-C)	 TOFINISH
STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE
B ORE)	 (tJ+E+F)

	

-	 0.00%	 29,852.00

	

-	 0.00%	 30,852.00
147,852.00	 100.00%	 -

	

-	 147,852.00	 100.00%	 -
147,852.00	 100.00%
147,852.00	 100.00%	 -
147,852.00	 100.00%	 -
75,852.00	 100.00%	 -
35,852.00	 100.00%	 -

155,852.00	 100.00%	 -
75,511.00	 60.00%	 50,341.00
75,852.00	 100.00%	 -
30,852 . 00	 100.00%	 -

405 ,852. 00	 100.00%	 -

	

-	 0.00%	 105,852.00
47,474.00	 85.00%	 8,378.00
41,889.00	 75.00%	 13,963.00
62,341.00	 40.00%	 93,511.00

	

-	 0.00%	 80,852.00

	

-	 0.00% -	 55,852.00
41,889.00	 75.00%	 - 13,963.00
41,889.00	 75.00%	 13,963.00

	

-	 0.00%	 105,852.00

	

-	 0.00%	 30,852.00

	

-	 0.00%	 45,852.00

	

-	 0.00%	 65,852.00

	

-	 0.00%	 35,852.00

	

-	 0.00%	 75,852.00

	

-	 0.00%	 30,852.00

	

-	 0.00%	 168,204.00

	

-	 0.00%	 30,R52.00-

0.00 -	 1,830,365.00	 -	 1,087,399.00

Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

D	 J	 E.
WORK COMPLETED

OM PREVIOUS	 THIS PERIOC
APPLICATION

(D+E)

ri

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C
ffKi	 DESCRIPTION OF WORK	 SCHEDULED
NO.	 VALUE

Drywall Soffits & Ceilings 	 25,852.00
Suspended Ceilings	 -	 25,852.00
Metal Pan Ceilings	 93,204.00
Ceiling at Bt-IS	 .	 45,852.00
Partition Construction	 25,852.00
Drywall Ceiling & Soffits	 55,852.00
Metal Pan Ceiling Loading Dock 	 55,852.00
Install Framing for Soffit/Fascia E3/E4	 55,852.00
Install GFRG Panels E3/E4 	 25,038.00

APPLICATION NO:

	

APPLICATION DATE:	 07/10/08

	

PERIOD TO:	 06/30/08

ARCHITECTS PROJECT NO: . VRH Job 2034

	

VRH INV. NO	 6158R19

	

F -	_______ 	 H
MATERIALS	 TOTAL	 BALANCE
PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

STORED	 AND STORED	 (C - G) -

	

(NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

	

-	 0.00%	 25,852.00
-	 -	 0,00%	 - 25,852.00

	

-	 0,00%	 93,204.00

	

-	 0.00%	 45,852.00

	

-	 0,00%	 . 25,852.00

	

-	 -	 0.00%	 55,852.00

	

-	 0,00%	 55,852,00

	

-	 0,00%	 55,852.00

	

-	 0.00%	 25,038,00

	

49,590.00	 100.00%	 -

69,247.00	 .	 173,116.00	 75.00%	 57,705.00
11,350.00	 226,993.00	 100.00%

-	 •	 0.00%	 109,536.00
-	 612,217.00	 90.00%	 68,024.00

48,656.00	 48,656.00	 50.00%	 48,655.00
-	 -	 0.00%	 114,20100
-	 -	 0.00%	 222,180,00

-	 0.00%	 219,321,00
-	 -	 0.00%	 59,395.00

31 CARPET	 23,903.00	 20,318.00	 -	 20,318,00	 85.00%
I . 	 32 PAINTING	 159,600.00	 31,920.00	 15,960.00	 47,0.00	 30,00%

33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 - 	 .	 -	 27,840.00	 100.00%
34 WALL & CORNER GUARDS	 .	 44,500,00	 44500,00	 -	 .	 44,500,00	 100.00%
35 SIGNAGE	 ,	 300,000.00	 75,000.00	 30,000.00	 105,000.00	 35.00%
36 FIRE EXINGUISHERS & CABINETS	 2,225.00	 2,225.00	 - 	 2,225.00	 100,00%
37 FLOOR MATS & FRAMES 	 21,910.00	 2,191.00	 8,764.00	 '	 10,955.00	 50.00%
38 ELEVATORS

Service Elevators Submittal 	 14,000.00	 14,000.00	 -	 14,000,00	 100,00%
Passenger Elevators Submittal 	 '	 '	 14,000,00	 7,000.00	 -	 ,	 . ,	 7,000.00	 50,00%
Procure Service Elevators	 393,300.00	 58,995,00	 -	 58,995,00 1	 15,00%

-	 - - - 	 TOTALS	 -'.	 -	 4067uu	 1,265 ,308 . 00 1 '	 18397700	 000	 1 ,449 ,285 .00 1

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's

29 TILES	 49,590.00
	

49,590.00
30 TERRAZZO

1.2 B! Lobby including E1-2 Escalators	 230,821.00
	

103,869.00
2.1 West Ticketing	 226,993.00

	
215,643.00

2.2 South End of B2	 109,536.00
2.3 Baggage Claim Area & Offices	 680,241.00

	
612,217.00

2.6 East Ticketing	 97,311.00
3.2 Final B2 Lobby	 .114,202.00
3.4 Final BiLobby Escalator E34, EIev.l,2 	 222,180.00
3.12 5500 Concourse Level 9 (infihl area)	 219,321.00
3.12 550 Replace existing Concourse Level finish	 59,395.00

7,000.00
334,305.00,

1,970,789.00
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CONTINUATION SHEET
	

AlA DOCUMENT G703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ntractor's signed certification is attached.

tabulations below, amounts are stated to the nearest dollar.

e Column I on Contracts where variable retainage for line items may apply.

C	 D
E-IEDULED	 WORK
VALUE	 FROM PRE VIOL

APPLICATION
(D+E)

Procure Passenger Elevators 	 486,000.00	 -
2.12 Service Elevators ML

Decommission Exist Service Elevators	 13,800.00	 13,800.00
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00
Drill Elevator Jackholes 	 69,000.00	 69,000.00
Elevator Rails	 38,600.00
Elevator Piston	 .	 69,000.00
Elevator Roller Guides	 4,800.00
Elevator Pump Unit	 37,300.00
Elevator Hydraulic Piping	 8,500.00
Elevator Oil & Oil Cooler 	 .	 7,000.00
Elevator Traveling Cable 	 11,200.00
Elevator Electrical Conduit	 6,900.00
Elevator Cab	 .	 41,400.00
Elevator Limit Switches	 .	 9,800.00
Elevator Controller	 .	 47,000.00
Elevator Door Operator	 11,900.00
Elevator Dectector Edge & Inspection Station 	 5,000.00
Elevator Entrances	 27,600.00
Elevator Car Station	 22,100.00
Elevator Hall Buttons 	 9,800.00
Elevator Hoist Wire (multi Cable) 	 11,200.00
Elevator Testing	 11,200.00

3.8 Escalators E3fE4 Elevators 1/2 ML
Drill Elevator Jackholes	 .	 69,000.00
Elevator Rails -	 38,600.00
Elevator Piston	 -	 69,000.00
Elevator Roller Guides	 4,800.00
Elevator Pump Unit 	 37,300.00	 -
Elevator Hydraulic Piping	 .	 - 8,500.00	 -
Elevator Oil & Oil Cooler	 ' 7,000.00	 -

-=	 - -----SUBTOTALS=-	 =-	 1,204,606.00'	 103,500.00

Users may obtain validation of this document by requesting of the license a

	APPLICATION NO:	 19

	

APPLICATION DATE: 	 07110108

	

PERIOD TO:	 06/30/08

	

ARCHITECTS PROJECT NO:	 VR1-1 Job 2034

	

VRHTNV.NO .	 6158R19
F
	

G.
MATERIALS
	

TOTAL	 BALANCE
PRESENTLY
	

COMPLETED	 (G C)	 TO FINISH
STORED
	

AND STORED	 (C - G)
(NOT IN
	

TO DATE	 -
D ORE)
	

(1J+E+F)

	

-	 0.00%	 486,000.00

	

13,800.00	 100.00%	 -

	

20,700.00	 100.00%	 -

	

69,000.00	 100.00%

	

23,160.00
	

23,160.00	 60.00%	 ' 15,440.00

	

51,750.00
	

51,750.00	 75.00%	 17,250.00

	

2,400.00
	

2,400.00	 50.00%	 2,400.00

	

18,650.00
	

18,650.00 . 50.00%	 18,650.00

	

4,250.00
	

4,250.00	 50.00%	 4250.00	 - -

	

3,500.00
	

3,500.00	 50.00%	 3,500.00

	

5,600.00
	

5,600.00	 50.00%	 5,600.00

	

-	 0.00%	 6,900.00

	

-	 0.00%	 41,400.00

	

4,900.00
	

4,900.00	 50.00%	 4,900.00

	

23,500.00
	

23,500.00	 50.00% .	 23,500.00

	

-	 0.00%	 11,900.00

	

2,500.00
	

2,500.00	 50.00%	 2,500.00

	

13,800.00
	

13,800.00	 50.00%	 13,800.00

	

11,050.00
	

11,050,00	 50,00%	 11,050.00

	

4,900.00
	

4,900,00	 50.00%	 4,900.00

	

5,600.00
	

5,600.00	 50.00%	 5,600.00

	

5,600.00
	

5,600,00	 50.00%	 5,600.00

	

0.00%	 69,000.00	 -

	

•	 0.00%	 38,600.00

	

-	 0.00%	 69,000.00

	

-	 0.00%	 4,800.00

	

-	 0.00%	 37,300.00

	

-	 0.00%	 8,500.00

	

-	 0,00%	 700000.	 .	 .._

	

181,160.00
	

0	 284,66070	 -	 .	 919,340.00

NO.
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 19

Contractor's signed certification is attached. 	 APPLICATION DATE:	 07/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCI-IITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6158R19
A	 B	 C	 0	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 . COMPLETED	 (U-sC)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - U)
(D+E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Elevator Traveling Cable	 11,200.00	 .	 -	 -	 -	 0.00%	 .	 11,200.00
Elevator Electrical Conduit 	 15,200.00	 -	 -	 -	 0.00%	 15,200.00
Elevator Cab	 82,800.00	 -	 -	 0.00%	 82,800.00
Elevator Limit Switches	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Controller 	 48,300.00	 -	 -	 0.00%	 48,300.00
Elevator Door Operator	 11,900.00	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 0.00%	 10,500.00
Elevator Entrances	 30,400.00	 -	 .	 -	 0.00%	 30,400.00
Elevator Car Station	 .	 .	 22,100.00	 -	 -	 0.00%	 22,100.00
Elevator Hall Buttons 	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Hoist Wire (Multi-Cable) 	 .	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing	 11,500.00	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS	 .	 . .	 .
Escalators Submittal	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators EI/E2	 848,000.00	 169,600.00	 671,400.00	 148,000.00	 100.00%	 -
Procure Escalators E3/E4/E5	 1,310,400.00	 .	 -	 .	 .	 - .	 0.00%	 1,380,400.00

1.2 Lobby Inc) E1/E2 Escalators
Escalators Mobilization 	 32,600.00	 .	 -	 .	 -	 0.00%	 32,600.00
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 -	 .	 -	 0.00%	 38,700.00

Load Escalators El/E2 into Pocket 	 27,000.00	 -	 .	 .	 -	 0.00%	 27,000.00
Construct and Test Escalators El/E2 	 290,300.00	 -	 -	 0.00%	 290,300.00

2.11 ES Escalator (ML)
Escalator S Mobilization	 14,000.00	 .	 -	 -,	 0.00%	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 .	 -	 0.00%	 19,000.00
Load Escalator ES into Pocket 	 12,000.00	 -	 -	 0.00%	 12,000.00
Construction and Test Escalator ES	 141,000.00	 .	 -	 -	 0.00%	 141,000.00

3.4 Final DI Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization	 32,500.00	 -	 0.00%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 -	 -	 -	 0.00%	 38,700.00
Load Escalators into Pocket 	 27,000.00	 -	 -	 0.00%	 27,000.00
Construct and Test Escalators E3/E4	 1	 290,288.00	 -	 - 	 --	 -	 0.00%	 290.28100	 ..	 =.

SUB TOTALS-- - - -	
--	 j	

3,480,188.00	 183,600.00	 678,400.00	 0.00	 862,000.00	 2,618,188.00

-	 Users may-obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

-	 . Page lOofi9



CONTINUATION SHEET
	

AL4 DOCUMENT G703

I

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C
	

I)
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED

	
WORK CO

NO.	 .	 VALUE
	

TOM PREVIOUS
APPLICATION

(D 4 E)

40 CONVEYORS
Gen Conditions	

0	

60,000.00	 24,000.00
Elec.Submirtals	 -	 75,000.00	 75,000.00
Mech. Sumnirtals	 75,000.00	 75,000.00
IBI Mech.Equip	 150,714.00	 67,821.00
IBI Mech.lnstall 	 135,714.00	 61,071.00
IBI MCP Equip	 85,000.00	 85,000.00
lBl EIec.Equip	 15,000.00
lBl 01cc Install 	 140,714.00
1132 Mech.Equip	 125,714.00	 25,143.00
1132 Mech.lnstall	 125,714.00	 18,857.00
1132 MCP	 80,000.00	 40,000.00
1132 Elec Equip	 .	 15,000.00
1132 Elec Install 	 125,714.00
1133 Mech.Equip	 155,714.00	 46,714.00
1133 Mech.lnstall	 160,714.00	 40,179.00
1133 MCP	 .	 80,000.00	 80,000.00
1133 Elec Equip 	 10,000.00
1133 01cc Install 	 90,000.00
1134 Mech.Equip	 170,714.00	 51,214.00
1134 Mech.lnstall	 195,714.00	 58,714.00
1134 MCP ,	.	 115,714.00
1133 Elec Equip	 15,000.00
1133 Elec Install	 155,714.00
OB Mech.Equip	 .	 50,000.00	 7,500.00
OB Mech.lnstall 	 -	 80,000.00	 12,000.00
CD Mech.Equip	 235,716.00	 35,357.00
CD Mech.Install 	 .	 70,000.00
CD meek Material	 135,716.00	 -

-.	 CD! Deck Install	 75,000.00	 -
CD/TB SS Trim Mtil 	 35,000.00	 -
-.,_.SlJBTOTALS- --	 -3,040,00U.00	 803,570.01

Users may obtain validation of this document by requesting of the licens

	APPLICATION NO:	 19

	

APPLICATION DATE:	 07/10/08

	

PERIOD TO:	 06/30/08

ARCHITECTS PROJECT NO: VRH Job 2034

	

VRI-I INV. NO	 6158 R19
E	 F	 0	 -	 H

PLETED	 MATERIALS	 TOTAL	 %.	 BALANCE

	

THIS PERIOD	 PRESENTLY	 COMPLETED	 (G. 	 TO FINISH

	

STORED	 AND STORED	 (C -0)

	

(NOT IN	 TO DATE

	

3 OR E)	 (D+E+F)

	

3,000.00	 27,000.00	 45.00%	 33,000.00

	

-	 .	 75,000.00	 100.00%	 -

	

-	 75,000.00	 100.00%	 -

	

45,215.00	 113,036.00	 75.00%	 37,678.00

	

27,143.00	 88,214.00	 65.00%	 47,500.00

	

-	 85,000.00	 100.00%	 -

	

15,000.00	 15,000.00	 100.00%	 -

	

49,250.00	 -	 49,250.00	 35.00%	 91,464.00

	

100,571.00	 125,714.00	 100.00%	 -

	

-	 18,857.00	 15.00%	 106,857.00

	

40,000.00	 -	 80,000110	 100.00%	 -

	

15,000.00	 15,000,00	 100.00%	 -

	

31,429.00	 -	 31,429.00	 25.00%	 94,285.00

	

-	 46,714,00	 30.00%	 109,000.00

	

-	 40,179.00	 25.00%	 120,535.00
80,000.00	 100.00%	 -

	

-	 -	 0.00%	 10,000.00

	

-	 0	

- 	 0.00%	 90,000.00

	

-	 51,214.00	 30.00%	 119,500.00

	

-	 -	 58,714.00	 30.00%	 137,000.00

	

- .	 -	 -	 0.00%	 115,714.00	 -

	

-	 -	 0.00%	 15,000.00

	

0.00%	 -	 155,714.00

	

-	 7,500.00	 15.00%	 42,500.00

	

-	 '	 12,000.00	 15.00%	 68,000.00

	

-	 -	 35,357.00	 15.00%	 -	 200,359.00

	

-	 -	 0.00%	 - 70,000.00

	

-	 '	 -	 0.00%	 135,716.00

	

-	 -	 -	 0	

- 	 0.00%	 75,000.00

	

non,	 -	 -	 - —	 -

326,608.00	 0.00 -	
1130178.001	

1,909,822.00

a Completed AlA Document D401 - Certification of Document's Authenticity

Page 11 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 19

Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 07/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 06/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VR.H Job 2034

-	 .	 VRJTI INV. NO	 6158 k19
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO. .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINiSH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(I) + F)	 (NOT IN	 TO DATE

	

DORE)	 (1J+E+F)
CD/lB SS Trim Install 	 30,000.00	 -	 -	 .	 -	 0.00%	 30,000.00
OD Door Equipment 	 80,000.00	 16,000.00	 -	 16,000.00	 20.00%	 64,00000
OD Door Install	 .	 30,000.00	 3,000.00	 -.	 3,000.00	 10.00%	 27,000.00
H Comm Network - Equip.	 15,000.00	 -	 -	 0.00%	 15,000.00
B Comm Network - Install	 25,000.00	 -	 -	 0.00%	 25,000.00

41 FIRE PROTECTION	 .	 725,000.00	 594,500.00	 36,250.00	 630,750.00	 87.00%	 94,250.00
-42 PLUMBING	 525,000.00	 472,500.00	 31,500.00	 504,000.00	 96.00%	 21,000.00
43 1-IVAC

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 54,000.00	 -	 . .	 54,000.00 . 90.00%	 6,000.00
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes	 20,000.00	 20,000.00	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater 	 6,000.00	 - -	 -	 0.00%	 6,000.00
Procure Electric Unit Heaters 	 4000.00	 -	 -	 0.00%	 4,000.00
Procure Cabinet Unit Heaters 	 1,600.00	 -	 -	 0.00%	 1,600.00
Procure Exhaust Fan 	 1,000.00	 1,000.00	 1,000.00	 100.00%	 -
Procure Air Outlets	 153,625.00	 53,769.00	 61,450.00	 115,219.00	 75.00%	 38,406.00
Procure Air Handling Units	 463,625.00	 463,625.00	 .	 -	 .	 463,625.00	 100.00%	 -
Procure Supply & Return Fans 	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%	 -
Inline Pumps	 10,000.00	 10,000.00	 10,000.00	 '100.00%	 -
4000 Gal. Tank	 . 25;000.00	 - .	 -	 -	 0.00%	 25,000.00
Fab. Ductwork (Stage 1) 	 403,625.00	 388,081.00	 -	 388,081.00	 96.15%	 15,544.00
Fab. Ductwork ( Stage 2) 	 .	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%
Fab. Ductwork (Stage 3) 	 213,625.00	 117,494.00	 -	 117,494.00	 55.00%	 96,131.00

1.2 BI Lobby inc E1/E2 Escalators 	 .
Install HVSC Supply & Return Piping	 143,625.00	 93,356.00	 21,544.00	 114,900.00	 80.00%	 28,725.00
Ductwork Roughing	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 -	 13,000.00	 .	 -	 -	 0.00%	 13,000.00
DMS Wiring & Devices 	 12,000.00	 4,800.00	 2,400.00	 7,200.00	 60.00%	 .. 4,800.00

2.3 Baggage Claim Area & Offices	 .	 .	 . .
HVAC Disconnects & Removals (Cots 8-10 B D) 	 6000000	 -	 6000000	 -	 ou ucu uu	 tOt) 00/

- -Set Ai. Handling97 -	 2500000	 2500000	 2500000 100.00%

SUB TOTALS	 3,429,350.00 -	 2,749,750.00 . 	 164,144.00	 0.00	
2913894.00l	

515,456.001

-	 Users may obtain validation of this document by requesting of the !icense.a completed AlA Document D401 -- Certification of Document's Authenticity

Page 12 of 19



CONTINUATION SHEET
	

A 1 DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	

APPLICATION NO:	 19

Contractors signed certification is attached. 	 APPLICATION DATE:	 07/10/08

- In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 06/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

__ 	 VRI-I INV. NO	 6158 R19
Al	 B	 I	 c	 I

	
D
	

E
	

F	 0  
HEDUL
	 WORK CO

	
MATERIALS	 TOTAL	 %	 BALANCE

NO.	 VALUE
	

WM PREVIOUS
	

ERJOD
	

PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH

	

APPLICATION
	

STORED	 AND STORED	 (C -0)
(D + E)
	

(NOTIN	 TO DATE

	

D ORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143

	
900.00
	

8,100.00
	

9,000.00	 50.00%	 9,000.00
HVAC Piping to AHU #7
	

184,356.00
	

184,356.00	 65.00%	 99,269.00
BMS Wiring & Devices
	 6,400.00

	
6,400.00	 20.00%	 25,600.00

Al-lU #7 Star-UP, Testing & Commissioning	 -	 0.00%	 16,000.00
2.1 North End of B2
West Ticketing - HVAC Demolition	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas

	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing	 80,000.00	 -	 80,000.00	 100.00%
HVAC Drops & Diffusers	 12,000.00	 4,000.00

	
16,000.00	 80.00%	 4,000.00

BMS Wiring & Devices
	 6,720.00	 1,680.00

	
8,400.00	 100.00%	 -

2.2 South End of 132
HVAC Demolition
	 3,000.00	 22,500.00

	
25,500.00	 85.00%	 4,500.00	 -

Ductwork Roughing	 40,000.00
	

40,000.00	 88.89%	 5,000.00
HVAC Drops & Diffusers	 -	 0.00%	 16,000.00
BMS Wiring & Devices	 -	 0.00%	 8,400.00

2.3 Baggage Claim Area & Offices
0 East - HVAC Sequence #1 Demolition 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
D East - HVAC Sequence #1 Installation	 20,000.00	 18,000.00	 -	 18,000.00	 90.00%	 2,000.00
HVAC Piping
	

173,625.00	 138,900.00	 17,363.00
	

156,263.00	 90.00%	 17,362.00
D East - HVAC Sequence #2

	
20,000.00	 -	 -	 0.00%	 . 20,000.00

Ductwork Roughing	 40,000.00	 -	 -	 0.00%	 40,000.00
D East - HVAC Sequence #3

	
35,000.00	 -	 -	 -	 ' 0.00%	 35,000.00

Set Air Handling Unit #5 & 6
	

58,000.00	 58,000.00	 - -	 58,000.00	 100.00%
HVAC Drops & Diffusers	 4,000.00	 -	 -	 0.00%	 4,000.00
BMS Wiring & Devices	 70,000.00	 35,000.00	 7,000.00

	
42,000.00	 60.00%	 .	 28,000.00

2.5 South Substation Area & Corridor
Ductwork Roughing	 -	 0.00%	 50,000.00

2.6 East 112 Ticketing Oversise Bag
East Ticketing - HVAU Demolition 	 30,000.00	 -	 0.00%	 30,000.00
East Ticketing - Ductwork Roughing 	 .	 60,000.00	 60,000.00	 60,000.00	 100.00%	 -

East Ticketing HVAC Drops & Diffusers 	 1300000	 000/	 iS (1(50 0

East Ticketing BMS Wiring & Devices	 1200000	 -	 -	 I	 000/	 1200000
3.1 North Substation .Generatnr, Emgr, Switchgeai 	 -	 20.00

SUB TOTALS	 -	 1,195,750.00	
595976.00I -
	 160,64100	

0.001	
756619.001	 1	 439,131.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's. Authenticity 	 -.

Page 13 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 19

Contractors signed certification is attached. 	 APPLICATION DATE: 	 07/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/08

Use Column I on Contracts where variable retainae for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRHrNV.No	 6158 R19
A	 B	 C	 D	 E	 F	 G	 -	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 - STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Exist MER #4 HVAC Removals 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
Exist MER #4 Supply Fan &Duct Riser 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust	 10000.00	 -	 -	 -	 0.00%	 10,000.00

3.2 Final B2 Lobby
HVAC Demolition	 22,000.00	 .	 -	 0.00%	 22,000.00
HVAC Piping	 28,000.00	 -	 0.00%	 28000.00
Ductwork Roughing	 33,000.00	 -	 0.00%	 33,000.00
HVAC Drops & Diffusers 	 15,000.00	 -	 -	 0.00%	 15,000.00
BMS Wiring & Devices 	 8,400.00	 -	 -	 0.00%	 8,400.00

3.3 Struct Mod'ns / Closures & BMS Rems
Final Ductwork at BHS Closure Areas	 9,000.00	 -	 0.00%	 9,000.00

3.4 SBI Lobby, Escalators E31E4
Install HVAC Supply & Return Piping	 80,000.00	 -	 -	 0.00%	 80,000.00
Ductwork Roughing	 .	 .	 86,000.00	 *	 0.00%	 86,000.00
HVAC Drops & Diffusers 	 25,000.00	 .	 -	 0.00%	 25,000.00
BMS Wiring & Devices	 8,500.00	 .	 .	 -	 0.00%	 8,500.00

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eqt in MER 94 (inc AHU s 8&9 	 90,000.00	 -	 .	 -	 0.00%	 .	 90,000.00
HVAC Piping in MER 4 	 60,000.00	 50,000.00	 50,000.00	 83.33%	 .	 I0,000.00
Install HVAC Piping for AC Units #1 & 92 	 50,000.00	 50,000.00	 50,000.00	 100.00%	 -
Ductwork Roughing in MER 94	 80,000.00	 -	 -	 0.00%	 80,000.00
Ductwork Roughing Bew MER 94 & Col A 	 30,000.00	 .	 .	 -	 0.00%	 30,000.00
Install Louvers at Col. A	 16,000.00	 .	 -	 -	 0.00%	 16,000.00
BMS Wiring & Devices in MER #4	 66,000.00	 .	 -	 -	 0.00%	 66,000.00

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing . 	 25,000.00	 . -	 0.00%	 25,000.00

Electrical
Submittal -Supporting Devices 	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Raceways	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Underground Conduit 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal Boxes & Fittings	 1,350.00 	 1350 00	 - -	 1,350.00	 ''
Submittal Splices Teminations 	 1,200.00	 1,200.00 J 100.00%

---	 .Submittal -Wire-XHHW, 9I2AWG-750MCM 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%
SUB TOTALS	 781,700.00	 39,800.00	 100000.00I

	
0.00	

139800.00[	
641,900.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity,
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CONTINUATION SHEET
	

A/A DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply. 	 *

Al	 B	 I	 c	 I	 F)
	

E

NO.	 VALUE
APPLICATION

(t)+E)

Submittal -Dry-Type XFMRS	 -	 1,350.00	 1,350.00	 -
Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -
Submittal -Sbuth Temp.S WGR (Package)	 1,350.00	 1,350.00
Submittal -Panelboards 	 1,350.00	 1,350.00	 -
Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -
Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -
Submittal -400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 - -
Submittal-North Generator (Package)	 - 1,350.00	 1,350.00	 -
Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -
Submittal -Cntrl Pnls /ENCIJCAB/Term Boxes 	 1,350.00	 1,350.00	 -
Submittal -Wiring Devices	 1200.00	 1,200.00	 -
Submittal -Light Fixtures (Packageso	 1,350.00	 1,350.00
Submittal -Fire Alarm (Package) 	 1,350.00	 1,350.00	 -
Submittal -Public Address Svs (Pkge) 	 1,350.00	 1,350.00
Submittal -Fire Alarm./Pub Addrs Sys Cbl 	 1,350.00	 1,350.00	 -
Submittal -North SWGR (Package) 	 -	 1,350.00	 1,350.00	 -
Submittal-South SWGR (Package) 	 1,350.00	 1,350.00	 -
Procure -Raceways	 -.	 42,725.00	 42,725.00	 -
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -
Procure -Boxes & Fittings	 42,725.00	 42,725.00	 -
Procure -Splices Teminations	 .	 42,725.00	 8,545.00
Procurel -Wire-X1-IHW, #12 AWG-750MCM	 42,725.00	 32,044.00	 -
Procure -Dry-Type XFMRS	 42,725.00	 42,725.00	 -
Procure -60A, 600V NEMAI Disconnect 	 . 42,725.00	 42,725.00
Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00
Procure -400A, 600V NEMAI Disconnect 	 . .	 42,725.00	 42,725.00
Procure -Wiring Devices 	 .	 42,725.00	 21,363.00	 -
Procure -Panelboards	 ..	 739,078.00	 739,078.00	 -
Procure -Cntrl Pnls /ENCL/CAB/Term Boxes 	 42,725.00	 42,725.00	 -
Procure -Light Fixtures (PackagesO 	 516,625.00	 469,975.00	 -
Procure -Fire Alarm (Package)	 39,000.00	 39,000.00	 -
Procure - Public Address Svs (Pkge)	 72,500.00	 - 72500.00 - -	 -
Procure-Fire Alarm/Pub Addrs S y Cb! -	 .-	 - I = 

...... .
42.725.001	 32044.00 I	 -

SUB TOTALS	 19027O3.00[	 . 1,642,429.00	 136,720.00

Users may obtain validation of this document by requesting of the license a completed AlA

	APPLICATION NO:	 '19

	

APPLICATION DATE:	 07110108

	

PERIOD TO:	 06130/08

ARCFIITECS PROJECT NO: VRH Job 2034

	

VRHINV.NO	 6158R19
F	 U.	 .

MATERIALS	 - TOTAL	 BALANCE
PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE
D ORE)	 (ri+E+F)

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

-	 1,350.00	 100.00%	 -

	

1,200.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

1,350.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

8,545.00	 20.00%	 34,180.00

	

32,044.00	 75.00%	 10,681.00

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

42,725.00	 100.00%	 -

	

21,363.00	 50.00%	 21,362.00

	

739,078.00	 100.00%	 -

	

42,725.0O	 100.00%	 -

	

469,975.00	 90.97%	 46,650.00

	

3900000	 Iflflflfl'	 -

	72,500.00 	 100.00%	 -

	

75.00%	 10,681.00

	

0.00	 1,779,149.00	 123,554.001

cument D401 - Certification of Documents Authenticity

ri
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AlA DOCUMENT G703.

E.	 p
'LETED	 MATERIALS

THIS PERIOD PRESENTLY
STORED
(NOT IN
D ORE)

259,641.00
340,958.00

64,308.00

32,154.00
144,694.00

418.00

Procure -North Temp SWGR (Package)
Procurel -South Temp.S WGR (Package)
Procure -North SWGR (Package)
Procurel -South SWGR (Package)
Procurel -North Generator (Package)
Procurel -South Generator (Package)

Stage 11.2 SM Electric Mobilizes
1.2 Install Temporary Lighting
1.2 - Electrical Roughing (ElectricalO
1.2- Electrical Roughing (Fire Alarm Public Address
1.2 - Electrical Wirimg (Fixture & Devices)
1.2 - Electrical Wiring (Fire Alarm Public Address
1.3 - Elec.Disconnects & Removals
1.3 Elec.Raceways, Fixt,s Devices, Coon MER 143
1.6 - Manholes ,Elec,Ductbanks under Roadway
1.6- Pull Cable Ducibanks under Roadway

Stage 2 2.Electrical Disconnects & Removals West Area
2.1 West Ticketing Electric Disconnects & Removals
2.1 West Ticketing Electrical Roughing
2.1 West Ticketing Elec.Wiring & Fixtures
2.1 West Ticketing Fire Alrm/Pub Addrs Sys

APPLICATION
(D+E)

411,300.00
411,300.00
160,000.00
78,683.00

555,114.00

552,609.00
293,500.00

27,331.00
578,775.00
289,388.00
321,542.00
96,463.00

245,979.00

48,231.00

168,813.00
20,893.00
62,678.00
40,949.00
33,428.00

APPLICATION NO:

APPLICATION DATE:

PERIOD TO:

ARCHITECTS PROJECT NO:
VRH [NV. NO

I	 G

	COMPLETED	 (G * C)
AND STORED

TO DATE
(D+E+F)

411,300.00	 100.00%
411,300.00	 100.00%
419,641.00	 80.00%
419,641.00	 80.00%
5551 114.00	 60.43%
552,609.00	 31.51%
293,500.00	 100.00%

27,331.00	 100.00%
578,775.00	 90.00%
289,388.00	 90.00%
321,542.00	 50.00%
160,771.00	 50.00%
245,979.00	 100.00%

32,154.00	 20.00%
192,925.00	 80.00%

	

-	 0.00%
168,813.00	 100.00%
20,893.00	 100.00%
62,678.00 	 100.00%
41,367.00	 99.00%
33,428.00	 100.00%

CONTINUATION SHEET
MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ontractor's signed certification is attached,

n tabulations below, amounts are stated to the nearest dollar.

Jse Column I on Contracts where variable retalnage for line items may apply.

Al	 B	 C	 I

NO.	 VALUE

411,300.00
411,300.00
524,551.00
524,551.00
918,565.00

1,753,630.00
293,500.00

27,331.00
643,083.00
321,542.00
643,083.00
321,542.00
245,979.00
160,771.00
241,156.00
128,617.00

41,

19

07/10/08

06/30/08

VRH Job 2034
6158 R19
H

(C - G)

104,910.00
104,910.00
363,451.00

1,201,021.00

64,308.00
32,154.00

321,541.00
160,771.00

128,617.00
48,231.00

128,617.00

418.00

-.--.	 1

2.2 r.tecn'tc Disconnects & Removals	 . ii,'iZtS.uU	 33,428.00	 -	 33,428. .0 - 100.007o	 -
2.2 Eelctrical Roughing	 '	 41,785.00	 -	 -	 0.00%	 41,785.00

. 2.2 Electrical Wiring & Fixtures	 41,785.00	 -	 -	 0.00%	 41,785.00
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 25,071.00	 - .	 -	 0.00%	 25,071.00
2.3 Install Temporary Lighting 	 '	 18,757.00	 18,757.00	 -	 .	 18,757.00	 100.00%
2.3 D -East-Relocate Lighting Fixtures	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%	 -
2.3 Electrical Roughing	 '	 ,	 167,141.00	 150,427.00	 8,357.00	 -	 158,784.00	 95.00%	 8,357.00
2.3 EIec.Wiring,Fixtures & Devices	 125,356.00	 . 112,820.00	 -	 112,820.00	 90.00%	 12,536.00
2.3 Electrical Wiring Fire AIrm/l'ub Addrs Sys 	 83,571.00 -	 50,143.00	 8,357.00	 58,500.00	 70.00% ,	 25,071.00
25 South Parking Lot Electrical Ductbank 	 25071 00	 25071 00	 -	 25071 00	 !00_00"T_- -	 -
2 5 Deliver Temp SW/CT/S WGRT/S WBD T 5	 8357 00 -	 8 357 . 00 	 -	 -	 835700	 100 00/
2.5 Set Temp SW/CT/SWGRT/SWBDT-S . 	 =--= --	 l6,7i4.00 -16,714.00	 -	 .	 16,714.00	 100.00%	 -

	

SUB TOTALS	 ,	 .	 8,493,491.00	
4821050.00I	

858,887.00	 0.00	 5,679,937.00	 2,813,554.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 16 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

E	 F
MATERIALS

ERIOD	 PRESENTLY

JA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

oniractors signed certification is attached.

n tabulations below, amounts are stated to the nearest dollar.

Jse Column I on Contracts where variable retainage for line items may apply. 	 -

A	 B	 C	 i	 D
ITEM	 DESCRIPTION OF WORK	 SCHEDULED
NO.	 VALUE	 FROM PR

	

APPLICATION NO:	 19

	

APPLICATION DATE:	 07/10/08

	

PERIOD TO:	 06/30/08

ARCHITECTS PROJECT NO: VRH Job 2034

	

VRH INV. NO	 6158R19
-F 	 G.	 I	 u

(G - C)
	APPLICATION	 STORED	 AND STORED	 (C - G)

(D1-E)	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)
2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 62,678.00	 15,670.00	 15,670.00	 25.00%	 47,008.00

2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 8,357.00	 -	 8,357.00	 10.00%	 75,214.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 -	 -	 0.00%	 20,893.00

2.5 Rem SWER& SWBD	 12,536.00	 .	 -	 -	 0.00%	 12,536.00

2.5 Rem.Exist Condjit 	 .	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Deliver New SWGR SA & SWBD Al. 	 12,536.00	 6,268.00	 6,268.00	 50.00%	 6,268.00
2.5 Seti New SWGR SA & SWBD Al 	 12536.00	 -	 -	 0.00%	 12,536.00

2.5 Install Cond/Cable Term SWGR SA/SWBD Al 	 54,321.00	 .	 - .	 -	 0.00%	 54,321100

2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 -	 '	 -	 0.00%	 20,893.00

2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 -	 .	 .	 -	 0.00%	 83,571.00
2.5 l'wr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Rem Exist SWGR & SWBD	 12,536.00	 .	 -	 -	 0.00%	 12,536.00

2.5 Rem Exist Conduit	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD B! 	 12,536.00	 6,268.00	 6,268.00	 50.00%	 6,268.00

2.5 Setr New SWGR.SB & SWBD B!	 12,536.00	 -	 -	 0.00%	 12,536.00

2.5 Install Cond/Cable Term SWGR SB/SWBD B! 	 54,321.00	 -	 -	 0.00%	 .	 54,321.00

2.5 Install Cable to New SWBD Bito Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Pwr Outage &Tern New SWbdBl & Spice Boxes 	 20,893.00	 .	 .	 -	 0100%	 20,893.00

2.5 Lighting Fixtures &WIRING at South Corridor	 20,893.00	 .. -	 .	 -	 0.00%	 20,893.00

2.5 Electrical Wiring Fire Alrm/PubAddrs Sys	 41,785.00	 -	 -	 0.00%	 41,785.00

2.6 East Ticketing Electric Disconnects & Removals	 16,714.00	 -	 -	 0.00%	 16,714.00

26 East Ticketing Electrical Roughing 	 41,785.00	 -	 -	 0.00%	 41785.00

2.6 East Ticketing Elec.Wiring & Fixtures .	 .	 41,785.00	 -	 -	 0.00%	 41,785.00

2.6 East Ticketing Fire Airm/Pub Addrs Sys	 29,250.00	 -	 -	 0.00%	 29,250.00

2.12 Electrical Feeders toEMR	 '.	 41,785.00	 12,536.00	 4,178.00	 16,714.00	 40.00%	 25,071.00

3.1 Deliver Temp.SW/CT/SWGRT/SWBDT-N	 8,733.00	 8,733.00	 .	 -	 8,733.00	 100.00%	 -_

3.1 Deliver New .Gen Set North 	 13,098.00	 -	 -	 0.00%	 :	 13,098.00

3.1 Determ & Remove Exist Gen Set & Equip	 .	 43,662.00	 -	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/S WGRT/S WBD T-N 	 17,465.00	 17,465.00	 . -.	 17,465.00	 100.00%	 -

3.1 Install New .Gen Set& Equip. 	 21,831.00	 -	 - -	 0.00%	 . 2I,83I.00

3.1 Inst Temp Cond/Cable & Term Temp SW/CT/SW	 65494 00	 5239500	 - ---- -	 5239500	 8000 /	 1309900

3.1- Install New Conduit/Cable//Terms - 	 - .	 . - -	 17,465.00	 - 4,366.00-1	 4,366.00	 25.00%	 13,099.00

SUB TOTALS	 1,002,567.00 	
119522.00I .
	 16,714.00	

.	 0.001	
16,236.00	 .	 866,331.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 17 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply. 	 -

A	 B	 C	 D
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 V
NO.	 .	 VALUE	 FROM PR

	

APPLICATION NO:	 19

	

APPLICATION DATE:	 07/10/08

	

PERIOD TO:	 06/30/08

	ARCHITECT'S PROJECT NO:	 VRJ-1 Job 2034

	

VRHINV.NO	 6158R19T .	I	 H

(G C)

	

APPLICATION	 STORED	 AND STORED

	

(D + E)	 (NOT IN	 TO DATE

-	 .	 .	 D RE)	 (FJ+E+F)

3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 43,663.00	 -	 43,663.00	 50.00%
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 .	 0.00%

3.1 Rem Exist SWGR&SWBD	 13,099.00	 -	 -	 0.00%
3.1 Rem Exist Conduit	 .	 21,831.00	 .	 .	 -	 -	 0.00%
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 6,550.00	 -	 6,550.00	 50.00%

-3.1 Setr New SWGRNA&SWIIDA2 	 .	 13,099.00	 -	 -	 0.00%
3.1 Install Cond/Cable Term SWGR NAJSWBD A2 	 56,761.00	 -	 -	 0.00%

3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 -	 -	 0.00%

3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 .	 . -	 .	 -	 0.00%

3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 43,663.00	 -	 43,663.00	 50.00%
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 .	 -	 -	 0.00%

3.1 Rem Exist SWGR & SWBD	 13,099.00	 .	 -	 -	 0.00%
3.1 Rem Exist Conduit	 . .	 21,831.00	 -	 -	 0.00%

3.1 Deliver New .SWGR NB & SWBD B2	 13,099.00	 6,550.00	 6,550.00	 50.00%

3.1 Set New SWGR NB & SWBD B2	 13,099.00	 -	 -	 0.00%

3.1 Install Cond/Cable Term SWGR Nb/SWBD B2	 56,761.00	 14,190.00	 -	 .	 14,190.00	 25.00%

3.1 Install Cable to New SWBD 132to Spice Boxes	 21,831.00	 -	 -	 0.00%
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes	 21,831.00	 .	 -	 .	 -	 0.00%
3.2 Electric Disconnects & Removals 	 43,662.00	 -	 -	 0.00%
3.2 Eelctrical Roughing	 53,395.00	 -	 -	 0.00%
3.2 Electrical Wiring & Fixtures 	 43,662.00	 -	 -	 0.00%
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys	 26,197.00	 -	 -	 0.00%

3.2 Finish Painting	 17,465.00	 -	 -	 0.00%
3.3- Final Electrical at BHS Closure Areas 	 43,662.00	 -	 .	 -	 0.00%
3.4 Eelctrical Roughing	 174,650.00	 .	 26,198.00	 -	 26,198.00	 15.00%

3.4 Electrical Roughing Fire Alrtn/Pub Addrs Sys 	 87,325.00	 13,099.00	 '	 13,099.00	 15.00%
3.4 Electrical Wiring & Fixtures & Devices 	 .	 183,382.00	 -	 .	 -	 0.00%
3.4 Electrical Wiring Fire AIim/Pub Addrs Sys 	 87,325.00	 .	 -	 0.00%

3.5 Eelctrical Removals & Relocations BHS 	 65,494.00 .	 .	 -	 -	 0.00%
3.5 Eelctrical Equip. & Raceways in MER #4	 65,494.00	 6,549.00	 -	 6,549.00	 10.00%

3.10- Deliver New Gen Set South	 43,662.00
3.10 Determ & Remove Exist Gen Set & Equip 	 43 66200	 -	 000/

s
3.10- Install New Gen.Set & Equip 	 .	 .. .-	 - .	 ..65,494.O0	 -	 -	 0.00%

- . ..	 -3.10- iustaijNewConduitJCable//Term 	 65,494.00	 -	 0.00%

	

SUB TOTALS	 1,651,439.00	 153,912.00	 -	 6,550.00	 0.00	 160,462.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's

Page 18 of 19

(C - G)

43,662.00
21,831.00
13,099.00
21,831.00
6,549.00

13,099.00
56,761.00
21,831.00
21,831.00
43,662.00
21,831.00
13,099.00
21,831.00

6,549.00
13,099.00
42,571.00
21,831.00
21,831.00
43,66200-
53,395.00
43,662.00
26,197.00
17,465.00
43,662.00

148,452.00
74,226.00

183,382.00
87,325.00
65,494.00
58,945.00	 -
43,66200 --
43,662.00

.65,494.00



CONTINUATION SHEET
	

AlA DOCUMENT G703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

ntradtor's signed certification is attached.

tabulations below, amounts are stated to the nearest dollar.

re Column I on Contracts where variable retainage for line items may apply.

Al	 B	 I	 C	 I
HEDUL]
	

WORK COMPLETED
NO.	 VALUE

	
ROM PREVIOUS	 THIS PERIOD
APPLICATION

(tJ + E)

	

CONTRACT AMOUNT	 53,200,000.00	 26,715,353.08	 4,181,001.00

P&P Bond	 343,560.00	 343,560.00	 -

Cog  Change Order # 1 Pacc #3	 59,046.00	 59,046.00

Co#2 Change Order # 2 Pacc 92 T&M 	 0.00

Co93 Change Order #3 Pacc 97	 28,18915	 28,189.15	 -

Co94 Change Order # 4 Pacc 94 	 62,488.00	 62,488.00

C0#5 Change Order #5 Pacc 91	 .	 1,580.00	 1,580.00	 -

Co#6 Change Order #6 Pacc #21 	 34,085.00	 34,085.00	 -

Co97 Change Order # 7 Pacc 922	 33,769.00 .	 . 33,769.00

Co#8 Change Order #8 Pacc#13	 94,118.13	 94,118.13

Co#9 Change Order #9 Pacc #10	 53,543.00	 26,772.00	 26,771.00

Cog 10 Change Order # 10 Pacc #11	 .	 17,424.00	 17,424.00	 -

Cog  I Change Order # Ii Pacc'#24 	 .	 15,996.50	 15,996.50	 -

Cog 12 Change Order  12 Pacc#23 	 .	 33,539.15	 16,770.00	 16,769.15

Cog 13 Change Order # 13 Pacc #12 	 97,307.94	 97,307.94

Cog 14 Change Order  14 Pacc#31	 '	 19,972.00
	

12,982.00

Cog 15 Change Order # 15 Pacc #26 	 14,830.00
	

14,830.00

Co#16 Change Order # 16 Pacc 03	 '	 15,569.00
	

15,569.00

Co
g
 17 Change Order  17 Pacc#32 	 42,800.00

	
38,520.00

Co
g
 18 Change Order # 18 Pacc 927 	 .	 36,088.00

	
28,870.00

Co#19 Change Order  19 Pace #I5 	 1,237,968.60
	

61,898.43

Total Change Order	 .	 1,898,313.47	 487,545.72
	

216,209.58

- CONTRACT TOTAL TODATE , 	 "	 55,441,873.47	 27,546,458.80 -

-	 Users may obtain validation of this document by requesting of the license a

	APPLICATION NO:	 . 19

APPLICATION DATE:	 07/10/08

	

PERIOD TO:	 06/30/08

ARCHITECT'S PROJECT NO: VRH Job 2034

	

-	 VRH INV. NO	 6158R19
F	 0	 .	 H

	

MATERIALS	 TOTAL	 %	 BALANCE

	

PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH
STORED	 AND STORED	 (C -0)
(NOT IN	 TO DATE
D ORE)	 (D+E+F)

0.00	 30,896,354.08	 58.08%	 22,303,645.92,

	

343,560.00	 100.00%	 -

	

59,046.00	 100.00%

	

28,189.15	 100.00%

	

62,488.00	 100.00%	 -

	

1,580.00	 100.00%	 -

	

34,085.00	 100.00%	 -

	

33,769.00	 100.00%	 -

	

94,118.13	 100.00%

	

53,543.00	 100.00%	 -

	

17,424.00	 100.00%	 -

	

15,996.50	 100.00%	 -

	

33,539.15	 100.00%	 -

	

97,307.94	 100.00%	 -

	

12,982.00	 65.00%	 6,990.00

	

14,830.00	 100.00%

	

15,569.00	 100.00%	 .

	

38,520.00	 90.00%	 4,280.00

	

28,870.00	 80.00%	 7,218.00

	

61,898.43	 5.00%	 1,176,070.17

	

703,755.30	 1,194,558.17

	

- ...J0 . .. 31,943,669.3s	 57.62%	 23,498,204.09

eted AlA Document D401 - Certification of Document's Authenticity
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•	 THE PORT AUTHORITY OF NEW YORK &NEW JERSEY

BUCKS LIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 August 2 , 1, 2008
SUBJECT: CONTRACT EWR-264.003 -APPLICATION NO., 20

.
	 cc:	 ' File

Please find attached, Contract EWR-264.003, Payment Application No. 20
with accompanying documents (MEUR's, certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.
H

* * * *	 Hegarty is out on vacation, please forward the application to Bill Kehoe for
•	 his re'iew and signature. 	 .

•	 •.

• 	 • 	 • 	
• 	 l••	 . 	 •



Appi cac on Coz: P.aymc flL {

Con I a c c	 U-_CO3_

ccc	 -
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O a f c RCc' 'd Lfl AccepUabC ocn

Co"vnenLs/

al MonChly UCL1tatLon ReporL

1onLhIy..itiLization Repo re
.conparCsavorabIy w ich day
ontorg o( the Labor

-	 S ig nat .0 cc

*	
1,) Ccruification of Payincz.s	 .	 . .	 .

made . L6 M/fOOC	 No

Copy 0 ¶))	 cn(. lo Pam	 .	 .	 ..
Parlor - I riTC - 7WI	 '(CS	 No

cl (IC) Pa	 en	 App I ic ) i t oii ()c I it 1	 NA

d)	 1CM

	

W ork Dacup	 NA

QaJiJe

c) Trade Payment Orcakdon . 	 ...	 ,.	 .	 S

SuL)SLa r) L at ing work copLc1cd
yes

No

tI.CerCid PayroIt.	 ;_,.—,.-.	 .	
S.	 •/

Requ L red by Co p racz, Yc S	 NO	 No

• fi . cert ied ayroUs arc required by contract, a check is Co
be made of L{c '..taycs paid ayairsC the prevailing wage in cRc

!\ C(tCCk1FS been made and co ............ 	 .
dscccptnc&es arc apparcnl

ignaCure.
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I
 LL of

Prevail i ng Wage Rate	 f C
Rqutrd by CcnCraCI	 NO &C1 NO
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Paymcnl package, or if Licms (l 0 g). are noc on file, ch1-

	

shall CociiL g1 a ireh cxplanaL on C. 	IJRc reasons..



BB99246A

The Port Authority of New York and New Jersey

233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3

DATE PREPARED	 8/13/2008

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 PONo.l UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 20

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No. 6178(R20)July 	 Approximate work performed to 	 July 31, 2008

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev. 	 UNIT PRICE	 AMOUNT

No.	 Application	 Application	 Total to Date

1	 Performance and Payment Bond	 L. S.	 0,00	 343560.00	 343560.00	 343,560.00	 343560.00

2	 Unclassified Work	 L. S. '2054449.00 30,896,354.08 32950803.08 	 53,200,000.00	 32,950,803.08

3	 N.C.Contract Specification Sect. 11 Entitled 	 TM	 0.00	 25,505.32	 25,505,32	 25,505,32

"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8/15107

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 41,763.46	 110,838.06	 152,601.52	 152,601.52
Price Conversion No. 1 per L/A of 7/23/07

ii

5	 Concrete Penalty by PA Letter 	 L.S.	 000	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No, 2 	 -

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines LS. Conversion 3

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S.	 0.00	 20917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 No 21B Relàcation of Under	 175223.38	 238,131.87	 413355.25	 413,355.25
Ground Utilities in Conifities with new Construction

11	 N.C.Dwg.G005 Note 21H AsbestoslLead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversic,n # 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 .	 34,775.00
On Fireproofing & Asbestos in south Service.
Elevator Shaft to L.S.Conversion 4 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16846.08
NA & NB North Substation to L.S. Conversion 4

-	TOTAL APPLIED FOR, TO DATE:	 34,107,696.68
Les5	 %	 retained as per contract	 MAX $	 .	

Balance to date
Less advances under previous applications:

To be advanced this application:

CHANGE ORDERS (per attached)
Total to date : $

Less: Previously advanced: $
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quatities of,work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if sigred by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 -
as we1'as by the contractor.

/	 ank W. Hirley
TIi/ Contractor Further Certifies (check one) 	 *Individually and on behof the contractor

	

A. That all subcontractors and suppliers have been paid any amounts	 .	 .	 Chief Financial Officer

	

due from previous progress payments and shall be paid any amounts	 .	 Title
due from this progress payment; or

2. That payment has been withheld from  subcontractor or supplierCORRECTAD IN	 Recommended For Payment:
because there exists a valid basis under the subcontractors or 	 ACCOROACEWTM

supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any wihholding notices issued in
conjunction with this certification.)

Title:	 ENGINEER OF CONSTRUCTION
I PItOIPROJ I ORG I ACT I 'AREA/ I	 JOB	 AMOUNT	 I

Approved For Payment:

IN

The above estimate of quantities performed is correct and is made
from a

/

ta1 inspection an

1/.
d knowledge of work performed.

')
Tit :/ 7 RESIDENT ENGINEER:

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a partner.
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The Port Authority of New York and New Jersey
1246	 233 Park Ave South, 7th Floor

New York, N.Y. 10013

	

	 SHEET	 2	 OF
DATE PREPARED

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 PO No. UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6178(R20)July	 Approximate work performed to	 July 31, 2008

3
8/13/2008

20

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev. 	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 37,433.24	 33190.28	 70,623.52	 0.00	 70,23.52
Schedule Changes to Accommodate Facility Operational
Requirements.	 -

15 N.C.Dwg.G005 Note 21H Abatment of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 0.00	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 38412.00	 0.00	 38,412.00	 ag,412.00	 38,42.00
1200A Disconnect Switch on Switchgear in South Substation 	 -
to lump Sum Conversion # 5	 -

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 	 UP.	 224732,47	 0.00	 224732.47	 224,732.47
Transport & Dispose Excess Soil N.C.to Unit Price
Conversion # 1

18 Concrete Penalty by PA Letter	 L.S.	 (1825.20)	 0.00	 (1825.20)	 (1,825.20)	 (11825.20)
dated 5/30108

	

-	 0.00

	

-	 0.00

	

-	 .	 0.00

0.00

	

-	 0.00

	

-	 0.00

	

TOTAL APPLIED FOR, TO DATE: 	 34.441.566.78
Leso5	 %	 retained as per contract	 MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date:	 31,781,566.78

	

Less advances under previous applications	 29,211,378.43

	

To be advanced this application	 2,570,188.35

CHANGE ORDERS (per LL.ched)
Total to date: $	 721,627.00

Less: Previously advanced: $ 	 703,755.50

	

Change Order amount to be advanced on this application : 	 17,871.60

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):	 2,688,059.86

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, irony, is computed in accordance with, the terms of the above Contract on the basis of work actually performed. This certification,
ifsined by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well As by the contractor.

-Th/'ontractor Further Certifies (check one)

1. That all subcontractors and suppliers have been paid any amounts
.;';_/ due from previous progress payments and shall be paid any amounts

due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier CORRECTANOIN

because there exists a valid basis under the subcontractors or 	 ,	 ACCORDANCE

supplier's contract to withold a payment from that subcontractor 	 ICONTRACT...........,,..,,
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PROIPROJ ORG	 ACT ARIAJ	 JOB	 AMOUNT

SYST

11 2,5SSO59.S

The above estimate of quantities performed is correct and is made
from actual inspection and kng1dge-of'work performed.

RESIDENT ENGINEEF: 	 ---..,.-

W.tIley	 -
*Individually and on beal1of the contractor

Chief Financial Officer
Title

Recommended For Payment

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a partner.



Monthly Employment Utilization Report
From 12/01/2006 To 07/31/2008

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date 06/01/2009

Trade	 I	 Classification

ADMINISTRATI JOURNEY WORKER

VEIOFFICE
Sub Total

ALL OTHER	 APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS	 APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER

S
Sub Total

BRICKLAYERS APPRENTICE

•	 JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total

CEMENT	 APPRENTICE
MASONS

JOURNEY WORKER

Sub Total

DOCK	 JOURNEY WORKER

BUILDERS
Sub Total

ELECTRICIANS APPRENTICE

JOURNEY WORKER

Total All

Employees Hours

	

M	 F

	

276.00	 - -	 - 0.00

	

276.00	 0.00

	

24.00	 0.00

	

3807.00	 0.00

	

3831.00	 0.00

	

0.00	 0.00

	

3275.00	 736.00

	

3,275.00	 736.00

	

376.00	 0.00

	

376.00	 0.00

	

65.50	 0.00

	

498.00	 0.00

	

563.50	 0.00

	

24.00	 0.00

	

26888.50	 0.00

	

26,912.50.	 0.00

	

8.00	 0.00

	

1,539.00	 0.00

	

1,547.00	 0.00

	

536.50	 0.00

	

536.50	 0.00

	

6,668.50	 0.00

	

33.e19.50	 0.00

Sum of all

Employees Hr

276.00

276.00

24.00

3,807.00

3,855.00

0.00

4,011.00

4,011.00

376.00

376.00

65.50

498.00

629.00

24.00

26,888.50

26,936.50

8.00

1539.00

1,555.00

536.50

536.50

6,668.50

33,81 p.50

Black

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

Ô.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 . 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

1407.00	 0.00

	

4,569.00	 DUO

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,490.00	 728.00

	

2,490.00	 728.00

	

0.00	 0,00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0,00

	

368.00	 0.00

	

376.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

1,459.50	 0.00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00.	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Native

American

	

M	 F

	

0.00	 0.00

	

. 0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

0.00

0.00

0.00

468.00

	

468.00468.00	 00

0.00 _

3,368.00

	

3,368.00	 83.9	 18.3

0.00 -

	

0.00	 0.0	 -	 0.0

65.50

95.00

	

226.00	 35.9	 0.0

0.00

309.00 L

	

309.00	 '	 1 1

8.00

	

508.00	 .	 I

	524.00 	 336	 0.0

	

6.00	 0.0	 0.0

1,415.00

6028.50
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Monthly Employment Utilization Report
From 12/01/2006 To 07/31/2008

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & B1 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/0112006

Projected Completion Date 06/01/2009

Trade

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

PtPEFIUERS

PLUMBERS

Classification

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

Total All
Employees Hours

	

M	 F

	40,488.00	 0.00

	

1,056.00	 0.00

	

1056.00	 0.00

	

592.00	 0.00

	

1,461.00	 0.00

	

2,053.00	 0.00

	

104.00	 0.00

	

88.00	 0.00

	

192.00	 0.00

	

2,964.00	 0.00

	

2,964.00	 0.00

	

23664.75	 788.00

	

23,664.75	 788.00

	

96.00	 0.00

	

96.00	 0.00

	

1,946.25	 0.00

	

1,946.25	 0.00

	

668.00	 0.00

	

668.00	 0.00

	

208.00	 0.00

	

2,019.00	 0.00

	

2,227.00	 0.00

	

230.00	 0.00

Sum of all
Employees Hr

47,156.50

1056.00

1,056.00

592.00

1,461.00

2,645.00

104.00

88.00

296.00

2,964.00

2964.00

24,452.75

24,452.75

96.00

96.00

1946.25

1,946.25

668.00

668.00

208.00

2019.00

2,435.00

200.03

Black

	

M	 F

	5,976.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

217.00	 0.00

	

0.00	 0.00

	

217.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,253.75	 0.00

	

2,253.75	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

11.25	 0.00

	

11.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	

1,467.50	 0.00

	

0.00	 0.00

	

boo	 0.00

	

99.00	 0.00

	

484.00	 0.00

	

583.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10005.00	 788.00

	

10005.00	 788.00

	

0.00	 0.00

	

0.00	 0.00

	

48.00	 0.00

	

48.00	 0.00

	

604.00	 0.00

	

604.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

6300	 0.00

Asian

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

0.00 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 COO

Native
American

M	 F

0.00 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00-

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Total	 %	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

	8,858.50 	 18.7	 0.0

POOL______

	0.00 	 00	 00

324.00

484.00

	

1,132.00	 42.7 .	 0.0

0.00 

0.00 

	

0.00	 0.0	 0.0

0.00 L11
	0.00 	 0.0	 . 0.0

13 16075

	

13,160.75	 53.8	 3.2

0.00

	

0.00	 .00	 0.0

59.25[	 1

	

59.25	 3.0	 0.0

	

604.00 I	 -
	604.00 	 90.4	 0.0

0.00 IE

°.°°	 --..

	0.00 	 0.0	 0.0

B8.OD H
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Monthly Employment Utilization Report
From 12/01/2006 To 07/31/2008

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
	

Start Date	 12/01/2006

LOWER LEVEL & B1 VERTICAL
	

Projected Completion Date 06/01/2009

Work Hours of Ernpoyees

	

Total All	 Sum of all

Trade	 Classification	 Employees Hours	 Employees Hr .. 	 Black	 I	 Hispanic

M	 F	 M	 F	 M	 F

JOURNEY WORKER	 1,581.00	 0.001,581.00	 0.00	 0.00	 -	 0.00	 0.00

Sub Total	 1781.00	 0.00	 1981.00	 0.00	 . 0.00	 88.00	 0.00

ROOFERS	 JOURNEY WORKER	 49.50	 0.00	 - 49.50	 0.00	 0.00	 0.00	 0.00

Sub Total	 49.50	 0.00	 49.50	 0.00	 0.00	 0.00	 0.00

SHEET METAL APPRENTICE	 564.00	 0.00	 564.00	 16.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 2,686.00	 0.00	 2,686.00	 0.00	 0.00	 1,251.00	 0.00

Sub Total	 3,250.00	 0.00	 3,814.00	 16.00	 0.00	 1251.00	 0.00

STEAMFiTTERS JOURNEY WORKER 	 3,604.00	 0.00	 3,604.00	 939.00	 0.00	 0.00	 0.00

Sub Total	 3,604.00	 0.00	 3,604.00	 939.00	 0.00	 0.00	 0.00

STONE	 JOURNEY WORKER	 241.00	 0.00	 241.00	 0.00	 0.00	 1.00	 0.00

SETTERS
Sub Total	 241.00	 0.00	 241.00	 0.00	 0.00	 1.00	 0.00

SURVEYORS	 JOURNEY WORKER	 688.00	 0.00	 688.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 688.00	 .	 0.00	 688.00	 0.00	 0.00	 0.00	 0.00

TEAMSTERS	 JOURNEY WORKER	 306.50	 0.00	 306.50	 5.00	 0.00	 0.00	 0.00

Sub Total	 306.50	 0.00	 306.50	 5.00	 0.00	 0.00	 0.00

TILE LAYERS	 APPRENTICE	 196.00	 0.00	 196.00	 . 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 3,963.00	 0.00	 3,963.00	 0.00	 0.00	 1,946.00	 0.00

Sub Total	 4,1,59.00	 0.00	 4,355.00	 0.00	 0.00	 1,946.00	 0.00

Skilled Trades	 103,086.75	 736.00	 103,822.75	 7,938.25	 8.00	 9300.00	 728.00

Laborers	 23,664.75	 788.00	 24,452.75	 2,253.75	 0.00	 10005.00	 788.00

Grand Total	 135,405.50	 1,524.00	 145,583.50	 11,832.00	 8.00	 19,573.50	 1,516.00

Total

Native	 Minority	 Minority	 Female
Asian
	

American	 Hours	 Hours	 Hours

M	 F
	

M	 F	 -

0.00 --
	

boo	 o.6	 -	 o

0.00	 .	 0.00
	

0.00	 0.00	 ' 176,00	 8.8
	

0.0

0.00	 0.00
	

0.00	 0.00	 0.00	 -

0,00	 0.00
	

0,00	 0,00	 0.00

0.00	 0.00
	

0.00	 0,00	 16.00 

0.00	 0.00
	

0.00	 0.00 .	 1,251.00 1

0.00	 0.00
	

0.00	 0,00	 1,283.00
	

0.0

0.00	 0.00
	

0.00	 0.00	 939,00 r

0.00	 0.00
	

0.00	 '	 0.00	 939.00	 26.0
	

0.0

0.00	 0.00
	

0,00	 0,00	 1.00

0.00	 0.00
	

0.00	 0.00	 1.00	 0.4
	

0.0

0.00	 0.00
	

0.00	 0.00	 .

0.00	 0.00
	

0,00	 0.00	 0.00	 0,0
	

0,0

0.00	 0.00
	

0,00	 0.00	 5,00

0.00	 0.00
	

0,00	 0.00	 5.00	 1.:

0.00	 0.00
	

0.00	 0.00	 0.00

0.00	 0.00
	

0,00	 .	 0,00	 1,946.00

0.00	 0,00
	

0.00	 0.00	 1,946.00	 44.6
	

0.0

8.00	 0.00
	

0.00	 0.00	 17982,25	 17.3
	

0.7

	

114,00	 0.00
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FOR R.E. OFFICE USE ONL
0%	 0% REVIEWED BY:
0%	 0% DATE

ARE GOALS BEING MET?
0% YES	 NO
O%YES	 NO

Total Journey
TOTAL	 Total Apprentii
THIS	 Total Skilled T

MONTH
ILaborers

Grand Total	 Skilled Trades

From Last Month ILaborers

Grand Total	 ISkilled Trades

To Date	 Laborers

I r1t rUM I MUIMUrII I 'r ii oi'i
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 1of3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT D.Magnan & CO.	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 .320 Grand Avenue	 Equipment Ereciors I MCS ,Amanda,Signs and Decal Corp. FROM:	 7/1/2008	 Skilled:	 30%

Englewood, NJ 0763i ,Josoff,S.M.EIectrc,Railroad Construction co	 TO:	 7/31/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term "B'	 PREPARED BY:J.Strack	 DATE:	 8/1312008 Monmouth Controls,MazzocchiFine Painting, G.Panetta	 % OF COMPLETION:	 6194% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 20	 lBerlo,Carol Hardy Mec Northeast Sheetmetal 	 Skilled/Laborer: 6.9°I	 May-09
WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#2	 #3	 #4	 #5	 46	 #7#8	 #9	 #iO	 #il	 #12	 #13
Construction Trade	 Classification	 total All	 Sum of all	 Total	 %	 %	 Total Number

-	 Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 ,Hours     	 American	 Hours	 Hours.	 Hours	 Of Employees	 EmpIoyees

M	 F 	 M	 F	 M	 F	 Mt F	 M	 F 	 F	 M	 F

Steamfitter	 Journey Worker	 152.00 	 152.00	 0       	 0  	 1 	 a
Apprentice	 0.00	 __	 0.00    	 ________	 0  	 0
Sub Total	 152.00	 -	 152.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%1	 0%l	 1	 0	 0	 0

Drivers	 Journey Worker	 84.25______	 84.25	 0	 0	 J	 _________________ ________ 	 0  	 2 	 0
Apprentice  	 -	 0 _______ ________ _______ 	 0
Sub Total	 84.25	 -	 84.25	 0	 0

	 01	
0	 0	 0	 0	 01	 0	 0%	 0%	 2	 0	 0	 0

Iron Worker	 Journey Worker	 90.00 	 90.00	 o[     	 0  	 4100
Apprentice	 __ ______	 -	 L 	 0  	 ________L
Sub Total	 90.00	 -	 90.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 41

	

0[	 0	 0
Sheet Metal Worker Journey Worker	 136.00L	136.00	 0 	 40  	 401 	 31 	 2}

Apprentice	 32.00 	 32.00	 0 	 ______________	 _________________ ________ 	 01 	 /_ _______	 !
Sub Total	 168.00	 -	 168.00	 0	 01	 40	 01	 of __ 	01	 01	 01	 40j	 24%	 0%1	 31	 0	 2]	 0

Bricklayer	 [Journey Worker	 42.00	 42.00        	 0  
Apprentice  	 -   	 0
Sub Total	 42.00	 -	 42.00	 0	 0	 01	 0	 01	 0	 0	 01	 0	 0%	 0%	 1	 01	 •0	 0

Electricians	 Journey Worker	 4,151.50 	 I4,151.50J 629.50	 0	 3541	 1 ______ ________ ______ _______	 983.5 	 13	 6
Apprentice	 1,025.50 	 1,025.50	 344 	 01	 1______ _________ ______ _______ 	 3441 	 7 	 1	 21
Sub Total	 5,i77.00 L	 5,177.00 1	 973.51	 01	 3541	 01	 91	 01.	 01	 01	 1327.5	 26%	 0%1	 201	 01..	 81	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:	 .	 .
Superintendents hours houd not be included in this form. Frank W. Hurley Chief Financial Officer 	 DATE SIGNED:	 August 13, 2008	 PA-3647

NOTE: The MEUR must be submitted within 5 6usnes7days of month's end.
PA Form 116199
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FOR R.E. OFFICE USE ONL

0% REVIEWED BY:
0% DATE

ARE GOALS BEING, MET?
0% YES	 NO
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Total Journe
TOTAL	 Total-Apprer
THIS	 Total Skilled

Laborers

Grand Total	 ISkilled Trades

From Last Month Laborers

Grand Total	 ]killed _Trades

To Date	 ILaborers
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MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 2 of 3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT D.Magnan & CO. 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors / MCS ,AmandaSgns and Decal Corp. FROM: 	7/1/2008	 Skilled:	 30%

Englewood, NJ 07631	 ,JosioffS.M.EectricRaiIroad Construction Co 	 TO:	 7/31/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntnI Term B'	 - PREPARED BY:J.Strack	 DATE:	 8113/2008	 Monmouth Controls, Mazzocchi, Fine Painting, G. Panetta 	 °h OF COMPLETION:	 61.94% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 20	 BertoCaro! Hardy Mec Northeast SheemetaI	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours	

-	
American	 Hours - Hours	 Hours - OfEmloyees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F  	 M	 F	 M	 F
Glaziers	 Journey Worker	 149.00	 149.00	 0 	 24  	 24  	 3 	 1

Apprentice	 48.00	 48.00	 0	 0	 0	 j	 0  	 1 	 a
Sub Total	 197.00	 -	 -197.00	 0	 0	 24	 0	 0	 01	 0	 0	 24	 12%	 0%	 4	 0	 1 

Painters	 Journey Worker	 64.00	 64.00 [	 0	 0  	 0  	 [	 21	 2
Apprentice   	 0 ________
Sub Total	 64.00	 -	 64.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%1	 0j	 21	 0	 2	 0

Plumbers	 Journey Worker	 0.00	 f	 0.00	 01 	 01	 0 
	 1-	 J	 0  	 0	 0	 001	 1

Apprentice	 0.00	 0.00	 ________ 	 1 ________1 	 '0 ____ 	 ______ 	 0 ________	 0
[iSub Total	 0.00	 - j	 0.00	 0	 01	 01	 0	 0	 0	 oj	 oj	 o[	 0%	 0%	 0	 01	 0	 0

Roofers	 Journey Worker	 0.00	 0.00	 0   	 J	 0  	 01 	 0
Apprentice	 0.00	 -	 0.00	 0	 1______	 1	 -	 0  	 01 	 0
Sub Total	 0.00	 -	 0.00	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0%1	 01	 01	 0	 0

Terrazzo Tile	 JourneyWorker	 35.00j	 35.00 	 211 	 _________	 ________J	 211 	 21
Apprentice	 0.00	 0.00	 1_______ ________ ______ ______ 	 01 ________ ________ 	 01 _______
SubTotal	 35,00	 -	 .35.00 _0_0	 211	 01	 01	 01	 01	 01	 211	 60%	 0%1	 21	 01	 1 

______ a

Millwright	 JourneyWorker	 588.00	 1 588.00 _0_0 '0   	 o[  	 5	 01 _______
Apprentice	 0.00	 0.00 _0	 0  	 ________  	 0	 01
Sub Total	 588.00	 -	 588.00	 01	 01	 01	 01	 01	 01	 0	 0	 0%	 0%1	 51	 0_0	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours shou l d not be included in this form	 Frank W Hurley Chief Financial Officer YV 	DATE SIGNED	 August 13 2008

	
PA-3647

NOTE: The MEUR must be submitted within 5 busines Clap. of months end.

Li
	 PA Form 1 16192



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT  

Page _3_of 3
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp. 	 IN THIS REPORT D.Magnan & CO.	 :	 -	 Minority -	 Dec-06
EWR-264.003	 .	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors I MOS ,Amanda,Signs and Decal corp.	 FROM:	 7/1/2008	 Skilled:	 30%

Englewood, NJ 07631	 ,Jostoff,5.M.Elect,ic,Raitroad Construction Co	 TO:	 7/31/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term 'B"	 PREPARED BY:J.Strack 	 DATE:	 811312008	 Monmouth controis,Mazzocchi,Fine Painting,G.anetta	 % OF COMPLETION:	 61.94% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 20	 lE3erto,Carol Hardy Mec Northeast Sheetmelal 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority -- Minority-	Female	 Total Number	 01 Minority
-	 - ---	 -- Hours -	 Hours	 .	 - 	 American- HOurs	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F  	 M	 F	 M	 F
Ca rpen ter	 Journey Worker	 626.00 	 626.00	 0 	 8     	 8 	 6	 1

Apprentice	 24.00 	 24.00	 .   	 . 	 0 	 1	 0
Sub Total	 650.00	 -	 650.00	 0	 01	 8	 01	 01	 01	 01	 oj	 8	 1%	 0%	 7	 0	 1	 0

Sprinklers Fitter	 Journey Worker	 322.00 	 322.00	 0 	 0    	 01	 1________ 	 31	 01	 01

Apprentice	 0.00 	 0.00 [ 	 _________ ______ .	 01	 1________ 	 01	 1 _______
Sub Total	 322.00	 -	 322.00 L	 01	 0	 01	 01	 01	 01	 01	 01	 01	 0%	 0%1	 31	 01	 0	 0

Insulat io n	 Journey Worker	 0.00 .-	 0.00 	 0    	 01	 1________	 01	 1	 0
Apprentice	 0.00 	 0.00	 __________ ______ _______ _________ _______ ________	 01	 1 ________	 01	 1	 0	 __
Sub Total	 0.00	 -	 0.00 1	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0%	 01.	 01	 0	 0

Oper. Engineers	 Journey Worker	 72.00	 -	 72.00 1	 01	 01	 0	 0  	 0 	 2	 01	 0	 0
Apprentice	 0.00 	 0.00     	 ______ _______	 0 	 0	 ______	 0
Sub Total	 72.00	 -	 72.00	 0	 0	 0	 0	 0	 01.	 0	 0	 0%	 0%1	 2	 01	 0	 0

Mason Tender	 Journey Worker	 8000 	 80.00  	 1     	 1 	 4	 1
Apprentice	 0.00 	 0.00       	 01	 1________ 	 01 	 ______ 

Sub Total	 80.00	 -	 80.00	 01	 01	 11	 01	 01	 01	 01	 01	 11	 1%	 0%1	 41	 01	 11	 0
Layout Eng.	 Journey Worker	 8.00 	 8.00	 .01	 1 0 	 _______ _________ _______ ________ 	 0________ ________	 1 	 0

Apprentice	 0.00 	 0.00	 0	 0    	 ________	 0 	 0	 0
Sub Total	 8.00	 -	 8.00	 01.	 01	 01	 01	 01	 01	 01	 0	 01	 0%	 0%	 1	 01	 0	 0

	

2Z7 	 ____
Total Journey Worke	 -	 [	 i,io.0OJ	 -	 t4C J%j	 -	 -	 -	 -	 -	 I,&lIcU]  	 161	 01	 21	 0

	

TOTAL	 Total Apprentice 	 24-80'	 II2	 '-'-'	 - -	 l 	 - 	 J_cfL1, 0.'-.' j 	 1	 0	 0	 0
THIS	 Total Skilled Trades1r't'8&	 -	 I	 1SjCji	 I	 -	 -	 -	 -	 -	 -	 ' lf.i.ri-	 1%	 0%	 17	 0	 2	 0

	

MONTH	 '1 V7 1 l-
	 7, 7 /"?. 21

PiL4rJ?'ï.J Laborers,Taper/Fini 	 1574.00	 1574.00	 64	 617 _____ -0	 681.00	 43%	 0%	 19	 0	 9	 0

	

-,..	 7ç	 .	 //(cit/ /	 ) i.-	 - FORRE OFF!C USE ONLY

	

Grand Total	 Skilled Trades	 95,357.50 736.00	 96,O6Q-.	 8	 728.00	 8	 0	 0	 0 ,.i.4&5'7i' '	 i-7	 ? ) 9t REVIEWED1BY:	 .'
FromLastMonth Laborers 	 22,090.75 788.00	 22,878.75	 2189.75	 0	 9,388.00 788.00	 114	 0	 01	 01	 i2479.75J Fc.9455G A.	 DATE

ARE QALS BEING MET?

	

Grand Total	 ISkilled Trades	 103,086.75 736.00 103,.98.,-7	 857S	 8.00	 9+9968 728.00	 8.00	 -	 -	 -	 i7,8& 17 77.71	 '%Y)S 4'	 'c'ci6

	

To Date	 Laborers	 23,664.75 788.00	 24,452.75	 2,253.75	 -	 1 10,005.00 788.00 114.00	 -	 -	 -	 13,160.75 r&.3 54%1	 2- 2'% t'ESjJ)

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form.	 Frank W. Hurley , Chief Financial Officer

	
DATE SIGNED:	 August 13, 2008

	
PA-3647

NOTE: The MEUR must be submitted within 5
	

month's end.
PA Form 1/6109



PA 326
1-76

Payment No 20

The Port Authority of New York and New Jersey

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approxihiate work performed to	 7/31/2008
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

	

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

	1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

	

2	 2T&M	 -	 0%	 0%	 -	 -,

	

3	 7 LS	 28,189.15	 0%	 100%	 -	 28,189.15

	

4	 8 LS	 62488.00	 0%	 100% 	 62,488.00

	

5	 1 LS	 1,580.00	 0%	 100%	 -	 1,580.00

	

6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00

	

• 7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00

	

6	 13 LS	 94,118.13	 0%	 100%	 -	 94,118.13

	

9	 10 LS	 53,543.00	 0%	 100%	 -	 53,543.00

	

10	 11 LS	 17,424.00	 0%	 100%	 -	 17,424.00

	

11	 24 LS	 15,996.50	 0%	 100%	 -	 15,996.50

	

121 23 LS	 33,539.15	 0%	 100%	 -	 33,539.15

	

131 12 LS	 97,307.94	 0%	 100%	 -	 97,307.94

	

14	 31 LS,	 19,972.00	 0%	 65%	 -	 12,981.80

	

15 26 LS	 14,830.00	 0%	 100%	 -	 14,830.00

	

• 16	 33 LS;	 15,569.00	 0%	 100% 	 15,569.00

	

17 32 LS	 42,800.00	 0%	 90%	 -	 38,520.00

	

18 27 LS	 36,086.00	 0%	 60%	 -	 28,870.40

	

19	 15 LS	 1,237,968.60	 0%	 5%	 -	 61,898.43

	

20 34 LS	 54,067.00	 0%	 0%	 -	 -

	

21	 25 LS	 35,743.00	 50%	 50%	 17,871.50	 17,871.50

I o L/-\Nrc.IL)	 VW-\LI	 1 1,0/ I ..)	 I z I ,Qii .UU



The Port Authotity of NawYork & New Jersey	 Page

233 Park Avenue So. 7th FIr. New York, NY 10003

(Seore':anr copy)

Chancecrder	 00021	 -	 Contract No.	 234.003

•	 FacUit-.,:	 AiI LIO2RTY ItIT LiR?0?.T.

•	 Contract for: Ti:tiL a	 r a.coa LOWT?. LTIEL &	 ;E?.TIC;L o:c:J:A:::N
To: V.RJt. COIISTR'JCTiON 00?.?.

Nddress: 320 .;;t0?7::;OO

En? , :.mn	 ';r

In accordance with the above described Contract: 	 .	 PACC No(s) : 00025

The following Extra is ordered.
I lox

The time for completion of the contract

is extended as indicated below. 	
The following change is ordered, at no change in price.

flThe following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK REQUIRED TO:

-FURNISH AND INSTALL TWO ADDITIONAL REFRIGE RANT PIPES, APPROXIMATELY 113 LINEAR FEET
EACH OF 7/8 SUCTION AND 5/8" LIQUID LINES BETWEEN UNIT AC-1 AND UNIT ACC-1.
-FURNISH AND INSTALL APPROXIMATELY 100 LINEAR FEET OF 1 1/8" SUCTION LINE IN LIEU OF THE
SPECIFIED 7/8" SUCTION LINE FOR UNITS AC-2 AND ACC-2-IN ROOM 165.
-FURNISH AND INSTALL 3/4" SUPPLY AND RETURN COPPER PIPING, APPROXIMATELY 20. LINEAR FEET,
FOR VAV'S #13 AND 414 IN ROOM #103 AND #105. REMOVE EXISTING RE-HEAT COILS #1 AND #2.
-FURNISH ADDITIONAL FIRE/SMOKE DAMPERS IN THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE
WITH SKETCHES SK-1-PACC-25, SK-2-PACC--25, SK-3-PACC-25, SK-4-PACC-25 AND SK-5-PACC-25,
ALL DATED 4/22/08.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF.$ 35,743.00.

CHANGE ORDER SIGNED BY
CONTRACTOR 01 li^jLoo ?
RECEIVED BY ENGINEERS DEPT.
CONSTRUCTION DIVISION 7/.j/jQc

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for conipletionis granted to the Contractor on account of the changes ordered herein unless otherwise s .cifically stated above.

Dated 	 2008 • 	 • 	 ____________________________________________

U
Engineer	 4ructi



August 13, 2008

Mr. Michael C.Wa1lace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 20 AT LEAST THE PREVAILING RATE OF WAGE AND
O\SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed determined by the Engineer.

Very truly yourV7,

Qm.
Frank W. H^if

Chief Financial Officer

320 Grand
Enicwod, N
(i7e3-4 355



Date Prepared	 8/13/2008

Prepared by:	 _rank W. Hurley

Title:	 Chief Financial _Gffier --

Officers Signature:.

The Port Authority of NY & NJ

Resident Engineer's Office

Date Received:i--_

Reviewed By

Title: L..('.-••-

CMb-6 (1199)

STATEMENT OF PAYMENTS

TO MM/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract.No. EWR-264.003

Contract Title: Term B: Modernization Program Lower Level

Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction Corn. 2034

(Indicate)

MBE

WBE

SUBCONTRACTOR NAME	 DBE

RISk MANAGEMENT CORP	 WBE

FINE PAINTING & DECORATING CO.	 MBE

SIGNS &DECALS	 MBE

MAZZOCCHI WRECHING INC.	 WBE

CAROL HARDY MECHANICAL	 WBE

BERTO CONSTRUCTION 	 MBE

S&M ELEC.! TURTLE & HUGHES (MATERIAL)	 WBE

D-STAR WATERPROOFERS	 MBE

	

S&J ELECTRICAL CONTRACTING	 MBE

Totals

(Indicate)

MBE

WBE

DBE

SUPPLIERS/LESSORS

N/A

	

Period Reporting:	 7-01 - 08 to 7-31-08

Payment AppI. #:	 20

	% Project Completed:	 61.94	 %

ESTIMATED	 Column A	 + Column B	 = Column C

TOTAL	 AMOUNTSPAID

	

SUBCONTRACT	 Prior	 This	 Cumulative

AMOUNT	 Statement	 Statement	 To-Date

347,854.00	 144,388.20	 83,543.00	 227,931.20

143,565.00	 8,284.00	 0.00	 8,284.00

270,500.00	 36,517,50	 24,309.30	 60,826.80

1234,880:76	 834,369.12	 0,00	 834,369.12

3,746,018.78	 1,803,500.95	 134,880.30 1938,381.25

253,496.00	 130,766.55	 52,579.45	 183,346.00

1,200,000.00	 77,859.60	 0.00	 77,859.6,0

	

48,000,00	 15,200.00	 26,600.00	 41800.00

	

15,744.00	 0.00	 0.00	 0.00

7,260,058.54 3,050,885.92	 321,91 2.05 3,372,797.97

TOTAL	 AMOUNTS PAID

AMOUNT	 A,ntnte,ed hnId	 l% pld.Th, 6% c,dit wI b hndIdIhi

SUPPLIER	 Prior	 This	 Cumulative

AGREEMENT	 Statement	 Statement	 To-Date



CONTINUATION SHEET
	

AlA DOCUMENT G703

	A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO: 	 20

.ntractor's signed certification is attached.	 -.	 APPLICATION DATE: . . 	 . 00/07/08

tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 07/31/00

e Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6178R20

Al	 .	 tO	 ic
	

0
	

F	 G 	 U
E{EDULEI
	

WORK CO
	

MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE

	
; .OM PREVIOUS
	

PRESENTLY .	COMPLETED	 (GC)	 TO FINISH

	

APPLICATION
	

STORED -	 AND STORED	 (C - G)
(0 + E)
	 (NOT IN	 TO DATE

D ORE)	 .	 (D+Ei-F)

1 GENERAL CONDITIONS	 2,157,943.00 .	 1,359,504.00	 43,159.00	 1,402,663.00	 65.00%	 755,200.00

2 GENERAL CONSTRUCTION	 .	 2,135,797.00	 1,217,404.08	 64,074.00	 1,281,478.08	 60.00%	 854,318.92

3 MOBILIZATION	 150,000.00	 . 150,000.00	 -	 .	 150,000.00	 100.00%	 -

4 TEMPORARY PARTITIONS
1 Temp. Ramp Submittal 	 .	 .	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -

Temp. Wall Submittal 	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00 .	 -	 40,000.00	 100.00%	 -

Layout Temp. Partitions	 .2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions	 '	 ,	 200,000.00	 179,750.00	 -	 .	 179,750.00	 89.88%	 20250.00
Construct. Dl Lobby temp. Passageway 	 .	 175,000.00	 175,000,00	 -	 175,000.00	 100.00%	 -
Mid level Temp. Partitions	 2,000.00	 1,400.00	 -	 1400.00	 70.00%	 600.00
Construct. Temp. Partitions	 .	 .	 50,000.00	 .	 35,000.00	 7,500.00	 42,500.00	 85.00% .	 7,500.00

2 layout Temp. Partitions	 2,000.00	 1,400.00	 600.00	 2,000.00	 100.00%	 - -
Construct Temp. Partitioiis Ext. 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100,00%	 -

B2 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 60000.00	 100.00%	 -

Construct. Temp. Partitions	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%
Relocate Temp. Partitions East Ticketing 	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Construct. Temp. Partitions	 '	 30,000.00	 -	 30,000.00	 .	 30,000.00	 100.00%

Construct. Temp. Partitions Nse	 30,000.00 ' '	 . -	 -	 .	 -	 0.00%	 30,000.00
Construct. Temp. Partitions Sac . 	 50,000.00	 -	 -	 -	 0.00%	 50,000.00

Temp. Partitions for Service Escalator 	 30,852.00	 15,00000	 -	 15,000,00	 48.62%	 15,852.00
Construct.Upper Level Temp. Partitions 	 35,852.00	 -	 -	 -	 0.00%	 35,852.00
Temp. Partitions for Service Elevators	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Construct. Temp. Partitions 	 '	 50,000.00	 .	 -	 30,000.00	 30,00R00	 60.00%	 20,000.00

Construct. Temp. Partitions	 .	 50,000.00	 .	 -	 -	 .	 -	 0.00%	 50,000.00
Construct. Temp. Partitions 	 .	 30,000.00	 -	 -	 0.00%	 30,000.00
Construct. Temp. Partitions ML B  North	 26,324.00	 -	 .	 .	 -	 0.00%	 26,324.00
Construct. Temp. Partitions ML	 26,324.00	 -	 .	 .	 -	 0.00%	 26,324.00
Construct. Temp. Partitions ML RI South 	 26,324.00	 -	 0.00%	 26,324.00

	

13 TOTALS	 . --.--.-	 .. ----	 5,602,416.O0 -- : 3,478,458.08	 --_ 075,:333.o0 -	 . -	 0.00	 .653.79l.0S -	 - ,	 .

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA-Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 20

Contractor's signed certification is attached. 	 -	 '.	 APPLICATION DATE:	 08/07/08	 .

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034
-	 .	 V	 VRHINV. NO	 6178 R20

A	 B	 C	 D	 E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 - (C -0)
(D + E)	 (NOT IN	 TO DATE

0 ORE)	 (Di-E1-F)

Construct. Temp. Partitions UL 	 26,324.00	 -	 -	 V	 - 	 0.00%	 26,324.00

5	 SELECTIVE / DEMOLITITON	 975,000.00	 877,500.00	 -	 877,500.00	 90.00%	 97,500.00

6	 ASBESTOS ABATEMENT	 -	 200,000.00	 190,000.00	 -	 190,000.00	 95.00%	 10,000.00

7	 LEAD ABATEMENT	 589,750.00	 560,263.00	 -	 .560,263.00	 95.00%	 29,487.00

8	 SJTEWORK	 194,000.00	 164,900.00	 -	 164,900.00	 85.00%	 29,100.00	 -

9	 SHORING	 107,944.00	 86,355.00	 -	 86,355.00	 80.00%	 21,589.00

10 MINI PILES	 956,000.00	 650,080.00	 -	 650,080.00	 68.00%	 305,920.00

II PAVEMENT MARKINGS	 3,500.00	 -	 -	 -	 0.00%	 3,500.00
12 FENCES AND GATES	 60,200.00	 28,896.00	 -	 28,896.00	 48.00%	 31,304.00

13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 21,250.00	 1,250.00	 22,500.00	 90.00%	 2,500.00
14 CAST-IN-PLACE CONCRETE .	 .

Remove Fill From Term. B	 278,594.00	 264,664.00	 -	 264,664.00	 95.00%	 13,930.00
Cast in Plate Concrete Submittal	 5,000.00	 5,000.00	 5,000.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators	 .
Construct Spread Footings 	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits 	 54,489.00	 54,489.00	 -	 .	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 .-	 27,814.00	 100.00%	 -

Slab on Grade	 .	 394,124.00	 394,124.00 .	 -	 .	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage 	 .	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -
Concrete Topping	 97,819.00	 97,819.00	 .	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 .	 .	 32,174.00	 16,087.00	 -	 .	 .	 16,087.00	 50.00%	 16,087.00

2. 1- North End ofB2	 .	 .
New Concrete Sidewalk at B2 Norh Frontage . .	 43,624.00	 43,624.00	 - .	 43,624.00	 100.00%	 -

2.2 South End of 82
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 -	 .	 -	 .	 .	 -	 0.00%	 32,909.00
Construct Slab on Grade	 25,429.00	 -	 25,429.00	 25,429.00	 100.00%	 -.

2.3 Baggage Claim Area & Offices	 .	 .
Place Concrete Pad for AHU 117 	 7,969.00	 7,969.00	 -	 71969.00	 100.00%

SUB TOTALS	 - -	 .	 -	 424377500	 i,596,946.U0 -- - 	 26,619.00 --	 0.O0	 -. 3,623,625.00	 -- 62O,l50.00--.-.--

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

AlA DOCUMENTG7O3

	APPLICATION NO:	 20

	

APPLICATION DATE: 	 08/07/08

	

PERIOD TO:	 07/31/08
ARCHITECTS PROJECT NO: VRFI Job 2034

	

VRH INV. NO	 6178 R20
A	 B	 C	 D I F	

Fr+E 

	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORKCOMPLETED	 MATERIALS	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY(G C)	 TO FINISH

	

APPLICATION	 STORED 	 (C -(3)

	

(D+E)	 (NOTIN
DORE)

Concrete Pile Caps	 50,004.00	 50,004.00	 -  	 100.00%	 -
New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -
Slab on Grade (&AHU Pads)	 .	 664,959.00	 664,959,00	 -	 664,959.00	 100.00%	 -

-0 East - Concrete Masonry Restoration	 9,294.00	 9,294.00	 .	 -	 -	 9294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 . .	 51,199.00	 51,199.00	 -	 .	 -	 51,199.00	 100.00%	 -
Concrete Topping 	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%
Slab on Grade	 .	 102,249.00	 102,249.00	 -	 .	 '	 102,249.00	 100,00%	 -
Concrete Topping 	 .	 29,179.00	 29,179,00	 ,	 -	 29,179,00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 ,	 ,57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 .	 -	 57,824.00 '100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824,00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 8 	 57,824,00	 57,824.00	 -	 57,824.00	 100,00%	 -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete 	 14,759,00	 14,759.00	 ,	 - ,	 -	 14,759.00	 100,00%	 -
Elevator Pit Concrte Slab & Walls 	 34,234.00	 .	 34,234.00	 ,	 -	 ' 34,234.00	 100.00%	 -

2.13 ES Escalator & tnt111 Slab
Concrete Slab on Metal Deck at InflIl 	 70,744,00	 '-	 -	 , . 	 -	 0.00%	 '	 70,744.00

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad 	 16,434.00	 -	 .	 -	 .	 -	 0.00%	 1643400

3.4 Final DI Lobby, Escalators E31E4
Construct Spread Footings	 , 36,1 14.00	 -	 -	 .	 ,	 -	 0.00%
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 .	 -	 .	 -	 '	 -	 0.00%
Final Slab on Grade at South Sector 	 ',	 146,154.00	 -	 -	 .	 .	 -	 0.00%
Concrete Topping 	 -	 '53,469.00	 '' - '	 -	 "-	 ''-	 -	 '--	 o.00i

	

SUB TOTALS	 2,044,125,00 '	 1,651,031.00	 0.00	 0.0011651031.001_--'

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's

36,114.00	 -
70,179.00

146,154.00
--	 33469.001,	 -	 ---- -

393,094.00
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CONTINUATION SHEET
	

MA DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply. 	 - -

A	 .	 B	 C
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED
NO.	 1 11- VALUE

3.5 BHS Belt 1b4,MER4, Loading Dock CIg
Concrete Housekeeping Equip. Pads MER #4	 9,249.00

3,10 South Generator/ Sitework
South Generator Concrete Foundations/Slab 	 173,189.00
Construct Concrete East Wall 	 .	 46,463.00

15 UNIT MASONRY	 '	 .	 334,000.00
16 STRUCTURAL STEEL	 877,324.00
17 MISCELLANEOUS STEEL

Misc steel Submittal	 .	 18,898,00
Fab Misc Steel Drainage Trough 	 .	 . 32,000.00
Fab Steel Stair	 21,031.00

1.2 Lobby & EIIE2 Escalators
Install Steel Stair II I 	 '	 85,000.00

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc 	 302,223.00

Tube Steel at Baggage Offices 	 .	 8,198.00
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1 	 -	 32,375.0
Install Misc Steel Drains Trough 42	 32,375.00
Install Misc Steel Drains Trough #3	 -	 32,375.00
Install Misc Steel Drains Trough 94	 32,375.00
Install Misc Steel Drains Trough #5	 32,375.00
Install Misc Steel Drains Trough 96	 ' 32,375.00
Install Misc Steel Drains Trough #7 	 32,375.00
Install Misc Steel Drains Trough #8 	 32,375.00

3.9 Strum Mod'ns/Closures
Misc Steel/Deck Closure BHS.Openings - 	 418,443.00

18 ORNAMENTAL METAL
1 Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00
3 Erect Ornamental Enclosure 	 452,000.00
4 Glazing at Elevator Enclosure----	--290,000.00

5 Misc. SS Fabrication's 	 .	 -	 310,000.00

may obtain validation of this document by

	

APPLICATION NO:	 20

	

APPLICATION DATE: 	 08/07/08

	PERIOD TO:	 07/31/08

ARCHITECT'S PROJECT NO: - VRH Job 2034

	

VRI-I INV. NO	 6l701(20-

B	 B	 F	 0 	 it 
WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

	

ROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E) .	 . (NOT IN	 TO DATE

D ORE)	 (D+E+F)

	

9,249.00	 -	 9,249.00'	 100.00%	 -

17,319.00	 -	 17,319.00	 10.00%	 155,870.00

	

-	 0.00%	 .	 46,463.00
273,880.00	 16,700.00	 290,580.00	 87.00%	 43,420.00
745,725.00	 -	 .	 .	 745,725.00	 85.00%	 131,599.00

18,898.00	 -	 18,898.00	 100.00%	 -
32,000.00	 -	 32,00000	 100.00%
21,031.00	 -	 21,031.00	 100 :00%	 -

85,000.00	 -	 85,000.00	 100.00%	 -

302,223.00	 .	 -	 ,	 302,223.00	 100.00%	 -

	

8,198.00	 -	 8,198.00	 100.00%	 --

32,375.00	 -	 32,375.00	 100.00%	 -
32,375.00	 -	 32,375.00	 100.00%	 -
32,375.00 . 	-	 32,375.00	 100.00%	 -
32,375.00	 -	 32,375.00	 100.00%	 -
32,375,00	 -	 . 32,375.00	 100.00%	 -
32,375.00	 -	 32,375.00	 100.00%
32,375.00	 -	 .	 32,375.00	 100.00%
32,375.00	 -	 32,375.00	 100.00%	 -

83,689.00	 41,844.00	 .	 125,533.00	 30.00%	 292,910.00

84,000.00	 -	 .	 84,000.00	 100.00%	 -
216,000.00	 -	 216,000.00	 25.00%	 648,000.00

	

-	 .	 -	 0.00%	 452,000.00

	

-	 0.00%	 290,000.00

279,000.00	 -	 , 279,000.00 1	
90.00%1	

31000,00

2,435,212.0058,544.00	 .0.00	 2,493,756.00 1	f2091262.00

ig of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 20
Contractors signed certification is attached. 	 APPLICATION DATE:	 08/07/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07131/08

Use CoIimn Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034
VRH 	 61780-

A 	 C	 I)	 E	 F	 G	 ___	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 -	 BALANCI
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FNISI-r

	

APPLICATION	 STORED	 AND STORE!)	 (C - G)

	

(D ± E)	 (NOT IN	 TO DATE
0 OR E)	 (D+E+F)

19 COLUMN COVERS	 730,000.00	 627,800.00	 14,600.00	 642,400.00	 8.00%	 87,600.00

20 EXPANSION CONTROL	 132,210.00	 132210.00	 -	 132210.00	 100.00%	 -

21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -	 74,400.00	 100.00%	 -

22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION& FINISH	 187,000.00	 -	 0.00%	 187,000.00
24 FIREPROOFING	 .	 50,000.00	 47,500.00	 -	 47,500.00	 95.00%	 2,500.00
25 METAL DOORS & FRAMES -	 121,000.00	 14,950.00	 -	 114,950.00	 95.00%	 6,050.00

26 OVERHEAD COILING DOORS	 11,850.00	 10,665.00	 10,665.00	 90.00%	 1,185.00

27 GLAZING
Window Wall & Glazing Submittal	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal 	 23,794.00	 11,897.00	 11,897.00	 23,794.00	 100.00%	 -
Crystal Panels Submittal	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -
Fab.Crystal Panels 	 67,794.00	 . 67,794.00	 - .	 .	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level B1&B2	 .	 1,544.00	 .	 -	 0.00%	 I8,44.06
Fab. Vestibute Storefront Lower Level 8-2 	 8,794.00	 8,794.00	 . -	 .	 8,794.00	 100.00%	 --
Fab.Curtain Wall for Lower-Level Baggage 	 1,794.00	 1,794.00	 18,794.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level B-I 	 8,794.00	 . 8,794.00	 -	 .	 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level B  E3/4 	 18,544.00	 -	 .	 -	 0.00%	 18,544.00

1.2B1 Lobby inc.E-IIE-2 Escalators 	 .
Field Measure for Vestibute Storefront	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -
Install Vestibute Storefront 	 75,294.00	 72,265.00	 3,029.00	 75,294.00	 100.00%
Install Automatic Doors at VestibuLe	 98,794.00	 74,397.00	 -	 ;	 74,397.00	 75.31%	 24,397.00
Crystal Glass Wall Panels 	 97,794.00	 9,779.00	 9,780.00	 '	 19,559.00	 20.00%	 .	 78,235.00

1.4 El&E2 Escalators Stair & Guardrail,ML	 .	 -	 -	 0.00%	 -
Field Measure Template for Guardrals(E1fE2)	 6,794.00	 6794.00	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (EIIE2) 	 92,794.00	 -	 0.00%	 92,794.00

2.1 North End of B-2
Field Measure for B2 Vestibute Storefront	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -
Istall North 82 Vestibule Storefront	 . .	 50,794.00	 50,794.00	 .	 50,794.00	 100.00%	 -
Install Automatic Doors at B2 Vestbute	 .	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 .	 --

- - Crystal Glass Wall Panels	 - -	 .	 172,794.00 	 164,14.00	 -	 164,154.00	 95.00%	 8,640.00

2.I South End ofB-2	
-	
--

- Istall South B2 Vestibule Storefront	 -	 33,794.00	 27,035.00-	 -	 -	 27,035.00	 80.00%	 . 6,759.00
- -	 SUB TOTALS	 2,266,50.00	 1,684,281.00	 49,971.00	 0.00	 1,734,252.00	 532,24800

	

Users may obtain validation of this document by requesting of thelicense a completed AlA Document D401 - Certification of Documents Authenticity 	 - -
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CONTNUATON SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 20

Contractor's signed certification is attached. 	 APPLICATION DATE:	 08/07/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 07/31/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRI-{ Job 2034

	

VRH INV. NO	 61781(20

A	 B	 C	 0	 E	 F	 G  
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO;	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY. 	 COMPLETED	 (G - C)	 TOFINISI-1

	APPLICATION	 STORED	 AND STORED	 (C -0)

	

(D + E)	 (NOT IN	 TO DATE

	

0 ORE)	 (D+E+F)
Install Automatic Doors at South 02 Vestibute 	 " 50,794.00	 25,397.00	 -	 25,397.00	 50.00%	 25,397.00

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -
Install Curtain Wall Metal	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing 	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 -	 -	 0.00%	 104,794.00
Crystal Glass Wall Panels	 152,794.00	 30,559.00	 15,279.00	 45,838.00	 30.00%	 106,956.00

2.6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels	 69,794.00	 -	 -	 0.00%	 69,794.00

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators	 .	 -	 47,794.00	 -	 -	 0.00%	 47,794.00

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 -	 -	 0.00%	 47,794.00

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 52,794.00	 10,559.00	 L	 10,559.00	 20.00%	 42,235.00

3.4 Final Dl Lobby Escalators E3,E4 ElevslI2 -
Crystal Glass Wall Panels 	 240,794.00	 24,079.00	 -	 24,079.00	 10.00%	 216,715.00

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 -	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 122,798.00	 -	 -	 0.00%	 122,798.00

28 DRYWALL

Fab. GFRG Panels Mid-Level B  & B2	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E3/E4	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 -	 -	 0.00%	 35,852.00
Partition Construction	 45,852.00	 41,267.00	 4,585.00	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk	 29,852.00	 5,970.00	 ' - -	 5,970.00	 20.00%	 23,88100
Vestibule Ceiling 	 45,852.00	 27,511.00	 - ,	 27,511,00	 60.00%	 18,341.00
Drywall Ceilings and Soffits 	 29,852.00	 29,852.00	 -	 .	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 505,852.00	 455,267.00	 -	 -	 455,267.00	 90.00%	 50,585.00

-	 .---- -SdFramingforMER# !43 .-	 ..	 35.852,00 -	 ,	 =--.	 -	 -	 - -	 -	 0.00%	 35,852.00
Drywall Plywood & GaIv. Metal End. MER #143	 35,852.00	 -	 -	 -	 -	 0.O0%35,852.00	 - -

SUB TOTALS	 1,939,140.00	 927,841.00	 19,86400	 0.00	
947705.001	

991,435.0'

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AJA DOCUMENT G7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 20

Contractors signed certification is attached. 	 ..,	 APPLICATION DATE:	 08/07/08

In tabulations below, amounts are stated to the nearest dollar: 	 -	 PERIOD TO:	 07/31/08
Use Column Ion Contracts where variable retaisage for line items may apply. 	 '	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRI-I INV. NO	 6178R20
A	 B	 C	 D	 E	 F	 G	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISI-I

	APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

	

0 ORE)	 (D*E+F)
Install Framing for Soffitltrascia El/E2 	 29,852.00	 17,911.00	 17,911.00	 60.00%	 11,941.00
Install GFRG Panels EI/E2 	 '	 30,852.00	 -	 -	 0.00%	 30,852.00

	

2 Partition Layout ,Top & Bottom Track-Wet Areas	 147,852.00	 147,852.00	 . -	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas 	 147,852.00	 147,852.00	 -	 .	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas	 147,852.00	 147,852.00	 -.	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule	 147,852.00	 147,852.00	 -	 147,85200	 100.00%	 -
WT Drywall Ceilings	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings 	 35,852.00	 35,852.00	 .	 -	 35,85100	 100.00%	 -
WT Metal Pan Ceilings	 . .	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%
Ceiling Construction B2 Vestibule	 125,852.00	 75,511.00	 -	 75,511.00	 60.00%	 50,341.00
Drywall Ceilings & Soffits	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%	 -
Suspended Ceilings	 .	 ,	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings	 .	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 . -	 -	 0.00%	 105,852.00
Metal Stud & Drywall Baggage Offices 	 55,852.00	 47,474.00	 . .	 -	 .	 47,474.00	 85.00%	 8,378.00
Drywall Soffits & Ceilings 	 55,852.00	 41,889.00	 8,378,00	 .	 50,267.00	 90.00%	 5,585.00
Metal Pan Ceiling Construction 	 155,852.00	 62,341.00	 62,341,00	 '	 124,682,00	 80.00%	 31,170.00
Ceiling at South Corridor 	 80,852.00	 -	 -	 0.00%	 80,852.00
ET New Partition	 ..	 55,852.00	 50,267.00	 ,	 50,267.00	 90.00%	 5,585.00
ET Drywall Ceilings & Soffits	 55,852.00	 41,889.00	 -	 41,889.00	 75.00%	 13,963.00
ET Suspended Ceilings	 .	 55,852.00	 41,889.00	 -	 41,889.00	 75.00%	 13,963.00
ET Metal Pan Ceilings 	 ,	 .	 105,852.00	 -	 -	 0.00%	 105,852.00
Framing for Soffit/Fascia North Side Escalators'	 30,852.00	 .	 -	 ,	 -	 0.00%	 30,852,00
Install GFRO Panels NSE	 .	 ,	 45,852.00	 ,	 .	 -	 -	 0,00%	 45,852,00
Framing for ScffitJFascia South Side Escalators	 65,852.00	 , -	 .	 -	 0.00%	 65,852.00
Install GFRG Panels SSE	 -	 35,852.00	 '	 -	 ,	 -	 0.00%	 35,852.00
Mid Level Partitions	 75,852,00	 -	 .	 -	 0.00%	 75,852,00
Construct Drywall Partitions Escalator ES 	 ,	 30,52,00	 -	 ,	 -	 0.00%	 ' ,	 30,852.00
PlastrE5 .--.	 ..__	 168,204.00	 .	 -	 .	 -	 0.00%	 168,204,00
Elevator Shaftwall Construction	 - -	 30,852.00,=--	 non,	 3085200

SUB TOTALS	

j	
2,917,764.00 -	 1,830,365.00	

.
 138,897.00	 0 	 I969262.001 	 [948902.00	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AM DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 20

Contractor's signed certification is attached. 	 APPLICATION DATE:	 08/07/08

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 PERIOD TO:	 -	 07/31108

Use Column ion Contracts where variable retainage for line items may apply. 	
S.	

ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6178 R-20

A	 B	 C	 D	 E	 F	 G	 -	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 S	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -. C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)
Drywall Soffits & Ceilings	 .	 25,852.00	 - .	 -	 -	 -	 0.00%	 25,852.00
Suspended Ceilings 	 .	 25,852.00	 -	 -	 -	 0.00%	 25,852.00
Metal Pan Ceilings	 93,204.00	 -	 -	 0.00%	 93,204.00
Ceiling at BI-IS	 .	 45,852.00	 .	 -	 -	 0.00%	 45,852.00
Partition Construction 	 25,852.00	 -	 -.	 -	 0.00%	 25,852.00
Drywall Ceiling & Soffits	 55,852.00	 -	 -	 0.00%	 55,852.00
Metal Pan Ceiling Loading Dock	 55,852.00	 27,926.00	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E31E4 	 -	 55,852.00	 -	 S	 - 	 0.00%	 55,852.00
Install GFRG Panels E31E4 	 25038.00	 -	 .	 -	 0.00%	 25,038,00

29 TILES	 49,590.00	 49,590.00	 -	 '	 49,590.00	 100.00%	 -

30 TERRAZZO
1.2 DI Lobby including El-2 Escalators 	 230,821.00	 173,116.00	 11,541.00	 184,657.00	 80.00%	 46164.00
2.1 West Ticketing	 .	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%
2.2 South End of B2	 109,536.00	 -	 ,	 -	 -	 -	 0.00%	 : .109536.00
2.3 Baggage Claim Area & Offices 	 680,241.00	 612,217,00	 -	 612,217.00	 90.00%	 68,024,00
2.6 East Ticketing	 97,311.00	 48,656,00	 -	 .	 48,656.00	 50,00%	 48655.00
3.2 Final 82 Lobby	 '	 114,202.00	 -	 -	 0,00%	 114,202.00'
3.4 Final HlLobby Escalator E3-4, Elev.l,2 	 222,180,00	 ,	 -	 -	 0,00%	 222,180.00
3.12 5500 Concourse Level 9 (inflll area) 	 .	 219,321.00	 -	 0,00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish 	 59,395,00	 -	 '-	 0.00%	 59,395.00

31 CARPET	 23,903,00	 20,318.00	 -	 .	 20,318.00	 85.00%	 3,585.00
32 PAINTING	 .	 159,600,00	 47,880.00	 15,960,00 '	 63,840.00' 40.00%	 '	 95,760.00
33 TOILET COMPARTMENTS	 . .	 27,840.00	 27,840,00	 -	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS 	 44,500.00	 44,500.00	 - ,	 44,500.00	 100.00%
35 S!GNAGE	 ,	 300,000.00	 105,000.00	 , 30,000.00	 135,000,00	 45.00%	 165,000,00
36 FIRE EXINGUISJ4ERS & CABINETS 	 ,.	 2,225.00	 21225,00	 -	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES	 .	 21,910,00	 .	 10,955.00	 -	 .	 10,955.00	 50,00%	 10,955.00
38 ELEVATORS

Set-vice Elevators Submittal 	 14,000.00	 .14,000.00	 . - .	 .	 14,000,00	 100.00%
._..Passenger Elevators Submittal 	 .	 14,000.00	 7,000.00	 -	 .	 '. 7,000.00	 50.00%	 7,000.00

Procure Service Elevators	 '	 — 393 ' 300.000 1	"- 5,88,9951.00.1
	 5899500	 1500/	 334 30500

SUB TOTALS	 3,420,074.00	 1,449,285.00	 85,427.00	 0.00	 1,534,712.00	

- [	

1885,362.00

Users may obtain validation of this document by requesting of the license a completed MA Document 0401 - Certification.of Document's Authenticity
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CONTNUATON SHEET
	

AlA DOCUMENT G703

-	 APPLICATION
(IJ+E)

Procure Passenger Elevators 	 486,000.00	 -
2.12 Service Elevators ML

Decommission Exist Service Elevators	 13,800.00	 13,800.00
Selectivve Demo Service Elevators Componenti 	 20,700.00	 20,700.00
Drill Elevator Jackholes	 .	 69,000.00	 69,000.00
Elevator Rails	 .	 38,600.00	 23,160.00
Elevator Piston	 69,000.00	 51,750.00
Elevator Roller Guides 	 4,800.00	 2,400.00
Elevator Pump Unit	 37,300.00	 18,650.00
Elevator Hydraulic Piping	 8,500.00	 4,250.00
Elevator Oil & Oil Cooler 	 7,000.00	 3,500.00
Elevator Traveling Cable	 11,200.00	 5,600.00
Elevator Electrical Conduit 	 6,900.00
Elevator Cab	 . .	 41,400.00
Elevator Limit Switches 	 9,200.00	 4,900,00
Elevator Controller	 47,000.00	 23,500.00
Elevator Door Operator	 11,900.00
Elevator Dectector Edge & Inspection Station 	 5,000.00	 2,500.00
Elevator Entrances	 27,600.00	 13,800.00
Elevator Car Station	 .	 22,100.00	 11,050.00
Elevator Hall Buttons	 '	 9,800.00	 4,900.00
Elevator Hoist Wire (multi Cable) 	 11,200.00	 5,600.00
Elevator Testing	 ,	 .	 .	 11,200.00	 5,600.00

3.8 Escalators E31E4 Elevators 1/2 ML
Drill Elevator Jackholes 	 69,000.00
Elevator Rails' 	 '38,600.00
Elevator Piston	 -	 .	 69,000.00
Elevator Roller Guides	 .	 .	 4,800.00
Elevator Pump Unit	 .	 37,300.00
Rtevator Hydraulic Piping, -	 -	 ,	 8,500.001-
Elevator Oil & Oil Cooler 	 .	 7'000.001

SUB TOTALS	 ,	 .	 1,204000.00	 284,660.06

Users may obtain validation of this document by requesting of the licensi

	

APPLICATION NO:	 20

	

APPLICATION DATE:	 08/07/08

	

PERIOD TO:	 ''	 07/31/08

	

ARCHITECTS PROJECT NO: 	 VRI-1 Job 2034

	

VRH INV. NO	 6178R20
F	 G	 ____	 II

MATERIALS	 TOTAL	 .	 BALANCE
PRESENTLY '	 COMPLETED	 (G—C).	 TOFENISU

STORED	 AND STORED	 (C . G)
(NOT IN	 TO DATE
D ORE) -	 (D+E+F)

-	 -	 0.0070	 486,000,00

-	 13,800.00,	 100.00%	 -	 -
-	 20,700.00	 100.00%
-	 -	 69,000,00	 100.00%	 - -

	

11,580.00	 .	 34,740.00	 90.00% -	 3,860.00

	

17,250.00	 -	 -	 69,000.00	 100.00%	 -	 -

	

2,400.00	 4,800.00	 100.00%	 -

	

18,650.00	 37,300.00	 100.00%	 -	 -

	

4,250.00	 8,500.00	 100.00%	 -	 -

	

3,500.00	 7,000.00	 100.00%	 -

	

5,600.00	 -	 11,200.00	 100.00%	 -

	

3,450.00	 3,450.00	 50.00%	 3,450.00
-	 -	 -	 0.00%	 41,400.00
•	 '.	 4,900.00	 50.00%	 - 4,900.00

	

11,750.00	 -	 35,250.00	 75.00%	 11,750.00
-	 -	 -	 0.00%	 11,900.00
-	 .	 2,500.00	 50.00%	 2,500.00
-	 13,800.00	 50.00%	 13,800.00
•	 .	 11,050.00	 50.00%	 11,050.00
-	 4,900.00	 50.00%	 4900,00	 -
-	 5,600.00	 50.00%	 -	 5,600.00	 -
-	 .	 5,600.00	 50.00%	 ' 5,600.00

-	 -	 0.00%	 -	 69,000.00
-	 -	 0.00%	 '	 38,600.00

	

0.00%	 '	 69,000,00 -
-	 -	 0.00%	 4,800.00

-	 -	 -	 0.00%	 ' 37,300.00
-	 -	 0.00%	 -	 8,500.00

	

72,430.00	 0.00	 363090.001	
.	

840,910.00

a completed AlA Document D401 -'Certification of Document's Authenticity'

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
-	 -	 Contractor's signed certification is attached. 	 -

In tabulations below, amounts are stated to the nearest dollar.

Use Column Ion Contracts where variable retainage for line items may apply. -

Al	 B	 I	 -c
	

B

NO. I	 I	 VALUE
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-CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 20

Contractor's signed certification is attached. 	 APPLICATION DATE:	 08/07/08

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .'	 PERIOD TO:	 07/31/08

Use Column ion Contracts where variable retainage for line items may apply. 	 -	 .	 .	 ARCHITECT'S PROJECT NO: 	 \'RH Job 2034

-	 .	 .	 VRH[NV. NO	 6178 R20

A	 B	 C .	 D	 fl	 F	 . 0	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AJ4DSTORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)	 .
Elevator Traveling Cable 	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Electrical Conduit	 15,200.00	 -	 -	 -	 0.00%	 11,200.00
Elevator Cab	 .	 .	 82,800.00	 -	 -	 0.00%	 82,800.00
Elevator Limit Switches	 9,800.00	 -	 .	 -	 0.00%	 9,800.00
Elevator Controller 	 48,300.00	 -	 -	 0.00%	 48,300.00
Elevator Door Operator 	 11,900.00	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 . -	 -	 0.00%	 10,500.00
Elevator Entrances	 .	 30,400.00	 .	 -	 .	 -	 0.00%	 30,400.00
Elevator Car Station	 .	 -	 22,100.00	 .	 -	 .	 -	 0.00%	 22,100.00
Elevator Hall Buttons 	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Hoist Wire (Multi-Cable)	 11,200.00	 . -	 .	 .	 -	 0.00%	 11,200.00
Elevator Testing	 11,500.00	 -	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 14,000.00	 14,000.00	 -	 .	 -	 14,000.00	 100.00%
Procure Escalators E1/E2 	 .	 848,000.00	 - 848,000.00	 -	 .	 848,000.00	 100.00%	 -
Procure Escalators E3/E4/E5 	 .	 1,380,400.00	 .	 -	 .	 -	 0.00%	 1,380,400.00

1.2 Lobby Ind El/E2 Escalators
Escalators Mobilization	 32,600.00	 32,600.00	 .	 32,600.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment, 	 38,700.00	 38,700.00	 .	 38,700.00	 100.00%	 -

Load Escalators El/E2 into Pocket 	 27,000.00	 27,000.00	 27,000.00	 100.00%	 -
Construct and Test Escalators EI/E2 	 290,300.00	 .	 116,120.00	 116,120.00	 40.00%	 174,180.00

2.11 ES Escalator (ML)	 . .
Escalator S Mobilization	 14,000.00	 .	 -	 -	 0.00%	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment	 19,000.00	 .	 -	 -	 0,00%	 19,000.00
Load Escalator ES into Pocket	 .	 12,000.00	 -	 -	 0.00%	 12,000.00
Construction and Test Escalator ES 	 141,000.00	 -	 -	 0.00°h	 141,000.00

3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2 	 .	 .
Express Escalators Mobilization 	 32,500.00	 - .	 .	 -	 0.00%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment	 .	 38,700.00	 -	 -	 -	 0.00%	 38,700.00

..............	 ,Load Escalators into Pocket -	 .	 -	 27,000.00	 -	 .	 -	 .	 -	 0.00%	 27,000.00
Construct and Test Escalators E3/E4 	 29028800 '	 -	 _.	 290,299 00

 1	 2,403,768.00

	

SUB TOTALS	
3480J8&00t	

862,000,00	 , 214,420.00	 0.00	
076420.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 20

Contractor's signed certification is attached. 	 -	 .	 APPLICATION DATE:	 08/07/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 07/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: . VRH Job 2034

	

VRH (NV. NO	 6178 R20

	

A	 .	 B	 C	 D	 E	 F	 G	 U
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORE COMPLETED	 MATERIALS 	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 .	 STORED .	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)
40 CONVEYORS

Gets Conditions	 -	 60,000.00	 27,000.00	 3,000.00	 30,000.00	 50.00%	 30,000.00
EIec.Submirtals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Mech. Sumirtals	 .	 75,000.00	 75,000.00	 .-	 75,000.00	 100.00%	 -
IBI Mech.Eqsip	 150,714.00	 113,036.00	 37,678.00	 150,714.00	 100.00%	 -
181 Mech.lnstall 	 135,714.00	 88,214.00	 20,357.00	 108,571.00	 80.00%	 27,143.00
IBI MCP Equip	 85,000.00	 85,000.00	 -.	 85,000.00	 100.00%

•	 IBI Elec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
1131 Elec Install 	 .	 .	 140,714.00	 49,250.00	 14,071.00	 63,321.00	 45.00%	 77,393.00
1132 Mech.Equip	 .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
182 Mech.lnstall	 .	 125,714.00	 18,857.00	 6,286.00	 •-	 '	 25,143.00	 20.00% .	 100,57100
1132 MCP	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
182 Elec Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
182 Elec Install	 .	 125,714.00	 31,429.00	 6,285.00	 -	 37,714.00	 30.00%	 . 88,000.00
1133 Mech.Equip	 155,714.00	 46,714.00	 31,143.00	 .	 .	 77,857.00	 50.00%	 77,857.00
I133 Mech.lnstall 	 •	 160,714.00	 40,179.00	 .	 -	 40,179.00	 25.00%	 120,535.00
1133 MCP	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
183 Elec Equip	 10,000.00	 - .	 .	 -	 0.00%	 10,000.00
I133 Elec Install .	 .	 90,000.00	 . 22,500.00	 . 22500.00	 25.00%	 67,500.00
184 Mech.Equip	 170,714.00	 51,214.00	 -.	 .	 51,214.00	 30.00%	 119,500.00
184 Mech.lnstall	 195,714.00	 58,714.00	 58,714.00	 30.00%	 137,000.00
IB4MCP	 .	 115,714.00	 .	 .	 .	 .	 .	 .	 -	 0.00%	 115,714.00
1133 Elec Equip 	 .	 15,000.00	 -	 -	 0.00%	 15,000.00
IB3 Elec Install	 .	 .	 155,714.00 -	 -	 .	 -	 0.00%	 155,714.00
OB Mech.Equip	 50,000.00	 7,500.00 	 7,500.00	 15.00%	 42,500.00
08 Mech.Install	 80,000.00	 12,000.00	 -	 12,000.00	 1500%	 68,000.00
CD Mech.Equip	 235,716.00	 35,357.00	 200,359.00	 .	 235,716.00	 100.00%
CD Mech.Install	 1	 70,000.00	 -	 -	 0.00%	 70,000.00

	

CD /Deck Material 	 135,716.00	 -	 135,716100	 135,716.00	 100.00%	 -
- •	 ...........:	 -	 çpi Deck Install	 75,000.00	 -	 - .	 -	 0.00%	 75,000.00- 

	

CD/lB SS Trim Mt,l 	 3500000	 100.00%
SUB TOTALS	 .	 .	 3,040,000.00	 . 1,130,178.00	 512,395.00	 0.00	 1,642,573.00	 •	 1,397,427.00 - - •

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 20

Contractor's signed certification is attached. 	 APPLICATION DATE:	 08/07/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 07/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRFI Job 2034

	

VRH INV. NO	 6178 R20

A	 .	 B	 C	 0	 J	 ,E	 F	 0	 ____	 Fl
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 . (G-C) 	 TOFIN1SII

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

-	 .	 13 ORE)	 (O+E+F)
CD/113 SS Trim Install	 30,000.00	 -	 -	 .	 -	 0.00%	 30,000.00

OD Door Equipment	 .	 80,000.00	 16,000.00	 32,000.00	 48,000.00	 60.00%	 32,000.00

OD Door Install	 .	 30,000.00	 3,000.00	 -	 3,000.00	 10.00%	 27,000.00

IS Comm Network - Equip.	 15,000.00	 -	 -	 0.00%	 15,000.00
B Comm Network - Install 	 25,000.00	 -	 -	 0.00%	 25,000.00

41 FIRE PROTECTION	 725,000.00	 630,750.00	 36,250.00	 667,000.00	 92.00%	 58,000.00
42 PLUMBING	 .	 525,000.00	 504,000.00	 -	 504,000.00	 96.00%	 21,000.00
43 HVAC

I-IVAC Equipment Submittal 	 50,000.00	 .	 50,000.00	 -	 50,000.00	 100.00%	 -
1-IVAC Ductwork Shop Drawings Submittal 	 .	 ' 60,000.00	 54,000.00	 3,000.00	 .	 57,000.00	 95.00%	 3,000,00
Procure Variable Frequency Drives 	 .	 30,000.00	 30,000.00	 30,000.00	 100.00%	 -
Procure VAV Boxes	 .	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater	 6,000.00	 -	 -	 .	 0.00% . ,	 6,000.00
Procure Electric Unit Heaters	 4,000.00	 -	 .	 - .	 0.00%	 4,000.00
Procure Cabinet Unit Heaters	 1,600.00	 -	 -	 0.00%	 '	 1,600.00
Procure Exhaust Fan	 '	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 '	 153,625.00	 115,219.00	 38,406.00	 153,625.00	 100.00%
Procure Air Handling Units 	 463,625.00	 463,625.00	 . -	 463,625.00	 100.00%	 -
Procure Supply & Return Fans 	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
Inline Pumps	 '	 ,	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
4000 Gal. Tank	 25,000.00	 -	 -	 0.00%	 25,000.00
Fab. Ductwork (Stage 1) 	 403,625.00	 388,081.00	 15,544.00	 403,625.00	 100.00%	 -
Fab. Ductwork (Stage 2) 	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3)	 213,625.00	 117,494.00	 32,044.00	 149,538.00	 70.00%	 64,087.00

1.2 BI Lobby inc EIIE2 Escalators
Install HVSC Supply & Return Piping 	 '	 143,625.00	 114,900.00	 7,181.00	 122,081.00	 85.00%	 21,544.00
Ductwork Roughing	 '	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
1-IVAC Drops & Diffusers	 13,000.00	 3,250.00	 3,250.00	 25.00%	 9,750.00
BMS Wiring & Devices	 .	 12,000.00	 7,200.00	 -	 '	 ,	 7,200.00	 60.00%	 4,800.00

2.3 Baggage Claim Area & Offices
rs .5CDoR ovals	 ODD,	 .	 6000000	 cncuncunn	 6000000	 10000/	 ..	 -

Set Air Handling Unit #7	 .	 '	 25,000.00	 25,000.00 	 25,000.00	 100.00% -

	

SUB TOTALS	 3,429,350.00	 ' 2,913,894.00	 167,675.00	 '	 0.00	 3,081,569.00	 347,781.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 20

Contractors signed certification is attached. 	 .	 ' APPLICATION DATE:	 08/07/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 07131108

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRI1 Job 2034

	

VRH INV. NO	 6178 R20

A	 B	 C	 D	 .	 E	 F	 0	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TtUSPERIOD	 PRESENTLY	 COMPLETED .	 (G-C)	 'i'öFINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 9,000.00	 5,400.00	 14,400.00	 80.00%	 3,600.00

HVAC Piping to AHU 97	 283,625.00	 184,356.00	 99,269.00	 283,625.00	 100.00%
EMS Wiring & Devices 	 32,000.00	 .	 6,400.00	 12,800.00	 19,200.00	 60.00%	 12,800.00
Al-lU 97 Star-UP, Testing & Commissioning 	 16,000.00	 .	 -	 .	 -	 0.00%	 16,000.00

2.1 North EndofB2
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas 	 15,000.00	 15,000.00	 -	 15,00000	 100.00%	 -
West Ticketing - Ductwork Roughing	 80,000.00	 80,000.00	 -	 -	 80,000.00	 100.00%	 -
HVAC Drops & Diffi.ssers	 20,000.00	 16,000.00	 3,000.00	 19,000.00	 95.00%	 1,000.00
EMS Wiring & Devices	 8,400.00	 8,400.00	 -	 .	 8,400.00	 100.00%	 -

2.2 South End of 132	 .	 .	 .
HVAC Demolition	 30,000.00 -	 25,500.00	 -	 ..	 25,500.00	 85.00%	 - 4,500.00
Ductwork Roughing 	 .	 45,000.00	 40,000.00	 40,000.00	 88.89%	 5,000.00
HVAC Drops & Diffusers	 16,000.00	 -	 -	 0.00%	 16,000.00
BMS Wiring & Devices	 8,400.00	 1,680.00	 1,680.00	 20.00%	 6,720.00

2.3 Baggage Claim Area & Offices	 . .
D East - F{VAC Sequence 91 Demolition 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
D East - HVAC Sequence 91 Installation 	 20,000.00 -	 18,000.00 .	 -	 .	 18000.00	 90.00%	 2,000.00
HVAC Piping	 173,621.00	 156,263.00	 -	 156,263.00	 90.00%	 17,362.00
D East - HVAC Sequence #2	 20,000.00	 -	 -.	 0.00%	 20,000.00
Ductwork Roughing	 40,000.00	 -	 .	 - .	 0.00%	 40,000.00
D East - HVAC Sequence 8 3 	 :	 31,000.00	 . -	 0.00%	 35,000.00
Set Air Handling Unit 95 & 6 	 58,000.00	 58,000.00	 58,000.00	 100.00%	 -
HVAC Drops & Diffusers	 4,000.00	 -	 0.00%	 4,000.00
EMS Wiring & Devices 	 70,000.00	 42,000.00	 4,200.00	 46,200.00	 66.00%	 23,800.00

2.5 South Substation Area & Corridor
•	 Ductwork Roughing	 -	 50,000.00	 -	 0.00%	 50,000.00

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition	 -	 - .	 -	 30,000.00	 24,000.00	 24,000.00	 80.00%	 61000.00
Eats Ticketing - Ductwork Roughing 	 .	 .	 60,000.00	 60,000.00	 .	 60,000.00	 100.00%	 -

-. .—=	 --	 - Fast Titing,.HVACDrops&Diffijsers. -•	-.	 13,000.00 -- --------. --	 - . .	 -	 0.00%	 13,000.00.
East Ticketing BMS Wiring & Devices 	 12,000.00	 -	 .	 -	 - 0.00%	 12,000.00 =

3.1 North Substation ,Generator, Emgr, Switchgear 	 -	 .	 20.00-	 -	
-	 SUB TOTALS	 1,195,750.00	 756,619.00 	 150349.001	 0.00	 906,968.00 	 289,782.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authtaiiticity -
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AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar:

Use Column Ion Contracts where variable retatnage for line items may apply.

A	 B	 C
ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED____
NO.	 VALUE

	

__	 -	 VRH INV. NO	 6178R20

	

APPLICATION NO:	 20

	

APPLICATION DATE:	 08/07/08

	

PERIOD TO:	 - 07/31/08

	

ARCHITECTS PROJECT NO: 	 V RI-I Job 2034

	

TOTAL	 BALANCE
COMPLETED	 (G * C)	 TO FINISH
AND STORED	 .	 (C - 0)

TO DATE
(D+E+F)

Exist MER #4 HVAC Removals	 16000.00	 16,000.00	 - -	 16,000.00	 100.00%	 -
Exist MER #4 Supply Fan & Duct Riser	 -	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust 	 -	 10,000.00	 -	 -	 -	 0.00%	 10,000.00

3.2 Final B2 Lobby.
HVAC Demolition	 .	 .	 22,000.00	 -	 -	 -	 0.00%	 22,000.00
HVAC Piping	 28,000.00	 11,200.00	 -	 11,200.00	 40.00%	 -16,800.00
Ductwork Roughing	 -	 33,000.00	 .	 . -	 -	 0.00%	 33,000.00

- HVAC Drops & Diffusers	 -	 15,000.00	 -	 0.00%	 15,000.00
BMS Wiring & Devices	 -	 -	 8,400.00	 -	 -	 -	 -	 -	 0.00%	 8,400.00

3,3 Struct Mod'na / Closures & BMS Rems
Final Ductwork at BHS Closure Areas - 	 9,000.00	 -	 -	 0.00%	 9,000.00

3.4 SBI Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping	 80,000.00	 -	 - -	 -	 -	 0.00%	 80,000.00 -
Ductwork Roughing	 86,000.00	 -	 - -	 0.00%	 86,000.00
HVAC Drops &'Diffusers	 25,000.00	 --	 0.00%	 25,000.00
BMS Wiring & Devices 	 8,500.00	 .	 - -	 .	 - -	 0.00%	 8,500.00	 -

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install I-IVAC Eq't in MER #4 (inc AHIJ s 8&9 	 90,000.00	 -	 .	 -	 0.00%	 90,000,00	 -

HVAC Piping in MER #4 	 -	 60,000.00	 50,000.00	 -	 -	 -	 50,000.00	 83.33%	 10,000.00
Install HVAC Piping for AC Units #1 & 92	 -	 50,000.00	 -	 50,000.00	 -'.	 50,000.00	 100.00%	 -
Ductwork Roughing in MER #4 	 - 80,000.00	 -	 -	 -	 0.00%	 80,000.00
Ductwork Roughing Betw, MER #4 & Col A	 30,000.00	 -	 -	 0.00%	 30,000.00 -
Install Louvers at Col. A	 16,000.00	 -	 .	 .	 -	 0.00%	 16,000.00

•	 EMS Wiring & Devices in MER #4	 ,	 66,000.00	 -	 -	 -	 -	 0.00%	 - 66,000.00
3.6 HVAC System Testing & Balancing	 -
HVAC Final Testing & Balancing	 .	 25.000,00	 .	 -	 - -	 0.00%	 25,000.00

44 Electrical
Submittal -Supporting Devices	 1,200.00	 1,200.00	 -	 -	 1,200.00	 100.00%	 -
Submittal -Raceways 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Underground Conduit	 1,350.00	 1,350.00	 -	 -	 .	 -. 1,350.00	 100.00%	 -

--	 Submittal -Boxes & Fittings	 .	 1,350.00	 1,350.00	 -	 .	 -	 1,350.00	 100.00%	 -	 -
—	 Submittal Splices Teminations	 -1- 200. 00	 -	 I2VV 	 tnt-i rio I	 -

Submittal -Wire-XHI-tW, 912 AWG-750MCM	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

	

SUB TOTALS	 -	 781,700.00	 139,800.00	 11,100.00 -	 0.00	 151,000.00	 '630,700.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 13401 - Certification of Document's Authenticity	 -
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	A Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO: 	 20

ntractor's signed certification is attached. 	 APPLICATION DATE...	 08/07/08

tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/08

e Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6178 R20

B	 C
	 E	 F	 G	 H

	

DESCIUPTION OF WORK	 SCHEDULED
	 MATERIALS	 TOTAL	 %	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 -PRESENTLY	 COMPLETED	 (G = C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - (I)
(D + E)	 (NOT IN	 TO DATE

-	 .	
. DORE)	 (D+E+F)

Submittal -Dry-Type XFMRS	 1,350.00	 1,350.00	 -	 1,35000	 100.00%	 -

Submittal-North Temp.S WGR (Package) 	 1,35000	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -South Temp.SWGR (Package) 	 .	 1,350.00	 1,350.00	 -.	 1,350.00	 100.00%

Submittal -Panelboards 	 1350.00	 1,35000	 -	 1,350.00	 100.00%	 -

Submittal -60A, 600V NEMAI Disconnect	 .	 1350.00	 1,350.00	 -	 1.35000	 100.00%

Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal 400A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal-South Generator (Package) 	 1,350.00	 1,350.00	 1,350.00	 100.00%

Submittal -Cntrl Pnls /ENCL/CA.B/Term Boxes 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

Submittal -Wiring Devices	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -

Submittal -Light Fixtures (PackagesO	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -Fire Alarm (Package)	 .	 .1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%

Submittal - Public Address Svs (Pkge) 	 1,350.00	 1,350.00	 '	 1,350.00	 100.00%	 -

Submittal-Fire Alarm/Pub Addrs Sys Chi 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

Submittal -North SWGR (Package)	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

Submittal-South SWGR (Package) 	 1,350.00	 1,350.00	 -	 .	 .	 1,350.00	 100.00%	 -

Procure -Raceways	 .	 42,725.00	 42,725.00	 -	 42,725.00.	 100.00%	 -

Procure -Underground Conduit	 42,725.00	 42,725.00	 -	 42,72500	 100.00%	 -

Procure -Boxes & Fittings 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

Procure -Splices Teminations	 .	 42,725.00	 8,545.00	 34,180.00	 42,72500	 100.00%	 -

Procusel -Wire-XHHW, #12 AWG-750MCM 	 42,725.00	 32,044.00	 -	 32,044.00	 75.00%	 10,681.00

Procure -Dry-Type XFMRS	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

Procure -60A, 600V NEMAI Disconnect	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

Procure -200A, 600V NEMA1 Disconnect 	 42,725.00	 42,725.00	 .	 -	 .	 .	 42,725.00	 100.00%	 -

Procure 400A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 '	 42,725.00	 100.00%	 -

Procure -Wiring Devices 	 42,725.00	 21,363.00	 21,362.00	 .	 42,725.00	 100.00%	 -

Procure -Panelboards - 	 .	 739,078.00	 739,078.00	 -	 739,078.00	 100.00%	 -

Procure -Cntrl Pnls /ENCIJCA.B/Term Boxes 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%

Procure -Light Fixtures (PackagesO	 .	 516,625.00	 469,975.00	 -	 469,975.00	 90.97%	 46,650.00

..	 Prnr.ure -Fire Alarm (Packa ge). ....................,000.00	 39,000.00	 - - -. -	 .	 39,000.00	 100.00%	 -

Procure - Public Address Svs (Pkge)	 72,500.00	 72,500.00	 -. 	 72,500.00	 100.00% I 	 -.
Procure -Fire Alarm/Pub Addrs Sys Cbl 	 42,725.00	 32,044.00	 10,681.00	 -	 .	 42,725.00

SUB TOTALS	 J	 1,902,703.00	 1,779,149.00 	 6622300	
0001	

1 84537200	 57 331

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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AlA DOCUMENT G703

APPLICATION NO:

APPLICATION DATE:

PERIOD TO:

ARCHITECTS PROJECT NO:
VRH INV. NO

D

PRESENTLY
	

COMPLETED - (0 + C)
APPLICATION
	

STORED
	

AND STORED
(D + E)
	

(NOT IN
	

TO DATE
U OR El
	 (O+E1-F)

	

411,300.00
	

411,300.00	 100.00%

	

411300.00
	

411,300.00	 100.00%

	

419,641.00
	

419,641.00	 80.00%
	

104,910.00

	

419,641.00
	

419,641.00	 80.00%
	

104,910.00

	

555,114.00
	

555,114.00	 60.43%
	

363,451.00

	

552,609.00
	

552,609.00	 31.51%
	

1,201,02 1.00

	

ZYj )UU.UU	 -	 LV.),)tJU.UU	 100.00%

	27,331.00	 -	 -2733100	 100.00%	 -

	

578,775.00	 32,154.00	 .	 610,929.00 ' 95.00%	 32,154.00

	

289,388.00	 16,077.00	 305,465.00	 95.00%	 16,077.00

	

321,542.00	 128,616.00	 - 450,158.00	 70.00%	 192,925.00

	

160,771.00	 . 64,308.00	 .	 225,079.00	 70.00%	 96,463.00

	

245,979.00	 -	 245,979.00	 100.00%	 -

	

32,154.00	 -	 32,154.00	 20.00%	 128,617.00

	

192,925.00	 -	 192,925.00	 80.00%	 -	 48,231.00
-	 -	 0.00%	 128617.00

	

168,81100	 -	 168,813.00	 100.00%	 -

	

20,89100	 -	 .	 20,893.00	 100.00%	 -

	

62,678.00	 . -	 62,678.00	 100.00%	 -

	

41,367.00	 -	 41,367.00	 99.00%	 418.00

	

33,428.00	 -	 .	 33,428.00	 100.00%	 --	 -

	

33,428.00	 -	 33,428.00	 100.00%	 -
-.	 -	 0.00%	 41,785.00
-	 .	 -	 0.00%	 41,785.00
-	 -	 0.00%	 25,071.00

	

18,757.00	 -	 .	 18,757.00	 100.00%	 -

	

8,37.00	 -	 8,357.00	 100.00%	 -

	

158,784.00	 -.	 158,784.00	 95.00%	 8,357.00

	

112,820.00	 -	 .	 112,820.00	 90.00%	 12,536.00

	

58,500.00	 16,714.00	 75,214.00	 90.00%	 8,357.00

	

25,071.00	 - -	 25,071.00	 100.00%	 -

	

8,357.00	 -	 8,357.00	 100.00%

	16,714.00	 -	 16,714.00	 100.00%	 -

	

5,679,937.00	 257,869.000.00	 5,937,806.00	 2,555,695.001

ting of the license a completed AlA Document D401 - Certification of Document's Authenticity

CONTINUATION SHEET
MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

:ontractor's signed certification is attached.

n tabulations below, amounts are stated to the nearest dollar. 	 -	 -

Jse Column I on Contracts where variable retainage for line items may apply.

A	 B	 .	 C
ITEM	 DESCRIPTION OF WORK	 SCHEDULED
NO.	 VALUE

Procure -North Temp SWGR (Package)
	

411,300.00
Procurel -South Temp.SWGR (Package)

	
411,300.00

Procure -North SWGR (Package)
	

524,551.00
Procure] -South SWGR (Package)

	
524,551.00

Procurel -North Generator (Package)
	

918,565.00
Procure! -South Generator (Package)

	
1,753,630.00

Stage 11.2 SM Electric Mobilizes	 293,500.00
1.2 Install Temporary Lighting 	 27,331.00
1.2 - Electrical Roughing (ElectricalO

	
643,083.00

1.2 - Electrical Roughing (Fire Alarm Public Address 	 321,542.00
1.2 - Electrical Wirirng (Fixture & Devices)

	
643 083.00

12- Electrical Wiring (Fire Alarm Public Address 	 321,542.00
1.3 - Elec. Disconnects & Removals 	 245,979.00
1.3 Elec.Raceways, Fixt,s Devices, Coon MER 143

	
160,771.00

1.6-Manholes ,Elec,Ductbanks under Roadway	 241,156.00

1.6 - Pull Cable Ductbanks under Roadway 	 128,617.00
Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00

2.1 West Ticketing Electric Disconnects Sc Removals	 20,893.00
2.1 West Ticketing Electrical Roughing 	 62,678.00
2.1 West Ticketing EIec.Wiring & Fixtures	 41,785.00
2.1 West Ticketing Fire AlrtnfPub Addis Sys
2.2 Electric Disconnects & Removals
2.2 Eelctrical Roughing	 41,785.00
2.2 Electrical Wiring & Fixtures	 41,785.00
2.2 Electrical Wiring Fire Alrm/Pub Addis Sys 	 25,071.00
2.3 Install Temporary Lighting 	 18,757.00
2.3 D -East-Relocate Lighting Fixtures	 8,357.00
2.3 Electrical Roughing	 167,141.00
2.3 Elec. Wiring, Fixtures & Devices	 125,356.00
2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 83,571.00

=2.5South Parkin g Lot Eleotrical 1)uctbank
	

25,071.00
2.5 Deliver Temp.SW/CT/SWGRT/SWDD T-S

	
8,357.00

2.5 Set Temp SW/CT/S WGRT/S WOD T-S

Users may obtain
	

by req

20

08/07/08

07/31/08

VRH Job 2034
6178 R20
it

(C -0)
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 .	 20

Contractor's signed certification is attached. 	 APPLICATION DATE:	 - 08/07/08

In tabulations below, amounts are stated to the neatest dollar. 	 PERIOD TO:	 07/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRFI INV. NO	 6178R20

Al	 B	 ''	 I	 C	 1
	

D	 I	 F
	

F
	

G	 H

	

WORK COMPLETED
	

MATERIALS
OM PREVIOUS	 THIS P1

	
PRESENTLY

	

APPLICATION	 STORED	 AND STORED	 (C -0)
	(D + F)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 62,678.00	 15,670.00	 -	 15,670.00	 25.00%	 . 47,008.00

2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 8,357.00	 -	 8,357.00	 10.00%	 75,214.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 .	 20,893.00	 -	 .	 -	 0.00%	 20,893.00

2.5 Rem SWER & SWBD	 12,536.00	 .	 ,	 -	 -	 0.00%	 12,536.00

2.5 Rem.Exist Conduit 	 20,893.00	 -	 0.00%	 20,893.00

2.5 Deliver New SWGR SA & SWBD Al	 12,536.00	 6,268.00	 -	 6,268.00	 50.00%	 6,268.00

2.5 Setr New SWGR SA & SWBD Al	 12,536.00	 -	 -	 0.00%	 12,536.00

2.5 Install Cond/Cable Term SWGR SAJSWBD Al	 54,321.00	 -	 -	 0.00%	 54,321.00

2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 . -	 -	 .	 -	 0.00%	 20,893.00

2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Install Temp Cond/Cable to Splice Box	 83,57 1.00	 -	 -	 0.00%	 83,571.00

2.5 Pwr Outage & Tei'n Temp Equip & Spice Boxes 	 20,893.00	 .	 -	 ,	 -	 0.00%	 20,893.00

2.5 Rem Exist SWGR & SWBD	 12,536.00	 -	 -	 0.00%	 12,536.00

2.5 Rem Exist Conduit	 .	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Deliver New .SWGR SB & SWBD Fl 	 12,536.00	 6,268,00	 -	 6,268.00	 50.00%	 6,268.00

2.5 Setr New SWGR SB & SWBD Bl 	 12,536.00	 .	 -	 -	 0.00%	 12,536.00

2.5 Install Cond/Cable Term SWGR SB/SWBD Fl 	 54,321.00	 -	 -	 0.00%	 54,321.00

2.5 Install Cable to New SWBD BIto Spice Boxes	 20,893.00	 -	 0.00%	 20,893.00

2.5 Pwr Outage & Tern New SWbd B 1 & Spice Boxes	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Lighting Fixtures &WIRING at South Corridor	 20,893.00	 -	 .	 -	 0.00%	 20,893.00

2.5 Electrical Wiring Fire Aiim/Pub Addrs Sys	 .	 41,785.00	 -	 .	 -	 0.00%	 41,785.00

2.6 East Ticketing Electric Disconnects & Removals 	 '	 16,714.00	 11,700.00	 ,	 11,700.00	 70.00%	 5,014.00

2.6 East Ticketing Electrical Roughing 	 41,785.00	 -	 0.00%	 41,785.00

2.6 East Ticketing Elec. Wiring & Fixtures 	 41,785.00	 .	 - .	 ,	 -	 0.00%	 41,785.00

2.6 East Ticketing Fire Alrm/Pub Addis Sys	 29,250.00	 '	 -	 .	 .	 -	 0,00%	 29,250.00

2.12 Electrical Feeders to EMR	 .	 41,785.00	 16,714.00	 -	 ,	 16,714.00	 40.00%	 25,071.00,

3.1 DeliverTemp.SWJCT/SWGRTJSWBDT-N . 	 8,733.00 .	 8,733.00	 .	 -	 '	 8,733.00	 100.00%	 -
3.1 Deliver New .Gen Set North 	 -	 13,098.00	 -	 -	 0.00%	 13,098.00

3.1 Determ & Remove Exist Gen Set & Equip 	 43,662.00	 -	 -	 0.00%	 43,662.00

3.1 Set Temp SW/CT/S WGRT/SWBDT-N -	-	 17,465.00	 17,465.00	 -	 .	 17,465.00	 100.00%

3.1 Install New.Gen Set &Equip.	 = 21,831.00 	 '	 -	 -	 -- ..-=,-.	 ..0.00%	 ...=- 21,83!.00,.
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 ,	 65,494.00	 52,395.00	 -	 52,395.00	 80.00% ,	 13,099.00
3.1- Install New ConduitICable//Tenns	 17,465.00	 4,366.00	 -	 .	 4,366.00	 25.00%	 13,099.00

SUB TOTALS	 1,002,567.00	 136,236.00	 11,700.00	 0.00	 147,936.00	 -	 54,63L001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 20

Contractor's signed certification is attached. 	 APPLICATION DATE:	 08/07/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07131/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VR1-I Job 2034

-	 .	 VRI-I [NV. NO	 6178 R20

A	 B	 C	 D	 B	 F	 0 	 H
ITEM •	DESCRiPTION OF WORK	 SCHEDULED	 -	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 . VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED(0 = C)	 TO FINISH

	

APPLICATION	 STORE!)	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

D OR E)	 (D*E+F)
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 43,663.00	 -	 .	 43,663.00	 50.00%	 43,662.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 0.00%	 21,831.00
3.1 Rem Exist SWGR & SWBD	 13,099.00	 -	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit 	 21,831.00	 -	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 6,550.00	 -	 6,550.00	 50.00%	 6,549.00
3.1 SetrNewSWGRNA&SWBDA2 	 .13,099.00	 -	 -	 0,00%	 13,099.00
3.1 Install Cond/Cable Term SWGRNA/SWBD A2 	 56,761.00	 -	 -	 0.00%	 56,761.00
3.1 Install Cable to New SWBD A2to Spice Boxes	 21,831.00	 -	 ,	 -	 0.00%	 .	 21,831.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 -	 -	 0.00%	 21,831.00
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 43,663.00	 -	 43,663.00	 50.00%	 43,662.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 -	 -	 0.00%	 21,831.00
3.1 Rem Exist SWGR & SWBD	 13,099.00	 -	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit	 21,831.00	 -	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR NB & SWBD B2 	 .	 13,099.00	 6,550.00	 -	 6,550,00	 50.00%	 6,549.00
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 .	 -	 -	 0.00%	 13,099.00
3.1 Install CondlCable Term SWOR Nb/S WBD B2 	 56,761.00	 14,190.00	 -	 '	 14,190.00	 25.00%	 42,571.00
3.1 Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 -	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -	 .	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals 	 43,662.00	 -	 -	 0.00%	 43,662.00
3.2 Eelctrical Roughing 	 53,395.00	 -.	 -	 -	 0.00%	 53,395.00
3.2 Electrical Wiring & FIxtures	 43,662.00	 -	 .	 -	 0.00%	 43,662,00
3.2 Electrical Wiring Fire Atrm/Pub Addrs Sys	 26,197.00	 -	 -	 0.00%	 26,197.00
3.2 Finish Painting	 ,	 17,465.00	 .	 -	 -	 0.00%	 17,465.00
3.3-final Electrical at BUS Closure Areas	 43,662.00	 ,	 -	 ,	 -	 0.00%	 43,662.00
3.4 Eelctrical Roughing	 174,650.00	 '	 26,198.00	 -	 .	 '	 26,198.00	 15.00%	 148,452,00
3.4 Electrical Roughing Fire Alms/Pub Addrs Sys	 87,325.00	 13,099.00	 -	 .	 13,099.00	 15.00%	 74,226.00
3.4 Electrical Wiring & Fixtures & Devices	 183,382.00	 -	 -	 0.00%	 183,382.00
3.4 Electrical Wiring Fire AlrmiPub Addrs Sys 	 87,325.00	 -	 .	 -	 0.00%	 87,325.00
3.5 Eelctrical Removals & Relocations BHS	 65,494.00	 -	 -	 0.00%	 65,494.00
3.5 Eelctrical Equip. & Raceways in MER 04	 65,494.00	 6,549.00	 29,473.00	 '	 36,022.00	 55.00%	 29,472.00

-"	 -	 3.10- Deliver New Gen Set . South -	 --	 -	 43,662.00	 -	 -	 -	 0.00%	 43,662.00
3.10- Deterni & Remove Exist Gen Set & Equip	 4366200	 -	 -	 -	 0.001/.1 ,,	 4366200
3.10- Install New Gen.Set & Equip -	 65,494.00	 -	 -	 0.00%j -	 65,49l.0O
3.10- Install New Conduit/Cable//Terms	 65,494.00	 -	 ,	 -	 0.00%J	 65,494.00

SUB TOTALS	 1,651,439.00	 160,462.00	 29,473.00	 0.00	 189,935.00	 1,461,504.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 13401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached. 	 -

In tabulations below, amounts are stated to the nearest dollar. -

Use Column I on Contracts where variable retainage for line items may apply.

It 	 C	 D
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPL
NO.	 .	 VALUE	 FROM PREVIOUS

-	 APPLICATION
(D+E)

-	 CONTRACT AMOUNT	 53,200,000.00	 30,896,354.08	 -

	

P&P Bond	 343,560.00	 343,560.00
Co#I Change Order# 1 Pace #3 	 59,046.00	 59,046.00
Co#2 Change Order F 2 Pace #2 T&M	 0.00
CoF3 Change Order # 3 Pace #7 . 	 .	 28,189.15	 28,189.15
CoF4 Change Order F 4 Pace #4	 62,488.00	 62,488.00
Co#5 Change Order F 5 Pace Fl 	 1,580.00	 1,580.00
Co#6 Change Order #6 Pace 921 	 34,085.00	 34,085.00
Co#7 Change Order F 7 Pace #22 	 .	 33,769.00	 33,769.00
Co#8 Change Order # 8 Pace #13	 .	 94,118.13	 94,118.13
Co#9 Change Order# 9 Pace 910	 53,543.00	 53,543.00

Co#10 Change Order F 10 Pace 911	 17,424.00	 17,424.00
Co#1 I Change Order F 11 Pace 924	 .	 15,996.50	 15,996.50
Co#12 Change Order F 12 Pace #23 	 33,539.15	 33,539.15
Co#I3 Change Order F 13 Pace 912	 97,307.94	 97,307.94
Co#14 Change Order F 14 Pace 931 	 19,972.00	 12,982.00
Co#I5 Change Order# IS Pace #26	 14,830.00	 14,830.00
Co#16 Change Order F 16 Pace #33	 .	 15,569.00	 15,569.00
CoF17 Change Order F 17 Pace #32	 42,800.00	 38,520.00
CoF18 Change OrderF 18 Pace #27 	 36,088.00	 28,870.00
Co919 Change Order  19 Pacc#I5	 1,237,968.60	 61,898.43
Co#20 Change Order #20 Pace #34	 54,067.00	 -
Co921 Change Order #21 Pace 925	 35,743.00	 -

Total Change Order	 1,988,123.47	 703,755.30

CONTRACT TOTALTODATE .........- 	 .. - 55.531.683.47	 31,943,669.38

I	 I	 -.
Users may obtain validation of this document by requesting of the license a

	

APPLICATION NO:	 20

	

APPLICATION DATE:	 08/07/08

	

PERIOD TO:	 07/31/08

ARCHITECTS PROJECT NO: VRH Job 2034 .

	

VRH INV. NO	 6178R20
F	 G 	 H

MATERIALS	 TOTAL	 %	 BALANCE
D'	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

STORED	 AND STORED	 (C . G)
(NOT IN	 TO DATE

-.	 DORE)	 (D+E+F)
9.00	 0.00	 32,950,803.08	 61.94%	 20,249,! 96.92
-	 343,560.00	 100.00%	 -
-	 59,046.00	 100.00%	 -

-	 28,189.15	 100.00%
-	 . 62,488.00	 100.00%
-	 -	 1,580.00	 100.00%
-	 .	 -	 34,085.00	 100.00%	 -
-	 .	 33,769.00	 100.00%	 -
-	 94,118.13	 100.00%	 -

	

- 53,543.00	 100.00%	 -

	

17,424.00	 100.00%	 -
-	 15,996.50	 100.00%	 -

-	 33,539.15	 100.00%	 -
-	 97,307.94	 100.00%	 -

	

12,982.00	 65.00%	 6,990.00

	

14,830.00	 100.00%

	

15,569.00	 100.00%	 -

	

38,520.00 . 90.00%	 4,280.00
•	 .	 28,870.00	 80.00%	 7,218.00

	

61,898.43	 5.00%	 1,176,070.17

	

0.00%	 54,067.00
.00	 .	 -	 17,872.00	 50.00%	 17,871.00
2.00	 721,627.30	 ..	 1,266,496.17 -

LOU	 -	 0.001
	 34,015,990.38	 61.26%[ .	 21,515,693.09

----
AlA Document D401 - Certification of Document's Authenticity
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Port

Attention

Phone No.

of NY/NJ

Mr. Michael Wallace , Senior Resident Engineer

Invoice No. TM 001-16
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 May 29, 2008

Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the
Contract Work in Aeronautical and/or Sensitive Areas.

Period 1130/08-2/l/08,.2/21108,2/24108

Labor I74hrs. @24.62 hr	 4,283.88

Vehicle 4 @69.33/day =	$277.32

VRI-J Labor	 4,561,20

VRI-I Material	 . 	 ''

VRE Equipment

VPJ-1 Fee 20% (Lab & Material)

Sub Total VRJ-1

Subcontractor	 VR.HIFJC Security Service
	

4,561.20

\'RH Fee 7%	 I/30/08-2/1/08 212124108

Sub Total
	

4,561.20

Total Charges
	

4,561.20 5,56120

320 Grand Avenue

Englewood, NJ

07631-4355

'APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 ..
-

DATE

Phone

201.873.4422

71 8.292.2250

718.292.2250

Fax (Engineering

201.871.6727

Fax/Accounting

718.292.2251



ET COST WOflK

	

!r

Port Authority of NY/NJ

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

Invoice No. TM 001-17
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 May 29, 2008

Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and/ or Seusitive Areas.

Period 3/24.4/4/084/21-4/25/08

DeA
Labor 608.5hrs. @28.85 hr=	 $17,555.23

VRH Labor	

Vehicle 4 @99.68 /day	
17,95195	 5

VR}{ Material	 S.72
VRJ-3 Equipment

VRI-1 Fee 20% (Lab & Material)

Sub Total VRI4	 T 1 1;
Subcontractor	 VRH/FJC Security Service 	 17,953.95

1 VRH Fee 7%	 3124-4/4,4/21-4/25/08

Sub Tolal	 -	 17953.95

Total Charges	 17,953.95 $17,953.95

320 Grand Avenue

Englewood, NJ

07631-4355

Phone

201.871.4422

718.292.2250

718.292.2250

Fax /Enginccring

201.871.6727

Fax/Accounting

7.18 .292.2251

APPROVED FOR PAYMENT#IiO
SUBJECT TO FINAL AUDIT

AMOUNT___________
SIGNATURE .,
DATE	 ____________



NET 

JUL7 208 ___________________________________

a Po Authority of NY/NJ	 .-	 Invoice No. TM 001-18
—EWR--FIS	 --
DENT ENGINEER	 Job No. 2034

Project	 EWR 264.003 Terminal B Lever
Lev.Expatn & B-I Vert Circulation

Date	 July 2, 2008

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Ae:ronautical and/or Sensitive Areas,

Period 4/14/08 to 4/18/08, 4/28/08 10 5/02/08, 5/19/08 to 5,23/08

•	 Labor 643hrs. @28.85 hr'	 $18,550.55

Vehicle 7 @99 . 68 / day	 8697.76

VRH Labor	 19,248.31

VR1-1 Material

VRH Equipment

VRH Fee 20% (Lab &Material)

Sub Total VRH

Subcontractor	 VR.H/FJC Security Service

VR14 Fee 7%	 4/14108 to 5/23/08

Sub Total

Total Charges $19,248.31

19,248.31

19,248.31

19,248.31	 Lij 4)

APPROVED FOR PAYMENT 91
SUBJECT TO FINAL AUDIT

AMOUNT	 Phone

201.811.4422

DATE ,	 2,19i 	 k'	 718.292.2250

718.292.2250

Fa /Engine,--ring

201.871.6727

FafAccounting

718.292.2251

2034 TMOO1- 13 Ternpalte.xls

320 Grand Avenue

Englewood,NJ:

07631-4355

71212008



NET COST Wthr KL

The Port Authority of NY/NJ

Attention	 Mr. Michael Wallace ,Senior Resident Engineer

Phone No.

Net Cost work per Drawing G002 213 Relocation of Underground Utilities in

Conflict With New Construction. Carol Hardy Tickets #2614,2615,2617.2680,8182,83,84

Invoice 2775,12779

REVISED

•	 VRHCONsrlutcnoN corn.
C,,,,t,,,,,,,,,. &

Invoice No. TM 002-02R
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 May 21 2008

VRJ-t Labor

VRH Material

VRI-[ Equipment

VRI-1 Fee 20% (Lab & Material)

Sub Total V.RH

Subcontractor	 Carol Hardy liw. 2775R

VRH Fee 7%

Sub Total

Total Charges

14,063.20

984.42

15,047.62

15,047.62
	

$15,047.62

320 Grand Avenuc

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT # A?
SUBJECT TO FINAL AUDIT

AMOUNT-	 I
SI G NATU R
DATE	 • (DJZoIOS-'

Phone

201.871.4422

718.2922250

718.292.2250

Fax /Engineering

201.871.6727

Fax)Accounting

718.292.2251



e Port Authority of NY/NJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Draing 0002 21B Relocation of Underground Utilities in

Conflict With New Construction.S.M. Electric Invoice 53326,328329

VP-14 Lbor

VRH Material

VRH Equipment

VRJ-1 Fee 20% (Lab & Material)

Sub Total VRH	 I;

Subcontractor	 I	 64,096.78

VRH Fee 7%	 4,486.77

Sub Total	 68,583.55

Total Charges	 68,583.55

S. M., Electric mv. .53326

M• Electric inv

VYX

Invoice No. TM 002-04R
Job No,	 2034
Project	 EWR 264003 Telrniin6l B Lever

Lev.Expen. & -1 Vert Circulation
Date	 June 24, 2008

2 7. E5

iT rc'i ).,.
S.M. Electri in', 53329c

APPROVED FOR PAYMENT #U
SLJJEcT TO FINAL AUDIT

AMOUNT 	 .	 Phone,

SGNATURE 	 201.871.4422

DATE	 loej
	

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ:

07631-4355
	

Fa'JAccounting

718.292.2251

6/25/2003
	

2034 T10002- 04 Temptexis



• .

NET . . . 'r)v
.- C11

IF

:;.

he Port Authority of NY/NJ

Job No.	 2034

Project.	 EWR 264003 Terminal B Lever

-	 Lev.Expan & B-i Vert Circulation
Date	 June 23,2008

Attention
	

Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work per Drawing G002 21B Relocation of Underground Utilities in

onflict With New Construction.S.M, Electric Invoice 53253254,332,334,336

53327

VR1-{Labor	 91.00

VRH Material

VR}1 Equipment

VRH Fee 20% (Lab &Material)	 18.20

Sub Total VRH	
:	

109.20

Subcontractor	 S.M. Electric Invoices	 -	 64,550.48

VRI-J Fee 7%	 .	 4,518.53

Sub Total	 69,069.01

Total Charges	 .	 69,178.21

r

1j92-o •'e-4

4	 Go	
69, 178 .21

APPROVED FOR PAYMENT # Lo
SUBJECT TO_FINAL AUDIT

AMOUNT__________
-	 -	 . SIGNATURE L k,	 th43

-	 .	 DATE	 -

320 Grand Avenue

Englewood, NJ

076314355

Phone

201.871.4422

718.292,2250

718.292.2250

Fax /Engineering

201.871.6727

Fax /Accounting

718.292.2251

6/23/2008	 -	 2034 T10002- 06 Ternalte.xLs



-	 C

NET t._

bA6 Lo ^h ^'̂'fgj "6.

Port Authority of NY/NJ

Attention	 -	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

Invoice No. TM 002-12

Job No.	 2034

Project	 EWR 264.003 Terminal B Lever
Lev.Expan.& B-I Vert Circu lation

Date	 June 25, 2008

Cost work per Drawing G002 2 1  Relocation of Underground Utilities in

oflict With New Construction. S,M, Electric invoice 53830

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRI-I

Subcontractor	 S.M. Electric Invoice

VRH Fee 7%

Sub Total

Total Charges

Zk

	

21,215.79
	 )

1,485.11

22,700.90

	

22,700.90
	

22,700,90

APPROVED FORFOR PAYMENT # 0
SUBJECT TO_ FINAL _AUDIT

AMUUNI	 Phone

SIGNATURE
	

201.871.4422•

DATE	 .	 -718,92.2250

• 	 . 	 . 	

718.292.2250

Fax (Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

6/2512008
	

2034 TMD02- 012 Tempafte.xs



6,709.19

469.64

7,178.83

7,178.83

L{-LJ
$7,178.83

if

	

JUL- 3 200

Fort Authority of NY/NJ

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Elam 911MEMISHM
let Cost work per Drawing G002 21B Relocation of Underground Utilities in

onflicE With New Construction. S,M, Electric Invoice 53885

R	 jinvoice No. TM 002-13
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.xpan & B-I Vert Circulation
- Date	 July 1, 2008	 -

\'RH Labor

VRH Material

VRN Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 S.M. Electric Invoice # 53885

VRH. Fee 7%

Sub Total

Total Charges

APPROVED FOR PAYMENT #
SUBJECT TO ANAL AUDIT

AMOUNTL'1:
SIGNATURE fv-5 -ib
DATE	 '7h-foñ

Phone

201.1171.4422

7 18.292.2230

718.M.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

711/2008
	

2034 TMO02- 013 TenpaIte.x1s



NET CC	

NO 0 8 1 LD

Invoice No. TM 002-15
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 July 10, 2008

The Port Authority of

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No,

Net Cost work per Drawing 0002 21 B Relocation of Underground Utilities in

Conflict With New Construction. Carol Hardy Invoices 2806

Tickets 26 16,2617

VR3-I Labor

VRH Material

VRH Equipment

RH Fee 20% (Lab & Material)

Sub Total \'RH

Subcontractor	 Card), Hardy Invoice 2806	 3,214.0

VRI-J Fee 7%	 224,95

Sub Total	 3,439.0

Total Charges	 34390

Dt14cL-r

La
	

33,439.07

320 Grand Avenue

Englewood, NJ

07631-4355

7/1 1/2008

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

I
AMOUNT X 7, 1 L?(J.	 Phone

r	
201.971.4422

DATE	 7	 718.292.2250
_J.

718.292.2250

Fax fEnginearing

201.871.6727

FarJAccounting

718.292.2251

2034 TM002- 015 Ternpae.xs



1 6, 5-1. 5 .q

VR)-L Lthr.

VRIt

vxii :qupr.n:

VR3-I fc C% (Li(& \Irif1

Sub Total VRH

Sub ., D hc
VRE-1 Fcc

SLIbTu]

1 ot.I

12,5I2..6

95)20

Z692.9)

o7

16L7.i9	
(wM

Atnior	 --	 4jaJ 'A'al lar. a . !iir	 1crit Eiin

Ildl L:cjL wt	 : Urvj	 21 C Corsircir Sjm6 in 2 ijrd S±cd.tI Cai.g
fu	 iindaL	 flit	 Rt quirtm onu

NET CC)STWORKT^	 tZL C.

Tbc Po ft / Itiri1y cf N'(INJ

VRif
MAY 2 U

I.

TM 004-03
Job No.	 2034
Fmject	 EWR 264003 Term i nnI B Lever

Lev.xp, & B-1 Vert CrutUori
Date Mv 1. 2C'C

APPROVED FOR PAYMENT#2
SUBJECT TO ANAL AUDIT

L., k I P' I	 I	 (2 2 i i I
i1ULJl1I

DATE  	 712.2

Fa cTiriiir

J 	 Aiiic	 7L.727
V-r.od. N
076)

71292,2.25

5/19J2OO
	

2034 TNI004,05 TmptexI



NEWT
 fa . R. T	 r'.ijb	 Wj\

p	 u

he Port Authority of NY/NJ

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Invoice No, TM 004-04
Job No.	 2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B1 Vert Circulation
Date	 June 24, 2008

"et Cost work per Drawing 0005 2 IC Consuction Staging and Schedule Changes

Fo Accommodate Facility Operational Requirements S.M. Electric Invoices 53836

853887

VRH Labor	 eik
VRI-t Material

VR}I Equipment

VRH Fe 20% (Lab & Material)

Sub Total VRH

Subcontractor

VR.H Fee 7%,

Sub Total

Total Charges

S.M.Eleclric	 inv.53836

S.M.Electric	 inv.53887

$13,276.61

	12,40.8.05	 .t I1i.f
	868,56	 2-	 It

13,276.61

13,276.61,	 fl2( 2,7	 (i)

APPROVED FOR PAYMENT
SUBJECT TO FINAL AUDIT

AMOUNT	 Phone

StGNATURE4LW	 201.571.4422

DATE	 , c4. D/ 	.	 ,	 718.292.2250.

718.292.2250

Fax /Engineering

201.871.6727

FaiAccounting

718.292.2251

2034 T10004- 04 Tempae.xls

320 Grand Avenue

.Englewood,NJ

07631-4355

6/25/2003



• NET CCST WORK

Port Authority of NY/NJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

-1

Invoice No. TM 004-05
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lv.Expan & B-I Vert Circulation
Date	 June 26, 2008

Net Cost work per Drawing 0005 21C Construction Staging and Schedule Changes.
To Accmmodate Facility Operational Requirements SM, Electric Invoices 53250

VRJ-1 Labor

VPJ-i Material

\'RJ-I Equipment

VRI-[ Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor

VRI- Fc 7%

Sub Total

Total Charges

S,M.Electric	 inv.53250

13.00

ST, rj (1\J+

3,095.54	 .	 7
356.69

5,452.23

5,467.83

4A1.'J	 4)

APPROVED FOR PAYMENT #

SUBJECT TO FINAL AUDIT•
•	 •

S5,467.803

AMOUNT • Phone

SIGNATUR • 201.871.4422

DATE	 718.292.2250

320 Grand AVCOY\ ¶ -. (	
V

Englewood, NJ	

trn-

07631-4355 f -

6/27/2008

718.292.2250

Fax /Engineering

201.871.6727

Fa>'JAccounting

718.292.2251

2034 TM004- 05 Temp aIte.xs



•

LU W
JUL - 3 20087

NE1 L-	 Ui	 —

p.

rhe Port AuthorIty of NY/NJ

RH
CONWFRUCT1OT CORP.

C.rn.. C1n.,,toru &
tr4I,.n Mr

lnvice No. TM 004-06
ded 	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 July 1, 2008

Attention	 Mir. Michael Wallace, Senior Resident Engineer

Phone No.	 -

7et Cost work per Draing G005 21C Construction Staging and Schedule Changes

ro Accommodate Faciiity Operational Requirements S.M. Electric Invoices 53993

1,116.82

78.18

1,195.00

1,195.00

VRH Lator

VRH Material

VRH Equipment

\'Rl-1 Fee 20% (Lab &Material)

Sub Total VRI-1

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

S.M.Electric	 inv.53993

Th..•.

.	 51,195.00

APPROVED FOR PAYMENT
SUBJECT TO FINAL AUDIT

-	 4;'I I!2,3
AMOUN I	 I J.	 Phone

SI GNAT U	 201.87 1.4422

DATE	 1LiQ V718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	 201.871.6727

Englewood, N:T

07631-4355
	

Fax/Accounting

718.292.2251

7/1/20GB
	 2034 TMO04- 06 Tempalte.xIs



fl\:
UI'

JUL 1 1 2008

y,nhr-1,s
ESIDENT ENGINPort

El C.TE vIo•;
Mill-" /^;-,i , 	., Id

of NY/NJ

m

Invoice No. TM 004-07
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B .i Vert C ircu lation
Date	 July 8, 2008

Attention
	

Mr, Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing 0005 21C Construction Staging and Schedule-Changes

To Accommodate Facility Operational Requirements Carol Hardy inv. 2804,2807

Tickets 2701,2809

VR.HLabor	 .

VRH Material	 ?/71/ a1L(A
VRH Equipment

VRH Fee 20% (Lab &. Material)

Sub Total YRH

Subcontractor	 1,306.28

VRH Fee 7%	 91.44	
-7 54-

Sub Total

Total Charges	 :	 1,397.72	 j	 /A

	

'(,/?7',-'	 (C/7J
Csrdy Hardy inv.2804

Cardy Hardy inv.2807

N

APPROVED FOR PAYMENT
SUBJECT TO FINAL AUDfl

g1,397.72 .j

320 Grand Avenue

Englewood, NI

07631-4355

7/Ef2O08

AMOUNT	 It (7).	 Phone

SIGNATURE	 201.871.4422

DATE 	 718.292.2250

7 18.2922250

Fax /Engineering

201.871.6727

FaxiAccounting

7 18.292.2251

2034 TMOD47 07 Ternp3lt.xis



$1 ,926.64

1800.60

12604

1,926.64

1,926.64

VRFI Labor

VRJ-1 Material

VRJ-t Equipment

\'R.HFee 20% (Lab &:Material)

Sub Total VRH

Subcontractor

VRH Fee 7%

Sub Total

Total Charges

-DM ^- Atke-a-"" ..

e?, 7Q Q (-

• DZCIIOWL^=

[2L.16o8i1
EWRF1S

he Port Authority of NYINJ

Attention .	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

et Cost work per Draring 0005 21C Construction Staging and Schedule Changes,

'o Accommodate Facility Operational Requirements S.M. Electric Invoices 53886

VRH
CeNSTRUCTrON C0U1.

Co'vtIo.,

nvoice No. TM 004-08
Job No.	 2034.
Project	 EWR 264.003 Terminal B Lever

Lev.Expan& B-I Vet Circulation
Date	 July 14, 2008

S.M.Electric	 inv.53886

320 Grand Avenue

Englewood, NJ'

07631-4355

7/14/2008

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

—
L)AMUNfl	 k I	 .	 Phone

SIGNATURE 1IJ%A	 +z4	 201.871,4422

DATE	 J1	 .'	 7 28.292.2250'

718.292.2250

Fax /Engineering

201.871.6727

FaxJAcounting

7 18,292.2251

2034 TMO04- 06 TempEtte.xFs



DISTRIBUTION
PROJECT EXE CUTIVE 0
PROJECT MANAGER 0
ACCOUNTING
PROJECT ENGINEER 0June 23, 2008

EPORTAUTHORMOFNYM NEWARK LIBERTY INTEPNATIONAL AIRPORT
UILQING 74, CTA

NEWARK, NEW JERSEY 07114
(973) 622-0800

(973) 622 .7222 FAX

Mr. Victor D. Wortmann, Jr.
President
VRR Construction Corp.
320Grand Avenue
Englewood, NJ 07631

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT.EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION

B-I VERTICAL CIRCULATION - FURNISH AND INSTALL 1200A
DISCONNECT - NET COST TO LUMP SUM CONVERSION NO. S

Dear. Mr. WOitmann:

In accordance with Drawing G005, General Note No. 21.C., as amended by Letter Agreement dated
February 5, 2007, VRH Construction Corp. ("Contractor") is to be compensated on a Net Cost basis to
provide "construction staging and schedule changes to' accommodate facility operational requirements".
On March 24, 2008, the Port Authority directed VRH Construction Corp. to furnish and install a 1200A
disconnect switch on Switchgear SB in the South Substation. However, the Port Authority of New York
and New Jersey and the Contractor have agreed that the following work is sufficiently defined and shall be
performed as Lump Sum Conversion No. 5. The Contractor shall provide all labor, material and
equipment necessaryto:

Furnish and install 1200A disconnect switch. Drill and tap main bus of Switchgear SB with
thre (3) sets of 600 kcmil conductors using triple barrel lugs. Submit catalog cuts for rev' w
and approvaL
Disconnect switch shall be mounted on unistruts at the end of Switchgear SB.

Your proposal, :dated May 2, 2008 in the Lump Sum amount of $38,412.00 for the above work, has been
reviewed, is considered fair and reasonable, and is hereby agreed to inaccordance with Chapter II, Clause
22 of the Form-of Contract.

By signing in the appropriate on Page 2, the Contractor hereby agrees to perform all the above-mentioned
Work, with corhpensation for this Work to be in the Lump Sum amount of $38,412.00 which includes all
materials, services and mark-ups for VRH Construction Corp. but excludes all work to be performed
under Lump Srn Conversion Nos. 1, 2, 3 and 4.



THE PTU OW1YOF NY& NJ

JECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION

B-i VERTICAL CIRCULATION FU11SI AND INSTALL 1200A
DISCONNECT NET COST TO LUMP SUM CONVERSION NO. S

/ Ki ndly sign both original letters and return dn.e letter to Mr. James Starace, P.E., Deputy Director,
/ Construction, The Port Authority of New York and New Jersey, Room 238,241 Erie Street, Jersey City,

/	 New Jersey 07310, retaining one letter for your. records,

• Very truly yours,

THE PORT AUTHORITY OF NEW YORK& NEW JERSEY

F' Brian J. F;Kgaiiy^, P
Engineer of Constructionu

New Jersey Airports

AGREED ANIJ ACCEPTED
VRH CONSTRUCTION CORP.

of Victor D Wortmann, Jr., President

(Type or Print Date)
(Corporate Sea]LoIVRH Construction Corp.)



'r• 0 K
Cfo'09,

he Port Authority of NY/NJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.	 .

VRH
CnNSTRUCTTON CC)TCP.
C.,nnral C,,inn,,t,,r, &
C,L,-nUon

Invoice No. TM 003-01
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 March 25, 2008

Net Cost to Unit Price Conversion #1 per Drawing 0005 Note # 12 for Tansporation and Disposal
Soil Materials off of Authority Properly in Accordance with Federal, State and Local Regulations

te L4±eQ M14/0
17

Transport & Dispose Soil Materials	 224,732.47	 2-7'?. 4-i
Dates 7/23 Thru 8(03/07, 8/29,30 ,/5I07	 .	 .

4,600.46 Tons	 48.85 Ton

Total Charges .	. 	 .	 224,732.47 224732.47

320 Grand Avehuc

Englewood, NJ

07631-4355

3/25/2008

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 Phone

SIGNATURE	 .20 1.87 1.4422

DATE	 IzI 106	 —A	 718.292.2250

78.292.2250

Fax /Engineering

201.67 1.6727

FaxJAccouning

718.292.2251

2034 TMO03- 01 Tempalte.xls



DISTRIBUTION

PROJECT EXECUTIVE 0

PROJECT MANAGER 0

ACCOUNTING

PROJECT ENGINEER 0
March 14, 2008

/

THE PORTAMORUY OF NY& NJ

Mr. Victor D. Wortmann, Jr.
President
VRH Constiuction Corp.
320 Grand Avenue
Englewood, NJ 07631

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-
1 264M03 - TERMINAL B MODERNIZATION PROGRAM - LOWER

LEVEL EXPANSION & B-i VERTICAL CIRCULATION - EXCESS SOIL
REMOVAL NET COST TO UNIT PRICE CONVERSION NO. 1

Dear Mr. Wortmann:

In accordance with Drawing G005, dated 7/24/06, General Note No. 12, VRB Construction
Corp. ("Contractor") is to be compensated on a Net Cost basis to "transport and dispose soil
materials off of Authority property, in accordance with Federals State and Local regulations"
under the s1bject Contract. However, the Port Authority of New York and New Jersey and the
Contractor lave agreed that this work is sufficiently defined and shall be performed as Unit-Price
Conversion No. 1. The Contractor shall perform all work required to:

Transport and dispose of approximately 6,350 tons of non-hazardous soil located within
the work area of the Contract.

Your proposal, dated February 8, 2008, for the Unit Price amount of $48.85 per ton for the above
Work, has been reviewed, is considered fair and reasonable, and is hereby agreed to in
accordance with Chapter II, Clause 22 of the Form of Contract.

By signing in the appropriate area on Page 2, the Contrator hereby agrees to perform all the
above-mentioned Work, with compensation for this Work to be in the Unit Price amount of
$48.85 per!ton, which includes all materials, services and mark-ups for VRH Construction Corp.

Poi Authori' Technical Center
241 Erie Street, Jersey city NJ 07310
T:212 435 7000



NY& NJ

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-
264.003 - TERMINAL B MODERNIZATION PROGRAM - LOWER
LEVEL EXPANSION & B-i VERTICAL CIRCULATION - EXCESS SOIL.
REMOVAL - NET COST TO UNIT PRICE CONVERSION NO. 1

Kindly sign both original letters and return one letter to Mr. James Starace, PR, Deputy
Director, Cbnstruction, The Port Authority of New York and New Jersey, Room 238, 241 Erie
Street, Jersey City, NJ 07310, retaining one letter for your records.

Very truly :yours,

THE POR AUTHORITY OF NEW YORK & NEW JERSEY

/ Francis J. to and, /.
Chief Engin€'er

Oy AGREED AD ACCEPTED:
VRH CONSTRUCTION CORP.
Jeffrey P. Konen for

of Victor D. Wortmann, Jr., Presidentiw'e

March 19, 2008

(Type or Print Date)

(CorporateS eal of VRH Construction Corp.)

-	 I!



El

/
	

PAmrnr.OF NY &. NJ

May 30200t3

VR}I Construction Corp.
320 Grand Avnue
Englewood, NJ 07631

Attention:	 Mr. Eric J. Wink ler, Project Manager

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINALB MODERNIZATION PROGRAM LOWER;LEVEL EXPANSION

•	 & B4 VERTICAL CIRCULATION - ADJUSTMENTS TO CONTRACT
•	 COMPENSATION

Gentlemen:

In acôordancd with Section 03301, Part 4 - "Adjustments to Contract Compensation", the Port Authority
of New York and New Jersey has tested the applicable concrete lots that were placed under the subject
contract. Th associated penalty result for the lots placed on January 18, 2008, February 26, 2008 and
March 4, 2008 is indicated on the attached spreadsheet dated May 28, 2008.

The penalty calculation is based on the Port Authority's payments sheets. A unit price of $90.00 per cubic
yard of concrete is multiplied by the actual allowable payment percentage and by the lot size of concrete.

The net penalty amount of ($1,825,20) shall be deducted from your next payment application.

Attached are .copies of the applicable test report from our Materials Division, which detail the result of the
testing.

If you.have any questions, please contact Raul Leonardo of my staff at (973) 6220800 ext. 207.

Very truly yours,

Michael C. Wallace, P.F.
Seii or- Res ient Engineer
Central Terminal Area, EWR

Building 74, CTh

Neworlç NJ 07774

T: 973 622 0800



- 
•' N	 •, -

7-HEPORTAMORRYMErflM

Contractor: VRH Construction GO., Tric.
Contract: EWR-261.003 - Term. B Modernization Program - Lower Level	 Adjustments to Cortract Compensation

	

Expansion and Bi Vertical Circulation'	 Date: 5128108

Lot ,	Test	 '	 Cubic	 Unit	 Total '	 Payment	 Penalty %	 Payment
No.	 Date	 Type ,	 Mix	 Location	 Yards Price	 Amount	 %	 Adjustment Adjustment-

-	 -lnfiU behind the storefront watt at B2 and aroundCompressive	 2860	 -	 82 Vestibule.	 -	 -	 -	 -	 -	 -
1/18/08 Strength/Air - Category -slab n Grade section between Column Lines 8 	 -12.0%	 -

12	 2/26/08	 Content	 V	 and 5:	 169	 $90.00	 $15210.00	 88:0%	 Penalty	 ($1,825.20)

-	 -	 Compressive	 2860
Strength/Air Category 	 -	 -'	 -	 -	 0.0%

13	 - 3/4/08	 Content	 V	 -Concrete topping slab. 	 -	 150	 $90.00	 $13,500.00	 100.0%	 Bonus	 $0.00

Totals	 Penay,($1,82
_1113onus	 T_



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIEP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 DaArn Haines, EWR, CTA, Bldg. 74
DATE:,	 October 6, 2008
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 21

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 21
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



CORRECT AND IN

ACCORDANCE WITH

CONTRACT

PRO/'ROJ ORG	 ACT ARA/	 JOB	 AMOUNT
SYST

The above estimate of quantities performed is correct and is made
from actual inspection and

———-
i•1

	

	 -.
-'RESIDENT ENGINEERENGINEER

Recommended For Payment:

Tit1:	 ENEEtt OF COTR9CT1O)'I

/
Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnershipby a

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

BB99246A

PA 3)4

12-06

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1.	 OF	 3

DATE PREPARED	 9/12/2008
APPLICATION FOR PAYMENT

EWR-264.003 P 0 No. UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 21

VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue Englewood, NJ 07631
VRH Invoice No. 6191(R21)August	 ApDroximate work performed to	 August 21. 200

CONTRACT NO.

CONTRACTOR

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT,	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 .	 Application	 Application	 Total to Date

I	 Performance and Payment Bond 	 L. S.	 000	 343,560.00	 343,560.00	 343,560.00	 343560.00

2	 Unclassified Work	 L. S. 1404314.00 32950803.08 34355,117.08 	 53,200,000.00	 34,355,117.08

3	 N.C.Coiitract Spciücation Sect. 11 Entitled 	 TM	 0.00	 25,505.32	 .25,505.32	 .	 25,505.32
"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.GC'OS Note 21A to Unit 	 UP.	 0.00	 152,601.52	 152601.52	 152601.52
Price Conversion No. 1 per LA of 7/23/01

5	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7889.00	 7,889.00	 7,889.00	 -	 7,889.00
Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary 	 L,S.	 0.00,	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4774.00	 4,774.00	 4,774.00

Temporary Hot Water Lines L.S. Conversion #3

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 20917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion # 1 	 -

10	 N.C.Dwg.G005 1Jo 21B Relocation of Under	 11,991.27	 413,355.25	 425,346.52	 425,346.52

Ground Utilities in Conflities with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room to L.S. Conversion # 1 	 -

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 -	 34,775.09

On Fireproofing & Asbestos in South Service,
Elevator Shaft to 'L,S.Conversion #2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears.	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08 .	 . .	 16,846.08

NA & NB North Substation to L.S. Conversion #4

TOTAL APPLIED FOR, TODATE: 	 35,524,001.95

Les5	 %	 retained a:3 per contract 	 MAX $
Balance to date

Less advances under previous applications:
To be advanced this application

CHANGE ORDERS (per nuached)
Total to date: $

Less: Previously advanced $	 ______________
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 	 Q./
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis ofhm own knowledge,
as well as by,the contractor.

7	 .	 Frank WJHurley

TIyContractor Further Certifies check on 	 .	 *Individually and onha1f of the contractor

1. That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
due from previous progress payments and &iall be paid any amounts 	 .	 Title
due from this progresspayment; or



B899246A

PA 33A

12-06

CONTRACT NO. EWR-264.03 P 0 No. UEWR264003

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013

APPLICATION FOR PAYMENT
DATED	 November 14, 2006

SHEET	 2	 OF	 3
DATE PREPARED	 9/12/2008

PAYMENT NO.	 21

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
Viii Invoice No. 6191(RZ1)August	 Approximate work performed to 	 August 31, 2008

T

-	 APPROXIMATE QUANTITIES
IL mDESCRIPTION OF WORK	 UNIT	 This	 Total for Prev. 	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 'l'olaI to Date

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 70623.52	 70623.52	 0.00	 -	 70623,52
Schedule Changes to Accommodate Facility Operational

•	 Requirements.	 -

15 N.C.Dwg.G005 Note 21H Abatement of Incidental	 TM	 0.00	 1,927.31	 1,927.31	 0.00	 1,927.31
Asbestos and Lead Containing Materials per LIA of 719/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A DIsconnect Switch on Switchgear in South Substation	 -

to lump Sum Conversion # 5	 -

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 	 U P.	 0.00	 224,732.47	 224,732.47	 224,732.47
Transport & Dispose Excess Soil N.C,eo Unit Price
Conversion I 1

18 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)
dated 5/30/08

	

-	 0.00

	

-	 0.00

0.00

	

-	 -	 0.00

	

-	 0.00

	

-	 0,00

TOTAL APPLIED FOR, TO DATE: 	 35,857,872.05

Less	 5	 %	 retained as per contract MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date: 	 33,197,87.05

	

Less advances under previous applications: 	 31,781,566.78

	

To be advanced this application: 	 1,4 16,305.27

CHANGE ORDERS (perattached)

	

Total to date $	 999,213.45

	

Less: Previously advanced: $ 	 721,627.00

	

Change Order amount to be advanced on this application: 	 277,586.46

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy) 	 1,693,891.72

It Is Hereby Certified that The above quantities of work have actually been performed and that the cost plus compensation above set 	 ,-") y
forth if any is computed in ac ordance with the terms of the above Contract on the basis of work actually performed This certification

ifigned by any person on beh aif of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

•.Frank W./ur1ey

The Contractor Further Certifies (check one) 	 *Individually and on b1ja1f of the contractor

	

,..' 1. That all subcontractor; and suppliers have been paid any amounts 	 Chief Financial Officer
due from previous progess payments and shall be paid any amounts 	 -	 Title

T11	 due from this progress payment; or

	

2. That payment has been withhold from a subcontractor or supplier	 coRRc.oIN	 Recommended For Payment;	 -
because there exists a valid basis under the subcontractor's or 	 ACCORDANCWTH

suppliers contract to withold a payment from that subcontractor 	 CONTRCT.,...,,_,,,,,,,,,	 / 1
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification)	 co , c10 cci	 1 7	 >

PRO/PROJ ORG	 ACT AREA/	 JOB	 AMOUNT
	 Title	 E7UE9R OF GNSTITI)N

SYST
1,693,891.72 -
	

Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of workpfoiI.

For Comptroller
If contractor is a corporation, certificate must be

ENGINEER
	 signed by an officer, and if a parthers1ip, by -a

eUc)	 I	 tLt1 Io/2/6pp



Black

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

ti fln_.

	

0.00	 0.00

	

1,695.00	 0.00

	

4,807.00	 0.00

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

2,490.00	 728.00

	2,490.00	 728.00

	

0.00	 0.00

	

0.00	 0.00

	

• 6•5.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

368.00	 0.00

	

376.00	 0.00

O.00-.-.,.	 0.00

	

0.00	 0.00

	

64.00	 0.00

	

1,766.50	 0.00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00•	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

- o.00.;	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

The Port Authorty of NY & NJ
Monthly Employment UthzMon Report

From 12/01/2006 To 08/31/2008:

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Data 06/01/2009

Total All
Classification	 Employees Hours

	

M	 F

JOURNEY WORKER	 27600	 000

Sub Total	 276.00	 0.00

APPRENTICE	 24.00	 0.00

JOURNEY WORKER	 4,084.00	 0.00

Sub Total	 4,108.00	 0.00

APPRENTICE	 0.00	 0.00

JOURNEY WORKER	 3,275.00	 736.00

Sub Total	 3,275.00	 736.00

JOURNEY WORKER	 408.00	 0.00

Sub Total	 408.00	 0.00

APPRENTICE	 65.50	 0.00

JOURNEY WORKER	 547.00	 0.00

Sub Total	 612.50	 0.00

APPRENTICE	 24.00	 0.00

JOURNEY WORKER	 29,379.50	 0.00

Sub Total	 29,403.50	 0.00

APPRENTICE	 8.00	 0.00

JOURNEY WORKER	 1,662.00	 0.00

Sub Total	 1,670.00	 0.00

Sub Total	 536.50	 0.00

APPRENTICE	 7,446.00	 0.00

JOURNEY WORKER	 36,834.50	 0.00

Sum of all

Employees H

276.00

276.00

24.00

4,084.00

4,132.00

0.00

4,011.00

4,011.00

408.00

408.00

65.50

547.00

678.00

24.00

29,379.50

29,427.50

8.00

1,662.00

1 ,78.00

536.50

7,446.00

36,834.50

Native

American

	

IM	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0,00

Total	 %	 .	 %

Minority	 Minority	 Female

Hours	 Hours	 Hours

0.00

0.00

0.00

468.00

	

468.00	 11.3	 0.0

0.00

3,368.00

	

3,368.00	 83.9	 18,3

0.00

	

0.00	 0.0	 0.0

65.50

95.00

226.00

0.00

309.00

309.00

8.00

508.00

	

524.00	 31.2	 0.0

0.00

	

0.00	 0.0	 0.0

1,759.00 E
6,573.50

Trade

ADM!NISTRATI
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

nrrv - - -

BUILDERS

ELECTRICIANS
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EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

The Poi Authorty of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 08/31/2008

Work Hours of Employees

Start Data	 12/01/2006

Project9d Completion Date 06/01/2009

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

PIPEFITTERS I

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

Total All

Employees Hours

	

M	 F

	

44,280.50	 0.00

	

139.00	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1,056.00	 0.00

	

1,056.00	 0.00

	

664.00	 0.00

	

1,749.00	 0.00

	

2,413.00	 0.00

	

104.00	 0.00

	

88.00	 0.00

	

192.00	 0.00

	

3,164.00	 0.00

	

3,164.00	 0.00

	

24,513.25	 788.00

	

24,513.25	 788.00

	

96.00	 0.00

	

96.00	 0.00

	

1,946.25	 0.00

	

1946.25	 - 0.00

	

920.00	 0.00

	

920.00	 0.00

	

208.00	 0.00

Sum of all

Employees

51,726.

139.1

151.1

429.(

1,056.(

1,056.(

664.(

1,749.(

3077.(

104.(

88.(

296.(

3,164.(

3,164.0

25,301.

25,301

96.0

96.0

1,946.2

1,946.2

920.0

920.0

208.0

Black

	

M	 F

	

6,502.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

225.00	 0.00

	

0.00	 0.00

	

225.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,262.75	 0.00

	

2,262.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

11.25	 0.00

	

11.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	

1,830.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

548.00	 0.00

	

647.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10,207.00	 788.00

	

10,207.00	 788.00

	

0.00	 0.00

	

0.00	 0.00

	

48.00	 0.00

	

48.00	 0.00

	

856.00	 0.00

	

856.00	 0.00

	

0.00	 0.00

Native

Asian	 American

• M	 F	 M	 .F

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.06	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

8.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

8.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 . 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

114.00	 0.00	 0.00	 0

	

114.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

0.00	 0.00	 0.00	 0

	

6.00	 0.00	 0.00	 0

Total

Minority	 Minority	 Female

Hours	 Hours	 Hours

	

10,091.50	 19.5	 0.0

0.00 Li	 IIII
0.00

	

0.00	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

332.00

548.00

	

1,212.00	 -

0.00[

0.00 T

0.00

0.00

	

0.00	 0.0	 0.0

13,371.75 I

	

13,371.75	 52.8	 3.1

0.00

	

0.00	 0.0	 0.0

59.25

59.25

856.00

	

856.00	 930	 00

	

0.00 L 	-
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The Port Athorty of NY &NJ
Monthly Employment Utilization Report

From 12/01/2006 To 08/31/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL
Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Data	 12/01/2006

Projected Completion Date 06/01/2009

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sib Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

ui-cI'i VVLJr\I-c

Sub Total

Skilled Trades
Laborers

Tota!AU
Employees Hours -

	

M	 F

2,161.00	 0.00

2,369.00	 0.00

	

200.00.	 0.00

1,581.00	 .0.00

1,781.00	 0.00

	

49.50	 . 0.00

	

49.50	 000

630.00	 0.00

3,148.00	 0.00

3,778.00	 0.00

4,028.00	 0.00

4,028.00	 0.00

241.00	 0.00

241.00	 0.00

688.00	 0.00

688.00	 0.00

306.50	 0.00

'306.50	 0.00

196.00	 0.00

=	 u.uu

4,565.00	 0.00

	

112,453.25	 736.00

	

24,513.25	 788.00

Sum of all
Employees H

2161.00

2,577.00

200.00

1,581.00

1,981.00

49.50

49.50

630.00

3,1 48.00

4,408.00

4,028.00

4,028.00

241.00

241.00

688.00

688.00

306.50

306.50

196.00

4,761.00

113,189.25

25,301.25

Black

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

1,044.00	 0.00

	

1,044.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

5.00	 0.00

	

5.00	 0.00

	

0.00	 0.00

	

U.UU	 U.UL)

	0.00 	 0.00

	

8,577.25	 8.00

	

2,262.75	 0.00

Hispanic

	

M	 F

	

- 0.00 .	. 0.00

	

0.00	 0.00

	88.00 	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

1,458.00	 0.00

	

1,458.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

-	 0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

- - A IUU.UU	 -- - -- Jul.)

	.2,100.00	 0.00

	

10340.00	 728.00

	

10207.00	 788.00

Asian

M	 F

	

0.00	 0.00

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

.0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

114.00	 0.00

Native
American

	

M	 F

	

0.00	 -	 0

	0.00 	 . 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 C

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 0

	

0.00	 -	 C

	

0.00	 C

	

.0.00	 C

	

0.00	 C

	

0.00	 C

	

0.00	 C

	

0.00	 C

	

_0.00	 C

	

0.00	 C

	

0.00	 C

	

0.00	 C

	

0.00'	 C

Total.	 %	 %

	

Minority -	 Minority	 Female
-lôurs	 Hours	 Hours

0.00 EIIIII__

0.00

88.00

0.00

	

176.00	 8.8	 •0.0

0.00 L 

	0.00 	 0.0	 0.0

16.00

1,458.00 L.
	1,490.00 	 33.8	 0.0

	

1044.00	 -

1,044.00

1.00 EI__

1.00

0.00 i

	

0.00	 0.0	 0.0

5.00 L____________________

	5.00 	 .	 1.6	 0.0

0.00

.2-10000

	

2,100.00	 44-1	 0.0

	

19,661.25	 17.3	 0.6

	

13,371.75	 52.8	 3.1

Trade

PLUMBERS

ROOFERS

SHEET METAL

STEAMFITTER

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS
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Grand Total	 146,675.00	 1,524.00	 157,907.50	 12,776.00 8.00	 20,871.50	 1516.00	 130.00	 0.00	 0.00	 0.00	 37,570.00	 23.7	 0.9



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _3_of 3

PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT D.Magnan & CO. 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors IMCS ,Amanda.Signs and Decal Corp. 	FROM:	 8/1/2008	 Skilled:	 30%

Englewood, NJ 07631	 ,Josloft,S.M.Electhc,Railroad Construction cop Papp Iron Woria TO:	 8/31/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntnl Term "B" 	 PREPARED BY:J.Strack	 DATE:	 9/12/2008	 Monmouth controls,Fine Painting.G.Panetta ThyssenKnupp 	 % OF COMPLETION:	 64.58% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 21	 l Carol Hardy Mac ,NorlJ,east Sheetmetat,Metro,Venture.Mccann Acoustic 	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 -	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 --	 Total	 %	 %	 -Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

•

	

Hours    	- 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F	 M	 F	 M	 F	 M	 F	 MT _F   	 M I F-	 M	 F

Carpenter	 Journey Worker	 2,491.00 	 2,491.00	 0 	 0    	 _______	 0	 -	 191 	 0

Apprentice	 0.00 	 0.00       	 01 ________ 	 01 	 0

• Sub Total	 2,491.00	 -	 2,491.00	 0	 0	 0	 0	 0	 01	 01	 01	 0	 0%	 0%	 191	 0	 0	 0

Sprinklers Fitter	 Journey Worker	 142.00 	 T	 142.00	 01 	 0    	 0	 ________1 ______
Apprentice	 .	 0.00	 0.00 01 ________________ 

Sub Total	 142.00	 - J	 142.00	 0	 01	 -0	 0	 01	 01	 0	 0	 0	 0%	 1	 0	 0	 0

Insulation	 Journey Worker	 32.00 	 32:00  	 0    	 0	 . 	 0

Apprentice	 0.00 	 0.00     	 ______ _______	 0 	 0 	 0

Sub Total	 32.00	 -	 32.00	 0	 0	 0	 0	 0	 0	 0	 0	 01	 0%	 0%1	 11	 01	 0	 0

Oper. Engineers	 Journey Worker	 0.00	 -	 0.00	 0	 0	 0	 0    	 01	 1 	 0 1	 01	 0	 0

Apprentice	 0.00 	 0.00      	 _______	 0	 [ 	 .01 	 0

Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0	 01	 01	 01	 O%I	 0%1	 01	 011	 0	 0

Mason Tender	 Journey Worker	 [	 123.00]	 123.00  	 0    	 01	 T	 1 __
Apprentice	 0.00	 0.00 	 ________ 	 0	 ____	 0  	Fr
SubTotal	 J	 123.001	 -	 123.00	 0	 0	 01	 0	 0	 0	 0	 0	 o%{	 0%	 5	 0 C)	 0

Layout Eng.	 Journey Worker	 0.00	 J	 0.00	 0	 . 0   	 0	 --	 0	 0 ______

Apprentice	 0.00 	 J	 0.00	 0 	 0   	 0 	 0	 - 0

Sub Total	 0.00	 - J	 0.00	 0	 01	 0	 0	 01	 0	 0	 01	 0	 0%	 0%	 01	 0	 0	 0

I

I

Total Journey Work

	

TOTAL	 Total Apprentice

	

THIS	 Total Skilled Trades
• MONTH

Lit patnezO 1 Laborers, Taper/Fini

	

Grand Total	 Skilled Trades

From Last Month Laborers

	

Grand Total	 Skilled Trades

	

To Date	 Laborers

5iLQp,eoi -	 ZZ8&OD I_3L4-?
L1t•ç Q.UU	 -	 IG-j?u.00 I_'L'i'
f,f' 0.00]	 -	 2.288---e@-1 (so

1'i'-J,I
848.50	 848.50	 9

	

'j :7cc	 Z

103,086.75 736.00 103,79&?5	 7&-5
23,664.75 788.00	 24,452.75	 2253.75

	

, q .2'-	'7-1.21
*Oe6esr2& 736.00 113,1.6-2.	 £474..Z
24,513.25 1 788.00 1 25,301.25.1	 2,262.75

7oL/r7C	 -	 -	 -

1-	 202.001	 10]

8 .949940- 728.00 	 81	 0
01 10,005.001 788.001	 1141	 0

8.00 T 10,29O	 728.00	 8.001- -
-	 1 10,207.00 788.00 114.00 1-

E /:3::7; C 1 14--
-	 pu 

0%

-	 211.001

01	 179&7-25117.2 4%
01	 1131160.7L63 ,6 54%

-	 '19,-5&&-21&- '11%

- 	 13,371.75	 53%

U
in

9	 0	 3	 0

- FOR R.E. OFFICE USE ONLY
REVIEWED BY:--^. -/--o- # -

.7!0 DATE
ARE GOALS BEING MET?

1% YES

ES 

-/-='I7 NO----------

51Y 
	 NO

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form.	 - Frank W. Hurley, Chief Financial Officer

	
DATE SIGNED:	 September 12, 2008

	
PA-3647

NOTE: The MEUR must be submitted within 5 businéds days of month's end.
PA Form tie/ga



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lof3

PROJECT TITLE	 PRIME CONTRACTORS NAME: . 	 UST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS .	ACTUAL START DATE:

	Term B Modernization Program and 8-1 Vertical Circulation VRH Construction Corp.	 IN THIS REPORT D.Magnan & CO.	 Minority	 Dec-OS
EWR-264.003	 -	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors I MCS ,Amanda,Signs and Decal Corp FROM:	 81112008	 Skilled:	 390/s

Englewood, NJ 07631	 ,Josloff,S.M. Electric, Railroad Construction Cop Papp Iron wc TO: 
1	

813112008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Tern, "B"	 PREPARED BY:J.Strack	 DATE:	 9112/2008	 Monmouth Controls,Fine Painting, G. Panetta ThyssenKnupF% OF COMPLETION: 	 54.58% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 21	 lCarol Hardy Mac Northeast Sheetmetal,Metro,Venture,McCann Austric 	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 - #6	 .#7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 .	 .	 Total	 %	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours 	 .	 .    	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M J_F	M	 F	 M	 F	 M	 F  	 M	 F	 M I F

Steamfrtter	 Journey Worker	 424.00 	 424.00	 105     	 105 	 3 	 1

Apprentice	 0.00 	 0.00      	 .	 01 	 0  

Sub Total	 424.00	 -	 424.00	 1051	 01	 0	 0	 01.	 01	 0	 01	 105	 25%	 0%	 3 .	 01 	 0

Elevator Mech.	 Journey Worker	 151.00 	 ]	 151.00	 0	 0   	 IL 	 01  2 	 0

Apprentice	 139.00 	 1	 139.00	 0  	 . 	 0 1 	. 	 31 	 ______________

Sub Total	 290.00	 -__1	 290.00	 0 	 01	 0	 0	 01	 01	 01	 01	 01	 0%	 0%1	 51	 01	 0_0

Iron Worker	 JourneyWorker	 200.00 	 200.00 I	 01	 1 	 ______ 	 [	 f_.	 0  	 4	 L_U

Apprentice 	 - __________________ _______ _______ _______ __________________ ________j	 0 ________ 	 _______ ________
SubTotal	 200.00	 -	 200.00 1	 0_0d	 01	 01	 01 	 0_0	 01	 0	 0%	 0%t	 41	 01	 010

Sheet Metal Worker Jou rney Worker	 462.00 	 462.00 1	 01	 1	 2071 	 ______ ________________ _______ 	 207 	 61 	 2

Apprentice	 66.00 	 66.00 1	 01	 1 	 ______ 	 0	 1 	 2 	 0

SubTotal	 528.00	 -	 528.00	 01	 01	 2071	 01	 01	 01	 01	 01	 207	 39%1 	 0% 	 81	 01	 210

Bricklayer	 JourneyWorker	 49.00 	 49.00  	 0	 -	 1

Apprentice  	 I	 -	 01 
Sub Total	 49.00	 -49.00	 0)0	 0)0	 0	 0	 0	 0	 00/.l

	
00/.	 1	 0	 0_0

Electricians	 JourneyWorker	 3015.00____ I 3 0 15. 001	 238[0307  	 .	 545J 	 29 	 4

Apprentice	 777.50	 J _777.50J	 2881 	 561_______ _________ ______ _______ 	 344  	 7 	 3

Sub Total	 3792.50	 - 1 3,792.50	 5261	 0_363	 0_0	 0	 0	 __0	 889	 23%i0%	 36	 0	 7_0

-	 -	 857.00
-	 - 344.9EY

-	 -	 1,201.00

TotalA60?!4yWot_4,30 1.00	 -

	

( TOTAL	 To.tlApprhtice J	 982.50

	

THIS	 Ttal Skilled Trad5,283.50	 -
MONTH

Grand Total	 SkilledTrades - _- _-
From Last Month Laborers 	 - -	 -

	

Grand Total	 Skilled Trades

	

To Date	 IlLaborers

301.00 [cJ 	- I51400-I	 -
982.50	 288.00 [	 - 1/ 56.061	 -
283.50	 88'tXTt-j.57O.0QJ-	 -

. I	 -
I -.-.-- .--

451	 01	 7_•._0
12-r_/0 ./ 3_/_JO

0%1J
5[_ 	

_ /./_010_V 0
-----'	 /

- -.------. -
0%	 o-----o'	 0	 0

FOR R.E. OFFICE USE ONLY
0% REVIEWED BY:
0% DATE

ARE GOALS BEING MET?
-- 0%jYES	 --	 NO -

0%IYES	 NO

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in thisform.FrankW.Hurley,ChiefFinancialOfficer 	 Q	 DATE SIGNED: September12,2008	 PA-3647

NOTE: The MEUR must be submitted within 5 &usinesays of month's end. 	
-	 PA Form 1/6199



• THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYWIENT UTILIZATION REPORT

Page 2_of 3

PROJECT TITLE	 PRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and 8-1 Vertical Circulation	 VRH Construction Corp. 	 IN THIS REPORT D.Magnan & CO.	 Minority	 Dec-06
EWR-264.003	 .	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors / MCS AmandaSigns and Decal Corp. FROM: 	8/1/2008	 Skilled:	 30%

Englewood, NJ 07631	 ,Josloff,S.M. Electric, Railroad Construction Cop Papp Iron Work TO: 	 8/31/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term B' 	 PREPARED BY:J.Strack 	 DATE:	 9/1212008	 Monmouth ControlsFine PaintingG.PanettaThyssenKrrupp % OF COMPLETION: 	 .64.58% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 21	 Carol Hardy Mec Northeast Sheetn,etat,Metro,Verrture.McCarrn Acoustric 	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES	 ...	 NUMBER OF EMPLOYEES

#1	 #2	 #3 .	 #4.	 #5	 #6	 #7	 .	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 . Sum of all . 	.	 .	 Total	 %	 %	 Total Number

	

Employees	 Employee's	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours   	 American	 Hours	 Hours	 Hours	 Of Employees	 Em 11

M	 F 	 M	 _ F	 M	 F	 M	 F	 M	 F  	 M	 F	 M	 F

Glaziers .	 Journey Worker	 288.00 	 288.00 	 64   	 64 	 . 4	 1	 _

A
p
prentice	 .	 72.00 	 72.00	 8	 0 	 0 	 8 	 .	 2	 1

Sub Total	 360.00	 -	 360.00	 8	 0	 64	 0	 0	 0	 0	 0	 72	 20%	 0%	 6	 0	 2	 . 0

Painters	 Journey Worker	 252.00 	 252.00	 0	 2,521.	 .	 I	 11 	2521	 1- 	 41

Apprentice  	 -	 -	 .	 .	 ________	 01	 1
Sub Total	 252.00	 -	 252.00	 0	 :0	 2521	 01	 01	 01	 01	 01	 2521	 100%	 0%1	 41	 0!	 0	 0

Journey Worker	 0.00 	 0.00
	 -01 	

01	 01	 F 7-1 	 01	 1__	 00	 00

Apprentice	 0.00 	 0.00 	 01 	 0 	 0	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Roofers	 Journey Worker	 0.00 	 . 0.00 1 01	 .	 0 ______	 ______-	

01 	 01	
0

Apprentice	 0.00 	 0.00	 0	 .	 0 	 01	 1_	 0 
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 01	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Terrazzo Tile	 Journey Worker	 406.00 L 	 406.00.	 ._______ [	 154	 1	 ____	 154	 -	 5	 2
Apprentice	 0.00 	 0.00 	 1 _______________1 	 0 	 0 
Sub Total	 406.00	 -	 406.00	 0	 ° r	 154	 0	 0	 01	 0	 154	 38%	 0%1	 51	 0	 2	 0

Millwright	 Journey Worker	 277.00 	 277.00	 01	 01	 01	 1	 1 	 01 	 5 	 [	 0
Apprentice	 0.00 	 . 0.00	 0	 0	 0  	 0 	 [	 0
Sub Total	 277.00	 -	 277:00 1	 01	 01	 01	 01	 01	 01	 01	 0	 0%	 0%1	 51	 oj.	 0	 0

Grand Total[Lab

orers

killed Trades	 -	 -

From Last Month 	 -	 -

Grand Total	 ISkilled Trades
To Date	 Laborers

ç'	 Total66urne' Workl 1,223.05
AL	 Total Apprehtice 1	 72.00
IS	 Total Skilled Trade4 1295.00
ITU

aoo

} 1,223.00
-	 72.00	 8.
-	 1,295.00 f - 8.

-

.•	 •

3	 0
2 F	 0!	 1 .1	 0

/]	 20	 (--0	 4/	 0
-j

0%	 0	 Th--------O

- FOR R.E. OFFICE USE ONLY
0% REVIEWED BY:
0% DATE
= ARE GOALS BEING MET?
Qo'T'ES	 • NO.........
b1YES	 NO

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurlev . Chief Financial Officer

	
DATE SIGNED: September 12, 2008

	
PA-3647

NOTE: The MEUR must be submitted within 5
	

S of month's end.
PA Form 116199



The Port Authority of New York and New Jersey
PA 326

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No 21	 Contract Number EWR264.003 	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 813112008
!;TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

	

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE

	

1

1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

	

2	 2 T&M	 -	 0%	 0%	 -	 -

	

3	 7 LS	 28,189.15	 0%	 100%	 -	 28,189.15

	

4	 8 LS	 621488.00	 0%	 100% 	 62,488.00

	

5	 1 LS	 1,580.00	 0%	 100% 	 1,580.00

	

6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00

	

7  22 LS	 33,769.00	 0%	 100%	 -	 33,769.00

	

8	 13 LS	 .	 94,118.13	 0%	 100%	 -	 94,118.13

	

91 10 LS	 53,543.00	 0%	 100%	 -	 53,543.00

	

101 11 ILS	 17,424.00	 0%	 100%	 -	 17,424.00

	

111 24 LS	 15,996.50	 0%	 100% 	 15,996.50.

	

117 

23 LS
12 LS	 97,307.94	 0%	 100%	 -	 97,307

33,539.15	 0%	 100%	 __	 33,539.15
 94

	

 31 LS	 19,972.00	 10%	 75%	 1997.20	 14,979.00

	

 26 LS	 14,830.00	 0%	 100%	 -14,830.00

	

 33 LS	 15,569.00	 0%	 100%	 - .	 15,569.00
 32 LS i	 42,800.00	 0%	 90%	 -.	 38,520.00

	

18 27 LS	 36,088.00	 0%	 80%	 -	 28,870.40

	

19	 151 LS	 1,237,968.60	 0%	 5%	 -	 61,898.43

	

- 20 34 LS	 54,067.00	 75%	 75%	 40,550.25 . 40,550.25

	

• 21	 25 LS	 35,743.00	 0%	 50%	 -	 17,871.50

	

22	 5 LS	 .	 159,281.00	 100%	 100%	 159,281.00	 159,281.00

	

23 41 LS 	 14,420.00	 100%	 100%	 14420100	 14,420.00

	

24 39 LS	 15,240.00	 50%	 50%	 7,620.00	 7,620.00

	

26	 17 LS	 50,900.40	 100%	 100%	 50,900.40	 50900.40

_1 	 ._:	 56,352.00	 5%	 5%	 2,817.60	 • 2,817.60

AMOUNTS CARRIED FORWARD 	 277,586.45	 999,213.45



223 Park. Avenue Sc. 7:h Fir. New '(or, NY 10003
F,

F'
'I

Chsnçe C dac'ffa'-" O3C1
	

Ccn'iracf No.	 28 4.072

"1•

C''irscf 'for: T '!ENAL C MODERN'ZATIOt\T EOGE LONEE LEVEL 0 El VETIO..L CSR000ATION

•	 To: URN. C 3 NTS rRUCT1CN CoRp.

Address: 320 GRAND AVENUE

•	 ENGLEWDOD, Ni 	 07831

In accordance with the abce described Conracf:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

PACC No( : 00031

The. following change is ordered, at . no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR.: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH, INSTALL AND
TERMINATE CONDUIT AND WIRE., FOR AUTOMATIC SLIDING DOORS NOS. liSA THROUGH' uSE AND 133A
THROUGH 133E. ELECTRICAL POWER FOR DOORS liSA THROUGH uSE SHALL BE SUPPLIED-BY TWO (2)
20A, 120V CIRCUIT BREAKERS IN PANEL LLTC-RP. DOORS liSA AND 1153 SHALL BE POWERED By
CIRCUIT BREAKERI1#32. DOORS 115C, 115D AND uSE SHALL BE POWERED BY CIRCUIT BREAKER #34.
DOORS 133A THROUGH 133E SHALL BE SUPPLIED BY TWO (2) 20A, 120V CIRCUIT BREAKERS IN PANEL
LLE-PRP. ' DOORS133A AND 1333 SHALL BE POWERED CIRCUIT BREAKER #18. DOORS 133C, 133D
AND 133E SHALL BE POWERED BY CIRCUIT BREAKER 20. ALL BRANCH CIRCUITS SHALL CONSIST . OF

2#10 AND 1#12G IN 3/41 CONDUIT.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 19,972.00.

ANGE ORDER SIGNED BY
)NTRACTOR;//

.iCEIVED BY ENGINEERS DEPT.

.NSTRUCTION

The undersigned has no authority to order any item of extras whose cost together with the cost of extras previously ordered, will exceed the limit'

specified in said Contrc, unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority cedn9es to the authority of the undersigned

to order it. (See other sde.)

No extension of time for bompletion is granted to the Contractor on account of the changes ordered herein unless othe!ise specifically stated above.

•	 7 :	 .	 .	 ' ,
Dated	 /	 2008

ng ne cc



The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

me rC1t AUUICHI\/ o  eV,/ York & New Jersa
	 ra

233 Park Avenue Sc. 7th Fc. New York, NY 10003

Copy)

'.ng Order Nv.	 J20

Facflitv:	 1???: Li23.T 7N—'-IR9?T

Cont;act for: ?M'._C2?t'T.N p Scrt LCJTI?. Lnv"	 .iOTTçLL
To: V.9,3t C. ..3T3CTI?N

Ad:rcsz: 323 c:x	 'E3:U7.

ENCLFLNC2O.	 :i;

accordance with the abo descriiad Contract:
	

PACC No (s) : 00334

The following Extra,i ordered.

NOTE TO CONTRACTOR: Please sign original and return to.the Port Authority representative whose signature appears in line five(5)

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL

ELECTRICAL POWER FOR HOT WATER PUMPS HWP-5, NtNP-6, HWP7, HWP-8 AND HWP-9 IN VARIOUS

MECHANICAL EQUIPMENT ROOMS IN TERMINAL B IN ACCORDANCE WITH THE FOLLOWING:

— FURNISH AND INSTALL COMBINATION STARTER/DISCONNECT SWITCH FOR EACH PUMP MOTOR.

— FURNISH AND IN TALL 20 114P, 3—POLE CIRCUIT BREAKER FOR EACH PUMP MOTOR.

— HOT WATER PUMPS HWP-6, H trlP-7 AND HWP-8 LOCATED IN MER'S 119, 143 AND 144, RESPECTIVELY,

SHALL BE WIRED TO PANEL LLE—T-b:

— HOT WATER PUMPSHWP5 AND HWP9,.LOCATED IN MER'S 116 AND 144; RESPECTIVELY, SHALL BE

WIRED TO PANEL LLE—P—N.	 .	 .

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 54,06700.

CHANGE ORDER ' SIGN ED By
CONTRACTOR
RECEIVED BY ENGINEERS DEPT.
CONSTRUCTION DIVIStON/

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit,

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, te order to perform it shall be effective only if the Secreta' of The Pod Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless othe rwise specifically stated above.

Dated 	 2008
. peputy Director, Consrucuon



The Port Authority of New York & New Jersey. 	 Page 1

233 Perk Avenue So. 7th Fir. New York, N'( 10003

Chance Order No, 00022	 --	 Ccntr-ot	 EAR254 .003

sciht': N JA:KLI3TY INTL A?.PORT

Cortrct for: TT9t.N.LE :--3DE?,.ii:.;T:-•N 2tOC-?. LCN. L'ITL 	 3? VE5TC.L CIRCJLATI11

CO-NSTRrJcT ION C0F.
Address;	 0G9.ND

ErG:NcoD, NJ -7

(Secretaryco py)

	

 accordance with the abo,e described Contract: 	 FACC No(s) : 00005

The following Extra i ordered.

The time for completion of the contract	
The

is extended as indicated below.	
S	 he following change is ordered, at no change fl price.

The following red ucton is ordered. 	 '	 .A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR; Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED - BY THE' ENGINEER, PERFORM ALL WORK NECESARY TO CONSTRUCT THE LONGITUDINAL
EXPANSION JOINT'ALONG THE TERMINAL B MID LEVEL FRONTAGE SIDEWALK IN ACCORDANCE WITH THE
REVISED CONT CDRANINGS EWR-264.003 - A0-929 (REVISION 4), Al219 -(REVISION 1) AND S504
(REVISION 2), ALL DATED'JUNE 21, 2007. THEWORK GENERALLY CONSISTS OF:

—REVISIONS TO THE EXPANSION JOINT AND CONCRETE REINFORCEMENT DETAILS FOR THE
LONGITUDINAL JOINT.	 - -,	 -

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 159,281.00.

CHANGE ORDER SIGNED BY
CONTRACTOR J/j.3jjo
RECEIVED BY ENGINEERS DEPT.
CONSTRUCTION DIVISIONo/J2

The undersigned has no athbrity to order any item of extras whose cost, together with the cost of eras previously ordered, will exceed the limit

-specified in said Contract unless he has been specially authorizedso todo by resolution of the Commissioner. In the event that the above extra is

in excess of such limit, theorder to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for cc, pletion is granted to the Contractor on account of the changes ordered h 
I 

ezeqnunless ot erwise spe ifically stated above.

Dated ______ 2008 

-	 -	 -	
Chgineer



The PorL Authority of New York & New Jesev Page 1
233 Park Avenue So. 7th FIr. New.York NY 10003

__________	 (Secretary cc.o',	 .
Change Ordir No. J.2O23	 .	 Contract No	 c.ro

INT L .1R?CP'T	 .	 ..	
.	 . ..

	

Contract Icr:	 0T	 ,p	 . B 1-	 F^T I C;L L C 1 CC U, L A I CIT.	 . .

	

To: V.?.....CTN3TP.CT1ON COP.?. 	 .

	

Addrass:	 cp..rc AV IJ

	

ENc-LTO0C, NJ	 C7 3l

In accOr'Janca with the above described Contract: 	 . PACC No(s) : 00041

The following Extra islordered. 	 .

The time for completion of the contract	 .	 .

is extended as indicated below. 	 . .
	 The following change is ordered, at no change in price.

The following reducticn is ordered.	 .	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

-REMOVE AND DISPOSE OF EXISTING CONCRETE PLATFORM AT THE DOORWAY TO THE SOUTH SUBSTATION
IN TERMINAL B.	 .	 .

-FURNISH AND INSTALL NEW 3' FLOOR DRAIN IN ROOM 147 - .SOUTH EGRESS CORRIDOR IN
ACCORDANCE WITH SKETCH SK-1-2cC-41, DATED 7/21/08.

-FURNISH AND INSTALL NEW TERRAZZO FLOORING IN A PORTION OF THE BI AND B2 VESTIBULES IN
LIEU OF THE CONTRACTUALLY REQUIRED FLOOR MAT IN ACCORDANCE WITH SKETCH SK-2-PACC-41,
DATED 7/21/08.	 ..

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 14,42.0.00..

CHANGE ORDER SIGNED BY
CONTRACTOR ILZ
RECEIVED BY ENGINEERS DEPT,

CONSTRUCTION DIVISION 

,The undersigned has no authori ty to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been spcially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit the order to perfom it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specificaty stated above.

Dated	 7:	 - 	 2008
Psident Engineer



Th Po Authority of New York & New Jii 	 Hage

233 Pary Avenue So. 7t1i Fir. New '(ork, NY 1'C603

(Secretary copy)

	

I Change CrderNc. 00O24
	

Con:rectNo. ExR24.Q33

	

Facility: NEW, A	 I5F0" T1 T

Contract for:	 PROOR LC' R LE72L & 02 VERTICAL CIRCUL.T:ON

To: J.?..H. CcNsT RU, CTIcN CORP.

Address: 030 GFic ?.VJJ

EGLE 'iOOD, NJ	 07E01

	

In accordance wirn the above described Contract:
	

PA' C C Nc(s) : G0030

El The following Extra is ordered.

The time for completion of the contract*	
The following change is ordered, at no change in price.

is extended as indicated below.

The following reduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK REQUIRED TO:.

—FURNISH AND INSTALL ELECTRICAL POWER TO VA 1 S 9.1 AND 9.2 FROM PANEL ELLE—P--M, CIRCUIT
*36 IN EMERGENCY SWITCHGEAR ROOM 146 IN THE LOWER LEVEL OF TERMINAL B. CONDUIT AND WIRE
SHALL BE SIZED IN ACCORDANCE WITH THE NATIONAL ELECTRICAL CODE (NEC).
—FURNISH AND INSTALL CONDUIT AND WIRE NECESSARY TO ENERGIZE MOTORIZED DAMPERS Dl, D2 AND
03 ON AIR HANDLING UNITS AHU-5, AHU-6, AHU-7, AHU-8 AND AHU-9 FROM PANELELLE—PRP,
CIRCUIT 5 IN EMERGENCY SNITCHGEAR ROOM 146 IN THE LOWER LEVEL OF TERMINAL B. CONDUIT
AND WIRE SHALL BE SIZED IN ACCORDANCE WITH THE NATIONAL ELECTRICAL CODE (NEC).

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF	 15,240.00.

CHANGE ORDER SIGNED BY

CONTRACTOR	 C'!.jP
RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION DIVISIQN±//?

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra

in excess of such limit, the order to perform i t shall be effective only if the Secretary of The Port Authority cenfies to the authorily of the unoarsig

to order it. (See other side.)

No extension of time .for completion is granted to the Contractor on account of the changes ordered herein unless othe rwise specifically stated ah:

Dated	 _____ , 2008	 -
int Engineer



PA39
	

The Pod Authority of New York & NewJerse'	 Page 1

233 Park Avenue So. 7th FIr. New York, NY 10003

Change Order No. 00026	 Contract No. EWE 264.003

Facility: NEWARK LIBERTY TNT L AIRPORT	 .

Contract for: TERMINAL B MODERNIZATION PROGP LOWER LEVEL & 01 VERTICAL CIRCULATION

To: V.R.H. CONSTRUCTION CORP.

Address: 320 GRAND AVENUE	 .	 .

ENGLEWOOD, NJ	 07631

DISTU 1 p i TON
PROJPCL,LCIITIVE 0

PRO	 :I.NiGER 0
Ar.	 ":3

SNGINEER 0

in accordance with the above described Contract: 	 PACC No(s) : 00017

The following Extrais ordered.

The time for completion of the contractF1 is extended as indicated below. 	
The following change is ordered, at no change in price.

The following reduôtion is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO ENLARGE EXISTING BAG BELT

ROOM (ROOM 107P.) IN THE LOWER LEVEL OF.TERMINAL B IN ACCORDANCE WITH THE CONTRACT

DRAWINGS EWR2E4.003	 A0609 REVISION 1, A0602, A0603, A0607, Al101, A1103, A1304., P307,

F302 AND'E501P11, REVISION 2, A0106, •A0301 , A0308, A0309,-A1001, A1002, A1301, A1302,'

E300 AND E 416 ALL REVISION 3, G006, G011, A0306 AND M316 ALL REVISION 4, A0201 AND E601

BOTH REVISION 5, ALL DATED 8/6/07 AND A0401 REVISION 8, A0404 REVISION 5 AND E401

REVISION 3, ALl DATED 1/16/08.

THE WORK GENERALLY CONSISTS OF:

—ENLARGE EXISTING BAG BELT ROOM (ROOM 107A) NEAR COLUMN G20.

—RECONFIGURE BAG BELT ACCESS ROOM (ROOM 107)

—RECONFIGURE WOMEN'S TOILET ROOM (ROOM 103.) [SINK AREA ONLY], FAMILY ROOM (ROOM 105) AND

JANITOR'S CLOSET (ROOM 1014).

- RECONFIGURE FRAMED OPENINGS IN DECORATIVE GLASS WALL PANEL SYSTEM ADJACENT TO

ABOVEMENTIONED ROOMS.

COMPENSATION SHALL BE. INCREASED BY THE LUMP SUM AMOUNT OF $ 50,900;40

t 'tC

_-1

The undersigned has noauthority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)	 .	 ./

No extension(o 'f time for completion is granted to the Contractor on account of the changes O?dered 	 unless otherwise specifically stated above.

/	 f

Dated 	 2008	 .	 .	 .

I	 '	 (}	 DePutYpirector Construction



The Port Avihority of New York & Nev Jersey
pN

5 /	 Page

233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No.	 -,	 Contract No. EWR 264.003	 .
DISTRIBUTION

	

Facflity: LERTY INT..L AIRPORT	 ...	 PROJECT EXECUTIVE fl
Contract for: TE?LNAL B MODERNIZATION PROGR LOWER LEVEL & El VERTICAL CIRCULATION PROJECT MANAGER

To: V.R.,N. CONSTRUCTION. CCR2. 	 PROJECT ENGtNF
Addrass: 320 'GRAND AVENUE	 .	 . .

ENGIE'ñLOD, Ni	 07631

In accordance with the above described Contract: 	 .	 PACC No(s) : 00016	 -

The following Extra is ordered. 	 .	 .	 .

The time for completion of the contract 	 .	
iThe following change s ordered, at no change in price.

is extended as indicated below.

The followihg reduction is ordered.	 .	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5)..

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL THE

FOLLOWING:	 .

—ADDITIONAL COVE LIGHTING ALONG THE WEST EXTERIOR WALL OF THE LOWER LEVEL OF TERMINAL B,

SOUTH OF COLUMN LINE 5;	 .

—ELEVATOR AND ESCALATOR PIT LIGHTING AND ASSOCIATED CIRCUITS.

ALL WORK. SHALL BE IN ACCORDANCE WITH REVISED CONTRACT DRAWINGS EWR-264 . 003 --

E102 (REV.2), E254 (REV: 2), E266 (REV. 1), E305 (REV. 4), E316 (REV. 2), E317 (REV. 1),

E600 (REV. 4), :, 1 E601 (REV. 4) AND E602 (REV. 1), DATED 7/16/07 AND E267 (REV. 2), E405

(REV. 2) AND E407 (REV. 3), ALL DATED 7/10/08. 	 .

COMPENSATION SHALL BE INCREASED. BY THE LUMP SUM AMOUNT OF $ 56,352.00.

•	
'1	 .

/

c

The undersigned has noauthority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority, of the undersigned

to order it. (See other side.)

(.	 i	 .	 •,\
No extensioo ofime for completion s granted to the Contractor on. account of the changes oçdered herqin unL.ss otherwise specifically stated above.

Dated	 Y' :4.:	 2008	 .	 ,k14-	 .	 .
/	 .	 Deputy Dir, 6r, Construction
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AlA DOCUMENT G703

.nina

Contractor's signed-certification is attached.

In tabulations below, amounts are stated to the nearest dollar. 	 -

Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 I	 c	 I	 D	 I	 E

	

- - - APPLICATION NO: 	 21

	

APPLICATION DATE: 	 09/08/08

	

- PERIOD TO:	 08/31/08

ARCHITECT'S PROJECT NO: VRH Job 2034
-	 VRH INV. NO	 6193 R21

F	 G 	 H
MATERIALS	 . TOTAL	 %	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 STORED
(D+E)	 (NOT IN

-	 DORE)
1 GENERAL CONDITIONS	 -	 2,157,943.00	 1,402,663.00	 64,738.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 1,281,478.08	 106,790.00
3 MOBILIZATION	 150,000.00	 150,000.00	 -
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal 	 6,000.00	 6,000.00	 -
Temp. Wall Submittal	 -	 6,000.00	 6,000.00	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -
Layout Temp. Partitions 	 2,000.00	 2,000.00	 -
Construct Temp. Partitions	 200,000.00	 179,750.00	 .	 20,250.00
Construct. Dl Lobby temp. Passageway	 175,000.00	 175,000.00	 -
Mid level Temp. Partitions	 2,000.00	 1,400.00	 -
Construct. Temp. Partitions 	 50,000.00	 42,500.00	 -	 -

2 layout Temp. Partitions 	 2,000.00	 2,000.00	 -
Construct Temp. Partitions Ext. 	 -	 60,000.00	 60,000.00	 -

132 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -
Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -
Relocate Temp. Partitions East Ticketing	 75,000.00	 75,000.00	 -
Construrt. Temp. Partitions 	 30,000.00	 30,000.00	 -
Construct. Temp. Partitions Nse 	 -	 .,	 30,000.00	 -	 -
Construct. Temp. Partitions Sse 	 50,000.00	 -	 -
Temp. Partitions for Service Escalator 	 30,852.00	 15,000.00	 -
Construct.Upper Level Temp. Partitions 	 35,852.00	 -	 -
Temp. Partitions for Service Elevators	 20,000.00	 20,000.00	 -
Construct. Temp. Partitions 	 50,000.00	 30,000.00	 -
Construct. Temp. Partitions 	 50,000.00	 -	 37,500.00
Construct. Temp. Partitions	 30,000.00	 -	 -
Construct. Temp. Partitions ML 131 North	 26,324.00	 -	 -
Construct. Temp. Partitions ML 	 .	 26,324.00	 -	 -

- Construct. Temp. Partitions ML Dl South	 -	 26,324.00	 -

	

SUB TOTALS	 -	 5,602,416.00	 3,653,791.08	 229,278.00	 0.

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D4

	

COMPLETED	 (G * C)	 TO FINISH

	

AND STORED	 (C - G)
TO DATE
(D+E+F)

	

1,467,401.00	 68.00%	 690,542.00

	

1,388,268.08	 65.00%	 747,528.92

	

150,000.00	 100.00%	 -

	

6,000.00	 100.00%	 -

	

6,000.00	 100.00%	 -

	

40,000.00	 100.00%	 -

	

2,000.00	 100.00%	 -

	

200,000.00	 100.00%	 -

	

175,000.00	 100.00%	 -

	

1,400.00	 70.00%	 600.00

	

42,500.00	 85.00%	 7,500.00

	

2,000.00	 100.00%	 -

	

60,000.00	 100.00%	 -

	

60,000.00	 100.00%

	

75,000.00	 100.00%	 -

	

75,000.00	 100.00%	 -

	

30,000.00	 100.00%	 -

	

-	 0.00%	 30,000.00

	

-	 0.00%	 50,000.00

	

15,000.00	 48.62%	 15,852.00

	

-	 0.00%	 35,852.00

	

20,000.00	 100.00%	 -

	

30,000.00	 60.00%	 20,000.00

	

37,500.00	 75.00%	 12,500.00

	

-	 0.00%	 30,000.00

	

-	 0.00%	 26,324.00

	

-	 0.00%	 26,324.00

	

-	 0.00%	 26,324.00

	

3,883,069.08	 -	 1,719,346.92

- Certification of Document's Authenticity

Page 1 of 19



CONTINUATION SHEET
'AlA Documcnt0702,-APPLICATION AND CERT1F!CATION FOR PAYMENT. containin g	=	 -- - -	 - -	 APPLICATION NO: 	 .	 21

•	 Contractors signed certification is attached. 	 APPLICATION DATE: -	 - 09/08/08-----------

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 - 08/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRFI Job 2034

	

VRI-1[NV.NO	 6193R21 -
A	 B	 C	 D	 . E	 - F	 J	 G	 ___ 1	 H

- ITEM	 --	 DESCRIPTION OF WORK	 I SCHEDULED	 WORK COMPLETED	 MATERIALS I 	 TOTAL	 % 1	 BALANCE	 -

AlA DOCUMENT G703

NO.

Construct. Temp. Partitions UL
5 SELECTIVE / DEMOLITITON
6 ASBESTOS ABATEMENT
7 LEAD ABATEMENT
8 SITEWORK
9 SHORING -
10 MINI PILES
11 PAVEMENT MARKINGS
12 FENCES AND GATES
13 TRAFFIC CONTROL MAINTRNANCE
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B
Cast in Place Concrete Submittal

1.2 Lobby & El/E2 Escalators
Construct Spread Footings
Concrete Pile Caps & Pits
New Concrete Ext Stub Walls & Grade Beams

-	 Slab on Grade
New Concrete Sidewalk at Frontage
Concrete Topping

1.6 South Generator Conduit wider Road
Sitework Concrete Restoration 	 - -

2.1 North End of B2
New Concrete Sidewalk at 82 Norh Frontage

2.2 South End of B2
New Concrete Sidewalk at 82 South Frontage
Construct Slab on Grade

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AHU #7

-	 SUBTOTALS

Users may obtain validatior

VALUE

26,324.00
975,000.00
200,000.00
589,750.00
194,000.00
107,944.00
956,000.00

3,500.00

278,594.00
5,000.00

21,233.00
54,489.00
27,814.00

394,124.00
84,879.00
97,819.00

32,174.00

43,624.00

32,909.00
25,429.00

7,969.00

4,243,775.00

document by requ

	R.OM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (Ci ± C) '	 TO FtNtSl-t

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(13 + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

	

-	 -	 -	 0.00%	 26,324.00

	

877,500.00	 29,250.00	 906,750.00	 93.00%	 68,250.00

	

190,000.00	 -	 .	 190,000.00	 95.00%	 10,000.00

	

560,263.00	 .-	 560,263.00	 95.00%	 29,487.00

	

164,900.00	 -	 164,900.00	 85.00% -	 29,100.00

	

86,355.00	 -	 .	 86,355.00	 80.00%	 21,589.00

	

650,080.00	 -	 650,080.00	 68.00%	 305,920.00

	

-	 -	 -	 -	 0.00%	 3,500.00

	

- 28,896.00	 4,214.00	 .	 33,1 10.00	 55.00%	 27,090.00

	

22,500.00	 1,250.00	 -	 23,750.00	 95.00%	 1,250.00

	

264,664.00	 -	 264,664.00	 95.00%	 13,930.00

	

5,000.00	 -	 5,000.00	 100.00%	 -

	

21,233.00	 - .	 -	 21,233.00	 100.00%	 -

	

-54,489.00	 -	 54,489.00	 100.00%	 -

	

27,814.00	 -	 27,814.00	 100.00%	 -

	

394,124.00	 -	 394,124.00	 100.00%	 - -.

	

84,879.00	 -	 84,879.00	 100.00%	 -

	

97,819.00	 -	 97,819.00	 100.00%	 -

	

16,087.00	 9,652.00	 25,739.00	 80.00%	 6,435.00

	

43,624.00	 -	 -	 43,624.00	 100.00%	 -

	

-	 32,909.00	 32,909.00	 100.00%	 -

	

25,429.00	 -	 25,429.00	 100.00% -	 -

	

7,969.00	 '	 -	 7,969.00 1 100.00%

3,623,625.00	 77,275.00	 •	 0.00	 3,700,900.00 	 1	 542,875.00

rig of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 2 of 19



CONTINUATION SHEET AlA DOCUMENT G703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: .-	 21

Contractors signed cernncauon is anacneu 	 -	 -	 -	 APPLICATION DATE	 09/08/08 -
In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 08/31/08	 -	 - -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034	 -

	

VRH INV. NO	 6193 R21
A	 B-	 C	 D	 -	 E	 F-	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 -	 _WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH
-	 .	 APPLICATION	 STORED	 AND STORED	 (C - (3)

	

(D+E)	 (NOT IN	 TO DATE
-	 .	 .	 D OR E)	 (D+E+F)

Concrete Pile Caps	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%	 -
New Concrete Stub Wall 	 .	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -
Slab on Grade (&AHU Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 . 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 - .	 -	 51,199.00	 100.00%	 -
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrjder
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -

Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%	 -
Concrete Topping	 .	 .	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%

2.10 Curb Joint Between 1-22 nil
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 .	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 . -	 .	 57,824.00	 100.00%

2.12 Service Elevators 	 -
Elevator Pit Pilecaps Concrete 	 14,759.00	 14,759.00	 -	 14,759.00	 100.00%	 -
Elevator Pit Concrte Slab & Walls 	 34,234.00	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator & Intill Slab
Concrete Slab on Metal Deck at Infihl	 .	 70,744.00	 -	 -	 .	 -	 0.00%	 70,744.00

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad	 16,434.00 .	 -	 -	 -	 0.00%	 16,434.00

3.4 Final B 1 Lobby, Ecalators E3/E4	 .
Construct Spread Footings 	 36,114.00	 -	 -.	 .	 -	 0.00%	 36,114.00
Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 -	 . -	 .	 .	 -	 0.00%	 70,179.00
Final Slab on Grade at South Sector . 	 146,154.00	 -	 -	 -	 0.00%	 146,154.00

rr Concrete Topping	 .	 .	 53,469.00	 -	 -	 . .	 -	 . -	 -. . . 0.00%	 53,469.00

SUB TOTALS	 2,044,125.00	 1,651,031.00	 0.00	 -0.00	 1,651,031.00	 393,094.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 3 of 19



CONTINUATION SHEET	 AlA DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 21

Contractor's signed certification is attached. 	 APPLICATION DATE:	 09/08/08

In tabulations below, amounts ' w	 -	 .	 -	 -	 -	 PERIOD TO	 02/31108

Use Column I on Contracts where variable retainage for line items may apply,	 ARCHITECT'S PROJECT Nor	 VRI-UJob 2034 -	 - -

	

VRH INV. NO	 6193 R21
A	 B	 C	 D	 E	 F -	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - (3)
(D+E)	 (NOT IN	 TO DATE

	

DORE)	 (1J+E+F)

3.5 BHS Belt 1b4,MER4, Loading Dock Cig
Concrete Housekeeping Equip. Pads MER #4 	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -

3J0 South Generator/ Sitework
South Generator Concrete Foundations/Slab 	 173,189.00	 17,319.00	 -	 17,319.00	 10.00%	 155,870.00
Construct Concrete East Wall	 46,463.00	 -	 -	 0.00%	 46,463.00

15 UNIT MASONRY	 334,000.00	 290,580.00	 3,000.00	 293,580.00	 87.90%	 40,420.00
16 STRUCTURALSTEEL	 877,324.00	 745,725.00	 -	 745,725.00	 85.00%	 131,599.00
17 MISCELLANEOUS STEEL

Misc steel Submittal 	 18,898.00	 18,898.00	 -	 18,898.00	 100.00%	 -

Fab Misc Steel Drainage Trough	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -

Fab Steel Stair	 21,031.00	 21,031.00	 -	 21,031.00	 100.00%	 -
1.2 Lobby & EI/E2 Escalators

Install Steel Stair # I 	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -
2.3 Baggage Claim Area

Misc Steel Framing at CW Loc 	 .	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%	 -

Tube Steel at Baggage Offices	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -.
2.10 Curb Joints Between 1-22 ML	 -	 -

Install Misc Steel Drains Trough #1 	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough #2 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough #4 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #5 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #6 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #7 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #8	 32,375.00	 32,375.00	 32,375.00	 100.00%

3.9 Struct Modns/Closures	 .
Misc Steel/Deck Closure BHS Openings 	 418,443.00	 125,53100	 62,766.00.	 188,299.00	 45.00%	 230,144.00

•	 18 ORNAMENTAL METAL
1 Ornamental /Glazed Elev..Enclosure Submittal	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -

2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 216,000.00	 86,400.00	 302,400.00	 35.00%	 561,600.00

3 Erect Ornamental Enclosure	 452,000.00	 -	 -	 0.00%	 452,000.00

4 Glazing at Elevator. Enclosure	 290,000.00	 -	 .	 .	 -	 0.00%	 290,000.00

5 Misc. SS Fabrication's	 310,000.00	 279,000.00	 6,200.00	 285,200.00	 92.00%	 24,800.00

-	 SUB TOTALS	 .	 4,585,018.00	 2,493,756.00 ' 	 158,366.00	 0.00	 2,652,122.00	 1,932,896.001

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

Page 4 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 -	 21

- -Contractor's signed certification is attached.	 APPLICATION DATE:	 09/08/08

In tabulations below, amounts are stated to the new es o 	 -	 -	 -	 PERIOD TO	 08/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRHJ0b2O34

	

VRH INV. NO	 6193R21

A	 B	 C	 D	 I	 E	 F	 G	 H
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

-	 -	 APPLICATION.	 STORED	 AND STORED	 (C - G) -
(D+E)	 (NOuN	 TO DATE

- '	 D ORE)	 (D+E+F)

19 COLUMN COVERS	 730,000.00	 642,400.00	 7,300.00	 649,700.00	 89.00%	 80,300.00

20 EXPANSION CONTROL	 -	 132,210.00	 132,210.00	 -	 132,210.00	 100.00% -	 -
21 ARCHITECTURAL WOODWORK 	 74,400.00	 74;400.00	 -	 -	 74,400.00	 100.00%	 - -

22 WATERPROOFING	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -

23 EXTERIOR INSULATION & FINISH 	 187,000.00	 -	 -	 -	 0.00%	 187,000.00

24 FIREPROOFING	 50,000.00	 47,500.00	 -	 47,500.00	 95.00%	 2,500.00

25 METAL DOORS & FRAMES	 121,000.00	 114,950.00	 6,050.00	 121,000.00	 100.00%	 -

26 OVERHEAD COILING DOORS	 11,850.00	 10,665.00	 -	 10,665.00	 90.00%	 1,185.00

27 GLAZING -	 -	 -
Window Wall & Glazing Submittal	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -

Metal Glass Guardrails Submittal	 23,794.00	 23,794.00	 -	 23,794.00	 100.00%	 -

Crystal Panels Submittal	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -

Fab.Ciystal Panels 	 67,794.00	 67,794.00	 -	 -	 67,794.00	 100.00%	 -

- Fab.Metal Glass Guardrails Mid-Level B1&82	 18,544.00	 9,272.00	 9,272.00 - 50.00%	 9272.00

Fab. Vestibule Storefront Lower Level 13-2	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-i	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -

Fab.Metal Glass Guardrails Mid-Level Hi E3/4	 18,544.00	 -	 -	 -	 -	 0.00%	 18544.00

1.2 BI Lobby inc.E-l/E-2 Escalators
Field Measure for Vestibule Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%	 -

Install Vestibule Storefront	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%	 -

Install Automatic Doors at Vestibule 	 98,794.00	 74,397.00	 24,397.00	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels	 -	 97,794.00	 19,559.00	 -	 19,559.00	 20.00%	 78,235.00

	

1.4 E1&E2 Escalators Stair & Guardrail,ML 	 -	 0.00%	 -	 -

Field Measure Template for Guardrails(E1IE2) 	 6,794.00	 -	 6,794.00	 -	 6,794.00	 100.00%	 -

Fab.Metal Glass Guardrails (EIIE2) 	 92,794.00	 18,559.00	 18,559.00	 20.00% .	 74,235.00

2.1 North End of-B-2
Field Measure for B2 Vestibule Storefront 	 4,794.00	 4,794.00	 -	 .	 4,794.00	 100.00%	 - -

Istall North B2 Vestibule Storefront	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -	 -

Install Automatic Doors at B2 Vestibule 	 -	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -

Crystal Glass Wall Panels	 172,794.00	 164154.00	 -	 164,154.00	 95.00%	 8,640.00

2.1 South End of B-2	 -	 -
[stall South B2 Vestibule Storefront 	 33,794.00	 27,035.00	 3380.00	 30415.00	 90.00%	 3,379.00

-	 SUB TOTALS	 .	 2,266,500.00	 1,734,252.00	 68,958.00	 0.00	 1,803,210.00	 463,290.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 21

-
	 Contr ctoes siprud	 d	 .	 -	 APPLICATION DATE	 09/08/08

In tabulations below, amounts are stated to the nearest dollar.	 .	 .	 .	
0	

PERIOD 10:	 ". '	 08i3 i/08 '-	 . -	 ----	 -

Use Column I on Contracts where variable retainage for line items may apply.	 ARCFIITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6193 R21
Al	 B	 I	 c	 I	 D	 I	 'E	 F	 G	 H

WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
rt PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G = C)	 TO FINISH
'LICATION	 STORED	 AND STORED	 (C - G)
(0+ E)	 (NOT IN	 TO DATE

DORE)	 .	 (D+E+F)
25,397.00	 25,397.00	 ,	 50,794.00	 100.00%	 -

14,794.00	 -	 .	 14,794.00	 100.00%
5,794.00	 -	 5,794,00	 100.00%	 -

83,794.00	 -	 83,794.00	 100.00%	 -
51,294.00	 -	 51,294.00	 100.00%	 -

	

-	 0.00%	 . '	 104,794.00
45,838,00	 30,559.00	 76,397.00	 50.00%	 76,397.00

24,428.00 '	 24,428.00	 35.00%	 45,366.00

	

-	 '	 -	 0.00%	 '	 47,794.00

	

-	 -	 0.00%	 47,794.00

10,559.00	 -	 . .	 10,559.00	 20.00%	 42,235.00

24,079.00	 -	 24,079.00	 10.00%	 216,715.00

	

-	 -	 0.00%	 6,794.00

	

-	 .	 -	 0.00%	 122,798.00

60,852.00	 '	 -	
0	

60,852.00	 100.00%	 -
60,852.00	 -	 60,852.00	 100.00%	 -

	

-	 0.00%	 35,852,00
45,852,00	 -	 45,852.00	 100.00%	 -
5,970.00 .	 -	 -	 5,970.00	 20.00%	 .	 23,882.00

27,511.00 '	 13,756.00	 ,	 41,267.00	 90,00%	 4,585,00
29,852.00	 -	 .	 29,852,00	 100.00%	 -

455,267.00	 -	 455,267.00	 90.00%	 .	 50,585.00

	

-	 -	 -	 0.00%	 35,852.00

	

-	 -	 0.00%	 ' 35,852.00

947,705.00	 .	 94,140.00	 0.00	 1,041,845.00	 897,295.001

of the license a completed AlA Document 0401 -Certification of Document's Authenticity

NO.	 .	 VALUE

Install Automatic Doors at South B2 Vestibute 	 50,794.00	 -
2.3 Baggage Claim Area

Remove Crystal Panels	 14,794.00
Field Measure for Curtain Wall Fabricaton 	 5,79400
Install Curtain Wall Metal	 83,794.00
Install Curtain Wall Glazing	 51,294.00

Stainless Steel & Glazing at Baggage Office 	 104,794,00
•	 Crystal Glass Wall Panels .	 152,794.00

2.6 Eastl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00

2.7 North Side of 13 2 Lobby ML
Metal /Glass Guardrails North Side Escalators 	 47,794.00

2.7 South Side of 132 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00

3,2 Final B2 Lobby
Crystal Glass Wall Panels	 52,794.00

3.4 Final 81 Lobby Escalators E3,E4 ElevsI/2
Crystal Glass Wall Panels	 ,	 240,794.00

3.4 Final DI Lobby Escalators E3,E4 EIevsI/2
Field Measure Template for Guardrails(E31E4) 	 6,794,00
Install Metal Glass Guardrails (E3/E4)	 .	 122,798.00

28 DRYWALL
Fab. GFRG Panels Mid-Level B I & 82 	 '	 60,852.00
Fab. GFRG Panels Mid-Level BI E3/E4 	 60,852,00

I Install Exterior Metal Ceiling over Sidewalk 	 35,852.00
Partition Construction ,	 .	 45,852.00
Construct. Cement Board Soffits over Sidewalk	 29,852.00
Vestibule Ceiling	 '	 45,852.00
Drywall Ceilings and Soffits 	 29,852.00
Metal Pan Ceilings	 .	 505,852,00
Stud Framing for MER 8 143 	 35,852.00

- Drywall Plywood & Galv. Metal End. MER 9143	 35,852,00	 -

- SUB TOTALS'	 1,939,140.00

-	 Users may obtain validation of this document by reques
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CONTINUATION SHEET
	

AL4 DOCUMENT 0703

	

I AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 21

Contractors signed certitscatton is attactsea	 '- -	 --	 APPLICATION DATE	 09/08/08 -

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 08/31/08	 - -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRHI'NV.NO	 6193 R21

A	 B	 C	 D	 E	 F	 G	 '	 H'
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(0 + E)	 .	 (NOT IN	 ' TO DATE

-	 .	 .	 D ORE)	 (D+E+F)
Install Framing for Soffit/Fascia EIIE2	 29,852.00	 17,911.00	 2,985,00	 20,896.00	 70.00%	 8,956.00

Install GFRG Panels El/E2	 30,852.00	 -	 .	 -	 0.00%	 30,852.00

2 Partition Layout ,Top & Bottom Track-Wet Areas	 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%	 -

Stud Framing & Blocking -Wet Areas	 , 147,852.00	 147,852.00	 -	 .	 -	 147,852.00	 100.00%	 -

Drywall-Wet Areas	 ,	 ,	 147,852,00	 147,852.00	 -	 147,852,00	 100,00%	 -

Wet Ticketing- New Partitions 	 147,852,00	 147,852.00	 -	 147,852.00	 100.00%	 -

Ceiling Construction For North B2 Vestibule	 .	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -

WT Drywall Ceilings 	 ,	 75,852.00	 75,852.00	 75,852.00	 100.00%	 -

WT Suspended Ceilings 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -

WT Metal Pan Ceilings	 .	 155,852.00	 155,852.00	 -	 .	 .	 155,852.00	 100.00%	 -

Ceiling Construction B2 Vestibule 	 125,852.00	 75,511.00	 -	 .	 75,511.00	 60.00%	 50,341.00

Drywall Ceilings & Soffits 	 .	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -

Suspended Ceilings	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 '	 --

Metal Pan Ceilings 	 ,	 405,852.00	 405,852.00	 -	 -	 405,85100	 100.00%	 -

Install Exterior Metal Ceiling over Sidewalk	 105,852.00	 -	 -	 0.00%	 105,852.00

Metal Stud & Drywall Baggage Offices 	 55,852.00	 47,474.00	 -	 47,474.00	 85.00%	 8,378.00

Drywall Soffits & Ceilings	 55,852.00	 50,267.00	 -.	 50,267.00	 90.00%	 5,585.00

Metal Pan Ceiling Construction 	 155,852.00	 124,682.00	 -	 124,682.00	 80.00%	 31,170.00

Ceiling at South Corridor	 .	 80,852.00	 -	 -	 0.00%	 80,852.00

ET New Partition	 55,852.00	 50,267.00	 5,585.00	 ,	 55,852.00	 100.00%	 -

ET Drywall Ceilings & Soffits	 55,852.00	 41,889.00	 -	 41,889.00	 75.00%	 13,963.00

ET Suspended Ceilings 	 55,852.00	 41,889.00	 -	 41,889.00	 75.00%	 13,963.00

ET Metal Pan Ceilings 	 105,852.00	 -	 -	 0.00%	 105,852.00

Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 -	 -	 0.00%	 30,852.00

Install GFRG Panels NSF	 45,852.00	 .	 -	 .	 , -	 0.00%	 45,852.00

Framing for Soffit/Fascia South Side Escalators	 '	 65,852.00	 .	 -	 -	 0.00%	 65,852.00

Install GFRG Panels SSE	 35,852.00	 -	 -	 ' 0.00%	 35,852.00

Mid Level Partitions 	 .	 75,852.00	 .	 . -	 -	 0.00%	 75,852.00

Construct Drywall Partitions Escalator ES 	 .	 30,852.00	 . -	 -	 0.00%	 30,852.00

Plaster ES	 168,204.00	 .	 -	 .	 -	 0.00%	 168,204.00
Elevator Shafiwall Construction 	 '	 30,852.00	 -	 -	 0.00%	 30,852.00

-	 SUB TOTALS	 2,917,764.00	 1,969,262.00	 8,570.00	 0.00	 1,977,832.00	 939,932.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Doc uments'Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G703

I A1A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing .	 -APPLICATION NO:	 21
-	 -

Contractors signed certification is attached. -	 --	 -.-_-	 -	 _APPLICATION DATE -	 09/08/08	 -

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 08/31/08

Use Column I on Contracts where variable retainage for tine items may apply.	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 .6193 R21

A	 B	 .	 -C	 D	 E	 F	 J -	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS I	 TOTAL	 BALANCE
NO.	 VALVE	 FROMPREVIOUS	 THISPERIOD	 PRESENTLY	 COMPLETED	 (G±C)	 TOFINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

0 ORE)	 (D+E+F)

Drywall Soffits & Ceilings 	 25,852.00	 -	 -	 -	 0.00%	 25,852.00

Suspended Ceilings	 25,852.00	 -	 .	 -	 -	 0.00%	 25,852.00

Metal Pan Ceilings 	 93,204.00	 -	 -	 0.00%	 93,204.00
Ceiling at BI-IS	 45,852.00	 .	 -	 -	 0.00%	 45,852.00
Partition Construction	 25,852.00	 -	 -	 0.00%	 25,852.00

Drywall Ceiling & Soffits 	 55,852.00	 .	 -	 .	 0.00%	 55,852.00
Metal Pan Ceiling Loading Dock	 55,852.00	 .	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00

Install Framing for Soffit/Fascia E3/F4 	 .	 55,852.00	 -	 -	 0.00%	 55,852.00
Install GFRG Panels E3/E4 	 25038.00	 -	 .	 0.00%	 25,038.00

29 TILES	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%	 -

30 TERRAZZO	 .
1.2 BI Lobby including EI-2 Escalators 	 230821.00	 184,657.00	 11,541.00	 196,198.00	 85.00%	 34,623.00
2.1 West Ticketing	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%	 -

2.2 South End ofB2	 .	 109,536.00	 -	 -	 -	 0.00%	 .109,536.00

2.3 Baggage Claim Area & Offices 	 -- 680,241.00	 612,217.00	 34,012.00	 646,229.00	 95.00%	 34,012.00

2.6 East Ticketing	 .	 97,311.00	 48,656.00	 48,655.00	 97,311.00	 100.00%	 -

3.2 Final B2 Lobby	 114,202.00	 -	 -	 0.00%	 114,202.00
3.4 Final BiLobby Escalator E3-4, Elev.I,2	 . 222,180.00	 -	 -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (mEl! area)	 219,321.00	 -	 -	 0.00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish 	 .	 59,395.00	 -	 -	 0.00%	 59,395.00

31 CARPET	 -	 23,903.00	 20,318.00	 -	 20,318.00	 85.00%	 3,585.00
•1	 32 PAINTING	 159,600.00	 63,840.00	 3,192.00	 67,032.00	 42.00%	 92,568.00

33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 .	 27,840.00	 100.00%	 -

34 WALL& CORNER GUARDS	 44,500.00	 44,500.00	 -	 44,500.00	 100.00%	 -.

35 SIGNAGE	 .	 300,000.00	 135,000.00	 15,000.00	 150,000.00	 50.00%	 150,000.00

36 FIRE EXINGUISLIERS & CABINETS 	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 -

37 FLOOR MATS & FRAMES	 21,910.00	 10,955.00	 10,955.00	 21,910.00	 100.00%	 -

38 ELEVATORS	 .
Service Elevators Submittal 	 .	 1400000	 14,000.00	 -	 14,000.00	 100.00%	 -

Passenger Elevators Submittal	 .	 14,000.00	 7,000.00	 7,000.00	 14,000.00	 100.00%	 -
Procure Service Elevators	 .	 .	 393,300.00	 58,995.00	 19,665.00 	 78,660.00	 20.00%	 314,640.00

-	 SUB TOTALS	 3,420,074.00	 . 1,534,712.00	 150,020.00	 .	 0.00	 1,684,732.00	 1,735,342.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	

- IA1A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 21

•	 Contractors signed certification is attached.	 -	 -	 -	 -	 -=-- --. -- APPLICATION DATE:	 .--=09/08/0R	 •.

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 08/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCI-HTECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6193 R21

	

A	 B	 C	 D	 E	 F-	 .	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 . MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3 - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 - (C - G) -
-	 (rI-FE)	 -	 (NOT IN	 TO DATE

-	 .	 .	 D ORE)	 - (D+E+F)
'	 Procure Passenger Elevators	 -	 486,000.00	 -	 -	 .	 -	 -	 0.00%	 486,000.00 -

2.12 Service Elevators ML	 .	 .	 -.
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -

	

-	 Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 -	 69,000.00	 -	 69,000.00	 -	 .	 69,000.00	 100.00%	 -
Elevator Rails	 .	 38,600.00	 34,740.00	 -	 - 34,740.00	 90.00%	 3,860.00
Elevator Piston	 -	 69,000.00	 69,000.00	 -	 -	 -	 69,000.00	 100.00%	 -

Elevator Roller Guides 	 4,800.00	 4,800.00	 -	 4,800.00 - 100.00%	 -	 -
Elevator Pump Unit	 .	 - -	 37,300.00	 37,300.00	 -	 -	 37,300.00	 100.00%
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -

	

-	 Elevator Oil & Oil Cooler 	 -	 -	 7,000.00	 7,000.00	 -	 -	 -	 7,000.00	 100.00%	 -

Elevator Traveling Cable 	 .	 .	 11,200.00	 .	 .11,200.00	 -	 11,200.00	 100.00%

	

-	 Elevator Electrical Conduit	 6,900.00	 3,450.00	 3,450.00	 6,900.00	 100.00%	 -
Elevator Cab	 -	 .41,400.00	 -	 - --	 -	 0.00%	 - 41,400.00

Elevator Limit Switches 	 9,800.00 -	 4,900.00	 -	 4,900.00	 9,800.00	 100.00%	 - -
Elevator Controller	 .	 47,000.00	 .	 35,250.00	 11,750.00	 47,000.00	 100.00%	 - -
Elevator Door Operator 	 11,900.00	 -	 -	 0.00%	 11,900.00
Elevator Dectector Edge & Inspection Station 	 5,000.00	 2500.00	 -	 -	 2,500.00.	 50.00%	 2,500.00

Elevator Entrances	 .	 -	 27,600.00	 13,800.00	 -	 -	 - 13,800.00	 - 50.00%	 13,800.00

Elevator Car Station	 -	 22,100.00	 11,050.00	 -	 -	 11,050.00	 - 50.00%	 11,050.00
Elevator Hall Buttons	 -	 .	 9,800.00	 - 4,900.00	 -	 4,900.00	 50.00%	 4,900.00

Elevator Hoist Wire (multi Cable) 	 11,200.00	 5,600.00	 -	 .	 - 5,600.00	 50.00%	 5,600.00

Elevator Testing	 -	 .	 11,200.00	 5,600.00	 -	 5,600.00	 50.00%	 5,600.00
3.8 Escalators E31E4 Elevators 1/2 ML

Drill Elevator Jackholes 	 .	 - 69,000.00	 -	 - .	 -	 0.00%	 69,000.00

Elevator Rails	 38,600.00	 -	 . -	 -	 - 0.00%	 -	 38,600.00

Elevator Piston	 .	 - 69,000.00	 -	 -	 0.00%	 69,000.00

Elevator Roller Guides 	 4,800.00	 .	 . - .	 -	 0.00%	 4,800.00

Elevator Pump Unit	 37,300.00 -	 -	 -	 -	 -	 0.00%	 37,300.00

Elevator Hydraulic Piping - 	 -	 8,500.00	 - -	 -	 .	 -	 -	 .	 -	 0.00%	 8,500.00 -
Elevator Oil & Oil Cooler 	 -7,000.06	 -	 -	 -	 .	 --	 0.00%	 -	 7,000.00

	

SUB TOTALS	 1,204,000.00	 363,090.00	 20,100.00	 0.00	 383,190.00	 -.	 820,810.00

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENTG7O3 	 -

	IAIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 21

Contractor's signed certification is attached. 	 - -
	 -	 - -	 -	 - ----	 =---	 -	 ------------- APPLiCATION DATE:

In tabulations below, amounts are stated to the nearest dollar.	 -	 .	 PERIOD TO:	 08/31/08

Use Column I on Contracts where variable retalnage for line items may apply.	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034 -
-	 -	 -	 VR}I INV. NO	 6193R21

A	 -	 B	 C	 B	 J	 F	 F	 0 	 1-1

	

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED - 	 - MATERIALS	 TOTAL	 %	 BALANCE
NO. -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 -	 (C - C?)

	

-	 -	 (D + E) -	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)	 -
Elevator Traveling Cable 	 -	 11,200.00 -	 -	 -	 -	 -	 0.00%	 11,200.00
Elevator Electrical Conduit - 	 -	 .	 15,200.00	 -	 -	 -	 0.00%	 15,200.00 -
Elevator Cab	 -	 -	 82,800.00	 -	 -	 -	 - 0.00%	 82,800.00
Elevator Limit Switches	 9,800.00	 -	 .	 -	 0.00%	 9,800.00
Elevator Controller	 48,300.00	 -	 -	 -	 0.00%	 48,300.00	 -
Elevator Door Operator	 11,900.00	 -	 -	 0.00%	 11,900.00

•	 Elevator Detector Edge & Inspection Station 	 -	 10,500.00	 -	 -	 0.00%	 10,500.00
Elevator Entrances 	 -	 30,400.00	 -	 -	 0.00%	 30,400.00

Elevator Car Station	 22,100.00	 -	 . -	 -	 -	 0.00%	 22,100.00
Elevator Hall Buttons	 9,800.00	 - .	 -	 0.00%	 9,800.00
Elevator. Hoist Wire (Multi-Cable) 	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing	 -	 11,500.00	 -	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -

Procure Escalators E1/E2	 - -	 848,000.00	 848,000.00	 -	 -	 -	 848,000.00	 100.00%	 - -
Procure Escalators E3/E4/E5 	 1,380,400.00	 -	 -	 0.00%	 1,380,400.00

1.2 Lobby Incl E1IE2 Escalators	 -	 -	 -	 -
Escalators Mobilization	 -	 32,600.00	 32,600.00	 -	 -	 .	 32,600.00	 100.00%	 -	 -
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 38,700.00	 -	 -	 38,700.00	 100.00%	 -

Load Escalators E1/E2 into Pocket	 27,000.00	 27.000:00	 -	 27,000.00	 100.00%	 -	 -	 -
Construct and Test Escalators E1/E2	 -	 290,300.00	 116,120.00	 72,575.00 .	 188,695.00	 65.00%	 - 101,605.00

2.11 ES Escalator (ML)
- Escalator S Mobilization 	 - 14,000.00	 -	 - -	 -	 -	 0.00%	 14,000.00

Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 -	 -	 0.00%	 19,000.00

Load Escalator ES into Pocket 	 -	 12,000.00	 -	 - -	 0.00%	 12,000.00

Construction and Test Escalator ES	 141,000.00	 -	 -	 -	 -0.00%	 141,000.00

3.4 Final Dl Lobby Escalators E3/E4 Elevs 1/2	 -	 -
Express Escalators Mobilization 	 32,500.00	 -	 -	 -	 0.00%	 32,500.00

Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 -	 -	 -	 -	 .	 -	 0.00%	 38,700.00
- -	 Load Escalators into Pocket 	 -	 -	 27,000.00	 -	 -	 -	 - -	 0.00%	 27,000.00 -	 - -

-	 Construct and Test Escalators E3/E4	 290,288.00	 -	 .	 -	 -	 0.00%	 290,288.00

-	 SUB TOTALS	 -	 3,480,188.00	 1,076,420.0072,575.00 - 	 -	 0.00	 1,148,995. 

00

	 2,331,193.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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I.

CONTINUATION SHEET
	

AlA DOCUMENTG7O3

- Contractor's signed certitication is attached.— 	=== --..----	 - =	 PLICAT!ONDATE:=.--.-.	 09/08!08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 08/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCFIITECT'S PROJECT NO:	 VR}1 Job 2034

	

VRHINV.NO	 6193R21
A	 B	 .	 C	 D	 -	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 TillS PERIOD	 PRESENTLY	 . COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -

	

(D+E)	 (NOT IN	 TO DATE
DORE)	 (IJ+E+F)

40 CONVEYORS

Gen Conditions	 .	 60,000.00	 30,000.00	 3,000.00	 33,000.00	 55.00%	 27,000.00
Elec.Submittals 	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -

Mech. Sumittals	 .	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -

181 Mech.Equip	 .	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IBI Mech.lnsIaJI 	 135,714.00	 108,571.00	 -	 108,571.00	 80.00%	 27,143.00
Ill! MCP Equip	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -
181 EIec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 .	 -
1BI EIec Install	 .	 140,714.00	 63,321.00	 14,072.00	 77,393.00	 55.00%	 63,321.00
182 Mech.Equip	 .	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -

182 Mech.install 	 .-	 125,714.00	 25,143.00	 -	 .	 25,143.00	 20.00%	 .	 100,571.00
1B2 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%
1B2 EIec Equip . 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
1B2 Elec Install	 125,714.00	 37,714.00	 12,572.00	 -	 50,286.00	 40.00%	 75,428.00
183 Mech.Equip	 155,714.00	 77,857.00	 -	 .	 77,857.00	 50.00%	 77,857.00
183 Mech.install 	 160,714.00	 40,179.00	 -	 40,179.00	 25.00%	 120,535.00
1B3 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

1B3 Elec Equip	 .	 10,000.00	 -	 -	 0.00%	 10,000.00
193 Elec install	 90,000.00	 22,500.00	 -	 22,500.00	 25.00%	 67,500.00
1B4 Mech.Equip	 170,714.00	 51,214.00	 -	 51,214.00	 30.00%	 119,500.00

IB4 Mech.lnstall	 195,714.00	 58,714.00	 -	 58,714.00	 30.00%	 137,000.00
1B4 MCP	 .	 115,714.00	 -	 -	 115,714.00
1B3 Elec Equip	 .	 .	 15,000.00	 .	 -	 .	 . .	 -	 0.00%	 15,000.00

1B3 Elec Install	 .	 .	 155,714.00	 -	 -	 0.00%	 155,714.00

08 Mech.Equip	 50,000.00	 7,500.00	 -	 7,500.00	 15.00%	 42,500.00

OB Mech.lnstall	 .	 80,000.00	 12,000.00	 -	 .	 12,000.00	 15.00%	 68,000.00

CD Mech.Equip	 235,716.00	 235,716.00	 -	 .	 235,716.00	 100.00%	 -
CD Mech.Install 	 .	 70,000.00	 .	 -.	 0.00%	 70,000.00

CD /Deck Material	 135,716.00	 135,716.00	 -	 .	 -135,716.00	 100.00%

CD/ Deck Install 	 75,000.00	 -	 -	 .	 -	 0.00%	 .	 75,000.00
- CD/lB SS Trim MIiI	 35,000.00	 35,000.00 r	 35,000.00	 100.00%	 -

SUB TOTALS	 -	 3,040,000.00	 1,642,573.00	 29,644.00	 .	 0.00	 1,672,217.00	 1,367,783.00

Users may obtain validation of this document by requesting of the license a completed AlA Document P401 - Certification of Document's Authenticity
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CONTINUATION SHEET.	 AlA DOCUMENT 0703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 21

- -	 Contractors signed certification is attached.	 APPLICATION DATE:	 .	 09/08/08

In tabulations below, amounts are stated to the nearest duum. 	 PERIOD TO	 08131/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034	
--	 .	 -

-	 .	 .	 .•	 VRH INV. NO	 .6193 R21

-	 Al	 B	 I	 c	 D	 E	 P	 0	 H
SCHEDUL

NO.	 VALUE

CD/lB SS Trim Install	 30,000.00 -
OD Door Equipment	 -	 80,000.00
OD Door Install	 30,000.00
B Comm Network - Equip.	 .	 15,000.00
B Comm Network - Install	 .	 25,000.00

41 FIRE PROTECTION	 725,000.00
42 PLUMBING	 .	 525,000.00
43 HVAC

HVAC Equipment Submittal	 50,000.00
HVAC Ductwork Shop Drawings Submittal 	 60,000.00
Procure Variable Frequency Drives 	 30,000.00
Procure VAV Boxes	 20,000.00
Procure Fire Smoke Dampers	 .	 20,000.00
Procure Door Heater	 6,000.00
Procure Electric Unit Heaters	 4,000.00
Procure Cabinet Unit Heaters	 1,600.00
Procure Exhaust Fan	 1000.00
Procure Air Outlets 	 -	 153,625.00
Procure Air Handling Units	 463,625.00
Procure Supply & Return Fans	 .	 90,000.00
Inline Pumps	 10,000.00
4000 Gal. Tank	 .	 25,000.00
Fab. Ductwork (Stage 1)	 403,625.00
Fab. Ductwork (Stage 2)	 163,625.00
Fab. Ductwork (Stage 3)	 .	 213,625.00

1.2 BI Lobby Inc EIIE2 Escalators
Install HVSC Supply & Return Piping	 .	 143,625.00
Ductwork Roughing	 -	 .	 30,000.00
HVAC Drops & Diffusers 	 .	 .	 13,000.00
BMS Wiring & Devices 	 12,000.00

23 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Cols 8-10 B-D)	 .	 60,000.00

- Set Air Handling Unit #7	 - .	 25,000.00 -

	

SUB TOTALS	 .	 3,429,350.00

Users may obtain validation of this document by requestit

WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

	

OM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED .	 AND STORED	 (C - G)
rJ + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

	

-	 -	 -	 0.00%	 30,000.00

	

48,000.00	 -	 48,000.00	 60.00%	 32,000.00

	

3,000.00	 .	 -	 3,000.00	 10.00%	 27,000.00

	

-	 .	 -	 0.00%	 15,000.00

	

-	 -	 0.00%	 25,000.00

	

667,000.00	 21,750.00	 688,750.00	 95.00%	 36,250.00

	504,000.00	 - 	 504,000.00	 96.00%	 21,000.00

	

50,000.00	 -	 50,000.00	 100.00%	 -

	

57,000.00	 .	 -	 57,000.00	 95.00%	 3,000.00

	

30,000.00	 -	 30,000.00	 100.00%

	

20,000.00	 .. -	 20,000.00	 100.00%	 -

	

20,000.00	 -	 20,000.00	 100.00%	 -

	

-	 0.00%	 6,000.00

	

-	 -	 0.00%	 4,000.00.

	

-	 -	 0.00%	 1,600.00

	

1,000.00	 -	 .	 1,000.00	 100.00%	 -

	

153,625.00	 . -	 ..	 153,625.00	 100.00%	 -

	

463,625.00	 -	 463,625.00	 100.00%	 -

	

90,000.00	 -	 . 90,000.00	 100.00%	 -

	

10,000.00	 -	 10,000.00	 100.00%	 -

	

-	 ,	 -	 -	
- 0.00% -	 25,000.00

	

403,625.00	 -	 403,625.00	 100.00%	 -

	

163,625.00	 -	 .	 .	 163,625.00	 100.00%

	

149,538.00	 21,362.00	 170,900.00	 80.00%	 42,725.00

	

122,081.00	 7,182.00	 .129,263.00	 90.00%	 14,362.00

	

30,000.00	 -	 30,000.00	 100.00%	 -

	

3,250.00	 -	 1,300.00	 4,550.00,	 35.00%	 8,450.00

	

7,200.00	 -	 1,200.00	 -	 -	 8,400.00	 70.00%	 3,600.00

	

60,000.00	 -	 60,000.00	 100.00%

	

25,000.00	 -	 25,000.00	 100.00%1-

3,081,569.00	 52,794.00	 0.00	 3,134,363.00	 294,987.00J

rig of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	

1

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 21

Contractors signed certification is attached.	 -	 APPLICATION DATE:	 09/08/08

in tabulations be1o, amounts are stated tothe nearest doiiar. -.-. 	 -	 - - -.---.-	 =	 - =- -

	

-------PEPJODTd:	 08/31/03

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCFIITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 6193 R21

A	 B	 C	 D	 L	 F	 F	 G 	 H
ITEM -	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

PORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 14,400.00	 900.00	 15,300.00	 85.00%	 2,700.00
HVAC Piping to AHU 97	 28362500	 283,625.00	 -	 283,625.00	 100.00%	 -

BMS Wiring & Devices 	 32,000.00	 19,200.00	 4,800.00	 24,000.00	 75.00%	 8,000.00
AHU 7 Star-UP, Testing & Commissioning	 16,000.00	 -	 -	 0.00%	 16,000.00

2.1 North End of B2 -
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -	 - -

Ductwork Roughing -Wet Areas 	 . 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -	 -

West Ticketing - Ductwork Roughing 	 -	 -	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 --

HVAC Drops & Diffusers	 20,000.00	 19,000.00	 -	 19,000.00	 95.00%	 1,000.00

BMS Wiring & Devices 	 8,400.00	 8,400.00	 8,400.00	 100.00%	 -

2.2 South End of B2	 -
HVAC Demolition	 30,000.00	 25,500.00	 -	 25,500.00	 85.00%	 4,500.00
Ductwork Roughing 	 45,000.00	 40,000.00	 -	 .	 40,000.00	 88.89%	 5,000.00
HVAC Drops & Diffusers	 16,000.00	 -	 -	 0.00%	 16,000.00
BMS Wiring & Devices 	 8,400.00	 1,680.00	 -	 1,680.00	 20.00%	 6,720.00

2.3 Baggage Claim Area & Offices
D East - HVAC Sequence #1 Demolition 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -

D East - HVAC Sequence #1 Installation 	 20,000.00	 18,000.00	 2,000.00	 20,000.00	 100.00%	 -

1-IVAC Piping	 173,625.00	 156,263.00	 17,362.00	 173,625.00	 100.00%	 -

D East - 1-IVAC Sequence 92 	 20,000.00	 10,000.00	 -	 10,000.00	 50.00%	 10,000.00

Ductwork Roughing	 40,000.00	 20,000.00	 20,000.00	 50.00%	 20,000.00

D East - 1-IVAC Sequence # 3	 35,000.00	 -	 -	 0.00%	 35,000.00

Set Air Handling Unit 95 & 6	 58,000.00	 58,000.00	 -	 58,000.00	 100.00%	 -

1-IVAC Drops & Diffusers 	 -	 0.00%	 4,000.00

BMS Wiring & Devices	 70,000.00	 46,200.00	 6,300.00	 52,500.00	 75.00%	 - 17,500.00

2.5 South Substation Area & Corridor	 -
Ductwork Roughing 	 50,000.00	 -	 -	 0.00%	 50,000.00

2.6 East 112 Ticketing Oversise Bag 	 -
East Ticketing - HVAC Demolition -	 -	 30,000.00	 24,000.00	 6,000.00	 30,000.00	 100.00%	 -

East Ticketing - Ductwork Roughing 	 . 60,000.00	 60,000.00	 -	 -	 60,000.00	 100.00%	 -

East Ticketing- HVAC Drops & Diffusers	 13,000.00	 -	 -	 0.00%	 13,000.00

East Ticketing BMS Wiring & Devices	 12,000.00	 -	 -	 0.00%	 12,000.00
3.1 North Substation ,Generator, Emgr, Switchgear	 .	 .	 .	 .	 20.00

-	 SUB TOTALS	 -	 1,195,750.00	 906,968.00	 67,362.00	 0.00	 974,330.00	 221,420.00j

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AL4 DOCUMENT G7O3	 -

-	 -	 -	 APPLICATION NO: 	 21

-	 -	 -	 -	 -	 APPLICATION DATE:	 09108/08
- -------	 -'	 -. PERIOD TO: - -------- - 08/31I08 -	 - -	 ------

	

-	 ARCHITECTS PROJECT NO: VRH Job 2034

	

VR}-I INV. NO	 .6193R21

D	 -E	 -.	 F	 -	 G	 -	 H
WORK COMPLETED	 MATERIALS	 TOTAL	 j %	 BALANCE

	

ROM PREVIOUS	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 -	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)	 -

. Exist MER 94 HVAC Removals	 16,000.00	 '16,000.00 -	 -	 16,000.00	 100.00%	 -

Exist MER #4 Supply Fan & Duct Riser 	 -	 16,000.00	 - 16,000.00	 -	 16,000.00	 100.00%	 -

Install Louver & Generator Exhaust 	 -	 10,000.00	 - -	 -	 -	 0.00%	 10,000.00

3.2 Final 82 Lobby	 -	 -	 -	 -	 -	 -
HVAC Demolition	 - 22,000.00	 -	 '	 -	 -	 0.00%	 22,000.00 -

HVAC Piping	 -	 28,000.00	 11,200.00	 -	 11,200.00	 40.00%	 16,800.00

- -	 -	 Ductwork Roughing	 -	 33,000.00	 -	 -	 -	 -	 0.00%	 33,000.00 -

HVAC Drops & Diffusers 	 -	 15,000.00	 -	 -	 -	 0.00%	 -	 15,000.00 -
BMS Wiring & Devices 	 8,400.00 .	 .	 -	 -	 0.00%	 8,400.00

3.3 Struct Mod'tis / Closures & BMS Rems	 -	 -	 -	 - -
Final Ductwork at BHS Closure Areas	 9,000.00	 -	 . -	 - .	 -	 0.00%	 -	 9,000.00

	

-	 3.4 SBI Lobby, Escalators E31E4

- -	 -	 Install HVAC Supply & Return Piping 	 80,000.00	 -	 -	 -	 -	 -	 0.00%	 80,000.00
Ductwork Roughing	 -	 - 86,000.00	 -	 -	 -	 0.00% -	 86,000.00

HVAC Drops & Diffusers 	 25,000.00	 - .	 .	 -	 0.00%	 25,000.00

BMS Wiring & Devices 	 8,500.00	 -	 -	 0.00%	 8,500.00

3.5 BHS Belt 1B4,MER 4, Loading Dock 	 .	 -
Install HVAC Eq's in MER #4 (inc AHU a 8&9	 90,000.00	 -	 -	 -	 - -	 0.00%	 90,000.00

- HVAC Piping in MER #4	 60,000.00	 50,000.00	 -	 50,000.00	 83.33%	 10,000.00	 -	 -

Install HVAC Piping for AC Units #1 -& 92	 50,000.00	 50,000.00	 -	 --	 - 50,000.00	 100.00%

Ductwork Roughing in MER 44 	 -	 80,000.00	 -	 - -	 -	 0.00%	 80,000.00

Ductwork Roughing Betw MER 44 & Col A -	 -	 30,000.00 -	 -	 -	 -	 -	 - 0.00%	 30,000.00

Install Louvers at Col. A - 	 -.	 16,000.00	 -	 -	 -	 0.00%	 -16,000.00

BMS Wiring & Devices in MER #4	 -	 -	 66,000.00	 -	 . -	 -	 -	 0.00%	 66,000.00

3.6 HVAC System Testing & Balancing
- HVAC Final Testing & Balancing	 -	 25,000.00	 -	 -	 -	 0.00%	 25,000.00

	

44	 Electrical	 -	 -
Submittal -Supporting Devices 	 -	 -	 1,200.00	 1,200.00	 -	 .	 1,200.00	 100.00%	 -

Submittal -Raceways	 -	 1,350.00	 -	 1,350.00	 -	 -	 -	 -	 1,350.00	 100.00%	 -	 - -	 -

Submittal -Underground Conduit 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00% -	 - -	 - -

Submittal -Boxes & Fittings 	 -	 -	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -

Submittal -Splices Teminations	 -	 -	 1,200.00	 1,200.00	 -	 .	 .	 --	 1,200.00	 100.00%	 -
- Submittal -Wiré-XHHW, #12 AWG-750MCM	 -	 -	 1,350.00	 1,350.00	 '	 -	 - .	 1,350.00 1 100.00%	 -

	

SUB TOTALS	 781,700.00	 151,000.00	 0.00	 0.00	 - 151,000.00	 630,700.001

	

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

i-tilt IJULWI1C1IL !, IUL, flrrLfl..fl I ItJi ttiNIJ !.Lfl ILL LLtt tiLl!'.! LIfl ri-tn IvmIM I, IUIILdItIting

-	 Contractors signed certification is attached.
-- -	

In tabulations below, amounts are stared to the flew eat uoliw 	 - - --

Use Column I on Contracts where variable retainage for line items may apply. -

A	 B	 C
-	 ITEM	 DESCRIPTION OF WORK	 SCHEDULED

NO.	 VALUE
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CONTINUATION SHEET
	

ALA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.	 -

in tabulations oeio*, amounts are siaied to the ueesi du11. -_ 	 -= ---------------------------	 . -

.	 Use Column I on Contracts where variable retainage for line items may apply:

	

APPLICATION NO:	 21

	

APPLICATION DATE: 	 09/08/08
• -	 PERIOD TO:.	 08f31108

ARCHITECT'S PROJECT NO: - VRH Job 2034

	

VRH INV. NO	 - 6193 R21

A	 B	 C	 D	 E	 F	 G	 ___	 H
-	 ITEM	 -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANC

-	 NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY -	 COMPLETED	 (G C)	 TO FIND
APPLICATION	 STORED	 AND STORED	 - (C - G)

(D+E) -	 (NOT IN	 TO DATE

	

.	 .	 DORE)	 (D+E+F)	 -

	

1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

- 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%

	

1,350.00	 - 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%
-	

-	 1,350.00	 1,350.00	 -	 --	 -	 1,350.00	 100.00%	 -	 -

	

1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 . -	 1,350.00.	 100.00%

	

1,350.00	 1,350.00	 -	 - 1,350.00	 100.00%

	

1,200.00	 1,200.00	 -	 1,200.00	 100.00%

	

1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,350.00	 -	 1,350.00	 -	 •	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 --	 . -	 1,350.00	 100.00%

	

42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%

	

.42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%

	

42,725.00	 . 42,725.00	 .	 . -	 42,725.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

	

42,725.00 .	 42,725.00	 -	 42,725.00	 100.00%	 -

	

42,725.00	 42,725.00	 -	 - 42,725.00	 100.00%	 - -

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

	

42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

	

739,078.00 •	 739,078.00	 -	 739,078.00	 100.00%	 - -

	

42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -

	

516,625.00	 •	 469,975.00	 -	 .	 . 469,975.00	 90.97%	 46,650.00 -

	

39,000.00	 39,000.00	 -	 -	 39,000.00 - 100.00%	 - -

	

.72,500.00	 72,500.00	 . -	 -•	 - . 72,500.00	 100.00%

	

42,725.00	 42,725.00

1,902,70100	 1,845,372.0010,681.00	 0.00	 . 1,856,05100	 46,650.001

document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

I
	

Submittal -Dry-Type XFMRS
Submittal -North Temp.S WGR (Package)
Submittal -South Temp.S WGR (Package)
Submittal -Panelboards
Submittal 60/, 600V NEMAI Disconnect
Submittal -200/i, 600V NEMAI Disconnect
Submittal 400A, 600V NEMAI Disconnect
Submittal -North Generator (Package)
Submittal -South Generator (Package)
Submittal -Cntrl Pals /ENCUCAB/Term Boxes
Submittal -Wiring Devices
Submittal -Light Fixtures (PackagesO
Submittal -Fire Alarm (Package)
Submittal - Public Address Svs (Pkge)
Submittal -Fire Alarm/Pub Addrs Sys Chi
Submittal -North SWGR (Package)
Submittal -South SWGR (Package) 	 -
Procure -Raceways
Procure -Underground Conduit
Procure -Boxes & Fittings
Procure -Splices Teminations
Procurel -Wire-XHHW, 412 AWG-750MCM
Procure -Dry-Type XFMRS
Procure -60A, 600V NEMA1 Disconnect
Procure -200A, 600V NEMAI Disconnect
Procure -400/t,600V NEMAI Disconnect
Procure -Wiring Devices
Procure -Panelboards
Procure -Cntrl Pals /ENCL/CAB/Term Boxes
Procure -Light Fixtures (PackagesO
Procure -Fire Alarm (Package)
Procure - Publié Address Svs (Pkge)
Procure -Fire Alarm/Pub Addrs Sys Chi

SUB TOTALS

Users may obtain valida

Page 15 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FORPAYMENT, containing 	 ..	 APPLICATION NO:	 21

Contractors signed certification is attached. 	 -	 APPLICATION DATE:	 09/08/08
--- -- -	 - - - 1LIItuoutatlor1soc,ow,ainomli 	 the 	 --	 -------	 -------.----	 ------------------------ - 	 rcniiv TO:-	 UOIil/Uo	 - ==

- Use Column I on Contracts where variable retainage for line items may apply.	 -	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRI-I INV. NO	 6193 R21
A	 B	 C	 D	 -	 IE	 F-	 G	 I	 H

	

TEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS

	

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY
-	 APPLICATION	 STORED

(D+E)	 (NOUN
DORE)

Procure -North Temp SWGR (Package) 	 411,300.00	 411,300.00	 -
Procure! -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 -
Procure-North SWGR(Package) 	 524,551.00	 419,641.00	 -
Procurel -South SWGR (Package) 	 524,551.00	 419,641.00	 -
Procurel -North Generator (Package) 	 -	 918,565.00	 555,114.00	 -
Procurel -South Generator (Package) 	 1,753,630.00	 552,609.00	 -	 -

Stage 11.2 SM Electric Mobilizes	 293,500.00	 293,500.00	 -
1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -
1.2- Electrical Roughing (ElectricalO 	 643,083,00	 610,929.00	 -
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 305,465.00	 -
1.2- Electrical Wirirng (Fixture & Devices)	 643,083.00	 450,158.00	 128,617.00

1.2- Electrical Wiring (Fire Alarm Public Address	 321,542.00	 225,079.00	 64,309.00

1.3- EIec.Disconnects & Removals 	 245,979.00	 245,979.00	 -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771.00	 32,154.00	 -
1.6- Manholes ,Elec,Ductbanks under Roadway 	 241,156.00	 192,925.00
1.6- Pull Cable Ductbanks under Roadway 	 128,617.00	 -

	

Stage 2 2.Electrical Disconnects & Removals West Area	 168,813.00	 168,813.00	 -
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 -
2.1 West Ticketing Electrical Roughing 	 62,678.00	 62,678.00	 -
2.1 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,367.00	 -
2.1 West Ticketing Fire Alm/Pub Addis Sys 	 -	 33,428.00	 33,428.00	 -
2.2 Electric Disconnects & Removals 	 .	 33,428.00	 33,428.00	 -
2.2 Eelctrical Roughing 	 -	 -	 41,785.00	 -
2.2 Electrical Wiring & FIxtures	 41,785.00	 -	 -
2.2 Electrical Wiring Fire AlrnilPub Addrs Sys 	 25,071.00	 -	 -	 -
2.3 Install Temporary Lighting	 .	 18,757.00	 18,757.00	 -	 -
2.3 D -East-Relocate Lighting Fixtures 	 8,357.00	 8,357.00	 -	 -
2.3 Electrical Roughing	 167,141.00	 158,784.00	 -
2.3 EIec.Wiring,Fixtures & Devices 	 125,356.00	 112,820.00	 6,268.00

2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys	 83,571.00	 75,214.00	 4,178.00

2.5 South Parking Lot Electrical Ductbank 	 -	 25,071.00	 25,071.00	 -
2.5 Deliver Temp.SW/CT/S WGRT/S WBD T-S 	 8,357.00	 8,357.00	 -

	

-	 2.5 Set Temp SW/CT/SWGRT/SWBDT-S	 16,714.00	 -	 16,714.00	 -.

	

-	
.	 SUB TOTALS	 8,493,491.00	 5,937,806.00	 203,372.00	 0.00

	

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -

	COMPLETED	 (G C)

	

AND STORED	 -	 - G)
TO DATE
(1J+E+F)

	

411,300.00	 100.00%

	

411,300.00	 100.00°.4

	

419,641.00	 80.00%
	

104,910.00

	

419,641.00	 80.00%
	

104,9 10.00

	

555,114.00	 60.43%
	

363,45 1.00

	

552,609.00	 31.51%
	

1,201,021.00

	

293,500.00	 100.00%

	

27,331.00	 100.00%

	

610,929.00	 95.00%
	

32,154.00

	

305,465.00	 95.00%
	

16,077.00

	

578,775.00	 90.00%
	

64,308.00

	

289,388.00	 90.00%
	

32,154.00

	

245,979.00	 100.00%

	

32,154.00	 20.00%
	

128,617.00

	

192,925.00	 80.00%
	

48,231.00
-	 -	 0.00%
	

128,617.00

	

168,813.00	 100.00%

	

20,893.00	 100.00%

	

62,678.00	 100.00%

	

41,367.00	 99.00%
	

418.00

	

33,428.00	 100.00%

	

33,428.00	 100.00%
41,785.00
41,785.00

	

-	 0.00%	 25,071.00

	

18,757.00	 100.00%	 -

	

8,357.00	 100.00%	 -	 -

	

158,784.00	 95.00%	 8,357.00

	

119,088.00	 95.00%	 6,268.00

	

- 79,392.00	 95.00%	 4,179.00

	

25,071.00	 100.00%

	

8,357.00	 100.00%	 -

	

16,714.00	 100.00%	 -

	

6,141,178.00	 2,352,313.0(

ication of Documents Authenticity
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CONTINUATION SHEET	 -	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 21
Contractors signed certification is attached.	 APPLICATION DATE:	 09/08/08

tabu1at;onsbcIow,ctscstatedtothenearestdcIIar.- 	 - -	 .--= ------------	 . ---- - -	 -	 PERIOD TO:	 --08/3 1/08	 -	 -
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034-	 -	 -	

.	 VRHINV.NO	 6193R21
A	 B	 C	 D	 -	 E	 F.	 -G 	 H

1Th1	 DESCRIPTION OF WORK	 -	 SCHEDULED	 -	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH -

	

APPLICATION	 -	 STORED	 AND STORED	 - (C- G)

	

(D + E)	 -	 (NOT IN	 TO DATE

	

DORE)	 (tJ+E+F)

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 -	 62,678.00	 15,670.00	 28,205:00	 43,875.00	 70.00%	 18,803.00

2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 8,357.00	 4,179.00	 - -	 12,536.00	 15.00%	 71,035.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 -	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBD	 -	 .	 12,536.00	 -	 -.	 -	 0.00%	 12,536.00

2.5 Rern.Exist Conduit	 20,893.00	 - -	 .	 -	 0.00%	 20,893.00

2.5 Deliver New SWGR SA & SWBD Al	 12,536.00	 -	 6,268.00	 -	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SA & SWBD Al	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Install CondJCabIe Term SWGRSA/SWBDAI	 54,321.00	 -	 -	 -	 0.00%	 , 54,321.00

2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 -	 -	 '	 -	 0.00%	 20,893.00

2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 .	 -	 - -	 - -	 0.00%	 20,893.00
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 -	 -	 -	 0.00% -.	 83,571.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 - -	 -	 0.00%	 -	 20,893.00

2.5 Rem Exist SWGR & SWBD	 12,536.00	 .	 -	 --	 -	 0.00% -	 12,536.00
2.5 Rem Exist Conduit 	 .	 -	 20,893.00	 -	 -	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD B 1	 12,536.00	 6,268.00	 -	 -	 6,268.00	 50.00%	 6,268.00

2.5 Setr New SWGR SB & SWBD B 1	 12,536.00	 -	 -	 -	 0.00%	 12,536.00

2.5 Install Cond/Cable Term SWGR SB/S WBD B 	 -	 54,321.00	 -	 -	 0.00%	 - 54,321.00

2.5 Install Cable to New SWBD B Ito Spice Boxes	 20,893.00	 .	 . -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd B 1 & Spice Boxes	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Lighting Fixtures &WIRING at South Corridor . 	 20,893.00	 -	 0.00%	 20,893.00

2.5 Electrical Wiring Fire Alrrn/Pub Addrs Sys	 .	 41,785.00	 -	 .	 -	 0.00%	 41,785.00

2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 11,700.00	 5,014.00	 16,714.00	 100.00%	 -

2.6 East Ticketing Electrical Roughing 	 41,785.00	 -	 10,446.00	 -	 10,446.00	 25.00%	 31,339.00

2.6 East Ticketing Elec.Wiring & Fixtures	 -	 41,785.00	 -	 -	 0.00%	 41,785.00

2.6 East Ticketing Fire AIrm/Pub Addrs Sys	 .	 29,250.00 -	 . -	 -	 -	 -	 0.00%	 29,250.00

2.12 Electrical Feeders to EMR	 -	 41,785.00	 16,714.00	 4,179.00	 20,893.00	 50.00%	 20,892.00

3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 8,733.00	 -	 8,733.00	 -	 .	 8,733.00	 100.00%	 -	 - -

- 3.1 Deliver New .Gen Set North	 -	 13,098.00	 -	 - -	 -	 -	 0.00%	 13,098.00

3.1 Determ & Remove Exist Gen Set & Equip	 43,662.00	 -	 -	 -	 0.00%	 43,662.00
•	 -	 .	 3.1 Set Temp SW/CT/SWGRT/SWBD T-N 	 17,465.00	 -	 17,465.00	 -	 -	 17,465.00	 100.00%	 -

3.1 Install New .Gen Set & Equip.	 -	 -	 21,831.00	 -	 -	 -	 -	 0.00%	 21,831.00

3.1 lnst.Temp Cond/Cable & Term-Temp SW/CT/SW 	 65,494.00	 52,395.00	 -	 52,395.00	 80.00%	 13,099.00

3.1- Install New Conduit/Cable//Terms -	 -	 17,465.00	 . -	 4,366.00	 -	 4,366.00	 25.00%	 -	 13,099.00
- .	 -	 SUB TOTALS	 1,002,567.00	 1471936.00	 52,023.00	 0.00	 199,959.00	 802,608.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	APPLICATION NO:	 21

	

APPLICATION DATE:	 09108108

	

- - - -	 - -	 -	 PERIOD TO:	 -	 08/31/08

	

ARCHITECTS PROJECT NO:	 -VRI-1Job2034	 -	 --	 --

	

-	 VRH INV. NO	 6193R21

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed certification is attached.

in tabulations below, iiiuirnLs 'u statcdtothcnearcat-ddllnr.----- 	 .,-.	 -	 - -
Use Column I on Contracts where variable retainage for line items may apply.	 -

Al	 -	 B	 C	 D	 I
	1-IEDULEI) -	 WORK CO

NO.	 VALUE	 FROM PREVIOUS
APPLICATION

	

-	 (D+E)

3.1 Install Temp Cond/Cable to Splice Box	 87,325.00 -	 43,663.00	 - 21,831.00

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 -
3.1 Rem Exist S WGR & S WBD	 13,099.00 -	 -
3.1 Rem Exist Conduit	 :	 21,831.00	 -	 -
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 6,550.00

3.1 Set-c New SWGR NA & SWBD A2	 13,099.00	 -
3.1 Install Cond/Cable Term SWGR NAJSWBD A2	 56,761.00	 -
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 -	 -
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 -
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 43,663.00	 21,831.06
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 21,831.00	 -
3.1 Rem Exist SWGR & SWBD	 13,099.00	 -
3.1 Rem Exist Conduit	 21,831.00	 -	 -
3.1 Deliver New .SWGR NB&SWBDB2	 13,099.00	 6,550.00	 - -
3.1 Set New SWGR NB & SWBD B2	 13,099.00	 -
11 Install Cond/Cable Term SWGR Nb/S WBD B2 	 56,761.00	 - 14,190.00	 -
3.1 Install Cable to New SWBD B2to Spice Boxes	 21,831.00	 -
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -
3.2 Electric Disconnects & Removals	 43,662.00	 -
3.2 Eelctrical Roughing	 .	 53,395.00	 -
3.2 Electrical Wiring & Fixtures	 43,662.00	 -
3.2 Electrical Wiring Fire Alt-in/Pub Addrs Sys 	 26,197.00	 -
3.2 Finish Painting	 -	 -	 .	 17,465.00
3.3- Final Electrical at BE-iS Closure Areas 	 -	 43,662.00	 -	 -
3.4 Eelctrical Roughing	 -	 . 174,650.00	 26,198.00	 - -
3.4 Electrical Roughing Fire Alt-rn/Pub Addrs Sys 	 .	 87,325.00	 13,099.00	 -
3.4 Electrical Wiring & Fixtures & Devices 	 -	 183,382.00	 -	 -	 -
3.4 Electrical Wiring Fire Alt-in/Pub Addrs Sys '	- -	 -	 87,325.00	 -
3.5 Eelctrical Removals & Relocations BHS 	 65,494.00	 - 65,494.00

3.5 Eelctrical Equip. & Raceways in MER #4	 -	 65,494.00	 36,022.00	 -
3.10- Deliver New Gen Set South.	 -	 -- -	 43,662.00	 -
3.10- Octet-rn & Remove Exist Gen Set & Equip. 	 - -	 - 43,662.00	 -
3.10- Install New Gen.Set & Equip	 -	 -	 65,494.00
3.10- Install New ConduitlCable//Temis 	 65,494.00	 -

	

SUB TOTALS	 1,651,439.00	 189,935.00	 109,156.00

Users may obtain validation of this document by requesting of the license a completed AlA Document

'F -
MATERIALS
PRESENTLY

STORED
(NOT IN
DORE) -

	

COMPLETED	 (G -'. C)

	

AND STORED
	

(C - G)
TO DATE
(D+E+F)

	

65,494.00	 75.00%
	

21,831.00

	

-	 0.00%
	

21,831.00

	

-	 0.00%
	

13,099.00

	

-	 0.00%
	

21,831.00

	

6,550.00	 50.00%
	

6,549.00

	

-	 0.00%
	

13,099.00

	

-	 0.00%
	

56,761.00

	

- -	 0.00%
	

21,831.00

	

-	
0.00%
	

21,831.00

	

65,494.00	 75.00%
	

21,831.00

	

-	 0.00%
	

21,831.00

	

-	 0.00%
	

13,099.00

	

-	 0.00%
	

21,831.00

	

6,550.00	 50.00%
	

6,549.00

	

-	 0.00%
	

13,099,00 -

	

14,190.00	 25.00%
	

42,571.00 -

	

-	 0.00%
	

2 1,83 1.00

	

-	 0.00%
	

21,831.00

	

-	 0.00%
	

43,662.00

	

-	 0.00%
	

53,395.00

	

-- -	 0.00%
	

43,662.00

	

-	 0.00%
	

26,197.00

	

-	 0.00%
	

17,465.00
•	 -	 0.00%

	
43,662.00

	

26,198.00	 15.00%
	

148,452.00

	

13,099.00	 15.00%
	

74,226.00

	

-	 0.00%
	

183,382.00

	

-	 - 0.00%,	 87,325.00

	

65,494.00	 100.00%

	

36,022.00	 55.00%
	

29,472:00

	

-	 0.00%
	

43,662.00

	

-	 - 0.00%
	

- 43,662.00

	

-	 0.00%
	

65,494.00

	

-	 0.00%

	

299,091.00	 -

- Certification of Documents

Page l8ofl9
-	

-



CONTINUATION SHEET	 AlA DOCUMENT G703 .

IA1A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing -	 -	 - APPLICATION NO: - - 	 21	 - -

Cotractor's signed certifi/ation isatfahed. - 	
-	 -- -	 .	

APPLICATION DATE:	 09/12/08

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 08/31/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 ARCI-LITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6193R21
A	 B	 C	 D	 -	 E	 F	 G 	 H

iTI	 -	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C. C)	 TO FINISH

-	 APPLICATION -	 STORED	 AND STORED	 (C - G)
.	 -	 - -	 (13 + E)	 (NOT TN	 TO DATE	 -

-	 -	 D ORE)	 (D+E+F)	 -

-	 CONTRACT AMOUNT	 53,200,000.00	 32,950,803.08	 1,404,314.00	 0.00	 - 34,355,117.08 64.58%	 18,844,882.92
- P&P Bond	 343,560.00	 343,560.00	 - -	 -	 343,560.00	 100.00%	 -	 -

Co#i Change Order # 1 Pace #3	 -	 59,046.00	 -	 59,046.00	 -	 -	 59,046.00	 100.00%	 -
Co#2 Change Order #2 Pace #2 T&M	 -	 0.00	 -	 -	 -
Co#3 Change Order #3 Pace #7	 28,189.15	 28,189.15	 -	 28,189.15	 100.00%	 -

- Co#4 Change Order #4 Pace 84	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%	 -
Co#5 Change Order# 5 Pace #1	 1,580.00	 1,580.00	 -	 -	 -	 -	 1,580.00	 100.00%
Co#6 Change Order /I 6 Pace #21	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%
Co#7 Change Order 8 7 Pace #22	 -	 33,769.00	 -	 33,769.00	 -	 33,769.00	 100.00%	 -
Co#8 Change Order # 8 Paec#13	 -	 94,118.13	 94,118.13 -	 -	 94,118.13	 100.00%	 -

Co#9 Change Order # 9 Pace/HO	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -
Co#I0 Change Order P 10 Pace #11 	 -	 17,424.00	 17,424.00	 - -	 17,424.00	 100.00%	 -	 -

Cot/II Change Order/Ill Pace #24	 15,996.50	 15,996.50	 .	 15,996.50	 100.00%	 -

Co#12 Change Order /I 12 Pace #23	 33,539.15	 -	 33,539.15	 -	 33539.15	 100.00%	 -

Co#13 Change Order P 13 Pace N 1	 97,307.94	 97,307.94	 -	 97,307.94	 100.00% -	 -
Co#14 Change Order /I 14 Paec #31	 -	 19,972.00	 12,982.00	 1,997.20	 14,979.00	 75.00%	 4,993.00

Cot/IS Change Order # 15 Pace #26 	 14,830.00	 14,830.00	 -	 14,830.00	 100.00% -	 - -
Co#16 Change Order /I 16 Pace #33	 -	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%	 -
Co#17 Change Order /I 17 Pace #32	 42,800.00	 38,520.00	 -	 -	 38,520.00	 90.00%	 - 4,280.00

Co#18 Change Order /I 18 Pace #27	 36,088.00	 28,870.00	 -	 28,870.00	 80.00%	 7,218.00

Co919 Change Order /I 19 Pace #15	 1,237,968.60	 61,898.43-	 -	 61,898.43	 5.00%	 1,176,070.17

Co#20 Change Order #20 Pace #34 	 -	 54,067.00	 -	 40,550.25	 40,550.25	 75.00%	 13,516.75

Co#21 Change Order /I 21 Pace #25	 -	 35,743.00	 17,872.00	 -	 17,872.00	 50.00%	 -	 17,871.00

Co922 Change Order /I 22 Pace #5 	 -	 159,281.00	 -	 159,281.00	 159,281.00	 100.00%	 -
Co923 Change Order 8 23 Pace #41	 -	 14,420.00	 -	 14,420.00	 14,420.00	 100.00%	 -
Co#24 Change Order #24 Pace #39	 15,240.00	 -	 7,620.00	 -	 7,620.00	 50.00%	 7,620.00

Co#26 Change Order #26 Pace #17	 50,900.40	 -	 50,900.40	 50,900.40	 100.00%	 -

Co#27 Change Order/I27 Pace #16 	 56,352.00	 -	 -	 2,817.60	 2,817.60	 5.00%	 53,534.40

Total Change Order	 .	 2,284,316.87	 721,627.30	 277,586.45	 0.00	 999,213.55	 21.30	 1,285,103.32

CONTRACT TOTAL TODATE	 55,827,876.87	 34,015,990.38	 1,681,900.45	 0.00	 35,697,890.63	 63.94%	 20,129,986.24

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

-	 .5
Page l9ofl9



NET COST WOR.
	 A

VRH
oNsTRucTroN coi

Cobnznl Csfl.Ifl.ckzrc 8.

The Port Authority of NY/NJ
	

Invoice No. TM 002-11
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan .& B-I Vert Circulation
Date	 June 23,2008

Attention	 Mr. Michael Wallace , Senior ResidentEngineer

Phone No.

Net Cost work per Drawing G002 2!B Relocation of Underground Utilities in
Conflict With New Construction.Carol Hardy lnvoices,2788,2790,91,92,93

/

\rRHLabor

VRH Material

VRR Equipment

VRH Fee 20% (Lab & Material)	 -

Sub Total VRI-1

Subcontractor	 Cardy Hardy Mech. Invoices 	 12450.08

VR}l Fee 7%	 871.51

Sub Total	 13,321.59

Total Charges	 13,321.59

W4 =11

711lO(.ofl0

(c
	

813,321.59

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 , 1 /i 9i	 Phone

SIGNATURE'A ?l2* - Mjb 	 201.871.4422.

DATE	 .	 718.292.2250

718.292.2250

-	 Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

2034 TMO02- 011 Temp&te.xs.

320 Grand Avenue

Englewood, NJ

07631-4355

6/24/2008



L

September 12, 2008

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby ertifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 21 AT LEAST THE PREVAILING RATE OF WAGE AND
0\SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very trul

Frank W. Hur ey
Chief Financial Officer

2O Grnd Avenu

Engewood.Nt



CM D-6 (1/29)

STATEMENT OF PAYMENTS

TO M!W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting:	 8-01-08 to 8-31-08

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 21

Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction Corn. 2034 	% Project Completed: 	 64.58	 %

	

(Indicate)	 ESTIMATED	 Column A	 + Column B	 = column c

	

MBE	 TOTAL	 AMOUNTS PAID

H1	WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 347,854.00	 227,931.20	 0.00	 227,931.20.

FINE PAINTING & DECORATING CO.	 MBE	 143,565.00	 8,284.00	 0.00	 8,284.00

SIGNS & DECALS	 MBE	 270,500.00	 60,826.80	 24,380.70	 85,207.50

MAZZOCCHIWRECHING INC., 	 WBE	 1,234;880.76	 834,369.12	 100,353.60	 934,722.72

CAROL HARDYMECHAWICAL	 WBE	 3,746,018.78 1,938,381.25 ' 300835.20 2,239,216.45

BERTO CONSTRUCTION	 MBE	 253,496.00	 183,346.00	 0.00	 183,346.00

	

S&M ELEC./ TURTLE & HUGHES (MATERIAL)	 WBE	 1,200000.00	 77,859.60	 0.00	 77,859.60

D-STARWATERPROOFERS . 	 MBE	 48,000.00	 41,800.00	 . 0.00	 41,800.00

	

S&J ELECTRICAL CONTRACTING	 MBE	 15,744.00	 0.00	 0.00	 0.00

Totals	 .	 7,260,058.54 3,372,797.97 	 425,569.50 3,798,367.47

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 ,AMOUNT	 AmountJ ente,ed .houldrfltct 100% paldThe 60% U will be handled by his orlic.)

	WBE	 SUPPLIER	 Prior	 This	 'Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement.	 To-Date

SUPPLIERS/LESSORS

NIA

Date Prepared	 9/12/2008	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley : 	 Resident Engineer's Office

Title:	 Chief Financial 0fi2ei- /	 Date Received:	 /_ fO
Officers Signature 	 Reviewed

" Title:4



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:;	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 October 21, 2008

SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 22

cc:	 File

Please find attached, Contract EWR-264003, Payment Application No. 22
with accompanying documents (MEUR' s, Certificate of Payment to . All
Subs and Suppliers & Prevailing Wage Certification);

Please forward for processing a.nd.payment.
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- 	 AppICaLi0fl .C-o- PaneflU IL	 ______

pConac

1t	
-

oc fli; in Acccbc Form

oil	

aar	 1nJJJ1

Monthly Oci1iat ion Report

CoenCs

MOflLhly.UC j Iizarion Report	 -
compares favorably With daily	 S

'Ofl L CO r L ng of the labor- (0 cc 

Signature

b) Certification of Payments
made toMfWfO

Copy of b) sent to Pam
Parlor - I %TC - 'jwI	 Yes	 No
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rt

October 9 201 )8	
\/	

J

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport

EWR Building 70 CTA

Newark, NJ 07714	
f, •r

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 22 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is

being performed as determined by the Engineer.

Very truly yoür5.ç7, -

Frank W. HtrIy
Chief Financial Officer

Phone

2O1.7 4422

Fax/Executive
2OL7Lf727

320 Grand A'i'cuue
	 201.7 11 .1927

Engewod, 1"J
	

Fax/Estwthg

O763-4355
	

LO .871.0705



B899245A

The Port Authority of New York and New Jersey
12.06	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3
DATE PREPARED	 10/9/2008

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.00 Q No, UEWRZ64003	 DATED	 November 14, 2006	 PAYMENT NO.	 22

CONTRACTOR VRH Construction . Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631,
VRH Invoice No. 6216(R22)September 	 Approximate work performed to	 September 30, 2008

APPROXIMATE QUANTITIES
lten DESCRIPTION OFWORK	 UNIT	 This	 Total for Prev, 	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total 10 Date

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343560.00

2	 Unclassified Work	 L. S. 2,705,344.00 34,355,117.08 37060,461.08 	 53,200,000.00	 37,060,461.08

3	 N.C,Contract Specification Sect.11 Entitled 	 TM	 0.00	 25,505.32	 25,505.32	 25,505.32
"Port Authority Security Requirements"
(SWAG.) L1ADated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 0.00	 152,601.52	 152,601.52	 152,601.52
Price Conversion No 1 per LIA of 7/23/07

5	 Concrete Penaltyby PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Nate 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7889.00
Distribution Panel to L.S. Conversion No. 1 	 .	 .	 .

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624,00

Pedestrian Tunnel to L.S. Conversion No. 2.

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.lJwg.G005 Nbte 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion # 1

10	 N.C.Owg.G005 No 21B Relocation of Under. 	 0.00	 425,346.52	 425,346.52	 425,346.52

Ground Utilities in Contlities with new Construction 	 .

11	 N.C.Dvg.G005 Nbte 21H Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Sbstation & Service Elevator
Machine Room to L.S.Converso, 1

N.C.Dwg.G005 Note 21H Removal ofSray	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conversjon # 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16846.08	 16,846.08	 16,846.08

NA & NB North Substation to L.S. Conversion 4 4

TOTAL APPLIED FOR, TO DATE: 	 38,229,345.95

Les -5 %	 retained as per contract 	 MAX $
Balance to date

Less advances under previous applications:
To be advanced this application:

CHANGE ORDERS (per attached)
Total to date $

	

Less: Previously advanced: $ 	 _______________________
Change Order amount o be advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	 .
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed This certification
if signed by any person on behali of the contractor, is made by such person in his individual capacity on the basis of his own knowledge 	 -'

as well ashy the contractor.
Frank W. HtI1ey

Thc,Contrnctor Further Certifies check one)	 .	 *Individually and on behdifof the contractor

1. That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer

	

due from previous progress payments and shall be paid any amounts	 Title

- )	 due from this progress payment; or	 .

2. That. pay ment has been withheld from a suhcontractor or supplier	 coRRCTO IN	 Recoxnmeued For Fayinent:
because there exists a valid basis under the subcontractor's or 	 -	 ACCORDANCE'MTH	 /' (

supplier's contract to witlold a payment from that subcontractor 	 CONTRACT..L._....	 ')	 /	 /
or supplier, (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 ('	 ...•" /	 .

Title:	 PiÔIN' EER OF NSPtJQhON
11 110/11 110i ORG	 ACT	 AREA]	 JOB	 AMOUNT	 1	 /

	SYST	 .1
Approved For Payment:

The above eMtirnntt, Of qun E titioS porrorrned is correct and is made	 -
from actual inspection and knowledge of work performed.

For Comptroller

	

*	 If contractor is a corporation, certificate must be

Title:	 RESIDENT ENGINEER	 signed by an officer, and if a partnership, by a



6B99246A

PA 33A	 The Port Authority of New York and New Jersey
12-06	 233 Park Ave South, 7th Floor

New York, N.Y. 10013 	 SHEET	 2	 OF	 3
DATE PREPARED	 10/9/2008

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264M03 P 0 No. UEWIt264003	 DATED	 November 14, 2006	 PAYMENT NO.	 22

CONTRACTOR VRHCoistruction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6216(R22)September 	 Approximate work performed to 	 September 30, 2008

APPROXIMATEQUANTITIES
Item	 DESCRIPTION OFWORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 70,623.52	 70,623.52	 0.00	 70,623.52
Schedule Changes to Accommodate Facility Operational
Requirements.	 -

15 N.C.Dwg.G005 Note 2]H Abatthnent of Incidental 	 TM	 0.00	 1927.31	 1,927.31	 0.00	 1,927.31
Asbestos and Lead Containing Materials per IdA of 719/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 . L.S.	 0.00	 38,412.00	 38412.00	 38,412.00	 38,412.00
1200A DIsconnect Switch on Switchgear in South Substation 	 -
to lump Sum Conversion4 5

17 N.C.Dwg.G005 Dated /24/06 General Note 12 	 U P.	 0.00	 224,732.47	 224,732.47	 224,732.47
Transport & Dispose lxcess Soil N.C.to Unit Price
Conversion # 1

18 Concrete Penalty by PA Letter 	 L.S..,	 0.00	 (1,825.20)	 (1,825.20)	 (1,826.20)	 (1,825.20)
dated 5/30108

	

-	 0.00

	

-	 0.00

	

-	 0.00

	

-	 0.00

	

-	 0.00

	

-	 0.00

—	 TOTAL APPLIED FOR, TO DATE	 38,563,216.05

Les5	 %	 retained a per contract MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date:	 35,903,216.05

	

Less advances under previous applications: 	 33,197,872.05

	

To be advanced this application 	 2,705,344.00

CHANGE ORDERS (per LLnthed)
	Total to date: $	 1,288,405.43

	

Less: Previously advanced: $	 999,213.45

	

Change Order amount to be advanced on this application :	 289,19198

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (is per copy): 	 2,994,535.98

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forlh, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

The d'ontractor Further Certifies (check one)

,That all subcontractort3 and suppliers have been paid any amounts	 -
due from previous progress payments and shall be paid any amounts
due from this progress payment; or

2. That payment has ben withheld from a subcontractor or supplier conncio IN

because there exists a valid basis under the subcontractor's or 	 ACCORDANCE MTH

suppliers contract to withold a payment from that subcontractor	 CONTRACT_......_....

or supplier. (Attached copies of any withholding notices issued in
conjunction with this crtffication.)	 cor,00,,o cct

PRO/PROJ OG	 ACT ARE/t/	 JOB	 AMOUNT

I	 SYST
Z,994,636.98

The above estimate of qiantities performed is correct and is made
from actual inspection and knowledge of work performed.

-

4] Tit1	 1'ES1D14T ENGINEER

-	 nk W. t1Urey
*Individually and on behalf6f the contractor

Chief Financial Officer
Title

Recommended For Payment:

/
Title: N9HER OF C9S'}RUC2fION

7.

Approved For Payment:

For Comptroller
if contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



The Port Authority of New York and New Jersey
PA 326

1-76

Payment No 22

241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work peilormed to 	 913012008
TYPE

	

TOTAL  I IMA I EU AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS
ORDER

	

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
-	 1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

22T&M	 -	 0%	 0%	 -	 -

	

3	 7 LS	 28,189.15	 0%	 100% 	 28,189.15

	

4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00

	

5	 1 LS	 1,580.00	 0%	 100% 	 1,580.00
-	 6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00

	

7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00
-	 8	 13 LS	 94,118.13	 0%	 100%	 -	 94,118.13

	

9	 10 LS	 53,543.00	 0%	 100%	 -	 53,543.00

	

10	 11.1-S	 17,424.00	 0%	 100%	 -	 17,424.00

	

11	 24 LS	 15,996.50	 0%	 100%	 -'	 15,996.50

	

12	 23 LS	 33,539.15	 0%	 100%	 -	 33,539.15

	

13	 12 LS	 97,307.94	 0%	 100%	 -	 97,307.94

	

14	 31 LS	 19,972.00	 25%	 IcJ(3%	 4,993.00	 19,972.00

	

15 26 LS	 14,830.00	 0%	 100Yo	 -	 14,830.00

	

16	 331 LS	 15,569.00	 0%	 100Yo	 -:	 15,569.00

	

17 32 LS	 42,800.00	 10%	 100%	 41280.00	 42,800.00

	

18	 27 LS.	 36,088.00	 15%	 95%	 5,413.20	 34,283.60

	

19	 15 LS	 1,237,968.60	 5%	 10%	 61,898.43	 123,796.86

	

20 34 LS	 54,067.00	 15% 	 90%	 8,110.05	 48,660.30

	

21	 25 LS 1	 35,743.00	 50%	 100%	 17,871.50	 35,743.00

	

22	 5 LS	 159,281.00	 0%	 100/o	 -	 159,281.00

	

23 41 LS	 . 14,420.00	 0%	 100%	 -	 14,420.00

	

24 39 LS	 15,240.00	 40%	 90%	 6,096.00	 13,716.00

	

25	 19 LS	 105,000.00	 95%	 . 95%	 99,750.00	 99,750.00

	

26 17 LS	 50,900.40	 0%	 100%	 -	 50,900.40

	

27 16 LS	 56,352.00	 40%	 45%	 22,540.80	 25,358.40

	

28	 9 LS:	 58,239.00	 100%	 100%	 58,239.00	 58,239.00

AMOUNTS CARRIED FORWARD	 289,191.98	 1,288,405.43



	

The Port Authority of New York & New Jersey 	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

(Secretary copy)

hange Order No.. 00023
	

Contract No. E'1R 264.003

Facility: NENARE LIEE. RT? INT'L AIRPORT

Contract for TERNflvAL B MODERNIZATION PROGR LONER LEVEL & Ri VERTICAL CIRCULATION

To: V.R.H. CONSTRUCTION CORP.

Address: 320 GRAND AVENUE

E1GLE'JDOD. NJ	 07631

accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

PACC No(s) : 00009

The following change is ordered, at no change in price.

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR:flease sign original and return to the Port Authority representative whose signature appears in line .five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK REQUIRED FORMISCELLANEOUS ARCHITECTURAL,
MECHANICAL, FIRE PROTECTION AND ELECTRICAL CHANGES IN THE LOWER AND MID LEVELS OF
TERMINAL B IN ACCORDANCE WITH REVISED CONTRACT DRAWINGS EWR-264.003 - 0011 (REV. 5),
A0106 (REV. 4), A0202 (REV. 4),.A0203 (REV. 5), A0301 (REV. 5), A0302 (REV. 4), A0303
(REV. 5), A0305 . (REV. 4), A0306 (REV. 5), A0307 (REV. 4), A0308 (REV. 5), A0309 (REV.
4), A0310 (REV. 3), A03.11 (REV. 4), A0401 (REV. 7), A0402 • (REV. 6), A0404 (REV. 4),
A0405 (REV. 4), A0406 (REV. 4), A0407 (REV. 3), A0408 (REV. 2), A0409 (REV. 4), A0410
(REV. 4), A0411 (REV. 3), A0602 (REV. 3), A0604 (REV. 1), A0608 (REV. 2), A0903 (REV.
2), A0904 (REV. 3), A0905 (REV. 2), A0906 (REV. 1),. A0911 (REV. 1), A0913 (REV. 4),
A0920 (REV. 1), A0921 (REV. .2), A0929 (REV.. 5), Al201 (REV. 2), Al206 (REV. 2),'A1301
(REV. 4), A1302 (REV. 4), M207 (REV. 1), M303 . (REV. 2), M305 (REV. 2), M316 (REV. 5)1
M700 (REV. 2), F30.5 (REV. 1), F307 (REV. 1), F309 ;(REV. 1), E256 (REV. 1), E300 (REV.

3), E312 (REV. 2),'E401 (REV. 3), E402 (REV. 2), E403 (REV. 1), E407 (REV. 3), E500
(REV. 2), E501 (REV. 1), E600 (REV. 3) ALL DATED 12/5/07 AND M314 (REV. 1) DATED
11/13/07, WITH THEEXCEPTION OF THE FOLLOWING:

DRAWING A0303 - MID-LEVEL FLOOR PLAN SOUTH SECTOR
-DELETE CONSTRUCTION OF ROOM. 201E - TELECOM ROOM.
-DELETE CONSTRUCTION OF ROOMS 201B, C, D - TENANT SPACES 6, j,.8.

DRAWING Al201 - PLAN DETAILS
-DELETE CONSTRUCTION OF ROOM 201E - TELECOM ROOM.
-DELETE CONSTRUCTION OF ROOMS 201B, C, D - TENANT SPACES 6, 7, 8.

DRAWING-A1301 - ROdM FINISHES
-DELETE FINISHES IN ROOMS 201A-D, 201E.

DRAWING A1302 -. DOOR SCHEDULE
-DELETE DOORS 201D, 201E.

JRAWING E256 - ELECTRICAL MID-LEVEL REMOVALS PLAN -,SHEET  7

-DELETE RELOCATION OF PANEL PP.
-DELETE RELOCATION OF AC UNIT.

HE WORK GENERALLY CONSISTS OF:.
ADDITION OF ACCESS HATCHES IN THE GYPSUM WALLBOARD CEILINGS.
ADDITION OF METAL LAY-IN CEILING SYSTEM IN RESTROOMS AND FAMILY ROOM.
MATERIAL SUBSTITUTION OF SELECTED ALUMINUM PANELS WITH GFRG PANELS IN ELLIPTICAL

•IGHTING COVES IN LOBBY CEILINGS.



The Port Authohty of New York & New Jersey
233 Park Avenue So. 7th F i r. New York, NY 10003

(Secretary copy)

Oliarce Order No. 0?023
	

C.oniract No. 8W 2€ .

Eac0ibj:	 7A_L2302.:Y_iTL.7EOP.T

	

Contact.fc:: TEO2i7L 3	 LOr18S LEZJ&B1 '!T7CLCI?CCL.2IO

To: 'i.R.a. 00N302:JCTICN

Address: 220 G91 ?V

	

ENGLE'7.D .cD,	 NJ	 073I

accordance with the above described Contract:

The following Extra is ordered.

The time for completibn of the contract

is extended as indica:dd below.

The following reduction is ordered.

PACCNo() 00009

The following change is ordered, at no change in price:

Pi A change is ordered as specifically. outl
i
ned below.

NOTE TO CONTRACTOR:)tPlease sign original and return to the Port Authority representative , whose signature appears in line five(5).

Continued from Page 1	 .

-REDUCTION OF SCOPE OF SEMI-RIGID CEILING INSULATION.
-DELETION OF AIR iLOUVERS FROM THE NORTH EMERGENCY GENERATOR ROOM.
-ADDITION OF EXTERIOR COLUMN COVERS. 	 .
-DELETION-OF LED COVE LIGHTING IN SELECTED AREAS.
-CHANGES TO STAINLESS STEEL COLUMN COVERS. 	 .
-ADDITION OF EXIT SIGNS.	 '.	 .	 . ..

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 58,239 00

CHANGE ORDER SIGNED'BY
CONTRACTOR iii1ti':r•	 .	 RECEIVED BY ENGINEERS DEPT.
CONSTRUCTION DMSIoNL!LC

he undersigned has no authorit to order any item of extras whose cost, together with the cost of eras previously.ordered.will exceed the limit

.pcified in said Contract unlesshe has beed specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

1 excess of such limit, the order toerform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

1 order it. (See other side.) 	 .	
2	

• 	 .........

less...

	 .

0 extension of time for completion is granted to the Contractor on account of the changes rdered he . ein u	 otheise specifically stated above.

PP
Dated	 I	 2008

J	 .	
•	 i1 Deputy Dirpctor, Construction

•2•,,



The-Port Authonv of New "(ark & New Jc'r	 Pe.e 1

233 Park Avenue So 7h Fir. New York, NY 10003

(Secretary copy)

o;nge Order No. 90025	 Contrsc No. Ei?. 264.003

0I3?.TY INT L 1R?ORTCT

'	 -	 .c _o : 1 :,:	 = ':- - c

To:	 . CC13TRtJC 7 I01 CORP

Addrssa: 320 GPD 70N1J2

1N2L0ICOD, ?J	 07631

accci'dei'rce wirh the above	 scrihed Contract:	 PACC No(s) : 00019

The following Extra is ordered.

The time for completion of the contract
The following change is ordered, at no change in price.

is extended as indicated below.

[J The following rduction is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign originaland return to the Port Authority representative whose signature appears in line five(5)..

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL THE
DUCTWORK IN THE B2 LOBBY OF TERMINAL B IN ACCORDANCE WITH REVISED CONTRACT DRAWINGS
EWR-264.003 - A0406 AND A0410 BOTH REVISION 3, ti301 AND M302 BOTH REVISION 2 AND N408

	

REVISION 1, ALL DATED 8/13/07. 	 .

COMPENSATION SNAIL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 105,000.00.

CHANGE ORDER SIGNED BY
CONTRACTOR
RECEIVED BY ENGINEERS DEPT.
CONSTRUCTION DIVISION;/JLy

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered: will exceed the limit

specified in said Contra:t unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be, effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for oompletidn is granted to the Contractor on account of the changes ordered herein unless otherwise sp cilically stated above.

Dated	 '	 2008
/	 .'

Engineer

H	 .

!1



CMD-6 (1199)

STATEMENT OF PAYMENTS

TO MIWIDBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003 	 Period Reporting: _9-01- 08 to 9-30-08

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 22

Expansion & B-i Vertical Circulation

Contractor:VRH Construction Corp. 2034	 %Project Completed:69.66 _ %

	(Indicate)	 ESTIMATED	 Column A	 + column B	 = column c

	

MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISAMANAGEMENTCORP	 WBE	 347854.00	 227,931.20	 0.00	 227,931.20

	

FINE PAINTING & DECORATING CO.	 MBE	 i43, 565.00	 8,284.00	 0.00	 8,284.00

	

SIGNS & DECALS	 MBE	 270,500.00	 85207.50	 24,345.00	 109,552.50

	

MAZZOCCHIWRECHINGINC.	 WBE	 1,234,880.76	 934,722.72	 59,225.00	 993,947.72

	

CAROL HARDY MECHANICAL 	 WBE	 3,875350.78 2,239,216.45	 400800.56 2,640,017.01

BERTOCONSTRUCTiON	 MBE	 253,496.00	 183346.00	 23,795.80	 207,141.80

S&M ELEC./ TURTLE _& HUGHES (MATERIAL)	 WBE	 1_200,000.00	 77859.60	 0.00	 77,859.60

D-STARWATERPROOFERS	 MBE	 48000.00	 41,800.00	 0.00	 41,800.00

	

• S&J ELECTRICAL CONTRACTING	 MBE	 15,744.00	 0.00	 0.00	 0.00

Totals 	 7389390.54 3,798,367.47	 508, i 66.36 4306,533.83

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNTNT	 amounts entered should reflect 100% paldThe 60% cndit will be handled by this olilce)

•	 WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

N/A

Date Prepared	 10/09/2008	 The Port Authority of NY & NJ

Prepared by:	 FrankW.Hurley	 Resident Engineer's Office

Title:	 __ChiefFinanciaI,GffJer	 Date Received	 f/Ji:/Ci±
Officers Signature	 ___ 	 Reviewed Byci_)-gHt-_

Title.



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 09/30/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date 06/01/2009

Trade	 I	 Classification

Sub Total

ELEVATOR	 APPRENTICE
CONSTRUCTO

JOURNEY WORKER

Sub Total

ENGINEER	 JOURNEY WORKER

Sub Total

GLAZIERS	 APPRENTICE

JOURNEY WORKER

Sub Total

HVAC	 APPRENTICE

JOURNEY WORKER

Sub Total

IRON	 JOURNEY WORKER
WORKERS

Sub Total

LABORERS	 JOURNEY WORKER

Sub Total

METAL	 JOURNEY WORKER
LATHERS

Sub Total

OPERATING	 JOURNEY WORKER
ENGINEERS

Sub Total

PAINTERS	 JOURNEY WORKER

Sub Total

PIPEFITTERS APPRENTICE

Total All
Employees Hours

M	 F

	48702.00	 0.00

	

139.00	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1072.00	 0.00

	

1072.00	 0.00

	

736.00	 0.00

	

2,003.00	 0.00

	

2739.00	 0.00

	

104.00	 0.00

	

88.00	 0.00

	

192.00	 0.00

	

3,400.00	 0.00

	

3,400.00	 0.00

	

25432.25	 788.00

	

25432.25	 788.00

	

96.00	 0.00

	

96.00	 0.00

	

1946.25	 -	 0.00.

	

1946.25	 0.00

	

1,012.00	 0.00

	

1012.00	 0.00

	

208.00	 0.00

Sum of all
Employees

56,941.50

139.00

151.00

429.00

1,072.00

1,072.00

736.00

2,003.00

3475.00

104.00

88.00

296.00

3,400.00

3,400.00

26,220.25

26,220.25

96.00

96.00

1,946.25

1946.25

1,012.00

1,01 2.00

208.00

Black

M	 F

	7024.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

233.00	 0.00

	

0.00	 0.00

	

233.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2269.75	 0.00

	

2,269.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

11.25	 0.00

	

11.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	2,214,50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

634.00	 0.00

	

733.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

10,461.00	 788.00

	

10,461.00	 788.00

	

0.00	 0.00

	

0.00	 0,00

	

45.00	 0.00

	

48.00	 0.00

	

948.00	 0.00

	

948.00	 0.00

	

0.00	 0.00

Asian

M	 F

	

0.00	 0.00

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native
American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00•

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00 ---------

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

	11,372.50 	 19.9	 0.0

	

0.00	 -

0.00

	

0.00	 0.0	 0.0

	

0.00l	 --

	

0.00	 0.0	 0.0

340.00

	

634.001	 .-... -.

	

1,314.00	 37.8	 0.0

0.00

	

0.00	 0.0	 0.0

	

0.001	 -	 v

	

0.00	 0.0	 0.0

	

13632.75	 -.

	

13632.75	 51.9	 3.0

- 0.00

	

0.00	 0.0	 0.0

	

59.25	 -	 3.0	 0.0

948.00 L
	948.00 	 93.6	 0.0

	

0.001	 -.	 -

Printed by DAWN HAINES
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Black

M	 F

	

0.00	 0.00

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

1044.00	 0.00

	

1,044.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

5.00	 0.00

	

5.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8,107.25	 8.00

	

2,269.75	 0.00

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	88.00 	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

1,670.00	 0.00

	

1,670.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,111.00	 0.00

	

2,111.00	 0.00

	

11281.00	 728.00

	

10461.00	 788.00

Asian

M	 F

	

.0.00	 0.00

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.90	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

114.00	 0.00

The Port Athorty of NY &NJ
Monthly Emplloymnt UthzMon Report

From 12/01/2006 To 09/30/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date 06/01/2009

	

Total All	 Sum of all
Employees Hours	 Employees H

M	 F

	246500	 0.00	 2465.00

	

2673.00	 0.00	 2,881.00

	

200.00	 0.00	 200.00

	

1581.00	 0.00	 1581.00

	

1,781.00	 0.00	 1,981.00

	

49.50	 0.00	 49.50

	

48.50	 0.00	 49.50

	

685.00	 0.00	 685.00

	

3,802.00	 0.00	 3,802.00

	

4:487.00	 0.00	 5172.00

	

4,188.00	 0.00	 4,188.00

	

4;188.00	 0.00	 4,188.00

	

241.00	 0.00	 241.00

	

241.00	 0.00	 241.00

	

688.00	 0.00	 688.00

	

688:00	 0.00	 688.00

	

306.50	 0.00	 306,5C

	

306.50	 0.00	 306.5C

	

4,477.00	 0.00	 4477.00

	

4,673.00	 0.00	 4869.00

	

122,794.75	 76.00	 123530.75

	

25432.25	 788.00	 26,220.25

Native
American

	

M	 F

	

0.00	 0.0

	

0.00	 0.0

	0.00 	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0..00	 0.0

	

0.00	 OX

	

0.00	 0.0

	

0.00	 0.0

	

0.00•	0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

Total	 .	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

0.001

	

0.00	 0.0	 0.0

	88.00 	 .

0.001

	

176.00	 8.8	 0.0

	

0.001 • 	.

	

0.00	 0.0	 0.0'

	

is.00L....:	 .	 .	 ..

	1670.00 	 .:	 •/.,

	1,702.00 	 32.9	 0.0

	

1044.00 I_. •. •.•	 . I

	

1,044.00	 24.8	 0.0

tool	 .

	1.00 	 0.4	 0.0

0.00•_.......

	

0.00	 0.0.	 0.0

	

5.00l	 .	 _.

	

5.00	 1.6	 0.0

2111.00 I ___.

	

2,111.00	 43.3	 0.0

	

21,132.25	 17.1	 0.5

	

13,632.75	 51.9	 3.0

Trade
	

Classification

JOURNEY WORKER

Sub Total

PLUMBERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

ROOFERS
	

JOURNEY WORKER

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAM FITTERS JOURNEY WORKER

Sub Total

STONE
	

JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

Sub Total

TEAMSTERS JOURNEY WORKER

Sub Total

TILE LAYERS APPRENTICE-

JOURNEY WORKER

Sub Total

Skilled Trades
Laborers

Printed by DAWN HANES	 .	 Page 3	 .	 Start Print	 14:14:25



Grand Total	 159036.00	 1,524.00	 171,369.00	 13,581.00	 8.00	 22,225.50	 1,516.00	 130.00	 0.00
	

0.00
	

0.00	 40,158.00	 23.4	 0.8



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _3_of 3

PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT D.Magnan & CO.	 Minority	 Dec-06

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors I MCS ,Amanda.Signs and Decal corp. 	FROM:	 9/112008	 Skilled:	 30%

Englewood, NJ 07631	 S.M.Electric,Railroad Construction Cop Papp Iron Worlrs,Josloff TO:	 9/30/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term "B"	 PREPARED BY:J.Strack 	 DATE:	 10/9/2008	 Monmouth controts.Fine Painting.G.Panelta Schnell 	 % OF COMPLETION:	 69.66% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 22	 carol Hardy Mec Northeast Sheetmetal.Metro,Venture,Mccann Acoustnc	 Skilled/Laborer: 6.9°Io	 May-09
WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours 	 Hours      	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M 

Carpenter	 Journey Worker	 2,717.00 	 2,717.00	 0 	 0    	 0, 18 _______	 18	 0!
Apprentice	 136.00 	 136.00	 .	 .	 01  2 .	 O!______
Sub Total	 2,853.00	 -	 2,853.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 20	 0	 oh	 o

Sprinklers Fitter . Journey Worker	 304.00 	 304.00	 0 	 0     	 0 	 2	 0	 0
Apprentice	 0.00 	 0.00	 .	 0 	 0
Sub Total	 304.00	 -	 304.00	 0	 0	 0	 . 01	 0	 01	 0	 0	 0	 0%	 0%	 2	 0	 0	 0

Insu l a t ion	 Journey Worker	 152.00 	 152.00 	 0   	 - 	 0 	 2	 .	 0
Apprentice	 0.00 	 0.00	 .  	 .  	 0 	 0	 0
Sub Total	 152.00	 -	 152.00	 0	 01	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 2 	 01	 0	 0

Oper. Engineers	 Journey Worker	 0.00	 -	 0.00]	 0	 0	 0	 0   	 .	 0 	 0	 0	 0	 0
Apprentice	 0.00 	 0.00]      	 0 	 0	 .	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 01	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Mason Tender	 Journey Worker	 112.00 	 112.001	 112     	 112 	 1	 .-	 1
Apprentice	 0.00 	 0.00 L 	 0 	 0
Sub Total	 112.00	 -	 112.001	 0	 0	 . 112	 01	 0	 01	 0	 112	 100%	 0%	 1	 0	 1	 0

Layout Eng.	 Journey Worker	 16.00 	 16.00	 0	 0     	 0 	 1 	 0
Apprentice	 0.00 	 .	 0.00	 0	 0     	 0 	 0	 0
Sub Total	 16.00	 -	 16.00	 0_0	 0	 01	 0	 01	 0	 0_0%	 0%	 1	 01	 0	 0

- ...	 .4

Total Journey W ^

	

TOTAL	 TotalApprentice

	

THIS	 Total Skilled Trac

I('1
rMNTH

l4.t'2u)1Laborers,Taper/I

	

Grand Total	 Skilled Trades

From Last Month Laborers

	

Grand Total	 . Skilled Trades

	

To Date	 Laborers

ZT-eF-	 ''4Q4_8O[	 -	 -	 .	 -	 -	 . -.	 -	 1-+oe-I	 ______	 __ o i.	 o
-q-o I_-	-	 -	 -	 -	 -1.-7-c_ I 	 ,q 21	 .0 ( -	 0

	

341l-3868	 - ,JI,343-7-	 °),1'.-O	 -	 -	 -	 -	 -	 -	 7,/1.i2oo-t	 3%	 0%1 / r I? 261	 01 /? 11	 0

	

919.00	 919.00 1, 	 71	 1
	

2541	 L	 01	 261.00	 28%	 0%	 10	 0	 4	 0

14c_	 FOR R . E. OFFICE USE ONLY

	

1-09r€654& 1 736.001 113,1652-5-	 .64714&I. 	 81 10,	 88- 728.001	 0	 01	 01	 195-2-/7?.,47%	 '.7 't% REVIEWED BY:

	

24,513.25 788.00	 301.251	 2262.751	 01 10,207.001 788.001	 1141	 01	 01	 01	 13371.751 50.e 53% ,-3% DATE

	

P'..7'7iLL7r2	 0	 .	 -.;2-) i?1 2	 IARE GOALS BEINJ4T?

	

73600 123 06-75'	 6.-49--5	 800 ii 48t-O0 72800	 800	 -	 -	 20-.99345
	25,432.25 788.00	 26,220.25 . 2,269.75	 -	 10,461.00 788.00 114.00	 -	 -	 -	 13,632.75	 2%	 3%iYES,'1U	 4

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurley , Chief Financial Officer 	 yx	 DATE SIGNED:	 October 9, 2008	 .	 PA-3647-

NOTE: The MEUR must be submitted within 5 businss'da(s at month's end.
-	 .	 -	

PAFo,m 116199



	150.001	 -	 1,150.001	 -	 .	 - _,- 189.05	 -	 -

	

,116.001 	 - 	 116.001	 8.00 1	 44.00\	 -

	

266.00J	 -	 1,266.001 -8.00-1----	 233.00	 -	 -

n

	TOTAL	 Total Appreoticè

	

THIS	 Total Skilld Trad€

	

.- MONTH	 I -

5 jLéborers

Grand Total	 ISkilled Trades

From Last Month Laborers

Grand Total	 I ISkilled Trades

	

To Date	 Laborers

---- -i
--&,

U I
-•

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 2_of 3
PROJECT TITLE	 IPRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT D.Magnan & CO. 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors I MCS ,Amanda,Signs and Decal Corp FROM: 	 911/2008	 Skilled:	 30°I

Englewood, NJ 07631 	 S.M. Electric, Railroad Construction Cop Papp Iron Works,Joslo TO: 	 9/3012008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term B	 PREPARED BY:J.Strack 	 DATE:	 10/9/2008	 Monmouth Controls,Firre Painting, G. Panetta, Schnell	 % OF COMPLETION:	 69.66% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 22	 CarolHardy Mec Northeast Sheetmetal.Metro,Venture,McCann Acoustric 	 Skilled/Laborer: 6.9% -	 May-09
WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M	 F
Glaziers	 Journey Worker	 254.00 	 254.00	 0 	 86     	 86  	 4 	 1

Apprentice	 72.00 	 72.00	 8 	 0 	 0   	 8  	 2	 -
Sub Total	 326.00	 -	 326.00	 8	 01	 86	 0	 0	 01	 0	 01	 94	 29%	 0%	 6	 0	 2	 0

Painters	 Journey Worker	 92.00	 92.00	 0 	 92     	 92  	 3 	 3
Apprentice	 0.00 	 0.00  	 ________ ______ ______ ________ ______ _______ 	 0
Sub Total	 92.00	 -	 92.00	 0	 01	 92	 0	 0	 0	 0	 0	 92	 100%	 0%	 31	 0	 3	 0
Journey Worker	 0.00 	 0.00	 0	 _	 0	 0 	 _______	 01 _______ _______	 0	 0	 0	 0
Apprentice	 0.00 	 0.00  	 01	 1 	 01  	 01 	 o
Sub Total	 1	 0.00 1 	 0.00-L	 QL	 0 	 _01	 0	 _0_L_	 01 	 01	 00/0	 00/0	 01	 01	 0	 0

Waterproofer	 Journey Worker	 8.00 	 8.00 1	 0	 01 	 01 	 1 	 01
Apprentice	 44.00 	 44.00 1	 01	 1	 441  	 1	 144  	 2 	 21
Sub Total	 .	 52.00	 -	 52.00 1	 01	 01	 441	 01	 01	 01	 0	 01	 UL. .&'	 0%	 0%	 3	 0	 0

Terrazzo Tile	 Journey Worker	 108.00	 108.00 	 iiJ 	 iiJ    	 i]I
Apprentice	 0.00	 0.00	 .___ 	______	 0 	 0
Sub Total	 108.00	 -	 108.00	 0	 0 	 ill	 0	 QL	 01	 0	 O	 11	 10%	 0%1	 4	 0	 i]j	 o

Millwright	 Journey Worker	 688.00	 688.00	 0	 0 	 1	 01	 . 	 51.	

_____

0
Apprentice	 0.00	 0.00	 0	 0 	 01 	 01 	 0
Sub Total	 688.00	 -	 688.00	 0	 0	 0	 0	 Oj	 0	 0	 0	 01	 0%	 0%1	 51	 01	 0	 0

	

Q	 ..5
L	 L .-'- ___4	 o A
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Total Journey Wol 4,79000\ -	 4,790.00	 2C;]	 -J48j.00I	 - .	 -

	

TOTb 	 Total Apprentice 	 .848.50	 \-	 848.50	 260.00	 -.-115.001,	 -	 -
THIS	 Total Skilled Trad	 638 50	 5,638.50 	 26000	 596.00 \ -

I MONTH
bQLe	0.00	 N 0.00

	

Grand Total	 jSkiIIed Trades	 -	 -

From Last Month IlLaborers	 I-	 -

	

Grand Total	 ISkilled Trades

	

To Date	 Laborers

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page lof3
PROJECT TITLE	 PRIME CONTRACTORS NAME:LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT D.Magnan & CO. 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors/ MCS ,Amanda,Signs and Decal Corp. FROM: 	 9/1/2008	 Skilled:	 30%

Englewood, NJ 07631	 S.M. Electric, Railroad Construction Cop Papp Iron WorlsJos TO: 	 9/3012008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term B	 PREPARED BY:J.Strack 	 DATE:	 1019/2008	 Monmouth Contros,Fine PaintingG.Parietta Schnell 	 % OF COMPLETION:	 69.66% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 22	 ICarol Hardy Mec Northeast SheetmetalMetro,Venture, McCann Acoustric 	 SkilledlLaborer: 6.9% - 	 May-09
WORK HOURS OF EMPLOYEES   	 - NUMBER OF EMPLOYEES

#2	 #3	 #4	 #5	 #6 -	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade 	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours      	 American	 Hours	 Hours	 Hours	 Of Em )Ioyees	 Employees

M	 F 	 M ]_F	 MI F	 M	 F	 M	 F   	 F	 Ml 
Steamfitter	 Journey Worker	 160.00 	 160.00	 0 	 0  	 .1 	 0

Apprentice	 0.00	 0.00  	 L    	 0  	 0
Sub Total	 160.00	 -	 160.00	 oJ	 0	 O	 01	 0	 0	 0	 0	 0	 0%	 0%	 1	 0	 0	 0

Elevator Mech.	 Journey Worker ]	 0.00 [ 	 ]	 0.00	 0	 0 	 1 	 J 	 0 	 oJ
Apprentice	 j	 0.00 	 j	 0.00	 0     	 01 	 1	 01
Sub Total	 J	 0.00	 0.000.00	 0	 0	 0	 0	 01	 0	 0	 0	 01	 0%	 0%!	 01	 0	 0	 0

I ron Worker	 Journey Worker	 236.00	 236.00	 0     	 0   	 ..	 0
Apprentice 	 - 	 0
Sub Total.	 236.00	 -	 236.00	 0	 0	 0	 0	 01	 0	 0	 0	 0	 0%	 0%	 61	 0	 0	 0

Sheet Metal Worker JourneyWorker	 654.00 	 654.00 [	 0)	 212    	 2121 	 10 	 3
Ap prentice	 55.00	 55.00	 __ 	 i 	 0
Sub Total	 709.00	 -	 709.00 [	 0] .	 0	 212	 0	 0	 0	 0	 0	 212f	 30%	 °%I	 ii	 0	 3	 0

Bricklayer	 Journey Worker	 112.00	 112.00	 1	 j 	 0  	 1
Apprentice  	 -	 . 	 0
Sub Total	 112.00	 -	 112.00	 0	 0	 01	 0	 01	 0	 0	 01	 0	 0%	 0%1	 i	 0	 0	 0

Electricians	 Journey Worker	 3,628.00 	 3,628.00	 262	 0	 269  	 ]	 ]	 531  	 36 .	 41
Apprentice	 793.50 	 793.50	 260	 115   	 375	 .	 7  
Sub Total	 4,421.50	 -	 4,421.50	 522	 01	 384	 0	 01	 0	 0	 OL	 906	 20%	 0%	 43	 0	 Jj	 0

COMPANY OFFICIALS SIGNATURE AND TITLE:.,
Superintendents' hours should notbe included in this form. Frank W. Hurley, Chief Financial Officer 	 DATE SIGNED:	 October 9, 2008

	
PA-3647

NOTE: The MEUR must be submitted within 5 	 of months end.
PA Farm 116199
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	.1AI)ocumensG702,APPLICATIONANDCERTIFICAT1ON FOR PAYMENT, cvuiaimug 	 -	 -	 APPLICATIONNO:	 ------22-
ontractOr's signed certification is attached.	 APPLICATION DATE:	 10/08/08
itabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 09/30/08
I se Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6216R22
A	 B	 C	 D	 E	 F	 G 	 H

TEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT EN	 TO DATE

DORE)	 (D+E+F)
1 GENERAL CONDITIONS 	 .	 2,157,943.00	 1,467.401.00	 64,739.00	 1,532,140.00	 71.00%	 625,803.00
2 GENERAL CONSTRUCTION 	 .	 2,135,797.00	 1,388,268.08	 64,074.00	 1,452,342.08	 68.00%	 683,454.92
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS

1 Temp. Ramp Submittal	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Temp. Wall Submittal	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
Layout Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -

Construct Temp. Partitions 	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
Construct. BI Lobby temp. Passageway	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 2,000.00	 1,400.00	 -	 .	 1,400.00	 70.00%	 600.00
Construct. Temp. Partitions 	 50,000.00	 42,500.00	 -	 42,500.00	 85.00%	 7,500.00

2 layout Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

132 Construct. Temp. Partitions 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -
Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -	 -	 75,000.00	 100.00%
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 .	 75,000.00	 100.00%
Construct. Temp. Partitions	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Nse 	 30,000.00	 -	 -	 .	 -	 0.00%	 30,000.00
Construct. Temp. Partitions Sse . 	 50,000.00	 -	 -	 -	 0.00%	 50,000.00
Temp. Partitions for Service Escalator 	 30,852.00	 15,000.00	 -	 15,000.00	 41.62%	 15,852.00
Construct.Upper Level Temp. Partitions 	 35,852.00	 -	 -	 0.00%	 35,852.00
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Construct. Temp. Partitions 	 50,000.00	 30,000.00	 -	 .	 30,000.00.	 60.00%	 20,000.00
Construct. Temp. Partitions 	 50,000.00	 37,500.00	 -	 37,500.00 - 75.00%	 12,500.00
Construct. Temp. Partitions 	 30,000.00	 -	 -	 .	 -	 0.00%	 30,000.00
Construct. Temp. Partitions ML BI North 	 26,324.00	 -	 -	 -	 0.00%	 26,324.00

•	 Construct. Temp. Partitions ML 	 26,324.00	 -	 -	 -	 0.00%	 26,324.00
-	 Construct. Temp. Partitions ML BI South 	 26,324.00	 .	 . -	 -	 0.00%	 26,324.00

SUB TOTALS	 5,602,416.00	 3,883,069.08	 128,813.00	 0.00	 4,011,882.08	 1,590,533.92

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 1 0119



CONTINUATION SHEET	 AlA DOCUMENT G703

-	 -----

	

APPLICATION AND CERTIFICATION FOR PAYMENT, ronta i=' 	-.	 - ...	 _APPLICATIONNO:	 -	 22
Contractor's signed certification is attached. 	 -	 APPLICATION DATE: 	 10/08/08
In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 :	 09/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6216R22
A	 B	 C	 D	 E	 F	 J	 G 	 H

ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS J	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS ITHIS PERIOD	 PRESENTLY	 COMPLETED	 (G +C)C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -6)
(D+E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Construct. Temp. Partitions UL 	 26,324.00	 -	 -	 -	 0.00%	 .	 26,324.00

5	 SELECTIVE /DEMOLITITON	 975,000.00	 906,750.00	 -	 -	 906,750.00	 • 9300%	 68,250.00
6 ASBESTOS ABATEMENT	 200,000.00	 190,000.00	 -	 190,000.00	 95.00%	 10,000.00
7	 LEAD ABATEMENT	 589,750.00	 560,263.60	 -	 560,263.00	 95.00%	 29,487.00
8	 SITE WORK	 194,000.00	 164,900.00	 -	 164,900.00	 85.00%	 29,100.00
9	 SHORING	 107,944.00	 86,355.00	 - .	 86,355.00	 80.00%	 21,589.00
10 MINI PILES	 956,000.00	 650,080.00	 -	 650,080.00	 68.00%	 305,920.00
11 PAVEMENT MARKINGS 	 3,500.00	 -	 -	 -	 0.00%	 3,500.00
12 FENCES AND GATES	 60,200.00	 33,110.00	 33,110.00	 55.00%	 27,090.00
13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 23,750.00	 1,250.00	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B 	 278,594.00	 264,664.00	 -	 264,664.00	 95.00%	 13930.00
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -

1.2 Lobby& E1/E2 Escalators 	 -
Construct Spread Footings	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%
Concrete Pile Caps & Pits 	 54,489.00	 54,489.00	 -	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%	 -
Slab on Grade	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -
Concrete Topping	 97819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 32,174.00	 25,739.00	 6,435.00	 32,174.00	 100.00%	 -

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage 	 43,624.00	 43,624.00	 -	 43,624.00	 100.00%	 -

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
- Place Concrete Pad for AHU 97	 7,969.00	 7,969.00	 -	 -	 7,969.00	 100.00%

-	 SUB-TOTALS	 4,243,775.00	 3,700,900.00	 7,685.00	 0.00	 3,708,585.00	 535,190.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity	 -

Page 2 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	

APPLICATION NO:	 22

Cotrdctórs signed certification is anacned.	 -	 --	 -	 -	 .	 -=--- -	 .-	 --------	 -.	 APPLICATION DATE-	 --=-.-==-10/08/08	 --.	 ------

	

In tabulations below, amounts are stated to thc nearest dollar.	 PERIOD TO:	 09/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

-	
.	 VRH INV. NO -6216R22

Al	 -	 B	 I	 C	 I
	

D	 E.	 F	 G 	 H
-	 WORK COMPLETED - '- 	 MATERIALS	 TOTAL	 BALANCE

NO.	 VALUE
	

ROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(tJ+E)	 (NOTIN	 TO DATE

 D ORE) .	 (D+E+F)

Concrete Pile Caps	 50,004.00
	

50,004.00	 .	 -	 -	 50,004.00	 100.00%	 -	 -

New Concrete Stub Wall - 	 -	 -	 26,609.00
	

26,609.00	 -	 -	 26,609.00 - 100.00%	 -

Slab on Grade (&AHU Pads)	 664,959.00
	

664,959.00 -	 -	 -	 664,959.00	 100.00%	 -

D East - Concrete Masonry Restoration	 -	 9,294.00
	

9,294,00 - .	 - -	 -	 9,294.00	 100.00%	 - -	 -

New Concrete Sidewalk @ Frontage	 -	 -	 51,199.00
	

51,199.00	 -	 -	 51,199.00	 100.00%	 -

Concrete Topping	 .	 161,184:00
	

161,184,00	 -	 .	 161,184.00	 100.00%	 -	 -

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00

	
44,769,00	 -	 44,769,00	 100.00%	 -

Slab on Grade	 '	 102,249.00
	

102,249,00	 -	 102,249.00	 100.00%	 -

Concrete Topping	 .	 29,179.00
	

29,179.00	 -	 29,179.00	 100.00%	 -	 -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I 	 57,824.00

	
57,824,00	 -	 57,824.00	 100.00%

Place New Concrete for New Drainage Trough 2	 57,824.00
	

57,824.00	 -	 .	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 3 	 57,824.00
	

57,824,00	 -	 57,824.00	 100,00% -	 -

Place New Concrete for New Drainage Trough 4	 57,824.00
	

57,824.00	 -	 57,824.00	 100,00%	 -

Place New Concrete for New Drainage Trough 5 	 57,824.00
	

57,824.00	 -	 57,824.00	 100.00%	 - -

Place New Concrete for New Drainage Trough 6	 57,824.00
	

57,824,00	 -	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 7 	 57,824.00
	

57,824.00	 -	 .	 57,824,00	 100.00%

Place New Concrete for New Drainage Trough 8	 57,824.00
	

57,824.00	 -	 .	 57,824.00	 100.00%	 -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 - 14,759.00

	
14,759.00	 -	 -	 .	 14,759.00	 100,00%	 -

Elevator Pit Concrte Slab & Walls 	 -	 34,234.00
	

34,234,00	 -	 ,-	 34,234.00	 100.00%	 -	 -

2.13 ES Escalator & bull Slab 	 -
Concrete Slab on Metal Deck at Infill 	 -	 70,744.00	 -	 -	 .	 -	 0,00%	 70,744.00

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad	 .	 16,434.00	 -	 -	 -	 . -	 -	 0.00%

3.4 Final BI Lobby, Escalators E3/E4	 -
- Construct Spread Footings	 -	 36,114.00 -	 0,00%	 36,114.00

Construct PileCapsat Elevator & Escalator Pits 	 70,179.00	 --	 .	 -	 -	 -	 -	 0.00%	 70,179.00

Final Slab on Grade at South Sector 	 146,154.00	 -	 -	 -	 -	 0.00%	 146,154.00
-	 Concrete Topping	 .	 53,469.001-	 0.00%	 53,469.00	 - -

SUB TOTALS	 2,044,125.00
	

1,651,031.00	 0.00	 0.00	 - 1,651,031.00	 393,094.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 3 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

	MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 22

Contractor's signed certification is attached.	 .	 APPLICATION DATE:	 10/08/08
- --.	 - -	 -	 ----- -- --- - ------------------ 	 - -	 -	 PERIOD TO:	 09/30/08

Use Column I on Contracts where variable retainage for line items may apply.	 -	 ARCHITECT'S PROJECT NO: - VR}{ Job 2034

	

VRH INV. NO	 6216R22

B	 C	 .	 D	 I	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 .	 (C - G)

	

-	 (D+E)	 (NOTIN	 TO DATE
D ORE)	 (D+E+F)

3.5 BUS Belt 1b4,MER4, Loading Dock Cig	 .
•	 -	 Concrete Housekeeping Equip. Pads MER 94	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%

3.10 South Generator/ Sitework
South Generator Concrete Foundations/Slab	 173,189.00	 17,319.00	 69276.00	 86,595.00	 50.00%	 86,594.00
Construct Concrete East Wall 	 46,463.00	 -	 -	 -	 0.00%	 46,463.00

15 UNIT MASONRY	 -	 334,000.00	 293,580.00	 7,020.00	 300,600.00	 90.00%	 33,400.00
16 STRUCTURAL STEEL	 877,324.00	 745,725.00	 -	 -	 745,725.00	 85.00%	 131,599.00
17 MISCELLANEOUS STEEL	 -

•	 Misc steel Submittal	 18,898.00	 18,898.00	 -	 -	 18,898.00	 100.00%	 -
- Fab Misc Steel Drainage Trough	 32,000.00	 32,000.00	 -	 -	 32,000.00	 100.00%	 -	 -

- -
	 Fab Steel Stair 	 21,031.00	 21,031.00	 -	 -	 21,031.00	 100.00%	 -

1.2 Lobby & Et/E2 Escalators
Install Steel Stair  I	 -	 85,000.00	 85,000.00	 -	 85,000.00	 '100.00%	 - -.

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc 	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%	 -

Tube Steel at Baggage Offices	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -
2.10 Curb Joints Between 1-22 ML	 -	 -	 -

Install Misc Steel Drains Trough 91 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #2	 32,375.00	 32,375.00	 - .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #4	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #5	 -	 32,375.00	 32,375.00.	 -	 32,375.00	 100.00%	 -

•	 Install Misc Steel Drains Trough 96	 32,375.00	 32,375.00	 -	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #7	 32,375.00	 32,375.00	 .	 -	 32,375.00	 100.00%	 -

•

	

	 Install Misc Steel Drains Trough #8 . 	 -	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -	 -
3.9 Struct Mod'ns/Closures

•	 .	 -	 Misc Steel/Deck Closure BHS Openings	 418,443.00	 188,299.00	 41,845.00	 -	 230,144.00	 55.00%	 188,299.00
18 ORNAMENTAL METAL	 .

I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -
2 Fab Ornamental /Glazed Elevators Enclosure - 	 864,000.00	 302,400.00	 -	 . -	 302,400.00	 35.00%	 561,600.00
3 Erect Ornamental Enclosure	 -	 452,000.00	 .	 -	 -	 0.00%	 452,000.00
4 Glazing at Elevator Enclosure 	 290,000.00	 .	 -	 -	 -	 0.00%	 290,000.00
5 Misc. SS Fabrications	 310,000.00	 285,200.00	 -	 .	 285,200.00	 92.00%	 24,800.00

-	
SUB TOTALS	 4,585,018.00	 2,652,122.00	 118,141.00	 - 0.00	 -- 2,770,263.00	 1,814,755.O0

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AM DOCUMENT G703

ALA Durument G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

- - In tnhulstir,ns Imlr,w, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 I	 C

NO
	

VALUE
A1'PLICA

(D + I

19 COLUMN COVERS
	

64

20 EXPANSION CONTROL
	

13:

21 ARCHITECTURAL WOODWORK
	

7,

22 WATERPROOFING
	

6
23 EXTERIOR INSULATION & FINISH

	
187

24 FIREPROOFING
	

50
25 METAL DOORS & FRAMES

	
121
	

12

26 OVERHEAD COILING DOORS
	

11
27 GLAZING

Window Wall & Glazing Submittal
	

2
Metal Glass Guardrails Submittal

	
2

Crystal Panels Submittal
	

17,
Fab.Cjystal Panels
	 67,	 6

Fab.Metal Glass Guardrails Mid-Level Bl&B2
	

is,
Fab.Vestibute Storefront Lower Level B-2

	
8,

Fab.Curtain Wall for Lower-Level Baggage
Fab. Vestibule Storefront Lower Level B-I
Fab.Metal Glass Guardrails Mid-Level B  E3/4

1.2 RI Lobby inc.E-l/E-2 Escalators
Field Measure for Vestibuse Storefront 	 4,794.00
Install Vestibute Storefront	 75,294.00	 7
Install Automatic Doors at Vestibute	 98,794.00	 9
Crystal Glass Wall Panels 	 97,794.00

1.4 El&E2 Escalators Stair & Guardrail,ML
Field Measure Template for Guardrails(El/E2) 	 6,794.00
Fab.Metal Glass Guardrails (El/E2)	 . 92,794.00	 I

2.1 North End of B-2
Field Measure for B2 Vestibute Storefront 	 4,794.00
Istall North B2 Vestibule Storefront 	 50,794.00	 5
Install Automatic Doors at B2 Vestibute 	 50,794.00	 5

Crystal Glass Wall Panels	 172,794.00	 16

2.1 South End ofB-2
Istall South B2 Vestibule Storefront 	 33,794.00	 3-	

.	 SUB TOTALS	 2,266,500.00	 1,81

Users may obtain validation of this document by requesting of the license

	APPLICATION NO:	 .22

	

APPLICATION DATE: 	 '	 10/08/08

	

PERIOD TO:	 09/30/08

ARCHITECT'S PROJECT NO: VRH Job 2034

	

VRH INV. NO	 6216R22

E	 F	 G 	 H
015K COMPLETED	 MATERIALS	 TOTAL	 %	 .	 BALANCE
VIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 ± C)	 TO FINISH
lION	 STORED	 . AND STORED	 (C - G)
6)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

9,700.00	 7,300.00	 657,000.00	 90.00%	 73,000.00
2,210.00	 -	 -	 132,210.00	 100.00%	 -	 -
4,400.00	 -	 74,400.00	 100.00% -	 -
7,660.00	 -	 67,660.00	 100.00%	 -

-	 18,700.00	 -	 18,700.00	 10.00%	 168,300.00

7,500.00	 -	 47,500.00	 95.00%	 2,500.00-

1,000.00	 -	 121,000.00	 100.00%	 -

0,665.00	 -	 10,665.00	 90.00%	 1,185.00

0,294.00	 -	 .	 20,294.00	 100.00%	 -

3,794.00	 -	 .	 23,794.00	 100.00%	 -

7,794.00	 -	 17,794.00	 100.00%	 -
7,794.00	 -	 67,794.00	 100.00%	 -
9,272.00	 4,636.00	 13,908.00	 75.00%	 4,636.00

8,794.00	 -	 -	 8,794.00	 100.00%	 -

8,794.00	 -	 .	 18,794.00	 100.00%	 -
8,794.00	 -	 -	 8,794.00	 100.00%	 -

	

-	 .	 -	 0.00%	 '	 18,544.00

4,794.00	 -	 4,794.00	 100.00%	 -

5,294.00	 -.	 75,294.00	 100.00%	 -

8,794.00	 -	 .	 98,794.00	 100.00%	 -

9,559.00	 -	 -	 19,559.00	 20.00%	 78,235.00

	

-	 -	 0.00%

6,794.00	 -	 -	 6,794.00	 100.00%

8,559.00	 -	 18,559.00	 20.00%	 74,235.00

4,794.00	 -	 4,794.00	 100.00%	 -

0,794.00	 -	 50,794.00	 100.00%	 -
0,794.00	 -	 .	 50,794.00	 100.00%	 -

4,154.00	 -	 -	 .	 164,154.00	 95.00%	 8,640.00

0,415.00	 3,379.00	 .	 33,794.00	 100.00%	 -

03,210.00	 34,015.00	 0.00	 1,837,225.00	 -	 429,275.00

a completed AlA Document D401 - Certification of Document's Authenticity	 -
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CONTINUATION SHEET 	 AlA DOCUMENT G703

	AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 22

Coniratois g u	 - APPLICATION DATE: -	10/08/08

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 09/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 62161122

A	 B 	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TI-IJS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

Install Automatic Doors at South B2 Vestibute 	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area
Remove Crystal Panels 	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -

Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -

Install Curtain Wall Metal 	 83,794.00	 83,794.00	 -	 83,794.00	 100.00% .

Install Curtain Wall Glazing	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%	 -

Stainless Steel & Glazing at Baggage Office	 104,794.00	 26,199.00	 26,199.00	 25.00%	 78,595.00

Crystal Glass Wall Panels	 152,794.00	 76,397.00	 -	 .	 76,397.00	 50.00%	 76,397.00

2.6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 24,428.00	 -	 24,428.00	 35.00%	 45,366.00

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 11,949.00	 -	 11,949.00	 25.00%	 35,845.00

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 -	 -	 0.00%	 47,794.00

3.2 Final B2 Lobby
Crystal Glass Wall Panels	 52,794.00	 10,559.00	 -	 10,559.00	 20.00%	 42,235.00

3.4 Final B! Lobby Escalators E3,E4 Elevsi/2
Crystal Glass Wall Panels 	 240,794.00	 24,079.00	 24,080.00	 48,159.00	 20.00%	 192,635.00

3.4 Final 131 Lobby Escalators E3,E4 EIevsi/2
Field Measure Template for Guardraiis(E3/E4) 	 6;794.00	 -	 .	 -	 0.00%	 6,794.00

Install Metal Glass Guardrails (E3/E4)	 122,798.00	 -	 0.00%	 122,798.00

28 DRYWALL
Fab. GFRG Panels Mid-Level BI & B2	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

Fab. GFRG Panels Mid-Level 131 E3/E4	 .	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -

1 Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	 -	 -	 0.00%	 35,852.00

Partition Construction	 45,852.00	 -	 45,852.00	 -	 45,852.00	 100.00%	 -

Construct. Cement Board Soffits overSidewalk . 	 29,852.00	 5,970.00	 16,419.00	 22,389.00	 75.00%	 7,463.00

Vestibule Ceiling	 45,852.00	 41,267.00	 41585.00	 45,852.00	 100.00%	 -.

Drywall Ceilings and Soffits	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -

Metal Pan Ceilings	 505,852.00	 455,267.00	 50,585.00	 505,852.00	 100.00%	 -

Stud Framing for MER i 143 	 -	 -	 35,852.00	 -	 -	 0.00%	 .	 35,852.00

Drywall Plywood & Galv. Metal End. MER #143 	 - 35,852.001	 0.00%	 35,852.00
- .
	 SUB TOTALS	 1,939,140.00	 1,041,845.00	 133,817.00	 0.00	 1,175,662.00	 763,478.001

-	 Users may obtain validation of this document by requesting of the license a completed AA Document 0401 -Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 22

u,Iuariu, 's signed	 ifi,.,.Iisnri stta,hed	 -- -------- -	 - -	 -	 =- - -	 --	 - - --------	 -	 APPLICATION DATE:- -----=. - .=l0/OS/03

tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 09/30/08

se Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRI-1 INV. NO	 6216R22

A	 B	 C	 D	 E	 F	 G 	 H
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TI-US PERIOD	 PRESENTLY	 COMPLETED	 (G - C) •	TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C -
(D+E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)

Install Framing for Soffit/Fascia EI/E2 	 29,852.00	 20,896.00	 8,956.00	 29,852.00. 	 100.00%	 -

Install GFRG Panels El/E2 - 	 30,852.00	 -	 -	 0.00%	 30,852.00

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 -	 147,852.00 - 100.00%	 -	 -

Stud Framing & Blocking -Wet Areas 	 147,852.00	 147,852.00	 -	 -	 :	 -	 147,852.00 - 100.00%	 -

Drywall-Wet Areas 	 -	 - -147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -

Wet Ticketing- New Partitions	 -	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -

Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 - -	 147,852.00	 100.00%	 -

AT Drywall Ceilings 	 -	 75,852.00	 -	 75,852.00	 -	 75,852.00	 100.00%

WT Suspended Ceilings	 -	 -	 35,852.00	 - 35,852.00	 -	 35,852.00	 100.00%	 -	 -

WT Metal Pan Ceilings	 155,852.00	 -	 155,852.00	 -	 -	 155,852.00	 100.00%	 -	 -

Ceiling Construction B2 Vestibule 	 125,852.00	 75,511.00	 37,756.00	 113,267.00	 90.00%	 12,585.00

Drywall Ceilings & Soffits	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 - -

Suspended Ceilings	 -	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -

Metal Pan Ceilings	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -

Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 -	 -	 31,756.00	 31,756.00	 30.00%	 74,096.00

Metal Stud & Drywall Baggage Offices	 55,852.00	 47,474.00	 -	 -	 - 47,474.00	 85.00%	 8,378.00

Drywall Soffits & Ceilings	 55,852.00	 50,267.00	 -	 50,267.00	 90.00%	 5,585.00

Metal Pan Ceiling Construction	 155,852.00	 124,682.00	 - -	 -	 .124,682.00	 80.00%	 31,170.00

Ceiling at South Corridor 	 80,852.00	 -	 -	 0.00%	 80,852.00

ET New Partition	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -.

ET Drywall Ceilings & Soffits	 -	 55,852.00	 41,889.00 -	 -	 .	 41,889.00	 75.00%	 13,963.00

ET Suspended Ceilings	 -	 55852.00	 -	 41,889.00	 -	 -	 '-	 41,889.00	 75.00%	 13,963.00

ET Metal Pan Ceilings	 -	 -	 105,852.00	 -	 -	 -	 -	 -. 0.00%	 105,852.00

Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 -	 .	 -	 -	 0.00%	 - 30,852.00	 -

Install GFRG Panels NSE -	 45,852.00	 -	 -	 0.00%	 45,852.00

Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 -	 .	 -	 -	 0.00%	 65,852.00

Install GFRG Panels SSE	 -	 -	 35,852.00 -	 .	 -	 . .	 - -	 0.00%	 35,852.00

- Mid Level Partitions 	 .	 75,852.00	 -. - -	 -	 - -	 0.00%	 75,852.00	 -

Construct Drywall Partitions Escalator ES 	 . -	 30,852.00	 -.	 .	 -	 0.00%	 30,852.00

Plaster E5	 .	 -	 168,204.00	 . -.	 33,641.00	 33,641.00	 20.00%	 134,563.00

Elevator Shaftwall Construction	 - -	 30,852.00 -	 . .	 -	 -	 -	 0.00%	 30,852.00	 -
-	

-	 SUB TOTALS	 2,917,764.00	 1,977,832.00 -	 112,109.00	 0.00	 2,089,941.00	 827,823.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 .	 AL4 DOCUMENT G7O3

IA•	 Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 22

Contractors signedcetiifi cation isattached. -=-.	 ••	 .	 •••	 .	 -APPLICATION DATE:. 10/08/08=

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 09/30/08

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034.

	

VRH INV. NO	 . 62161122
A	 B	 C	 D	 •E	 F	 •.	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED.	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

-	 .	 .	 DORE)	 (D+E+F)
Drywall Soffits & Ceilings.	 25,852.00	 -	 -	 -	 0.00%	 25,852.00
Suspended Ceilings	 25,852.00	 -	 -	 .	 -	 0.00%	 25,852.00
Metal Pan Ceilings	 93,204.00	 -	 -	 - 0.00%	 93,204.00
Ceiling atBl-IS	 .	 45,852.00	 34,389.00	 34,389.00	 75.00%	 11,463.00
Partition Construction 	 25,852.00	 12,926.00	 12,926.00	 50.00%	 12,926.00
Drywall Ceiling & Soffits	 55,852.00	 .	 -	 -	 0.00%	 55,852.00
Metal Pan Ceiling Loading Dock 	 55,852.00	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E31E4	 55,852.00	 -	 -	 -	 0.00%	 55,852.00
Install GFRG Panels E31E4 	 25,038.00	 .	 -	 -	 0.00%	 25,038.00

29 TILES	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%	 -
30 TERRAZZO

1.2 BI Lobby including E1-2 Escalators	 .	 230,821.00	 196,198.00	 11,541.00	 207,739.00	 90.00%	 23,082.00
2.1 WestTicketing 	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%
2.2 South End ofB2	 109,536.00	 -	 -	 -	 0.00%	 109,536.00
2.3 Baggage Claim Area & Offices 	 680,241.00	 646,229.00	 -	 -	 646,229.00	 95.00%	 34,012.00
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby 	 114,202.00	 -	 -	 0.00%	 . 114,202.00
3.4 Final BlLobby Escalator E3-4, EIev.1,2 	 222,180.00	 -	 -	 0.00%	 222,180.00.
3.12 5500 Concourse Level 9 (infill area) 	 219,321.00	 -	 0.00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish	 59,395.00	 .	 -	 -	 0.00%	 59,395.00

31 CARPET	 .	 23,903.00	 20,318.00	 -	 20,318.00	 85.00%	 3,585.00
32 PAINTING	 159,600.00	 67,032.00	 4,788.00	 71,820.00	 45.00%	 87,780.00
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 . 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS 	 44,500.00	 44,500.00	 -	 .	 44,500.00	 100.00%	 -
35 SIGNAGE	 300,000.00	 150,000.00	 15,000.00	 .	 165,000.00	 55.00%	 135,000.00
36 FIRE E.XJNGUISHERS & CABINETS	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 -
37 FLOORMATS& FRAMES	 21,910.00	 21,910.00	 •	 -	 21,910.00	 100.00%	 -
38 ELEVATORS	 .	 •

Service Elevators Submittal 	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Passenger Elevators Submittal 	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Procure Service Elevators	 393,300.00	 78,660.00	 -	 78,660.00	 20.00%	 314,640.00

-	
SUB TOTALS	 3,420,074.00	 1,684,732.00	 78,644.00	 0.00	 1,763,376.00	 1,656,698.00

-	
• Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 A 1 DOCUMENT G7O3

	IIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 22

Contracwrs signud	 '	 -	 - -	 APPLICATIONDATE	 10/08/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 09/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6216R22

A	 B	 C	 D	 •E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 - MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)

-	 (D + E)	 (NOT IN	 TO DATE
-	 DORE)	 (D+E+F)

Procure Passenger Elevators 	 486,000.00	 -	 -	 -	 0.00%	 486,000.00

2.12 Service Elevators ML	 -
Decommission Exist Service Elevators	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -

Selectivve Demo Service Elevators Components	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -

Drill Elevator Jackholes	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%

Elevator Rails	 38,600.00	 34,740.00	 3,860.00	 38,600.00	 100.00%	 -

Elevator Piston	 69,000.00	 69,000.00	 - .	 69,000.00	 100.00%	 -

Elevator Roller Guides	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -

Elevator Pump Unit	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -

- -	 Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -

Elevator Oil & Oil Cooler 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%.-

Elevator Traveling Cable 	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%	 -

Elevator Electrical Conduit	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%	 -

Elevator Cab	 41,400.00	 -	 .	 -	 -	 0.00%	 41,400.00

•	 Elevator Limit Switches	 .	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -

Elevator Controller	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -

Elevator Door Operator	 11,900.00	 -	 -	 0.00%	 11,900.00

Elevator Dectector Edge & Inspection Station	 5,000.00	 2,500.00	 -	 2,500.00	 50.00%	 2,500.00

Elevator Entrances	 27,600.00	 13,800.00	 -	 13,800.00	 50.00%	 13,800.00

Elevator Car Station	 .	 22,100.00	 11,050.00	 -	 11,050.00	 50.00%	 .	 11,050.00

Elevator Hall Buttons 	 9,800.00	 4,900.00	 -	 4,900.00	 50.00%	 4,900.00

Elevator Hoist Wire (multi Cable)	 11,200.00	 .. 5,600.00	 -	 5,600.00	 50.00%	 5,600.00

Elevator Testing	 11,200.00	 5,600.00	 -	 5,600.00	 50.00%	 5,600.00

3.8 Escalators E3/E4 Elevators 1/2 ML	 .
Drill Elevator Jackholes	 -	 69,000.00	 -	 .	 -	 0.00%	 69,000.00

Elevator Rails	 38,600.00	 -	 .	 -	 0.00%	 38,600.00

Elevator Piston	 69,000.00	 -	 -	 0.00%	 69,000.00
• .	

Elevator Roller Guides	 .	 4,800.00	 -	 -	 0.00%	 -.	 4,800.00

Elevator Pump Unit 	 37,300.00	 -	 -	 -	 0.00%	 37,300.00

Elevator Hydraulic Piping 	 8,500.00	 -	 -	 .	 -	 0.00%	 8,500.00
- Elevator Oil & Oil Cooler	 . .	 7,000.001	 0.00%	 7,000.00

SUB TOTALS	 1,204,000.00	 383,190.00	 3,860.00	 0.00	 387,050.00	 816,9507o

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AM DOCUMENT G703

	AIA Document G702, APPLICATION AND

6gnericen i fiCa60n i E attached.

CERTIFICATION FOR PAYMENT, containing	

APPLiCATION DATE: 	 l0,'08/08

In tabulations below, amounts are stated to the nearest dollar. 	 - PERIOD TO:	 09/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6216R22
A	 B	 C	 D	 E.	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 'I,	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)

(D + E)	 (NOT IN	 TO DATE
-	 .	 D ORE)	 (D+E+F)

Elevator Traveling Cable-	 11,200.00	 -	 -	 -	 0.00% -	 11,200.00
Elevator Electrical Conduit	 15,200.00	 - .	 -	 -	 0.00%	 15,200.00
Elevator Cab	 82,800.00	 -	 -	 0.00%	 82,800.00
Elevator Limit Switches	 .	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Controller	 48,300.00	 .	 -	 .	 -	 0.00%	 48,300.00
Elevator Door Operator 	 . .	 11,900.00	 .	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 -	 - 0.00%	 10,500.00
Elevator Entrances	 30,400.00	 -	 -	 0.00%	 .	 30,400.00
Elevator Car Station	 22,100.00	 .	 -	 -	 .	 -	 0.00%	 22,100.00
Elevator Hall Buttons	 .	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Hoist Wire (Multi-Cable)	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing	 .	 11,500.00	 - .	 -	 0.00%	 11,500.00

39 ESCALATORS& MOVING WALKS
Escalators Submittal	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators EIIE2	 848,000.00	 848,000.00	 848,000.00	 100.00%	 -
Procure Escalators E3/E4/E5	 1,380,400.00	 -	 -	 0.00%	 1,380,400.00

1.2 Lobby md EIIE2 Escalators
Escalators Mobilization	 .	 .	 32,600.00	 32,600.00	 -	 32,600.00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -	 .	 38,700.00	 100.00%
Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%	 -
Construct and Test Escalators El/E2 	 290,300.00	 188,695.00	 72,575.00	 . 261,270.00	 90.00%	 29,030.00

2.11 ES Escalator (ML). 	 .
Escalator S Mobilization	 14,000.00	 -	 -	 0.00%	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 -	 -	 0.00%	 19,000.00

Load Escalator ES into Pocket	 12,000.00	 . -	 .	 -	 0.00%	 12,000.00
•	 Construction and Test Escalator ES	 141,000.00	 .	 -	 0.00%	 141,000.00

3.4 Final B  Lobby Escalators E3/E4 Elevs 112
Express Escalators Mobilization	 .	 32,500.00	 -	 .	 -	 0.00%	 32,500.00

•	 Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 -	 -	 -	 0.00%	 38,70000
Load Escalators into Pocket	 27,000.00	 -	 -	 ..	 -	 0.00%	 27,000.00
Construct and Test Escalators E3/E4	 290,288.00 -	 .	 -	 .	 -	 -	 0.00%	 290,288.00

-	 SUB TOTALS	 3,480,188.00	 1,148,995.00	 72,575.00	 0.00	 1,221,570.00	 2,258,6187o -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G7O3

I
ALA LiOcuiflent mA AL1LA I LUIN Aft) LtKI irlL.A I ILJf tLJK rAT MtI' I, containing	 ,-Sr r -' '" I N 	

44

Cohauior'idcrnficati6nisaBached. 	
-	 -	 . -	 --.	 .-----	 --	 =APPLICATION DATE:	 10/08/05-

In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 09/30/08

Use Column I on Contracts where variable retaina8e for line items may apply. 	 ARCHITECT'S PROJECT NO:	 .VRH Job 2034

	

VRHINV.NO	 6216R22

A	 B	 C	 D	 E	 F	 13 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (13 C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 (NOTIN	 TO DATE

-	 .	 DORE)	 (IJ+E+F)

40 CONVEYORS
Gen Conditions	 60,00000	 33,000.00	 6,000.00	 39,000.00	 65.00%	 21,000.00

Elec.Submittals 	 . .	 75,000.00	 75,000.00	 75,000.00	 100.00%	 -

Mech. Sumittals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -

1131 Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -

1131 Mech.Lnstall	 135,714.00	 108,571.00	 -	 108,571.00	 80.00%	 27,143.00

IBI MCP Equip	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -

IBl Elec.Equip	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -

1131 Elec install	 140,714.00	 77,393.00	 49,250.00	 126,643.00	 90.00%	 14,071.00

1132 Mech.Equip	 .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -

1132 Mech.lnstall 	 .	 125,714.00	 25,143.00	 18,857.00	 44,000.00	 35.00%	 81,714.00

1132 MCP	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

1132 Elec Equip 	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -

1132 Elec Install	 125,714.00	 50,286.00	 .	 50,285.00	 -	 100,571.00	 80.00%	 .	 25,143.00

1133 Mech.Equip	 155,714.00	 77,857.00	 -	 77,857.00	 50.00%	 .77,857.00

1133 Mech.lnstall 	 160,714.00	 40,179.00	 56,249.00	 96,428.00	 60.00%	 64286.00

1133 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

1133 Elec Equip	 10,000.00	 .	 10,000.00	 10,000.00	 100.00%	 -

1133 Elec Install 	 90,000.00	 22,500.00	 49,500.00	 72,000.00	 80.00%	 18000.00

1134 Mech.Equip	 170,714.00	 51,214.00	 -	 51,214.00	 30.00%	 119,500.00

1134 Mech.Install	 195,714.00	 58,714.00	 -	 --.	 58,714.00	 30.00%	 137,000.00

1134 MCP	 .	 115,714.00	 .	 115,714.00	 115,714.00	 100.00%

1133 Elec Equip	 .	 15,000.00	 13,500.00	 13,500.00	 90.00%	 1500.00

1133 Elec Install 	 155,714.00	 116,786.00	 116,786.00	 75.00%	 38,928.00

OB Mech.Equip	 50,000.00	 7,500.00	 -	 7,500.00	 15.00%	 42,500.00

OB Mech.Install	 80,000.00	 12,000.00	 -	 12,000.00	 15.00%	 68,000.00

CD Mech.Equip	 235,716.00	 235,716.00	 -	 235,716.00	 100:00%	 -

CD Mech.Install	 70,000.00	 24,500.00	 24,500.00	 35.00%	 45,500.00

CD /Deck Material 	 .	 135,716.00	 135,716.00	 -	 135,716.00	 100.00%	 -

CD/ Deck Install	 75,000.00	 -	 26,250.00	 26,250.00	 35.00%	 48,750.00
Ct/IB SS Trim Mtil	 35,000.00	 35,000.00 1	 -	 .35,000.00 1 100.00%	 -

	

SUB TOTALS	 3,040,000.00	 1,672,217.00	 536,891,00	 0.00	 2,209,108.00	 830,892.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET- 	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 '	 APPLICATION NO:	 22

Contractors signed certification is attached.	 APPLICATION DATE:	 10/08/08
-.-._-	 -	 ----------------------------	 -	 -	 .	 PERIOD TO 	 .. 0910IO2

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHiTECTS PROJECT NO: 	 VRI-I Job 2034--	
.	 VR}I INV. NO -6216R22

A	 B	 -	 -	 C.	 .	 0	 E	 F-	 (3 	 H
DESCRIPTION OF WORK	 SCHEDULED	 -WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE -

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3 C)	 TO FINISH

	

- APPLICATION	 STORED	 - AND STORED	 (C -0)
-	 (D E)	 (NOT IN	 TO DATE	 -

-	 -	 - DORE)	 (D+E+F)
CD/ID SS Trim Install	 30,000.00	 .	 -	 .	 -	 -	 -	 0.00%	 30,000.00

- -	 OD Door Equipment	 80,000.00	 48,000.00	 -	 -	 48,000.00	 60.00%	 32,000.00
OD Door Install	 -	 30,000.00 -	 3,000.00	 - 15,000.00	 18,000.00	 60.00%	 12,000.00

- B Comm Network - Equip.	 15,000.00	 -	 .	 -	 - - 0.00%	 15,000.00 -
B Comm Network - Install	 -	 25,000.00	 -	 -	 -	 -	 0.00%	 25,000.00

41 FIRE PROTECTION	 725,000.00 -	 688,750.00	 -	 688,750.00 - 95.00%	 36,250.00
42 PLUMBING	 -	 525,000.00 -	 504,000.00	 -	 504,000.00	 96.00%	 21,000.00
43 HVAC	 -	 -

HVAC Equipment Submittal 	 50,000.00	 -	 50,000.00	 -	 . .	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal	 -- -	 60,000.00	 57,000.00	 3,000.00	 ,	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 -	 -	 30,000.00	 100.00%	 -

- -	 Procure VAV Boxes	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 - -
Procure Fire Smoke Dampers - - 	 -	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 - -	 -
Procure Door Heater 	 .	 6,000.00	 -.	 - -.	 0.00%	 6,000.00

- Procure Electric Unit Heaters	 -	 4,000.00	 -	 -	 ..	 0.00%	 4,000.00	 -
Procure Cabinet Unit Heaters 	 1,600.00	 -	 -	 -	 0.00%	 1,600.00
Procure Exhaust Fan	 1,000.00	 1,000.00	 -	 1,000.00	 100:00%	 -
Procure Air Outlets

	
-	 153,625.00	 153,625.00	 -	 153,625.00	 100.00%	 -	 -

Procure Air Handling Units	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 - - -
Procure Supply & Return Fans 	 -	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
Inline Pumps	 -	 .	 10,000.00	 10,000.00	 -	 -	 -	 10,000.00 -100.00%	 -
4000 Gal. Tank	 -	 25,000.00	 -	 -	 -	 -	 - 0.00%	 25,000.00

-	 Fab. Ductwork ( Stage I)	 403,625.00	 403,625.00	 - -	 -	 403,625.00	 100.00% -	 -	 - -	 - -

Fob. Ductwork (Stage 2)	 -	 -	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Fob. Ductwork (Stage 3) 	 213,625.00	 170,900.00	 .	 -	 170,900.00 - 80.00%	 42,725.00

1.2 Dl Lobby Inc El/E2 Escalators 	 -
Install HVSC Supply & Reruns Piping 	 143,625.00	 129,263.00	 -	 129,263.00	 - 90.00%	 14,362.00
Ductwork Roughing 	 -	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 13,000.00	 4,550.00	 3,900.00	 8,450.00	 65.00%	 4,550.00

BMS Wiring & Devices 	 -	 12,000.00	 8,400.00	 2,160.00	 - -	 10,560.00	 88.00%	 1,440.00
2.3 Baggage Claim Area & Offices

-	 .	 HVAC Disconimects & Removals (Cols 8-10 B-D) 	 60,000.00 -	 60,000.00	 -	 . -.	 60,000.00	 100.00%	 -	 -
Set Air Handling Unit #7	 -	 25,000.001.	 25,000.00	 -	 25,000.00 1 100.00%	 -

SUB TOTALS	 3,429,350.00	 3,134,363.00	 24,060.00 -	 0.00	 3,158,423.00 	 1	 270,927.001	 -	 -

- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AM DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO: 	 22

•	 Contractors signed certification is attached. 	 :	 APPLICATION DATE:	 10/08/08

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6216R22

	

A	 B	 C-	 I)	 -E	 F	 _______
1T1	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

	

•	 NO.	 VALUE	 FROM PREVIOUS	 TI-IISPERIOI)	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 STOREDAND STORED	 (C - G)
(I) + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 15,300.00	 -	 15,300.00	 85.00%	 2,700.00
UVAC Piping to AHU fl7 	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%
BMS Wiring & Devices	 --	 32,000.00	 24,000.00	 4,160.00	 28,160.00	 88.00%	 3,840.00
AHU fl7 Star-UP, Testing & Coiiimissioning	 16,000.00	 -	 -	 0.00%	 16,000.00

. 2.1 North End ofB2
West Ticketing - HVAC Demolition 	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 .	 80,000.00	 -	 80,000.00	 -	 - 80,000.00	 100.00%	 -

	

-	 HVAC Drops & Diffusers	 20,000.00	 19,000.00	 .	 19,000.00	 95.00%	 1,000.00
BMS Wiring & Devices 	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%	 -

2.2 South End of B2
HVAC Demolition	 30,000.00	 25,500.00	 -	 25,500.00	 85.00%	 4,500.00
Ductwork Roughing	 45,000.00	 40,000.00	 -	 40,000.00	 88.89%	 5,000.00
HVAC Drops & Diffusers	 16,000.00	 -	 -	 0.00%	 16,000.00
BMS Wiring & Devices 	 8,400.00	 1,680.00	 3,360.00	 5,040.00	 60.00%	 3,360.00

	

•	 2.3 Baggage Claim Area & Offices 	 -
D East - HVAC Sequence 11 Demolition 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
D East - HVAC Sequence lI Installation 	 20,000.00	 -	 20,000.00	 -	 20,000.00	 I60.00%	 -
UVAC Piping	 . 173,625.00	 173,625.00	 -	 -	 173,625.00	 100.00%	 -
D East - HVAC Sequence fl2	 20,000.00	 10,000.00	 10,000.00	 20,000.00	 100.00%	 -
Ductwork Roughing	 -	 .	 40,000.00	 20,000.00	 20,000.00	 40,000.00	 100.00%	 -
D East - HVAC Sequence 3	 -	 35,000.00	 -	 35,000.00	 35,000.00	 100.00%	 -

	

-.	 Set Air Handling Unit 5 & 6	 58,000.00	 58,000.00	 -	 58,000.00	 100.00%	 -
UVAC Drops & Diffusers	 4,000.00	 -	 .	 -	 0.00%	 4,000.00
BMS Wiring & Devices	 70,000.00	 52,500.00	 .	 9,100.00	 - -	 61,600.00	 88.00%	 8,400.00

2.5 South Substation Area & Corridor
Ductwork Roughing	 -	 50,000.00	 -	 -	 0.00%	 50,000.00

•	 -	 2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition 	 -	 30,000.00	 30,000.00	 .	 -	 30,000.00	 100.00%
East Ticketing - Ductwork Roughing 	 -	 60,000.00	 60,000.00	 -	 - -	 60,000.00	 100.00%	 -
East Ticketing- HVAC Drops & Diffusers 	 13,000.00	 -	 -	 0.00%	 13,000.00
East Ticketing BMS Wiring & Devices	 -	 12,000.00	 6,000.00	 -	 6,000.00	 50.00%	 6,000.00- -

3.1 North Substation .Generator. Emr. Switch

SUB TOTALS	 1,195,750.00	 974,330.00
	

0.001	 1
	

133,800.00

	

may obtain validation of this document by requesting of the license a comp
	

Document D401 -	 Authenticity
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CONTINUATION SHEET

Exist MER #4 HVAC Removals
Exist MER 94 Supply Fan & Duct Riser
Install Louver & Generator Exhaust

3.2 Final B2 Lobby
HVAC Demolition
HVAC Piping
Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

3.3 Struct Modes I Closures & BMS Rems
Final Ductwork at BHS Closure Areas

3.4 SB 1 Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping

•	 Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eq't in MER 94 (inc AHU s 8&9
HVAC Piping in MER #4
Install HVAC Piping for AC Units #1 & #2.
Ductwork Roughing in MER #4
Ductwork Roughing Betw MER #4 & Col A
Install Louvers at Col. A
BMS Wiring & Devices in MER 94

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing

44 Electrical
Submittal -Supporting Devices
Submittal -Raceways
Submittal -Underground Conduit
Submittal -Boxes & Fittings
Submittal -Splices Teminations
Submittal -Wire-XHIIW, 912 AWG-750MCM

SUBTOTALS

-	 Users may obtain validation of tI

AlA DOCUMENT G703

	48,000.00 	 60.00%
-	 0.00%
-	 0.00%

	

3,400.00	 40.00%

-	 0.00%

	

50,000.00	 83.33%

	

50,000.00	 100.00%
-	 0.00%

- 0.00%
-	 0.00%

	

23,100.00	 35.00%

	

- -	 0.00%

	

1,200.00	 1,200.00	 -	 -	 1,200.00	 100.00%

	

1,350.00	 1,350.00	 -	 -	 -	 1,350.00	 100.00%

	

1,350.00	 1,350.00	 -	 -	 -	 1,350.00	 100.00% -

	

1,350.00	 1,350.00	 -	 1,350.00	 100.00%

	

1,200.00	 1,200.00	 -	 1,200.00	 100.00%

	

1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%

	

781,700.00	 151,000.00	 90,460.00	 0.00	 241,460.00

document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

16,000.
16,000.
10,000.

22,000.

80,000.00

	

-	 .	 APPLICATION NO:	 22
-	

-	 APPLICATION DATE:	 10/08/08
-- .. ----------------------•--- -.--- ---PERIOD TO -

	

 •__nnh,n,no	 ---	 --- - --

ARCHITECTS PROJECT NO: VRH Job 2034

	

VRH INV. NO	 6216R22 -
D	 -	 I.	 .E	 F	 G	 -	 Ft
WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

	

'ROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH -

	

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(D+E)	 .	 (NOT IN	 TO DATE

DORE)	 (t3fE+F) 
16,000.00	 -	 16,000.00	 100.00%	 -
16,000.00	 -	 16,000.00	 100.00%	 -

	

-	 -	
-	 0.00%	 10,000.00

	

-	 -	 0.00%	 22,000.00
11,200.00	 12,600.00	 23,800.00	 85.00%	 4,200.00

	

-	 .	 -	 0.00%	 33,000.00

	

-	 -	 0.00%	 15,000.00

	

3,360.00	 3,360.00	 40.00%	 5,040.00

48,000.00

3,400.00

50,000.00	 -
50,000.00	 -

23, 100.00

9,000.00

32,000.00
86,000.00
25,000.00

5,100.00

90,000.00 -
10,000.00

80,000.00
30,000.00
16,000.00
42,900.00

25,000.00

1	 I

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.
----- - A,-_,Ii-	 ._	 --------	 -
Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C
ITEM	 DESCRIPTION OF WORK	 SCHEDULED
NO.	 VALUE
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CONTINUATION SHEET
	

AlA DOCUMENT 0703

I
Contractor's signed certification is attached. 	 APPLICATION DATE: 	 10/08/08

Intabulationsbeiow, amounts are stated to the nearest doiiaiY 	 -	 .---.-	 PERIOD TO:-	 - -	 09/30/0°o	 - -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

-	 .	 VRH INV. NO	 6216R22

A	 -	 B	 .	 C	 D	 EF	 (3 	 H
i'iTi	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINiSH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

Submittal -Dry-Tyje XFMRS	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -North Temp.S WGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
•	 Submittal -South Temp.S WGR (Package) 	 . 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -Panelboards	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -60A, 600V NEMA! Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -200A, 600V NEMA1 Disconnect 	 - 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal 400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -North Generator (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -South Generator (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -Cntri pnls/ENCL/CABlrennBoxes 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal '-Wiring Devices	 1,200.00	 1,200.00	 -	 .	 1,200.00	 100.00%	 -

Submittal -Light. Fixtures (PackagesO	 1350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -Fire Alarm (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal - Public Address Svs (Pkge)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -Fire Alarm/Pub Addrs Sys CbI 	 1,350.00	 11350.00	 -	 1,350.00	 100.00%	 -

Submittal -North SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal-South SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Procure -Raceways . 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings	 42,725.00	 .	 42725.00	 -	 - 42,725.00	 100.00%	 - -

Procure -Splices Teminations 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procurel -Wire-XHHW, 412 AWG-750MCM 	 42,725.00	 `42,725.00	 .	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%

Procure -60A, 600V NEMA1 Disconnect 	 42,725.00	 42,725.00	 - -	 42,725.00	 100.00%	 -

Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

Procure 400A, 600V NEMAI Disconnect	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 - -

Procure-Wiring Devices 	 42,725.00	 42,725.00	 ,-	 42,725.00	 100.00%	 -
Procure -Panelboards 	 . 739,078.00	 739,078.00	 -	 739,078.00	 100.00%	 -

Procure -Cntrl Pals /ENCL/CAB/Tenn Boxes 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procure -Light Fixtures (PackagesO 	 .	 516,625.00	 469,975.00	 -	 469,975.00	 90.97%	 46,650.00

Procure -Fire Alarm (Package)	 -	 39,000.00	 39,000.00	 -	 39,000.00	 100.00%	 -

Procure - Public Address Svs (Pkge) 	 72,500.00	 72,500.00	 -	 72,500.00	 100.00%	 -
Procure -Fire Alarm/Pub Addrs Sys CbI	 42,725.00	 42,725.00	 -	 42,725.00 1 100.00%	 -

-	 SUB TOTALS	 1,902,703.00	 1,856,053.00	 0.00	 0.00	 . 1,856,053.00 	 1	 46,650.O0J

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 22

Contractor's signed certification is attached. 	 V 	 APPLICATION DATE:	 10/08/08

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 09/30/08	
V 	 -

Use Column I on Contracts where variable retainage for line items may apply. ' -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
VRH INV. NO	 6216R22

-C	 D	 E	 F	 G 	 .H
CFIEDULED	 WORK COMPLETED	 .	 MATERIALS	 TOTAL.	 BALANCE

VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0--C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(0 + E)	 (NOT IN	 . TO DATE

0 OR E)	 (tJ+E+F)	 .

	

411,300.00	 411,300.00	 -	 V 	 411,300.00	 100.00%	 -

	

411,300.00	 411,300.00	 -	 411,300.00	 100.00%

	

524,551.00	 419,641.00	 -	 419,641.00	 80.00%	 104,910.00

	

524,551.00	 419,641.00	 -	 419,641.00	 80.00%	 104,910.00

	

918,565.00	 .	 555,114.00	 179,738.00	 . 734,852.00	 80.00%	 183,713.00

	

1,753,630.00	 552,609.00	 850,295.00	 1.402,904.00	 80.00%	 350,726.00

	

- 293,500.00	 293,500.00	 -	 293,500.00	 100.00%	 -

	

27,331.00	 27,331.00	 -	 27,331.00	 100.00%	 --

	

643,083.00	 610,929.00	 -	 . 610,929.00	 95.00%	 32,154.00

	

321,542.00	 305,465.00	 - -	 -	 305,465.00	 95.00%	 16,077.00

	

643,083.00	 578,775.00	 32,154.00	 -	 610,929.00	 95.00%	 -	 32,154.00

	

321,542.00	 -	 289,388.00	 16,077.00	 -	 - 305,465.00	 95.00%	 16,077.00

	

245,979.00	 -	 245,979.00	 -	 V 	 245,979.00	 100.00%	 -

	

160,771.00	 32,154.00	 16,077.00 -	 48,231.00	 30.00%	 112,540.00

	

241,156.00 -	 192,925.00	 48,231.00	 241,156.00	 100.00%	 -

	

168,813.00	 168,813.00	 -	 .	 - 168,813.00	 100.00%	 -	 -

	

20,893.00 -	 20,893.00	 - -	 20,893.00	 100.00%	 -

	

62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -

	

41,785.00	 41,367.00	 -	 -	 41,367.00 	 99.00%	 418.00

	

33,428.00	 33,428.00	 -	 - 33,428.00	 100.00%	 -	 -

	

33,428.00	 33,428.00	 -	 -	 33,428.00	 100.00%

	

91,285.00	 -	 20,893.00	 20,893.00	 22.89%	 -	 .70,392.00

	

91,285.00	 20,893.00	 20,893.00	 22.89%	 70,392.00 .

	

54,688.00	 12,536.00	 12,536.00	 22.92%	 -	 42,152.00	 V

	18,757.00	 18,757.00	 -	 .	 -	 18,757.00	 100:00%	 -	 -

	

8,357.00	 8,357.00	 -	 8,357.00	 100.00%	 -

	

167,141.00	 158,784.00	 -	 158,784.00	 95.00%	 8,357.00

	

125,356.00	 119,088.00	 -	 V 	 119,088.00	 95.00%	 6,268.00

	

83,571.00	 -	 79,392.00	 -	 -	 79,392.00	 95.00%	 - 4,179.00

	

25,071.00	 25,071.00	 -	 -	 V 	 25,071.00	 100.00%	 -	 -

	

- . 8,357.00	 8,357.00	 -	 .	 8,357.00	 100.00%

	

16,714.00	 -	 16,714.00	 -	 16:714.00	 100.00%

	

8,493,491.00	 6,141,178.00	 1,196,894.00	 0.00	 7,338,072.00	 1,155,419.001 -

requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

I NO.

Procure -North Temp SWGR (Package)
Procurel -South Temp.SWGR (Package)
Procure -North SWGR (Package)
Procurel -South SWGR (Package)
Procurel -North Generator (Package)
Procurel -South Generator (Package)
age 11.2 SM Electric Mobilizes
1.2 Install Temporary Lighting
1.2 - Electrical Roughing (ElectricalO
1.2- Electrical Roughing (Fire Alarm Public Address
1.2 - Electrical Wirimg (Fixture & Devices)
1.2- Electrical Wiring (Fire Alarm Public Address
1.3- Elec.Disconnects& Removals
1.3 Elec.Raceways, Fixt,s Devices, Coon MER 143
1.6- Manholes ,Elec,Duclb3nks under Roadway

age 2 2.Electrical Disconnects & Removals West Area
2.1 West Ticketing Electric Disconnects & Removals
2.1 West Ticketing Electrical Roughing
2.1 West Ticketing Elec.Wiring & Fixtures
2.1 West Ticketing Fire AIrm/Pub Addis Sys
2.2 Electric Disconnects & Removals
2.2 Eelctrical Roughing
2.2 Electrical Wiring & Fixtures
2.2 Electrical Wiring Fire Alms/Pub AddrsSys
2.3 Install Temporary Lighting
2.3 D -East-Relocate Lighting Fixtures
23 Electrical Roughing
2.3 Elec.Wiring,Ftxtures & Devices
23 Electrical Wiring Fire AIrm/Pub Addis Sys
2.5 South Parking Lot Electrical Ductbank
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-5
2.5 Set Temp SW/CT/S WGRT/S WBD T-S

Users may obtain validation of this
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CONTINUATION SHEET
	

AlA DOCUMENT.G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 22

Contractors signed certification is attached: 	 -	 - -
	

APPLICATION DATE:	 10/08/08

In tabulations below, amounts are stated to the nearest dollar. 	 -: -- -
	

PERIOD TO: -	 0913010
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRI-I INV. NO	 6216R22
Al	 I	 C	 .	 D

	
F	 G 	 H

HEDULEI)	 WORK COMPLET
	

MATERIALS	 TOTAL	 .	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TI-	 PRESENTLY	 COMPLETED	 (G = C)	 TO FINISH

	

APPLICATION
	

STORED	 AND STORED	 (C - G)
(D+E)
	

(NOT IN	 TO DATE

	

DORE)	 (D+E+F)
2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 .	 62,678.00	 43,875.00	 -	 43,875.00	 70.00%	 18,803.00
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 12,536.00	 5,850.00	 18,386.00	 22.00%	 65,185.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBD	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Rem.Exist Conduit	 20,893.00	 -	 -	 -	 0.00%	 20,893.00
2.5 Deliver New SWGR SA & SWBD Al	 12,536.00	 6,268.00	 -	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SA & SWBD Al 	 12,536.00	 -	 -	 0.00%	 12,536:00
2.5 Install Cond/Cable Term SWGR SA/SWBD Al 	 54,321.00	 -	 .	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 .	 -	 -	 0.00%	 20,893.00
2.5 Install Temp Cond/Cabte to Splice Box 	 .	 83,571.00	 16,714.00	 .	 6,714.00	 20.00%	 66,857.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Rem Exist Conduit 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD B! 	 12,536.00	 6,268.00	 -	 .	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SB & SWBD BI	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Install CondiCable Term SWGR SB/S WBD B! 	 54,321.00	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Bito Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd B  & Spice Boxes	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRJNG at South Corridor 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Electrical Wiring Fire Aiim/Pub Addrs Sys 	 41,785.00	 .	 8,357.00	 8,357.00	 20.00%	 33,428.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%
2.6 East Ticketing Electrical Roughing 	 41,785.00	 10,446.00	 6,268.00	 16,714.00	 40.00%	 25,071.00
2.6 East Ticketing Elec.Wiring & Fixtures 	 41,785.00	 -	 -	 0.00%	 41,785.00

2.6 East Ticketing Fire Airm/Pub Addrs Sys 	 29,250.00	 -	 . .	 .	 -	 0.00%	 29,250.00

2.12 Electrical Feeders to EMR	 41,785.00	 20,893.00 .	 -	 20,893.00	 50.00%	 20,892.00

3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 8,733.00	 8,733.00	 .	 -	 8,733.00	 100.00%	 -

3.1 Deliver New .Gen Set North	 13,098.00	 -	 -	 0.00%	 13,098.00

3.1 Determ & Remove Exist Gen St & Equip 	 43,662.00	 -	 .	 -	 0.00%	 43,662.00

3.1 Set Temp SW/CT/SWGRT/SWBD T-N	 17,465.00	 17,465.00	 -	 17,465.00	 100.00%
3.1 Install New .Gen Set & Equip.	 '	 .	 21,831.00	 . -	 -	 0.00%	 21,831.00

3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 65,494.00	 52,395.00	 -	 52,395.00	 80.00%	 13,099.00
3.1 7 Install New ConduitiCable//Terms -	17,465.00	 4,366.00	 -	 4,366.00	 25.00%

SUB TOTALS	 1,002,567.00	 199,959.00	 37,189.00
	

237,148.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	ALA Document G702, 'APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 '	 APPLICATION NO::	 22

Contractors signedcertificationis attached. 	 -	 :	 .	 : - APPLICATION DATE:	 10/08/08

	

Use Column I on Contracts where variable retainage for line items 'nay apply.	 -	 -.	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
VRH INV. NO .	 •" 6216R22

A	 -	 -	 B	 .0	 E	 -	 .-F	 -	 -"G	 -	 H
ITEM	 DESCRIPTION OF WORK	 '	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 TFIJS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINtSH
•	 APPLICATION	 STORED	 AND STORED	 (C - G)

	

(D +E)E) .	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

3.1 Install Temp Cond/Cable to Splice Box - 	 87,325.00	 .	 65,494.00	 .	 -_	 65,494.00	 75.00%	 -.	 21,831.00'

3.1 Pwr Outage & Tern Temp Equip& Spice Boxes ' 	 21,831.00	 .	 .	 -	 .	 -	 0.00%	 . 21,831.00

3.1 Rem Exist SWGR & SWBD	 .	 "	 . 13,099.00	 ' .	 .	 -	 .	 -	 -	 0.00%	 13,099.00

3.1 Rem Exist Conduit 	 .	 '	 .	 21,831.00 .	 .	 .	 -	 .	 .	 -	 0.00%	 '	 21,831.00

3.1 Deliver New .SWGR NA & SWBD A2	 ' - 13,099.00	 6,550.00	 -	 '	 ' .	 6,550.00	 .50.00%	 ..	 6,549.00

3.1 Setr New SWGR NA & SWBD A2 . 	 13,099.00	 -	 .	 -	 0.00% .	 13,099.00

3.1 Install Cond/Cable Term SWGR NAJSWBD A2 	 56,761.00	 42,571.00	 •.	 42,571.00	 75.00% -	 14,190.00

.3.1 Install Cable to New SWBD A2to Spice Boxes 	 - 21,831.00	 .	 .	 -	 .	 .	 .	 -.	 0.00%	 21,831.00

3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00 .	 -	 '	 -	 -	 0.00%	 21,831.00

3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 -	 '65,494.00	 ' -	 .	 65,494.00	 75.00%	 21,831.00

.3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 .	 -	 .	 .	 -	 0.00%	 : 21,831.00-

3.1 Rem Exist SWGR & SWBD	 '	 '	 '	 13,099.00	 -.	 .	 -	 . .	 .	 .	 0.00% . . .	 13,099.00

3.1 Rem Exist Conduit ' 	 '	 .	 " .	 21,831.00	 .	 . .	 -	 -	 0.00%	 '	 ' 21,831.00

3.1 Deliver New .SWGR NB & SWBD B2 ' 	 ' -	 . 13,099.00	 6,550.00	 -	 6,550.00	 50.00%	 6,549.00

3.1 Set New SWGRNB&SWBDB2	 .	 '	 13,099.00	 '	 .	 -	 :	 . .	 - '	 0.00%	 13,099.00

3.1 Install Cond/Cable Term SWGRNb/SWBDB2	 '	 56,761.00	 14,190.00'	 14,190.00	 . 25.00%	 42,571.00

3.1 Install Cable to New SWBD 132to Spice Boxes 	 -	 21,831.00.	 . -	 . 	 0.00%	 -. 21,831.00 -

3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 '	 . 21,831.00	 .	 . .	 . . . .	 . ' -.	 '	 '	 :	 -	 0.00%	 '	 21,831.00	 .

3.2 Electric Disconnects & Removals 	 .	 43,662.00	 '	 .	 -.	 '	 -	 0.00% '	 43,662.00

3.2 Eelctrical Roughing	 ' .	 .	 .	 '	 53,395.00	 . .	 . . -	 .	 .	 ' "	 -	 . 0.00%	 53,395.00

3.2 Electrical Wiring & FIxtures 	 43,662.00	 -	 :	 -	 ' 0.00% '	 43,662.00 .

3.2 Electrical Wiring Fire	 ub Addis Sys	 26,197.00	 .	 .	 .	 -	 .	 .	 . -	 0.00%	 26,19700

3.2 Finish Painting 	 '	 .	 .	 .	 ' -17,465.00	 .	 .	 -	 . .	 -	 0.00% .	 17,465.00

3.3- Final Electrical at BHS Closure Areas 	 '	 43,662.00	 .	 .	 .	 .	 .	 0.00%	 43,662.00

3.4 Eelctrical Roughing	 ..	 '	 ' 174,650.00	 '	 '- 26,198.00	 -	 .	 .	 26,198.00	 15.00%	 148,452.00

3.4 Electrical Roughing Fire rmb Addis Sys	 .	 .	 87,325.00	 13,099.00	 - .	 ..	 .	 13,099.00	 15.00%	 74,226.00

3.4 Electrical Wiring & Fixtures & Devices . 	 '	 183,382.00	 .	 .	 .	 -	 .	 .	 . .	 ' -	 0.00%	 183,382.00

3.4 Electrical Wiring Fire Alrrit/Pub Addis Sys	 87,325.00	 .	 .	 - .	 .	 -	 0.00%	 . 87,325.00

3.5 Eelctrical Removals & Relocations BHS ' ' 	 '	 '	 65,494.00	 65,494.00	 ' -	 . .	 .	 .	 65,494.00	 100.00%

3.5 Ecictrical Equip. &Raceways in MER 84 	 ' '	 65,49.4.00	 36022.00	 -	 -	 - 36,022.00	 55.00%	 29,472.00

3.10- Deliver New Gen Set South 	 .	 .	 43,662.00 	 0.00%	 43,662.00 -.

3 10 Determ & Remove Exist Gen Set & Equip 	 4366200	 000 /	 43 66200

3 10 Install New Gen Set & Equip 	 65 49400	 0.06%	 6549400

3.10- Install New ConduitJCable//Terms 	 . .	 .65,494.00	 -	 -	 ' . -	 0.00%	 '65,494.00

SUB TOTALS	 -	 .	 . ' 1,651,439.00	 299,091.00	 42,571.00	 '	 -. _0.00	 341,662.00	
:	 '	 1,309,777.001

. -.	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity	 -

•	 .	 -	 .	 .	
..	 .	 .	 -	
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 22 -

	

- -	 - Contractor's signed certification is attached.	 -	 -	 I__.	 ..	 APPLICATION DATE:	 10/08/08

In tabulations below, amounts are stated to the nearest dollar.	 - - -	 PERIOD TO:	 -	 09/30/08 - -	 - -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VR}{ Job 2034

	

VR}{INV.NO	 6216R22

A	 B	 C	 D	 E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 - .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
(IJ+E)	 .	 (NOT IN 	 TO DATE

	

D ORE)	 (D+E+F)	 .

	

- CONTRACT AMOUNT	 53,200,000.00	 34,355,117.08	 2,705,344.00	 0.00	 .37,060,461.08	 69.66%	 16,139,538.92

•	 P&P Bond	 343,560.00	 343,560.00	 -	 .	 343,560.00	 100.00%	 -
Co#1 Change Order# 1 Pacc#3	 59,046.00	 59,046.00	 -	 .	 59,046.00	 100.00%	 -
Co92 Change Order 8 2 Pacc 92 T&M	 .	 0.00
Co93 Change Order # 3 Pacc 97 	 28,189.15	 28,189.15	 -	 .	 28,189.15	 100.00%	 -
Co94 Change Order #4 Pacc 94	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%	 -
Co95 Change Order 8.5 Pacc #1	 .	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -

-	 .	 Co46 Change Order #6 Pacc #21 	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%	 -
Co97 Change Order 8 7 Pacc #22	 .	 33,769.00	 33,769.00	 -	 33,769.00	 100.00%	 -
Co#8 Change Order #8 Pacc #13	 94118.13	 94,118.13	 -	 94,118.13	 100.00%	 .
Co#9 Change Order #9 Pacc 910	 53,543.00	 53,543.00	 .	 53,543.00	 100.00%	 -
Co#10 Change Order# 10 Pace #11 	 17,424.00	 17,424.00	 .	 -	 .	 17,424.00	 100.00%	 -

	

• .	 Co#Il Change Order  11 Pacc#24 	 15,996.50 .	 .	 15,996.50	 15,996.50	 100.00%	 -
Co#12 Change Order 8 12 Pacc 923	 ••	 33,539.15	 33,539.15	 .	 -	 :	 33,539.15	 100.00%	 -
Co#13 Change Order 8 13 Pacc 912	 97,307.94	 97,307.94	 -	 . .	 97,307.94.	 100.00%	 -

•	
.	 Co914 Change Order# 14 Pacc#31	 19,972.00	 14,979.00	 4,993.00	 19,972.00	 100.00%	 -

Co915 Change Order 8 IS Pace 926	 14,830.00	 14,830.00	 -	 14,830.00	 100.00%	 -

	

•	 Co#16 Change Order 8 16 Pacc 933	 .	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%	 -
Co#17 Change Order 8 17 Pacc 932	 .	 42,800.00	 38,520.00	 4,280.00 . .	 42,800.00	 100.00%	 -
Co#18 Change Order 8 18 Pacc 927 	 36,088.00	 28,870.00	 5,4 14.00	 .	 34,284.00	 95.00%	 1,804.00
Co#19 Change Order 8 19 Pace 915	 1,237,968.60	 61,898.43	 61,899.00	 •	 •	 •	 123,797.43	 10.00%	 1,114,171.17

Co#20 Change Order #20 Pace 934	 54,067.00	 •	 40,550.25	 8,110.00	 . 48,660.25	 90.00%	 5,406.75
Co#21 Change Order #21 Pace 925 •	 .	 35,743.00 •	 17,872.00	 • 17,871.00	 35,743.00	 100.00%	 -
Co422 Change Order #22 Pace 95	 •	 .	 159,281.00	 159,281.00	 - .	 159,281.00	 100.00%
Co#23 Change Order #23 Pace #41 	 14,420.00	 14,420.00	 -.	 •	 14,420.00	 100.00%	 • -

Co924 Change Order #24 Pace 939	 15,240.00	 7,620.00	 6,096.00 •	 13,716.00	 90.00%	 1,524.00
•	 .	 Co#25 Change Order #25 Pace #19	 .	 105,000.00	 -'	 99,750.00 •	 • 99,750.00	 95.00%	 5,250.00

Co#26 Change Order # 26 Pace #17 	 50,900.40	 50,900.40	 -	 50,900.40	 100.00%	 -

Co#27 Change Order #27 Paee#16 	 • 56,352.00	 2,817.60	 22,540.00	 .	 25,357.60	 45.00%	 30,994.40	 •

Co#28 Change Order II 28 Pace 99	 58,239.00	 • -	 58,239.00	 58,239.00	 100.00%	 -,
Total Change Order 	 •	 2,447,555.87	 . 999,213.55	 289,192.00	 •	 0.00	 1,288,40555	 24.25	 1,159,150.32

	

CONTRACT TOTAL TODATE	 55,991,115.87	 35,697,890.63	 2,994,536.00	 0.00	 38,692,426.63	 69.10%	 17,298,689.24	 •

	

•	 . .	 •	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

Page l9ofl9	 .



THE PORT AUTHORITY OF NEW YO( & NEW JERSEY

BUCKSLIP	 .	 ..

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM: .	Dawn Haines, EWR, CTA, Bldg; 74,.
DATE:	 December 1, 2008	 .
SUBJECT:. CONTRACT EWR-264.003 -APPLICATION NO. 23

cc:	 File	 ..

Please find attached, Contract EWR-264.003, Payment Application No. 23 ..
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment



V 	 . 	 . 	 . 	 . 	 .

	

PAYNT APUCATON CHECKUST:	 V

Corlrt	 Paym_j)

IV_ Ip	 /1	
VV)	

V

p

LL/i2_ 
- Data Pec Fori AIRE

c,

SAP Enty#	 07Z+6

Sibcontctor Approval Request Forms have"been rcevd
and approved for all. subcontractors	 . V

	

I __I	 EUR (entered in WTrek)

\J(-i. Certified Payroll Reports Received & Fed .	 .V
a) dcates name, address,-SS number and Fiabor

cassthcaton for each worker

	

V	 b) Back of form completed incMing henefts pai ld and 
V

signed by.officerofcompany	 .,	 V

c) Forms contain entries for each day wkwaserformed

Certified Payroll Checked Against Subs Being Pad

	

1	 Day Progress, Equpment And Labor Reports Receved for
V.

' Payment Period & Fed 	 .

Statement of Payments to PAMVIDBE Subs & Sppers Received

	

V 	

d checked against previous period.

i'4 ___ Prevarng Wage Statement

	

?	 Cértfcaton of Payments to 
All 

Subs Supprs
V 	 V 

(Contractor Checked & flntaied° Front of Appcaton)

Copy for Fa

Date to RE I Office Enghieerr ntai

RE Sg nature / Date Sent To EOC



B899246.A

im
SHEET	 I	 OF	 3
DATE PREPARED	 11/11/2008

APPLICATION FOR PAYMENT
CONTRACT NO.	 UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 23

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS .	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6236(R23)Octobor 	 Approximate work performed to	 October 31, 2008

APPROXIMATE QUANTITIES
ILcrn	 DESCRIPTION OF WORK	 UNIT	 Thi,	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Dale

1	 Performance ancirPayment Bond	 L. S.	 0.00	 343560.00	 343,560.00	 343,560.00	 343560.00

2	 Unclassified Work	 L. S. 1,505,612,00 37060,461.08 38566073.08	 53,200,000.00	 38566073.08

3	 N.C,Contract Specification Sect. 11 Entitled 	 TM	 27,505.98	 25505.32	 53,011.30	 53,011.30
Port Authority Security Requirements'

(SWAG.) L/A Dated 8/15/07

4	 Net Cost Dwg.Gô05 Note 21A to Unit . 	 UP.	 97342.19	 152,601.52	 249943.71	 249943,71
Price Conversion N), 1 per L/A of 7123/07

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,24Z.00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Pane) to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary	 L.S.	 0.00	 32624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 . N.C.Dwg.G005 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00

Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 2113 Rerouting of 	 L.S.	 0.00	 20917.43	 20,917,43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion 1

10	 N.C.Dwg.G005 No 21B Relocation of Under 	 114,654.52	 425,346.52	 540,001.04	 540,001.04

Ground Utilities jr Conflities with new Construction

U	 N.C.Dwg.G005 Note 21H Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator 	 -
Machine Room to L.S.Conversion 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos in South Service,
Elevator Shaft to :L S,Conversion #2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears	 L.S.	 0.00	 16,846.08	 .. 16,846.08	 16,846.08	 16846.08

NA & NB North Substation to L.S. Conversion # 4

	

TOTAL APPLIED FOR, TO DATE: 	 39,974,460.64

Less	 5	 %	 retained as per contract 	 MAX $	 .
Balance to date:

Less advances under previous applications:
To be advanced this application

CHANGE ORDERS (per nW,ched)

Total todate: $
Less: Previously advanced: $

Change Order amount to be advanced on this application:
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	 .. .
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed, This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as weII , s by the contractor. 	 ,J

/	
.'Fank W

The Contractor Further C.rtifies (check one) 	 .	 *Inthvidually and on bei.f of the contr actor

...7,'That all subcontractors and suppliers have been paid any amounts 	 Chie(Financial Officer

	

due from previous progress payments and shall be paid any amounts 	 Title
due from this progress payment; or

2, That payment has been withheld from a subcontractor or supplier 	 coco:	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCCROANCWTI1

supplier's contract to v,zho1d a payment fiorn that subcontractor 	 lCONMACT

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification)

Title:	 ENCINEER'OF CONSTRUCTION
HW/PIIOJ OW	 ACT AREA)	 JOB	 AMOUNT	 .

SYST
•	 Approved For Payment:

The above estimate of quantiti performed is correct and is made
from actual inspection End ,>EtowJ4ge of work performed.

7	 .	 For Comptroller

/ '-'i
	 If contractor is a corporation, certificate must be

Title:	 RESpNT ENINEER	 .	 .	 .	 signed by an officer, and if a partnership, by a

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013



CORRECTANOIN

ACCORDANCE WTH

CONTRACT

Recommended For Payment:

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a

2. That payment has beert withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or

supplier's contract to wtho1d a payment from that subcontractor.
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification)

PRO/PROJ ORG	 ACT	 ARIA/	 JOB	 AMOUNT

sys'r
1,840,709.62

The above estimate of quantities performed is correct and is made
from actual inspection and knoJ.edge-ofwork performed.

----
............

ENGINEER

B899246A

JA	 The Port Authority of New York and New Jersey
12 .06	 233 Park Ave South, 7th Floor

New York, N.Y. 10013

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.0o3 EQJNo. UEWR264003	 DATED	 November 14, 2006

SHEET	 2	 OF	 3
DATE PREPARED	 11/11/2008

PAYMENT NO.	 23

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 1320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6236(R23)October 	 Approximate work performed to	 October 31, 2008

APPROXIMATEQUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total 16, Pr y .	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 TOIQI to Dale

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 5823.97	 70,623.52	 76,447.49	 0.00	 76,447.49
Schedule Changes to Accommodate Facility Operational
Requirements.	 -

15 N.C.Dwg.G005 Note 2111 Abatement of Incidental 	 TM	 0.00	 1,927.31	 1927.31	 0.00	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/0/07 	 -

16 N.C.Dwg.G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38412.00
1200A Disconnect Switch ol 'i Switchgear in South Substation
to lump Sum Conversion

17 N.C.Dwg.G005 Dated 7124/06 General Note 12	 UP.	 0.00	 224732.47	 224,732.47	 224,732.47
Transport & Dispose Excess Soil N.C.to Unit Price
Conversion # 1

18 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)
dated 5130108

19 N.C.Dwg.G005 Note 213 Relocate Conduit for Delta 	 L.S.	 10,205.0	 0.00	 10,205.50	 20,411.00	 10,205.50
Motor Control Panel (MCP) to L.S. Conversion 2

20 N,C.Dwg.G005 Note 210 Provide Lenovo Think Pad 	 L. S.	 3,497,0	 0.00	 3,497.50	 6,995.00	 3,49750
R61 Notebooks from N.C. to L.S. Converation 6

21 N.C.Dwg.G005 Note 210 Provide Three Phase Power L.S. 	 47060.00	 0.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Conveation 4 7

0.00

	

-	 .	 0.00

0.00

-	
TOTAL APPLIED FOR, TO DATE: 	 40.374.917.71

Les5	 %	 retained asper Contract MAX $	 2,660,000.00	 ,660,000.00

	

Balance to date:	 37,714,917.71

	

Less advances under previous applications: 	 3,903,26.05

	

To be advanced this application	 1,811,701-66

CHANGE ORDERS (per ,tnehed)

	

Total to date: $	 1,317,413.39

	

Less: Previously advanced: $	 1,288,405.43

	

Change Order amount to be advanced on this application : 	 29,007.96

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):	 1,840,709.62

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	 .---T
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contiactor, is made by such person in his individual capacity on the basis of his own knowledge
as well as by the contractor.

F'ànk W. ,irley
The,Contractor Further Certifies (check oc)	 *lndivlduaUy and on bei1f of the contractor

	

_T-hat all subconractosand suppliers have been paid any amounts 	 Chief Financial Officer

	

ç 7 due from previous progress payments and shall be paid any amounts 	 Title
due from this progress payment; or



Total All
Employees Hours

M	 F

	276.00	 0.00

	

276.00	 0.00

	

68.00	 0.00

	

4292.00	 0.00

	

4,360.00	 0.00

	

0.00	 0.00

	

3,427.00	 736.00

	

3,427.00	 73600

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

659.00	 0.00

	

724.50	 0.00

	

184.00	 0.00

	

35,645.50	 0.00

	

35,829.50	 0.00

	

8.60	 0.00

	

1,801.00	 0.00

	

.1.809.00	 0.00

	

536.50	 0.00

	

536.50	 0.00

	

9,398.50	 0.00

45,613.00	 0.00

Sum of all
Employees Hr

276.00

276.00

68.00

4,292.00

4,428.00

0.00

4,163.00

4,163.00

408.00

408.00

65.50

659.00

790.00

184.00

35,645.50

36,01 3.50

8.00

1,801.00

1,81 7.00

536.50

536.50

9,398.50

45,61 3.00

Trade

ADMI N STRATI

VE/OFFICE

ALL OTHER

ASBESTOS

WORKERS

BOILERMAKER

S

BRICKLAYERS

CARPENTERS

CEMENT

MASONS

DOCK

BUILDERS

ELECTRICIANS

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

ii h Total._

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Classification Asian

M	 F

0.00	 0.00

0.00 .	 0.00

0.00	 0.00

0.00	 '	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0,00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0,00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0,00

0,00	 0.00

0.00	 0.00

0.00	 .0.00

0.00 '	 •0.00

0.00	 0.00

0.00	 .	 0.00

Native
American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 ' 0.00

	

0.00	 ''0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

Total
Minority	 Minority	 Female
Hours	 I Hours	 Hours

0.00

	

0.00	 0.0	 0.0

44.00

	

468.00 LI	 .
	556.00 	 :	 00

3368.00

	

3,368.00	 17 6

0.00

	

0.00	 0.0	 0.0

65.50'	 - .	 .	 ..

95.00

	

226.00	 28.6	 0.0

0,00,

	

309,00	 .	 1
	309,00 	 0.8	 0.0

8.00

620.00

	

636,00	 TT	 00

	

0.00	 00'

2,678.00

	

8,056.50	 ..'

The Port Authority of NY & NJ
Monthly Empoyment UtHzaton Report

From 12/01/2006 To 10131/2006
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL
Contractor	 V,R.H. CONSTRUCTION CORP.

Start Data	 12/0112006

Projected Completion Dab

Work Hours of Employees

Black	 Hispanic

	

M	 F	 M	 F

	0.00 	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 44.00	 0.00

	

468.00	 0.00	 0.00	 0.00

	

468.00	 0.00	 44.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

142.00	 8.00	 2,490.00	 728.00

	

142:00	 8.00	 2,490.00	 728.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 65.50	 0.00

	

0.00	 0.00	 95.00	 0.00

	

0.00	 0.00	 160.50	 0.00

	

0.00	 0.00	 0.00	 0.00

	

24.00	 0.00	 285.00	 0.00

	

24.00	 0.00	 285.00	 0.00

	

0.00	 0.00	 8:00	 0.00

	

140.00	 0.00	 480.00	 0.00

	

140.00	 -	 0.00	 - - . 488.00	 0,00

	

0.00	 0.0, 600	 '	 0.00

	

0.00	 0.00	 0.00	 0.00

	

2,139.00	 .	 0.00	 539.00	 0.00

	

5,598.00	 0.00	 2,468.50	 0.00

Prinfp,d by DAWN HAINES
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The Port Authority of NY & NJ
MonthyEmpoyment Uthzaton Report

From 12/01/2006 To 10/31/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 -	 12/01/2006

Pr*cted Completion Date

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS -

PAINTERS

PIPEFITTERS

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

Total All

Employees Hours

M	 F

	

55,011.50	 0.00

	

139.00	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1,096.00	 0.00

	

1096.00	 0.00

	

780.50	 0.00

	

3,560.50	 0.00

	

4,341.00	 0.00

	

104.00	 0.00

	

88.00	 0.00

	

192.00	 0.00

	

3616.00	 0.00

	

3,616.00	 0.00

	

26,035.25	 788.00

	

26,035.25	 788.00

	

96.00	 0.00

	

96.00	 0.00

	

1,946.25	 0.00

	

1,946.25	 0.00

	

1212.00	 0.00

	

1,212.00	 0.00

	

212.00	 0.00

Sum of all

Employees H

64,410.00

139.00

151.00

429.00

1,096.00

1,096.00

780.50

3,560.50

5,121.50

104.00

88.00

296.00

361 6.00

3,616.00

26,823.25

26,823.25

96.00

96.00

1946.25

1,946.25

1212.00

1,212.00

212.00

Black

M	 F

	

7,737.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

233.00	 0.00

	

0.00	 0.00

	

233.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,309.75	 0.00

	

2,309.75	 0.00

	

- 0.00	 0.00

	

0.00	 0.00

	

11.25	 0.00

	

11.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	

3,007.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

662.00	 0.00

	

761.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

10672.00	 788.00

	

10,672.00	 788.00

	

0.00	 0.00

	

0.00	 0.00

	

48.00	 000

	

48.00	 0.00

	

1,148.00	 0.00

	

1,148.00	 0.00

	

0.00	 0.00

Asian

M	 F

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00 .	 ,	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native

American

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00•

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00.

Total	 . %

Minority	 Minority	 Female

Hours	 Hours	 Hours

	

13,422.50	 20.8	 0.0

o.00

0.00

	

0.00	 0.0	 .	 0.0

0.00r_______

	

0.00	 -

340.00

662.00

	

1,342.00	 6.2	 10

0.00

0.00

	

0.00	 0.0	 0.0

0.001

	

000	 0.0	 0.0

13,883.75 1
	13,883.75 	 51.7	 2.9

0.00________________

	

0.00	 00	 00

59.25

	

59.25	 30	 JO

1,148.00

	

1-148.00	 94.7	 0.0

0.00

PrintedPrinted by DAWN HAINES	 Page 2	 Start Print	 15:27:32



The Port Autholty of NY & NJ
Month y Empoyment Utilization Report

From 12101/2006 To 10/31/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12101/2006

Projected Completion Date	 / /

F

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Classification

OURNEY WORKER

;ubTotal

PPRENTICE

OURNEY WORKER

ub Total

DURNEY WORKER

ub Total

PP RE NTICE

DURNEY WORKER

ub Total

DURNEY WORKER

ub Total

)URNEY WORKER

ub Total

)URNEY WORKER

ub Total

)URNEY WORKER

ub Total

9PRENTICE

)URNEY WORKER

ubTotal

killed Trades

borers

	

Total All
	

Sum of all

Employees Hours
	

Employees

M	 F

	

2,681.00	 0.00
	

2,681.00

	

2,893.00	 000
	

3,1 05.00

	

216.00	 0.00
	

216.00

	

1,597.00	 0.00
	

1,597.00

	

1,813.00	 0.00
	

2,029.00

	

59.50	 0.00
	

59.50

	

59.50	 0.00,	 59.50

	

717.00	 0.00
	

717.00

	

4,334.00	 0.00
	

4,334.00

	

5,051.00	 0.00
	

5,768.00

	

4,428.00	 0.00
	

4,428.00

	

4,428.00	 0.00
	

4,428.00

	

241.00	 0.00
	

241.00

	

241.00	 0.00
	

241.00

	

688.00	 0.00
	

688.00

	

688.00	 0.00
	

68800

	

306.50	 0.00
	

306.50

	

306.50	 0.00
	

306.50

	

196.00	 0.00
	

196.00

	

= 4,603.00	 o:ao
	

4,603.00

	

4,799.00	 0.00
	

4,995.00

	

135,450.25	 736.00
	

136,186.25

	

26,035.25	 788.00
	

26,823.25

Black

F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0:00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

1,044.00	 0.00

	

1,044.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

5.00	 0.00

	

5.00	 0.00

	

0.00	 0.00

	

0.00	 - 0.00

	

0.00	 0.00

	

9836.25	 8.00

	

2,309.75	 0.00

Hispanic

M	 F

0.00 .	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 •0.00

	

1,886.00	 0.00

	

1,886.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

1.00 r	 0.0C

	

1.00	 O.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 O.00

	

0.00	 0. 0C

	

0.00	 O.00

	

2167.00	 O.00

	

2,167.00	 0.01

	

12574.00	 728.00

	

10672.00	 788.00

Asian

M

0.00

0.00

0.00

0.00,

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

8.00

114.00

Native

American

F

0.00	 0.00

0.00	 .0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	0.00

0.00	 0.00

0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Total	 0/

 Minority. .	 Female

Hours	 Hours	 Hours

0.00

	

0.00	 0.0	 0.0

88.00 

16.00

	

192.00	 9.4	 0.0

0.00 -

	

0.00	 0.0	 0.0

16.00H

1,886.00

	

1,918.00	 33.2	 00

1,044.00 F

	

1,044.00	 23,5	 00

1.00 L±____
	1.00 	 0.4	 0.0

0.00

	

0.00	 0.0	 0.0

5.00,_

	

5.00	 1.6	 0.0

0,00

	

2,167.00	 43.3	 0.0

	

23,154.25	 17.0	 0.5

	

13,883.75	 51.7	 2.9

Trade

PLUMBERS

ROOFERS

SHEET METAL

STEAMFITTERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Printed by DAWN HAINES	 .	 Page 3	 '	 Start Print	 15:27:32



Grand Tot a'	 173,574.00	 1524.00	 187,186.50	 14,534.00	 8,00	 24,039.50	 1516.00	 130.00	 0.00	 0.00	 0.00	 43,517.00	 23.2	 0.8



THE FORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _3_of 3
PROJECT TITLE	 JPRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Mil ncrity	 Dec-06
EtP/R-264.003	 ADDRESS:	 320 Grand Avenue	 .	 Equipment Erectors /MCS ,DMagnan,McCann 	 FROM:	 10!1/2008	 Skilled:	 30%

Englewood, NJ 07631	 S.MElectric.Joslofflndustries,Schnell,	 TO:	 10131/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Inth'l Term "B" 	 PREPARED BY:J.Strack	 DATE:	 11/1112008 Monmouth Controls,Fine Par1ling,G.Panetta 	 Io OF COMPLETI011:	 72.49% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 23	 -	 Carol Hardy Men Northeast Sheelmelal,Melro,Venture 	 I	 Skilled/Laborer: 6.91	 .	 May-09

WORK HOURS OF EMPLOYEES   	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 .	 #5	 #6	 .	 #7	 .. #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 . Of Minority
Hours	 Hours	 .	 .	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M.j F	 M	 F

Carpenter	 Journey Worker	 2861.00 	 2,861.00 1	 0 	 0 	 0 	 20j 	 0

J Apprentice	 24.00 ___ 	 24.00	 .	 0  	 Ij 	 0

Sub Total	 2,885.00	 -	 2,885.00 1	 0	 0	 0	 01	 0	 01	 0	 01	 01	 21j	 0	 0	 0

Sprinklers Fitter	 Journey Worker	 216.00 	 216.00	 010 0 	 0 	 3J	 0	 0

. j	 Apprentice	 4.00 	 4.00 	 __ _________     	 0 	 1

Sub Total	 220.00	 -	 220.00	 0	 0	 0	 01	 01	 01	 01	 01	 0	 0%	 0%	 4	 01	 0	 0
Insulation	 Journey Worker	 1	 184.00 	 184.00  	 [	 01    	 0 	 1 

si Apprentice	 0.00 	 0.00  	 [ _________ _______ _______ ________ _______ ________ 	 0	 ________	 0	 0

Sub Total	 f	 184.00	 -	 184:00	 0	 OL	 01	 0	 01	 01	 0%	 0%	 1	 0	 0	 0
Plumbers	 Journey Worker .	16.00	 -	 16.00 [	 161	 o[	 01	 01   	 0	 ] 	 I	 . 0	 i]0

"	 Apprentice	 16.00	 L	 16.001 	 0

Sub Total	 j	 32.00	 -	 32.00 [	 16	 o[	 0	 0	 0	 0	 0	 0	 0°4]	 0%	 2	 0	 1	 0

Mason Tender / Journey Worker	 27.00	 27.00  	 01	 1______ ________ ______ 	 01 	 31	 1	 0

Apprentice	 0.00	 0.00	 1	 1	 1	 1	 . 	 01 	 01	 1 ______________
Sub Total	 27.00	 -	 27.00	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0%1	 31	 01	 01 0

Layout Eng.	 Journey Worker	 IL	 24.00	 24.00 L .	 01	 01	 1 	 ________  	 0 	 1. 	 11	 1	 0
f Apprentice	 0.00	 0.00	 01	 0   	 ________	 0 	 1 	 0	 0

Sub Total	 24.00	 -	 24.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%i	 0%	 1	 0	 0	 0

I

I
I

Total Journey Workei II 0 76Qo.00 
I	 -

	TOTAL	 Total Apprentice	 Jifl.c4400	 -

	

THIS	 Total Skilled Trades
IVIUIN i ri

11	 Plt( 4') Laborers, Taper/Finis 	 603.00	 603.00	 40

i22,7i Ll-7'c	 ,
Grand Total	 ISkilled Trades	 -105q& 736.00 123,605	 -4395

From Last Month I1aborers 	 25,432.25 788.00	 26,220.25	 2269.75

	

Grand Total	 Skilled Trades	 12-6O325 1 736.00 1 136, i'625 	 6595

	

To Date	 ILaborers	 26,035.25 1 788.00 1 26,823.25 1	 2,309.75

E	 -	 --	 -

	211 	 .0

	

81 11,1O@	 728.00	 8

	

01. 10,461,001 788.001	 114

	

.00 1 1_1,.824- 728.00 1	 8.00
-	 10,672.00 1 788.00 1 114.00

E i	 ;,u?4	 (	 of_/ 71l

..5/-O 22.r	 (7	 /-' 3 1 	 _____
cZl.1Q	 i•°%	 0% ./// ,34	 7

251.00	 42%	 0%	 9	 0 -	 4

,	 .	 FOR R.E. OFFICE USE ONLY
0	 09-& 17, 1 1-7%	 ,1% REVIEWED BY'

	

01 13632.75I5V 52%	 3% DATE \J
ARE GOALS BEItlG MET?

	

7/a'	 I io 9 ESI.)	 '1
13,883.75 I	 52%13% i'ES'tS	 \j:,'iNO )

C,

•	 COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents hours should not be included in this form. 	 Frank W. Hurley , Chief Financial Officer

	
DATE SIGNED:	 October 9, 2008

	
PA-3647

NOTE: The MEUR must be submitted within 5 b
	

s of(month's end.
PA Fore, 116199



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lot 3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 'CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and 8-1 Vertical Circulation VRH Construction Corp.	 11N THIS REPORT	 .	 Minority	 Dec-06
EWR-284.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectorsl MCS .DMansn.McCann 	 FROM:	 10/1/2008	 Skilled:

Englewood, NJ 07631	 S.M.EIeCtr1C, Josloff Industries, Schnell, 	 TO:	 10131/2008	 Laborer:	 40°Io	 PROJECTED

LOCATION: Newark Intn'I Term 'B' 	 PREPARED BY:J.Strack 	 DATE:	 11/11/2008 MorirdouthControls,Fine Painting, G.Panetta	 % OF COMPLETION: 	 72.49% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 23	 Carol Hardy Mec Northeast Sheetmetal,Metro,Venture 	 SkillediLaborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6 .	 #7	 . #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 TotaIAll	 Sum of all	 .	 .	 Total	 %	 %	 .	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 . Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

	

Hours	 Hours 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M TF	 M	 F	 M	 F	 M	 F  	 M	 F	 M	 F

Steamfitter	 Journey Worker	 240.00 	 240.00	 0	 .0  	 2 	 0

,j	 Apprentice	 0.00 	 0.00	 .	 01 	 ________	 0

Sub Total	 240.00	 -	 240.00	 0	 01	 0	 0	 0	 01	 0	 01	 01	 0%	 0%	 2	 0	 0	 0

Elevat
o

r Mech.	 Journey Worker	 0.00 	f	 0.00	 0 	 0    	 0 	 0 	 01
Apprentice	 0.00 	 j	 0.00	 0    	 1 	 0 	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01	 0	 ol	 01	 0	 0	 0%	 0%	 0	 0	 °1

Iron Worker . ..	 Journey Worker	 216.00	 .	 216.00	 0     	 . 	 0 	 3 .	 0
Apprentice  	 - 	 0
Sub Total	 216.00	 -	 216.00	 0	 OL	 01	 0	 01	 0	 0	 01	 0	 0%	 0%	 31	 0	 0	 0

Sheet Metal WoçkerJourney Worker	 532.00 	 532.00	 0 	 216    	 216   	 2

i	 Apprentice	 32.00 	 32.00	 0     	 I. 	 0 	 11 	 0
Sub Total	 564.00	 -	 564.00	 0	 0 	 2161	 0	 0	 01	 0	 0	 216	 38%	 0%	 61	 0	 2	 0

Bricklayer	 jJourney Worker	 0.00 	 0.00        	 . 0 	 0_ 
[Apprentice  	 - 	 0__ 	 _ 
jSub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	 01	 0	 o%j	 0%	 0	 0	 0	 0

Electricians	 Journey Worker	 5150.50 	 5,150.50	 529	 0	 433  	 962 	 37 	 7
/	 Apprentice	 L 1,159.00 	 11159.00	 184	 360     	 544 	 7 

Sub Total	 j 6,309.50	 -	 6,309.50	 713	 0	 793	 0	 0	 0	 0,	 0	 1506	 24%1	 0%	 44	 01	 10	 0

Total Journey Worf 61138.50
	

6,138.50	 :;2tHc	 -
	 U	 -	 -	 -	 -	 1,178.00  	 47	 01	 9	 0

TOTAL
	

Total Apprentice 1 1,191.00
	

1 1 191.00	 184.00	 -	 360.00	 -	 -	 -	 -	 544.00  	 8	 0	 3	 0
THIS
	

Total Skilled Trad	 7,329.50
	

7,329.50	 184	 -
	 I	 -	 .	 -	 -	 -	 1,722.00	 23%	 0%	 551	 çj	 12	 0

MONTH
Laborers	 0.00

	
0.00	 -	 -	 O% 0%	 0000

FOR R.E. OFFICE USE ONLY
Grand Total
	

Skilled Trades	 -	 I
	 0%	 0% REVIEWED BY:

From Last Month Laborers	 -- -
	 0%1	 0% DATE

ARE GOALS BEING MET?
Grand Total
	

Skilled Trades
	

00/jYES	 NO	 -.
To Date
	

Laborers
	

0%IYES	 NO

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurley , Chief Financial Officer	 (- /-) 2'	 DATE SIGNED:	 October9,2008

	
PA-3647

NOTE: The MEUR must be submitted within 5 biiiies lays of month's end.
PA Ferro 116199



Le

III
I

I

!

- -__

-

•	 ..

-

Total Journey Workf 1909.50	 -	 1,909.50	 -

	

TOTAL	 Total Apprentice [	 44.50	 -	 44.50	 -

	

THIS
	

Total Skilled Trade4 1,954.00	 -	 1,954.00	 -

	

MONTH	
I

	_ Laborers	 0.00 j	 j	 0.00	 -

	

Grand Total	 ISkilled Trades	 -	 -

	

From Last Mont h [Laborers	 -	 .	 =

	

Grand Total	 led Trades

	

To Date	 ILaborers

	230 	 7
1	 0	 0

0%	 24	 0	 7

0%	 0	 .	 0	 0

FOR R.E. OFFICE USE ONLY
REVIEWED BY:
DATE	 -

IARE GOALS BEING MET?

0%]YES	 NO
1YES	 NO

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 2_of3
PROJECT TITLE	 tPR!ME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 IREPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp. 	 IN THIS REPORT	 .	 .	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS ,Oivlagnan.McCann 	 FROM:	 1011/2003	 Skilled:	 30%

Englewood, NJ 07631	 S.M.Etectric, Josloff Industries,Schncll, 	 TO:	 10131/2008	 Laborer:	 40%	 PROJECTED

	

LOCATION: Newark IntnI Term 'B"	 PREPARED BY:J.Strack 	 DATE:	 11111/2008 Monmouth Controls,Fine Painting, G.Panetta 	 % OF COMPLETION:	 72.49% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 23	 Icarof Hardy M€c,North€asl Sheetmetal, Metro, Venture	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 -	 #5	 46	 #7	 #8	 -	 #9 -	 410	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours      	 American'	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M JF	 M	 F	 M	 F  	 M	 F	 M	 F
Glaziers	 I	 Journey Worker	 1,557.50 	 1,557.50	 0      	 28 	 12 	 ii

''	 Apprentice	 44.50 	 44.50	 0 	 oj 	 0   	 0 	 1 	 0	 __

	

Sub Total	 1,602.00	 -	 1,602.00	 0	 01	 281	 0	 0	 0	 01	 0	 .	 28	 2%	 00%	 13	 .0	 1	 0

Painters .	 . / Journey Worker	 200.00 	 200.00	 0 	 200	 .  	 .	 200 	 4 	L 
	Apprentice	 0.00 	 0.00	 1 ________________ 	 _________ 	 0

	

Sub Total	 200.00	 -	 200.00	 0	 of	 200	 0	
01	

0	 0	 01	 200	 100%	 0%	 4	 0	 4	 0

Roofer	 s Journey Worker	 10.00 	 10.00	 01	 0	 0 	 ________ ______	 . Of	 iJ	 01	 0	 0

'J	 Apprentice	 0.00 	 0.00	 0 1 	.	 _ .	 01 	 0	 0

	

Sub Total	 10.00	 .-	 10.00	 0	 0	 0	 0	 0	 0	 0	 01	 01	 0%1	 00/11	 11	 01	 0	 0

Waterproofer	 / Journey Worker	 16.00 	 16.00	 0	 01	 1 	 ] ________ ______ 	 01	 1 	 21	 0

	

/ Apprentice	 0.0.0 	 0.00	 01	 0	 ______ ________ ______	 01	 L	 . 	 01	 0

	

Sub Total	 16.00	 -	 16.00 1	 01	 01	 01	 01	 Dl	 01	 01	 0	 01	 0%1	 0%1	 21	 01	 0	 0
Terrazzo Tile	 J'Journey Worker	 126.00 	 . 126.00 F	 56  	 561 	 41	 2

	

V/ Apprentice	 0.00 	 0.00 [	 .	 . 	 01 	 01

	

Sub Total	 126.00	 -	 126.00	 0	 01	 561	 01	 01	 01	 01	 01	 561	 44% .	 0%1	 41	 0	 2	 0
Millwright	 Journey Worker	 0.00 	 0.00	 0	 0	 0  	 0  	 0	 f	 c

	Apprentice	 0.02- 	 0.00	 0	 1 0  	 0  	 0	 0

	

Sub Total	 0.00	 -	 0.00	 0	 01.	 0	 0	 01	 01	 01	 O	 0	 0%	 0%	 0	 .	 0	 0	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in thisform.Frank W. Hurley, Chief Financial Officer	

(Z/	
DATE SIGNED:	 October 9, 2008	 PA-3647

NOTE: The MEUR must be submitted within 5 business d's of month's end.
PA Form 1/6199



The Port Authority . of New York and New Jersey

	

PA 326	 ..

	

1-76	 •	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	Payment No 23	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximatework performed to 	 10/31/2008
TYPE

	

TOTAL ESTIMATED AMOUNT --	ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS
ORDER

	

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
	1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

	

2	 2 T&M :	12,447.35	 91%	 91%	 11,284.36	 11,284.36

	

3	 7 LS	 28,189.15	 0%	 100%	 -	 28189.15

	

• 4	 8 LS	 62,488.00	 0%	 100%	 .	 -	 62,488.00•

	

5	 1 LS	 1,580.00	 0%	 100'Yo	 -	 1,580.00

	

6	 21 LS	 34,085.00	 0%	 1009"o	 .	 -	 34,085.00

	

• 7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00

	

8	 13 LS	 .	 94,118.13	 0%	 100% 	 94;118.13

	

9 10 LS	 53543.00	 0%	 100%	 -	 53,543.00

	

10	 11 LS	 17,424.00	 0%	 100%	 -	 17,424.00

	

11	 24 LS.'	 15,996.50	 0%	 100%	 -	 15,996.50

	

12	 23 LS	 33,539.15.	 0%	 100%	 -	 33,539.15

	

13	 12 LS	 97,307.94	 0%	 100Yo	 -	 97,307.94

	

14 . 31 LS	 19,972.00	 0%	 100%	 -	 19,972.00

	

15	 26 LS	 . 14,830.00	 0%	 100%	 -	 14,830.00

	

16	 33 .LS	 .	 15,569.00	 0%	 100%	 -	 15,569.00

	

17 32 LS	 42,800.00	 0%	 100% 	 42,800.00

	

18 27 LS	 .	 36,088.00	 0%	 95% 	 34,283.60

	

19	 15 LS.	 1,237,968.60	 0%	 10%	 .	 -	 123,796.86

	

20 34 LS	 54,067.00	 .0%	 90%	 -	 48,660.30

	

21	 25 LS	 35,743.00	 0%	 100%	 -	 35,743.00

	

22	 51 LS	 .	 159,281.00	 0%	 .100%	 -	 159,281.00

	

23	 41 ILSI	 : 14,420.00	 0%	 .	 100%	 -	 14,420.00

	

24 39 LS	 15,240.00	 0%	 90%	 -	 13,716.00

	

25	 191 LS	 105,000.00	 0%	 95%	 -	 99,750.00

	

26	 17 LS	 50,900.40	 0%	 100%	 -	 50,900.40

	

27	 16 LS	 56,352.00	 .5%	 50%	 2,817.60	 28,176.00

	

28	 9 LS	 58,239.00	 0%	 100%	 -	 58,239.00

	

29	 35 LS.	 14,906.00	 •	 100%	 100%	 14,906.00	 14,906.00

AMOUN1SUAI-*<!L) I-UI-<VVAKU	 ,UUf.b	 1,31(,413.3



CONTINUATION SHEET
	

AlA DOCUMENT G703

- -	 --	 - IAIA Dcument G702 APPLICATION AND CERTIFICATION FOR PAYMENT. containing

Contractors signed certification is attached.
-	 In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

IA	 B	 C	 I	 D	 I

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPI
NO,	 -	 VALUE	 FROM PREVIOUS -

APPLICATION
(D+E)

1 GENERAL CONDITIONS	 2,157,943.00	 1,532,14000 -
2 GENERAL CONSTRUCTION	 2,135,797.00	 1,452,342.08
3 MOBILIZATION	 150,000.00	 150,000.00
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal 	 6,000.00	 6,000.00
Temp. Wall Submittal	 6,000.00	 6,000.00
Construct. Temp. Ramp	 40,000.00	 40,000.00
Layout Temp. Partitions	 2,000.00	 2,000.00

Construct Temp. Partitions 	 200,000.00	 '	 200,000.00
Construct. B  Lobby temp. Passageway 	 175,000.00	 175,000.00
Mid level Temp. Partitions 	 .	 2,000.00	 1,400.00
Construct. Temp. Partitions	 50,000.00	 42,500.00

2 layout Temp. Partitions	 .	 2,000.00	 2,000.00
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00

B2 Construct. Temp. Partitions	 .	 60,000.00	 60,000.00
Construct. Temp. Partitions 	 ,	 75,000.00	 75,000.00
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00
Construct. Temp. Partitions	 30,000.00	 30,000.00
Construct. Temp. Partitions Nse	 30,000.00	 -
Construct. Temp. Partitions Sse 	 50,000.00	 -
Temp. Partitions for Service Escalator 	 30,852.00	 15,000.00
Construct.Upper Level Temp. Partitions	 35,852.00
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00
Construct. Temp. Partitions 	 50,000.00	 30,000.00
Construct. Temp. Partitions 	 . 50,000.00	 .	 37,500.00
Construct. Temp. Partitions 	 30,000.00	 -
Construct. Temp. Partitions ML B! North 	 26,324.00	 -
Construct. Temp. Partitions ML	 26,324.00	 -

- Construct. Temp. Partitions ML BI South 	 26,324.00	 -	 -

•	 .	 ' SUB TOTALS	 .	 5,602,416.00	 4,011,882.08

Users may obtain validation of this document by requesting of the license a complet

	

APPLICATION NO:	 23

	

APPLICATION DATE:	 11/10/08

	

PERIOD TO:	 10/31/08

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6236R23
F	 G 	 'H

ED	 MATERIALS	 TOTAL	 BALANCE

	

[IS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH
STORED	 AND STOKED	 (C - G)
(NOTIN	 TO DATE
D ORE)	 (D+E+F)

	

43,158.00	 1,575,298.00	 73.00%	 582,645.00

	

64,074.00	 1,5 16,4 16.08	 71.00%	 619,380.92

	

-	 150,000.00	 100.00%

	

-	 .	 .	 6,000.00	 100.00%	 -

	

-	 6,000.00	 100.00%

	

- .	 40,000.00	 100.00%	 -

	

-	 2,000.00	 100.00%	 -

	

-	 200,000.00	 100.00%	 -

	

-	 175,000.00	 100.00%	 -

	

-	 .	 .	 1,400.00	 .70.00%	 .	 600.00

	

-	 42,500.00	 85.00%	 7,500.00

	

-	 .	 2,000.00	 100.00%	 -

	

60,000.00	 100.00%	 -

	

-	 60,000.00	 100.00%	 -

	

-	 75,000.00	 100.00%

	

-	 .	 75,000.00	 100.00%	 -

	

-	 30,000.00	 100.00%	 -

	

-	 -	 0.00%	 30,000.00

	

-	 -	 .	 -	 , 0.00%	 50,000.00

	

-	 -	 15,000.00	 48.62%	 15,852.00

	

-	 -	 0.00%	 35,852.00

	

-	 20,000.00	 100.00%	 -

	

-	 30,000.00	 60.00%	 20,000.00

	

37,500.00	 75.00%	 12,500.00

	

-	 -	 0.00%	 30,000.00
-	 -	 - '	 0.00%	 26,324.00

	

-	 ..	 0.00%	 26,324.00

	

-	 -	 0.00%	 26,324.00
107,232.00	 -	 0.001-	 4,119,114.08	 '	 1,483,301.92.	 -	 - -

AlA Document D401 - Certification of Document's Authenticity

Page 1 0119



CONTINUATION SHEET	 AlA DOCUMENT G703

- 1 AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, conta i n i n g0— --.-	 -	 .....	 - - APPLICATION NO.	 - - 23

Contractors signed certification is attached	 APPLICATION DATE	 11/10/08

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 10/31/08

Use Column.! on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034
--	 .	 VRH INV. NO	 6236R23

____________________	
C	 D	 E	 F--	 '0	 ' H--

ITEMDESCRIPTION OF WORKSCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)	 .
(D + E)	 (NOT IN	 TO DATE

	

-	 -	 .	 D ORE)	 - (D+E+F)
- - --	 COnstruct. Temp. Partitions UL 	 26324.00	 '	 -	 -	 -	 -	 0.00%	 26,324.00

. 5	 SELECTIVE / DEMOLITITON . 	 .	 975,000.00	 .	 906,750.00	 -	 -	 -	 906,750.00	 93.00%	 - 68,250.00
6	 ASBESTOS ABATEMENT	 -	 200,000.00 - 	 190,000.00	 -	 190,000.00	 95.00%	 -	 10,000.00
7	 LEAD ABATEMENT	 -	 589,750.00	 560,263.00	 -	 .	 560,263.00	 95.00%	 - 29,487.00
8	 SITEWORK	 -	 . -	 194,000.00 -	 164,900.00	 -	 164,900.00	 85.00%	 29,100.00 -
9	 SHORING,	 107,944.00	 --	 - 86,355.00	 -	 -	 .	 86,355.00	 80.00%	 -	 21,589.00
10 MINI PILES	 .	 -	 -	 956,000.00	 650,080.00	 - -	 650,080.00	 68.00%	 305,920.00
II PAVEMENT MARKINGS	 3,500.00	 -	 3,500.00	 3,500.00	 100.00%

- -	 -12 FENCES AND GATES 	 -	 60,20000	 33,110.00	 -	 .	 33,110.00	 55.00%	 27,090.00
13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00 -.	 25,000.00 .	 -	 -	 25,000.00	 100.00%	 -
14- CAST-IN-PLACE CONCRETE

	

Remove Fill From Term. B 	 278,594.00	 264,664.00	 -	 264,664.00	 95.00%	 - 13,930.00
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -.	 .	 -	 . 5,000.00	 100.00%

1.2 Lobby & EIIE2 Escalators
-	 - Construct Spread Footings	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -	 -

Concrete Pile Caps & Pits - .	 -	 54,489.00	 54,489.00	 .	 54,489.00	 100.00%
New Concrete Ext Stub Walls & Grade Beams 	 - .	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%
Slab on Grade	 .	 394,124.00	 - 394,124.00	 -	 394,124.00	 100.00%
New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 -	 .	 84,879.00	 100.00%
Concrete Topping	 -	 97,819.00	 - 97,819.00	 -	 -	 . - 97,819.00 - 100.00%	 .	 .

1.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 -	 32,17400	 32,174.00	 -	 -	 32,174.00	 100.00%	 -

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage	 43,624.00	 43,624,00	 ' -	 -	 43,624.00	 100.00%

.'	
2.2 South End of B2

-	
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 -	 .	 32,909.00	 100.00%
Construct Slab on Grade	 25,429.00	 -	 25,429.00	 -	 .	 25,429.00	 100.00%

-	 2.3 Baggage Claim Area & Offices
.	 Place Concrete Pad for ABU 97 	 7,969.00	 - 7,969.00	 -	 -	 .	 7,969.00	 100.00%

SUB TOTALS	 4,243,775.00 -	 3,708,585.00	 3,500.00	 0.00	 3,712,085.00	 531,690.00

-	 - Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

- Page 2ofl9



CONTINUATION SHEET	 AlA DOCUMENT G703 	 .

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing . 	 APPLICATION NO: 	 23

Contractor's signed certification is attached. 	 . -	 .	 - APPLICATION DATE: ..	11/10/08 ..	 .

In tabulations below, amounts are stated to the nearest dollar. 	 - PERIOD TO:	 10/31/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 .	 -	 .	 .	 ARCHITECT'S PROJECT NO: .	VRH Job 2034

	

VRJ-I INV. NO 	 6236R23
A	 B	 C	 . D	 E	 F	 G 	 I-I

ITEM	 . DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 . VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G • C)	 TO FINISH

	

APPLICATION	 STOREDA74DSTORED	 (C - G)
(0+ E)	 .	 (NOT IN	 TO DATE	 .

	

D ORE)	 (D+E±P)
Cbncrete Pile Caps	 .	 50,004.00	 50,004.00-	 -	 50,004.00	 100.00%	 -
New Concrete Stub Wall 	 .	 26,609.00	 26,609.00 .	 -	 .	 26,609.00	 100.00%
Slab on Grade (&AHU Pads)	 664,959.00	 - 664,959.00	 -.	 664,959.00	 100.00%	 ..	 -
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk © Frontage	 51,199.00	 51,199.00	 -	 51,199.00	 100.00%	 -
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider 	 .
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 .	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00	 102,249.00 ,	 -	 102,249.00	 100.00%	 -
Concrete Topping	 .	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml 	 -
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 .	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 5	 57,824.00	 57,824.00	 .-	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for NewDrainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%

2.12 Service Elevators	 -
Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 - .	 .	 14,759.00	 100.00%	 -
Elevator Pit Concrte Slab & Walls 	 34,234.00	 34,234.00	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator & Infill Slab	 .
Concrete Slab on Metal Deck at Infill 	 707440	 -	 .	 -	 .	 -	 0.00%	 70,744.00

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad	 16,434.00	 -	 -	 -	 0.00%	 16,434.00

3.4 Final B I Lobby, Escalators E3/E4
Construct Spread Footings	 36,114.00 -	 -	 -	 .	 .	 -	 0.00%	 36,114.00

Construct PileCaps at Elevator & Escalator Pits	 70,179.00	 -	 .	 -	 .	 -:	 0.00%	 70,179.00
Final Slab on Grade at South Sector 	 146,154.00	 -	 .	 43,846.00	 43,846.00	 30.00%	 102,308.00

-	 Concrete Topping	 .	 53,469.00	 -	 -	 . .	 -	 0.00%	 53,469.00

-SUB TOTALS	 2,044,125.00	 1,651,031.00	 43,846.00	 0.00	 1,694,877.00	 349,248.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity -

Page 3of19 -



CONTINUATION SHEET	 'AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 "	 - S	 APPLICATION NO:	 23
Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 11/10/08
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/08

- Use Column ion Conti-acts wherti v'aaiabieretainage fthlitiuitems may apply. - 	 - ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

__________ 	 VRH INV. NO	 6236R23
A	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED.	 (0— C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 . (NOT IN	 TO DATE

DORE) -	 (D+E+F)
3.5 BHS Belt 1b4,MER4, Loading Dock dg	 -

Concrete Housekeeping Equip. Pads MER 94 	 9,249.00'	 9,249.00	 . -	 9,249.00	 100.00%	 - -
3.10 South Generator/ Sitework

South Generator Concrete Foundationi/Slab 	 173,189.00	 86,595.00	 86,594.00	 173,189.00	 100.00%	 -
Construct Concrete East Wall	 46,463.00	 9,293.00	 9,293.00	 20.00%	 37,170.00

15 UNIT MASONRY	 334,000.00	 300,600.00	 - .	 300,600.00	 90.00%	 33,400.00
16 STRUCTURALSTERL	 877,324.00	 745,725.00	 -	 745,725.00	 85.00%	 131,599.00
17 MISCELLANEOUS STEEL	 .	 .

Misc steel Submittal	 .	 18,898.00	 18,898.00	 .	 -	 18,898.00	 100.00%	 .	 -
Fab Misc Steel Drainage Trough 	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair 	 21,031.00	 21,031.00	 -	 21,031.00	 100.00%

1.2 Lobby & El/E2 Escalators 	 .
Install Steel Stair# I 	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%

2.3 Baggage Claim Area	 .

	

Misc Steel Framing at CW Loc	 .	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%	 -
Tube Steel at Baggage Offices	 8,198.00	 8,198.00	 -	 .	 .	 8,198.00	 100.00%	 -

2.10 Curb Joints Between 122 ML
Install Misc Steel Drains Trough #1	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #2	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 93 	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 4	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Mite Steel Drains Trough #5 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough 96	 32,375.00 .	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 97	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 98	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

3.9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings	 418,443.00	 230,144.00	 41,844.00	 .	 271,988.00	 65.00%	 146,455.00

18 ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal 	 .	 84,000.00	 84,000.00	 -	 .	 84,000.00	 100.00%
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 302,400.00	 :	 -	 302,400.00	 35.00%	 561,600.00
3 Erect Ornamental Enclosure	 S	 - 	 452,000.00	 -	 -	 .	 -	 0.00%

	
452,000.00

4 Glazing at Elevator Enclosure	 -	 ,	 290,000.00 -	 -	 ,	 -	 0.00%
	

290,000.00
5-Misc. SS Fabrication's	 - 310,000.00	 -	 285,200.00	 9,300.00	 294,500.00	 95.00%

	
15,500.00	 - -	 -

- .
	 SUB TOTALS	 4,585,018.00	 2,770,263.00	 147,031.00	 0.00	 2,917,2 . 94.00	 -

	
1,667,72 4.00

-	 Users may obtain validation Of this document by requesting Of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 4 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

	

I

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 23

Contractors signed certification is attached.	 .	 .	 - APPLICATION DATE:	 11/10/08

lntbulationsbelow,amountsestatedtotheneestdoIl. 	 .: -	 -	 -	 PEMODTO:	 lO/3l/O8
•	 Use Column I on Contracts where variable retainage for line items may apply. 	 -	 .	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRH [NV. NO 	 6236R23
A	 B	 C	 D	 -	 E	 F	 G	 -.	 H

•	 TFi	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 .	 (NOT IN	 TO DATE

D OR E)	 (D+E+F)

19 COLUMN COVERS	 . -	 730,000.00	 657,000.00	 14,60000 .	 671,600.00	 92.00%	 58,400.00
•	 20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -.	 132,210.00	 100.00%	 -

21 ARCHITECTURAL WOODWORK 	 7440000	 7440000	 7440000 100.00%
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 -	 67,660.00	 iOO.00%
23 EXTERIOR INSULATION & FINISH	 187,000.00	 18,700.00	 56,100.00	 74,800.00	 40.00%	 112,200.00
24 FIREPROOFING	 50,000.00	 47,500.00	 :	 47,500.00	 95.00%	 2,500.00

•	 25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 .	 -	 .	 .	 ,	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 .	 11,850.00	 10,665.00	 1,185.00	 •	 ,	 11,850.00	 100.00%	 -.
27 GLAZING

Wind6w Wail & Glazing Submittal 	 .	 .	 .	 20,294.00 .	 20,294.00	 -	 .	 20,294.00	 100.00%
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 .	 -	 23,794.00	 100.00%
Crystal Panels Submittal	 .	 17,794.00	 17,794.00	 -	 '	 17,794.00	 100.00%	 -
Fab.Czystal Panels	 . .	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level BI&B2	 18,544.00	 13,908.00	 ,	 -	 13,908.00	 75.00%	 4,636.00
Fab. Vest j bute Storefront Lower Level B-2 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage	 1879400	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level B-i 	 '	 8,794.00	 8,794.00	 .	 8,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level BI E3/4	 .	 18,544.00	 ,	 -	 -	 0.00%	 18,544.00

1.2 BI.Lobby inc.E-i/E-2 Escalators . 	 .
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%
Install Vestibute Storefront	 .	 75,294.00	 75,294.00	 •. -	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibute '	 98,794.00	 98,794.00	 -	 .	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 .	 97,794.00	 19,559.00	 -	 19,559.00	 20.00%	 78,235.00

1.4 El&E2 Escalators Stair & Guardrail,ML	 .•	 -	 0.00%
Field Measure Template for Guardrails(El/E2) 	 6,794.00	 ,	 6,794.00	 -	 6,794.00	 100.00%
Fab.Metal Glass Guardrails (E1/E2) 	 92,794.00	 -	 18,559.00	 -	 18,559.00	 20.00%

2.1 North End of B-2
Field Measure for B2 Vestibute Storefront 	 4,794.00	 4,794.00	 . -	 -	 4,794.00	 100.00%
Istall North B2 Vestibule Storefront 	 .	 50,794.00	 50,794.00	 -	 .	 50,794.00	 100.00%
Install Automatic Doors at B2 Vestibute 	 '	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%
Crystal Glass Wall Panels	 •	 .	 - ..	 -	 .172,794.00	 .	 164,154.00	 -	 -	 164,154.00	 95.00%

2.1 South End of B-2	 •
Istall South B2 Vestibule Storefront 	 33794.00	 33,794.00	 -	 .	 33,794.00	 100.00%

-	 SUB TOTALS	 2,266,500.00	 1,837,225.00	 71,885.00	 .	 0.00	 1,909,110.00	 -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

74,235.00

8,640.00	 •-

357,390.00

Page 5 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

JA

IA Document G702, APPLiCATION AND CERTIFICATION FOR PAYMENT, containing - APPLICATION NO: 23
ntractors signed certification is attached.	 -	 I	 -	 APPLICATION DATE:	 11/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 - PERIOD TO:	 -	 10/31/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6236R23
A	 B	 C	 D	 E	 F	 .	 (3 	 1-I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED -	 AND STORED	 (C - G)

(D + E)	 (NOT IN	 TO DATE
DORE)	 (D+E+F)

Install Automatic Doors at South B2 Vestibute	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -
2.3 Baggage Claim Area

Remove Crystal Panels 	 .	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%
Field Measure for Curtain Wall Fabricaton	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%	 -
Install Curtain Wail Metal	 83,794.00	 .	 83,794.00	 -	 .	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%
Stainless Steel & Glazing at Baggage Office	 104,794.00	 26,199.00	 -	 26,199.00	 25.00%	 78,595.00
Crystal Glass Wall Panels 	 152,794.00	 . 76,397.00	 -	 76,397.00	 50.00%	 76,397.00

2.6 East 1/2 Ticketing Area Oversize Bag 	 .	 .	 .
East Ticketing Crystal Glass Wall Panels	 69,794.00	 24,428.00	 -	 24,428.00	 35.00%	 45,366.00

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 11,949.00	 -	 11,949.00	 25.00%	 35,845.00

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 .	 -	 -	 0.00%	 47,794.00

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 52,794.00	 10,559.00	 -	 -	 10,559.00	 20.00%	 42,235:00

3.4 Final BI Lobby Escalators E3,E4 EIevsl/2 	 .	 .
Crystal Glass Wall Panels 	 240,794.00	 48,159.00	 -	 '	 48,159.00	 20.00%	 192,635.00

3.4 Final Bi Lobby Escalators E3,E4 Eevsl/2
Field Measure Template for Guardrails(E31E4) 	 6,794.00	 .	 .	 .	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 122,798.00	 -	 -	 0.00%	 122,798.00

28 DRYWALL
Fab. GFRG Panels Mid-Level BI & B2 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%
Fab. GFRG Panels Mid-Level BI E3/E4	 60,852.00	 . 60,852.00	 -	 60,852.00	 100.00%	 -

1 Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 - -	 -	 -	 0.00%	 .	 . 35,852.00
Partition Construction	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 22,389.00	 7,463.00	 29,852.00	 100.00%	 -
Vestibule Ceiling	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits 	 .	 29,852.00	 29,852.00	 .	 -	 -	 .	 29,852.00	 100.00%	 -

Metal Pan Ceilings	 .	 .	 505,852.00	 505,852.00	 -	 .	 505,852.00	 100.00%
Stud Framing for MER # 143 	 35,852.00	 - -	 .	 .	 -	 0.00%	 35,852.00
Drywall Plywood & Gal v. Metal EnEI. MER #143 . 	 35,852.00	 .	 -.	 .	 - .	 0.00%	 35,852.00

SUB TOTALS	 1,939,140.00	 1,175,662.00	 7,463.00	 0.00 	
500

	 756,015.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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•	 CONTINUATION SHEET	 AlA DOCUMENT G7O3	 --

	

AIA Docwuent G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO;	 23

	

APPLICATION DATE: 	 I U1O/O
In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 - -	 PERIOD TO:	 10/31/08
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO: - VRH Job 2034

-	 -	 VRH INV. NO	 623613,23
A	 B-	 C	 D	 E	 F	 G 	 H -

ITEM	 DESCRII'TON OF WORK	 - SCHEDULED	 WORK COMPLETED	 -- MATERIALS	 TOTAL	 - BALANCE
NO.	 -	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 -	 (C - G)

	

-	 (D + E)	 (NOT [N	 TO DATE

	

B ORE)	 (IJ+E+F)

	

-. -	 Install Framing for Soffit/Fascia EI/E2	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Install GFRG Panels E1/E2	 30,852.00	 -	 -	 - 0.00%	 30,852.00

•	 2 Partition Layout ,Top & Bottom Track-Wet Areas 	 .	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas	 147,852.00	 147,852.00	 -	 -	 147,852.00	 - 100.00%	 -

	

•	 Drywall-Wet Areas	 .	 147,852.00	 147,85200	 -	 .	 147,852.00	 100.00%	 -
Wet Ticketing-New Partitions 	 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule	 147,852.00	 147,852.00	 -	 .	 147,852.00 - 100.00%	 -
WT Drywall Ceilings	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
WI Suspended Ceilings	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 .	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 --	

.	 Ceiling Construction B2 Vestibule 	 125,852.00	 113,267.00	 .	 12,585.00	 125,852.00	 100.00%	 -
- Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%	 -

Suspended Ceilings	 -	 30,852.00	 - 30,852.00	 -	 -	 30,852.00	 100.00%	 - -
Metal Pan Ceilings	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 31,756.00	 - 	 31,756.00	 30.00%	 74,096.00
Metal Stud & Drywall Baggage Offices 	 55,852.00	 47,474.00	 1,117.00	 48,591.00	 87.00%	 7,261.00
Drywall Soffits & Ceilings 	 55,852.00	 50,267.00	 5,585.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction	 .	 155,852.00	 124,682.00	 15,585.00	 140,267.00	 90.00%	 15,585.00 -
Ceiling at South Corridor	 80,852.00	 -	 -	 -	 0.00%	 - 80,852.00
El New Partition	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits 	 55,852.00	 41,889.00	 5,585.00	 .	 47,474.00	 85.00%	 8,378.00

	

- -	 -	 -	 El Suspended Ceilings	 .	 -	 55,852.00	 41,889.00	 5,585.00	 -	 - 47,474.00	 85.00% -	 8,378.00
El Metal Pan Ceilings	 .	 -	 105,852.00	 - 52,926.00	 52,926.00	 50.00%	 52,926.00
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 6,170.00	 6,170.00	 20.00%	 24,682.00

-	 Install GFRG Panels NSE	 45,852.00	 -	 -	 -	 -	 0.00%	 - 45,852.00
Framing for Soffit/Fascia South Side Escalators	 65,852.00	 -	 -	 -	 0.00%	 - 65,852.00
Install GFRG Panels SSE	 35,852.00	 - -	 .	 . -	 S	 -	 -	 0.00%	 35,852.00
Mid Level Partitions	 75,852.00 .	 - -	 -	 0.00%	 75,852.00
Construct Drywall Partitions Escalator ES	 30,852.00	 •-	 -	 -	 -	 0.00%	 30,852.00
Plaster E5 -	 168,204.00	 33,641.00	 - .	 . .	 -33,641.00	 20.00%	 -	 -	 134,563.00
Elevator Shaftwall Construction 	 .	 30,852.00	 -	 -	 -	 0.00%	 30,852.00-	

.	 SUB TOTALS	 2,917,764.00	 2,089,941.00	 105,138.000.00	 - 2,195,079.00	 722,685.00

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 '.	 AlA DOCUMENTG7O3 - --

	

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 -	 23

	

- Contractor's signed crtilicatiis ittache 'd. 	-C''	 ' -	 -	 -	 -	 -	 APPLICATION DATE:- -

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/08

• Use Column Ion Contracts where variable retainage for line items may apply. -	 .	 .	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO 	 6236R23
A	 0	 .	 C	 D	 E	 F	 G-	 -	 -	 H

1T1	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 - %	 BALANCE
NO. -	 .	 VALUE	 FROM PREVIOUS	 TFIISPERJOD-	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

-	 .	 _..	 APPLICATION	 - STORED	 AND STORED	 (C - G)
(D + E)	 -	 .	 (NOT IN	 TO DATE	 -

	

D OR E)	 (D+E+F)
- Drywall Soffits & Ceilings	 25,852.00	 -	 7,756.00	 -	 7,756.00 - . 30.00%	 18,096.00

Suspended Ceilings	 25,852.00	 -	 - .	 -	 . 0.00%	 -	 25,852.00
Metal Pan Ceilings	 - 93,204.00	 .	 -	 -	 0.00%	 .	 93,204.00
Ceiling at BI-IS	 -	 45,852.00	 34,389.00	 2,293.00	 36,682.00	 80.00%	 9,170.00

-	 Partition Construction	 25,852.00	 12,926.00	 . - .	 12,926.00	 50.00%	 12,926.00

Drywall Ceiling & Soffits	 55,852.00	 - .	 .	 .	 -	 0.00% .	 -	 55,852.00
Metal Pun Ceiling Loading Dock 	 -	 55,852.00	 27,926.00	 -	 27,926.00	 50.00% -	 27,926,00
Install Framing for Soffit/Fascia E3/E4	 55,852.00	 .	 .	 -	 0.00%	 55,852.00
Install GFRG Panels E3/E4 	 25,038.00	 .	 -	 -	 0.00%	 25,038,00

29 TILES	 49,590.00 -	 49,590,00	 -	 49,590.00	 100.00%	 -
30 TERRAZZO

1.2 BI Lobby including EI-2 Escalators 	 230,821.00	 207,739.00	 11,541,00	 219,280.00	 95.00%	 11,541,00
2.1 West Ticketing	 .	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%
2.2 South End of B2 -	 109,536.00	 -	 -	 ,-	 0,00%	 109,536.00

. .
	 2.3 Baggage Claim Area & Offices 	 680,241.00	 646,229,00	 -	 646,229,00	 95.00%	 34,012,00

2,6 East Ticketing 	 97,311.00	 97,311.00	 , -	 -	 .	 97,311.00	 100.00%
3.2 Final B2 Lobby.	 ,	 114,202.00	 -	 -	 0.00%	 ' 114,202.00
3.4 Final BlLobby Escalator E34, EIev.l,2	 222,180.00	 , .	 - .	 ,	 - .	 0.00%	 222,180,00
3,12 5500 Concourse Level 9 (infill area) 	 '	 219,321.00	 -	 -	 '	 -	 0.00%	 - 219,321.00
3.12 5510 Replace existing ConcOurse Level finish 	 59,395.00	 .	 -	 -	 0.00%	 59,395,00

31	 CARPET '	 .	 23,903,00	 20,318,00 -	 .	 -	 ,	 20,318.00	 ' 85.00%	 3,585.00
32 PAINTING	 .	 '	 .	 .	 .	 '	 159,600.00	 71,820.00	 ,	 7,980.00	 .	 79,800.00	 50.00%	 79,800.00
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 ,	 27,840.00 ' 100.00%	 -

-	 34 WALL & CORNER GUARDS 	 ..	 '	 44,500.00	 , 44,500.00 . '	 - 	 44,500.00	 100.00% .
35 SIGNAGE	 .	 300,000.00	 165,000,00	 15,000.00	 180,000.00	 60.00%	 120,000.00
36 FIRE EXINGUISI-IERS'& CABINETS	 2,225.00	 2,225.00	 ' -	 .	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES	 .	 '	 21,910.00	 '21,910.00	 .	 '	 21,910.00	 100.00%
38 ELEVATORS

Service Elevators Submittal	 ,	 14,000,00	 '	 14,000,00	 -	 .	 14,000.00	 100.00%
Passenger Elevators Submittal 	 14,000,00	 14,000,00	 -	 ,	 14,000.00 . 100.00%	 -
Procure Service Elevators	 . .	 393;300.00	 ,	 78,660.00	 -	 78,660.00 1	 20.00%	 314,640.00

-	 SUB TOTALS	 -	 3,420,074.00	 1,763,376.00	 44,570.00	 0.00	 1,807,946.00	 •	 1,612,128.00

- -	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

-	 .	
- Page 8ofl9	 -



CONTINUATION SHEET	 .- -	 .	 AlA DOCUMENT G7O3	 -

	AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 APPLICATION NO:	 23

	

'	
- Contractor's signed certification isattached. 	 -''•	 -	 - - APPLICATION DATE. 	 - - . , II/i0/08 --

•	 In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 10/31/08

Use Column I on Contracts where variable retainage for line iterni may apply.	 -	 -	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRFI INV. NO	 62361123
A	 B	 -C	 •-D	 _E	 F	 G. 	 'H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 . .	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C).	 TO FINISH.	 .	 -	 APPLICATION	 .	 STORED	 AND STORED	 (C - G)

-	 .	 -	 (D + E)	 -	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Procure Passenger Elevators 	 .	 486,000.00	 -	 -	 -	 0.00%	 486,000.00

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 -	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%

Elevator Rails	 38,600.00	 .	 38,600.00	 -	 38,600.00	 100.00%	 -
Elevator Piston	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%
Elevator Roller Guides 	 4,800.00	 -.. 4,800.00	 -	 - -	 4,800.00	 100.00%
Elevator Pump Unit	 .	 37,300.00	 37,300.00	 -	 .	 37,300.00	 100.00%
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 - 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 7,000.00	 -	 7,000.00	 -	 .	 - 7,000.00	 100.00%	 -
Elevator Traveling Cable	 11,200.00	 11,200.00	 -	 .	 .	 11,200.00	 100.00%	 -
Elevator Electrical Conduit	 :	 6,900.00	 .	 6,900.00	 -	 6,900.00	 100.00%	 -
Elevator Cab	 41,400.00	 -	 -	 -	 0.00%	 41,400.00
Elevator Limit Switches	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Controller 	 .	 .	 .	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator Door Operator 	 .	 11,900.00	 .	 . -	 -	 - 0.00%	 11,900.00
Elevator Dectector Edge & Inspection Station 	 5,000.00	 2,500.00	 -	 2,500.00	 50.00%	 2,500.00
Elevator Entrances	 27,600.00	 13,800.00	 -	 13,800.00	 50.00%	 13,800.00
Elevator Car Station	 -	 22,100.00	 11,050.00	 -	 11,050.00	 50.00%	 11,050.00
Elevator Hall Buttons	 9,800.00	 - 4,900.00	 . -	 4,900.00	 50.00%	 4,900.00
Elevator Hoist Wire (multi Cable) 	 11,200.00	 5,600.00	 -	 5,600.00	 50.00%	 5,600.00
Elevator Testing	 .	 11,200.00	 5,600.00	 -	 .	 5,600.00	 50.00%	 .	 5,600.00

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes 	 ,	 69,000.00	 -	 -	 0.00%	 69,000.00
Elevator Rails	 .	 .38,600.00	 .	 -	 -	 0.00%	 .	 38,600.00

Elevator Piston	 ,	 69,000.00	 .	 . -	 .	 -	 0.00%	 69,000.00
Elevator Roller Guides 	 4,800.00	 -	 .	 -	 0.00%	 4,800.00.
Elevator Pump Unit	 -	 37,300,00 .	 -	 -	 -	 0.00%	 37,300,00

Elevator Hydraulic Piping 	 .	 .	 8,500.00 .	 . -	 .	 -	 -	 0.00%	 8,500.00	 ..	 .
Elevator Oil & Oil Cooler,	 __'.	 :	 7,000.00	 -	 -	 -	 0.00% 	 7,000.00,

SUB TOTALS	 -	 1,204,000.00	 387,050.00	 0.00	 0.00	 387,050.00 	 1	 816,950.00

	

- .	
-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 .

-
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CONTINUATION SHEET AlA DOCUMENT G703

	

APPLICATION NO:	 23

	

-	 ..	 .....

	

APPLICATION DATE: 	 -	 lI/lU/OS .

	

PERIOD TO:	 10/31/08

ARCHITECT'S PROJECT NO: VRH Job 2034

	

VRH INV. NO	 623 6R23
F	 0 	 H

	

MATERIALS	 TOTAL	 %	 BALANCE.

	

PERIOD	 PRESENTLY	 COMPLETED	 . (0 C)	 TO FINISH

	

STORED	 AND STORED	 (C -0)

	

(NOT IN .	 TO DATE

	

0 ORE)	 (D+E+F)
Elevator Traveling Cable	 .	 .	 11,200.00	 -	 .	 .	 -	 0.00%	 11,200.00
Elevator Electrical Conduit	 .	 15,200.00	 .	 -	 .	 -	 .	 .	 0.00%	 15,200.00
Elevator Cab	 82,800.00	 -	 -	 0.00%	 82,800.00
Elevator Limit Switches	 9,800.00	 -	 -	 . 0.00%	 9,800.00
Elevator Controller 	 48,300.00	 -	 .	 . . -	 0.00%	 48,300.00
Elevator Door Opertor	 . . . .	 11,900.00	 -	 .	 -	 0.00%	 11,900.00
Elevator Deteëtor Edge & Inspection Station	 10,500.00	 .	 -	 -	 0.00%	 10,500.00
Elevator Entrances	 .	 30,400.00	 -	 .	 .	 .	 -	 0.00%	 30,400.00
Elevator Car Station	 22,100.00	 .	 -	 -	 0.00%	 22,100.00
Elevator Hall Buttons 	 9,800.00	 -	 .	 -	 0.00%	 9,800.00
Elevator Hoist Wire (Multi-Cable)	 .	 .	 11,200.00	 -	 .	 -	 0.00%	 11,20000
Elevator Testing	 11,500.00	 -	 -	 0.00%	 11500.00

	

39 ESCALATORS & MOVING WALKS	 .
Escalators Submittal	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%
Procure Escalators EIIE2	 .	 84800000	 848,000.00	 -	 848,000.00	 100.00%	 -
Procure Escalators E3/E4/E5	 -	 1,380,400.00	 .	 -	 -	 0.00%	 1,380,400.00 .

1.2 Lobby Ind El/E2 Escalators	 .	 .	 .	 ..	 .	 .
Escalators Mobilization	 32,600.00	 32,600.00	 -	 .	 32,600.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 38,700.00	 -	 38,700.00	 100.00%
Load Escalators EIIE2 into Pocket 	 .	 .	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%	 -
Construct and Test Escalators E1IE2 	 290,300.00	 261,270.00	 -	 261,270.00	 . 90.00%	 29,030.00

2.11 ES Escalator (ML) 	 .
Escalator S Mobilization .	14,000.00	 -	 -	 .	 -	 0.00%	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment	 .	 19,000.00	 -	 .	 -	 0.00%	 19,000.00
Load Escalator ES into Pocket	 12,000.00	 -	 .	 -	 0.00%	 12,000.00
Construction and Test Escalator ES 	 141,000.00	 -	 .	 -	 0.00%	 141,000.00

3.4 Final BI Lobby Escalators E31E4 Elevs 1/2	 .	 .
Express Escalators Mobilization	 32,500.00	 -	 .	 -	 0.00%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 -	 - .	 .	 .	 -	 0.00%	 38,700.00

Load Escalators into Pocket	 1 . .	 .	 .	 27,000.00	 .	 -	 .	 -	 .	 -	 0.00%	 27,000.00

	

- Construct and Test Escalators E31E4	 .	 .	 290,288.00	 .	 -	 .	 -	 .	 -	 - .	 0.00%	 . .	 290,288.00 .

	

SUB TOTALS	 3,480,183.00	 1,221,570.00	 0.00	 0.00	 1,221,570.00	 2,258,618.00

Users may obtain validation of this document by requesting of the license  completed AlA Document D401 - Certification'of Document's Authenticity

Document G702, APPLICATION AND
-	 .	

CERTIFICATION FOR PAYMENT, containing

In tabulations below, amounts are stated to the nearest dollar.
Use Column Ion Contracts where variable retainage for line items may apply.

A	 B	 C	 D
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK CO?
NO.	 VALUE	 FROM PREVIOUS

APPLICATION
(D+E)
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•	 CONTINUATION SHEET :
	 .•	

AlA DOCUMENT G7O3 . . 	 .

	Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO: 	 23
-.	 -	 Lontractors -signed certification Is artacneG.	 -	 -	 -	 --	 -	 fi.rrLlLt%IIUINL)t%IL.	 .	 ItliD/UB -

•	 ,	 :	 In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 10131108

- .	 Use Column I on Contracts where variable retainage for line items may apply.	 . ..	 ARCHITECT'S PROJECT NO:	 VRH Job 2034 -
•	 . .	 .	 VRH INV. NO	 6236R23

A	 B	 C	 D	 .	 E	 F	 0 	 .	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED .	 (0—C)	 TO FINISH

• .	 APPLICATION	 STORED	 AND STORED	 .	 (C-I))
(D + E)	 (NOT IN	 TO DATE

-	 .	 .	 .	 D OR E)	 (D+E+F)
40 CONVEYORS

Gen Conditions	 60,000.00	 39,000.00	 6,000.00	 -	 45,000.00	 75.00%	 15,000.00
EIec.Submittals 	 75,000.00	 75,000.00	 ,	 -	 .	 75,000.00	 100.00%	 -.
Mech. Sumittals	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -
IBl Mech.Equip	 .	 150,714.00	 150,714.00	 -	 .	 150,714.00	 100.00%	 -
IBI Mech.Install	 .	 135,714.00	 108,571.00	 -	 108,571.00	 80.00%	 27,143.00
IBI MCP Equip	 .	 .	 85,000.00	 85,000.00	 -	 -	 85,000.00	 100.00%	 -
IBI Elec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
181 Elec Install	 .	 140,714.00	 126,643.00	 -	 . . 126,643.00	 90.00%	 14,071.00
1132 Mech.Equip	 . .	 .	 .	 125,714.00	 125,714.00	 . -	 125,714.00	 100.00%	 -
182 Mech.1nstall	 125,714.00	 44,000.00	 50,286.00	 94,286.00	 75.00%	 31,428.00
1132 MCP	 - ..	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
1132 Elec Equip	 . .	 15,000.00	 15,000.00	 .	 -	 15,000.00-	 100.00%	 -
I132 Elec Install . 	 .	 125,714.00	 100,571.00	 .	 -	 .	 -	 -.	 I0057100	 80.00%	 25,143.00
1133 Mech.Equip	 .	 155,714.00	 77,857.00	 31,143.00	 109,000.00	 70.00%	 46,714.00
1133 Mech.Install	 .	 160,714.00	 96,428.00	 24,108.00	 120,536.00	 75.00%	 . 40,178.00
1133 MCP	 80,060.00	 80,000.00	 -	 .	 .	 80,000.00	 100.00%	 -
1133 Elec Equip	 10,000.00	 10,000.00	 -	 . 10,000.00	 100.00%	 -
1133 Elec Install	 .	 .	 90,000.00	 72,000.00	 -	 72,000.00	 80.00%	 18,000.00
184 Mech.Equip	 170,714.00	 51,214.00	 17,072.00	 .	 68,286.00	 40.00%	 102,428.00
1134 Mech.Install	 195,714.00	 58,714.00	 19,572.00 1	 78,286.00	 40.00%	 117,428.00
1134 MCP	 . .	 .	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -
1133 Elec Equip	 .	 15,000.00	 13,500.00	 13;500.00	 90.00%	 1,500.00
1133 Elec Install 	 .	 -	 155,714.00	 116,786.00	 -	 116,786.00	 75.00%	 38,928.00
OB Mech.Equip	 .	 50,000.00	 7,500.00	 25,000.00 .	 32,500.00	 65.00%	 17,500.00
OB Mech.lnstall 	 80,000.00	 12,000.00	 40,000.00	 52,000.00	 65.00%	 28,000.00
CD Mech.Equip	 .	 235,716.00	 235,716.00	 -.	 .	 -.	 235,716.00	 100.00%	 -
CD Mech Install	 70,000.00	 24,500.00	 17,500.00	 .	 42,000.00	 60.00%	 28,000.00
CD /Deck Material.	 135,716.00	 135,716.00	 -	 135,716.00	 100.00%	 -
CD/ Deck Install	 .	 .	 75,000.00	 -	 26,250.00	 -- 18,750.00	 -	 .	 .	 45,000.00	 60.00%	 30,000.00 r	 '

- CD/lB SS Trim MIil	 . .	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%

SUB TOTALS	 3,040,000.00	 -	 2,209,108.00	 249,431.00 •	 0.00	 2,458,539.00	 581,461.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AIA DOCUMENT G7O3	 .

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 . APPLICATION NO:	 23
Contractor's signed certification is attached. 	 .	 .	 .	 .	 .	 .	 APPLICATION. DATE: 	 11/10/08	 - - . - --
IntabulatnS below, a,nOuuISuc,iawdiut'nenearesLdoiiar' 	 . -	 .	 .	 PERIOD TO:	 10/31/08
Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 ARCI-11TECTS PROJECT NO:	 VRH Job 2034

-	 VRH INV. NO	 6236R23
A	 B	 C	 D	 j	 E	 F	 .0  

ITEM -	 . - DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 TILlS PERIOD	 PRESENTLY	 COMPLETED	 (G — C)	 . TO FINISH

.	 .	 APPLICATION	 -	 STORED	 AND STORED	 (C - G)
-	 (0 + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
CD/LB SS Trim Install 	 -	 30,000.00	 -	 -	 -	 0.00%	 30,000.00
OD Door Equipment 	 80,000.00	 48,000.00	 8,000.00	 56,000.00	 70.00% .	 2400000
OD Door Install	 30,000.00	 18,00000	 - 3,000.00 - .	 .	 21,000.00	 70.00%	 9,000.00
B Comm Network -Equip.	 15,000.00	 10,500.00	 -	 -	 10,500.00	 .70.00%	 4,500.00
B Comm Network - Install	 .	 25,000.00	 .	 . 15,000.00	 15,000.00	 60.00%	 10,000.00

41 FIRE PROTECTION	 -	 725,000.00	 688,750.00	 -	 688,750.00	 95.00%	 36,250.00
42 PLUMBING	 .	 .	 525,000.00	 504,000.00	 5,250.00	 .	 -	 509,250.00	 97.00%	 15,750.00
43 HVAC	 -	 -.	 .	 .

HVAC Equipment Submittal 	 50,000.00	 - 50,000.00	 -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00 -	 60,000.00	 -	 .	 .	 60,000.00	 100.00%
Procure Variable Frequency Drives 	 .	 30,000.00	 -	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
Procure VAV Boxes 	 20,000.00	 20,000.00	 -	 -	 .	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 -	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater	 6,000.00	 6,000.00	 6,000.00	 100.00%	 -	 -
Procure Electric Unit Heaters 	 4,000.00	 4,000.00	 4,000.00	 10000%	 -	 -

-	 Procure Cabinet Unit Heaters	 1,600.00	 1,600.00	 1,600.00	 100.00%
Procure Exhaust Fan	 -	 . 1,000.00	 1,000.00	 -	 .	 1,000.00	 100.00%	 -
Procure Air Outlets	 153,625.00	 153,625.00	 -	 153,62500	 100.00%	 -

- Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 -
Procure Supply & Return Fans -	 -	 90,000.00	 90,000.00	 - -	 90,000.00	 100.00%	 -	 -
Inline Pumps	 10,000.00	 :	 10,000.00	 -	 10,000.00	 100.00%
4000 Gal. Tank	 .	 .	 .	 25,000.00	 -	 -	 -	 0.00%	 25,000.00 -

•	 Fab. Ductwork (Stage I)	 403,625.00 -	 403,625.00	 -	 .	 .	 403,625.00	 100.00%	 -
Fab. Ductwork ( Stage 2)	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Feb. Ductwork (Stage 3)	 213,625.00 j-	 170,900.00	 -	 .	 170,900.00	 80.00%	 42,725.00

1.2 BI Lobby inc El/E2 Escalators
Install HVSC Supply & Return Piping 	 143,625.00	 129,263.00	 -	 129,263.00	 90.00%	 14,362.00
Ductwork Roughing	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 13,000.00	 8,450.00	 1,950.00	 10,400.00	 80.00%	 2,600.00
BMS Wiring & Devices 	 12,000.00	 10,560.00 . -	 240.00	 -	 10,800.00	 90.00%	 1,200.00 -

2.3 Baggage Claim Area & Offices
HVAC Disconjiects & Removals (Cols 8-10 B-D) 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

Set Air Handling Unit 97 	 -	 25,000.00	 25,000.00	 . . -	 25,000.00 1 100.00%1-

	

SUB TOTALS	 .,	 3,429,350.00 .	 3,158,423.00	 55,540.00	 . 0.00 .	 3,213,963.00	 -	 .	 215,387.001
-	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of-Document's Authenticity
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CONTINUATION SHEET
	

A 1 DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 . .	 APPLICATION NO:	 23

Contractor's signed certification is attached. -- 	 - -	 APPLICATION DATE:	 -	 11/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 --	 PERIOD TO:

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:.	 VRI-{ Job 2034

	

VRH INV. NO	 6236R23
A	 B	 C.	 D	 I	 .I	 F	 G.	 ___	 fl

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 . BALANCE
NO:	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

	

D OR F)	 (D+E+F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 15,300.00	 . 900.00	 16,200.00	 90.00%	 1,800.00
HVAC Piping to AHU 97	 283,625.00	 283,625.00	 .	 -	 283,625.00 . 100.00%	 -'	 -
BMS Wiring & Devices	 .	 -	 32,000.00	 28,160.00	 640.00	 28,800.00	 90.00%	 3,200.00
AHU 97 Star-UP, Testing & Commissioning	 16,000.00	 .	 -	 -	 . 0.00%	 16,000.00

2.1 North End of B2
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 .	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing Ductwork Roughing 	 .	 80,000.00	 80,000.00	 -	 80,00000	 100:00%	 -
HVAC Drops & Diffusers	 -	 20,000.00	 19,000.00	 - .-	 19,000.00	 .95.00%	 1,000.00
BMS Wiring & Devices 	 .	 .	 8,400.00	 8,400.00	 -	 .	 8,400.00	 100.00%	 -

2.2 South End of B2	 .
HVAC Demolition	 30,000.00	 25,500.00	 . -	 25,500.00	 85.00%	 4,500.00
Ductwork Roughing	 45,000.00	 ..	 40,000.00	 2,750.00	 42,750.00	 95.00%	 2,250.00
HVAC Drops & Diffusers	 16,000.00	 6,400.00	 6,400.00	 40.00%	 9,600.00
BMS Wiring & Devices 	 .	 8,400.00	 5,040.00	 2,520.00	 7,560.00	 90.00%	 840.00

2.3 Baggage Claim Area & Offices
D East- HVAC Sequence #1 Demolition	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%
D East - HVAC Sequence 41 Installation 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
HVAC Piping	 .	 . 173,625.00	 173,625.00	 -	 173,625.00	 100.00%
D East - HVAC Sequence #2	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Ductwork Roughing	 .	 - 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
D East - HVAC Sequence #3	 35,000.00	 35,000.00	 -	 .	 35,000.00	 100.00%	 -
Set Air Handling Unit #5 & 6	 58,000.00	 58,000.00	 .	 -	 .	 58,000.00	 100.00%	 -
HVAC Drops & Diffusers	 4,000.00	 .	 3,200.00	 .	 3,200.00	 80.00%	 800.00
BMS Wiring & Devices - 	 .	 70,000.00	 61,600.00	 1,400.00	 63,000.00	 90.00%	 . 7,000.00

2.5 South Substation Area & Corridor
Ductwork Roughing	 .	 50,000.00	 -	 0.00%	 50,000.00

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing 	 60,000.00	 60,000.00	 -.	 .	 60,000.00	 100.00%	 -

East Ticketing- HVAC Drops & Diffusers 	 13,000.00	 .	 -	 .	 .	 - .	 0.00%	 . 13,000.00
East Ticketing BMS Wiring & Devices	 12,000.00	 6,000.00	 -	 .	 6,000.00	 50.00%	 6,000.00

3.1 North Substation Generator, Emgr, Switchgear 	 .	 .
-	 SUB TOTALS	 1,195,750.00	 1,061,950.00	 17,810.00	 0.00	 1,079,760.00 	 1	 115,990.001

-	 Users may obtain validation 01 this document by requesting 01 the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

f

1A Docwnent G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: - 23
tractors signed certification is attached. APPLICATION DATE: 11/10/08

	

lin ta 

.

iOi3iiO8	 - -	 -

Use Column I on Contracts where variable retainage for line items may apply. : 	 ARCHITECTS PROJECT NO: 	 VR.H Job 2034
-	 VRH [NV. NO	 6236R23

A	 ..	 B	 C	 -	 D	 .E	 F	 G  
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3+ C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORE!)	 (C -(3)
-	 (D+E)	 (NOT IN	 TO DATE	 -

•	 -	 -	 -	 D ORE) -	 (D+EfF)	 -	 -
Exist MER #4 HVAC Removals	 16,000.00	 16,00000	 -	 -.	 16,000.00	 10000%

Exist MER 94 Supply Fan & Duct Riser 	 16,00000	 16,000.00	 -	 16,000.00	 100.00%	 -

Install Louver & Generator Exhaust 	 .10,000.00	 -	 .	 -	 --	 0.00%	 10,000.00

3.2 Final 82 Lobby	 -	 -	 -
HVAC Demolition	 .	 22,000.00	 -	 -	 0.00%	 22,000.00

	

•	 -	 HVAC Piping	 28,000.00	 23,800.00	 -	 23,800.00	 85.00%	 4,200.00 -
Ductwork Roughing 	 -	 33,000.00	 -	 -	 -	 0.00%	 33,000.00

- .	 HVAC Drops & Diffusers 	 -	 15,000.00	 -	 -	 -	 0.00%	 15,000.00

BMS Wiring & Devices	 8,400.00	 3,360.00	 -	 .	 3,360.00	 40.00%	 5,040.00

3.3 Struct Modns /Closures & BMS Rems
Final Ductwork at BHS Closure Areas 	 9,000.00	 ..	 - .	 -	 -	 0.00%	 9,000.00

3.4 S B I Lobby, Escalators E3/E4
Install 1-IVAC Supply & Return Piping	 80,00600	 48,000.00	 -	 -	 48,000.00	 60.00%	 32,000.00
Ductwork Roughing 	 86,000.00	 -	 -	 0.00%	 86,000.00
HVAC Drops & Diffusers	 .	 25,000.00	 -	 .	 - -	 0.00%	 25,000.00

BMS Wiring & Devices	 8,500.00	 3,400.00	 1,700.00	 5,100.00	 60.00%	 3,400.00

3.5 BHS Belt 184,MER 4, Loading Dock
Install HVAC Eqt in MER H4 (inc Al-lU s8&9 	 90,000.00	 . .	 -.	 . .	 -	 0.00%	 90,000.00

HVAC Piping in MER #4 	 :	 60,000.00	 .	 50,000.00	 -	 -	 50,000.00	 83.336/6	 10,000.00
Install HVAC Piping for AC Units #1 & #2 	 50,000.00	 50,000.00	 -	 -	 50,000.00	 100.00%	 -

Ductwork Roughing in MER 94 	 80,000.00	 -	 .	 -	 0.00%	 - 80,000.00
•	 .	 Ductwork Roughing Betw MER #4 & Col A 	 30,000.00	 .	 -	 0.00%	 30,000.00 .

•	 .	 .	 Install Louvers at Cot. A	 16,000.00	 . .	 -	 . - .	 -	 0.00%	 16,000.00

BMS Wiring & Devices in MER #4	 66,000.00	 23,100.00	 -	 23,100.00	 35.00%	 42,900.00

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 25,000.00	 .	 -	 .	 -	 0.00%	 - 25,000.00 -

44	 Electrical

- .	 Submittal -Supporting Devices 	 1,200.00	 1,200.00	 -.	 1,200.00	 100.00%	 -
Submittal -Raceways	 .	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -

Submittal -Underground Conduit 	 1,350.00	 . 1,350.00	 -	 -	 1,350.00	 100.00%

Submittal-Boxes & Fittings 	 --	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%
Submittal -Splices Teminations	 •	 1,290.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Wire-XIHW,#12 AWG-750MCM- 	 1,350.00	 1,350.00	 -	 -	 - 1,350.00 1 100.00%

-	 SUB TOTALS	 ..	 781,700.00	 - 241,460.00	 1,700.00	 0.00	 243,160.00	 S38,540.00I

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 -

-	 .	 .	 -•	
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CONTINUATION SHEET
	

AlA DOCUMENT G7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 23

Contractors signed certification is attached.	 -	 -	 -	 -	 - - -- -	 APPLICATION DATE:	 11/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 -	 - - -	 PERIOD TO -	 -	 I0J3lJ08

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO:	 VR.H Job 2034

	

VRI-I INV. NO	 6236R23
A	 B	 C	 D	 .	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
-	 (D + E)	 (NOT IN	 TO DATE

-	 .	 .	 .	 D ORE)	 (D4-E4-F)
Submittal -Dry-Type XFMRS	 :	 -	 1,350.00	 1,350.00	 -	 .	 -	 1,350.00	 100.009X6	 -

Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Temp.S WGR (Package) 	 .	 1,350.00	 1,350.00	 .	 -	 1,350.00	 100.00%	 -
Submittal -Panelboards 	 -	 -	 1,350.00	 1,350.00	 - .	 - 1,350.00	 100.00%
Submittal -60A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 -	 1,350.00	 .100.00%	 -
Submittal -200A, 600V NEMAI Disconnect	 .	 1,350.00	 .	 1,350.00	 -	 -	 1,350.00	 100.00%	 -
Submittal 400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Generator (Package) 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%
Submittal -Cntrl Pnls IENCUCAB/Term Boxes 	 11350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Wiring Devices 	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 1,350.00	 1,350.00	 .-	 .	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge) .	1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm/Pub Addrs Sys 

Chi
	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -North SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal-South SWGR (Package) 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Procure -Raceways	 42,725.00	 42,725.00	 -	 42,725.00	 1OO.00%	 -
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings	 42,725.00	 42,725.00	 -	 .	 42,725:00	 100.00%	 -
Procure -Splices Temisations	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procurel -Wire-XHHW, 912 AWG-750MCM	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procure -60A, 600V NEMAI Disconnect	 42,725.00	 42,725.00	 -	 .	 . 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect	 42,725.00	 42,725.00	 .	 -	 42,725.00	 100.00%
Procure 400A, 600V NEMAI Disconnect 	 42,725.00	 . . 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Wiring Devices	 -	 .	 42,725.00	 42,725.00	 -	 .	 . 42,725.00	 100.00%
Procure -Parrelboards	 .	 739,078.00	 739,078.00	 -	 739,078.00	 100.00%	 -
Procure -Cstrl PnIs fENCLICABITerm Boxes 	 42,725.00	 42,725.00	 '	 .	 42,725.00 - 100.00%	 -
Procure -Light Fixtures (PackagesO	 516,625.00	 469,975.00	 -	 469,975.00	 90.97%	 46,650.00
Procure 'Fire Alarm (Package)	 39,0000	 39,000.00	 -	 39,000.00	 100.00%	 .
Procure - Public Address Svs (Pkge) 	 72,500.00	 72,500.00	 -	 72,500.00	 100.00%	 -
Procure -Fire Alarm/Pub Addrs Sys 

Chi
	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

-	 SUB TOTALS	 .	 1,902,703,00	 1,856,05100	 0.00	 0.00	 - 1,856,053.00 	 1	 46,650.00j

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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Stage 2 2.Electricai Disconnects & Removals West Area	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%

2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%

2.1 West Ticketing Electrical Roughing	 62,678.00	 62,678.00	 -	 .	 62,678.00	 100.00%

2.1 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,367.00	 -	 41,367.00	 99.00%

2.! West Ticketing Fire Akin/Pub Addis Sys	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%

2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%

2.2 Eelctrical Roughing 	 .	 91,285.00	 20,893.00	 43,007.00	 63,900.00	 70.00%

2.2 Electrical Wiring & Fixtures	 91,28.00	 20,893.06	 33,878.00	 54,771.00	 60.00%

2.2 Electrical Wiring Fire Aiim/Pub Addis Sys	 54,688.00	 12,536.00	 25,746.00	 .	 38,282.00	 70.00%
2.3 Install Temporary Lighting 	 .	 18,757.00	 18,757.00	 .	 -	 .	 18,757.00	 100.00%

2.3 D -East-Relocate Lighting Fixtures 	 8,357.00	 8,357.00	 -	 .	 8,357.00	 100.00%

2.3 Electrical Roughing 	 167,141.00	 158,784.00	 -	 158,784.00	 95.00%

2.3 Elec.Wiring,Fixtures & Devices	 125,356.00	 119,088.00	 -	 119,088.00	 95.00%

2.3 Electrical Wiring Fire Aiim/Pub Addis Sys	 . 83,571.00	 79,392.00	 -	 .	 79,392.00	 95.00%
2.5 South Parking Lot Electrical Ductbank 	 25,071.00	 25,071.00	 -	 25,071.00	 100.00%

2.5 Deliver lemp.SW/CT/SWGRT/SWBDT-S 	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%
2.5 Set Temp SW/CT/SWGRT/SWBD T-S 	 16,714.00	 16,714.00	 . -	 16,714.00	 100.00%

SUB TOTALS	 8,493,491.00	 71338,072.00	 453,357.00	 0.00	 7,791,429.00	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

CONTINUATION SHEET 	 AlA DOCUMENTG7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 •APPLICATION NO:	 23
--	 Contctcr.ignedcert!ficat!on!sattached. 	 -	 -..	 - -	 APPLICATION DATE:	 11/10/08..

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 - - 10131109

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV.-NO	 6236R23

A	 B	 C	 D	 E	 F	 G 	 H--
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C -
(D + E)	 (NOT IN	 TO DATE

	

E OR E)	 (D+E+ F)
Procure -North Temp SWGR (Package) 	 411,300.00	 411,30000	 -	 411,300.00	 100.00%
Procure! -South Tetnp.S WGR (Package)	 411,300.00	 411,300.00	 -	 .	 411,300.00	 100.00%	 -

Procure -North SWGR (Package) 	 524,55100	 419,641.00	 -	 419,641.00	 80.00%	 104,910.00

Procurel -South SWGR (Package)	 524,551.00	 419,641.00	 -	 419,641.00	 80.00%	 104,910.00

Procurel -North Generator (Package) 	 918,565.00	 734,852.00	 -	 734,852.00	 80.00%	 183,713.00

Procurel -South Generator (Package)	 1,753,630.00	 1,402,904.00	 350,726.00	 1,753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes	 293,500.00	 .	 293,500.00	 -	 293,500.00	 100.00%

1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -	 27,331.00	 100.00%	 -
1.2- Electrical Roughing (ElectricalO 	 643,083.00	 610,929.00	 -	 610,929.00	 95.00%	 32,154.00

	

- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 305,465.00	 -	 305,465.00	 95.00%	 16,077.00

1.2- Electrical Wirirng (Fixture & Devices) 	 643,083.00	 610,929.00	 -	 60,929.00	 95.00%	 .	 32,154.00
1.2- Electrical Wiring (Fire Alarm Public Address	 321,542.00	 305,465.00	 -	 305465.00	 95.00%	 16,077.00

1.3 - Elec.Disconnects & Removals 	 245,979.00	 245,979.00	 -	 245979.00	 100.00%	 -
1.3 EIec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771.00	 48,231.00	 -	 48231.00	 30.00%	 112,540.00
I	 Plfl....,kI,..,,A,.D,.,A	 14I Icfln	 141 iAflfl	 -	 241 ISAAA	 10000%-

418.00

27,385.00
36,514.00
16,406.00

8,357.00
6,268.00
4,179.00

702,062.001
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• CONTINUATION SHEET.	 •AIA DOCUMENT G7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 '	 APPLICATION NO:	 23

Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 .11/10/08

In tabulations below, amounts are stated to the nearest 'dollar.	 .	 '	 -	 PERIOD TO:-

	

- Use Column-I on Contracts where variable retainage for line items may apply. 	 .	 .	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 - 6236R23
'A	 .'	 B	 .	 C	 .	 .D	 -	 E	 -	 -	 F	 '0	 -	 .11

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED . 	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0+ C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - Cl)

(D+E)	 . (NOTIN	 TODATE

.	 .	 D ORE)	 (D+E+F)

2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 -	 62,678.00	 43,875.00	 -	 ---	 43,875.00	 70.00%	 18,803.00
2.5 Install Temp Cond/Cable to Splice Box 	 -	 83,571.00	 18,386.00 -.	 15,042.00	 33,428.00	 ' 40.00%	 50,143.00

• -	 2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 -.	 0.00%	 '	 20,893.00
2.5 Rem SWER & SWBD 	 .	 12,536.00	 -	 -	 0.00%	 .	 12,536.00
2.5 Rem.Exist Conduit 	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Deliver New SWGR SA & SWBD Al	 12,536.00	 6,268.00	 -	 6,268.00	 50.00%	 6,268.00
2.5 SetrNewSWGRSA&SWBDAI	 .	 12,536.00	 -.	 .	 -	 - -	 0.00%	 12,536.00
2.5 Install CondlCable Term SWGRSAJSWBDAI	 54,321.00	 . -	 .	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 16,714.00	 -	 16,714.00	 20.00%	 66,857.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 .	 20,893.00	 .	 -	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR&SWBD	 -	 . 12,536.00	 . -	 -	 0.00%	 12,536.00
2.5 Rem Exist Conduit 	 .	 20,893.00	 '	 .	 -	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD BI 	 12,536.00	 6,268.00	 -	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SB & SWBD Bl 	 12,536.00	 .	 -	 .	 -	 0.00%	 12,536.00 -
2.5 InstallCondlCable Term SWGR SB/SWBD BI 	 54,321.00	 -	 .	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD BIto Spice Boxes	 20,893.00	 .	 -	 . .	 .	 -	 - 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes 	 20,893.00	 ,	 .	 -	 .	 -	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIR.ING at South Corridor 	 20,893.00	 .	 -	 -	 0.00%	 20,893.00

•	 2.5 Electrical Wiring Fire AJrm/Pub Addrs Sys 	 41,785.00 ,	 8,357.00	 -	 .	 -	 ,	 8,357.00	 20.00%	 33,428.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing -	 41,785.00	 16,714.00 .	 8,357.00	 . 25,071.00	 60.00%	 16,714.00
2.6 East Ticketing Elec.Wiring & Fixtures '	 .	 -	 41,785.00	 -	 -	 0.00%	 - 41,785.00
2.6 East Ticketing Fire AIrm/Pub Addrs Sys	 29,250.00.' 	 0.00%	 29,250.00
2.12 Electrical Feeders to EMR	 41,785.00	 20,893.00	 20,892.00	 41,785.00	 100.00%	 -
3.1 Deliver Temp.S W/CT/S WGR TISWBD T-N 	 8,733.00	 8,733.00	 -	 8,733.00	 100.00%
3.1 Deliver New .Gen Set North 	 .	 .	 13,098.00	 -	 .	 -	 -	 0.00%	 13,098.00
3.1 Determ & Remove Exist Gen Set & Equip	 .	 43,662.00 .	 .	 .	 -	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/S WGRT/S WBD T-N	 17,465.00 .	 17,465.00	 -	 .	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set & Equip. 	 . .	 .	 .	 21,831.00	 _	 -	 .	 0.00%	 21,831.00
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 65,494.00	 52,395.00	 .	 -	 .	 52,395.00	 80.00%	 13,099.00

-	 3.1- Install New Conduit/Cable//Terms 	 -	 17,465.00	 4,366.00	 '	 -	 4,366.00	 25.00%	 13,099.00
SUB-TOTALS	 . - 1,002,567.00	 237,148.00	 44,291.00 	 0.0011	 281,439.00	 -	 :	 721 128 00(

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A 1 DOCUMENT G 703

Contractors signed certification is attached. 	 APPLICATION DATE:	 11/10/08
In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 PERIOD TO:	 10/31/08
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO :	VRI-I Job 2034

-	 VRI-I INV. NO	 6236R23
A.	 B	 C	 -D	 E	 F	 G 	 H

ffi	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED. -	 MATERIALS	 -	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G) -
(tJ+E)	 (NOT IN -	 TO DATE
-	 D ORE)	 (D+E+F)	 -

3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 65,494.00	 21,831.00	 .87,325.00	 100.00%	 -
3.1 Pwr Outage & TernTemp Equip & Spice Boxes	 .	 21,831.00	 -	 21,831.00	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR & SWBD -	 13,099.00 -	 -	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit 	 -	 21,831.00	 -	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 6,550.00	 -	 6,550.00	 50.00%	 6,549.00
3.1 SeEr New SWGRNA&SWBDA2	 -	 13,099.00	 -	 -	 0.00%	 13,099.00
3.1 Install Cond/Cable Term SWGR NAJSWBD A2 	 56,761.00	 42,571.00	 -	 - .	 42,571.00	 75.00%	 14,190.00
3:1 Install Cable to New SWBD A2to Spice Boxes	 21,831.00	 .	 -	 -	 0.00%	 21,831.00
3.1 Pwr Outage &Tern New SWbd A2 & Spice Boxes	 21,831.00	 -	 -	 .	 -	 0.00%	 21,831.00
3.1 Install Temp Cond/Cable to Splice Box	 -	 87,325.00	 65,494.00	 -	 .	 65,494.00	 75.00%	 21,831.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 .	 -	 - .	 -	 .	 -	 0.00%	 21,831.00
3.1 Rem Exist SWGR & SWBD	 13,099.00	 -	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit 	 .	 -	 21,831.00	 -	 .	 -	 -	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 6,550.00	 -	 6,550.00	 50.00%	 6,549.00
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 -	 -	 -	 0.00%	 .- 13,099.00
3.1 Install Cond/Cable Term SWGR Nb/SWBD B2 	 56,761.00	 14,190.00	

-	
14,190.00	 25.00%	 -4257100

3.1 Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 -	 .	 -	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 . -	 21,831.00	 . -	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals - . 	 -	 . 43,662.00	 -	 .	 -	 0.00%	 43,662.00,
3.2 Eelctrical Roughing 	 53,395.00	 -	 -	 --	 -	 0.00% .	 53,395.00
3.2 Electrical Wiring & FIxtures 	 43,662.00	 -	 .	 -	 . 0.00%	 43,662.00
3.2 Electrical Wiring Fire AlrmJPub Addrs Sys 	 26,197.00	 -	 .	 -	 0.00%	 -26,197.00
3.2 Finish Painting	 17,465.00	 .	 -	 .	 -	 0.00%	 '	 17,465.00
3.3- Final Electrical at BUS Closure Areas	 43,662.00	 -	 -	 000%	 43,662.00
3.4 Eelctrical Roughing	 .	 -	 174,650.00	 . 26,198.00	 - .	 26,198.00	 15.00%	 148,452.00
3.4 Electrical Roughing Fire Aiim/Pub AddrsSys 	 87;325.00	 13,099.00	 ,	 -	 .	 13,099.00	 15.00%	 74,226.00
3.4 Electrical Wiring & Fixtures & Devices	 183,382.00 	 0.00%	 183,382.00
3.4 Electrical Wiring Fire Aiim/Pub Addrs Sys 	 -	 87,325.00	 - -	 .	 -	 0.00%	 87,325.00
3.5 Ee!ctrical Removals & Relocations BHS 	 -	 65,494.00	 65,494.00	 -	 -	 - -	 65,494.00	 100.00%-
3.5 Eelctrical Equip. & Raceways in MER #4 	 65,494.00	 -	 36,022.00	 -	 -	 36,022.00	 55.00%	 29,472.00

•	 3.10- Deliver New Gen Set South 	 43,662.00 .	 . 43,662.00.	 43,662.00	 100.00%	 - -
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00 -	 - .	 .	 -- 	 -	 0.00%.	 - 43,662.00
3.10- Install New Gen.Set & Equip 	 .	 65,494,00	 -	 65,494.00	 -	 65,494.00	 100.00%	 .
3.10- Install New Conduit/Cable//Terms 	 65,494.00	 -	 .	 -	 0.00%	 -	 65,494.00

	

SUB TOTALS -	 1,651,439.00	 341,662.00	 152,818.00	 0.00	 494,480.00 	 4,156,959.001

-	 Users may obtain validation 01 this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 .
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	• ALA Document G702, APPLICATION AND CERTIFICATION FORPAYMENT, containing 	 APPLICATION NO: 	 23

Contractor's signed certification is attached. 	 APPLICATION DATE:	 11/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 - -	 -	 PERIOD TO:	 10/31/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6236R23
A	 B	 C	 D	 E	 F	 G-	 H

ITEM	 DESCRiPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

-	 APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+E)

CONTRACT AMOUNT	 53,200,000.00	 37,060,461.08	 1,505,612.00	 0.00	 38,566,073.08	 72.49%	 14,633,926.92

P&P Bond	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -

Coffi Change Order if I Pace #3	 59,046.00	 59,046.00	 -	 .	 59,046.00	 100.00%	 -

Co92 Change Order fi 2 Pace ff2 T&M	 0.00	 -	 -	 -

-	 Coif3 Change Order #3 Pace 97	 28,189.15	 28,189.15	 -	 -	 28,189.15	 100.00%	 -

Coif4 Change Ojder #4 Pacc ff4	 .	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%	 -

Co#5 Change Order# 5 Pace #1	 1,580.00	 1,580.00	 .	 -	 1,580.00	 100.00%	 -

Coif6 Change Order ff6 Pace #21 	 34,085:00	 34,085.00	 -	 34,085.00	 100.00%	 -

Co#7 Change Order fl 7 Pace #22	 33,769.00	 33,769.00	 -	 33,769.00	 100.00%	 -

Coif8 Change Order if8 Pacc#13 	 94,118.13	 94,118.13	 .	 94,118.13	 100.00%	 -

Coif9 Change Order hf 9 Pace #10 	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -

Co#l0 Change Order # 10 Pace if! I	 17,424.00	 17,424.00	 -	 17,424.00	 100.00%	 -

Co#1 I Change Order fi Ii Pace #24	 -	 .	 15,996.50	 15,996.50	 -	 15,996.50	 100.00%	 -

Co# 12 Change Order if 12 Pace #23	 33,539.15	 33,539.15	 -	 33,539.15	 100.00%	 -

Cofl13 Change Order if 13 Pace #12	 97,307.94	 97,307.94	 .	 - ..	 .	 97,307.94	 100.00%	 -

CoffI4 Change Order if 14 Pace 931	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%	 -

CoffIS Change Order # 15 Pace ff26	 14,830.00	 14,830.00	 - -	 .	 14,830.00 	 100.00%

CoffI6 Change Order #16 Pace ff33 	 15,569.00	 15,569.00	 . .	 15,569.00	 100.00%

Coff17 Change Order fi 17 Pace 932	 .	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%

Coff 18 Change Order  18 Pace ff27	 36,088.00	 34,284.00	 -	 34,284.00	 95.00%	 1,804.00

Coff19 Change Order # 19 Pace #15 	 .	 1,237,968.60	 123,797.43	 -	 123,797.43	 10.00%	 1,1 14,171.17

Co#20 Change Order #20 Pace 934 	 54,067.00	 48,660.25	 -	 48,660.25	 90.00%	 5,406.75

Co#21 Change Order  21

'

Pace #25	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%	 -

Co#22 Change Order #22 Pace #5	 159,281.00	 159,281.00	 -	 .	 159,281.00	 100.00%	 -

Coif23 Change Order ff23 Pace 44I	 14,420.00	 14,420.00	 - .	 14,420.00	 100.00%	 • -

Coif24 Change Order fi 24 Pace #39	 15,240.00	 13,716.00	 -	 13,716.00	 90.00%	 1,524.00

Coif25 Change Order fi 25 -Pace fl 19	 105,000.00	 99,750.00	 -	 99,750.00	 95.00%	 5,250.00

Co#26 Change Orderfl 26 Pacc ff17 	 50,900.40	 50,900.40	 -	 50,900.40	 100.00%	 .

Co#27 Change Order ff27 Pace #16 	 56,352.00	 25,357.60	 2,818.00	 28,175.60	 50.00%	 28,176.40

Co#28 Change Order fi 28 Pace 99	 58,239.00	 58,239.00	 -	 .58,239.00	 100.00%

Co#29 Change Order ff29 Pace 935	 14,906.00	 -	 14,906.00	 14,906.00	 100.00%

Total Change Order	 .	 2,462,461.87	 1,288,405.55	 17,724.00	 0.00	 1,306,129.55	 1,156,332.32

- CONTRACT TOTAL TODATE	 56,006,021.87	 38,692,426.63	 1,523,336.00	 0.00	 40,215,762.63	 71.81%	 15,790,259.24

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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• The. ?c. Authotv O F New York New Jersey

fl/
	 233 Poik.Aver.ue So. 7th FIr. New '(ork, NY 10003

	

_____•L_L •.	 .,..
Ch2noe Or.her No. •i2=	 /J	 Contract No. EW 254.003

	Faciftti:	 L

Contract for: L:1 i	 3	 TCtt PROG?. Lc 733	 1/3RE, C:RCLAT:Lt7

To:V	 . ._ci3TRtC'i_CPF..

	

Adcjrass:	 ..	 c'3	 ,	 ..

	

a:::L::i000	 07531

In accordance with the above described Contract:	 .	 PACC No(s): 00016

The following Extrais ordered.	 .

The time for completion of the contract
The following change is ordered, at no change in price.

is extended as indicated oelow. 	 .,

The following reduction is ordered.	 .	 A Change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORKNECESSARY TO FURNISH AND INSTALL THE
FOLLOWING:	 .	 .	 .	 .	 .	 .

—ADDITIONAL COVE LIGHTING ALONG THE WEST EXTERIOR WALL OF THE LOWER LEVEL OF TERMINAL B,
SOUTH OF COLUMNLINE b....	 .	 ;	 .
—ELEVATOR AND ESCALATOR PIT LIGHTING AND ASSOCIATED CIRCUITS.	 .	 .	 .	 .

ALL WORK SHALL BE IN ACCORDANCE—WITH REVISED CONTRACT DRAWINGS EWR-264.003 -

E102..(REV.2), E254 (REV. 2), E266 (REV.. 1), E305 (REV. 4), E316 (REV. 2), E317 (REV. 1),
E600 (REV. 4), E601 (REV. 4) AND E602 (REV. 1)., DATED 7/16/07 AND E267 (REV. 2), E405
(REV. 2) AND E4,07(REV. 3), ALL DATED. 7/10/08.

COMPENSATION SHLL BE INCREASED BY THE LUM?SUM AMOUNT OF $ 56,352.00.

CHANGE ORDER SIGNED BY
CONTRACTOR

RE
CEIVED BY ENGINEERS.DCPT

CONSTRUCTION OIV!sIOi.1

The undersigned has ric. authority to order any i llern. of extas whose cost, together with the cost of extras p reviousiy ordered, will exce
e

d the limit

specified in said Contractunless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such hmit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

.to order it. (See otbesid e )	 .	 .	 •	 .	 .	 .	 ,...—	 . .

No extensiortof time for completion is granted to the Contractor on account of the changes ordered hereçh uJless otherwise specifically stated above.

Dated	 I	 2008	
'

•	
.	 Deputy Diretor, Construction



The Port ALhor j CT New 'i o	 tjeiv Je say
	

page 1

233 Park Avenue SO. 7th FIr. New York, NY 10003

(SHcretary cop)

Thenge Order No . Contract No. 'JR 254.003

Facility: NE?.T LIBERTY INT I L AI7JORT

Contract for: I.::AL n hILLERNIZATION ?ROGF LOWER LE/EL a 91 vERTICAL CIRCULATION

•	 To: V.P..I. COt'IST9.TCTI0N CORP.	 .	 .

•	 i!dress: 317 GARNO A7INUE	 .

EtTGLE.W000,	 NJ	 07531	 . .	 .

	

In accordance with the above described Contract: 	 .	 PACC No(s) : 00035 .

The following Extra 4s ordered.	 . .

The time for completion of the contract	 -
The following change is ordered at no change in price.

• is extended as indic:aed below.

The following reducion is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

S DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL. TWELVE
• . (22) TYPE Nil LIGHTING FIXTURES IN THE Hi AND B2 LOBBY CEILINGS OF TERMINAL .B. THE

LIGHT FIXTURES SHALL BE INSTALLED IN ACCORDANCE WITH ' SKETCHESSK—l—PACC-3 -AND•
SK- 2—.PACC-35, ' BOTH DATED 8/13/08. 	 .	 .

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 14, 906.00.	
.5

H
CHANGE ORDER SIED E

CONTRACTOR

RECEIVED B''

 p-

BY

CONSTRUCI-ION DIVISION

The inder ig red	 no arirbo ty to order an y itr-i of e\trs hose cost loge hei Wkh rho cosr of extras prct ousl ordered, r' il c ri ( a he In it

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. lr the event that the above extra N

in excess of such limit, the order to perform It shall be effective only if the Secretary of The Port Authorit y certifies to the authority of the undersigrid

to order it. (See other side.) 	 .	 •	 .	 .	 .	 .	 .

No xtension or time ior co 1mpletion is granted to the Contractor on account of the changes ordered herein unless ctheni se specirically stated above

Dated
-Rsiurt En.i cc
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Can tm I an Mnzg •,

The Pod Authority of NY.'NJ Invoice No, TM 00-01
Job No.	 2034
Project	 EWR 264.003 Terminal B Laver

Lev.Expan &B-1 Vert Crcuato
Date	 August 27, 2008

Attention	
.11
	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

et Cost work per Change Order #2 Pcc 92, Removal of Ceiling Suspension System

etween Column Lines 8 & I 6,and D &G lvlazzocchi Invoice #11 12-B

VRH Labor

VRH Material

VRH Equipment

VRI-1 Fee 20% (Lab . & Material)

Sub Total VRI-I

Subcontractor	 •	 Mazzocchi Inv. 1112-B

VRH Fee 7

Sub Total

Total Charges

	

1,679.06	
t1L4±7

1i	
'l

	

335.81	 c74 b7

	

2,014.87	 .

9,749.98

	

682.50	 F LL'.

10,432.48

12 447.35

i1-4)

Il2,447,35

APPROVED FORFOR PAYMENT#')
SUBJECT TO FINAL AUDIT

H	 AMOUNT -4	 L	 G•

SIGNATURE	 4çrjj

DATE	 LO/!c

Phone

201.871.4422

718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Eglewood,N)

07631-4335
	

Fax/Accounting

718.292.2251
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_____	 I	 L	 coNcTTcN,.ot:
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•	 •.

•	 The Po rt Authority of NY/NJ . 	... ThVÔICttN TM 001 1 9

	

Job No.	 2034
• 	 ..	

Project	 EWR 264.003 Terminat B Lower
•	 .i .	 .	 . Lev Expan & B-I Vert. Circulation

	

Date	 July 29, 2008

• Attention	 1	 ' Mr.Micheal Wallace ,Senior Resident Engineer

• -
	 Phone No.'.

MEMOIN IMIR,

•	 Net Cost work per Conract Spec. Section 11 Entitled	 .	 ..	 .	 .

	

"Port Authority Security Requirements."	 .	 .	 ..	 ..	 .

Period 1/08/08 to 3/071'08 .	 .

Fd

• 	

. 	 . 	 .

VRH Labor	 .	 .	 .

VRH Material	 S.W.A.C./VRH	 8,671.70

VRH,Equipment	 . 

VRE Fee 7% (Lab & Material) 	 607.02	 .	 o f.
Sub Total VRH	 .	 .	 9,278.72	 --------'-.--

Subcontractor

VRH Fee 7%

Sub Total	 .	 .

Total Charges	 9,278.72	 .	 ..	 .	 89,278.72

APPROVED FOR PAYMENT #
SUBJECT TO FENAL AUDIT. ,. 	

.•,

1 -

• 	 • 	

• 	

^....

AMOUNT	 . j, -- c '	 .	 Phone

SjO-NATUR:.	 _4_	 ,'	 .	 201.871.4422.

DATE • 	 U /z-/	 718.292.2250

•	 . 	 ,•	 • 	 . 	

•.	 718.292.2250

• Fax /Engineering

320 Grind Avenue	 • 	 . 	 .•	 . 	 . 	 . 	
..	 201.871.6727

Englewood,	 .	 • 	 . 	 . •	 • 	 . 	 . 	 . 	 . 	 . .

07631-4355 •	.	 .	 •• .	 . 	 • 	 •	 . 	
...	 Fax/Accounting

•	 . 	 •	 . .	 . 	 , 	 . 	 . 	 . 	 . 	 • 	 , 	 . 	 . 	 718.292.2251
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•

The Port Authorfty of NY/NJ	 •-	 Invoice No. TM 001-20
Job No.	 2034

•	 --	 Project	 EWR 264.003 Terminal B Lower

Lév. Expn & B-I Vert. Crcffltbii
Date	 July 29, 2008

Attention	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No:

Net Cost work per Contract Spec. Section II Entitled 	 .

"Port Authority Security Requirements." 	 .	 S

Period 3/10/08 to 5/21/08 	 S	 --

ck LUs
VRH Labor

I	 .
\'	

7	 7- 7 R
RHMaterial	 S.W.A.C./VR}i	 7,772.18	 1

VRHEquioment	 i

\'RH Fee 7% (Lab & Material)	 544.05

Sub Total VR1-1	 ',316.23

	

 -	 -
Subcontractor	 .

VRJ-i Fee 7%

Sub Total

Total Charges	 8,316.23	 •	 • •	 58,3 16.23

APPROVED FOR PAYMENT 4 1-:1
'SUBJECT TO FINAL AUDIT

	

AMOUNT	 Phone

•	 •	 •	 SIGNATURE4.dO.0 /j	 . - 201.871.4422

DATE	 •	
/	

/	 71 8.292.2250

-	 S	

• 71 8.292.2250

-	 -	
.	 Fa /Engineering

	

320 Grand Avenue,	 .	 201.871.6727

•	 Englewood, NJ	 • '- :	 •	 •	 -	 ,	 S

- 	 07631-4355	 ,	 . .	 .	 - Fax/Accounting
S 

•	

718:292.2251
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CONSTTIMCITTON CORP.

	Fort Authority of NY/NJ	 c	 l Invoice No TM 001 -22
Job No.	 2034

•	 . .	 •,	 Project	 EWR 264.003 Termn B Lower

Lev Expan & B Vert. Circulation

Date.	 July 30, 2008	 .	 .

Attention	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No.	 .

FEZ

let Cost work per Contract Spec. Section 11 Entitled

Port Authority Security Reqiirements."

eriod 5(22/08 to 7/21'09

VRH Labor

VRH Material

VRH Equipment

VRH Fee 7% (Lab & Material)

Sub Total \'RH

Subcontractor

VRH Fee 7%

Sub Total

Total Charges g8,Sg8.66

S.W.A.C./ VFJi
	

8,307.16

581.50

8,888.66

8,888.6

320 Grand Avenue

Englewood, NJ

07631-4355

7/3'12008

APPRQVED FOR PAYMENT # 43
SUBJECT

AMOUNT	 .	 4.--{t

DATE

Phone

201.87 i.422

718.292.2250

71 1.292.2250

Fax (Engineering

201.87 1.6727

FaxlAccounting

728.292.2251

2034 TM001- 22 TempEfte.x
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The Port

Job No 	 2034
Project	 EWR 264.003 Terminal 8 Lowar

Lev Expan & B-I Vert. Crcuatkon
Date	 September 23, 2008

Attention	 .	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No,	
.	 .	 ..	 .

Pf

Net Cost work per Contract Spec. Section .11 Entitled

"Port Authority Security Requirements."	 .

Period 1/30/08 to 8/25/08 .	 . -r
Li k-

VRki Labor S	VRH	 898.42	 —=--:.

VFU-i Material

VRH Equipment	 .	 ..	 .	 .	 .	
..

VRI-1 Fee 20% (Lab & Material) 	 .,	 179.68	 (0.	 .	 .
'Sub Total VRH	 .	 .	 ,.	 1,078.10	 .	

V

Subcontractor	 .:'	 0 c7	 tLf (	 ,
VRI-1 Fee 7%

i Sub Total	 .	 .	 .

Total Charges	 .	 1,078.10	 .	 $1,078.10

• .	 APPROVED FOR PAYMENT #L).
SUBJECT TO FINAL AUDLT

•	 AMOUNT	 J2,	 Phone

SIGNATURE P	 201871422

DATE	 /f	 7182922250

718.292.2250

Fa	 ng1reering

I	 320 Grand Avenue	 •	 .	 .	 .	 .	 . .	 .	 .	 .	 .	 201.871.6727.

Englewood, NJ	 .	 . .	 .	 .	 .

07631-4355	 .	 .	 • .	 . • .	 .	 .	 .	 .	 .	 .. Fax/Accounting
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The PortPod Authority of NY/NJ Invoice No. TM 00121
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I VCciflaton
Date	 August 18, 2008

Attention	 .	 fr. Michel Wallace , S&nior Resident Engineer

Phone No.

Net Cost wdrk per Drawijg G005 21A Security Personnel & Equipment as Required to Support the

Contract-Work in Aeronautical and/or Sensitive Areas.

Period 2/25/08 to 3/09/08, 3117108 to3/2 1/08, 5/5/08 to 5/9/08

Labor 84hrs. @24.62 hr	 2,068.08	 Labor 536hrs. @ 28.85hr	 15,463.60

Vehicle 4	 69.33 /day =	 277.32	 Vehicle	 99.68/day=	 797.44
VRJ-ILabor	 2,345.40	 ri	 .	 16,261404

VRI-t Material

VRH Equipment	 .	 .	 .	 .

VRH Fee 20% (Lab & Material)

Sub Total VRH	 .	 .	 . .	
, o3. .

Subcontractor .	\JC Security Service	 18,606.44 
f	 .

VR.HFee7%	 2/25/08to519/08	 V/'t1
Sub Total	 .	 .	 .	 18,606.44	 T'''7

ft7	 i1r
Total Charges	 .	 18,606.44	 1 ri,1

I	

1

$18,606.44

320 Grand Avenue

Englewood, NJ

07631-4355

APPROVED FOR PAYMENT # 3
SUBJECT TO FINAL AUDIT

AMOUNT
SIGNATURE
DATE •

• Phone

O1.871./ 422

718.292.2250

78.292.2250

Fax (Etginceriig

201.871.6727

Fax/Accounting

718.292.2251
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he Port Authority of NY/NJ
	

i'dN6TM..00 1-23
Job No.	 2034
Project	 .EWR 264.003 Term i nal B Lever

Lev.Expan & -1 Vert, Circulation
Date	 August 18, 2008	 .

Attention
	

Ivir. Michael Wallace , Senior Resident Engineer

Phone No.

t Cost work per Drawing 0005 21A Security Personnel & Equipment as Required to Support the

)fltract Work in Aeronautical and/or Sensitive Areas.

nod 5/I2615/03	 .	 . .	 .

k_- Pit

Labor 854hrs. @28.85hr 	 . $24,637.90

Vehicle 21 @99.68 / day = . 52093.28

VRH Labor	 ..	 26,731.18

lt/( o\CJ'	 7Lt r'

\/ 1 )1L1) T
\'P,}l Material

VRH Equipment

VRH Fee 20% . (Lab & Material)

Sub Total VRI-I	 .

Subcontractor	 .	 VRFIIFJC Security Service

VRI-1 Fee 7%	 5112108 to 6115/08

Sub Total

Total Charges

26,731.18

26,731.18

26,731.18
	

$26,7131.18

APPROVED FOR PAYMENT # /-'
SUBJECT 	 FINAL AUDIT

AMOUNT

DATE	 iI5/o _____

Phone

201.871.4422

71 8.292.2250

718.292.22-50

Fax /Engineering

320.Gnand Avenue
	 201.871.6727

Englewood, NJ

07631 4355
	

Fax/Accounting

718.292.2251
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'lhvicero TM 001-24'Port Authority ofNY/NJ	

Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan &B1 Vrt Crcuaton
Date	 August 19, 2008

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.	 :.

EM5RT	 E67 I Milan,

Net Cost work per Drwing G005 21A Security Personnel & Equipment as Rquired to Support the

Contract Work in Aeronautical 
a
nd /or Sensitive Areas.

Period 6/16/OS to 7/03;08

51 2MUE MIZ

Labor 368hrs, @28.85 hr = 	$10,616.80	 .
Vehicle 5	 99.68 / day =

VKt-1 Labor	 .	 11,115.20	 \. P II

VRH Material.

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub .Total VRH

Subcontracior ,	\RH/FJC Security Service	 11,115.20

VRH Fee 7%	 6/16/08 to 713/08

Sub Total 	 11,115.20

Total Charges	 ..	 ' .	 11,115.20
rl
	

1S11.11520

j;

APPROVED FOR PAY M ENT # 2
SUBJECT TQFNALAUDIT

AMOUNT
SEGNATUREJ.	.
DATE

• 320 Grand Avemie , 	 ',•.

Englewood, NJ

• 0763l-435	 .

Phone

201.871.4422

7

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

71 8.292.2251.

3/i i2D0
	

2034 . TMODI- 24 Tempalts
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The Port Authority of NY/NJ	 .	 Invoice No. TM 001-25,
Job No.	 2034.	 -.
Project	 EWR 264.003 Terminal B Lever

' Lev.Expan &,B- . I'Vert Crcuato
•	 :	 . .	 Date	 August 19, 2.008

Attention	 Mr. Michael Wallace , enior Resident Engineer 	 .

Phone No.

Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the 	 .

Contract Work in Aeroiiauticai and/or* Sensitive Areas.

Period 3110/08 to 5/22/08	 .	 .	 .	 .	 .	 .

00/ ki	 - 0 5
VRHLabor

VRI-i Material 	 '	 . VRRfWinston	 , ,	 .	 .5,232.50	 '	 ,	 .

VH Equipment	 . ,	 ..	 .., —
/

 Fee 7% (Lab & Material)	 . .	 366.28

Sub Total VRH	 '	 ,	 .	 .	 5,598.78

Subcontractor	 •	 •	 .	 ,

	

s— ,— ,-	 ,
VRH Fee 7%

Sub Total

Total Charges	 .	 '	 . . .	 .	 5,598.78,	 -	 -	 85,598.78

	

APPROVED FOR PAYMENT#2 . 	,	 -
SUBJECT TO FINAL AUDIT

AMOUNT ,	 ' Phone

20l.871.4422

1 —'	 -DATE	 -	 .	 .	 , ' . 718.292.2250

718.292.2250

Fox /Engineering -

320 Grand Avenue,	 .	 . .	 .-	 . ,	 . 201.871.6727

Englewood, 'NJ

07631-4355 -. ' 	 .	 .	 .	 .	 .	 - Fay/Accounting

718.292.2251

-i . /	 nn9TT	 r,r
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The Port Authority of NY/NJ	 Invoice No. TM 001-26
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expn & B-I Vert Crcuton

Date	 August 20, 2008

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No,	 ),

MIKE""'Mi 	 21

Net Cost work per Drawing G005 21A Security Personnel &Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas../

Period 5128/08 to 7/30/08

M. tiufl ' ma

VRH Labor
-

VRH Material	 VP1/Winston	 4,121.00

VRB Equipment

VRH Fee 7% (Lab & Material)	 288.47	 , ,	 •

Sub Total VRH	 .	 ..	 4,409.47

Subcontractor

VRH Fee 7%

Sub Total

Total Charges	 4,409.47	 .	 $4,409.47

APPROVED FOR PAYMENT #.)
SJECT TO FINAL AUDIT	 H
AMOUNT	 ..	 '.	 Phone

SIGNATURE.,	 201.871,4422
LAD-

DATE 	 718.292.2250

718.292.2250

Fax /Enginecring

320 Grand Avenue '	 .	 . .	 .	 201.871.6727

Englewood, NJ

07631-4355

718.292.2251	 - -
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the Port Authority of NY/NJ	
•V• .

	

Invoice No. TM 001-27
Job No.	 2034

V 	 V 	

. 	 Project	 EWR 264.003 Terminal B Lever- .	 .	 ..	
.	 Lev.Expan & B-I Veit CcuaUoti

Date	 August 20, 2008	 •.

Attention	 Mr. Michael Wallace, Senior Resident Engineer 	 .	 .	 .	 .

Phone No.	 .	
•.	 V 	 ,. 	 V

MIN
Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas.

Period 3/10-3/16/08	 .	 ..	 .	 .	 ...	 V

WON

	

/ 	

V

Labor 249hrs.	 25hr =	 .

Vehicle I	 99.68 / day =	 $ 99.68	 .	 L
VRI-I Labor	 7,283.34

VRH Material'
V 	 V 	 .

VRH Equipment	 . .	 .

VRH Fee 20 1/o (Lab & Material)

Sub Total VRH	
V 	

. 	 (

Subcontractor	 VRH/FJC Security Sen'ice 	 7,28334

VRH Fee 7%	 3/I0108 to 3/16/08

Sub Total	 728334

Total Charges	 .	 . 7,283.34	 .	 2i2	 I	 . $7,283.34

APPROVED FOR PAYMENT #V• .

SUBJECT TO FINAL AUDIT .

•4V.._-V	,	
_

V	

. 	 AMOUNT	 /	 i	 . Phone
V 	 SIGNATUREV./,V.	 201.87l 4422

DALE	 • L/ t/c	 718.292.2250

V 	

V 	

. 	 710.292.2250

V 	 • 	 ., 	 . 	

V 	 . 	 Fax /Erigineering

320 Grand Avenue	 ..	 V.	 •	 .	 .	 2-9 1.97 1 .67222

Englewood, N3

07631-4355	 .	 .	 .	 Fax/Accounting

718.292.2251

Ell/ ,i/Ci 8
	 2034 TM001- 27 TempEe.xis
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The Po Authority of NY/NJ	 Invoice No. TM 001-28
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expàn & B-I Vert Circuetoo
Date	 September 19, 2008

	

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.:

Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aercnautical and/ or Sensitive Areas.	 .

Prio 8/4/08 to 9/05/0&, •.

Off...

VRH Labor
A r.'. J

\TPJ-1 Material	 VRH/Winston	 1,787.50

\'RHEquipiient

\'RH Fee 7% (Lab & Material)	 125.13	 .	 2.
c_-e	 I

Sub Total \'RI-1	 1912.63

Subcontractor	 • 	 . 	 . 	 / 	 S

a-.
\'RHcee7%	 a	 -J

Sub Total	 .	 S

Total Charges	 .	 .	 1,912.63	 .	 .	 g1,912.63

APPROVED FOR PAYMENT #2.5
SUBJECT TOFNALAUDIT

	

AMOUNT	
>	

Phone

S[GNATURE.-	 -	 : 1_01,97i.44_22

DATE	 .	 L J.?	 . ',	 718.292.2250

71 8.292.2250

Fa !Engineering

320 Grand Avettu	 .	 S	 . 	
. 	 201.871.6727

Englewdod, NJ	 •	 .	 .	 . .	 .	 ,.	 .	 .	 .

	

.07631-4355 • 	 . 	 . 	 . 	 . 	 S	 . 	 ..	 S.	
••	 Fa/Accounting

• 	 • 	 . 	 S	 • 	 718.292.2251

	

1n/)aI)nr\	 S	 S	 S
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The Port Authority of NY/NJ 	 .	 l6bi6e No. TM .001-29
Job No.	 2034
Project	 EWR 264003 Terminal B Lever

Lev.Expar & B-i Vert CrcuOation

Date	 September 19, 2008

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas.

Period 7/07/08 to 7/18/08	 .

Labor 423.50hrs. @28.85 hr	 S12,217.98

Vehicle 4 @99.68 / day	 S 398.72	 f- 
 C_.'t

LB Labor	 . .	 .	 12,616.70

\'RHMaterial

VRH Equipment

VP..H Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 VRHIFJC Security Service

VR1- Fee 7%	 7/07/08 to 7/18/08

Sub Total

Total Charges,

•	 .•	 .	
--•	 j•,,	 '-7 c2

12,616,70

12,616.70

12,616.70	
,	

-•j c/,

$12,616.70

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT	 -.

AMOUNT
SE G NATU RE. '.!J-'HL./- 	 ?
DATE

320 Grand Avenue

Engievood, 13

07631-4355 .

Phone

201.871.4422

718.292.2250

718.2912250

Fax /Engine-.ring

201.871.6727

Fax'Acounting

718.292.2251

9i' 9/2008	 .	 .	 2034 TMOOI- 29 TempEft.x1s
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The Port Authority of NYINJ 	 .	 Invoice No. TM 00 1 -31
Job No.	 2034
Project	 EWR 264.00 Terminal B Lever

Lev.Expan & B-I Vert Circulation

Date	 October 16, 2008

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.	 .	 .

Net Cost work per Drawin g G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas. 	 .	 .

Period 9/14/08 , 9/28/08	 .	 .	 .'

47J o'b/--. -iz	 k v.
\'1 Labor

'T\..
VRJ-1 Material	 ,,	 VRH/Winston	 910.00

VRH Equipment	 .	 ''. -

VRH Fee 7% (Lab & Maerial)	 ,. -	 63.70

Sub TotaFVRH	 973.70	 I

Subcontractor
F'	 /22-

•	 VRH Fee 7%	 ..	 '

Sub Total	 .	 . .	 .

Total Charges	 :.	 .	 973.70	 .	 5973.70

APPROVED FORPAYMENT#2
' .SUBJECT TO FINAL AUDIT

AMOUNT;.	 Phone

'.	 201871422

DATE	 /	 ,k.	 •'—'	
718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue	
:	 201.871.6727

Englewodd, NJ.	
0• 	 . 	

0

0763 1-4355	 •	 . ,.,	 .	 .	 •	 .	 Fax/Accounting
• 	 • 	 . 	

0 	 718.292.2251

)/A rnftI,ñCtl '21
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• Invoice No. TM 001-32
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation.
Date	 October 17, 2008

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work per Draving 0005 21  Security Fersonnel & Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas. .

Period 7/28/08 to 8/01/08, 9/08/08-9/14/08

Labor 300 hrs. @28.85 hr	 S8,655.00

Vehicle 1	 99.68 / day =	 .99.68

VRH Labor	 ' .	 8,754.68

\'RH Material	 .	 .

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRH'	 . .

Subcontractor	 VRH/FJC Security . Serviôe
	

8,754.68

VRH Fee 7%	 7/28/08 to 8/01/08,

Sub Total	 '	 "	 9/08/08-9/14/08
	

8,754.68

Total Charges
	

8,754.68

t.	 (ç	 r)C'

	

I	 , 7)

CFJ)
S8,754.68

3:0 Grand Avenue

Englewood, NJ

0763i-355	 .

APPROVED FOR PAYMENT #.
SUBJECT TO FINAL AUDIT

LfAMOUNT 
SIGNATURE'...•-C...
DATE

Phone

201.871.422

718.292.2250

• 718.292.2250

Fax (Engineering

201.871.6727	 • •

FaxlAccounting

718.292.2251'

2034 TMQ01- 32 Ternpafte.s
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VRH
CONSTRUCTION CORP.

Cn,anr,,J Cni,Lrucan &

'he Port Authority of NYI:

Attention	 I,	 Mr, Michael Wallace , Senior Resident Engineer

Phone No.

71'6icet4o. TM002-14
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation,

Date	 July 8, 2008

Net Cost work per Drawing =2"21B Relocation of Underground Utilities in

Conflict With New Construction. Carol Hardy Invoices 2783,2801,2803
Tickets 2685.2691,2702,0,04,19,20,&21

/

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material) 	
I

Sub Total VF..H

Subcontractor	 Cardy Hardy Invoices

VPJ-I Fee 7%

Sub Total

Total Charges

Carol Hardy Inv. 2783

Carol Hardy Inv. 2801

Carol Hardy Inv. 2803

320 Grand Avenue

Engle'xood, NJ

07631-4355

7/8/2008

I,

	13,622.13	 .f
953.55

14,575.6S

	

14,575.68
	

$14,575.68

APPROVED FOR PAYMENT 	 .

.SUBJECT TO FINAL AUDIT

AMOUNT	 . 377 o7 	 Phone

S[GNATUREJ..I-.	 _6	 201.871.4422

DATE	 /a- /	 718.292.2250

718.292.2250

Fax /Engineering

•	 .	 .	 .	 -	 .	 201.871.6727

Fax/Accounting

718.292.2251

2034 TM002- 014 Ternpate.xIs
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The Port Authority of NY/NJ	 iinvoice No TM 002-16	 -
- ob No	 2034

S 	

Project	 EWR 264.003 TermñB Lever
• 	 S 	

: _Lev.Expan.& B-I Vet CircuIaton

S 	

, 	 Date	 July 25, 2008	 -	 -

Attention	 Mr Michael Wallace Senior Resident Engineer 	 -

Phone No.

MEM 1111:19,19
-	 S

Net Cost work pr Drawin1l-. 00S2-2113 Relocation of Underground Utilities in	
..	 S

Conflict With New construction. Carol Hardy Invoices 2805r,2810

Tickets 2806,07,08	
.	

S	 S	

..	 S

•

Labor	 .	 .	 .	 .	 ..	
.	 ••	

.	 --.:,.	
S 	

S

VRH Material

VRH Equipthent.

\'RHFee 20% (Lab & Maeria1)

Sub Total VRH.	
.	 .	 .	 .	 .	 --''-•	 •..

Subcontractor	 .	 Cardy Hardy Invoices	 .	 2,685.18	 + ./ f
\'RHFee 7%	 1,87.96.

SubTotal	 .	 2,873.14	
•.	 .L,,__.5--=----.—	

• ...-:

Total Charges	 2873 14	 1 - , —, -	
52 873.14

S	
b	 . 	 -	 U' fl	 :---. •

S	 • 	 • .	 :,	

Carol Hardy Inv. 2805r	 •.	 . 	 . 	 . 	 . .	 5	 . -.

Carol Hardy Inv. 2810	 . S	 S	

• 	 S	

. 	 • S	 ••	 .

APPROVED FOR PAYMENT #
• 	 • 	 S	 . 	

. . SUBJECT.TO FINAL AUDIT	 •	 •	 : •
•	 .	

.	 •.•	 •L.-)	 .	 .	 S

AMOUNT	 r	 i
	 Phone

SIGNATURE	 -	 -	 201 871

DATE0'	 718:292.2250

718,2922250
S 	 S 	 • 	 - 	 .• 	 . 	 . 	 S	

•S•\•S••••

	

S	 • 	 • 	 . 	 .......	 . 	
5	

5 	 . 	 - -

	 Fax/Engineering

320-Grand Avenue	 • 	

- - S.	

• 	 • 	 S	 S	 - 	 - 	

. 201.87;16727

En g lewood,'NJ
S	

- 07631-4355	 5	 ..	 . 	
5 	 S	 - ..

	 .....-	 •.	
- FaxJAccoioting

718 2°222D1



-------------
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	VRH
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The Pd Authorby of NY/NJ	 ce No. TMOO217,

H	 Job No.	 2034
Project EWR 264.003 TermnaI B Lever

•	 .	 Lev.Expan &B-1 Vert Circulation
Date	 July 29, 2008

Attertidn	 Mr. Michael Wallace, Senior Resident Engineer 	 ..

Phone No.

Net Cost work per Dra'ing 002lB Relocation of Underground Utilities in 	 S

ConflictWith New Construcion. Carol Hardy Invoices 2802	 .•

Tickets 2688,89,90-98	 ••

V -
VP,.H Labor	 187.64

VRH Material	
0	

1
•	 .	 . .	

---7 c_.,
VRH Equipment

VRH Fee 2O% (Lab &Materiai) 	 37.53	 ,.V	 Iv e_
•	 Sub Total \TRH	 .	 225.17

Subconoacior .	 Cardv Hardy Invoie2802	 27,720.48
-

\'TU-IFee7%	
I	

194043

Sub Total . .	 : 	 29,660.91	 i '	

0

Total Charges	 29,996,09	 52° &86 OS
1 e / Ii.oii.._0•	 tL-'1,,.'

Carol Hardy Inv. :2802

APPROVED FOR PAYMENT#'?
•	 . SUBJECT TOFINALAUDIT S

I /•	 •	 AMOUNT	 'i-'	 _••	 Phone
H	 •.	 .•	 .	 -j

	

SGNATURE 1- -	 201.B71'.442-

	

DATE	 • •	 L	 I	 ••	 718.292.2250

718.292.2250

Fax /Engineering

•	 320 Grand Avenue 	 201.871.6727

•	 Englewood, NJ 0 	
5	 0 5

•	 07631-4355 • 	
. 	 S	

•
	

Fa,,/Accounting

-	 718.292.2251
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The Port Authori ty of NY/NJ	 -	 I nvoice No. TM 002-19
Job Nb.	 .2034
Project	 EWR 264.003 Terminal B Lever

Lev.Ekpan & B . 1 Vert Circulation

	• Date 	 July 31,2008

Attention	 .	 V[r. Michel Wallace, Senior Resident Engineer 	 .

Phone NOV

•	 /rc--
Net Cost work per Drawii€'$02 21BRelocation of Undrground Utilities in

Conflict With New ConstrUction. S,M, Electric Invoice 54227

I

VPl Labor	 •	 .	 .	 .	 ..	 .

VRH Material	 •	 .	 .	 .. .	 .	 .	 .	 .	 •	
•	 V

VRH Equipment	 ..	 .	 .	 .	 .•

VRI-I Fee 20% (Lab & Material)

Sub Total VRH	 .	 ..

Subcontractor	 SM. Electric Invoice 4 54227	 29,419.85

VRH Fee 7%	 . .	 2059.39	 -

Sub Total	 .	 .	 31,479.24

Total Charges	 31 479 24	 ..	 ' ' 7 Z]	 iJ 7	 13l,479.24
-	 .	 .	 -	 •j_V	

__,V	 • 	
•___	 I

-V

--

APPROVED . FOR.PAYMENT#1
V 	 - 	 - 	 • 	 . 	 -- 	 . 	

-- SUBJECT TQ- FINAL AUDIT

	

!MOUNT	 7ç'L	 Phone

	

SGNATU.RE,.V,	 • 201.871.4422.

•	 -DATE	 718292.2250

-	 -	 -	 .	 . S 	 ••	 -	 .	 .	 .	 .	
.	 718.292.2250

Fax /Engineerig

320 Grand Avenue	 .	 .	 . .	
.	 V 	 - 	 •• 	 • 	

201.871.6727

Englewood, NJ	
• 	 • 	 - 	 - 	 . - 	 - 	 V 	 - 	 . 	 . 	 . 	 -

0763 1-4355	 • •	 .	 .	 .	 .	 .	 .	 .	 FaxlAccounting.

718.292.2251



ILtl	 i

VRH
CONSTRUCTION Corp.

C,,,.,,ra! C,,rucn,cton,
Orclo,, M'flj'vr,.

I

rhe Port Authority of. NY/NJ 	 Invoice No.

Job No.	 2034 .
Project . EWR 264.003 Terminal B Lever.

Lev.Expan &.B-1 Vert Crcfflatiorl
Date	 August 6, 2008

•	 Attention	 ,.	 Mr. Michael Wallace , Senior Resident Engineer

Phone No	 .	 .

MOT

Net Cost work per Dra\ving 0002'21E Relocation of Underground Utilities in

Conflict With New Construction. Carol Hardy invoices 2768

Tickets 2667	 •,

VRH Labor	 •.•	 .	 .	 . .	 .	 .	 .

VFJ-1 Material

VRH Equipment . . •.	 . ....	 -	
j3% JJX

VRH Fee 20% (Lab &Material)

Sub Total VPH 7
Subcontractor	 Cardy Hardy lnvoice2768	 1,277.97	 .	 .	 .	 ..

VRHFee 75	 8946	 Li.. ('

Sub Total	 .	 .	 .	 . 1,367.43 .	 .	 .	 ...	 .
---	 ..

Total Charoes	 .-	 .	 .	 1,367.43	 --..	 .	 ./	 r	 1,367.43HAc
Carol Hardy liw. 2768	 .•	 .	 .	 .	 .•	 .

APPROVED FOR PAYMENT #
1 •	 .	

.. SUBJEOT-TORNALAUDIT . :.	 •____

• 	 • 	 S	 • 	 _.	 —.	 .

AMOUNT	 '	 . •	 Phone
.5-.	 5-.-..

231C7I4-2

DARE	 fO	 718 2c22o

ji

718.292.2250

F /Engineering

320 C ndA nje	 201.9 11 6727

EngIe000 NJ

07631-4355 • •	 . 	 . 	 S	 . 	 . 	 . 	
Fat/Accounting

• 	

. 	 .. .	 S	 . 	 S	 . 	 . 	

. 	 7185292522:

• .	 -	 .234 .TM002 020 Ternpt.xfs



-	 -	 -.-. -	 -

k 

VRH
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CONST 	 CORP

•	 .	 •i	 .	 .	 ,..	 • .	 ,	 r

•	 .-.	 I	 -.5

The Port Authority of NY/NJ	 . . 	 Invoice No. TM 002-21
•	 Job Nb.	 2034	 . .	 .

•	
.	 Project	 EWR 264.003 Terminal 3 LeverJ

• -	 .	 .	 -	 . Lev.Expan & B-I VetCruton
-	 .	 ..	 . •	 .	 Date . .	 August 27, 2008

Attention'	 •i . Mr. Michael Wallace, Senior Residint Engineer

Phone No.	 .	 .

gg-

Net Cost work per Drawin &O02 21B Relocation of Underground Utilities in 	 .	 .	 .	 .

• Conflict With New Construction. Mazzocchi Invoices 1I2A•	 .	 ••••••	 .1
• L•• •

•	 .	 .	
A

VRH Labor	 .	 .	 •	 .	 29270	 i

H Material	
(

• VRH Equipment

VR.H Fee 20% (Lab &Mai:erial)	 ••	 .	 58.54	 ,r •ç.
.L.	 z	 -.

Sub Total VRJ-1	 351.24	 5	

.

Subcontractor .	 Mazzocchinvoice 1112A	 2005.23	 .	 .
•	 .	 .	 .	 .	 .	 L--i	 ..-'•-_,

VRH Fee 7%	 .	 .	 .	 .	 140.37	 i'f	 Ii. ic

Sub Total	 •	 .	 2,145.60

Total Charges	 .	 .	 .	 .•	 .	 . 2,496.84	 :	 _J'-	 -'	 52,496.84	 .

•	 .	 .	 ,,•	 .	 .	 •Eli •C•t,L;-)

APPROVED FOR PAYMENT#/i
H	 .,	 . ••.	 -SUBJECT TO FINAL AUDIT ..	 .	 . .	 -

AMOUNT	 Phone

S[GNATURE Jj	 /— .	 — -	 2G1 871 22

DATE	 •.	 L))	
•	 ' t	

118.292.2250

	

.5	 •	 •	 :	 •	
-	 718.292.2250	 •

Fay ng1neer g

20 Grand Avenue 1	 .	 .	 •.	 •	 20Lo7.6,7

Englewood, NJ	 . •	 .	 ;•	 •	 .	 •	 .	 .•	 •-

•	 07631-4355	 .	 .	 .	 FayJAccountin

718.292.2251

E1'26!20018	 .	 . .	 . •. .	 .	 ,.	 2034..TMO02- 
Q15 

Tmpate.-:ts
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VRFI
CONSTRUCTION CORP.

(
M8

The Port Authority of NY/NJ	
.T	 .	

.	 Invoice No. TM 002=22
-.	 ..	 '.,	 .	 .	 .	 .	 .	 . Job 'so.	 2034

Project . EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Crcitkn

Date	 September 17, 2008

Attention	 Mr. Michael Wallace, Senior Resident Engineer 	 .

Phone No.	 .	 . .	 .	 .	 .	 -.	 .	 .. . .

•	 .	 ............	 .
Net Cost work per Drawing-Q00221B Relocation of Underground Utilities in

Conflict With New Construction. Zabrausky Mechanical Invoice 3471 	 .	 .

7

\B Labor	 .	 .	 .	 . .	 .	 .	 .. .	 . .	 .	 .

VRH Material

VRH Equipment

VRH Fee 20% (Lab '&,. MEterial)

Sub Total VRH	 . .	 .	 .	 .	 .	 .	
,	 I.

Subcontractor	 . .	 Zabransky Invoice 3471	 490.20	 .	 F

\JRH 
Fee 

7%	 .	 .	 •	 .	 :	
. 34.31

Sub Total	 .	 . -	 524.51	 --- .

Total Charges	 .	 .•	 •	 524.51	 .	 /-7 	" ..	 $ 524.51

APP-ROVED FOR PAYMENT

	

#7'	 .	 . . .

SUBJEC-TTO FINAL AUDIT 	 .	 .

•	 .	 - AMOUNT • ...	 1 0 '	 .	 •	 .. Phone

S[GNATURE	 -4---	 201 S/1422

DATE	 i !/ o	 718.292.2250

•	 . •	 -	 .	 .	 .	 .	 .	 .	 -	 -	 .	
718.292.220

-	 .	 .	 Fax /Engineering

320 GrandAvenu	 . .	 .	 -. .	 -201.871.6727

•	 Er,1ewood. NJ	 .	 .	 -	 . .	 . ..	 .	 .	 .	 .	 .	 .	 .	 •	 • F	 -.
07631-4355	 .	 .	 .	 .	 .. --	 -.	 .	 .	 FaxlAccounting

7[8292221

• 9/1812008-:	 • -	 -	 -	 . .	 .. .	 • 2034 11001 2- 022 Tmpafte.xs
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,.	 '7'	 IE-Er:
CONSTRUCTION CORP

/	 Cr

The Port Ahority'of NY/NJ .	 .	 . '.	 0. TM 002-23Invoice

Job No. •. 2034
Project ,	 EWR 24.03 Termna B Lever

•	 . Lev.Expan & B-i Vert Circulation
Date	 September 22,2008'

Attention	 Mr Michael WallaceSenior Resident Engineer

Phone . No.

Net Cost v,'brk per. Drawing 002-'21B Relocation of Underground Utilities in

Conflict With New Construction. Carol Hardy Mechanical Invoice 2815

VRHLabor

\rpJ.j Material

\H Equipment

VRH Fee 20%(Lab & Malerial) 	 -	 .	 , .	 •.. .	 L

Sub Total VRH
r(	 2—br	 .

Subcontractor	 . ' '. Carol 1-lardy Invoice 2815	 ,	 637.12

VFFee7%	 '	 .	 .	 .	 .	 .	 44.60	 ,	 . 4)	 •'

Sub Total	 . .	 .	 .	 .	 .	 '	 681.72

Total Charges	 681.72 Z1, 6 	)	 5681 72

"APPROVED FOR PAYMENT #

%.1 •'
	

. •' SUBJECT TO FINAL AUDIT 	 '	 •	 .	 ,

AMOUNT ,	 .	 .	 ' • ' Phone

I	 SIGl'ATURE	 *	 201 87

DATE ,	 . I'	 . 718.292.2250

718.292.2250

Fax /Engirieering

	

320 0-rand Avenue	 S ,	

' 	 . .	 . 	 . .	 ' '. . .	 S	 , 	 , 	

,,	 201.871.6727

Englewood, NJ

07631-4355	 .	 S.	
. 	 Fa'Accounting•

718.292.2251

	

- J221200	 - ____ --	 204 TMO2- 023 TssVe



	

-	 4 I

VRH/ CONSTRUCTION CORP.
.	 0• 	

Cns,nd CLnsErncL,art 1
• 	 - 	

•V••	

VVV	 . .	 -.-	

V 	 Co1lo

Involde No.The Po rt Authori ty of NY11IJ
:.:	 .

Job No.	 2034	 -
Project . EWR 264,003 Termna Lever

• '.	 .•	 -.	
.	 Lev.Expan & B . 1 Vert Ccutoi

Date	 September22, 2008

Attention	 Mr. Michael Wallace, Senior Resident Engineer 	 .	 V

• :Phone No.

Net Cost work per Draing 002 213 Relocation of Underground Utilities in
•	 Conflict With New Construction. -S,M, Electric Invoice 53240 	 -•

V

VRB Labor	 69690	 1LV
V	

VRVH Material 	 .	 .	 5,500.00	 ' 52o '3 ?	 .
V 	

V 	 V\TRHEquipment	 V. 	
.	 •.

\1 RH Fee .20% (Lab & Material) .,	 .	 ..	 .	 1;239.38	 V	

,

ZZ

Sub Total VRH	 743628

Subcontractor	 S.M. Electric Invoice 4 53240	 14,442.80	 V

VRH Fee 7%	
V	

. 	 1,011.00

Sub Total	 V	 V	

V	

15,453 .80	 .	
.	 I)	

CR

Total Charges	 -	 .	 .	 .	 .	 ••	 22,890.08	
,	

.	 522,890.08

APPROVED FOR PAYMENT #
SUBJECT TO FNALAUDrr.

AMOUNT	 Phone

SGNATURE C [	 -___- K- 	 20 871

DATE 	 / '	 /	 719.292.222, so

S	 . 	 • 	

V S 	 • 	 • 	 . 	 . 	 . 	 . 	

. 	 718.292,2250.

	

V •	 • .	 . 	 . 	 .5	 • 	

Fax /EngineerLng

V	 320 Graild Avenue	 .	 -	 S	 S 	 V 	 • 	 • 	 V	
201.871.6727	 .

V	

• Englewood, , NJ	 .	 • 	 S 	 - 	 .. 	 . . 	 . 	 . 	 . 	 . 	 S	 • 	 S

07631-4355	
V 	 . 	 . 	 . 	 . 	 . 	 . - 	 •	

.	 Fax/Accounting	 S

718.292.2251

2034 T10002- 024 Tmp&te.x
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The Port Authority of NY/NJ 	 1EE"N"TM 002-25
• Job No.	 2034

Project.	 EWR 264.003 Terminal B Lever

	

• _____________________________________________________ 	 Lev.Expan & B1 Vert , Cfrcfflatbn
Date	 October 16, 2008

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

•	 .'•1

Net Cost work per Drawing G00 21B Relocation of Underground Utilities in

Conflict With New Construction. SM, Electric Invoices 54700, 54701, 54707

•

VRHLabor

VRH Material
.c•	 '-ç--	 lriVRH Equipment	

II
VR}i Fee 20% (Lab & Material) 	 . S

Sub Total VRH	 2X
•	 Subcontractor	 S.M. Electric Invoices, 54700 	 15,781.33

\'RH Fee 7%,	 54702,54707	 1,104.69	 .o(_	 Cf

Sub Total	 -	 16,886.02

•	 Total Charges	 •	 •	 16,886.02t
	

'7	 )	 516,886.02

APPROVED FOR PAYMENT
SUBJECT TO FINAL AUDIT

AMOUNT	 •	 Phone

SGNATURE	 •--•:'	 20L8714422

DATE 	 18 2'2 _.0

• 	 S	 • 	 S	 S	 • 	 S	 •	 •	 718.292.2250

• 	 • 	 • 	 S.	 • 	 • .
	 Fax /Engineering

:20 Grand Avenue	 .	 S
	

201.0'71.6727

:	 Englewood, NJ	 •	 S	 • • 	 • 	 S.

07631-4355	 •	 ,•	 S	

S •
	 Fax/Accounting

7182922251	
r

'10/16/2008	 2034 TMOO2- 025 Ternpalts.x



AB'
1TJJ'	 1 CONSTRUCTION CORP.3

The Port Authonty of N /NJ	 .2. J	 lVOl No. TM 004-09
•	 .-	 ••	 -	 Job No.	 2034

Project	 EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Crcatoii

-.	 Date	 July 3l,2008

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.	 -	 -.

ME

Net Cost work per Drawing G005 21 C Cons'uction Staging and Schedule Changes

• To Accommodate Facility Operational Requirements-SM. Electric Invoices 54225,26

• VRH 	 •	 .

•	 VRH Material	 .	 ---,•	 ,

\'RH Equipment JL
•	 VRH Fee 20% (Lab 8: Material)

Sub Total.-VPJ-1	
-• ••	

Subcontractor	 S.M. Electric	 2,473,19

• 'VRHFee7%,	 173.12

Sub Total	 .	 2,646.31	 -'''	 ••	 .,

Total Charges

	

2,646.31	 S2,646.31

S.M.Electric	 inv.54225	 - -.

S.M.Electric	 inv.54226	 .

APPROVED FOR PAYMENT
SUBJECT TO FINAL AU DIT	 •	 ___

AMOUNT	 Phone

201.871.4422

DATE 71".292.2_50

-	 -	 - •,	 •	 •78.292.2250

•	 • ,	 '	 -	 -	 •	 •	 •	 Fax /Engineering

3200randAvenue	 •. . -	 201.871.6727

Englewood, j\

	

07631-4355	
0	 ' 	

: 	 • 	 Fax/Accounting

-	 0	 7I8.2922251

	

t2DOB	 034TM004-091 empte
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	 _______ _____	

S

II	 S

ON

--.. -

VRH
-	 -	 S	 -	 C,,,,o',d C ,1fl,,Lor, &(,otIo,

The Port Authority of NY/NJ	 -	 'JdVoie No. TM 004-10

	

S	 -	 -	 Job No.	 2034	 - -	 -
Project- - EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Ccuatk*

	

Date	 - - August 26, 2008

-Attention	 -	 - Mr. Michael Wallace , Senior Resident Engineer

Phone -No.

a 1.15Z

- 
Net Cost work per Drawing 0005 210 Construction Staging and Schedule Changes

To Accommodate Facility Operational Requirements Zabransky inv.2936

• - -,	
Jw_•	 ;ii

	

-	 •	 -	 •	 •	 .	 •	 -
• 	 5 	

.- 	 -

VRH Labor	 -	 - -	 -	 139.72	 .;'-	 ,.	 -	 S

- 	 •	 -	 .	 -	 4"1I2hJ	 S 	 -.

•	 VR}1 Material	 S 	
- 	 1,500.00	 ._	 ,...	 .	 S

S 	 S 	 .

VRH Equipment.	 -	 .	 -	 .	 5 	 - 	

. 	 . 	

- 	 ..

VRH Fee 20% (Lab & Material) 	 32794
-	 IC 

Sub Total VP\H	 -	 5	 1,967.66
•	 '•	

5..	 .	 •.	 .	 S

Subcontractor	 Zabransky-Mech, Inv. 2936 	 - 1,320.54

	

I	 .	 S	 -	 -	 (	 p •'	 p .J	 (.tt	 -
VRH Fee 7%	 -	 -	 92.44	 -	 c	 b '--	 -	 - S

Sub Total	 ,	 .	 S..	
S	 -

	 1,412.98

Total Charges	 3,380.64	 t '-'.5--	 S 380 1

5 	

5 	 I	 ' 	 ',	 ,	 -.	 S 	

- 	 C-'L''-	 -.

Zabransl y Mech. 1n 2936	 L5- 'TZT- (	 '. I-
S 	 S 	 , 	 S 	 - 	 '-5-	 ,--''-	 w_-c_'----,-	 •

APPROVED FOR PYMENT#- S 	 • 	 "	
SUBJECT TO FINAL AUDIT - 

S 	

5 	 ___

- 	 S 	 , 	 '- 	

' 2 	S 	 •
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THE POIRTAUTHURITYcr NY&NJ

DISTRIBUTION

PROJECT EXECUTIVE
PROJECT MANAGER
ACCOUNTING

PROJECT ENGINEE

NEWARK LIBERTY INTERNATIONAL LURPGiT
BUILDING 74, CTA
NEWARK, NEW JERSEY 0714

(S73) 622-0800

(973) 6227222 FAX

October 1,2008

Mr. Victor, D. omann; Jr.
President
VRH Construction Corp.
320 Grand Avenue
Englewood, NJ 07631

• SUBJECT: NEWARK:LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-64.63 -
•	 TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION

& B-i VERTICAL CIRCULATION - RELOCATE CONDUIT FOR DELTA
MOTOR CONTROL PANEL (MCP) - NET COST TO LUMP SUM CONVERSION

•	 NO.2

Dear Mr. Wortrnanri:

In accordaic&vith Drawing 0005, General Note No. 21.B., as amended by Letter Agreement dated
February 5, 2007, VRH Construction Corp. ("Contractor") is to be compensated on a Net Cost basis to
provide "relocation of underground utilities in conflict with new construction". On September 12, 2008,
the Port Authori-Ly directed VRH Construction Corp. to relocate electrical power and controls conduit and
wire for the Delta Motor Control Panel (MCP) in the Delta Bag Room in Terminal B However, the Port
Authority of New York and New Jersey and the Contractor-have agreed that the work is sufficiently

	

•	 defined and shall .be performed as Lump Sum Conversion No. 2. The Contractor shall provide all labor,
material and equipment necessary to:

Relocate one (1) 2" conduit for electrical power, approximately 150 linear feet and one (1) 1"
cbndüit for controls, approinately 50 linear feet.

	

•	 Your proposal, dated September 17 2008 in the Lump Sum amount of $20,411.00 for the above work, has

	

•	 been reviewed, is considered fair and reasonable, and is hereby agreed to in accordance with Chapter II,

	

•	 Clause 22 of the!Forrn of Contract.

By sigilingin the appropriate on Page2, the Cortractor hereby agrees to perform all the above-mentioned
Work, with cothoensation for this Work to be in the Lump Sum arnountof S20,41 1.00, which includes all
materials, services a1id mark-ups for VRH Construction Corp. but excludes all work to be performed
under Lump Sum Conversion No. 1. 	 •



I	 THE PORTAUTHORM OF \Y & NJ

SUBJECT: 'NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM— LOWER LEVEL EXPANSION
&" B-i VERTICAL CIRCULATION - RELOCATE CONDUIT FOR DELTA
MOTOR CONTROL PANEL (MCP) —'NET COST TO LUMP SUM CONVERSION

'NO. 2'

Kindly sign both original leers and return one'letter to Mr., James Starace, P.E., Deputy Director—,
Construction, Engineering Department, The Port Authority of New York and New Jersey,'Room 238,241
Erie Street, Jersey City, New Jersey 073 10, retainingone letter for your records..:

Very truly yours;

THE PORT AUTHORITY OF NEW YORK & NEW: JERSEY

ael	

_-;- --'--'.--...--	 .
-	 ---

C: Wallace,. P.E.
Senior Resident Enginer
Central Terminal , Area, EWR

AGREED AND:ACCEPTED.
• ' VRH CONSTRUCTION CORP.

of \tor D Wortmann, Jr , President

.'(Type oPrint Date),	 , . .	 •	 .	 .	 .'.	 '	 •, ,
(Corporate Seal of VRH Contruction Corp.)' 	 '	 .



' 
THP1AUThOR1YOFNY&NJ

October 6; 2008

Mr. Victor D. Wortmn,Jr.
President	 -
VRH Construction Corp.
320 Grand AveIue

•KTTI'Vc',1

NEWARK LIBERTY INTERNATtONAL PURP06FT.
WL!N3 74, CTA

NEWARK, NEW JERSEY 07114
(973) 622-000

(973) 22-7222 FAX

DrSTntBLmoM

PROJECT EXECUTIVE

PROJECT MANAGER D
ACCOUNTING

PROJECT ENGINEER 0

/

IIIIgIeWOOU, INJ 076J1

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR264.003
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION••
& B-i VERTICAL CIRCULATION - LENOVO THINKPADR61 NOTEBOOKS
NET COST TO LUMP SUM CONVERSION NO.6

Deai Mr. Wortrnann

In accordance with Drawing G005 General Note No. 21.C., as amended by Letter Agreement dated
February 5, 2007, VRH Construction Corp. ("Contractor") is to be compenstèd on aNetCost basis to
provide "construction staging arid schedule changes to accommodate facility operational requirements".
On June 11, 2008 the Port Authority directed VR}I Construction Corp to puichase three (3) Hioki 3196-
1 000A Pro Kit Power Quality Analyzers and three (3) Lenovo Thinkpad R61 Notebooks: However, the
Port.Authority of New York and New Jersey and the Contractor have agreed that the following work is

• sufficiently defined and shall be performed as Lump Sum Conversion No. 6. The Contractor shall provide.
all labor, material and equipment necessary to:

Purchase and turn over to the Engineer three (3) Lenovo Thinkpad R61 Notebooks - Each
•	 Notebook shall include the following: 2 Duo-Proceso T9300 (2.5GHz 800MHZ 6 MBL2),

•	 Genuine: Windows XP Professional Operating System, 15.4 WSXGA+TFT Display Panel,
NVIDIA Quadro FX 570M (256MB Open GL) S'steth Graphics,2 GB PC2-5300 DDR2
SDR.M 667 MHz DODIMM Memory (1 DIMM) Total Memory,200GB Hard Disk Driv

•	 -	 720Orn withDisk Enryption, CD-RW/DVD-ROM Combo 24X/24X/24X/8X Max Ul&abay
Slim ptica1 Device, PC Card Slot and Express Card Slot System Expansion Slots,. Intel
Wireless WiFi Link 4965AGN (supporting Centrino Pro) Wiieless Card, Integrated Bluetooth
PAN 6 Cell Li-Ion Battery, Country Pack North America Power Cord, Microsoft Professional
2007 Software - English and 3-year Depot Warranty.

Your proposal, dated September 10, 2008 in the Lump Sum amount of $6,995.00 for the above work, has
been reviewed, i:'3 	 fair and reasonable, and is hereby-agreed to in accordance with Chapter II,

• Clause 22 of thForrn of Contract.	 '-•

By signing in the appropriate on Page 2, the Contractor hereby agrees to perform all the above-mentioned
Work, with cornijensation for this Work to be in the Lump Sum amount of 6955.00,Which includes all
materials, servib and mark-ups for VRH Construction Corp. but excludes all vork to be performed
under Lump Sum Conversion Nos. 1,2,3,4 and 5.



THE PORTAUTHORM. OF NY NJ

SUBJECT: NEWARK UBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION

B-I VERTICAL CIRCULATION - LENOVO THINKPAD R61 NOTE, BOOKS -

NET COST TO LUMP SUM CONVERSION NO. 6

Kindly sign both original letters and return one letter to Mr. James Starace, P.E., Deputy Director -
Construction, Engineering Department, The Port Authority of New York and New Jersy, Room 238, 241
Erie Street, Jersey City New Jersey 07310, retaining one letter for your recor.ds

Very truly yours

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

-	 -	 -----
-r-
\4iCIêfC Wallace, P E
Senior Resident Engineer
Central Terminal Area, EWR

AGREED AND ACCEPTED
VRH CONSTRUCTION CORP.

-Sip -6f Victor D Wortmann, Jr., President

- -- -5
(Type or Print Date)
(Corporate Seal, of VRH Construction Corp.)



' THE PORTAMORriff OF NY& NJ NEWARK UEETY NTEFNATNAL AroF-r

BUILDING 7, CT

NEWARK, NEW JERSEY 07114

973) 622.0500
(973) 622-7222 FAX

DISTRIBUTiO

PROJECT EXECUTIVE D
PROJECT MANAGER 0
ACCOUNTING

PROJECT ENGINEER 0

October 8, 2008:

—L'J.2 (

Mr. Victor D 'Wortmann, Ti
President
VRH Constructibn Corp.
320 Grand Avenue
Englewood, NJ 0761.	 -	 :	 S	

•:

SUBJECT:'NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-26d 003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION

4 B-i VERTICAL CIRCULATION. THE PHASE POWER QUALITY
ANALYZERS & LOGGERS - NET -COST TO LUMP SUM CONVERSION NQ. 7

DarMr.Wortma:

In accordance )ith Drawing 0005, General Note No. 21 .C., as amended by Letter Agreement dated -
February 5 2007-, -VRH Consti-ctibn Corp. ("Coiitracto") is to be compensated on a Net Cost basis to
provide' constrtction staging and schedule changes to accommodate facilit y operational requiiements'
The Port Authdiity directed:V J-i Construction Corp. to purchase -three (3) Fluke i735 Three-Phase Power
Loggers to monitor e\isting Switchgeais SA and SB in the Terminal B South Substation on June 10, 2008
On June 11, 2008 VRH Construction Corp. .was directed: to purchase three (3) Hioki 3196-1000A Pro Kit
Power QJa1ti Aurnlyersand three (3) Lenoo Thinlcpad R61 Notebooks on June 11, 2008. However, the
Port Authority of New York. and New Jersey and the Contractor have agreed that the following work is
sufficiently defined and shall be performed as Lump Sum Conversion No. 7. The Contractor shall provide
all labor,-materiil and equipment necessary to:

• Purchase and turn over to the Engineer three (3) Fluke 1735 Three-Phae Power Loggers..
-lirstall two (2) Fluke Power Loggers,-to be supplied by the Engineer, to monitor all phases of each
electrical feedei supplyin g .power to Switrhgeais SA and SB The power loggers shall be placed in

•	 the respctive switchgears where the taps will be made to feed Switchboard T-S. Data shall be
recorded, for a period of thirty (30) continuous calendar days; submit interim reports of the data

•	 readins at the end of each of the first three (3) weeks and a final report at the end of thirt y (30)
days.	 :	 .	 ••	 .	 .	 .	 .	 .	 .
Purchast and turn over to the Engineer three (3) Hiold: 3196-100 OA Pro Kit Power Qulity
Analyzers - Each kit shall include the following Hioki 3196 Three Phase Power Quality
Analyze, three (3) 9669 1000A CT's; one (1) 9661 500A CT, battery pack, AC adapter,voltage
leads, carry case, Pro Software, 12 8MB Flash Card and LAN Cable.

Your proposal, dated September 10'2008 in the Lump Sum amount of $47,060.00 for the above work, has
been reviewed, s considered fair and reasonable, and is hereby agreed to in accordance with Chapter II,

• Clause 22- of the Form of Contract.

-	 -It--	 -	 ••..---	 -.	 -:



'ME PORTAUTHORNY OF NY & NJ

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
T1RMINAL B MODERNIZATION PROGRAM. — LOWERLEVEL EXPANSION
& B-i VERTICAL CIRCULATION - HIOKI 3196 THREE PHASE POWER
QUALITY ANALYZERS ET COST TO, LUMP SUM CONVERSION NO 7

By signing in the appropriate area be1ow the Contractor hereby agrees toperform all the above-thentioned
Work, with compensation for this Work to be in the Lump Sum amount of $47,060.00, which includes all
rnateiials, servlcLs and mark-ups for VRH Construction Corp but excludes all work to be performed
under Lump Suth Coiversion Nos. 1, 2, 3, 4, 5 and 6.

Kindly sign boUoriginalleters and return one letter to Mr. James Starace, P.E., Deputy'Dirctor —
Construction, Engineering Department, The Pot Authority of New York and New Jersey, Room 238, 241
Erie Street, Jersy City, New Jersey 07310, retaining one letter for your records.

Verytruly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

/1	
(,

Biiani Heaa1(3/PE /
Engineer of'Uonstruçtion	 0

New Jersey Aiibs

AGREED AND ACCEPTED
VRIi CONSTRUCTION CORP. 	 H

/ 7
G V cto D Wortmann Jr , President

-'
(Type o r PrintDate)
(Corporate Seil of VRH Construction Corp)

-
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	• November Ii, 2008	 -

Mr. Michael C. Wallace
Senior Resident Engineer

Newark Librt' Intl. Airport
EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen., laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 23 AT LEAST THE PREVAILING RATE OF WAGE AND

• SUPPLEMENTS for others engaged in the-same trade or occupation in the locality in which the work is
being peformed as determined by the Engineer.

Very truly yours 

	

Frank W. Hufey •	 ..
Chief Financial Officei

J95S-2O 0,

Pb one
2Gi.87L4.2

I
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CMD-6(1199)

STATEMENT OF PAYMENTS

- TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: _10-01- 08 to 10-31-08

Contract Title: Term B. Modernization Program Lower LevelPayment Appi. #:	 23

Expansion & B-i Vertical Circulation

Contractor:	 VRHCnstructionCorp.2034 	 % Project Completed:72.49 	 %.

-	 :	 (Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID
•	 .	 WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

• I	 SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

	

RISA MANAGEMENT CORP 	 WBE	 347854.00	 227,931.20	 0.00	 227,931.20

FJNEPANTJNG & DECORATING CO.	 MBE	 143565.00	 8,284.00	 0.00	 8,284.00

SIGNS . & DECALS.	 MBE	 270,500.00	 109,552.50	 12172.50 . 121725.00

	

MAZZOCCHI WRECHING INC. 	 WBE	 1,245,047.42	 993,947.72	 11,146.59 1,005,094.31

CAROL HARDY MECHANICAL	 WBE	 3875350.78 2640:017.01	 89,381.43 2,729,398.44

BERTO CONSTRUCTION	 MBE	 253,496.'00	 207,141.80	 0.00	 207141.80

S&M ELEC./ TURTLE & HUGHES (MATERIAL)	 WBE	 1200,000.00	 77859.60	 0.00	 77,859.60

	

D-STARWATERPROOFERS	 MBE	 48000.00	 41,800.00	 0.00	 41,800.00

S&J ELECTRICAL CONTRACTING	 MBE	 15,744.00	 0.00	 0:00	 0.00

Totals	 .	 .	 . 7,399,557.20 4,306,533.83	 112,700.52 .4,419,234.35

	

(Indicate)	 TOTAL	 AMOUNTS PAID

-	 .	 -

	

MBE	 'AMOUNT	 (Amo,,tse,,t..d thouw r.flaet t00% paid.The % ae;il WW be h&,,dTsd by thss

	WBE	 SUPPLIER	 Prior	 . This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS	 .

•	
H	 ..	 :.	 .	 .

Date Prepared	 .	 11/12/2008	 ..	 The Port Authority of NY & NJ

Prepared by:	 .; Frnk W. Hurley	 . .	 .	 Resident Engineer's Office

Title:	 Chief Financial O.ff6.1 V	 .	 Date Received:____________________

Officers Signature 

	

	 Reviewed By'.

Title:



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP.

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:	 Janüaiy 7, 2009
SUBJECT: CONTRACT EWR-264.003. APPLICATION NO. 24

cc:	 i	 File

•

	

	
Please find attached, Contract EWR264.003, Payment Application No. 24 •
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.'



PAYENT APPL ICAT I ON CHECKU ST

Contt4	 4
F..	 ((2 LLO o?

___

Dt Rec&ved•From ARE .	.	 .

f,	 Egltr-y on VVmTrak

 SAP Entry #

Subcontractor Approval Request - Forms have been receved
and . proved for all subcontractors

EUR (entered hWnTreik)	 . .

-j^ Certified Payro l l Reports' Receved & Fed
a) Dndcates name, address, SS number and

. .c
l
ass ificat ion for each worker.

b) Back of form competed incM inq benefits pad and
signed by officer of company	 .

c Forms contain entr ies for sack day work v,78s perfored

(R Certfied Payro Checked Aganit Subs Being Pad

- (1? Day Progress, Equipment And Labor Reports Received for
Payment Perood & Foed	 . . .

Statement of Payments to /W/DBE Subs & Suppers Receved
and checked agaonst previous peruod

Prevailing Wage Statement

Certification of Payments to M Subs & Suppuers
(Contractor Checked & rntuaOed Front of AppDucatoon)

Copy for His

2J I	 'Date to RE I Office Engineer

/ __- RE Sgnatire I Date Sent To EOC

(14r1^



• .	 The Port Authority of New York and New Jersey
PA 326	 ..	 .	 •. .	 .	 .

1-76	 241 Erie Street Jersey City, New Jersey 07310

	

i	 CHANGE ORDER PAYMENT APPLICATION DETAIL

	• Payment No 24. . 	 Contract Number EWR-264.003	 Sheet	 3 of 3

	

Purchase Order No. UEWR264003 .	 .	 .
•	 .	 .	 Approximate work performed to 	 .	 11/30/2008 .	 .

TYPE	 .	 .	 .	 .	 .	 .	 .
TIThTM çCTI tsTr\ Ai\,1fI MT	 MC71RAAT nC XAlnDV DDDMlr\	 T(,TAI nrnr\I IkITCI IVIflI I.. LA flIVI I.. LII I	 L_I.A I I IVIflI L. I.. I V I.. I SIX I LI SI V.A ISIVI L. LA	 I S_I I flt_ flIVIS.A LI I N I_I

ORDER	 .	 :	 ••	 .	 .	 .
NO. PACC TYPE TOTAL ESTI MATE D,AMOUNT	 THIS ESTIMATE PAID TO DATE . . .THIS ESTIMATE 	 TO DATE

1	 .3 LS	 59,046.00	 0%	 100%	 .	 -	 59,046.00
2	 2 T&M	 .	 12,447.35	 . •	 0%	 91%	 -	 .	 11,284:36
3	 7 LS .	 28;189.15	 0%	 100%	 -	 28,189.15
4	 8 LS	 .	 62,488.00	 •	 0%	 100%	 -	 62,488.00

•	 5	 1 LS.	 •.	 • 1,580.00	 •	 .Q%	 . 100%	 •	 -	 •	 1,580.00
6	 21 LS	 .•34,085.00	 .0%	 ••100%	 -	 34,085.00
7	 22 LS	 ••33,769.00	 • _0% ••100%	 •-	 ••33,769.00
8.	 13 LS	 .•..	 _94,118.13	 ••o% •	 •100%	 -	 94,118.13
9	 10 LS 	 0%	 100%	 - .	 53,543.00

	

10 .11 LS	 •.17,424.00	 0%	 100%	 -	 17,424.00
11	 24 LS	 •	 _•15,996.50	 •Q%	 •100%	 -	 15,996.50
12	 23 LS__.	: • 33,539.15	 •0%	 100%	 .-	 33,539.15
13	 12 LS	 .....97,307.94	 •0%;1.00%	 -	 • • 97,307.94

•	 1431 LS •	 19,972.00	 •	 0%	 100%	 •	 •	 19,972.00
15	 26 LS •	 ••	 •14,830.00 •	 •	 0%	 100%	 ••	 . -	 14,830.00
16	 33 LS	 •	 15,569.00	 0%	 •	 100% •	 -	 15,569.00
17	 32 LS	 42,800.00	 0%	 .	 100% •	 -	 •	 42,800.00
18	 27 LS	 •	 36,088.00	 0%	 .	 95%	 •	 -	 • 34,283.60
19	 15 LS	 .	 1,237,968.60	 0%	 .10%	 •	 123,796.86
20	 34 LS	 •	 54,067.00	 •	 0%	 90%	 •	 -	 48,660.30
21	 25 LS •	 • .	 •	 35,743.00	 •	 . 0%	 100%	 - .	 35,743.00
22	 5 LS	 •	 .	 159,281.00. .	 0%	 •	 100%	 -	 159,281.00

	

23 . 41 LS	 •	 •	 14,420.00	 •	 0%	 100%	 •	 -	 14,420.00
•24	 39 LS	 15,240.00	 •	 0%	 . . •	 90%	 •	 • -	 . .	 13,716.00

	

25 . 19 LS	 •	 105,000.00	 .	 •	 .0%	 •	 95%	 -	 99,750.00
26	 17 LS •	 .	 50,900.40	 .	 0%	 100%	 -	 . .50,900.40
27	 16 LS •	 56,352.00	 •	 0%	 50%	 - .	 28,176.00
28	 9 LS	 .	 . 58,239.00	 0%	 100%	 -	 58,239.00

•	 29	 35 LS	 .	 . 14,906.00 .	 .	 • 0%	 •	 100%	 •	 • -	 14,906.00

AMOUNTS CARRIED FORWARD	 . 0.00	 1,317,413.39



CONTINUATION SHEET	 .	 .	 AlA-DOCUMENT G703	 .•

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 .	 .	 APPLICATION NO:	 -.	 24
Contractors signed certification is attached: 	 -	 APPLICATION DATE:	 12/10/08
In tabulations below, amounts are stated to the nearest dollar.	 -	 . .	 PERIOD TO:	 11/30/08
Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: . VRH Job 2034•	 ..	 .	 . .	 .	 . .	

. ____________________ _________	 VRI-1 [NV. NO	 6260R24
(	 .0,	 E	 F	 0'	 .	 H

ffT	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 -. COMPLETED	 (0 * C)	 TO FINISH.	 .	 .	

.	 APPLICATION	 STORED	 AND STORED	 (C - 0)
(D + E)	 (NOT IN	 TO DATE

•	 .___.	 .	 .	 .	 .	 .	 .	 D ORE)	 (D+E+F)	 -
I GENERAL CONDITIONS -	 2,157,943.00	 1,575,298.00	 43,159.00	 1,618,457.00	 75.00%	 539,486.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 1,516,416.08	 64,074.00	 .	 1,580,490.08	 74.00%	 555,306.92
3 MOBILIZATION	 .	 150,000.00	 150,000.00	 -	 -	 150,000.00, 100.00%
4 TEMPORARY PARTITIONS 	 .	 .	 •	 .	 . .

I Temp. Ramp Submittal	 . 6,000.00	 .	 6,000.00	 -	 6,000.00	 100.00%
Temp. Wall Submittal	 -	 6,000.00	 6,000.00	 .	 .	 6,000.00	 100.00%
Construct. Temp. Ramp	 .	 40,000.00	 40,000.00	 -	 .	 40,000.00	 100.00%	 -

•	 Layout Temp. Partitions 	 .	 .	 2,000.00	 . 2,000.00	 . -	 . 2,000.00	 100.00%	 .	 -	 ..
Construct Temp. Partitions. 	 .	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -

•	 Construct. BI Lobby temp. Passageway 	 175,000.00	 .	 175,000.00	 -	 . 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 2,000.00	 1,400.00	 -	 1,400.00	 70.00%	 .	 . 600.00
Construct. Temp. Partitions	 .	 50,000.00	 . 42,500.00	 7,500.00	 . 50,000.00	 100.00%	 -.	 -

2 layout Temp. Partitions	 .	 2,000.00	 2,000.00	 -	 .	 2,000.00	 100.00%
Construct Temp. Partitions Ext. 	 -	 602000.00	 ., 60,000.00	 -	 60,000.00	 100.00%	 -

B2 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%
Construct. Temp. Partitions	 •	 , 75,000.00	 '	 75,000.00	 -	 .	 . .	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing	 75,000.00	 75000.00	 .	 -	 ,	 '	 75,000.00	 100.00%	 -
Construct. Temp. Partitions	 -	 30,000.00	 30,000.00	 -	 .	 ,	 30,000.00	 100.00%	 -
Construct: Temp. Partitions Nse	 -	 30,000.00	 '	 ' -	 30,000.00 ,	 30,000.00	 100.00%	 .
Construct. Temp. Partitions Sse	 50,000.00	 -	 .	 -.	 '	 -	 0.00%	 50,000.00
Temp. Partitions for Service Escalator 	 30,852.00 ,	 15,000.00	 -	 ,	 . 15,000.00	 48.62%	 15,852.00
Construct.Upper . Level Temp. Partitions	 35,852.00	 '	 -	 -	 .	 .	 -,	 0.00%	 . 35,85100
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 ' -	 .	 '	 ,	 20,000.00	 100.00%
Construct. Temp. Partitions 	 50,000.00	 30,000.00	 .	 -	 .	 , .	 .	 30,000.00	 60.00%	 20,000.00
Construct. Temp. Partitions 	 '	 50,000.00	 37,500.00	 '	 -	 ,	 .	 37,500.00	 75.00%	 '	 12,500.00

.	 'Construct. Temp: Partitions 	 . 30,000.00	 -	 .	 -	 .	 -	 '0.00%	 .	 30,000.00
Construct. Temp. Partitions ML BI North 	 ..	 26,324.00	 ., . -	 - .	 ..	 - '	 0.00%	 26,324.00
Construct. Temp. Partitions ML	 ,	 -26,324.00	 ,	 -	 .	 .	 •''	 - .	 . .	 '	 -.	 0.00%	 26,324.00

-	 -	 -	 - ......... 16,1100	 ..	 ...	 ..	 -_	 -	 .	 . -------'	 .	 ._.	 ..	 nnooi..... 1cflAflfl 	-

	

SUB TOTALS	 5,602,416.00	 4,119,114.08	 144733.00	 0.00 - , 4,263,847.08	 '	 ' 1,338,568.92

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 24

Contractors signed certification is attached..	 .	 APPLICATION DATE:	 12/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 11/3,0/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 . ARCHITECT'S PROJECT NO: 	 VRFI Job 2034

-	 .	 VR1-1 [NV. NO	 6260R24

A	 B	 .	 .0	 -	 B	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO,	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

-	 .	 .	 D ORE)	 -	 (D+E+F)
Construct. Temp. Partitions UL	 . 26,324.00	 .	 "	 -	 -	 -	 0.00%	 26,324.00

5	 SELECTIVE / DEMOLITITON	 .	 975,000.00	 906,750.00	 -	 906,750.00	 93.00%	 68,250.00
6	 ASBESTOS ABATEMENT	 ,	 200,000.00 .	 190,000.00	 -	 .	 190,000.00	 95.00%	 10,000.00

7	 LEAD ABATEMENT	 . 589,750.00	 560,263.00	 -	 560,263.00	 95.00%	 29,487.00
8	 SITEWORK	 .	 194,000.00	 164,900.00	 -	 164,900.00	 85.00%	 29,100.00
9	 SHORING	 .	 ,	 107,944.00	 86,355.00	 ' -	 86,355.00	 80.00%	 21,589.00
10, MINI PILES	 .	 956,000.00	 650,080.00	 . -	 '	 650,080.00	 68.00%	 305,920.00
II PAVEMENT MARKINGS	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%
12 FENCES AND GATES	 .	 60,200.00	 33,110.00	 -	 .	 33,110.00 ' 55.00%	 27,090.00
13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00	 ' 25,000.00	 -	 .	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 '	 '	 278,594.00	 264,664.00	 '	 -	 264,664.00	 95.00%	 13,930.00
Cast in Place Concrete Submittal	 5,000.00	 5,000.00	 -.	 ,	 5,000.00	 100.00%

1.2 Lobby & El/E2 Escalators
Construct Spread Footings	 ,	 .	 21,233.00	 . 21,233.00	 -	 21,233.00 ' 100.00%
Concrete Pile Caps & Pits 	 ,	 54,419.00	 54,489.00	 -	 54,489.00	 100.00%	 -

- . .	 New Concrete Ext Stub Walls & Grade Beams 	 . 27,814.00	 .	 27,814.00	 .	 -	 27,814.00	 100.00%	 -
Slab on Grade	 .	 ,	 394,124.00	 .	 394,124.00	 -	 ,	 394,124.00	 100.00%
New Concrete Sidewalk at Frontage 	 84,879.00	 ', .	 84,879.00	 .	 -	 84,879.00	 100.00%	 -
Concrete Topping	 97,819.00	 97,819.00	 .	 -	 .	 97,819.00	 100.00%

1.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 '	 . 32,174.00	 . 32,174.00	 -	 .	 32,174.00	 100.00%

2.1 North End of B2	 .	 .
New Concrete Sidewalk at B2 t'/orh Frontage	 43,624.00	 43,624.00	 -	 -	 43,624.00 ' 100.00%

2.2 South End of B2
New Concrete Sidewalk at U2 South Frontage .	 32,909.00	 32,909.00	 .	 -	 32,909.00	 tOO.UO'Vo	 -

Construct Slab on Grade 	 - 25,429.00 ,	 25,429.00	 . ' --	 25,429.00	 100.00%
2.3 Baggage Claim Area & Offices 	 .	 .

. ------.	 .

	

7,969.001	 7969.00	 .'	 -	 -	 7,969.00 1 100.00%

	

.1SUBTOTALS	 4,24377500	 371208500	 000	 000	 371208500	 53169000

Users may obtain validation of this document by requesting.of the license a completed AlA Document D401 - Certification of Document's Authenticity.

Page 2ofi9



CONTINUATION SHEET	 AlA DOCUMENT G703

-	 AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -. -	 APPLICATION NO:	 24

Contractors signed certification is attached 	 APPLICATION DATE	 12/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 .	 PERIOD TO 	 11/30108

Use Column I on Contracts where variable retainage for line items may apply. 	 . .	 ...	 ARCHITECTS PROJECT NO:	 VRJ-I Job 2034
•	 .	 .	 .	 VRJ-I INV. NO	 6260R24	 -

A	 B	 C	 I)	 'E•	 F.	 G	 .	 'H
ITEM .	DESCRIPTION OF WORK	 .	 SCHEDULED	 .	 WORK COMPLETED	 . MATERIALS	 TOTAL _.	 %	 -BALANCE

•	 'NO.	 -	 .	 VALUE	 . FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G —C)	 TO FINISH

	

APPLICATION	
STORE!)	 AND STORED	 (C -0)-	 .	 .	 . ..	 .	

(D + E)	 (NOT IN	 TO DATE	 -	 -•
DORE)	 (rJ+E+F)	 -

Concrete Pile caps	 -	 .	 50,004.00	 -	 50,004.00 .	 -	 .	 50,004.00	 100.00%	 -
•	 New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 .	 26,609.00	 100.00%	 -

Slab on Grade (&AHIJ Pads)	 -	 '-	 664,959.00	 664,959.00	 - -	 664,959.00	 100.09%	 -
D East - Concrete Masonry Restoration	 9,29400 .	 9,29400	 -	 -	 .	 9,294.00	 100.00%	 -	 -
New Concrete Sidewalk @ Frontage	 -	 - 51,199.00 -	 51,199.00	 -	 .	 -	 51,199.00	 100,00%	 -	 -

- Concrete Topping	 :	 161,184.00	 .	 161,184.00	 -	 .	 61,184.00 - 100.00%	 -
2.5 South Substation Area & Corrider

Concrete PilePile Caps	 .	 44,769.00	 44,769.00	 44,769.00	 100.00%	 .
•	 Slab on Grade	 ..	 102,249.00	 . 102,249.00	 -	 .	 102,249.00	 100.00%	 -

Concrete Topping 	 .	 .	 29,179.00 ,	 .	 29,179,00	 -	 29,179,00	 100.00%

•	 . 110 Curb Joint Between 1-22 ml
• - .. -
	 Place New Concrete for New Drainage Trough I 	 57,824,00	 57,824,00	 -	 ,	 57,824.00	 100.00%	 -

• -	 .	 . Place New Concrete for New Drainage Trough 2	 57,824.00	 57,824.00	 -	 ,	 57,824.00	 100,00%
Place New Concree for New Drainage Trough 3 	 57,824.00	 .	 57,824.00	 - .	 .,	 57,824,00	 100.00%	 -

. Place New Concrete for New Drainage Trough 4	 .	 57,824,00	 57,824.00	 -	 , . , ,	 57,824.00	 100.00%
Place New Concrete for New Drainage Troughs 	 57,824.00	 . 57,824.00	 -	 .	 57,824.00	 100:00%
Place New Concrete for New Drainage Trough 6 • 	 57,824.00	 -	 57,824.00	 -	 -	 57,824.00 - 100.00%	 -	 -
P1ae New Concrete for New Drainage Trough ,7	 57,824.00	 57,824.00	 .	 .	 -	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 8	 57,824.00	 -	 57,824.00	 -	 '	 57,824.00	 100.00%

- -	 2.12 Service Elevators 	 .	 .	 .	 .	 .	 .
Elevator Pit Pilecaps Conc i ete	 .	 14,759,00	 14,759.00	 -	 . 14,759.00	 100.00%	 .•	

(	
.	 Elevator Pit Concte Slab & Walls 	 34,234.00	 34,234.00	 - -	 34,234.00	 100.00%	 .

•	 .	 2.13 ES Escalator & Infihl Slab	 .	 .	 .	 .	 -•	 .	 .	 .	 .	 - .
•

	

	
Concrete Slab on Metal Deck at Infill . 	 ,	 70,744.00	 -	 .	 -	 ..,	 . -	 0.00%	 '	 70,744.00

3.1 North Substation, Generator Emer. Switchgear.............
Construct Concrete Generator Pad 	 .	 16,434.00	 .	 •	 .. -	 0.00%	 16,434.00

3.4 Final Bi Lobby, Escalators E3/E4
Construct Spread Footings 	 .	 '36,114.00	 . ,	 -	 . .	 .,	 -	 -. -	 0.00%	 36,114.00
Construct PileCaps at Elevator & Escalator Pits 	 .	 70,179.00	 .	 .	 -	 .	 - . •. 0.00%	 70,179.00	 .
Final Slab on Grade at South'Sector	 . 146,154.00	 43,846.00	 ' .' - .	 .	 43,846.00	 30.00%	 102,308.00
ConcrteToppig	 ____. __-	 53,46900	 --'-	 --	 . -	 - -

SUB TOTALS	 2044 12S 00	 1_694_877_00 _____000	 0_00	 __1_69487700	 34924800

Users may obtain validation of this document by requesting of the license a completed MA Document D401 Certification of Documents Authenticity

-	 .	 -	 .	 .	 ,.	 .	 •	 -	 .	 - Page 3ofl9..'



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 24

Contractors signed certification is attached.	 .	 .	 .	 -	 APPLICATION DATE: 	 .	 12/10/08

In tabulations below, amounts are stated to the neai-est dollar. 	 -	 PERIOD TO:	 -	 11/30/08

Use Column Ion Contracts where variable retainage for line items may apply.	 .	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH [NV. NO	 62601124
A	 B	 C	 E)	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 - MATERIALS	 .	 TOTAL	 'A	 . BALANCE
NO.	 .	 . . VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 .	 STORED	 AND STORED	 '	 (C - G)
(D.+ E)	 OT IN	 TO DATE

	

D ORE)	 (D+E+F)
3.5 OHS Belt 1b4,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER 94 	 .	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -
3.10 South Generator! Sitework . 	 .

South Generator Concrete Foundations/Slab	 .	 . 173,189.00	 173,189.00	 .	 173,189.00	 100.00%
Construct Concrete East Wall	 46,463.00	 .	 9,293.00	 -	 .	 9,293.00	 20.00%	 37,170.00

15 UNIT MASONRY	 .	 .	 334,000.00	 300,600.00	 -	 .	 300,600.00	 90.00%	 33,400.00
16 STRUCTURAL STEEL	 877,324.00	 745,725.00 . 	 -	 745,725.00	 85.00%	 131,599.00
17 MISCELLANEOUS STEEL	 .	 . .	 .

Misc steel Submittal 	 18,898.00	 . 18,898.00	 -	 .	 18898.00	 100.00%	 -
Fab Misc Steel Drainage Trough 	 .	 32,000.00	 32,000.00	 -	 .	 --	 32,000.00	 100.00%	 -
Fab Steel Stair	 .	 .	 21,031.00	 21,031.00	 -	 21,031.90	 100.00%	 -

1.2 Lobby & El/E2 Escalators
Install Steel Stair #1	 :	 .	 .	 85,000.00	 . 85,000.00	 -	 .	 85,000.00	 100.00%	 -

2.3 Baggage Claim Area 	 .	 .	 .
Misc Steel Framing at CW Loc	 .	 302,223.00	 302,223.00	 . -.	 302,223.00	 100.00%	 -

Tube Steel at Baggage Offices 	 '	 8,198.00	 . 8,198.00	 8,198.00	 100.00%	 -
2.10 Curb Joints Between 1-22 ML 	 .	 .	 .

Install Misc Steel Drains Trough #1 . 	 3237500	 .	 32,375.00	 -	 -	 - 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #2	 32,375.00	 32,375.00	 - -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3	 -	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 94	 .	 32,375.00	 32,375.00	 .	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 95	 .	 32,375.00	 .32,375.00	 .	 - .	 -	 32,375.00	 100:00%	 -
Install Misc Steel Drains Trough 86	 .	 32,375.00	 .	 32,375.00	 -	 '	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 97	 3237500	 3237500	 3237500	 100.00%
Install Misc Steel Drains Trough #8	 32,375.00	 32,375.00	 - -. -	 .	 32,375.00	 100.00%	 -

3.9 Struct Mod'ns/Closures	 .	 .	 .	 .
Misc Steel/Deck Closure BHS Openings 	 .	 -	 418,443.00	 271,988.00	 -	 -.	 271,988.00	 65.00%	 146,455.00

18 ORNAMENTAL METAL
I Ornamental !Glazed Elev. Enclosure Submittal 	 84,000.00	 .	 84,000.00	 -	 84,000.00	 100.00%

2 Fab Ornamental /Glazed Elevators Enclosure 	 . .	 864,000.00	 302,400.00	 43,200.00	 345,600.00	 40.00%	 518,400.00
3 Erect Ornamental Enclosure 	 452,000.00	 .	 -	 -	 0.00%	 452,000.00
4.GiazingatEievatorEnciosure-- 	 -- ---.00%--	 -290,000.00

-	 5 Misc. SS Fabrication's 	 310,000.00	 294,500.00	 30

	

6,200.00	 0,700.00	 97.00%	 9,300.00

-	
-	 SUBTOTALS	 .	 -	 4585018.00	 2,917,294.00	 49,400,00	 0.00	 2,966,694.00 - 	 -	 .	 1,618,324.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - . Certification of Document's Authenticity

Page 4ofl9



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 24

Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 12/10108

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 11/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6260R24

A	 B	 C	 -	 D	 E	 F  	 H
ITEM -	DESCRIPTION OF WORK	 SCHEDULED	 . _WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE 	 - FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

-	 .	 D OR E)	 (Di-E+F)

19 COLUMN COVERS	 .	 730,000.00	 671,60000	 21,900.00	 693,500.00	 95.00%	 36,500.00

20 EXPANSION CONTROL	 132,210.00	 132210.00	 -	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -.	 74,400.00	 100.00%	 -
22 WATERPROOFING	 .	 67,660.00	 67,660.00	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH	 I7,000.00	 74,800.00	 56,100.00	 -130,900.00-	 70.00%	 56,100.00
24 FIREPROOFING	 .	 50,000.00	 47,500.00	 .	 -	 47,500.00	 95.00%	 2,500.00
25 METAL DOORS & FRAMES	 -	 121,000.00	 121,000.00	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS 	 11,850.00	 11,950.00	 .	 11,850.00 . 100.00%	 -
27 GLAZING

Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 .	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 .	 .	 23,794.00	 100.00%	 -
Crystal Panels Submittal	 .	 17,794.00	 17,794.00	 -	 .	 17,794.00	 100.00%	 -
Fab.Crystal Panels	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level B1&B2 	 18,544.00	 13,908.00	 2,782.00	 .	 16,690.00	 90.00%	 1,854.00
Fab. Vestibute Storefront Lower Level B-2 	 8,794.00	 8794.00	 -	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage 	 18,79400	 19,794.00	 -	 19,794.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level B-I 	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level ill E314	 18,544.00	 -	 -	 0.00%	 18,544.00

1.2 BI Lobby inc.E-I/E-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%
Install Vestibute Storefront 	 .	 75,294.00	 75,294.00	 .	 -	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibute 	 .	 98,794.00	 98,794.00	 -	 98,794.00	 00.00	 .
Crystal Glass Wall Panels 	 97,794.00	 19,559.00	 30,000.00	 .	 49,559.00	 50.68% -	 48,235.00

•	 1.4 E1&E2 Escalators Stair & Guardrail,ML 	 .	 .	 .	 -	 -	 0.00%	 -
Field Measure Template for Guardrails(EIIE2)	 6,794.00	 6,794.00	 - 	 6,794.00	 100.00%	 -	 -
Fab.Metal Glass Guardrails (E 1/E2)-	 92,794.00	 18,559.00	 50,000.00	 68,559.00	 73.88%	 24,235.00

2.1 North End of B-2
Field Measure for B2 Vestibule Storefront 	 -	 4,794.00	 4,794.00	 - .•	 .	 -	 4,794.00 - 100.00%	 -
Istall North B2 Vestibule Storefront 	 50,794.00	 50,794.00	 50,794.00	 100.00%
Install Automatic Doors at B2 Vestibute 	 50,794.00	 - 50,794.00	 -	 .	 -	 50,794.00	 100.00%	 -

-	 -Crystalolass Wail Panels	 172,794.00	 164,154.00	 514.00	 t69,33&UU	 9&00%	 =	 3,456.00-

2.1 South End of B-2
Istall South B2 Vestibule Storefront	 . 33,794.00	 33,794.001	 . -	 -	 33,794.00	 100.00%

SUB TOTALS	 2266,500.00	 1909110.001 	 165,966.00	 .	 0.00 -	 2,075,076.00	 191,4700

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity -. 	 -

-	 . Page 5ofl9 -



CONTINUATION SHEET	 .	 AlA DOCUMENTG7O3 
V

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 24

V	
Contractors signed certification is attached. 	

V	

V	

V	

APPLICATION DATE:	 V 12/10/08	 V

In tabulations below, amounts are stated to the nearest dollar.	 - -	 -	 PERIOD TO:	 11/30/08	 V

V	

Use Column I on Contracts where variable retainage for line items may apply. 	 V	
V	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

V	

VRFI INV. NO	 6260R24
A	 B	 C	 D	 E	 F	 0 	 H	

V

	

V	 ITEM.	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 V	 VALUE.	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 . (G. 	 TO FINISH

V	 APPLICATION	
V	

STORED	 AND STORED	 (C -0)	 - V
V	

-	 () + E)	 (NOT IN	 V	 TO DATE	 V
- V	 V	 V	 -	 D OR E)	 V (D+E+F)

Install Automatic Doors at South B2 Vestibule 	 50,79400	 50,794 .00	 V	 50,794.00	 100.00%	 V	 -

V	 2.3 Baggage Claim Area	 V	 V	 V	 V	 V	
V

V	 V V
	 V Remove Crystal Panels	 V	 14,794.00	 14,794.00	 .	 -	 14,794.00	 100.00%	 .	 V

Field Measure for Curtain Wall Fabricaton .	 .	 5,794.00	 5,794.00	 -	 V	 579400	 100.00%	 - V	 V

Install Curtain Wall Metal	 .	 V	 83,794.00	 83,794.00	 -	 V	 83,794.00	 100.00%	
-	 V	 V	 V

V	 Install Curtain Wall Glazing	 V	
V	

51,294.00	 51,294.00	 -	 51,294.00	 100.00%	 -	 V	 V

Stainless Steel & Glazing at Baggage Office 	 104,794.00	 .	 26,199.00	 V	

V	

26,199.00	 25.00%	 78,595 00	 V V	 V

V	 V	

Crystal Glass Wall Panels	 .	 152,794.00	 V	 76,397.00	 15,000.00	 V 91,39700	 59.82%	 61,397.00
V	 2.6 East 1/2 Ticketing Area Oversize Bag 	 V	

V	 V	 V

V	 East Ticketing Crystal Glass Wall Panels	 69,794.00	 24,428.00	 6,979.00	 31,407.00	 . 45.00%	 38,387.00	 V

V	 . 	 2.7 North Side of  2 Lobby ML	 V	
V	 V	 V	 V	 V

Metal/Glass Guardrails North Side Escalators 	 47,794.00	 11,949.00	 -	 V	

V	
11,949.00	 25.00%	 35,845.00	 V

V	 V -

2.7 SouthSide of B 2 Lobby ML	 V	 V	 V	 V

V	 Metal/Glass Guardrails South Side Escalator 	 47,794.00	 .	 -	 -	 000%	 47,794.00	 V	 V

V	 3.2 Final B2 Lobby	 V	
: 	 V	 V	 V	 V	 V

V	 Crystal Glass Wall Panels 	 52,794.00	 10,559.00	 -	 V	 10559.00	 20.00%	 V	 42,235.00 .
3.4 Final B! Lobby Escalators E3,E4Elevs1/2 	 -	 V	 V	

V	 V	
V V	 V

Crystal Glass Wall Panels 	 V	 V	 V 240,79400	 48,159.00	 48,159.00	 20.00%	 192,63500

V 
V	 3.4 Final BI Lobby Escalators E3,E4 EIevsl/2	 V	 V	 V	 V	 . 	 : -	 -	 .

V	

Field Measure Template for Guardrails(E31E4)	
V	

6,794.00	 V V	 -	 0.00%	 6,794.00

V	
Install Metal Glass Guardrails (E31E4)	 -	 122,798.00	 V	 -	 V	 V	 -	 0.00%	 122,798.00	 . V

V	 28	 DRYWALL	 V	 V	 V	 V	 V	 V	 V	 V	 V

: 	 Fab. GFRG Panels Mid-Level BI & B2 	 60,852.00 
V	

60,85200	 VVV	 60,852.00	 100.00%	 -	 V

Fab. GFRG Panels Mid-Level B! E31E4	 60,852.00	 .	 50,852.00	
-	

V 6085200	 100.00%	 V	
-

V	 V	

I Install Exterior Metal Ceiling over Sidewalk 	 35,852.00	
V	 -	

-	 0.00%	 35,852.00	 .	 V

Partition Construction	 V	 45,852.00	 V	 45,852.00	 -	 V	 45,852.00	 100.00%	 -V	 V

Construct. Cement Board Soffits over Sidewalk 	
V 

29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -	 V

V Vestibule Ceiling 	 45,852.00	 45,852.00	 -	 .	 45,852.00	 100.00%	 -	 V	 V	 V

V	
Drywall Ceilings and Soffits 	 29,852.00	 29,852.00	 .	 -	 .	 29,852.00	 100.00o/. l	 V V	

V	 V	 V

Metal Pan Ceilings 	 505,85200	 505,852.00	 '	 -	 --	 505,852.00	 100.00%	 -	
_V_VVVVVVVV 

V

Stud Framirigg for MER # 143	 35 852 00	 0 00 /	 35,852.00

	

V	
Drywall Plywood & Galv. Metal End. MER#l43 	 V	 35,852.00	 -	 V	

-	 0.00%	 35,852.00	 V	 V	 V

V	
V	 . 	

SUB TOTALS	 V	 1,939,140.00	 V	 1,183,125.00	 .21,979.00	 .	 0.00	 . 1,205,104.00	 V	 V 7 34 ,036.00 1 	 -V

	

V -

	 Users may obtain validation of this document by requesting of the license:a completed AlA Document 0401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET	 AlA DOCUMEATTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 -	 24

Contractors signed certification is , atlached.	 -	 APPLICATION DATE:	 -12/10/08

In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 .	 .	 PERIOD TO:	 11/30/08

Use Column Ion Contracts where variable retalnage for line items may apply. 	 ARCFIITECT S PROJECT NO	 \TRH Job 2.634
VRH INV. NO -	 6260R24

A	 .	 .	 B	 -	 C	 D	 E	 F 	 1-1
ITEM. DESCRIPTION OF WORK	 SCHEDULED	 WORKCOMPLETEI) 	 MATERIALS	 TOTAL	 BALANCE	 -
NO.	 -	 .	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C -
S	 - (DIE)	 (NOTIN	 ,TO DATE	 -	 -

	

D ORE)	 (D+E+F)
Install Framing for Soffit/Fascia EIIE2 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Install GFRG Panels EIIE2	 -	 30,852.00	 -	 30,852.00	 -	 30,852.00	 100.00%	 -

•.	 2 Partition Layout ,Top & Bottom Track-Wet Areas	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas 	 -	 147,852.00	 147,852.00	 -	 -	 147,85100	 100.00%	 -

Drywall-Wet Areas	 147,852.00	 147,852.00	 -	 -	 - .	 .	 .147,852.00	 100.00%	 - -
Wet Ticketing- New Partitions -	 147,852.00	 147,852.00	 ' -	 .	 147,852.00	 100.00%
Ceiling Construction For North 132 Vestibule ,	 147,852.00	 147,852.00	 -	 .	 147,852.00	 I00.00%

WIT Drywall Ceilings	 -	 75,852.00	 75,852.00	 -	 - -	 75,852.00	 100.00%	 -	 -
WT Suspended Ceilings 	 35,852.00	 35,852.00	 -	 . .,	 -.	 35,852.00	 100.00%
WT Meta! Pan Ceilings	 .	 155,852.00	 155,852.00	 155,852,00	 100.00%
Ceiling Construction B2 Vestibule 	 125,852.00	 125,852.00	 -	 ,	 125,852.00	 100.00%

-	 Drywall Ceilings &Sofflts	 75,852.00	 75,852.00	 - .	 - 75,852.00	 100,00%	 -
Suspended Ceilings 	 ' -	 30,852:00	 30,852,00	 , -	 - .	 -	 30,852.00	 100.00%
Meta' Pan Ceilings	 405,852,00	 405,852.00	 -.	 -	 405,852.00	 100.00%
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00	 31,756,00	 -	 .	 31,756,00	 30.00%	 74,096,00
Metal Stud & Drywall Baggage Offices	 55,852,00	 48,591.00	 1,676.00	 50,267.00	 90.00%	 5,585.00
Drywall Soffits & Ceilings 	 55,852.00	 55,852.00	 -	 55,852,00	 106.00%	 -
Metal Pan Ceiling Construction 	 , ,	 .	 155,852.00	 140,267,00	 15,585.00	 155,852,00	 100,00%	 -	 -.
Ceiling at South Corridor 	 - 80,852.00	 .	 -	 -	 0,00%	 80,852,00
ET New Partition	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -

. ET Drywall Ceilings & Soffits - 	 ,.	 55,852,00	 47,474.00	 8,378,00.	 55,852.00	 100.00%
ET Suspended Ceilings .	 ,	 -	 . . - .	 55,852.00	 47,474.00	 -	 -	 47,474,00	 85.00% -	 8,378.00	 .	 .
ET Metal Pan Ceilings	 105,852,00	 52,926.00	 30,000,00	 -	 .	 -	 82,926.00	 78.34%	 , 22926.00
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 6,17000	 -, 6,170.00	 20.00%	 24,682.00
Install GFRG Panels NSE	 .	 ,	 45,852.00	 18,341.00	 18,341.00	 40,00%	 27,511.00
Framing for Soffit/Fascia South Side Escalators 	 . 65,852.00	 -	 -	 -	 .	 -	 0.00%	 65852,00
lnstll GFRG Panels SSE	 -	 ,	 35,852,00	 -	 -	 -	 .	 -	 0.00%	 35,852.00
Mid Level Partitions	 ,	 75,852.00	 ,	 -	 .	 -	 - 0.00%	 75,852.00
Construct Drywall Partitions Escalator ES 	 - -	 30,85200	 .	 -	 -	 .	 -	 0.00%	 30,852.00

-	 -P!asteE5	 .	 169204.00	 —33-641.00,1— 	 -	 .	 .	 _,33.641:OO	 20.00%	 j34563.00
•	 Elevator Shaftwall Construction 	 . ,	 -	 30,852.00	 -	 -	 S	 .-	 0,00%	 . 30,852.00	 -	 - .- -

SUB TOTALS	 -	 2,917,764.00	 -	 2,195,079.00 - 	 104,832.00	 '	 0.00	 2,299,911.00	 -	 617,853.00

Users may obtain validation of thisdocurnent by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity -
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 24

Contractors signed certification is attached. 	 .	 .	 APPLICATION DATE:	 12/10/08

In tabulations below, amounts are stated to the nearest dollar.	 .	 PERIOD TO:	 -	 11/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034
•	 .	 .	 .	 .	 VRJ-I INV. NO	 6260R24

A	 B	 .	 C	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 . WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINiSH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D ± E)	 (NOT IN	 TO DATE

D ORE)	 . (D+E+F)
Drywall Soffits & Ceilings	 25,852.00	 7,756.00	 -	 7,756.00	 30.00%	 . 18,096.00
Suspended Ceilings	 .	 . .	 .	 25,852.00	 -	 -	 .	 -	 0.00%	 .	 25,852.00
Metal Pan Ceilings	 .	 93,204.00	 .	 - -	 -	 -	 0.00%	 93,204.00
Ceiling at BI-IS	 .	 45,852.00	 36,682.00	 - -	 36,682.00	 80.00%	 9,170.00
Partition Construction	 25,852.00	 12,926.00	 7,756.00	 20,682.00	 80.00% .	 5,170.00
Drywall Ceiling & Soffits	 .	 55,852.00	 27,926.00	 27,926.00	 50.00%	 27,926.00
Metal Pan Ceiling Loading Dock	 55,852.00	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E3/E4	 55,852.00	 .	 .	 -	 .	 - .	 -	 0.00%	 55,852.00
Install GFRG Panels E3/E4	 .	 25,038.00	 . -	 -	 0.00%	 25,038.00

29 TILES	 49,590.00	 49,590.00	 - .	 49,590.00	 100.00%	 -
30 TERRAZZO

1.2 BI Lobby including El-2 Escalators 	 .	 230,821.00	 219,280.00	 9,233.00	 228,513.00	 99.00%	 2,308.00
2.1 West Ticketing 	 226,993.00	 226,993.00	 -	 . 226,993.00	 100.00%	 -
2.2 South End of B2	 . -	 109,536.00 .	 S	 - 	 - 	 . -.	 0.00%	 109,536.00
2:3 Baggage Claim Area & Offices 	 680,241.00	 646,229.00	 13,605.00	 659,834.00	 97.00%	 20,407.00
2.6 East Ticketing	 .	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 114,202.00	 .	 .	 .	 -	 -	 0.00%	 114,202.00
3.4 Final BiLobby Escalator E3-4, Elev.1,2 	 .	 222,180.00	 •	 -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (infill area) . 	 219,321.00	 -	 .	 -	 0.00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish	 59,395.00	 -	 .	 -	 0.00%	 59,395.00

31 CARPET	 .	 .	 23,903.00	 20,318.00	 -	 20,318.00	 85.00%	 3,585.00
32 PAINTING	 -	 .	 159,600.00	 79,800.00	 15,000.00	 94,800.00	 59.40%	 64,800.00
33 TOILET COMPARTMENTS	 27,840.00	 .	 27,840.00	 . -	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS	 .	 44,500.00	 .44,500.00	 -	 44,500.00	 100.00%	 -
35 SIGNAGE	 .	 .	 300,000.00	 180,000.00	 21,000.00	 • 201,000.00	 67.00%	 99,000.00
36 FIRE EXINGEJISFIERS & CABINETS 	 2,225.00	 2,225.00 .	 -	 2,225.00	 100.06%	 -

37 FLOOR MATS & FRAMES 	 .	 21,910.00	 21,910.00	
-	

21,910.00	 100.00%
38 ELEVATORS	 . .	 .	 .

Service Elevators Submittal 	 14,000.00	 14,000.00	 -	 .	 14,000.00	 100.00%	 -

=	 Passenger Elevators Submittal 	 '	 -. 14,000.00	 -	 14,000.00-	 --	 14,000.00	 100.00%	 -
Procure Service Elevators 	 393,300.00	

-
78,660.00	 .	 78,660.00	 --	 157,320.00 1	 40.00%	 235,980.00

-	 SUB TOTALS	 3,420,074.00	 1,807,946.00	 173,180.00	 - 0.00	 1,981126.00 •	 1,438,948.00

. Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documentà Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 24

Contractors signed certification is attached 	 APPLICATION DATE	 12110108
•	 In tabulations below, amounts are stated to the nearest dollar. 	 . -	 PERIOD TO:	 11/30/08

Use Column I on Contracts where variable retanage for line items may apply. 	 '	 ARCI-HTECT'S PROJECT NO: 	 VRI-I Job 2034
-	 V. NO	 6260R24

A	 B	 C	 D	 E	 F	 0	 .	 H
ITEM	 DESCRIPTION OF WORK	 .SCHEDULED	 WORK COMPLETE!)	 MATERIALS	 TOTAL	 BALANCE

•	 No:	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TOFrN1SH
APPLICATION	 STORED	 AND STORED	 (C - G)

(D* E)	 (NOT [N	 TO DATE

	

D ORE)	 +E+F)
Procure Passenger Elevators 	 486,000.00	 -	 .	 .	 -	 0.00%	 486,000.00

2.12 Service Elevators ML 	 .
Decommission Exist Service Elevators	 13,800.00	 1380000	 -	 .	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,709.00	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 69,000.00	 .	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 .	 38,600.00	 -	 38,600.00	 -	 38,600.00	 100.00%	 -
Elevator Piston	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%
Elevator Pump Unit	 .	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 .	 .	 7,000.00	 -	 7,000.00	 -	 7,000.00	 100.00%	 -
Elevator Traveling Cable 	 11,200.00	 11,200.00	 '	 -	 11,200.00	 100.00%	 -
Elevator Electrical Conduit	 6,900.00	 6,900.00	 -	 .	 6,900.00	 100.00%
Elevator Cab	 .	 41,400.00	 -	 -	 -	 0.00%	 41,400.00
Elevator Limit Switches 	 9,800.00	 9,800.00	 -	 .	 9,800.00	 100.00%	 -
Elevator Controller	 .	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%
Elevator Door Operator	 11,900.00	 - .	 .	 .	 -	 0.00%	 11,900.00
Elevator Dectector Edge & Inspection Station	 .	 5,000.00	 2,500.00	 -	 2,500.00	 50.00%	 2,500.00
Elevator Entrances	 .	 27,600.00	 13,800.00	 6,900.00	 20,700.00	 75.00%	 6,900.00
Elevator Car Station	 22,100.00	 11,050.00	 -	 .	 11,050.00	 50.00%	 11,050.00
Elevator Hall Buttons	 9,800.00	 4,900.00	 -	 4,900.00	 50.00%	 4,900.00
Elevator Hoist Wire (multi Cable)	 11,200.00	 5,600.00	 -	 5,600.00	 50.00%	 5,600.00
Elevator Testing .	 11,200.00	 . 5,600,00	 -	 .	 5,600.00	 50.00%	 5,600.00

	

3.8 Escalators E3/E4 Elevators 1/2 ML 	 .
Drill Elevator Jackholes 	 69,000.00	 -	 -	 0.00%	 69,000.00
Elevator Rails	 38,600.00	 .	 -	 -	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 -	 -	 0.00%	 - 69,000.00
Elevator Roller Guides 	 4,800.00	 -	 .	 -	 0.00%	 4,800.00
Elevator Pump Unit 	 ..	 37,300.00 .	 -	 .	 -	 ,	 .	 -	 0.00%	 37,300.00

H

Elevator Oil & Oil Cooler

	

	 7,000.00 	 ' •-- -	 -	 -	 0.00%	 7,000.00
EIevtcrHydra!icPiping- 	 .	 .	 .	 -.	 .	 .--	 --	 .	 .	 .0.0O%	 - •	 :,500.0O

-	 SUB TOTALS	 1,204,000.001	 38705000	 690000	 000	 393 ,950 .00 1	81005000

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -'Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703 	 V

	

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: -	 24	
V

V	
V	 Contractor's signed certification is attached. 	 V 	 APPLICATION DATE:	 12/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 V 	 PERIOD TO:	 V 	 11/30/08

V	 Use Column I on Contracts where variable retainage f6r line items may apply. 	
V 	

ARCFHTECT'S PROJECT NO: 	 VRI-1 Job 2034
• 	 V 	

V	 V	 V 	 VRH INV. NO	 6260R24
A	 B.	 -C	 D	 V 	 £	 F	 0 	 H

ITEM	 DESCRIPTIONOFWORK 	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO. -	 . '	 -	 VALUE	 FROM PREVIOUs. . THIS PERIOD 	 PRESENTLY	 - COMPLETED	 (0 * C)	 - TO FINISH .

	

APPLICATION	 -	 - -	 V 
STORED	 AND STORED	 - -	 (C -0)

-	 -	 V	 (D+E)	 -	 - (NOT IN	 - - TO DATE
• - -	 V	

-	 V	 V	 -	 V 	 - 	

' D OR E)	 (D+E+F)

	

-- .	 Elevator Traveling Cable 	 •

	

.1 1,200.00	 V	 -	 -	

V..	 V	 -.	

-	 000%	 - -	 il,200.00
Elevator. Electrical Conduit	

V	 - 	
. 	 15,200.00	 -	 -	 .	 - V 	-	 V	 V	

-	 0.00%	 15,200.00

	

•	 V	 Elevator Cab	 - V 	

- 82,800.00	 -	
V 	 - 	

V	
-	 0.00%	 82,800.00	

V	
V

V 	

- 	 Elevator Limit Switches	 9,800.00	 -	 -	 - .	 0.00%	 -	 9,800.00	
V

- Elevator Controller 	 .	 V 	 - 	 48,300.00	 .	 -	 V.	
-	 0.00%	 48,300.00	 -

Elevator Door Operator V	

V V
	 11,900.00	 -	 V 	 V 	 - 	 0.00%	 11,900.00

.	 .	 Elevator Detector Edge & Inspection Station 	 .10,500.00	 . -	 -	 0.00%	 10,500.00
V	 Elevator Entrances	 V	 30,400.00	 -	 .	 V V 	 - 	 0.00%	 30,400.00

	

-	 Elevator Car Station	 V	 V,	 2210000 .	
-	 V	

.:	 -	 0.00%	 22,100.00
Elevator Hall Buttons	

V 	

9,800.00	 -	 .	 -	 0.00%	 9,800.00	 -

Elevator Hoist Wire (Multi-Cable)	 11,200.00	 .	 .	 -	 - 0.00%	 11,200.00	 .	 V

- 	 . 	

. Elevator Testing	 .	 .	 11,500.00	 -	 .	 -	 0.00% .	 11,500.00

	

- 39. ESCALATORS & MOVING WALKS	 ..	 .	 .	 .	 V	 . 	 . 	 . .

Esdalators Submittal 	 . V	 V	 14,000.00	 14,000.00	 -	 V	 -	 14,000.00	 100.00%	
V 	 - •

Procure Escalators EIIE2	 -	 .	 848,000.00	 848,000.00	 .	 - V 	 848,000.00	 100.00%	 -

V 	 . 	

. 	 Procure Escalators E3/E41E5 -	 .	 .	 1,380,400.00	 .	 .	 -	 .	 -.	 000%	 .	 1,380,400.00..	 .	 V

1.2 Lobby lncl EIIE2 Escalators
V	 Escalators Mobilization .	 32,600.00	 32,600.00	 -	 .	 32,600.00	 100.00%

V	

V	 Escalators Set Up Rigging & Hoisting Equipment 	 38,70000	 38,700.00	 -	 V	 V	 38,700.00	 100.00%	 -	 V

. . 	 . . .

	 Load Escalators E1/E2 into Pocket 	 -	 27,000.00	 .	 27,000.00	 .	 -	 V 	

V 

27,000.00	 100.00%	 -	 V

V 	 V 	

Construct and Test Escalators EIIE2	 290,300.00	 .	 261,270.00	 -	 261,270.00	 90.00%	 29,030.00	 V

V 	

V 	
. 2.11 ES Escalator (ML) 	 V	 V V 	 . 	 V 	 V	

V

Escalator S Mobilization	 V 	 14,000.00	 . .	 -	 .	 . .	 .	 -	 0.00% .	 14,000.00	
V

Escalators Set Up Rigging & hoisting Equipment 	 1900000	 0.00%	 1900000
V 	 Load Escalator ES into Pocket 	 12,000.00	 ,	 .	 .	 V -	 -. 	 0.00%	 12,000.00

Construction and Test Escalator ES	 14 1,000.00	 V 	

- 	 V 0.00%	 -	 141,000.00
34 Final £1 Lobby Escalators E3/E4 Elevs 1/2

V 	 . 	 . 	

Express Escalators Mobilization; 	 32,500.00	 .	 .	 . -	 0.00%	 32,500.00

Escalators Set Up Rigging & Hoisting Equipment 	 38 70000	 0.00%	 3870000

	

-	 Load Escalators into Pocket

	

27,000.00 	 0.00%	 27 000 00
V 	

- Construct and Test Escalators E31E4 	
V 

290,288.00	 -	 .	 -	 0.00%	 - 290,288.00	 -	
V

	

SUB TOTALS	 -	 3,480,188.00	 1,221,570.00	 0.00	 . 0.00 	 -1,221,570.001-	 2,258,618.00

V 	

V	 V	 V	 V V	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 24

Contractors signed certification is attached. 	 .	 .	 .	 ..	 APPLICATION DATE:	 12/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 11/30/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6260R24
A	 B	 •-	 C	 D	 I	 .	 F	 G	 ____	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 .	 MATERIALS	 TOTAL	 ¼	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY .	 COMPLETED	 (G - C)	 TO F1NISH

APPLICATION	 .	 STORED	 AND STORED	 (C --G)
(D + E)	 . (NOT IN	 TO DATE• .	 . .	 .	 .	 .	 .	 D OR E)	 (O+E+F)

40 CONVEYORS
•	 .	 Gen Conditions	 .	 -.	 60,000.00	 .	 45,000.00	 3,000.00	 .	 48,000.00	 80.00%	 12,000.00

Elec.Submittals 	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -
Mech. Sumittals	 -	 75,000.00	 75,000.00	 75,000.00	 100.00%	 -
I131 Mech.Equip 	 .	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IBI Mech.Install	 .	 .	 135,714.00	 108,571.00	 -.	 108,571.00	 80.00%	 27,143.00
IBI MCP Equip	 .	 85,000.00	 85,000.00	 -	 .	 85,000.00	 100.00% .
EEL EIec.Equip	 .	 15,000.00	 15,000.00 .	 -	 15,000.00	 100.00%	 •	 .	 -
IBI Elec Install	 140,714.00	 126,643.00	 -	 .	 126,643.00	 90.00%	 14,071.00
1132 Mech.Equip 	 .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%
I132 Mech.Install	 .	 125,714.00	 .	 94,286.00	 -	 94,286.00	 75.00%	 31,428.00
I132 MCP	 .	 80,000.00	 80,000.00	 .	 -	 80,000.00	 100.00%
I132 Elec Equip	 .	 15,000.00	 .	 15,000.00	 15,000.00	 100.00%
182 Elec Install	 12571400	 100,571.00	 6,286.00	 -	 106,857.00	 85.00%	 18,857.00
1B3 Mech.Equip 	 S	 155,714.00	 109,000.00	 - .	 109,000.00	 70.00%	 .- 46,714.00
1133 Mech.Install	 160,714.00	 120,536.00	 -	 120,536.00	 75.00%	 40,178.00
1133 MCP	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
1133 Elec Equip 	 .	 .	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%
1133 Dec Install 	 .	 90,000.00	 72,000.00	 -	 72,000.00	 80.00%	 18,000.00
1134 Mech.Equip 	 170,714.00	 68,286.00	 -	 .	 68,286.00	 40.00%	 102,428.00
1134 Mech.Install	 .	 .	 195,714.00	 78,286.00	 -	 78,286.00	 40.00%	 117,428.0.0
1134 MCP	 115,714.00	 115,714.00	 -	 . 115,714.00	 100.00%	 . -
1133 Elec Equip 	 .	 15,000.00 .	 13,500.00	 -	 -	 13,500.00	 90.00%	 1,500.00
183 Dec Install	 155,714.00	 116,786.00	 7,785.00	 124,571.00	 80.00%	 31,143.00
OB Mech.Equip .	 50,000.00	 .	 32,500.00	 -	 32,500.00	 65.00%	 17,500.00
03 Mech.lnstall	 .	 80,000.00	 52,000.00	 -	 52,000.00	 65.00%	 28,000.00
CD Mech.Equip	 235,716.00	 235,716.00	 -	 .	 235,716.00	 100.00%	 -
CD Mech.Install 	 .	 70,000.00	 42,000.00	 17,500.00	 59,500.00	 85.00%	 10,500.00
CD /Deck Material	 -	 .135,716.00	 135,716.00	 -	 .	 135,716.00	 100.00%	 -

-	 ......... -	 .CD!Deck 1nsta!l. ........- 	 75000.00	 45,000.00	 22,500.00	 67,500.00	 90.00%	 7,500.00
- CD/IBSS Trim MIiI	 35,000.00	 3500000  	 3,000.00 1 100.00%1,-=

SUB TOTALS	 . 3,040,000.00	 2,458,53900	 57,071.00	 -	 - 0.00	 2,515,610.99	 :	 524,390.00

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

Contractors signed certification is attached.	 -	 :	 APPLICATION DATE:	 12/10/08

In tabulations below, amounts are stated to the nearest dollar.	 -	 .--	 - PERIOD TO:	 11/30/08

Use Clumn Ion Contracts where variable relainage for line items may apply: 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6260R24
A	 B	 C	 D	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 :	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO:	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 TO FINISH

	

APPLICATION	 -STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

•	 .	 .	 .	 .	 .	 D ORE)	 (D+E+P)

	

•	 CD/lB SS Trim Install	 -	 :	 30,000.00	 -	 .	 21,000.00	 .	 21,000.00	 70.00%	 -	 9,000.00
OD Door Equipment	 .	 80,000.00	 56,000.00	 -	 . .	 . . 56,000.00	 70.00%	 24,000.00
OD Door Install -	 30,000.00	 21,000.00	 -	 .	 -	 21,000.00	 70.00%	 9,000.00
B Comm Network - Equip.	 -	 15,000.00	 10,500.00	 3,000.00	 •.	 13,500.00	 90.00%	 1,500.00
B Comm Network - Install	 .	 25,000.00	 15,000.00	 2,500.00	 17,500.00	 70.00%	 7,500.00

41 FIRE PROTECTION	 725,000.00	 688,750.00	 -	 -	 688,750.00	 95.00%	 -	 36,250.00
42 PLUMBING	 .	 525,000.00	 509,250.00 .	 -	 ,	 509,250.00	 97.00%	 15,750.00

•	 43 HVAC	 .	 .	 .	 .
I-IVAC Equipment Submittal	 .	 .	 50,000.00	 - 50,000.00	 . -	 .	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal	 60,000.00	 60,000.00	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -	 -
Procure VAV Boxes -	 .	 .20,000.00	 20,000.00	 .	 .	 •- 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers 	 .	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater 	 6,000.00	 6,000.00	 -	 -	 .	 6,000.00	 100.00%

•	 Procure Electric Unit Healers 	 4,000.00	 4,000.00	 -	 .	 .	 4,000.00	 100.00%
Procure Cabinet Unit Healers	 'V	 1,600.00	 1,600.00	 -	 1,600.00	 100.00%	 -
Procure Exhaust Fan	 1,000.00	 1,000.00	 -	 .	 1,000.00	 100.00%	 -

V	 Procure Air Outlets 	 .	 153,625.00 .	 153,625.00	 -	 .	 153,625.00	 100.00%
Procure Air Handling Units	 463,625.00	 463,625.00 --	 -	 .	 . 463,625.00	 100.00%	 -
Procure Supply & Return Fans	 .	 90,000.00 •	 90,000.00	 -	 90,000.00	 100.00%	 -
Inline Pumps	 .	 . .	 10,000.00 .	 .	 10,000.00	 .	 .	 . 10,000.00	 100.00%	 -

	

•	 . 4000 Gal: Tank	 .	 25,000.00	 V -	 • 	 . 	 0.00%	 25,000.00
Fab. Ductwork (Stage I) 	 .	 •	 403,625.00	 .	 403,625.00	 • -	 403,625.00	 100.00%	 -
Fab. Ductwork (Stage 2). 	 V	 163,625.00 .	 -	 163,625.00	 -	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3)	 -. .	 .	 ,.	 213,625.00	 170,900.00	 V	 ' 	 170,900.00	 80.09%	 42,725.00

1.2 BI Lobby inc EI/E2 Escalators
Install HVSC Supply & Return Piping 	 143,625.00	 129,263.00	 .	 .	 129,263.00	 90.00%	 14,362.00
Ductwork Roughing	 •.	 30,000.00	 30,000.00	 '	 . -	 .	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 .	 13,000.00	 10,400.00	 -	 .10,400.00	 80.00%	 2,600.00
BMS Wiring & Devices 	 .	 12,000.00	 10,800.00	 600.00	 .. .	 11,400.00	 95.00%	 .	 600.00

....... 2.3Baggage Claim, Mea&.Offices 	 VV	 . 	 ••-

-	 HVAC Disconnects & Removals (Cols 8-10 B-D) 	 . (	 60,000.00	 60,000.00	 -	 :	 60,000.001 - lOb.00%	 -
-	 Set Air Handling Unit #7 . . 	 .	

V	
- 25,000.00	 25,000.00]	 .	 -	 .	 j -	 25,000.00	 100.00%	 -

	

V	 . 	 - 	 SUB TOTALS	
-	

3,429,350.00	 3213963V001 	 27,10000	 -	 0.09	 3241063.001	 1 	 188,287.001

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 24

Contractor's signed certification is attached.	 .	 ,.	 APPLICATION DATE: 	 12/10/08

In tabulations below, amounts are stated to the nearest dollar.	 .	 .	 '	 PERIOD TO:	 11/30/08

Use:Column I on Contracts where variable retainag'e for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6260R24
A.	 B	 :	 C	 D	 -E	 F	 0

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE.	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)•	 (D + E)	 (NOT IN	 TO DATE
•	 .	 .	 .	 . ________________ _____________	 D OR E)	 (D+E+F)

Install Ductwork end RF-7 at MER 143	 .	 18,000.0016,200.00	 1,800.00	 18,000.00	 100.00%
HVAC Piping to AHU #7 .	 283,625.00	 283,625.00	 -	 .	 .	 283,625.00	 100.00%	 -
BMS Wiring & Devices	 '	 32,000.00	 . 28,800.00	 -	 28,800.00	 90.00%	 3,200.00
Al-lU #7 Star-UP, Testing & Commissioning 	 .	 16,000.00	 16,000.00	 16,000.00	 100.00%	 -

2.1 North End of B2
West Ticketing - HVAC Demolition 	 30,700.00	 30,700:00	 -	 .	 ' 30,700.00	 100.00%	 -
Ductwork Roughing-Wet Areas	 '	 15,000.00	 15,000.00	 -	 .	 -15,000.00	 100.00%
West Ticketing - Ductwork Roughing 	 .	 '	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -	 -
HVAC Drops & Diffusers	 . .	 20,000.00	 19,000.00	 600.00	 -	 ,	 .	 19,600.00	 98.00%	 400.00
BMS Wiring & Devices	 -	 .	 . 8,400.00	 8,400.00	 -	 .	 8,400.00	 100.00%	 -

2.2 South End of B2	 .	 --
HVAC Demolition	 .	 '	 30,000.00	 25,500.00	 .	 25,500.00	 85.00%	 4,500.00
Ductwork Roughing	 -	 .	 45,000.00	 42,750.00	 •	 -	 ,	 42,750.00	 95.00%	 2,250.00
HVAC Drops & Diffusers	 •	 -	 16,000.00	 6,400.00	 -	 6,400.00	 40.00%	 '	 9,600,00
BMS Wiring & Devices	 8,400.00	 7,560.00	 -	 .	 -	 , 7,560.00	 90.00%	 840.00

2.3 Baggage claim Area & Offices
D East - HVAC Sequence #1 Demolition	 -	 7,000.00 -	 7,000.00	 - -	 -	 7,000.00	 100.00%
D East - HVAC Sequence #1 Installation .	 -	 20,000.00	 20,000.00	 -	 20,000.00	 100,00%	 -
HVAC Piping	 -	 173,625.00	 173,625.00	 -	 V	 173,625.00	 100,00%	 -
D East - HVAC Sequence #2	 20,000.00	 20,000.00	 -	 -	 20,000.00	 100.00%
Ductwork Roughing 	 '	 40,000,00	 . 40,000.00	 -	 -	 .	 .	 , '	 40,000.00	 100.00%	 -
D East - HVAC Sequence #3 	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Set Air Handling Unit 95 & 6 	 -	 58,000.00	 58,000.00	 -	 .	 .	 58,000.00	 100.00%	 -
HVAC Drops &'Diffasers	 '	 4,000.00	 3,200.00	 -	 -	 3,200.00	 80.00% . .	 800.00
BMS Wiring & Devices -	 70,000.00	 63,000.00	 , ' -	 .	 63,000.00	 90.00%	 7,000.00

2.5 South Substation Area & Corridor
Ductwork Roughing	 - .	 -	 50,000.00	 -	 40,000.00	 ',	 40,000.0080.00%	 10,000.00

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition 	 30,000.00	 30,000,00	 .	 -	 30,000.00	 100.00%
East Ticketing - Ductwork Roughing 	 '	 60,000.00	 60,000.00	 - .	 '.	 '60,000.00	 100.00%	 -	 -
EaoTicketing-HVACDrops&Disers - ----------. 1300000 ,	 . .	 .	 ...6500.00	 - ----------6,500.00	 50.00%---------6,500.00

-	 East Ticketing BMS Wiring & Devices	 12,000.00	 -6,000,00	 3,000.00	 .	 9,000.00	 75.00%	 - 3,000.00
3.1 North Substation ,Generator, Emgr, Switchgear

	

SUBTOTALS	 1,195,750.00	 1,079,760.00	 - 67,900.00	 -	 0.00	 1,147,660.00	 ,	 48,090.0(

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity,
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CONTINUATION SHEET
	

AlA DOCUMENTG7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 24

Contractors signed certification is attached.	 APPLICATION DATE:	 12/10/08

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 11/30/08

Use Column I on Contracts where variable relainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6260R24

A	 B	 C 
	 E

	
F	 G

i'fi	 DESCRIPTION OF WORK	 SCHEDULED	 WORK CO
	

MATERIALS	 TOTAL	 %'	 BALANCE
NO,	 VALUE	 FROM PREVIOUS

	
PRESENTLY	 COMPLETED	 (0 C) . TO FINISH

APPLICATION
	

STORED	 AND STORED	 (C - 0)
(D+E)
	

(NOT IN	 TO DATE

	

DORE)-	 (D+E+F)
Exist MER 94 HVAC Removals	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
Exist MER #4 Supply Fan & Duct Riser ' 	 16,000.00	 16,000.00	 -	 ,	 16,000.00 ' 100.00%	 -
Install Louver& Generator Exhaust	 10,000.00	 -	 -	 -	 0.00%	 10,000.00

3.2 Final B2 Lobby	 .
HVAC Demolition	 22,000.00	 .	 -	 -	 -	 0.00%	 22,000.00
HVAC Piping	 28,000.00	 23,800.00	 '	 -	 23,800.00	 85.00%	 4,200.00
Ductwork Roughing	 33,000.00	 -	 .	 ' -	 0.00%	 33,000.00
HVAC Drops & Diffusers 	 15,000.00 '	 .	 -	 .	 ' -	 0.00%	 15,000.00
BMS Wiring & Devices	 8,400.00	 3,360.00	 -	 3,360.00	 40.00%	 5,040,00

3.3 Struct Mod'ns / Closures & BMS Rems
Final Ductwork at BHS Closure Areas 	 9,000.00	 '	 -	 -	 0.00%	 9,000.00

3.4 SB1 Lobby, Escalators E31E4
Install HVAC Supply & Return Piping	 80,000.00	 '	 48,000.00	 '	 -	 .	 .	 48,000.00	 60.00%	 32,000.00
Ductwork Roughing	 .	 86,000.00	 17,200.00	 . '	 '	 .17,200.00	 20.00%	 68,800.00
HVAC Drops & Diffusers	 25,000.00	 -	 .	 .	 -	 0.00%	 25,000.00
BMS Wiring & Devices	 '	 '	 8,500.00	 5,100.00	 -	 ..	 5,100.00	 60.00%	 3,400.00

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eq't in MER #4 (inc ABU s 8&9 	 ,	 90,000.00	 -	 ,	 -	 .	 0.00%	 .	 90,000.00
HVAC Piping in MER 94 	 '	 '60,000.00	 50,000.00	 '	 -	 50,000.00	 83.33%	 10,000.00
Install HVAC Piping for AC Units #1 & #2 	 50,000.00	 50,000.00	 -	 ,	 50,000.00	 100.00%	 -
Ductwork Roughing in MER 94	 80,000.00	 .	 -	 -	 0.00%	 80,000.00
Ductwork Roughing Betw MER #4 & Col A 	 -	 , 30,000.00	 -	 -	 0.00%	 30,000.00'
Install Louvers at Col. A '	 ' 16,000.00	 -	 -	 0.00%	 16,000,00
BMS Wiring & Devices in MER 94	 '	 '	 66,000.00	 23,100.00	 -	 ' -	 23,100.00	 35.00%	 42,900.00

3.6 i-{VAC System Testing & Balancing
HVAC Final Testing & Balancing 	 25,000.00	 .	 -	 ,	 .	 -	 .	 0.00%	 25,000.00

44	 Electrical	 .	 .	 .	 .
Submittal -Supporting Devices	 '	 1,200.00	 11200.00	 ' -	 -	 ,	 1,200.00	 100.00%	 -
Submittal -Raceways 	 1,350.00 ' .	 1,350.00	 -	 -	 1,350.00	 100.00%
Submittal -Underground Conduit	 1,350.00	 ,	 1,350.00	 .	 -	 1,350.00	 100.00%	 -

- - Submittal-Boxes & Fittings ,	...-. 1,350.00	 -	 1,350.00 	 -	 ..-, ' 	 '	 1,350.00	 100.00%
Submittal -Splices Teminations	 1,200.00	 .11200.001	 "	 -	 I	 I	 1,200.00 1 100.00%I

- Submittal -Wire-Xl-IHW, #12 AWG-750MCM	 1,350.00	 350.00

SUBTOTALS	 .	 .	 781,700.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certific 	 of Document's Authenticity
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CONTINUATION SHEET
	

: AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's sigried certification is attached. 	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

A	 -	 B	 .	 C
ITEM	 .	 DESCRIPTION OF WORK 	 SCHEDULED	 -
NO.	 .	 VALUE	 F

- Submittal -Dry-Type XFMRS	 .	 .	 1,350.00 -
Submittal -North Temp.SWGR (Package) 	 1,350.00
Submittal -South Temp.SWGR (Package) 	 1,350.00
Submittal -Panelboards	 . . 1,350.00
Submittal -60A, 600V NEMAI Disconnect 	 1,350.00
Submittal -200A, 600V I'JEMAI Disconnect	 . '	 1,350.00
Submittal -400A, 600V NEMAI Disconnect	 1350.00
Submittal 'North Generator (Package) 	 1,350.00
Submittal -South Generator (Package) 	 1,350.00
Submittal -Cntrl Pnls IENCL/CABIFerm Boxes 	 1,350.00
Submittal -Wiring Devices 	 .	 1,200.00
Submittal -Light Fixtures (PackagesO 	 .	 1,350.00
Submittal -Fire Alarm (Package)	 .	 1,350.00
Submittal - Public Address Sva (Pkge) 	 .	 - 1,350.00
Submittal -Fire Alarm/Pub Addrs Sys Cbl 	 1,350.00
Submittal -North SWGR (Package) 	 .	 1,350.00 -

	

- Submittal -South SWGR (Package)	 .	 -	 1,350.00
-	 Procure -Raceways	 .	 42,725.00

Procure -Underground Conduit	 42,725.00
Procure -Boxes & Fittings 	 .	 .	 42,725.00
Procure -Splices Teminations 	 .	 42,725.00
Procurel -Wire-XHHW, #12 AWG-750MCM 	 -	 42,725.00
Procure -Dry-Type XFMRS	 - 42,725.00
Procure -60A, 600V I'JEMAI Disconnect . 	 42,725.00
Procure -200A, 600V NEMAI Disconnect 	 42,725.00
Procure -400A, 600V NEMAI Disconnect 	 42,725.00
Procure -Wiring Devices	 42,725.00 -
Procure -Panelboards 	 739,078.00
Procure -Cntrl PnIs /ENCL/CABIFerm Boxes	 42,725.00
-Procure -Light Fixtures (PackagesO. 	 . .	 516,625.00

Qttttnof)
- .	 Procure - Public Address Svs (Pkge)	 -	 -	 72,500.00

- Procure -Fire Alarm/Pub Addrs Sys CbI	 -	 42,725.00

-	 S -	 -	 -	 - SUB TOTALS- -	 1,902,703.00 -

-	 Users may obtain validation of this document by requesting of the

	

- APPLICATION NO:	 24 -	 -	 -
-	 APPLICATION DATE:	 12/10/08	 -

	

-	 -.	 -	 -	 -	 -	 -	 PERIOD TO:-	 11/30/08

	

ARCHITECT'S PROJECT NO:	 VR}I Job 2034

	

-	 -	 VRH [NV. NO	 6260R24 -
O	 -	 IS	 F	 0	 -	 H
WORK COMPLETED	 MATERIALS	 TOTAL -	 - BALANCE

	

EtOMPREVIOUS	 TH1SPERIOD	 PRESENTLY	 COMPLETED - (G*C) 	 TO FINISH - 	 ...

	

APPLICATION	 STORED	 ' AND STORED	 (C - G)
	(D+E) 	 -	 ,	 (NOT IN	 'TODATE

	

-	 -	 D OR E)	 (D+E+F)

	

1,350.00	 -	 ,	 -	 1,350.00	 100.00%

	

- 1,350.00	 -	 -	 '	 1,350.00	 100.00%

	

1,350.00	 -	 1,350,00	 100,00%

	

1,350.00	 '	 .	 -	 1,350,00	 100.00%

	

- 1,350.00	 -	 . ,	 1,350.00	 100.00%

	

1,350,00	 -	 -	 1,350,00	 100.00%	 -

	

1,350.00	 -	 1,350.00 - 100.00%

	

1,350.00	 - . , .	 1,350.00	 100.00%

	

1,350.00	 -	 -	 ,	 1,350.00	 100.00%	 -

	

1,350.00	 -	 '	 -	 -	 1,350.00	 100.00%	 -	 -	 -

	

1,200,00	 - -	 -	 1,200.00	 100.00%	 -
- 1,350.00 -	 -	 1,350.00	 100.00%

	

1,350,00	 -	 '	 1,350.00 - 100.00%

	

1,350,00	 -	 .	 1,350,00	 100.00%	 -

	

1,350,00	 1,350,00	 100.00%	 -

	

- 1,350,00	 -	 - .	 ,	 .	 1,350,00	 100.00%

	

1,350,00	 -	 1,350,00	 100,00%

	

42,725.00	 -	 -	 ,	 42,725.00	 100.00%	 -

	

42,725,00	 -	 42,725.00	 100.00%	 -

	

42,725,00	 - -	 42,725,00	 100,00%	 -

	

42,725,00	 -	 .	 42,725.00	 100.00%	 -

	

42,725.00	 - -	 .	 - - 42,725.00	 100.00%	 -	 - -

	

42,725,00	 -	 .	 -	 42,725.00	 100.00%

	

42,725.00	 -	 ,	 -	 42,725.00	 100.00%	 -	 -	 -

	

42,725.00	 -	 ,	 '	 -	 42,725,00	 100,00%	 -

	

42,725,00	 . -	 -	 '	 42,725,00	 100,00%

	

42,725,00	 -	 -	 .	 42,725.00	 100.00%

	

739,078.00	 -	 -	 739,078.00	 100.00%	 -

	

42,725,00	 .	 - .	 42,725,00	 100,00%

	

469,975.00	 - -	 -	 469,975.00	 90,97%	 46,650.00

	

IQ nnn	 -	 --	 Qttnnnfl. Inn ttflEt', --

	

72,500.00	 -	 - .	 72,500,00	 100.00%	 - -

	

- 42,725,00	 -	 -	 -	 - : 42,725.00	 100,00%	 -

	

1,856,053.00	 -	 0.00	 -	 0.00	 1,856,053.00	 -	 - 46,650.00 1 	 --

license a completed AlA Document D401 :.-'Certiflcation of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 '	 APPLICATION NO:-	 24

Contractor's signed certification is attached. 	 -	 :	 APPLICATION DATE:	 12110108
In tabulations belois, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 11130/08	 -

Use Column Ion Contracts where variable retainage for line items rnay,apply. 	 -	 ARCHITECT'S PROJECT NO:	 VR1-I Job 2034
____	 VRH INV. NO	 6260R24

A	 B	 C	 D	 J	 E	 F	 0	 H
ITEM	 DESCRIPTION OF WORK	 -:	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D+E)	 -	 (NOT IN	 TO DATE .

D OR: E)	 (D+E-FF)	 .
Procure -North Temp SWGR (Package)	 .	 411300.00	 411300.00	 .	 -	 -.	 .411,300.00	 100.00%	 -
Procurel -Southjemp.SWGR (Package) 	 411,300.00	 411,300.00	 -.	 .	 - 411,300.00	 100.00%	 -
Procure -North SWGR (Package) 	 524,551.00	 419,641.00	 - -	 419,641.00	 . 80.00%	 104,910.00
Procurel -South SWGR (Package) 	 524,551.00	 419,641.00	 -	 . .	 419,64100	 80.00%	 104,910.00
Procurel -North Generator (Package)	 -	 918,565.00	 734,852.00	 - .	 . .	 .	 734,852.00	 80.00%	 183,713.00 .
Procurel -South Generator (Package)	 1,753,630.00	 1,753,630.00	 . - -	 1,753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes	 293,500.00	 293,500.00	 -	 -	 293,500.00	 100.00%
1.2 Install Temporary Lighting 	 .	 -.	 27,331.00	 27,331.00	 -	 .	 27,331.00	 10000%	 -	 -
1.2- Electrical Roughing (ElectricalO	 .	 643,083.00	 610,929.00	 32,154.00	 .	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm'Public Address 	 321,542.00	 305,465.00	 16,077.00	 321,542.00	 100.00%	 -
1.2- Electrical Wirimg (Fixture & Devices) 	 643,083.00	 610,929.00	 32,154.00	 643,083.00	 100.00%	 -
1.2- Electrical Wiring (Firs Alarm Public Address 	 321,542.00	 305,465.00	 16,077.00	 321,542.00	 100.00%	 -	 -
1.3- Elec. Disconnects & Removals 	 .	 245,979.00	 '	 245,979.00	 -	 . .	 .245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143	 160,771.00	 48,231.00	 .	 48,231.00	 30.00%	 . 112,540.00
1.6- Manholes ,Elec,Ductbanks under Roadway	 ,	 241,156.00	 241,156.00 .	 -	 .	 -	 241,156.00	 '100.00%	 -

	

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 168,813.00	 100,00%
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,89100	 -	 ,	 20,89100	 100.00%	 -
2.1 West Ticketing Electrical Roughing 	 62,678.00	 62,678.00	 -	 ' 62,678.00	 100.00%	 -
2.1 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 -	 41,367.00	 -	 -	 41,367.00	 99.00%	 418.00
2.1 West Ticketing Fire Alms/Pub Addrs Sys 	 -	 33,428.00	 33,428.00 '	 , -	 33,428.00	 100.00%
2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00	 -	 , -	 33,428.00	 100.00%
2.2 Eelctrical Roughing 	 91,285.00	 ,	 . 63,900.00 '	 13,692.00	 .	 7),592.00	 85.00%	 13,693.00
2.2 Electrical Wiring & Fixtures	 '	 91285.00	 54,771.00	 22,821.00'	 77,592.00	 85.00%	 , 13,693.00
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 '	 54,688.00	 .	 38,282.00	 8,203,00	 ,	 '	 46,485,00	 85.00%	 ,	 '8,203.00	 -	 -
2.3 Install Temporary Lighting	 '	 '.	 18,757.00	 ' 18,757.00	 -	 .	 , '	 18,757,00	 100.00%	 -
2.3 D -East-Relocate Lighting Fixtures	 '	 '	 8,357.00	 , 8,357.00 ,	 ,	 -	 -.	 '	 8,357.00	 100.00%
2.3 Electrical Roughing' 	 .	 '	 167,141.00 '-	 158,784.00	 -	 -	 '	 158,784.00	 95.00%	 8,357,00
2.3 Elec.Wiring,Fixrures & Devices, 	 125,356.00	 119,088.00	 -	 --	 , ' 119,088.00	 95.00%	 , ,	 6,268.00
2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 83-571.00	 79,392.00 "	 -	 -	 .	 79,392.00'	 95.00%	 4,179,00
2.5 South Parking Lot Electrical Ductbank	 ,	 '	 25,071.00	 -	 ' 25,071.00 -.'	 -	 25,071,00	 100.00%
2.5DeliverTemp.SW/CT/SWGRT/SWE1DT-S, ....' 	 s,357.00 "' ' 8,357.011 -	 .- .	 8,357.00	 100.00%'	 ''	 ''

- 2.5 Set Temp SW/CT/S WGRT/S WBD T-S 	 '	 16,714,00 -	 16,714.00	 -	 ' ' 16,714.00	 100.00%

-	 ,	 SUB TOTALS -	 , 8,493,491.00	 7,791,429.00	 141,178.00	 0.00	
7932607.00I	

560,884.00]

-	
. Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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APPLICATION
(D+E)

CONTINUATION SHEET
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractors signed crtification is attached.
In tabulations below, amounts are stated to the nearest dollar. 	 -

- Use Column I on Contracts where variable retainage for line items may apply.

A	 B.	 . 1.	 c	 7
1-IEDUL

NO.	 VALUE

AlA DOCUMENT G703

	APPLICATION NO:	 24

	

APPLICATION DATE: 	 12/10/08

	

PERIOD TO:	 11/30/08
ARCHITECTS PROJECT NO: VRH Job 2034

	

VRH 1NV. NO	 6260R24
E
	 F	 (I	 H

MATERIALS	 TOTAL	 %	 BALANCE
PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH

STORED	 AND STORED	 (C - G)
(NOT IN	 TO DATE
D OR E)	 . (D+E+F)

2.5 Inst Temp CondJCable & Term-Temp SW/CT/SW 	 .	 62,678.00	 43,875.00	 43,875.00	 70.00% .	 18,803.00
2.5 Install Temp CondJCable to Splice Box 	 83,571.00	 33,428.00	 25,072.00	 58,500.00	 70.00%	 . 25,071.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00 .	 -	 - .	 .	 0.00%	 20,893.00
2.5 Rem SWER & SWBD	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Rem.Exist Conduit 	 S	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 6,268.00	 .	 -	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGRSA&SWBDAI 	 -	 12,536.00	 .	 -	 -	 0.00%	 12,536.06
2.5 Install Cond/Cable Term SWGR SA/SWBD Al 	 54,321.00	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20,89300	 -	 -	 0.00% .	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 .20,893.00
2.5 Install Temp CondJCable to Splice Box	 83,571.00	 16,714.00	 -	 16,714.00	 20.00%	 66,857.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR&5WBD 	 .	 12,536.00	 -	 S.	 .-	 0.00%	 12,536.00
2.5 Rem Exist Conduit 	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB &SWBDBI 	 12,536.00	 6,268.00	 - -	 .	 6,268.00	 50.00%	 6,268.00	 -
2.5 5etr New SWGR5B&SWBDBI	 12,536.00	 .	 . -	 .	 -	 0.00%
2.5 Install Cond/Cable Term SWGR SB/S WBD BI	 54,321.00	 -	 -	 0.00%
2.5 Install Cable to New SWBD BIto Spice Boxes 	 20,893.00	 -	 -	 0.00%
2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes	 20,893.00	 -	 -	 0.00%
2.5 Lighting Fixtures &WIRJNG at South Corridor	 20,893.00	 -	 -	 0.00%
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 41,785.00	 8,357.00	 -	 8,357.00	 20.00%
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 .	 16,714.00	 100.00%
2.6 East Ticketing Electrical Roughing 	 41,785.00	 25,071.00	 12,536.00	 37,607.00	 .90.00%
2.6 East Ticketing Elec.Wiring & Fixtures	 41,785.00	 29,250.00	 .	 29,250.00	 70.00%
2.6 East Ticketing Fire AlrmfPub Addrs Sys 	 29,250.00	 .	 20,475.00	 20,475.00 _.,70.00%
2.12 Electrical Feeders to EMR	 41,785.00	 41,785.00	 -	 .	 41,785.00	 100.00%
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 8,733.00	 8,733.00 -	 -	 8,733.00	 100.00%
3.1 Deliver New .Gen Set North	 13,098.00	 -	 -	 0.00%
3.1 Determ & Remove Exist Gen Set & Equip 	 43,662.00	 -	 -	 .	 .	 -	 0.00%
3.1 Set Temp SW/CT/S WGRT/S WBD T-N	 17,465.00	 17,465.00	 -	 -	 -	 17,465.00	 100.00%
3.1 Install New .Gen Set& Equip. 	 ........_I.8300 .	 .. . .. .
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 65,494.00 -	 52,395.00	 -	 52,395.00	 80.00%
3.1- Install New Conduit/Cable//Terms 	 -	 17,465.00	 4,366.00 j_	 -	 -	 4,366.00	 25.00%

SUB TOTALS	 11002,567.00	 281439.001 	 87,333.00	 0.001	 .368,772.00	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

12,536.00
54,321.00
20,893.00
20,893.00
20,893.00
33,428.00

4,178.00
12,535.00
8,775.00

13,098.00
43,662.00

13,099.00
13,099.00

633,795.00j

Page 17 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

•	 ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 ..	 .	 APPLICATION NO:	 24

Contractors signed certification is attached 	 APPLICATION DATE	 12/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 --	 PERIOD TO:	 11/30/08

- - •' -	 Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034
•	 .	 .	 .	 .	 .	 .	 .	 -	 VRH [NV. NO	 . 626013,24

A	 -.	 B	 C	 D	 .E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCENO.	 . .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
-	 -	 (0 + E)	 (NOT IN	 TO DATE

U OR E)	 .	 (D+E+F)- -
- 3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325.00	 .	 87,325.00	 100.00%	 -

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -	 - .	 .	 21,831.00	 100.00%	 -
3.1 Rem Exist SWGR & SWBD	 -	 13,099.00	 - 3,930.00	 -	 3,930.00	 30.00%	 9,169.00
3.1 Rem Exist Conduit 	 21,831.00	 .	 6,549.00	 -	 -	 '-	 6,549.00	 30.00% - .	 15,282.00
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 .	 6,550.00	 -	 -	 6,550.00	 50.00%	 6,54900,.

- -	 - 3.1 Setr New SWGR NA & SWBD A2	 -	 13,099.00	 -	 -	 . -	 .	 -	 -	 0.00%	 13,099.00
3.1 Install Cond/Cable Terirm SWGR NA/S WBD A2 	 56,761.00	 42,571.00	 - -	 - 42,571.00	 75.00%	 .	 14,190.00
3.1 Install Cable to New SWBD A2to Spice Boxes	 21,831.00	 .	 -	 -	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 -	 .	 -	 .	 .	 -	 0.00%	 -2183100
3.1 Install Temp Cond/Cable to Splice Box	 - 87,325.00	 65494.00	 -	 .	 ,.,	 -65,494.00	 75.00%	 21,831.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 -	 21,831.00	 .	 .•	 -	 -	 -	 0.00%	 21,831.00
3.1 Rem Exist SWGR & SWBD	 13,099.00 -	 -	 . .	 .	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit -. 	 -	 .	 21,831.00	 .	 -	 -	 - 0.00%	 21,831.00
3.1 Deliver New .SWGR NB & SWBD B2	 13,099.00	 6,550.00	 -	 6,550.00	 50.00%	 6,549.00
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 -	 -	 0.00%	 13,099.00 -
3.1 Install Cond/Cable Term SWGR Nb/SWBDB2 	 - 56,761.00	 14,190.00	 -	 .	 14,190.00	 25.00%	 -	 -	 42,571.00

-	 3.1 Install cable to New SWBD 132to Spice Boxes - 	 21,831.00	 -	 .	 .	 -	 -	 0.00%	 21,83100
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -	 -	 -	 -	 - 0.00%	 21,831.00 -
3.2 Electric Disconnects & Removals	 43,662.00	 . -	 -.	 -	 .	 -	 0.00% -	 43,662.00
3.2 Eelctrical Roughing -	 53,395.00	 -	 -	 .	 -	 0.00%	 53,395.00

3.2 Electrical Wiring & FIxtures	 43,662.00 -	 -	 -	 0.00%	 -- 43,662.00	 -
3.2 Electrical Wiring Fire AInnIPub Addrs Sys 	 .	 26,197.00	 - '	 .	 -	 000%	 26,197.00

: 3.2 Finish Painting	 .	 .	 17,465.00	 -	 -.	 -	 .	 -	 -0.00%	 -	 17,465.00	 -
-	 3.3- Final Electrical at BHS Closure Areas. 	 43,662.00	 .	 .	 -	 .	 .	 -	 0.00%	 43,662.00

3.4 Eelctrical Roughing 	 .	 174,650.00 -	 26,198.00	 -	 -	 -	 26,198.00	 15.00% -	 148,452.00
- -	 -	 -	 3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys 	 87,325.00 -	 13,099.00 -	 -	 13,099.00	 .15.00%	 -	 74,226.00

3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00 -	 . -	 -	 -	 - 0.00%	 183,382.00
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys - 	 . -	 87,325.00	 . -	 -	 -	 -	 0.00%	 87,325.00	 -

-	 -	
.	 3.5 Eelctrical Removals & Relocations BHS	 .65,494.00	 65,494.00	 -	 -	 -.	 -	 65,49400	 100.00% -

3.5 EeIctrical Equip. & Raceways in MER 94 	 65,494.00	 36,022.00	 -	 -	 .	 - 36,022.00	 55.00%	 - 29,472.00
3.10- Deliver New Gen Set South 	 4366200	 4366200	 - -	 -	 4366200	 100.00% -	 -	 - -	 -

- -- - ----- - -	 '3.0-Dscnn & Remove Exist GeC Set &Eqit	 -	
'43,662.00- -------- 

-,	 0.00%	 43,662.00	 - -
3.10--Install New Gen.Set & Equip	 -	 . - 65,494.00	 65,494.00	 -	 : - -	 65,494.00'	 100.00%	 -
3.10- Install New Conduit/Cable//Terms - 	 65,494.00	 : - -	 •	 •	 -	 0.00%	 65,494.00	 -	 -

-	 SUB TOTALS	 -	 1,651,439.00	 494,480.00	 - 10,479.00	 000 -	 504,959.00 -	 ,	 1,146,480.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 :	 24

Contractors signed certification is attached.	 APPLICATION PATE: 	 12/10/08

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO: -	 11/30/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VR.H Job 2034

	

VRH INV. NO	 6260R24

A-	 B	 .0	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH -

APPLICATION	 . STORED	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
-	 CONTRACT AMOUNT	 53,200,000.00	 38,566,073.08	 1,075,251.00	 0.00	 - 39,641,324.08	 74.51%	 13,558,675.92

	

P&' Bond	 343,560.00	 343,560.00	 -	 .	 343,560.00	 100.00%	 -

Co#I Change Order # I Pace 93	 .	 59,046.00	 59,046.00	 -	 -	 59,046.00	 100.00%	 -
Co#2 Change Order #2 Pace #2 T&M	 12,447.35	 11,284.36 .	 -	 11,28436	 90.66%	 116199
Co#3 Change Order #3 Pace #7	 28,189.15	 . 28,189.15	 -	 .	 28,189.15	 100.00%	 -
Co#4 ChangeOrder # 4 Pace #4	 62,488.00	 62,488.00	 -	 62,488.00	 100.00%

Co#5 Change Order # 5 Pace 91 	 .	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -
Co#6 Change Order #6 Pace 921 	 34,085.00	 34,085.00	 - ...	 34085.00	 100.00%	 -
Co#7 Chance Order #7 Pace #22	 33,769.00	 33,769.00	 -	 .	 33,769.00	 100.00%	 -
Co#8 Change Order # 8 Pace #13	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%	 -
CoI9 Change OrderI 9 Pace IflO 	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 •. -
Co#I0 Change Order # 10 Pacc #11 	 .17,424.00	 17,424.00	 .	 -	 17,424.00	 100.00%	 -
Co#I 1 Change Order # II Pace #24 	 15,996.50	 15,996.50	 -	 .	 15,996.50	 100.00%
Co#12 Change Order # 12 Pace #23	 33,539.15	 33,539.15	 -	 33,539.15	 100.00%	 -
C0#13 Change Order# 13 Pacc#12 	 97,307.94	 97,307.94	 -	 97,307.94	 100.00%	 - -
Co#14 Change Order # 14 Pace #31 	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%	 -
Co#15 Change Order# 15 Pace #26	 14,830.00	 14,830.00	 . -	 14,830.00	 100.00%	 -

. Co#16 Change Order # 16 Pace 933 	 .	 15,569.00	 15,569.00	 - .	 .	 15,569.00	 100.00%
Co#17 Change Order # 17 Pace 932	 -	 42,800.00	 42,800.00	 '	 -	 42,800.00	 100.00%	 -

•	 Co/flS Change Order# 18 Pace 27	 36,088.00	 .	 34,284.00 .	 ,	 -	 .	 34,284.00	 95.00%	 1,804.00
Co#19 Change Order # 19 Pace #15	 1,237,968,60	 123,797.43	 -	 123,797,43	 10.00%	 '1,114,171.17
Co#20 Change Order # 20 Pace #34	 54,067.00 ,	 48,660.25	 -	 48,660.25	 90.00%	 5,40675
Co#2 1 Change Order #21 Pace #25	 35,743.00	 '	 35,743.00	 -	 '	 35,743.00	 100,00%	 -
Co#22 Change Order #22 Pace #5	 :	 159,281,00	 159,281.00	 -	 .	 159,281.00	 100.00%	 -
Co#23 Change Order #23 Pace #41	 14,420.00	 .	 14,420.00	 - ,	 '	 14,420.00	 100,00%
Co#24 Change Order #24 Pace #39	 .	 15,240.00	 13,716.00	 '	 -	 .	 13,716.00	 90.00%	 1524.00
Co#25 Change Order 25 Pace #19	 105,000,00 .	 99,750.00	 -	 99,750.00	 95.00%	 5,250.00
Co26 Change Order  26 Pace #17	 50,900.40	 50,900.40	 .	 .	 50,900.40	 100,00%	 -
Co#27 Change Order 27 Pace #16	 .	 56;352,00	 ' 28,175.60 .	 .	 -	 ,	 28,175.60	 50.00%	 28,176.40
Co28 Change Order# 28 Pace 99	 58,239.00	 58,239.00	 -	 58,239.00	 100.00%	 -
Co429 Change Order # 29 Pace #35 	 14,906,00	 , 14,906.00	 -	 '	 14,906,00	 100.00%	 -

1

1ortnt-hangeuraer	 '' '2,474,9O.i2	 1,317,413.91	 T'O.00	 -	 0.00 	 1,3I7,43.9I	 -	 1,157;495.31	 -

- CONTRACT TOTAL TODAT	 56,018,469.22	 40,227,046.99	 1,075,251.00	 .	 0,00	 41,302,297.99	 73.73%	 14,716,171,23

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 19 of 19



' THE PORTAUTHORnT OF NY & NJ

•
DISTRIBUTION

PROJECT EXECUTIVE 0
PROJECT MANAGER U
ACCOUNTING

PROJECT ENGINEER U

NEWAJ( LIBERTY INTERNATIONAL AIRPORT
BULNG 74, CTA
NEWARK, NEW JERSEY 07114
($73) 622-000
($73) 622-7222 FAX

October 1, 2003

Mr. Victor D. Wortmann, Jr. 	 .	 .	 .
President	 .	 .
VRH Construction Corp. 	 .
320 Grand Avenue	 . .
Englewood, NJ 07631	 .	 .	 ..

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-I VERTICAL CIRCULATION - RELOCATE CONDUIT FOR DELTA
MOTOR CONTROL-PANEL (MCP) - NET COST TO LUMP SUM CONVERSION
NO.2

Dear Mr. Wortmann:

In accordance with Drawing 0005, General Note No. 21.B., as amended by LetterAgreement dated
February 5, 2007, VRH Construction Corp. ("Contractor'), is to be compensated on a Net Cost basis to
provide "relocation of underground utilities in conflict with new construction". On September 12, 2008,
the Port Authority directed \TRH Construction Corp. to relocate electrical power and controls conduit and
wire for the Delta Motor Control Panel (MC?) in the Delta Bag Room in Terminal B. However, the Port
Authority of New York and New Jersey and the Contractor have agreed that the work is sufficiently
dfined and shall be performed as Lump Sum conversion No. 2. The Contractor shall provide all labor,
material and equipment necessary to: 	 • .	 . 	 . 	 . S

Relcate one (1)2" conduit for electrical power, approximately 150 linear feet and one (1) 1"
conduit for controls, approximately 50 linear feet.

Your proposal,dated September 17, 2008 in the Lump Sum amount of $20,411.00 for the above work, has
been reviewed, is considered fair and reasonable, and is hereby agreed to in accordance with Chapter II,

• Clause 22 of the Form of Contract.	 • .

By signing in the appropriate on Page 2, the Contractor hereby agrees to perfonn all the above-mentioned
Work, with compensation for this Work to be in the Lump Sum anount of S20,411.00 which includes all
materials, servies and mark-ups for VRI-{ Construction Corp. but excludes all work to be performed
under Lump Sum Conversion No. 1. 	 •	 : • •	 •



' TM P NJThO&IY OF NY & NJ

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIR-PORT .— CONTRACT EWR-24.003
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-I, VERTICAL CIRCULATION —RELOCATE CONDUIT FOR DELTA
MOTOR CONTROL PANEL (MCP) -NET COST TO LUMP SUM CONVERSION
NO.2

Kindly sign both original letters and return one letter to Mr. James Starace, P.R. Deputy Director -.
Construction, Engineering Department, The Port Authority of New York and New Jersey, Room 238, 241
Erie Street, Jer;ey City, New Jersey 07310, retaining one letter for your records.

Very truly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

S 	 .

---- ------ 	 . 	 .

C. Wallace, P.E.
enior Resident Engineer

Central Termini Area, EWR

AGREED ANDACCEPTED
VRH CONSTIUCTION. CORP.'	 '.	 .	 .

of \7ctor D. Wortmann, Jr., President

S 	

, 	 ( Type or Pri.nt'Date)	 . S 	 . 	 S 	 S 	 S

(Corporate Sai of VRH Construction Corp.)



1	
--

II

' THE POWfAUTHORRY OF NY& NJ

October 6,200

•	 NEWARK LIBERTY . INTERNATIONAL Ai RPOT
BUILDI T46 74, CIA
NEWARK, NEW JERSEY 0714
(973) 622-0800
(973) 622-7222 FAX

DISTRIBUTION

PROJECT EXECUTIVE 0

PROJECT MANAGER D
ACCOUNTING	 z:
PROJECT ENGINEER 0

Mr. Victor D. Wortmaim, Jr.
President	 0

VRH Construction Corp.	 S

320 Grand Aveiue
Englewood, NJ 0763 I	 .

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-I VERTICAL CIRCULATION - LENOVO THINKPAD R61 NOTEBOOKS -
NET COST TO LUMP SUM CONVERSION NO. ,6

Dear Mr. Wortmaim:

In accôdance with Drawing G005, Generaf Note No. 21. C.,,  as amended by Leer Agreement dated
February 5, 2007, VRJ-I Construction Corp. ("COntrabtor") is to be compensated on aNet Cost basis to
provide "construction staging and schedule changes to accommodate facility operational requirements".
On June 11, 200,8, the Port Authority directed VRH Construction Corp. to purchase three (3) Hioki 3196-
1 000A Pro Kit Pdwer Quality An 	 and three (3) Lenovó Thinkpad R6 1 Notebooks. However, the
Port Authority of New York and New Jersey and the Contractor have agrabd that the following work is
sufficiently defined and shall he performed as Lump Sum Conversion No. 6. The Contractor shall provide
all labor, nterhil and equipment necessary to:

Purchase and turn over to the Engineer three (3) Lenovo Thinkpad R61 Notebooks— Each
•	

Notebook shall include the following: 2 Duo Processor T9300 (2:5GHz 8001'vfHz 6 1\4BL2),
Genuine Windows XP Professional Operating System, 15.4 WSXGA+ TFT Display Panel,
NVIDIA Quadro FX 570M (256MB Open GL) System Graphics, 2 GB PC2 7 5300 DDR2
SDBM 667 MHz DODIMM Memory (1 DIMM) Total Memory, 200GB Hard Disk Drive
72001-pin with Disk Encryption, CD-RW/DVD-ROM Combo 24X/24X/24X/8X Max Ultrabay

•	 Slim optical Device, PC Card Slot and Express Card Slot System Expansion Slots, Intel
Wireless WiFi Link 4965AGN (supporting Centuno Pro) Wireless Card, Integrated Bluetooth

- PAN, 6 Coil Li-Ion Battery, Country Pak North America Power Cord, Microsoft Professional•	
• 2007 Sbftware English and 3-year Depot Warranty.	 .	 •

Your proposal, dated September10, 2008 in the Lump Sum amount of $6,995.00 . for the above work, has
been reviewed, i considered fair and reasonable, and is hereby agreed to in accordance with Chapter II,
Clause 22 of the 'Form of Contract.	 .	 •

By signing in the appropriate on Pa ge 2, theContractor hereby agrees to perform all the above-mentioned
Work, with compensation for this Work to be in the Lump Sum amount of $6,955.00, which includes all
materials, services and mark-ups for VRH Construction Corp. but . excludes all work 

to 
be performed

under, Lump Sum Conversion Nos 1,2,3,4 and 5



THE PORTAUTHORRY OF NY & NJ

SUBJECT: :NE\JApJ( LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264M03 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-I VERTICAL CIRCULATION LENOVO THINKPAD R61 NOTEBOOKS -
NET COST TO LUMP SUM CONVERSION NO.6

Kindly sign bbth original letters and return one letter to Mr. James Starace, P.E., Deputy Director -
Construction, ingineering Department, The Port Authority of New York and Nw Jersey, Room 238. 241
Erie Street, Jersey City, New Jersey 07310, retaining one letter for your records.

Very truly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

-------,=.--
-7 1,66h6e1 Wallace, P B

Senior Resident Engineer
Central Tni.iia1 Ajea, EWR

AGED AND ACCEPTED
VRH CONSTRUCTION CORP.

Si	 Victor D. Wortmann, Jr., President

(Type or Print Date)
(Corporate Seal of 17R1I Construction Corp.)

II:



CMD-6 (1/99)

STATEMENT OF PAYMENTS

-.	 TO MIW/D BE , SUBCONTRACTORS/LIESSORS/SUPP LIE RS

Contract No. EWR-264.003	 Period Reporting: 	 11-01-08 to 11-30-08

Contract Title: Term B. Modernization Program Lower Level 	 Payment App!. #:	 24

Expansion & B-i Vertical Circulation

Contractor:	 _VRH Construction Corp.2034	 0/ Project Completed:	 _ 74.51 _ %

	(Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement.	 Statement	 To-Date

	

RISA MAWAGEMENTCORP	 ' WBE	 347,854.00	 227,931.20	 42,297.80	 270,229.00

ONE PAINTITG & DECORATING CO.	 MBE	 143,565.00	 8,284.00'	 0.00	 8,284.00

SIGNS & DECALS	 .	 '	 MBE	 '	 270,500.00	 121,725.00	 1,172;5O	 133,897.50

MAZZOCCHI WRECHING INC. 	 -WBE	 1,245047.42 1,005094.31	 49156.94 11054,251.25

CAROL HARDY MECHANICAL 	 WBE	 :3875 350.78 2,729,398.44	 258,972.85 2,988,371.29

	

BERTOONSTRUCTION	 MBE	 253,496.00	 207141.80	 31;692.95	 238,834.75

	

S&M ELEC./ TURTLE & HUGHES (MATERIAL) 	 WBE	 1,200,00000	 77,859.60	 0.00	 77,859.60

	

D-STAR WATERPROOFERS	 MBE	 48,000.00	 41,800.00	 .3800.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING	 '	 MBE	 15,744.00	 0.00 '	 14,1660	 14,169.60

Totals	 '	 '	 '	 7,399,557.20 4,419,234.35	 412,262.64 4831,496.99

	

(Indicate)	 TOTAL	 AMOUNTS PAID

-	 '!I	
MBE	 AMOUNT	 (flrnOun(sCnIetdSflthdrSt!lO%p5id.ThoGO%C,tdwitIbeh.rdI dby,hsornce)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 ' Statement	 To-Date

SUPPLIERSILESSORS

N/A

Pate Prepared	 12/10/2008	 .	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley	 Resident Engineer's Office

Title:	 Chief FinanciaL€)ThèrY	 Date Received: 	 2i-?4
Officers Signature 	 Reviewed By

TitIe;T-____



December 10, 2008	 1. L
CUNRUCTWN CORP.

Mr. Michael C. Wallace

Senior Resident Engineer
Newark Liberty Intl. Airport 	 t ,.1 CIn trust.
EWR Building 70 CTA
Newark, NJ 0774	 for .50

Re: Prevailing Wage Rates	 .
19.58-200..

Dear Mr. Wallace,

VRI-I hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application fcr Payment No. 24 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is

being performed as determined by the Engineer.

Very truly yours,.7/

Frank W. HurleJ	 ..
Chief Financial Officer 	 .

Pilar:e

F:/E:cuN.
2.1.87ic727.

-
32G Grand A'r1ue
Engk.woud.	 Fa/EsLimir.



1i10TI
2. That payment has been withheld from a subcontractor or supplier

because there exists a valid basis under the subcontractor's or
suppliers contract to with1d a paymeht from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PRO/I'ItOJ ORG	 ACT	 MUAJ	 JOB	 AMOUNT
SYST

The above estimate of quantities performed is correct n is made
from actual inspection aid l:n.owledgé

)// ( 1 c

Recommended For Payment:

Title:	 1!NtNEER OF OsTrn7r1ON

Approved For Payment:

For Comptroller
If contractor is a corporation; certificate must be
signed ban officer and if  partnership, ly a

B899246A

	

PA 33A	 The Port Authority of New York and New Jersey

	

12 .06	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3
DATE PREPARED	 12/10/2008

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.00 	 UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 24

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6260(R24)November 	 Approximate work performed to	 November 30, 2008

APPROXIMATE QUANTITIES
IUrn	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev. 	 UNIT PRICE	 AMOUNT
No.	 S	 ApplicaLiôn	 Application	 Total to Dale

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343560.00	 343,660.00	 343560.00

2	 Unclassified Work	 L.S.	 1,075,251.00 38,566,073.08 39,641,324.08	 53,200,000.00	 39641324.08

3	 N.C.Contract Specification Sect. 11 Entitled	 TM	 0.00	 53011.30	 53,01130	 53011.30
"Port Authority ecurity Requirements
(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.GCI05 Note 21A to Unit 	 UP.	 0.00	 249943.71	 249,943.71	 249943.71
Price Conversion N. 1 per L/A of 7/23/07

5	 Concrete Penalty by PA Letter	 L.S.	 0.00 .	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7889,00	 7,889.00	 7,889.00	 7889.00
Distribution Panel to L.S.Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Teniporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion # 3

0	 N.C.Dwg.G005 Note 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. CDnversion # I

10	 N.C.Dwg.G005 No 21B Relocation of Under 	 0.00	 540,001.04	 540,001.04	 540,001.04
Ground Utilities in Conflities with new Construction

ii	 N.C.Dwg.0005 Note 21H Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator 	 -
Machine Room to L!S.Conversion # 1

12	 .	 N.C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,776.00	 34775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.3.Conversion #2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,8'16.08
•	 NA & NB North Substation to L.S. Conversion # 4

TOTAL APPLIED FOR,'I'O DATE: 	 41,049,711.64
Less	 5	 %	 retained as lier contract	 MAX $	 -

Balance to date
Less advances under previous applications

To be advanced this application

CHANGE ORDERS(poroitrnhed)
Total to date $

Less: Previously advanced $
Change Order amount to be advanced on this applicalion

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as por copy) 

It Is Hereby Certified that th above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accodance with the terms of the above Contract on the basis of work actually performed. This certification, 	 • .
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

•	 '....1tiank W. Fi4-ley
The Contractor Further Certifies (check one)	 .	 *Individually and on behaof the coLiactoi

I. That all subcontactors and suppliers have been paid any amounts 	 Chief Financial Officer

	

due from previous progress payments and shall be paid any amounts 	 Title
V	 due from this progress payment; or



Title:	 ENtNEER OOSTRpCT1ON
/

Approved For Payment:

PRO/I'ROJ ORG	 ACT	 AREA]	 'JOB	 AMOUNT
SYST

1,088,954.00

The above estimate of quantities performed is correct and is made
from actual inspection andknowledgeof work performed.

:
Title	 ' RESIDENT ENGINEER

=	 For Comptroller.
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by 's

B899246A

PA A	 The Port Authority of New.York and New Jersey
2.08	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 12/10/2008

I	 APPLICATION FOR PAYMENT
CONTRACT NO, EWR-264.003 P0 No. UEWIt264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 24

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6260(1124)November	 Aooroximate work nrformnd to 	 () 90fl

APPROXIMATE QUANTITIES
im	 DESCRIPTION OF WORK	 UNIT	 Thi	 Total for Prev. 	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21b Construction Staging and 	 TM	 0.00	 76,447.49	 76447.49	 0.00	 76447.49
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 2111 Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 0.00	 1927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg,G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion 4 5

17 N.C.Dwg.G005 Dated' 7/24/06 General Note 12	 UP.	 0.00	 224,732.47	 224,732.47	 224,732.47
Transport & Dispose Excess Soil N.C.to Unit Price
Conversion # 1

18 Concrete Penalty by PA Letter.	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (11825.20)	 (1825.20)
dated 5/30/08

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta	 L.S.	 10,205,50	 10,205.50	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 3,497.50	 3,497.50	 6,995.00	 6,995.00	 6,995.00
R61 Notebooks from N.C. to L.S. Converation 4 6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power L.S. 	 0.00	 47,060.00	 ,. 47060.00	 47,060.00	 47,060.00

Quality Analyzers & Logers N.C. to L.S. Converation 4 7
-	 0.00

•	 0.00

-	 0.00

-	
,	 TOTAL APPLIED FOR, TO DATE:.	 41.463.871.71

LesE5%	 retained s per contract	 MAX $	 2,660,000.00	 2,660,000.00

	

Balance to date:	 38,803,871.71
Less advances under previous applications 	 37,714,917.71

To be advanced this application	 1,088,954.00

CHANGE ORDERS (J)er nUche(I)

	

Total to date: $	 1,317,413.39

	

Less: Previously advanced: $ 	 1,317,413.39

	

Change Order amount to be advanced on this application . 	 0.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):	 1,088,954.00.

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 	 .	 /,/.ç/
if signed by any person on bei aif of the contractor is made by such person in his individual capacity on the basis of his own knowledge	 (1 /,_
as well as by the contractor.

tFank W. Hurle
The/Contractor Further Certifies (check one)	 *Invjually and on behaffof the coRtracLot

J	
•4

m 1. That all subcontractors and suppliers have been paid any aounts 	 .	 Chief Financial Officer
4?/

	

	 due from previous progress payments and shall be paid any amounts 	 .	 Title
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier	 CORRECTANDIN	 Recommended For Payment:
because there exists a valid basis under the subcontractors or	 ACCORDANCE VTH

supplier's contract to withold a payment from that subcontractor	 CONTRACT__

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)	 CONSTRUCTION ACCT.



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 11/30/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All

Employees Hours

M	 F

	

276.00	 0.00

	

276.00	 0.00

	

80.50	 0.00

	

4381.00	 0.00

	

4,461.50	 0.00

	

0.00	 0.00

	

3,427.00	 •736.00

	

3,427.00	 736.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

699.00	 0.00

	

764.50	 0.00

	

184.00	 0.00

	

37,965.50	 0.00

	

38149.50	 0.00

	

8.00	 0.00

	

1834.00	 0.00

1842.00 .	 0.00

	

536.50	 0.00

	

536.50	 0.00

	

9430.50	 0.00

	

45,952.00	 0.30

Sum of all

Employees H

276.00

276.00

80.50

4,381.00

4,542.00

0.00

4,163.00

4163.00

408.00

408.00-

65.50

699.00

830.00

184.00

37,965.50

38333.50

8.00

11334.00

1850.00

536.50

536.50

9430.50

5 1 2- 6 2.13 0

Work Hour

Black

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00 .	0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

213900	 0.00

	

55.D	 0.00

s of Employees

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

2,490.00	 728.00

	

2,490.00	 728.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 .	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

539.00	 000

	

2 , 16E.50	 0.00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.Oó

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

0.00	 0.00

0.00	 0.00

0.00 •	0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

000	 0.03

Native

American

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00

Total	 -
Minority	 Minority	 Female
Hours	 Hours	 Hours

0001

	

0.00	 Do

56.50 L_
503.00

	

616.00	 13.5	 0.0

0.001

	

3368.00	 -

	

3,368.00	 80.9	 17.6

0.00

	

0.00	 0.0	 0.0

65.50 LIII _________

95.00

	

226.00	 27.2	 0.0

0.00

309.00

	

309.00	 0.0

8001

620.00_________

	

636.00	 34.3	 .	 0.0

0.00

	

0.00	 0.0	 0.0

	

2,678.00	 1 '

8.055.50

Trade

ADMINISTRATI
VEIOFFCE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

Printed by DAWN HAINES
	

Pe 1
	

Start Print	 14:12:20	 -



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 11/30/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date

Trade

ELEVATOR
CON ST R U CTO

ENGINEER

GLAZIERS...,

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGU EERS

PAINTERS

PiPEFIVTERS

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOUR NEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

'PPRENTICE

Total All

Employees Hours

	

M	 F

	

55,392.50	 0.00

	

139.00	 000

	

151.00	 0.00

	

290.00	 .	 0.00

	

1,096.00 .	 0.00

	

1096.00	 0.00

	

916.50	 0.00

	

3800.50	 0.00

	

4,717.00	 0.00

	

104,00	 0.00

	

192,00	 0.00

	

.296.00	 0.00

	

3616.00	 0.00

	

3,616.00	 0.00

	

26,908.25	 788.00

	

26908.25	 788.00

	

96.00	 0.00

	

96.00	 0.00

	

1,954.25	 0.00

	

1,954.25	 0.00

	

1424,00	 0.00

	

1424.00	 0.00

	

255.00	 0.00

Sum of all

Employees Hr

64,823.00

139.00

151.00

429.00

1096.00

1,096.00

916.50

3,800.50

5633.50

104.00

192.00

400.00

3,616.00

3,616.00

27,696.25

27,696.25

96.00

96.00

1,954.25

1,954.25

1424.00

1,424.00

26.CD

Work Hours of Employees

	Black 	 Hispanic

	

M	 F	 M	 F

	

7,737.00	 0.00	 3,007.50	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 000

	

0.00	 0.00	 0.00	 0.00

	

321.00	 0.00	 99.00	 0.00

	

0.00	 0.00	 662.00	 0.00

	

321.00	 .	 0.00	 761.00	 0.00

	

0.00	 0.00	 0.00	 0.00

0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00,	 0.00

	

2,499.75	 0.00	 10,878.00	 .	 788.00

	

2,499.75	 0.00	 10,878.00	 788.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

19.25	 0.00	 48.00	 0.00

	

1925	 0.00	 48.00	 0.00

	

0.00	 0.00	 1360.00	 0.00

	

0.00	 0.OD	 1360.00	 0.00

	

0.00	 0.00	 0.00	 0.00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

8.00	 0.00

0.00	 0.00

8.00	 0.00

0.00	 0.00

000	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

	

114.00	 0.00

	

114.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0. 01 	 0.03

Native

American

	

M.	 F

	

0.00	 0.1

	

0.00	 0.(

	

0.00	 0.(

	

0.00	 0.(

	

0.00	 0.(

0.00

	

0.00	 0.(

	

0.00	 0.(

	

0.00	 0.(

	

0.00	 0.(

	

0.00	 0.(

	

0.00	 0.(

	

0.00	 0.(

	

0.00	 .	 0.(

	

0.00	 0.(

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 0.0

	

0.00	 D.0

0.03

Total

Minority -	 Minority	 Female

Hours	 Hours	 Hours

	

13,422.50	 20.7	 0.0

0.00

0.00

	

0.00	 3.0	 0.0

0.00 

	

0.00	 0.0	 0.0

428.00

662.00

	

1,518.00	 26.9	 0.0

0.00

0.00

	

0.00	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

14,279.75

	

14,279.75	 51.5	 2.8

0.00

	

0.00	 0.0	 0.0

67.25

	

67.25	 3.4	 0.0

1360.00

	

1,350.00	 95 5	 0.0
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 11/30/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date	 / /

Classification

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

Total All

Employees Hours

	

M	 F

	

279500	 0.00

	

3051.00	 0.00

	

1019.00	 0.00

	

1,019.00	 0.00

	

216.00	 0.00

	

1597.00	 0.00

	

1,813.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

805.00	 0.00

	

4719.00	 0.00

	

5524.00	 0.00

	

4668.00	 0.00

	

4,668.00	 0.00

	

241.00	 .	 0.00

	

241.00	 0.00

	

688.00	 0.00

	

688.00	 0.00

	

306.50	 0.00

	

306.50	 0.00

	

196.00	 0.00

	

5,170.00	 000

	

5,3OO	 3.00

Sum of all

Employees H

2,795.00

3,307.00

1,019.00

1,019.00

216.00

1597.00

2,029.00

59.50

59.50

805.00

4,71 9,00

6,329.00

4,668.00

4668.00

241.00

241.00

688.00

688.00

306.50

306.50

196.00

5,1 70.00

5,5C2.00

Work Hour

Black

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

1044.00	 0.00

	

1,044.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

5.00	 0.00

	

5.00	 0.00

	

0.00	 -	 0.00

	

0.00	 0.00

	

0.00	 0.00

s of Employees

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 •0.00

	

0.0,0	 0.00

	

0.00	 0.00

	

2,038.00	 0.00

	

2,038.00	 0.00

	

0.00	 0.09

	

0.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2412.00	 0.00

	

2.41250	 O.OD

Native
Asian	 American

M	 F	 M	 F

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 . 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00 .	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 ' 0.00	 0.00

0.00	 0.00 -.	 0.00	 0.00

0.00	 0.00	 0.00.	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0,00	 0.00	 0.00

0.00 -	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00 .	 0.031	 0.00

-	 - /0 - -

Minority
	

Minority	 Female
Hours
	

Hours	 Hours

•	 0.00

	

0,00	 0,0	 0.0

0.00

	

0.00	 0.0	 0.0

88.00

16.00 L

	192.00 	 9.4	 . 0.0

0.00

0.00

16.00

2038.00 L________

	2,070.00 	 1.0

1,044.00

	

1,044.00	 22.3	 0.0

1:001

	

1.00	 0.4	 0.0

0.00

	

0,00	 00	 0.0

	

5,00	 0

	

0 . 001	 .
2412,00

2,4	 01.	 33

Trade

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Printed by DAWN HANES	 Paoe 3	 Start Print	 14:12:20.



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 11/30/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006

-	 LOWER LEVEL & Bi VERTICAL	 Projected Completion Date
Contractor	 V.R.H. CONSTRUCTION CORP.
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENTUTILIZATION REPORT

Page _3_of 3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	

r	
START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp.	 IN THIS REPORT	 I	 Mir,oribj	 .	 Dec-06
E110-264.003	 .	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS ,O.Magnan ,schnIl.Lomardi, 	 FROM:	 111112008	 Skilled:	 30%

Englewood NJ 07631	 JosIoff Industries,Signs & DecalsAmanda 	 TO:	 1113012008	 Laborer:	 40%	 PROJECTED
LOCATION: Newark lntri'l Term "B" 	 PREPARED BY:J.Strack	 DATE: -	 12/11/2008 Monmouth controisFine Pairrtirrg.Crisdel Group, McCann AcQu % OF COMPLETION:	 74.51% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 24	 Carol Hardy Mec Northeast Sheetmetal,MetroVerrlure 	 .	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES
#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 .	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours 	 Hours	 . American	 Hours	 Hours	 HoursOf Employees	 Employees
M	 F 	 M	 F	 M	 F	 M	 F.	 M	 F  	 M	 F	 Ml F

Carpenter	 Journey Worker	 2320.00 	 2,320.00	 0 	 0    	 [	 0  	 17	 0
Apprentice	 0.00 	 0.00	 .	 .	 .	 0  	 0 .	 .	 0
Sub Total	 2,320.00	 -	 2,320.00	 0	 0	 0	 0	 0	 01	 0	 O[ .	 0	 0%1	 17	 0	 0 .	 0

Mason Tender	 Journey Worker	 33.00 	 33.00	 0	 . 0	 .   	 . . . 0  	 1	 0	 O4

Apprentice	 0.00 	 0.00       	 0 	 .	 0 
Sub Total	 .	 33.00	 -	 33.00	 . . 0	 0	 0	 0	 0	 . 0	 0	 0	 0	 0%	 0%	 1	 ol 0	 0

Insulation	 Journey Worker	 104.00 	 104.	 1.	 01	 1	 1.	
Of	 i1 	 0

Apprentice	 0.00 	 0.00	 .	 0	 .	 01	 0
Sub Total	 104.00	 -	 104.00	 01	 01	

oil	
01 	 01	 ol	 01	 0	 0	 0%1	 0%1	 i	 01	 0	 0

Journey Worker	 0.00	 -	 0.00	 0	 0	 0	 0   	 01	 ..	 0 .	 0	 0	 0
Apprentice	 0.00 	 0.00  	 ______ ________	 .	 _______	 0 	 .0	 .	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01	 0	 01	 0	 0	 0%	 0%	 0	 0	 0	 0
Journey Worker	 0.00 	 0.00 . . 	 0   	[	

:	
01 	 0	 0

Apprentice	 0.00 	 0.00    	 .	 .	 0 	 0
Sub Total	 0.00	 .-	 0.00	 0	 0	 p]	 01	 0	 oJ	 0	 0	 01	 0%	 . 0%	 01	 -ol	 0	 .	 0
Journey Worker	 0.00 	 0.00	 0	 .	 0
Apprentice	 0.00 	 . 0.00	 0	 .	 0	 .	 0 	 0	 0
Sub Total	 .	 0.00	 -	 0.00 .	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Total Journey Workel2O.°®'	 -.	 4-58e-]	 0
	TOTAL	 Total Apprentice	 I '512.c 0.00	 -	 f2- .o'j	 8'.-O
	THIS	 Total Skilled Trades	 -	 - 2457TOj'	 0
	MONTH	 .

rAl ___________ Laborers, Taper/Finis 	 873.00 1	 873.00	 190

	

c	 M.Zc

	

Grand Total	 . _Skilled Trades	 #68-I3c25 7.36.00 1 368225	 6639
From Last Month	 Laborers	 26035.25 788.00 1 26,823.25	 2309.75

	

SIR, 1.c-	 2.'2
Grand Totà... .Skilled Trades	 736.00	 1

	

To Date	 Laborers	 26,908.25 1 788.00 1 27,696.25 I	 2,499.75

0	 0

	

'I i	 0	 0

	

0%IZ- 9j	 0 irJ	 0

-T 	 206	 Ol 	 396.00	 45%0%	 15.070

__ 	 FOR R. E. OFFICE USE ONLY
8_148-24'	 728.00800_099iI?%_.,1'% REVIEWED
0_10 , 672.00 _788. 00_ 114_0_00_13883.75 IS] . _ -2%_.3% DATE

- ARE GAkS BEING MET?---
.00 _.i2€850 728.00 8.00 _- _- _- _23,925/°" '°

I
	v-

- _10,878.00 _788.00 _114.00 _- _- _- _14,279.75 _'5% _ 36/orI'.E?My-ho.,J)

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form.	 Frank W. Hurlev , Chief Financial Officer

	
DATE SIGNED:	 December10,2008

	
PA-3647

NOTE: The MEUR must be submitted within 5 bu
	

days of month's end.
PA Farm 116199



I

I

Total Journe 1,02200	 ODD	 a
T TA	 Total Apprentice	 120.QP_kn-- 1	 120.00
THIS	 Total Skilled Trad4t"12.00 1 	 1,142:00

MONTH

	

abo rers	 0.00	 '	 0.00'	 -

Grand Total	 Skilled Trades	 -	 -

	

From Last Month ILaborers	 -	 -

Grand Total	 Skilled Trades
To Date	 ILaborers

-'	 160.00  	 15	 0	 2	 0
-	 -	 -	 2	 0,	 01	 0

-	 160.00	 14%	 0%1	 17	 0	 2	 0

0%1	 0%	 0	 0	 0	 0

FOR R.E. OFFICE USE ONLY
0% REVIEWED BY:

0%	 0% DATE
AREGOALSBEINMET7

__YES	 NO
0%!YES	 NO

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _iof3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Minority.	 Dec-OS
EWR-264.003	 ADDRESS:	 . 320 Grand Avenue	 Equipment Erectors /MC5 .D.Msgne .schnell,Lomardi,	 FROM:	 1111/2008	 Skilled:	 30%

Englewood, NJ 07631	 Joslotf Industries, Signs & Decals,Arnanda 	 TO:	 11130/2008	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intnl Term "B'	 PREPARED BY:J.Strack	 DATE:,	 12/1112008 Monmouth Controls,Fine Paintirrg,crisdel Group, McCann A % OF COMPLETION: 	 74.51% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 . Payment App# 24	 lCarol Hardy Mec Northeast 5heelmetal,Metro,Venture	 Skilled/Laborer: 6.9%	 -	 May-09'

-	 .	 WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES
#1	 #2	 #3	 ,	 #4	 #5	 .	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 '	 Total	 %	 %	 Total Number
•	 Employees	 Employees	 ' Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 F	 M	 F	 M	 F'	 M	 F	 M	 F   	 M	 F	 M	 F

Steamfitter '	 Journey Worker	 240.00 	 240.00	 0 	 '     	 0  	 2	 0	 '0
Apprentice	 0.00 	 0.00	 '	 0  	

01

Sub Total	 240.00	 -	 240.00	 0	 01	 0	 0	 0	 0	 0	 01	 0	 0%	 0%	 2	 0	 0	 0
Operator Engineer Journey Worker	 8.00 	 8.00	 8 	 0   	 ' 	 8	 '	 I	 1

Apprentice	 0.00 	 0.00	 ' 0  	 . '    	 0	 .	 0
Sub Total	 8.00	 -	 8.00	 81	 0	 0	 0	 01	 0	 0	 0	 8	 100%	 0%	 1	 '	 0	 1	 0

Iron Worker	 Journey Worker	 0.00 	 0.00	 0  	 .	 01	 1________	 0	 0
Apprentice  	 -	 '	 '	 01	 1 
Sub Total	 0.00	 -	 0.00	 0	 0	 0 ,	 01	 0	 01	 01	 01	 01	 0%1	 0%'	 01	 01	 01	 0

Sheet Metal Worker jJ ourney Worker '	 385.00 	 385.00	 .0 	 152    	 1521	 1	 1'	 31 	 .	 1
Apprentice	 88.00 	 88.00	 0	 '	 01	 1 	 1 _______ 	 01
Sub Total	 .	 473.00	 -	 473.00	 ' ' -. 0	 0	 152	 0	 0	 '	 01	 01	 01	 152	 32%	 0%1	 41	 01	 11	 0

Bricklayer	 Journey Worker	 40.00 	 40.00	 '.	 ' '	 0 	 1
Apprentice  	 - 	 0
Sub Total	 40.00	 -	 40.00	 0	 01	 0	 0	 '	 0	 01	 01	 '01	 0	 0%10%1	 11	 nI	 01	 0

Electricians	 [Journey Worker	 349.00 	 349.00	 0	 0	 0    	 01	 1_______	 .81	 1	 0
[Apprentice	 32.00 	 32.00	 0 	 0	 '	 01	 1________ 	 11	 1	 0
LSub Total	 381.00	 '-	 381,00	 0	 0	 0	 0	 0	 , 01	 01	 01	 01	 0%	 0%1	 91	 01	 01	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurlev . Chief Financial Officer

	
DATE SIGNED:	 December 10, 2008

	
PA-3647

NOTE: The MEUR must be submitted within 5
	

s ds of month's end.
PA Force 116199



1
-	 --- -

- -ii
-

-	 2,241.00	 -	 492.00	 -	 -

	

i92.50	 88.00	 -	 12.50	 -	 -
-	 2,433.50	 88.00	 -	 504.50	 -	 -

1	 0.00	 -1	 -

I
I

	 311 	 012_0

	

 51	 02_0
24%	 0%1	 361	 01	 14	 0

0%	 0%	 '0000

FOR R.E. OFFICE USE ONLY
0% REVIEWED BY:

20/-,I_0% DATE

	

_ ARE GOALS BEING	 '?MET	 -,

- 
_-03JYES	 NO

0%IYES	 NO -

/,	 fl&,.L, Total Journey W
'TOTAIQ '' TotalApprentice

	

THIS	 TotalSljjJ,.ecLFa
MONTH--'-

ILaborers

	

Grand Total	 Skilled Trades
From Last Month Laborers

	

- - Grand Total	 ]Skilled Trades

	

To Date	 Laborers

THE PORT AUTHOPJTY OF N" & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

	

_______________ 	 vageo
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS - ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors / MCS ,D.Magnan sctnell,Lomardi. 	FROM:	 11/112008	 Stilled:	 30%

Englewood, NJ 07631	 Josloff Industries, Signs & Decals,Amanda	 TO:	 11130/2008	 Laborer:	 40% -	 PROJECTED

LOCATION: Newarklntn'I Term 'B" 	 PREPARED BY:J.Strack	 DATE:	 12/11/2008 Monmouth Coiilrols,Fine paintirtg.CrisdelGroup, McCann Acok % OF COMPLETION:	 74.51% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 24	 ICarol Hardy Mac Northeast Sheelmetal,Metro,Vertture 	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 -	 #8	 #9	 #10	 #11	 #12	 #13
0Construction Trade	 Classification	 Total All	 Sum of all	 Total	 0/ 	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours  	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M [F	 M	 F	 M	 F  	 M	 F	 M	 F

 1   	 j 

Glaziers	 Journey Worker	 240.00 	 240.00	 0	 H	 0 	

±	

0  	 41	 0

Appre n tice	 136.00	 136.00	 88	 0	 0	 88	 2	 1

Sub Total	 376.00	 -	 376.00	 88	 0]	 0	 0	 0	 0	 0	 88	 23%	 0%	 al	 0	 1	 0
Painters   

	 _________ _______ 	 ol ________ ________ ______ ________ ______ _______

	

  212  	 21T	 -  

Apprentice	 000 
Journey Worker	 -{ 212.001	 0 	

212 	 1	 j	 4
Sprinklers	

0

	

o.00l 	 ______ _____ 	 ______ ______ ____ ______ ____ 
Sub Total   	 0	 o	 212	 100%	 0%	 4 

	

212.00]	 0	 0	 0  
__ ____        _ __   	 01 	 0	 o	 0lJourney Worker	 114100	 _	 114.001	 0	 oJ
_ __  	 ol 	 2j	 01Apprentice	 44.00	 _	 44.00	

0	 0	 0	 0%]	 0%	 51	 0 _____o]	 0Sub Total 	 ______

Journey Worker	

158.00	 -	 158.00	 0	 01	 o	 0_0  	 ______
Waterproo 	

81
245

__      

	

   ol	 ____	 il	 1	 11

Terrazzo Tile	 Journey Worker	 567.00 	 567.00 1	 __

	_    	
351_-

1
	71	 1 

	

101.501	 -	 101.50	 0	 0	 47.5	 01	 io	 [	 0	 OT	 351	 34%	 o	 0]	 si	 0
Apprentice	 12.50 	 12.50	 01 	 12.51 I _ 	 _______________ _____	 ______________

	89.00 1 	 89.00	 0 	 35	 I1 

Sub Total	 ________ 	 ______________ ______

       __ 
__	 T 	 ________ ______ ______ ________ 	 _____ __________________   	 _______ _____ _____ _______	 ____ 	 ol	 -	 olA	 0.00	 o.00

	

567.00	 -	 567.00 [	 0	 0	 0	 245	 43%	 0%	 8j0.	

2451	 81 

 1_ Sub Total    245,0 

Apprentice	 I	 0.001 	 0.00	 o 	 ol 	 j	 ol	 _______	 ol	 01
Millwright	 Journey Worker ] 1,019.001 	 1019.00	

o]
l	 0	 Dl	 ______ ________1	 01	 _______	 SI	 Dl

Sub Total	 ] 1,019.00 [ - 1,019.00	 Di	 0	 0j_0	 0_DI_0_0_DI_0% 	 sI_ool_0

•	 .	 .,	
//,

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents hours should not be included in this form. .Frank W. Hurley ,Chief _Financial Officer	 _t-y	 DATE SIGNED:	 December10,2008

NOTE: The MEUR must be submitted within 5 b'ines daof months end
PA-3647

PA Form 116199



THE PORT AUTHORITY OF NEW YORK & NEW 'JERSEY

BUCKSLIP

TO:	 P	 Felicia Butts-Daniels, Zip 76, Room 238:
FROM	 Dawn Haines, EWR, CTA, Bldg 74
DATE:'. , . January 27, 2009

'SUBJECT: CONTRACT EWR-264.003 APPLICATION NO. 25

cc:	 File

Please find, attached, Contract EWR-264.003,' Payment Application No. 25
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers .& Prevailing Wage Certification). 	 . .

Please forward for processing and payment
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Recommended For Payment:

Sr	 r

Title: - ENINEER OF CONSTRUCTION

Approved For Payment:

- ,	 For Comptroller
If contraclor is a corporation, certificate must he

'signed by an officer, and if a partnership, by a

2. That payment has been withheld frona a subcontractor or supplier
because there exists a valid basis under the subcontractor's or

supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PROfPItoJ ORG	 ACT AREA/	 JOB	 AMOUNT
'SYST

The above estimate of quantities performed is correct and is made
from actual inspeccionari1cnowledge of work performed.

-	 \

Title:	 RESIDE WIrkENGINEER

6B992.1SA

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3
DATE PREPARED	 1/13/2009

APPLICATION FOR PAYMENT
EWR-264.00i jQj No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 25

VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
V1IH Invoice No. 6283(R25)December 	 Approximate work performed to	 December 31, 2008

CONTRACT NO.

CONTRACTOR

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Pres.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Data

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 .	 343,560.00

2	 Unclassified Work	 L.S.	 1,163,409.00 39,641,324.08 40,804,733.08 	 53,200,000.00	 40,804,733.08

3	 N.C.Contract Specification Sect. 11 Entitled 	 TM	 0.00	 53,011.30	 53,011.30	 .	 53,011.30

"Port Authority Security Requirements"
(S.W.A.C.) L/A Dated 8/15/07

4	 Not Cost Dwg.G005 Note 21A to Unit	 U P.	 0.00	 249,943.71	 249,943.71	 249,913.71

Price Conversion No, 1 per L/A of 7123/07

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)

dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00

Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.GO05 Note 21C Temporary 	 .	 L.S.	 ' 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00

Pedestrian Tunnel to L.S. Conversion No. 2

8	 '	 N,C.Dwg.G005 Note 21C Installation 	 . L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,771.00

Temporary Hot Watr Lines L.S. Conversion 4 3

9	 N.C,Dwg.0005 Note 21B Rerouting of	 L. S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 '	 20,917.43

Supply Duct L.S. Conversion 4 1

10	 N.CDwg.G005 No 21B Relocation of Under .	 0.00	 540,001.04	 ' 540,001.04	 510,001.04

Ground Utilities in Conflities with new Construction

11	 N.C.Dwg.G005 Note 211-I Asbestos/Lead 	 L.S.	 0.00	 105,288,00	 105,288.00	 105,288.00	 100,288.00

Removal in South Substation & Service Elevator
Machine Room to LS.Conversion 4 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L,S.Conversion 4 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S. '	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08

NA & NH North Substation to L.S. Conversion 5 4

TOTAL APPLIED FOR, 'I'ODATE: 	 421213,120.G4

Less	 5	 'ii,	 retained as pet contract 	 MAX $
Balance to date:

Less advances under previous applications
To be advanced this application

CHANGE ORDERS (perotroched)

Total todate: $
Less: Previously, advanced $

Change Order amount to be advanced on this application:
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above Sot
forth if any, is computed in accordance with the terms of the above Contract on the basis of work actually peifoirned flits certification 
if signed by any person on bell all of the contractor, is in 	 by such person iii his individual capacity on the basis of his own knowledge,

	
j

as well as by the contractor.

/ .	 .	 'gtai,k W. Flu4ley
The,Contractor Further Certifies (check one)	 *Individually . and on belijiIof the contractor

1. That all subcontractors and suppliers have been paid any amounts 	 .	 Chief Financial Officer
clue from previous progress payments and shall be paid any amounts 	 .	 Title
clue from this progress payment; or



BB99246A

The Port Authority of New York and New Jersey

233 ParkAve South, 7th Floor

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 1/13/2009

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264M03 fQ. No. UEWR264003

	
DATED	 November 14, 2006	 PAYMENT NO.	 25

CONTRACTOR VRH Construction Corp. Job No. 2034
	

ADDRESS	 220 Grand Avenue, Englewood, NJ 07631
VB.II Invoice No, 6283(R25)December 	 Approximate work performed to	 December 31, 2008

APPROXIMATEQUANTITIES
hem	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT

Application	 Application	 Totai to Date

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 20,058.88	 76,447.49	 96,506.37	 0.00	 96,506.37
Schedule Changes to Accommodate Facility Operational
Requirements.	 -

15 N.C.Dwg.G005 Note 2111 Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 0.00	 1927.31
Asbestos and Lead Containing Materials per L/A of 7/0107

16 N.C.Dwg.0005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38;412.00	 35,412.00	 38,412.00
1200A DIsconnect Switch on Switeligear in South Substation
to lump Sum Conversion

17 N.CDwg.G005 Dated 7/24/06 General Note 12 	 UP.	 0.00	 224,732.47	 224,732.47	 224,732.47

Transport & Dispose Excess Soil N.C.to Unit Price
Conversion # 1

18 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (,8Z5.0)	 (1,825.20)
dated 5/30/08

19 N.CDwg.G005 Note 21B Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 .20,411.00

Motor Control Panel (MCP) to L.S. Conversion 2

20 N.C.Dwg.GO05 Note 21C Provide Lenovo Think Pad 	 L.S.	 0.00	 6995.00	 6,995.00	 6,995.00	 6,995.00

R61 Notebooks from N.C. to L.S. Converation # 6

21 N.C.Dwg.0005 Note 21C Provide Three Phase Power L.S. 	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggers N.C. to L.S. Converation #7

22 N.C.Dwg.G005 Note 21C Monitor Switchgars NA	 L.S.	 12,321,00	 0.00	 12,321.00	 12,321.00	 12321.00

& NB North Substation second reading L.S. Converntion 8

	

-	 .	 0.00

	

-	 0.00

—	
TOTAL APPLIED FOR, TO DATE:	 42,659,660.59

Les5%	 retained a per contract 	 MAX	 2,060,000.00	 2,660,000.00
Balance 10 date	 39,999,660.69

	

Less advances under previous applications: 	 38,803,871.71

	

To be advanced this application: 	 1,I95,'?88A8

CHANGE ORDERS (per nunched)
Total to date: I	 .	 1,895,52.53

Less: Previously advanced: I	 1,317,413.39
Change Order amount, to be advanced on this application 	 678,113.14

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy): 	 1,773,902.02

It Is Hereby Certified that the above quantities of work have'actually been performed and that the cost plus compensation above set
forth, if any s computed in ac oidance with the terms of the above Cont act on the basis of work actually pefoi med This certification
i1 signed by any person on beh ].f of th e contractor, is made by such person in his individual capacity on the basis of his own knowledge 	 cl.e
as well as by the contractor.

Fran'_JIey
*Individually and on behàrtfof the contractor

V

Chief Financial Officer
Title

Recommended For Payment:,

Title!	 ENGINEER OF CONSTRUCTION

Approved For Payment:

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a

The Ccutracor Further Certifies(check one)

V 1. That all subcontractors and suppliers have been paid any amounts
du &orn previous progress payments and shall be paid any amounts
de from this progress payment: or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or 	 ACCOnØOETH

suppliers contract to wthoId a payment from that subcontractor
ol aupplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PRO/PROJ ORG	 ACT AREA/	 JOB	 AMOUNT
SYST

1,7 73.O2. 02

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

-------,,-,-
-1

Mr Pit1RESIDENT ENGINEER
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0.00
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• The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 12/31/2008
•EWR 24.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 31 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date 	 / /

Trade

ADMINISTRATI

VE/OFFICE

ALL OTHER

ASBESTOS

WORKERS

BOILERMAKER

S

• BRICKLAYERS

CARPENTERS

CEMENT

MASONS

• DOCK

BUILDERS

ELECTRICIANS

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

	

Total All	 - -

Employees Hours

M	 F

	276.00	 0.00

	

27600	 0.00

	

80.50	 0.00

	

4381.00	 0.00

	

4461.50	 0.00

	

0.00	 0.00

	

3427.00	 736.00

	

3,427.00	 736.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

699.00	 0.00

	

764.50	 0.00

	

232.00	 0.00

	

40284.50	 0.00

	

40,516.50	 0.00

	

8.00	 0.00

	

3,085.00	 0.00

	

- 3,093.00	 0.00

	

536.50	 0.00

	

536.50	 0.00

	

9,430.50	 0.00

	

46162.00	 0.00

Sum of all
Employees Hr

276.00

276.00

80.50

4,381.00

•4,542.00

0.00

4,16300

4163.00

408.00

408.00

65.50

699.00

830.00

232.00

40,284.50

40,748.50

8.00

3085.00

3101.00

536.50

536.50

9,430.50

46,162.00

Work Hour

Black

	

M	 F

	0:00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 .8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,139.00	 0.00

	

5,598.00	 0.00

s of Employees.

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00
	

0.00

	

2,490.00	 728.00

	

2,490.00	 .	 728.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

539.00	 0.00

	

2,468.50	 .	 0.00

Native

American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .0.00

	

0.00	 (.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0:00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %
Minority	 Minority	 -emaie

Hours	 Hours	 Hours

0.00

	0.00 	 0.0	 0.0

56.50

	

503.00	 -

	

616.00	 13,5	 00

0.00

3,368.00

	

3,368.00	 .	 80.9	 17.6

0.00

	

0.00	 0.0	 0.0

65.50

95.00

	

226.00	 . 27.2	 0.0

0•00 

309.00

	

309.00	 07	 00

8.00

620.00 I

	636.00 	 20	 0.0

•1__

	0.00 	 0.0.	 0.0

2,678.00

8,066.50

Prnte .d by DAWN HANES	 .	 Page 1	 Start Print	 10:53:25



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 12/31/2008
Start Date	 12/01/2006

Projected Completion Date

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Total All

Employees Hours

M	 F

	

55,592.50	 0.00

	

139.00	 0.00

	

151.00	 000

	

290.00	 0.00

	

1096.00	 0.00

1096.00 .	 0.00

	

916.50	 0.00

	

3,800.50	 0.00

	

4,717.00	 0.00

	

104.00	 0.00

	

224.00	 0.00

	

328.00	 0.00

	

3,616.00	 0.00

	

3,616.00	 0.00

	

27,532.25	 788.00

	

27,532.25	 788.00

	

96.00	 0.00

	

96.00	 0.00

	

1,954.25	 0.00

	

1,954.25	 0.00

	

1,616.00	 0.00

1,616.00	 0.00

	

284.00	 .0.00

Sum of all

Employees Hr

65,023.00

139.00

151.00

429.00

1,096.00

1,096.00

916.50

3,800.50

5,633.50

104.00

224.00

432.00

3,616.00

3,616.00

28,320.25

28,320.25

96.00

96.00

1,054.25

1,954.25

1,616.00

1,616.00

28.00

Work Hours of Employees

	Black 	 Hispanic

	

M	 F	 M	 F

	

7,737.00	 0.00	 3,007.50	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 '	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

321.00	 0.00	 99.00	 0.00

	

0,00	 0.00	 662.00	 0.00

	

321.00	 0.00	 761.00	 ' 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

2587.75	 '	 0,00 	 10,990.00	 788.00

	

2,587.75	 0.00 '	 10,990.00	 766.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

19.25	 0.00	 48.00	 ,	 0.00

	

19.25	 0.00	 48.00	 .	 0.00

	

0.00	 0.00	 1,360.00	 0.00

	

0.00	 0.00	 1,380.00	 .. 0,00

	

0,00	 0.00	 0.00	 0.00

Native

Asian	 American

M	 F	 M	 F

0,00	 0.00	 0,00	 0.00

0.00	 0.00	 0,00	 0.00

0.00 '	 0.00	 0.00	 0,00

0.00	 0.00	 0.00	 '	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00 ,	 0.00	 0.00

8.00	 '	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

8.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 '	 0.00	 0.00	 0.00

0.00	 0.00	 . 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

	

114.00	 0.00	 '	 . 0.00	 '	 0.00

	

114.00	 0.00	 0,00	 0,00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 ' 0.00

0.00	 0.00	 0.00	 '0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0,00

0.00	 0,00	 0.00	 0.00

Total	 .	 %
Ivilnority	 minority	 Femaie''

Hours	 Hours	 Hours

	

13,422,50 ,	 20.6	 0.0

0.00

	

0.00	 00	 00

0.00

	

0.00 ,	 0.0	 0.0

428.00(__

662.00

	

1,518.00	 26.9	 0.0

0.00___

0.00

	

0.00	 0.0	 ,	 0.0

o:oo

	

0.00 '	 Ou	 0

14,479.75 

	

14,479.75	 511	 2 7

0.00

	

0,00	 0.0	 0,0

67.25

	

67.25	 3.4	 0,0

1,360,00

	

1,350,00	 84.1	 0.0

Trade
	

Classification

Sub Total

ELEVATOR
	

APPRENTICE
CONSTRUCTO

JOURNEY WORKER

Sub Total

ENGINEER
	

JOURNEY WORKER

Sub Total

GLAZIERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

HVAC
	

APPRENTICE

JOURNEY WORKER

Sub Total

IRON
	

JOURNEY WORKER
WORKERS

Sub Total

LABORERS
	

JOURNEY WORKER

Sub Total

METAL
	

JOURNEY WORKER
LATHERS

Sub Total

OPERATING
	

JOURNEY WORKER
ENGINEERS

Sub Total

PAINTERS
	

JOURNEY WORKER

Sub Total

P IPEF ITTERS APPRENTICE

Printed by DAWN HAINES	 Page 2	 '	 Start Print	 10:53:25



Asian

M

0.00

0.00

d.00

0.00

0.00

0.00

0.00

0.00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0,00

0,00

0.0'O

0.00

0.00

0.00

F

0.00

0.00

0.00

0:00

0.00

0.00

0.00

0.00

0.00

0.00

0,00

0.00

0.00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0,00

Classification

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All

Employees Hours

M	 F

	

2,864.50	 0.00

	

3,148.50	 0.00

	

1,019.00	 0.00

	

1,019.00	 0.00

	

216.00	 0.00

	

1597.00	 0.00

	

1,813.00	 0.00

	

59,50	 0.00

	

59.50	 0.00

	

811.00	 0.00

	

5,032.00	 0.00

	

5,843.00	 0.00

	

1,367.00	 0,00

	

12,657.50	 0.00

	

14,024.50	 0.00

	

241.00	 0,00

	

241,00	 0,00

	

704,00	 0.00

	

704,00	 0.00

	

306,50	 0,00

	

306.50	 0.00

	

196,00	 0.00

	

5,536.00	 0,00

Sum of all

Employees Hr

2,864. 50

3,432,50

1,019,00

1,019.00

216,00

1,597.00

2,029,00

59,50

59.50

811,00

5,032.00

6,654,00

1,367.00

12,657.50

15,391.50

241.00'

241.00

704,00

704,00

306.50

306.50

196,00

5.536,00

Black

F

	

0,00	 0.00

	

0.00	 0.00

	

0,00	 '	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

16,00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0,00	 0.00

	

16.00	 0.00

	

547,00 '	 0.00

	

1,641.00	 0.00

	

2,188,00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

0,00	 0,00

	

5.00	 0.00

	

5,00	 0.00

	

0.00	 0.00

	

o.do	 0.00

Hispanic

	

M	 F

	

0,00	 0,00

	

0 :00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

88.00	 0.00

	

0.00	 0,00

	

88.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

2,145,00	 0.00

	

2,145.00	 0.00

	

278,00	 0.00

	

380,00	 0.00

	

658.00	 0.00

	

1.00	 0,00

	

1.00	 0,00

	

0,00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

2,550.03	 0,00

Start Date	 12/01/2006

	

Projected Completion Date	 / /

Total'	 ,%
'Nattve	 IVIlndHty'	 'Minority ....Frnaie'

American	 Hours	 Hours	 Hours

•M	 F

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 00	 0 0

000	 000	 0001

0.00	 0.00	 0.00	 0.0	 0,0

000	 000	 8800

0.00	 ' 0.00	 16,00

0.00	 0.00	 192.00	 9.4	 0.0

0.00	 0.00	 0.00 E iiII

0.00	 0.00	 0.00	 0.0	 . 0.0

0.00	 0.00	 16.00

0.00	 0.00	 2,145.00 I_________

0.00	 0.00	 2,177.00	 ,	 32.7	 0.0

0.00	 0.00	 825.00

0.00.	 0.00 .	 2,021.00

0.00	 ' 0.00	 3,671.00	 '	 238	 00

0.00 .	 0.00	 1.00

0.00	 0.00	 1.00	 0.4 	 0.0

0.00	 0.00	 0.00	 .

0.00	 0.00	 0.00	 0.0.	 0.0

000	 000	 500

0.00	 0.00	 '	 5.00	 1.6	 0.0

0.00	 0.00	 0.00

0.00	 0.00	 2,580.00

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 12/31/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Trade

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

S TEAM F ITTE RS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 12/31/2008
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 .	 Start Date	 12/01/2006

LOWER LEVEL & El VERTICAL 	 Projected Completion Date

Contractor.	 V.R.H. CONSTRUCTION CORP.	 .

Printed by DAWN HAINES	 .	 Page 4	 Start Print	 10:53:25



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT	 -

 Page _lof3

PROJECT TITLE	 1PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06

EWR-264.003	 ADDRESS:	 320-Grand Avenue	 Equipment Erectors/MCS, 0.Magnan	 FROM:	 12/1/2008	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric, G.Panetta & Sons 	 TO:	 12/31/2008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'I Term "B"	 PREPARED BY:J.Strack	 DATE:	 1/1312009	 Monmouth Controls Fine Painting Mc Cann Acoustics 	 % OF COMPLETION:	 76.70% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 25	 1 Carol Hardy Mec Northeast Sheetmetat,Metro,Venture 	 Skilled/Laborer: 6.9%	 May-09
WORE HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 #2	 #3#4	 #5	 #6	 #7	 #8	 #11=--------	 #12 ='--

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 ,%	 %	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours	 .	 American	 Hours .	 Hours	 Hours	 Of Employees	 Employees
M	 F 	 M	 F	 M	 F	 Mr F

	 M	 F   	 M	 F	 M	 F

•	 Steamfitter	 Journey Worker	 7989.50 ______ 7,989.50	 597 	 380	 .	 .	 977  	 .35	 0	 9

Apprentice	 1,367.00 	 1,367.00	 547 	 278    	 .	 825  	 6 	 3

Sub Total	 9,356.50	 -	 9356.50 1	 1144	 01	 658	 01	 01	 0	 0	 0	 1802	 19%	 0%	 411	 0	 12	 0

Operator Engineer Journey Worker 	 0.00 	 0.00 1	 of 	
01	 0 ________ ________	 0 	 0

Apprentice	 0.00 j	 0.00	 0 	 _______ _______ _______ __________ ________________ 	
01
 01

•	 Sub Total	 0.00	 -	 0.00 1	 0	 01	 01	 0	 01	 01	 '01	 01	 01	 0%	 0%	 01	 0	 0	 0

Iron Worker	 Journey Worker	 0.00	 0.00	 01 	 ______ ______ ______ _________ 	 .	 0	 . ______- 	 01 ________	 01
Apprentice 	I 	 I	 - 	 _______ ______ ______ ______ _________ _______________ 	 01 	 _______ ________ ______ 

I Sub Total	 0.00 j,	- f	 0.00	 01	 01	 01	 01	 01	 01	 01	 01	 0_0%	 0%1	 01	 01	 01	 Th
Sheet Metal Worker Journey Worker 	 313.001 	 313.00	 01 	 107 	 ______.	 .	 ______ ______ 1	 1071 	 4

Apprentice	 6.00 	 6.00	 01	 1.	 0 	 1 	 0
Sub Total	 319.00	 -	 319.00	 01	 01	 1071	 01	 01	 01	 01	 01	 107_34% .0%	 5	 0	 1	 0

Bricklayer	 JourneyWorker	 0.00	 . j	 0.00	 . 	 II 	 0_	 0

Apprentice  	 -________ 	L______ 	 0
Sub Total	 0.00 	 J	 0.00	 0	 .0_0	 0[

	
01	 0	 0 - 01	 0	 0%	 0% 	 01

	

0	 0	 .0

Electricians	 Journey Worker 1	 200.00 	 200.00	 . 01	 00   	 ..	 0  	 8 	 0

Apprentice	 0.00 	 0,00	 01	 1 01 	 ______ _________ _______ ________	 0  	 01	 0
Sub Total	 200.00	 ' -	 200.00	 01	 01	 01	 01	 01	 01	 01.	 01	 01	 0%	 0%1	 81	 01	 0

TotalJourney Wo8,502.50	 -	 8,502.50 - 1 :7 	 -	 -	 T_-.	 -	 -	 1,084.00	 . 	 ..	 .47	 ofTh	 0
TOTAL	 TotalAentice j 1,373.00	 -	 11373.00	 547.00	 -	 278.00,1	 -	 -	 -	 -	 -	 825.00 	 .	 7	 0	 3	 0
TH	 otaIS1KiIledTrad	 9,875.50	 -	 9,875.50	 '4tY	 -.	 &O 1	 -	 -	 --	 -	 1,909.00	 19%	 0%	 13_0

tV10I	
Lab

TH	 \J	 .	 ..
	orers	 _0.00	 0.00 _-,	 -	 -	 ,	 -	 0%	 0%	 0000

FOR R.E. OFFICE USE ONLY

Grand Total	 Skilled Trades 	 O% REVIEWED BY:

From Last Month Laborers 	 . -	 I . - •	 .	 0%	 0% DATE
-	 .	 .	 .	 ARE GOALS BEING MET?

[and Total	 ISkilled Trades 	 0% YES	 NO
To Date	 IlLaborers	 I	 0% YES	 NO

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. 	 Frank W. Hurley, Chief Financial Officer

	
C
	

DATE SIGNED:	 Janua13,2009
	

PA-3647
NOTE: The MEUR must be submitted within 5 husi

	
months end.

PA Form 116199



I

	

168.00	 -

-	 168.00	 -

-	 -	 168.00 

-	 -	 168.00 

-	 0%

	

1,864.50 1	 1,864:50.1-

	

28.00	 -	 28.02+
-	 1,892.50	 -

H

Journ
T7AL\
MIS I

ILaborrs

Grand Total	 ISkilled Trades

From Last Month	 Laborers -

Grand Total	 ISkilled Trades

To Date	 Laborers

	16 	 0	 5

	

.1	 0	 '0

p ( j_ 	 17	 0	 .	 5

0%	 0-	 0	 0

= FOR R.E. OFFICE USE ONL
07/. REVIEWED BY:

DATE

1

ARE GOALS BEING MET?
0%YES	 NO
0% YES	 NO

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

 Page 2_of 3
PROJECT TITLE	 IPRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EVVR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors/MCS, 0.Magnan 	 FROM:	 12/112008	 Skilled:	 30%

	Englewood, NJ 07631	 SM Electric, G. Panetta & Sons 	 TO:	 1213112008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term "B" 	 PREPARED BY:J.Strack 	 DATE:	 111312009	 Monmouth Controls, Fine Painting Mc Cann Acoustics 	 % OF COMPLETION:	 76.70% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 25	 Carat Hardy Mec Northeast sheetmetat,Metro,venture 	 Skilled/Laborer: 6.9% -	 May-09
WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 #2	 #4#5#6	 #7	 #8	 #9	 #i0	 #ii
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 . Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number .	Of Minority
Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

.M	 LF 	 M	 F	 M	 IF	 M	 F	 M	 F   	 M.	 F	 M,	 F.
Lay Out Engineer Journey Worker 	 16.00 	 16.00	 0 	 0     	 0  	 1 	 of

Apprentice	 0.00 	 0.00	 0 	 0 	 0   	 0 ________ ________ 	 01	 01---
Sub Total	 16.00 1 	 16.00 1	 0	 0	 0	 0	 0	 01	 01	 01	 0	 0%	 0%j	 11	 0	 01	 0

Painters	 Journey Worker	 192.00 	L_192.00J_	 o 	 OL	 L	 I	 L	 0	 L'	 2 	 2
Apprentice	 0.00 	 j	 0.00 	 0
Sub Total	 192.00	 -	 192.00	 0	 01	 0	 0	 01	 0	 01	 0	 0	 0%	 0%L	 2	 0	 21	 0

Sprinklers Fitter	 Journey Worker	 69.50 	 69.50	 0 	 0	 0    	 1	 0	 3	 0	 01	 0
Apprentice	 2800 j 	 28.00  	 01   	 0	 1	 ____	 0 
Sub Total	 97.50 j _-	 97.50	 0	 0	 0	 0	 0	 0	 01	 0	 0% .	 0%	 4	 0	 0	 0
Journey Worker 1	 0.00	 1	 0.00	 0	 01 	 01	 1	 Ii	 01 ________	 0
Apprentice	 .1	 0.00J 	 0.00	 0	 0J	 J ______ ________	 0	 0 	 0 ______
Sub Total	 0.00	 -	 0.00	 01 0	 0]	 0	 0	 0	 0	 of	 0	 0%	 0%j	 .0	 0	 0	 0

Terrazzo Tile	

[Sub

ourney Worker	 336.00 [ 	 336.00 	 168    	 168	 5 	 3
Apprentice	 0.00 L	 0.00 	 0	 01 

	

 Total	 336.00 [	 -	 336.00	 0	 0	 168	 0	 0	 0	 0	 0	 168	 50%	 0%1	 51	 01	 3	 0
Millwright	 Journey Worker	 1,251.00 	 1,251.00	 0	 0	 0   	 0 	 5	

1
0

Apprentice	 0.00 	 0.00	 0	 0   	 .	 0  	 01 	 01 _______
Sub Total	 1,251.00	 -	 1,251.00	 . 0	 01	 0	 0	 01	 01	 0	 0	 0	 0%	 0%	 51	 01	 01	 0

COMPANY OFFICIALS SIGNATURE AND TITLE -'V
Superintendents hours should not be included in this form. 	 c rank VV. HurleyChief Financial OrficerL'	 ,-'	 DATE SIGNED	 January 13 2009

NOTE; The MEUR must be submitted within 5 busiñes da's of month's end.
PA-3647

PA Form 1/6199



I

I

-

I
1I

oil

	

18	 0
	1 	 0

0%	 19	 0

0%	 6	 0
FOR R.E. OFFIC

1% REVIEWED BY:
3% DATE 04; /0

ARE QQLS BEIN(

Ø/oY&1 Y(
	3°J6 YES)A1')	9

- _SSJö - _-
- _V76r-O	 - _-
-	 -

112 ^ 	 0

- 81	 1 728 .0018
01 10,878.001 788 . 001114

8.00 _*'-45t728.00	 8.00
-	 10,990.00 1 788.00 1 114.00

200.00 L	 32%
-	 -

0 1	 - 0	 26'e951 -	 17%
01	 14279.751	 52%

-	
-

-	 -	 25,r17
- -	 -	 14.47975 lsi	 i%

	

________ 	 'i
-	 TotalJourneyWorker	 - -

	

TOTAL	 TotalApprentice

	

THIS	 - TotalSkilledTrades	 4,5.6O1-	 i1' g O jny Q.€I

M,ONTH
Laborers,Taper/Finish_624.00 _- 624.00	 88

	

II	
-	 IIi	 I1

LFr Grand Total	 iSkilledTrades	 _.I296&'6 _736.00 _142,4.94'f

om LastMonthILaborers	 _ - 26,90825 _788.00 _27,696.25 _2499.75

r_Grand Total	 _	 _SkilledTrades	 73 6.00 I_ _ 156,6k	 5-'_Z2.74
I	 To Date	 Laborers	 27,532.25 I 788.00	 28,320.25	 2,587.75

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

__________ Page _3_of 3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors/McS, D.Magnan 	 FROM:	 1211/2008	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric, G.Panetta & Sons	 TO:	 12/3112008	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term "B	 PREPARED BY:J.Strak	 DATE:	 1/13/2009	 Monmouth Controls, Fine Painting Mc Cann Acoustics 	 % OF COMPLETION:	 76.70% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 25	 l Carol Hardy Mec Northeast Sheetmetat,Metro,Venture 	 Skilled/Laborer: 6.9%-	 May -09
WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES

	

- 46	 *4	 90	 90	 fff _'___o	 -'iU	 11	 912	 913

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 -	 Total Number
Employees	 Employees	 Black	 -	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours -      	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 F	 -	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M	 F

Carpenter	 Journey Worker	 2,319.00	 2,319.00	 0	 -.	 0	 -	 0	 -	 16	 -	 01

Apprentice	 48.00	 48.00      	 01  	 1 	 f	 0	 _

Sub Total	 2,367.00	 -	 2,367.00	 0	 . 0	 0	 0	 - 0	 0	 0	 0	 0	 - 0%1 	 0%	 17	 O	 0	 0
Mason Tender	 Journey Worker	 0.00	 0.00	 0 	 0 	 0 	 . 	 0	 0	 01

Apprentice	 0.00	 0.00      	 --	 0  	 0
Sub Total	 0.00	 -	 -	 0.00	 0	 0	 0 1 	01	 0	 01	 01	 0	 0	 0%	 0%	 0	 0	 01	 0

I nsulation	 JourneyWorker	 32.00	 - -	 32.00  	 01	 1-	 -	 0  	 2 	 0
Apprentice '	0.00	 0.00 1 	 ________	

1

_________________ _______ _________ _______	 0  	 0 	 0
SubTotal	 32.00	 -	 32.00	 01	 01	 01	 01	 01	 01	 0	 0	 0	 0%	 0%	 2	 0	 0_0 -
JourneyWorker	 0.00	 - -	 0.00	 0	 -_0	 0_0 	 _________ _______ ________-	 0 _________ 	 0	 0	 0_0
Apprentice	 0.00	 0.00	 - 	-	 .	 _______	

0 1.  
	 0 -	 0

Sub Total	 0.00	 -	 0.00	 0 -	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0 -
JourneyWorker	 0.00	 0.00	 - 0 -.	 '	 0
Apprentice	 0.00	 0.00	 -	 --	 .	 0	 .	 0	 -

-	 SubTotal	 0.00	 -	 0.00 1	 01	 0	 0	 01	 0 -	 - 01	 - 0 	 0	 01	 0%	 0%	 01	 0	 01
1 	 01JourneyWorker	 - 0.00 	 0.00	 01 	 -0

	- 	 _______ 	 01   	 0
Apprentice 	 -.	 0.00	 01	 - 0 	 1 - - 0 -	 ________	 0 ______	 0
Sub Total	 0.00 ' -	 0.00	 0	 0	 0	 0	 -	 0	 0	 0	 0	 0	 0%	 0%	 0

	
01 0_0

COMPANY OFFICIALS SIGNATURE AND TITLE:
	

/
Superintendents' hours should not be included in this form

	
Frank W. Hurley , Chief Financial Officer 	 (- 	DATE SIGNED:	 January13,2009

	
PA-3647

NOTE: The MEUR must be submitted within 5 busi 	 s'days of month ' s end.
PA Fare, 116199



The Port Authority of New York And New Jersey
PA 326

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE -ORDER PAYMENT APPLICATION DETAIL

	Payment No 25	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to	 12/31/2008
•	 TYPE

TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS
ORDER

NO: PACO TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
	1	 3 LS	 .59,046.00	 0%	 100% 	 59,046.00

	

2	 2 i&M	 12447.35	 0%	 91%	 -	 11,284.36

	

37 LS H	 28,189.15	 0%	 100% 	 28,189.15

_._	 62,488.00	 0%	 100%	 -	 62,488.00

	

5	 1 LS	 1,580.00	 0%	 100/	 -	 1,580.00

	

6	 _iL	 34,085.00	 100/0 	 3408500

	

7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00

	

8	 13 LS	 94,118.13 .	 .	 0%	 100%	 -	 94,118.13

	

9	 10 LS .!	53,543.00	 0%	 100% 	 53,543.00

	

10	 11 LS	 17,424.00	 0%	 • •	 100/o	 -	 17,424.00
•	 15,996.50	 0%	 i00%	 - .	 15,996.50

	

12	 231 LS	 33,539.15	 0%	 100%	 -	 33,539.15

	

13	 12 LS:	 9.7,307.94	 0%	 100/o	 -	 97,307.94

	

14	 31 LS T	 19,972.00	 0% .	 100/o	 -	 19,972.00

	

15	 26 [TT	 .	 14,830.00	 0%	 100/o 	 14,830.00

	

16	 33 LS	 15,569.00	 0%	 100%	 ,-	 15,569.00

	

17	 32 LS,	 42,800.00	 0%	 100%	 -	 42,800.00

	

18	 27 IS	 36,088.00	 5%	 •100%	 1,804.40	 36,088.00

	

19	 15 LS	 .	 1,237,968.60	 40%	 .50%	 495,187.44	 618,984.30

	

20	 34 LS	 54,067.00	 10%	 100V0	 5,406.70	 54,067.00

	

21	 25 LS	 .	 35,743.00	 0%	 100%	 -	 35,743.00

	

22	 5 LS	 159,281.00	 0%	 .	 100/o	 -	 159,281.00

	

• 23 41 LS	 14,420.00	 0%	 100%	 .	 -	 14420.00

	

24	 39 LS	 15,240.00	 10%	 100% .	 1,524.00	 15,240.00

	

25	 19 LS T	 105,000.00	 0%	 95%	 -	 99,750.00

	

26	 17 LS	 50,900.40	 0%	 .	 100%	 -	 50,900.40

	

27	 16 LS	 . 56352.00	 0%	 50%	 -	 28,176.00

	

28	 9 LS	 .	 58,239.00	 00/0	 100%	 -	 58,239.00

	

29	 35 L 	 T	 14,906.00	 0%	 100%	 -	 14,906.00

	

30 40 LS	 12,500.00	 80%	 80%	 10,000.00	 10,000.00

	

31	 43 LS .	21,222.00	 100%	 100%	 21,222.00	 21,222.00

	

32 42 i&M,	 .	 0.00	 0%	 0% . .	 -	 -

	

33	 44 LS	 .31,882.00	 80%	 80%	 25,505.60	 25,505.60

	

34	 48, LS	 17,463.00	 100%	 .100%	 17463.00	 17,463.00

/IVIL)U I	 Lfrr-cr.HL) rvv/-r\LJ	 uto,	 0.



AlA DOCUMENT G703

	AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 .	 .	 .	 APPLICATION NO:	 25

Contractors signed certification is attached.	 .	 .	 ..	 APPLICATION DATE:	 01/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 -	 PERIOD TO:	 12/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6283R25

A	 B	 C	 D	 E	 F	 G
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)

	

(D + E)	 (NOT IN	 TO DATE
D OR E)	 (D+E+F)

1 GENERAL CONDITIONS	 2,157,943.00	 1,618,457.00	 21,580.00	 1,640,037.00	 76.00%	 517,906.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 1,580,490.08	 42,716.00	 1,623,206.08 . 76.00%	 512,590.92
3 MOBILIZATION	 150,000.00	 150,000.00	 .	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS 	 .	 .	 .

I Temp. Ramp Submittal 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Temp. Wall Submittal 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 -40,000.00	 100.00%	 -
Layout Temp. Partitions	 2,000.00	 2,000.00	 -	 .	 2,000.00	 100.00%	 -

Construct Temp. Partitions 	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -
Construct. BI Lobby temp. Passageway	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 2,000.00	 1,400.00	 -	 1,400.00	 70.00%	 600.00
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 -	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext.	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%

82 Construct. Temp. Partitions 	 60,000.00	 60,000.00	 -	 . .	 60,000.00	 100.00%
Construct. Temp. Partitions 	 . .75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -	 ,	 75,000.00	 100.00%	 -
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Nse 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse	 50,000.00	 -	 . 25,000.00	 .	 2500000	 50.00%	 25,000.00
Temp. Partitions for Service Escalator	 30,852.00	 15,000.00	 - .	 .	 15,000.00	 48.62%	 15,852.00
Construct.Upper Level Temp. Partitions 	 35,852.00	 .	 -	 -	 -	 0.00%	 35,852.00
Temp. Partitions for Service Elevators	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Construct. Temp. Partitions 	 50,000.00	 30,000.00	 .	 -	 .	 30,000.00	 60.00%	 20,000.00
Construct. Temp. Partitions	 .	 50,000.00 .	 37,500.00	 -	 -	 37-50000	 75.00%	 12,500.00
Construct. Temp. Partitions	 30,000.00	 . -	 .	 -	 0.00% .	 30,000.00
Construct. Temp. Partitions ML BI North	 26,324.00	 . -	 -	 .	 -	 0.00%	 26,324.00
Construct. Temp. Partitions ML	 -	 26,324.00	 -	 -	 -	 0.00%	 .	 26,324.00
Construct. Temp. Partitions ML BI South -	 26,324.00	 .	 -	 - -	 , .	 -	 0.00%	 26,324.00

-	 SUB TOTALS	 -5,602,416.00	 4,263,847.08 1	 89,296.00	 . -	 0.00 -	 4,353,143.08	 1,249,272.92 - -

-	 ,Users may obtain validation of this document by requesting of the license a competed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO	 25

Contractors signed certification is attached.	 -	 .	 APPLICATION DATE:	 01/09/09

	

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 12/31/08	 .'

Use Column I on Contracts where variable retainage for line Items mayapply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6283R25
A	 B	 .	 C	 D	 I'	 £	 F	 0 	 .11	 -

TI'3	 DESCRIPTION OF WORK 	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 .	 --	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 .	 (C - G)
(D + E)	 (NOT IN	 TO DATE	 .

	

D ORE)	 (D+E+F)
Construct. Temp. Partitions UL	 26,324.00	 -	 -	 -	 0.00%	 26,324.00

5	 SELECTIVE / DEMOLITITON	 975,000.00	 906,750.00	 -	 .	 906,750.00	 93.00%	 68,250.00
6	 ASBESTOS ABATEMENT	 200,000.00	 190,000.00	 -	 .	 190,000.00	 95.00%	 10,000.00
7	 LEAD ABATEMENT	 .	 .	 589,750.00	 560,263.00	 -	 .	 560,263.00	 95.00%	 29,487.00
8	 SITEWORK	 194,000.00	 164,900.00	 -	 .	 164,900.00	 85.00%	 29,100.00

-.	 .	 9	 SHORING	 .	 107,944.00	 86,355.00	 -	 86,355.00	 80.00%	 21,589.00
10 MINI PILES	 . . 0	 956,000.00	 650,080.00	 - .	 650,080.00	 68.00%	 305,920.00
II PAVEMENT MARKINGS	 .. . . .	 .	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 .	 .	 60,200.00	 33,110.00	 .	 -	 .	 33,110.00	 55.00%	 27,090.00
13 TRAFFIC CONTROL MAINTRNANCE	 .	 25,000.00	 25,000.00	 . -. . . .	 25,000.00	 100.00%
14 CAST-IN-PLACE CONCRETE 	 .	 .	 .	 ,	 . .	 ..

Remove Fill From Term. B	 . .	 '	 278,594.00	 264,664.00	 . -	 .	 264,664.00	 95.00%	 .	 13,930.00
Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 5,000.00	 100.00%

1.2 Lobby Sc EI/E2 Escalators
Construct Spread Footings	 .	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%	 -
Concrete Pile Caps Sc Pits	 '	 . 54,489.00	 54,489.00 ' . 	 -	 54,489.00	 100.00%
New Concrete Ext Stub Walls Sc Grade Beam's 	 27,814.00	 27,814.00	 .	 .	 27,814.00	 100.00%	 -
Slab on Grade	 '	 ' .	 394,124.00	 394,124.00	 .	 394,124.00	 '100.00%
New Concrete Sidewalk at Frontage 	 '8487900	 '8487900	 84,879.00	 100.00%
Concrete Topping	 .	 .	 .	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%

1.6 South Generator Conduit under Road
Sitework Concrete Restoration 	 .	 32,174.00	 32,174.00	 -	 32,174.00	 100.00%	 -

2.l North End ofB2
New Concrete Sidewalk at B2 Norh Frontage 	 43,624,00	 43,624.00	 -	 43,624,00	 100.00%	 -

2.2 South' End of £2
New Concrete Sidewalk at B2 South Frontage 	 32,909,00	 32,909,00	 ' -	 32,909,00	 100,00%	 -
Construct Slab on Grade 	 -	 ,	 .	 25,429.00	 .	 25,429.00	 -	 - -. ,	 25,429.00	 100,00%	 -

2.3 Baggage Claim Area Sc Offices
-	 ?taceConcretePauroriu	 -"--	 ---	 79900	 _,	

- 	 796900	 10000/
•	 -	

'	 SUB TOTALS	 '	 .	 '	 4,243,775.00	 3,712,085.00 	 0.00	 0.00 -	 3,712,085.00 	 1	 531,690.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 .

I!
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CONTINUATION SHEET
	

AlA DOCUMENT G703.

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 .'	 APPLICATION NO:	 25

Contractors signed certification is attached. 	 -	 -	 -.,	 -	 APPLICATION DATE: 	 01109109

In tabulations below, amounts are stated to the nearest dollar.	 "	 PERIOD TO:	 12/31/08

Use Column I on Contracts where variable retainage for line items may apply.. 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034
VRFI INV. NO -	 6283R25

A	 'B	 C	 :	 D	 j	 E	 F	 (3 	 II
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED'	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TOFIN1SH

	

APPLICATION	 . STORED	 AND STORED	 .	 (C -0)
(rJ + E)	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)
Concrete Pile Caps	 .	 50,00400	 50,004.00	 -	 50,004.00	 100.00%
New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -
Slab on Grade (&AI'IU Pads) 	 664,959.00	 664,959.00	 -	 . .	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 '-	 -	 9,294.00	 100.00%	 -
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 .	 -	 51,199.00	 100.00%	 -
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider 	 .	 .	 . .
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%
Slab on Grade	 102,249.00	 102,249.00	 -	 102,249.00	 100.00%
Concrete Topping	 .	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml	 .	 .	 .
Place New Concrete for New Drainage Trough I 	 57,82400	 ' -, 57,824.00	 -	 57,824.00	 100,00%	 -
Place New Concrete for New Drainage Trough 2	 57,824.00 . ,	 .-' 57,824.00	 -	 57,824.00	 100.00%	 - -
Place New Concrete for New Drainage Trough 3	 57,824.00	 57,824.00 	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4	 -	 57,824.00	 57,824.00	 -.	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 	 '	 57,824.00	 57,824.00	 -	 '	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7	 57,824.00	 '57,824.00	 -	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 8 	 -	 57,824.00	 57,824.00	 ' -	 57,824.00 - 100.00%

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 ,	 14,759.00	 14,759,00	 . -	 .	 '	 14,759.00	 100.00%
Elevator Pit Concrte Slab & Walls	 '	 34,234.00	 . .- 34,234.00 '	 -	 34,234,00	 100.00%	 -

2.13 ES Escalator & Infill Slab
Concrete Slab on Metal Deck at Infill 	 . .	 , 70,744.00	 -	 .	 -	 0.00%	 ,	 70,744.00

3.1 North Substation, Generator Emer. Switchgear
Construct Concrete Generator Pad 	 16,434.00	 .	 .	 -	 -	 ,	 -	 0,00%	 16,434,00

3.4 Final BI Lobby, Escalators E31E4
Construct Spread Footings	 .	 ' .	 ,	 36,114.00	 '	 -	 -	 .	 -	 0.00%	 , 36,114.00
Construct PileCaps at Elevator & Escalator Pits	 70,179.00	 '	 - ,	 , :	 -	 ,	 -	 0.00%	 70,179.00
Final Slab on Grade at South Sector 	 '	 ".146,154.00 .	 43,846.00	 , -	 ,	 43,846.00	 30.00%1	 102,308.00
Concrete'Topping''' '"''	 ':'	 ''.	 '" --53,469.001	 . 	 ' 	 -' '	 0.00% ,	 " 53,469.00 I"

SUB TOTALS	 - 2,044,125,00	 1,694,877.00	 0.00 - ,	 0.00	 1,694,877.00	 349,248.00

'	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity'
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CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Dbcument G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	

APPLICATION NO: 	 25

Contractor's signed certification is attached. - 	 -
	

APPLICATION DATE:	 01/09/09

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 12/31/08

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRFI [NV. NO	 . 6283R25

A 	 B	 C	 .	 0	 I	 E-	 F	 I	 0 	 H
ITEM-	 .	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPLICATION	 STORED	 AJ'Jl) STORED	 (C -0)
(D + E) -:	 (NOT IN	 TO DATE

	

D ORE)	 .	 (D+E+F)
3.5 BHS Belt lb4,MER4, Loading Dock CIg

Concrete Housekeeping Equip. Pads MER 94 	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%
3.10 South Generator/ Sitework

South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 -	 173,189.00	 100.00%
Construct Concrete East Wall 	 46,463.00	 9,293.00	 6,969.00	 16,262.00	 35.00%

15 UNIT MASONRY	 334,000.00	 300,600.00	 6,680.00	 307,280.00	 92.00%

16 STRUCTURAL STEEL	 877,324.00	 745,725.00	 17,547.00	 763,272.00	 87.00%

17 MISCELLANEOUS STEEL	 .
Misc steel Submittal	 .	 18,898.00	 18,898.00	 - .	 18,898.00	 100.00%
Fab Misc Steel Drainage Trough 	 32,000.00	 32,000.00	 -	 ,	 32,000.00	 100.00%

Fab Steel Stair	 21,031.00	 21,031.00	 - .	 21,031.00	 100.00%
1.2 Lobby & El/E2 Escalators

Install Steel Stair  1	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%

Tube Steel at Baggage Offices.	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%
2.10 Curb Joints Between 1-22 ML	 -

Install Misc Steel Drains Trough #1 	 32,375.00	 32,375.00	 -	 .	 .	 32,375.00	 100.00%
Install Misc Steel Drains Trough 92	 .	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%

Install Misc Steel Drains Trough #3	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drairis Trough 94 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%

Install Misc Steel Drains Trough #5 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%
•	 .	 Install Misc Steel Drains Trough 96 	 32,375.00	 32,375.00	 -	 -	 32,375.00	 100.00%

•	 Install Misc Steel Drains Trough #7	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install lviisc Steel Drains Trough

	
32,375.00#8	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%

3.9 Struct Mod'ris/Closures	 -

	

Misc Steel/Deck Closure BUS Openings 	 418,443.00	 271,988.00	 41,844.00	 313,832.00	 75.00%

IS ORNAMENTAL METAL	 .
I Ornamental /Glazed Elev. Enclosure Submittal	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%

•	 2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 345,600,00	 -	 345,600.00 . 40.00%
I ErectOmamental Enclosure ._ 	 452,000.00...........-	 .	 - -	 - -..

	

0.00%
4 Glazing at Elevator Enclosure 	 290,000.00	 - I ........-	 . 0.00%

5 Misc. SS Fabrication's 	 .	 310,000.00	 300,700.00	 .	 31100.00 j	 303,800.00	 98.00%

-	
SUB TOTALS	 4,585,018.00	 2,966,694.00	 76,140.001	 0.00	 3,042,834.00	 -

-	
.	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

30,201.00
26,720.00

114,052.00

104,611.00

	

518,400.00	 -

	

452,000.00	 -
290,000.00

5,200.00

	

1,542,184.001	 -
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CONTINUATION SHEET	 AlA DOCUMENTG703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 . .	 APPLICATION NO:	 '	 25
Contractor's signed certification is attached. 	 ,	 APPLICATION DATE:	 01109109
In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 .	 -	 PERIOD TO:	 12/31/08	 -	 -
Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECTS PROJECT NO: 	 VR1-1 Job 2034

	

VRH INV. NO	 6283R25
A	 B	 C.	 D	 E	 F,	 6 	 H

ITEM	 DESCRIPTION OF WORK 	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 .,	 - -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((j+C)	 TO FINISH

APPLICATION	 STORED	 AND STORED .	 (C -0)
(D +E)E)	 (NOT IN	 TO DATE

D OR E)	 (D+E+F)	 .

19 COLUMN COVERS	 730 00000	 693 50000	 7,300.00	 700 80000	 . 96.00%	 2920000
20 EXPANSION CONTROL	 .	 .	 .132,210.00	 .	 132,210.00	 - .	 132,210.00	 100.00%	 -

21- ARCHITECTURAL WOODWORK	 .	 .	 74,400.00	 74,400.00	 -	 74,400.00	 100.00%	 -
22 WATERPROOFING	 .	 67,660.00	 67,660.00	 -	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH	 187,000.00	 130,900.00	 . 56,100.00	 187,000.00	 100.00%	 -

24 FIREPROOFING	 50,000.00	 .	 47,500.00	 -	 .	 .	 .	 47,500.00	 95.00%	 2,500.00
25 METAL DOORS & FRAMES 	 . . .	 121,000.00	 121,000.00	 -	 121,000.00	 100.00%	 -

•	 26. OVERHEAD COILING DOORS • .	 11,850.00	 11,850.00	 ..	 -.	 11,850.00 .100.00%

27	 GLAZING	 . ..	 -	 . .	 .	 .	 .	 ..
Window Wall & Glazing Submittal 	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 .	 .	 23,794.00	 100.00%
Crystal Panels Submittal	 .	 17,794.00	 . 17,794.00	 -.	 .	 17,794.00	 100.00%	 -

Fab.Crystal Panels	 •. 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -
Fab. Metal Glass Guardrails Mid-Level BI&B2 	 18,544.00	 .	 16,690.00	 . 1,854,00	 '	 '	 18,544.00	 100.00%
Fab. Vestibule Storefront Lower Level 0-2 	 -	 .	 8,794.00	 1,794.00	 ,	 -	 .	 1,794.00	 100.00%	 .	 .
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -
Fab. Vestibute Storefront Lower Level B-I 	 8,794.00	 '	 1,794.00	 -	 .	 1,794.00	 100.00%
Fab.Metal Glass Guardrails -Mid-Level BI E314	 18,544.00	 -	 -	 0.00%	 ' '	 18,544.00

1.2 81 Lobby inc.E-l/E-2 Escalators
•	 '	 Field Measure for Vestibule Storefront 	 .	 4,794.00	 '	 4,794.00	 , . .	 -	 '	 4,794.00	 100.00%	 -

Install Vestibule Storefront	 .	 75,294.00 -	 75,294.00	 .	 -	 75,294.00	 . 100.00%	 -	 -
Install Automatic Doors at Vestibute 	 98,794.00	 98,794.00	 -	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 -	 . . .	 97,794,00	 49,559.00 ,	 -	 '	 49,559.00	 50.68%	 48,235.00

	

1.4 EI&E2 Escalators Stair & Guardrail,ML '	 -	 .	 -	 0.00%	 -
Field Measure Template for Guardrails(El/E2) 	 '	 . 6,794.00	 ,	 6,794.00	 '	 - ,	 .	 6,794.00	 100.00%

• :	 .	 Fab.Metal Glass Guardrails (El/E2)	 92,794.00	 68,559.00	 '	 24,235.00	 '	 92,794.00	 100.00%
2.I North End of8-2	 V	 -

Field Measure for 82 Vestibute Storefront 	 .	 ,	 4,794.00	 4,794.00	 ,	 4,794.00	 100.00%	 -
Istall North B2 Vestibule Storefront	 50,794.00	 50,794.00	 .	 50,794,00	 100.00%	 -

Install Automatic Doors at B2Vestibute	 '	 :	 50,794,00	 50,794.00	 -	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels	 .	 172,794.00	 69

	

1	 - 1,338.00 	 169,338.00	 98.00%345600

2.1 South End of 0-2
•	 .	 IstaIl South B2 Vestibule Storefront 	 33,794.00 	 .	 33,794.00	 .	 33,794.00

SUB TOTALS	 .	 2266,500.001 .	 2,075,076.00 , 	 89,489.00	 '.	 0.00	 2,164 , 565.00	 101,935.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 25

Contractor's signed certification is attached. - 	 .	 APPLICATION DATE: 	 .	 01/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 . .	 PERIOD TO:	 - 12/31/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034
-	 .	 .	 VRH INV. NO	 6283R25

-	 .	 B	 .	 C	 D	 4	 E	 F	 G 	 H
ITEM	 .	 DESCRIPTION OF WORK

	
SCHEDULEDSCHEDULED	 WORK COMPLETED . 	 MATERIALS	 TOTAL	 %	 BALANCE

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

.	 .	
.	 D OR E)	 (D+E+F)

Install Automatic Doors at South B2 Vestibule 	 50,794.00	 50,794.00	 .	 -	 - 50,794.00	 100.00%	 -
2.3 Baggage Claim Area

Remove Crystal Panels 	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -.
Field Measure for Curtain Wall Fabricaton	 .	 5,794.00	 5,794.00	 -	 .	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 .	 .	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%
Install Curtain Wall Glazing	 .	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 26,199.00	 -	 26,199.00	 25.00%	 7859500
Crystal Glass Wall Panels	 152,794.00 .	 91,397.00	 -	 91,397.00	 59.82%	 61,397.00

2.6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels .	69,794.00	 31,407.00	 37,689.00	 69,096.00	 99.00%	 698.00

2.7 North Side of B 2 Lobby ML	 .	 .
Metal/Glass Guardrails North Side Escalators 	 .	 47,794.00	 11,949.00	 4,779.00	 16,728.00	 35.00% .	 .31,066.00

2.7 South Side of B 2 Lobby ML	 .
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 -	 -	 0.00%	 47,794.00

3.2 Final B2 Lobby
Crystal Glass Wall Panels	 52,794.00 -	 10,559.00	 -	 .	 10,559.00	 20.00%	 42,235.00

3.4 Final BI Lobby Escalators E3,E4 EIevsl/2	 .	 .	 .
Crystal Glass Wall Panels	 240,794.00	 48,159.00	 -	 48,159.00	 20.00%	 192,635.00

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 	 .
Field Measure Template-for Guaidrails(E3fE4) 	 .	 6,794.00	 - .	 .	 -	 0.00%	 .	 6,794.00

Install Metal Glass Guardrails (E31E4)	 122,798.00	 .	 - -	 .	 -	 0.00%	 122798.00

	

28 DRY%VALL	 .
Fab. GFRG Panels Mid-Level BI & B2 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%
Fab. GFRG Panels Mid-Level BI E3fE4	 60,852.00	 60,852.00	 -	 .	 60,852.00	 100.00%	 -

	

I Install Exterior Metal Ceiling ocr Sidewalk35852.00 	 -	 . -	 0.00%	 35,852.00
Partition Construction	 .	 45,852.00	 45,85100	 .	 -	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 .	 ' -	 29,852.00	 29,852.00	 .	 -	 .	 29,852.00	 100.00%
Vestibule Ceiling . 	 45,852.00	 . 45,852.00	 -	 .	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits 	 29,852.00	 29,852.00 	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 505,852.00	 -	 505,852.00	 -	 505,852.00	 100.00%	 ._

,SdFrag fOrMERO 143	 35,852.00	 . -	 -	 -.	 - .	 0.00%1	 35,852.00
Drywall Plywood & Galv. Metal End. MER#143	 35, 8 5 2.00-	

-	 .	
0.00%	 35,852:00

SUB TOTALS	 .	 1,939,140.00	 1,205,104.00	
42468.001	

0.00	 1,247,572.00 	 1 	 691,568.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Documents Authenticity

.	 .	 .	 .	 .	 . Page 6oflg
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CONTINUATION SHEET	 AlA DOCUMENT G703

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 25
Contractor's signed certification is attached. 	 -	 .	 -	 APPLICATION DATE:	 01/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 12/31/08

Use Column I on Contracts where variable retainage for line Items may apply.	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 6283R25
A	 B	 -	 C	 D -	 1	 E	 F	 G	 -	 H

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + F)	 (NOT IN	 TO DATE

-	 -	 D ORE)	 (D+E+F)
Install Framing for Soffit/Fascia El/E2	 .	 29,852.00 -	 29,852.00	 -	 29,852.00	 100.00%	 -
Install GFRG Panels EI/E2	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

	

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas 	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas	 147,852.00	 147,852.00 ,	 -	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions	 147,852.00	 147,852.00	 .	 -	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
WT Drywall Ceilings •	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -.
WT Suspended Ceilings 	 .	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 .	 .	 155,852.00	 .	 155,852.00	 -	 55,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 125,852.00	 125,852.00	 -.	 125,852.00	 100.00%	 -
Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
Suspended Ceilings	 .	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings 	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk . 	 105,852.00	 31,756.00	 -	 31,756.00	 30.00%	 74,096.00
Metal Stud & Drywall Baggage Offices 	 55,852.00	 50,267.00	 -	 50,267.00	 90.00%	 5,585.00
Drywall Soffits & Ceilings	 .	 55,852.00	 -	 55,852.00	 -	 55,852.00	 100.00%
Metal Pan Ceiling Construction	 155,852.00 .	 155,852.00	 -	 155,85200	 100.00%	 -
Ceiling at South Corridor	 .'	 .	 80,852.00	 -	 -	 0.00%	 80,852.00
ET New Partition	 .	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
El Drywall Ceilings & Soffits	 . .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
El Suspended Ceilings 	 55,852.00	 47,474.00	 8378.00	 55,852.00	 100.00%	 -
ET Metal Pan Ceilings 	 .	 105,852.00	 82,926.00	 22,926.00	 105,852.00	 100.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 6,170.00	 21,597.00	 27,767.00	 90.00%	 3,085.00
Install GFRG Panels NSE	 45,852.00	 18,341.00	 .-	 .	 18,341.00	 40.00%	 27,5! 1.00
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 -	 -	 0.00%	 65,852.00
Install GFRG Panels SSE 	 .	 35,852.00	 -	 .	 -	 0.00%	 35,852.00
Mid Level Partitions	 75,852.00	 -	 -	 0.00%	 75,852.00
Construct Drywall Partitions Escalator ES	 30,852.00	 -	 -	 -	 0.00%	 30,852.00
Plaster ES	 168,204.00	 33,641.00	 -	 .	 33,641.00	 20.00%	 134,563.00

cvaorShafi-afl Cousthon-	 .	 30,852.00	 ---.-=-.--	 - 	 0.00%1	 30,852.00

	

SUB TOTALS	 2,917,764.00	 2,299,911.00	 52,901.00	 0.00	 2,352,81200 	 1	 564,952.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION. SHEET	 AlA DOCUMENT G703

	• Contractors signed certification is attached..: 	 - -	 .	 - --	 APPLICATION DATE:	 01/09/09

	

- In tabulations below, amounts are stated to the nearest dollar.	 .	 -	 -	 PERIOD TO:	 12/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRJ-I Job 2034

	

VRH INV. NO	 6283R25
A	 .	 B	 .0	 D	 E	 -	 F	 G

ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINiSH

	

APPLICATION	 .	 STORED.	 AND STORED	 (C - G)
	(D + E)	 (NOT IN	 TO DATE	 .

	

D ORE)	 (D+E+P)
Drywall Soffits & Ceilings 	 .	 25,852.00	 7,756.00	 -	 7,756.00	 30.00%	 -	 18,096.00
Suspended Ceilings	 .	 25,852.00	 -	 .	 -	 -	 0.00%	 25,852.00
Metal Pan Ceilings	 .	 -	 93,204.00	 -	 -	 0.00%	 93,204.00
Ceiling at BI-IS	 45,852.00	 36,682.00	 -	 36,682.00	 80.00%	 9,170.00
Partition Construction 	 25,852.00	 20,682.00	 -	 20,682.00	 80.00%	 .	 5,170.00
Drywall Ceiling & Soffits 	 55,852.00	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00
Metal Pan Ceding Loading Dock -	 55,852.00	 27,926.00	 -	 .	 27,926.00	 50.00%	 .27926.00
Install Framing for Soffit/Fascia E3/E4 	 -	 55,852.00	 -	 -	 .	 -	 0.00%	 55,852,00
Install GFRG Panels E3/E4 	 ,	 25,038.00	 .	 -	 .	 -	 0.00%	 25,038.00

29 TILES	 .	 .	 49,590.00 .	 49,590.00	 -	 .	 ,	 49,590.00	 100.00%	 -
30 TERRAZZO

1.2 BI Lobby including El-2 Escalators 	 .	 230,82100	 .	 228,513.00	 2,308.00	 230,821.00	 100.00%	 -
2.1 West Ticketing 	 , 226,993.00	 226,993.00	 - ..	 226,993.00	 100.00%	 -
2.2 South End of 82	 109,536.00	 -.	 .	 -	 -	 0.00%	 109,536.00
2.3 Baggage Claim Area & Offices	 680,241.00	 659,834.00	 -	 659,834.00	 97.00%	 20,40740
2.6 East Ticketing	 . , .	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 114,202.00	 -	 ,	 -	 0.00%	 114,202.00

•	 3.4 Final BlLobby Escalator E3-4, Elev.I,2 	 222,180.00	 -	 -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (infihl area)	 219,321.00	 .	 ,	 -	 - -	 0.00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 .	 -	 . .	 -	 0.00%	 59,395.00

31 CARPET	 .	 23,903.00	 .	 20,318,00	 -	 .	 20,318.00	 85.00%	 3,85.00
32 PAINTING -	 .	 .	 159,600.00	 94,800.00	 24,900.00	 .	 .	 119,700.00	 75.00%	 39,900.00
33 TOILET COMPARTMENTS 	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS 	 .	 44,500.00	 44,500.00	 -	 -	 44,500.00	 100.00%	 -
35 SIGNAGE	 .	 ,	 300,000.00	 201,000.00	 -	 . .	 201,000.00	 67.00%	 99,000.00
36 FIRE EXINGUISHERS & CABINETS 	 21225.00	 2122500	 -	 .	 2,225.00	 100.00%	 - .
37 FLOOR MATS & FRAMES 	 21,910.00 ' .	 21,910.00	 .-	 2190.00	 100.00%
38 ELEVATORS

Service Elevators Submittal 	 14,000 00	 14,000.00	 -	 14,000.00	 100.00%	 -

-	 Passenger Elevators Submittal .....	 -	 ,	 14,000.00	 14,000.00	 . .	 .	 14,000.00	 100.00%	 .	 ...
Procure Seice Elevators	 -	 393300.00	 - 157,320.00	 196,650.00 	 353,970.00 1	 90.00%	 39,330.00-	

SUB TOTALS	 '	 '	 3,420,07400	 1,981,126.00	 . 223,858.00	 0.00	 . 2,204,984.00	 ,	 '. 1,215,090.00 .

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G7O3

	ALA Document 13702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 -.	 APPLICA LION NO:	 25
Contractor's signed certification is attached. 	 -	 .	 -	 -	 APPLICATION DATE: 	 -	 01/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 12/31/08
Use Column I on Contracts where variable retainage for line items may apply.	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6283R25
-;--	 .	 B	 C	 D	 E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS . . TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 -" (C -0)
(D + E)	 (NOT IN	 TO DATE	 .	 .	 .

	

D ORE)	 (D+E+F)
Procure Passenger Elevators	 .	 486,000.00	 -	 -	 .	 -	 .	 0.00%	 486,000.00

2.12 Service Elevators ML
Decommission Exist Service Elevators	 13,800.00	 13,800.00	 .	 . .	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 .	 - .	 20,700.00	 100.00%	 -
Drill Elevator Jackholes	 69,000.00	 69,000.00	 -	 .	 .	 .	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00 -	 38,600.00	 -	 .	 .	 .	 38,600.00	 100.00%	 -	 -
Elevator Piston	 .	 .	 69,000.00	 69,000.00'	 '	 69,000.00	 100.00%
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 , 4,800.00	 100.00%	 -
Elevator Pump Unit 	 37,300.00	 37,300.00	 - .	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 .	 8,500.00	 8,500.00	 -	 .	 8,500.00	 100.00%	 -	 -
Elevator Oil & Oil Cooler	 .	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%
Elevator Traveling Cable	 '11,200.00	 11,200.00	 .	 -	 .	 .	 11,200.00	 100.00%	 -	

0

Elevator Electrical Conduit	 .	 6,900.00	 .	 - 6,900.00	 -	 -	 6,900.00	 100.00%
Elevator Cab	 .	 .	 41,400.00	 .	 -	 -	 -	 0.00%	 41,400.00

Elevator Limit Switches	 9,800.00	 9,800.00	 -	 .	 .	 .	 9,800.00	 100.00%	 -
Elevator Controller 	 .	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator Door Operator 	 .	 11,900.00	 .	 .	 -	 -	 0.00%	 11,900.00

- .	 Elevator Dectector Edge & Inspection Station	 5,000.00	 2,500.00	 -	 2,500.00	 50.00%	 2,500.00.
Elevator Entrances	 .	 .	 27,600.00	 20,700.00	 6,900.00	 27,600.00	 I00.00%	 -
Elevator Car Station 	 22,10000	 '	 11,050.00	 . -	 11,050.00	 50.00%	 -.	 11,050.00
Elevator Hall Buttons	 .	 9,800.00	 4,900,00	 . 1,960.00	 6,860.00	 . 70.00%	 2,940.00

/ .	 . .	 Elevator Hoist Wire (multi Cable)	 11,200.00	 5,600,00 .	 -	 5,600.00	 50.00%	 '	 - 5,600.00'
Elevator Testing	 .	 11,200.00	 5,600.00	 -	 . .	 .5,600.00	 50.00%	 5,600.00.'.

3.8 Escalators E31E4 Elevators 1/2 ML
Drill Elevator Jackhnles 	 .	 69,000.00	 ,	 -	 ..	 -	 .0.00%	 69,000.00
Elevator Rails	 .	 .	 38,600.00	 , .	 ..	 -	 -	 0.00%	 38,600.00
Elevator Piston	 ,	 .	

0 ,

	 69,000.00 '	 .	 .	 -	 .- -	 0.00%	 69,000.00

	

'Elevator Roller Guides 	 4,800.00	 .	 0	 , 	 , 	 0.00%	 ' 4,800.00
Elevator Pump Unit 	 37,300.00	 ,	 '	 .	 0.00%	 37,300.00
Elevator Hydraulic Piping 	 '	 -- 8,500.00	 -	 . .----------------'	 0.00%	 8,500.00
EievatdrOil&OiCCóbler ''"" ''"	 '"''' ' ' '7,000.00 " 	 .	 -' . '	 "	 -.	 0.00%

SUB TOTALS	 1,204,000.00 	 393 , 950:00	 8,860.00	
' . - - 7,000,00	 -

	

0.00	 402,810.00	 801,190.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT; containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

Al	 B	 -	 ci
	 -D	 •E	 F

	

WORK COMPLETED	 MATERIALS

	

NO.	 VALUE
	

ROM PREVIOUS	 THIS PERIOD	 PRESENTLY

	

APPLICATION	 -	 STORED
(D+E)	 (NOT IN

D OR tO
Elevator Traveling Cable	 11,200.00	 -	 -
Elevator Electrical Conduit 	 15,200.00	 -	 -	 -
Elevator Cab	 -	 82,800.00	 -
Elevator Limit Switches 	 '	 9,800.00	 -
Elevator Controller 	 .	 48,300.00	 .	 -.
Elevator Door Operator 	 .	 .	 11,900.00	 -
Elevator Detector Edge & Inspection Station 	 10,500.00	 -
Elevator Entrances 	 .	 30,400.00	 -

-Elevator Car Station	 22,100.00	 -
Elevator Hall Buttons 	 9,800.00	 -.
Elevator Hoist Wire ( Multi-Cable) 	 11,200.00
Elevator Testing	 .	 .	 .	 .	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 .	 14,000.00	 14,000.00	 -
Procure Escalators El/E2	 .	 848,000.00	 848,000.00 -	 -
Procure Escalators E3/E41E5	 1,380,400.00	 -

1.2 Lobby IncI EIIE2 Escalators
Escalators Mobilization 	 32,600.00	 32,600.00	 -

-	 Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 38,700.00	 -

	

-	 Load Escalators El/E2 into Pocket 	 27,000.00	 27,000.00
Construct and Test Escalators El /E2	 290,300.00	 261,270.00	 14,515.00

2.11 ES Escalator (ML) 	 .
Escalator S Mobilization	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment 	 -	 19,000.00	 -
Load Escalator E5 into Pocket 	 12,000.00	 -
Construction and Test Escalator E5 	 -	 141,000.00	 -	 -

3.4 Final BI Lobby Escalators E3/E4 E!evs 1/2
Express Escalators Mobilization 	 32,500.00	 -
Escalators Set tip Rigging & Hoisting Equipment 	 -	 38,700.00	 -	 -
Load Escalrs iimo Pocket	 . 	 -	 27,000.00

-	 Construct and Test Escalators E3/E4	 .	 290,288.00	 -	 -
SUB TOTALS	 .	 3,480,188.00	 1,221,570.00	 - 14,515.00

-	
- Users may obtain validation of this document byrequesting of the license a completed AlA Document D401 -

	

APPLICATION NO:	 - -	 25

	

APPLICATION DATE:	 -	 01/09/09

	

PERIOD TO:	 12/31/08

ARCHITECT'S PROJECT NO: VRH Job 2034

-	 VRH INV. NO	 6283R25	 -
'.0  It

TOTAL	 %	 BALANCE

	

COMPLETED	 (G - C)	 TO FINISH

	

AND STORED	 '	 (C - 0) -
TO DATE
(D+E+F)

	

-	 0.00%	 11,200.00

	

-	 0.00%	 15,200.00	 -

	

0.00%	 82,800.00

	

-	 0.00%	 9,800.00'

	

-	 0.00%	 -	 48,300.00

	

-	 0.00%	 11,900.00	 -

	

-	 0.00%	 10500.00

	

-	 0.00%	 -	 30,400.00

	

-	 0.00%	 22,100,00

	

-	 0.00%	 9,800.00

	

-	
0.00%	 11,200.00

	

-	 0.00%	 11,500.00

	

14,000.00	 100.00% -	 -

	

848,000.00	 100.00%	 -

	

-	 0.00%	 1,380,400.00

	

32,600.00	 100.00%

	

38,700,00	 100.00%	 -

	

27,000.00	 100,00%	 -

	

275,785.00	 95.00%	 14,5 15.00

	

-	 0.00%	 14,000.00

	

-	 0.00%	 19,000.00

	

-	 0.00%	 12,000.00

	

0.00%	 - 141,000.00

-	 0.00%	 32,500.00

	

0.00%	 38,700.00
000o/_.00000 -

	

-	 0.00%	 - 290,288.00
)0	 1,236,085.00	 2,244,103.00	 -

rication of Document's Authenticity
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CONTINUATION SHEET : 	 AlA DOCUMENTG703..

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 25
Contractors signed certification is attached 	 APPLICATION DATE	 01/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 12/31/08
Use Column I on Contracts where variable retainage for line items may apply.	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6283R25
A	 B	 C	 D	 B'	 F	 0	 .	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION	 .	 STORED , .	 AND STORED'	 .	 (C -0)
(D + E)	 (NOT IN'	 TO DATE

D ORE)	 (D+E+F)
•	 40 CONVEYORS.	 .	 .	 .	 . .	 '•.

Gen .Conditions	 .	 60,000.00	 48,000.00	 .	 -	 48,000.00	 80.00% .	 12,000.00
Elec.Submittals 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -.
Mech. Sutnittals	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
181 Mech.Equip	 .	 .	 150,714.00	 150,714.00	 -	 .	 150,714.00	 100.00%

-1131 Mech.lnstall 	 .	 135,714.00	 108,571.00	 15,000.00	 123,571.00	 91.05%	 12,143.00
lB 1 MCP Equip	 .	 85,000.00	 85,000.00	 -	 .	 85,000.00	 100.00%	 -
IBI Elec.Equip	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
IBI Elec Install 	 :	 140,714.00	 126,643.00	 -	 .	 -	 126,643.00	 90.00%	 14,071.00
I132 Mech.Equip 	 125,714.00	 125,714.00	 '	 - .	 125,714.00	 100.00%	 .	 -
1132 Mech,lnstall 	 .	 125,714.00	 94,286.00	 25,000.00	 119,286.00	 94.89%	 6,428.00
1132 MCP	 . ,	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
I132 Elec Equip	 .	 " .	 15,000.00	 15,000.00	 '	 . .	 , .	 , .	 15,000.00	 100.00%	 -
1132 Elec Install . 	 .	 .	 .	 125,714.00	 106,857.00	 -	 -	 106,857.00	 85.00%	 '	 18,857.00
I133 Mech,Equip	 .	 .	 155,714.00	 . 109,000.00	 '	 -	 .	 109,000.00	 70.00%	 46,714.00
1133 Mech.Install	 160,714,00	 120,536.00	 , 20,000.00	 .	 140,536.00	 87.44%	 20,178,00
I133 MCP	 .	 80,000.00	 .	 80,000.00	 ,	 . -	 '	 80,000,00	 100.00%	 -
1133 Elec Equip	 10,000,00	 10,000,00 ,	 .	 -	 10,000,00	 100,00% .	 -
1133 Elec Install	 ,	 90,000,00 .	 72,000.00	 -	 .	 ,	 ' 72,000.00	 80,00%	 18,000,00
184 Mech,Equip	 '	 . .	 170,714,00	 , 68,286.00	 15,000.00	 -	 83,286,00	 48.79%	 87,428.00
184 Mech.lnstall .	 ,	 .	 195,714,00	 . 78,286.00	 ,	 -	 .	 '	 78,286.00	 40,00%	 117,428.00
1134 MCP	 ,	 115,714,00	 115,714,00	 -	 .	 115,714.00	 100.00%	 '	 -
133 Elec Equip	 .	 .	 15,000.00	 13,500.00	 -	 .	 13,500.00	 90,00% .	 1,500.00
I133 Elec Install	 '	 '	 155,714,00	 . '	 124,571.00	 - .	 '	 124,571.00	 80.00%	 31,14100
08 Mech.Equip '	 .	 , ,	 50,000.00	 32,500.00	 •'	 -	 '	 32,500.00	 65.00%	 17,500,00
08 Mech,Intall	 ,	 .	 80,000.00	 ' 52,000.00	 -	 .	 '	 52,000.00	 65.00%	 . ' 28,000.00
CD Mech.Equip	 .	 ..	 235,716.00 '	 235,716.00	 -.	 ,	 '	 235,716.00 - 100.00%	 -	 - -
CD Mech,Install	 70,000.00	 , 59,500.00	 -	 -	 59,500.00	 85.00%	 10,500.00
CD /Deck Material 	 135,716.00 .	 135,716.00	 -	 '	 135,716.00	 100.00% -	 - -
CD/ Deck Install 	 , ,	 75,000.00 ' 	 '	 67,500.00	 '	 -	 .	 .	 67,500.00	 ' 90.00% '	 7,500.00

"'CD,iBSSTrim'	 -	 .	 35,00U,00'	 '35,000.00 	 "	 - ' 35,000,00	 100.00%'
SUB TOTALS

'

	3,040,000.00	 -2,515,610.00 1	,:- 75,000.00	 '	 - o.00j	 2,590,610.00 -	 ,	 , 449,390.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

-	 -	 -	
. Page lloflB	 -	 .



CONTINUATION -SHEET	 .	 AlA D0CUMENTG703

	ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, coniaining 	 .. .	 APPLICATION NO:	 .	 25

Contractor's signed certification is attached.	 .	 APPLICATION DATE: 	 01/09/09
In tabulations below, amounts are stated to the nearest dollar. - -	 .	 -	 .	 . - . -	 .	 PERIOD TO:	 12131/08
Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 6283R25

A	 'B	 C	 D	 -	 - E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED 	 .	 MATERIALS	 TOTAL	 % .	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINiSH

APPLICATION	 . STORED	 AND STORED	 (C 'G)
(0 + E)	 .	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)	 .
CD/LB SS Trim Install 	 .	 30,000.00	 21,000.00	 -	 .	 21,000.00	 70.00%	 9,000.00
00 Door Equipment 	 -. .	 80,000.00	 56,00000	 20,000.00	 76,000.00	 95.00%	 -	 4,000.00
OD Door Install 	 30,000.00	 21,000.00	 . 7,500.00	 28,500.00	 95.00%	 1,500.00
B Comm Network-Equip.	 15,000.00	 13,500.00	 .	 -	 .	 13,500.00	 - 90.00%	 1,500.00
B Cumin Network- Install 	 25,000.00	 . .	 17,500.00	 -	 17,500.00	 70.00%	 7,500.00

41 FIRE PROTECTION	 725,000.00	 688,750.00	 -	 688,750.00	 95.00%	 36,250.00
42 PLUMBING	 .	 525,000.00	 509,250.00	 -	 -	 509,250.00	 97.00%	 .	 15,750.00
43 . HVAC	 .	 ..	 -	 .	 .

HVAC Equipment Submittal 	 .	 ,	 50,000.00	 50,000.00	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Subthittal 	 60,000.00	 60,000.00	 .	 -	 .	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes	 .	 20,000.00	 .	 20,000.00	 -	 20,000.00	 100.00%
Procure Fire Smoke Dampers	 .	 20,000.00	 20,000.00	 -	 -	 20,000.00	 100.00%
Procure Door Healer 	 .	 6,000.00	 6,000.00	 . .	 6,000.00	 100.00%
Procure Electric Unit Heaters 	 .	 4,000.00	 4,000.00	 .	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters	 ..	 1,600.00	 1,600.00	 -	 .	 .	 1,600.00	 100.00%	 -,
Procure Exhaust Fan	 1,000.00	 1,000.00	 .	 1,000.00	 100.00%	 -
Procure Air Outlets	 153,625.00	 153,625.00	 -	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 '	 - 463,625.00	 100.00%	 -
Procure Supply & Return Fans 	 ,	 .	 90,000.00	 90,000.00	 -	 .	 90,000.00	 100.00%
Inline Pumps .	 .	 10,000.00	 10,000.00 .	 - -	 10,000.00	 100.00%
4000 Gal. Tank	 .	 . 25,000.00	 .	 -	 0.00%	 25,000.00

- -	 Fab. Ductwork (Stage I) 	 . 403,625.00	 403,625.00	 .	 403,625.00	 100.00%	 -
Fab. Ductwork (Stage 2)	 .	 163,625.00	 163,625.00	 -	 163,625.00 . 100.00%	 .	 -
Fab. Ductwork (Stage 3) . 	 213,625.00	 170,900.00	 .	 -	 170,900.00 , 80.00% . 	 42,725.00

1.2 Dl Lobby inc El/E2 Escalators
Install HVSC Supply & Return Piping 	 .	 143,625.00	 129,263.00	 14,362.00	 143,625.00	 100.00%	 -
Ductwork Roughing	 .	 30,000.00	 30,000.00	 .	 -	 . .	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers	 .	 13,000.00	 -	 10,400.00	 . 2,600.00	 .	 13,000.00	 100.00%

•	 .	 BMS Wiring & Devices 	 12,000.00	 - 11,400.00	 . 600.00	 . 12,000.00	 100.00%

	

2.3 Baggage Claim Area & Offices 	 .	 .
HVAC Disconnects & Removals (Cols 8-10 B-D)	 60,000.00	 6000.00	 ,	 .. -	 60,000.00	 100.00%	 -
Set Air Handling Unit 07 	 25,000.00	 .	 25,000.00 '	 -	 25,000.00 1 100.00%1-

	

SUB TOTALS	 3,429,350.00	 . 3,241,063,00	 ,	 45,06200	 -	 0,00	 3,286,125.00	 143,225001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 -	 APPLICATION NO.	 25
Contractors signed certification is attached. 	 .	 .	 APPLICATION DATE:	 01/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 -12/31/08
Use Column L on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

• .	 - ________________________________ __________ 	 ___________. 	 VRI-I [NV. NO	 6283R25
A	 B	 C	 D	 E 	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -C).	 TO FINISH

	

APPLICATION	 STORED	 AND STORED .	 (C - G)
(D + E)	 (NOT IN	 TO DATE -

D OR E)	 (D+E+F)

Install Ductwork end RF-7 at MER 143	 18000.00	 18,000.00	 -	 .	 18,000.00	 100.00%	 -
HVAC Piping to AHU 47	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -

- BMS Wiring & Devices 	 32,000.00	 28,800.00	 -	 28,800.00	 90.00%	 3,200.00
AHU 47 Star-UP, Testing & Commissioning	 16000.00	 16,000100	 -	 -	 16,000.00	 100.00%	 -

2.1 North End of B2	 -
West Ticketing - HVAC Demolition	 30700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 . -	 20,000.00	 19,600.00	 -	 19,600.00	 98.00%	 400.00
BMS Wiring & Devices 	 .	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%

2.2 South End of B2
HVAC Demolition	 30,000.00	 25,500.00	 - .	 25,500.00	 85.00%	 4,500.00
Ductwork Roughing	 45,000.00	 42,750.00	 -	 .	 42,750.00	 95.00%	 2,250.00
HVAC Drops & Diffusers 	 .	 .	 16,000.00	 6,400.00	 1,600.00	 8,000.00	 50.00%	 .	 8,000.00.
BMS Wiring & Devices 	 .	 .	 8,400.00	 7,560.00	 -	 7,560.00	 90.00%	 840.00

2.3 Baggage Cairn Area & Offices
D East - HVAC Sequence #1 Demolition - 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%	 -
D East - HVAC Sequence #1 Installation 	 20,000.00	 20,000.00	 20,000.00	 100.00%	 -
HVAC Piping	 .	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%	 -
D East - HVAC Sequence 42	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Ductwork Roughing	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%
D East - HVAC Sequence # 3 	 35,000.00	 35,000.00	 .	 .	 35,000.00	 100.00%	 -
Set Air Handling Unit #5 & 6	 58,000.00	 58,000.00	 .	 -	

5	

58,000.00	 100.00%	 -
HVAC Drops & Diffusers	 .	 4,000.00	 3,200.00	 800.00	 -	 4,000.00	 100.00%	 -
BMS Wiring & Devices	 70,000.00	 . 63,000.00	 -	 63,000 00	 90.00%	 7,000.00

2.5 South Substation Area & Corridor
Ductwork Roughing	 -	 .	 50,00000	 40,000.00	 5,000.00	 .	 45,000.00	 90.00%	 5,000.00

2.6 East 1/2 Ticketing Oversise Bag	 -
East Ticketing - HVAC Demolition	 .,	 .	 30,000.00	 30,000.00	 .	 -.	 30,000.00	 100.00%	 -

East Ticketing - Ductwork Roughing 	 .	 60,000.00	 60,000.00	 60,000.00	 100.00% -	 -
East Ticketing- HVAC Drops & Diffusers 	 13,000.00 -	 - 6,500.00	 5,200.00	 11,700.00	 90.00%	 .	 1,300.00

'East Ticketing BMS Wig &Dvices - -	 --	 12,000.00	 -. 9,000.00	 1,800.00	 10,800.00	 90.00%	 1,200.00
3.1 North Substation Generator, Emgr, Switchgear 	 -	 ..

.	 -	
.	 SUB TO 	 1,195,750.00	

1147660.001 .
	 14,400.00	 0.00	 1,162,06000 	 1	 33,690.001 -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 - APPLICATION NO:	 25
Contractor's signed certification is attached. 	 -	 .	 .	 APPLICATION DATE:	 01/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 12/31/08
Use Column I on Contracts where variable retainage for line items may apply.	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6283R25
A	 B	 ' C	 D	 E	 F	 U	 ____	 F!

•	 T[EI1	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
•	 NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (U - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)

	

(U + E)	 .	 (NOT IN	 TO DATE

	

-	 .	 D OR E)	 (D+E+F)
Exist MER 94 HVAC Removals 	 16,000.00	 . 16,000.00	 - .	 .	 16,000.00	 100.00%	 -
Exist MER 94 Supply Fan & Duct Riser	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust	 10,000.00	 -	 -	 -	 0.00% .	 10,000.00

3.2 Final 82 Lobby	 .
HVAC Demolition	 .	 22,000.00	 '	 -	 ,	 '-	 0.00%	 22,000.00
HVAC Piping	 '	 ...-	 .	 20,000.00	 23,800.00	 -	 .	 23,800.00	 85.00%	 4,200.00
Ductwork Roughing'	 .	 33,000.00	 .	 -	 .	 0.00%	 33,000.00
1-IVAC Drops & Diffusers	 ,	 15,000.00	 .-	 -	 .	 .	 -	 0,00%	 15,000.00

BMS Wiring & Devices 	 8,400,00	 31360,00	 -	 :	 3,360.00	 40.00%	 5,040.00
3.3 Struct Mod'ns / Closures & BMS Reins

Final Ductwork at OHS Closure Areas .	 9,000,00	 ,	 -	 . .	 -	 0.00%	 9,000,00
3.4 SBI Lobby, Escalators E3/E4 	 .	 .	 .

Install HVAC Supply & Return Piping	 80,000.00	 '48,000.00	 -	 48,000.00	 60.00%	 32,000.00
Ductwork Roughing	 .	 06,000.00	 17,200.00	 21,000.00	 30,200.00	 44,42% .	 47,800.00.
FIVAC Drops & Diffusers 	 ..	 25,000.00	 ,	 -	 -	 0.00%	 25,000.00
OMS Wiring & Devices	 .	 8,500.00	 5,100.00	 .	 5,100.00	 60.00%	 3,400.00

3.5 BHS Belt 184,MER 4, Loading Dock
Install HVAC Eq't in MER 44 (inc AFIU s 8&9 , 	 90,000.00	 '	 -	 -	 0.00%	 90,000.00
HVAC Piping in MER 94	 .	 '	 60,000.00	 50,000.00	 . - .	 50,000.00	 83.33%	 10,000.00
Install 1-IVAC Piping for AC Units #1 & #2 	 ,	 ' 50,000.00	 50,000.00	 -	 ,	 .	 50,000.00	 100.00%	 -
Ouct'work Roughing in MER 94 	 .	 80,000.00	 '	 -	 -	 0.00%	 •	 80,000.00
Ductwork Roughing Betw MER 94 & Col A 	 30,000.00	 -	 .	 .	 -	 0.00%	 ,	 30,000.00
Install Louvers at Col. A	 ,	 16,000.00	 .	 -	 .	 '	 -.	 0,00%	 .	 16,000.00
DMS Wiring & Devices in MER 84 	 '-	 66,000.00 .	 23,100.00	 -	 23,100.00	 35.00%	 42,900.00

3.6 HVAC System Testing & Balancing
FIVAC Final Testing & Balancing	 25,000.00	 ' -.	 '	 - .	 - .	 0.00%	 25,000.00

44	 Electrical	 .	 .	 .	 .	 .	 .	 .
Submittal Supporting Devices 	 1,200.00	 1,200.00	 1,2K00 100.00%
Submittal -Raceways 	 .	 1,350.00	 1,350.00	 -	 .	 .	 .	 1,350.00	 100.00%
Submittal -Underground Conduit	 1,350.00	 1,350.00	 '	 ,- .	 .	 1,350.00	 100.00%	 -
Submittal IdoxeI& Fitttngs 	 .

	

1351.11	 100 00/
Submittal -Splices Teminations 	 . .	 1,200.00	 1,200.00 1	 1,200.00	 100.00%
Submittal -Wire-XFIHW,#12 AWG-750MCM	 '	 1,350.00	 1,350.00	 -	 -	 ,	 ,	 1,350.00	 100.00%	 -

-	 SUB TOTALS . 	 .	 .781,700.00	 ,	 260,360.00	 21,000.00	 0.00	 .	 281,360.00	 500,340.001

- "
	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AIA DOCUMENT G7O3	 -.

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 - APPLICAT1ON NO:	 25

Contractor's signed certification is attached. 	 .. .	 .	 APPLICATION DATE: 	 01/09109

In tabulations below, amount are stated to the nearest dollar. 	 .	 .	 . .	 .•	 - PERIOD TO:	 12/31/08

•	 Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 -	 ARCI-11TECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6283R25
A	

-	 B	 .	 C	 D	 •.	 E	 F  	 H
• ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO.	 .	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED . (0-C)	 TO FINISH

	

APPLICATION	 •- STORED --	 AND STORED	 (C -0)
(0+ B)	 (NOT IN	 TO DATE-

	

D OR E)	 (D+E+F)
Submittal -Dry-Type XFMRS	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Nortli Temp.SWGR (Package)	 1,350.00	 . 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Temp.S WGR (Package) 	 1,350.00	 -	 1,350 00	 -	 1,350.00	 100.00%	 -
Submittal -Panelboards	 .	 .	 1,350.00	 .	 11350.00	 - .	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMAI Disconnect 	 -	 1,350.00	 1,350.00	 -	 .	 1,350.00	 . 100.00%	 -
Submittal -200A; 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal 400A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -North Generator (Package)	 1,350.00	 1,350.00	 .	 - .	 1,350.00	 100.00%	 -
Submittal -South Generator (Package)	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Cntrl Pnls /ENCL/CAB/Term Boxes	 1,350.00	 1,350.00	 .	 1,350.00	 100.00%	 -
Submittal -Wiring Devices 	 1,200.00	 .	 1,200.00	 . .	 1,200.00	 100.00%
Submittal -Light Fixtures (PackagesO	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Fire Alarm (Package)	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge) . 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Fire Alarm/Pub Addrs Sys Cbl 	 1,350.00	 1,350.00	 -	 . .	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package)	 1,350.00	 .	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -South SWGR-(Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Procure -Raceways 	 .	 .	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%
Procure -Underground Conduit 	 .	 - 42,725.00	 42,725.00 .	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 - .	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Splices Teminations 	 42,725.00	 . 42,725.00	 -	 42,725.00	 100.00%
Procure] -Wire-XHHW, 912 AWG-750MCM 	 42,725.00	 42,725.00	 -	 .	 . 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS	 .	 ..	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAI Disconnect - 	 42,725.00	 .	 42,725.00	 ..	 . -	 - 42,725.00	 100.00%

Procure -200A,T600V NEMAI Disconnect	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procure -400A, 600V NEMAI Disconnect	 42,725.00 .	 42,725.00	 -	 .	 .	 42,725.00	 100.00%	 -
Procure -Wiring Devices 	 42,725.00	 .	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure 'Panelboards	 ,	 739,078.00	 739,078.00	 - .	 739,078.00	 100.00%	 -
Procure 'Cntrl PnIs /ENCL/CAB/Term Boxes	 42,725.00	 42,725.00	 -	 . .	 42,725.00	 100.00%	 -
Procure -Light Fixtures (PackagesO	 516,625.00	 469,975.00	 -	 .	 469,975.00	 90.97%	 46,650.00
Procure -Fire Alarm (Package) . 	 39,000.00	 39,000.00	 -	 -	 -	 .	 •_ 39,000.00	 100.00%

-	 Procure - PblicAd/essSs(Pke) 	 .	 72,500.00	 72,500.00	 -	 .-	 72,500.00	 100.00%
Procure 'Fire Alarm/Pub Addrs Sys Cbl	 42,725.00	 42,725.00	 -	 .	 •	 42,725.00

SUB TOTALS	 8,902,703.00	 - 1,856,053.00	 0.00 -	 -	 0.00	 1,856,053.00	 46,650.001

- .	 -	 Users may obtain validation of this document by requesting of thilicense a completed AlA Document D401 'Certification of Document's Authenticity

-	
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 25

Contractor signed certification is attached.	 -	 APPLICATION DATE:	 01f09/09

In tabulations below, amounts are stated to the nearest dollar. - 	 -	 -	 PERIOD TO:	 12/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6283R25

A 	 C	 D	 E	 F	 G 	 H
ITEM -	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 -	 TO DATE

•	 -	 .	 D OR E)	 (D+E+F)
Procure -North Temp SWGR (Package) 	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -
Procure! -South Temp.SWGR (Package) 	 -	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%

Procure -North SWGR (Package)	 .	 524,551.00	 419,641.00	 52,455.00	 472,096.00	 90.00%	 52,455.00 -
Procurel -South SWGR (Package)	 524,551.00	 419,641.00	 52,455.00	 472,096.00	 90.00%	 52,455.00
Procurel -North Generator (Package) 	 918,565.00	 734,852.00	 91,857.00	 826,709.00	 90.00%	 91,856.00
Procure! -South Generator (Package)	 1,753,630.00	 1,753,630.00 -	 -	 1,753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500.00	 190.00%
1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -	 27,331.00	 100.00%	 -
1.2 - Electrical Roughing (Electricai0 	 643,083.00	 643,083.00	 .	 -	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%	 -

•	 1.2 - Electricai Wirimg (Fixture & Devices) 	 643,083.00	 643,08100	 -	 643,083.00	 100.00%	 -
1.2- Electrical Wiring (Fire Alarm Public Address 	 .	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%
1.3- EIec.Disconnects & Removals 	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fxt,s Devices, Conn MER 143	 160,771.00	 48,231.00	 72,347.00	 120,578.00 . 75.00%	 40,193.00

1.6-Manholes ,Elec,Ductbanks under Roadway 	 241,156.00	 241,156.00	 .	 -	 241,156.00	 100.00%	 -
Stage 2 2.Etectrical Disconnects & Removals West Area 	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%

2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 -	 20,893.00	 100.00%	 -
2.1 West Ticketing Electrical Roughing 	 .	 62,678.00	 62,678:00	 -	 62,678.00	 100.00%	 -
2.1 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,367.00	 -	 41,367.00	 99.00%	 418.00
2.1 West Ticketing Fire Atrin.fPub Addrs Sys 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals 	 .	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -

2.2 Eelctrical Roughing 	 .	 91,285.00	 77,592.00	 12,780.00	 90,372.00	 99.00%	 913.00
2.2 Electrical Wiring & Fixtures	 .	 91,285.00	 77,592.00	 9,129.00	 86,721.00	 95.00%	 4,564.00
2.2 Electrical Wiring Fire Alm/Pub Addrs Sys 	 54,688.00	 46,485.00	 7,656.00	 54,141.00	 99.00%	 547.00
2.3 Install Temporary Lighting 	 18,757.00	 .	 . 18,757.00	 -	 18,757.00	 100.00%
2.3 D -East-Relocate Lighting Fixtures	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%	 -
2.3 Electrical Roughing	 167,141.00	 158,784.00	 -	 .	 158,784.00	 95.00%	 8,357.00

2.3 EIec.Wiring,Fixtures & Devices 	 125,356.00	 119,088.00	 -	 119,088.00	 95.00%	 6,268.00
2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 83,571.00	 .	 79,392.00	 - .	 .	 79,392.00	 95.00%	 4,179.00
2.5 South Parking Lot Electrical Ductbank	 25,071.00	 25,071.00	 -	 25,071.00	 100.00%	 -

-	 2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S 	 8.357.00	 8,357.00	 .	 -	 .	 .	 .357.00	 100.00% . ..-	
2.5 Set Temp SW/CT/SWGRT/SWBD T-S	 16,714.00	 16,714.00	 -	 J	 16,714.001_100.00%L	 -

SUB TOTALS	 8,493,491.00	 7,932,607.00	 298,679.00 	 0.001 	 8231286.001 .

	

.	 262,205.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 - -
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CONTINUATIONSHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: :. -	 . 25

Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 0)109/09

- In tabulations below, aniounts are stated to the nearest dollar. 	 -	 -	 -	 PERIOD TO:	 12/31/08

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VR.H Job 2034

	

VRHINV.NO	 6283R25
A	 B	 C	 D	 E	 F	 G	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED .-	 MATERIALS	 TOTAL	 BALANCE
•	 NO.	 -	 VPJJJE

	
FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - (3)

	

(D+E)	 .	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 -	 62,678.00	 43,875.00	 18,803.00	 62,678.00	 100.00%	 -
2.5 Install Temp Corid/Cable to Splice Box	 -	 83571.00	 58,500.00	 -	 58,500.00	 70.00%	 25,071.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 . -	 -	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBD	 12,53600	 -	 -	 0.00%	 12,536.00
2.5 Rem.Exist Conduit	 .	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Deliver New SWGR SA & SWD Al 	 12,536.00	 6,268.00	 -	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SA & SWBD Al 	 12,536.00	 -	 .	 0.00%	 12,536.00
2.5 Install Cond/Cable Term SWGRSAJSWD Al	 54,321.00	 .	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWD Alto Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 -	 .-	 0.00%	 20,893.00
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 16,714.00	 -	 16,714.00	 20.00% .	 66,857.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 12,536.00	 - ..	 -	 -	 0.00%	 12,536.00
2.5 Rem Exist Conduit 	 .	 20,893.00	 .	 -	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD B l	 12,536.00	 6,268.00	 -	 .	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SB & SWD Bi	 12,536.00	 -.	 -	 0.00%	 12,536.00
2.5 Install Cond/Cable Term SWGR SB/S WBD B! 	 54,321.00	 -	 .	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Bito Spice Boxes	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd BI & Spice Boxes 	 20,893.00 .	 -	 -	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRING at South Corridor	 20,893.00	 -	 -	 0.00%	 20,893.00.
2.5 Electrical Wiring Fire AlrñifPub Addrs Sys 	 41,785.00	 8,357.00	 -	 .	 8,357.00	 20.00%	 33,428.00
2.6 East Ticketing Electric Disconnects & Removals	 16,714.00	 16,714.00	 -	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing	 41,785.00 .	 37,607.00	 4,178.00	 41,785.00	 100.00%	 -
2.6 East Ticketing EIec.Wiring& Fixtures 	 41,785.00	 29,250.00	 10,446.00	 .	 39,696.00	 95.00%	 2,089.00
2.6 East Ticketing Fire AlnnfPb Addrs Sys	 29,250.00	 20,475.00	 7313.00	 .	 27,788.00	 95.00%	 1,462.00,
2.12 Electrical Feeders to EMR	 41,785.00	 . 41,785.00	 -	 .	 41,785.00	 100.00%	 -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 	 8,733.00	 8,733.00	 -	 8,733.00	 100.00%
3.1 Deliver New .Gen Set North 	 .	 13,098.00	 .	 -	 .	 -	 0.00%	 .	 13,098.00
3.1 Determ & Remove Exist Gen Set & Equip 	 43,662.00	 .	 .	 -.	 -	 0.00%	 . 43,662.00
3.1 Set Temp SW/CT/S WGRT/S WD T-N 	 17,465.00	 17,465.00	 -	 17,465.00	 100.00%	 -
3.1 Install New.Gen Set &Equip. 	 .	 -	 21,831.00	 =	 ..	 :.	 _...	 .	 21,83L00-
3.1 Inst TémCon&Cable & TermTernp SW/CT/SW 	 65,494.00	 52,39500	 -	 -	 .	 52,395.00	 80.00%	 13,099.00
3.1- Install New Conduit/Cable//Terms 	 17,465.00	 4,366.00	 -	 4,366.00	 25.00%	 13,099.00

SUB TOTALS	 1,002,567.00	 368,772.00 	 40,740.001,0.00	 409,512.00	 .	 593,055.00 J

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity.
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CONTINUATION SHEET
	

AM DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 . -	 .	 APPLICATION NO: 	 25

Contractors signed 'certification is attached.	 '	 -	 .	 APPLICATION DATE:	 .01/09/09

In tabulations below' 	 are stated to the nearest dollar. 	 PERIOD TO:	 12/31/08

Use Column I on Contracts where variable retainage for line items may apply. 	 '	 .	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 6283R.25
A	 B-	 C	 D	 -E	 F	 -G	 - 	H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL .	 %	 BALANCE
NO.	 VALUE.	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D OR E)	 (D+E+P)

	

I Inslall I emp LonwLaoIc [0 ôpiice box	 C F,.)LJ.UU	 0 I,JLJ.'J'J	 -	 .	 0 ,JLJ.VV	 IUV.UV/0	 -

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Rem Exist SWGR & SWBD	 13,099.00	 3,930.00	 9,169.00	 13,099.00	 100.00%	 -
3.1 Rem Exist Conduit 	 .	 21,831.00	 6,549.00	 15,282.00	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NA & SWBD A2	 13,099.00	 6,550.00	 -	 -	 6,550.00	 50.00%	 6,549.00
3.1 Setr New SWGR NA & SWBD A2	 13,099.00	 6,550.00	 6,550.00	 50.00%	 6,549.00
3.1 Install Cond/Cable Term SWGR NAISWBD A2	 56,761.00	 42,571.00	 -	 42,571.00	 75.00%	 - 14,190.00
3.1 Install Cable to New SWOD A2t0 Spice Boxes 	 21,831.00	 -	 .	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes	 21,831.00	 -	 .	 .	 -	 0.00%	 21,831.00
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 65,494.00	 -	 65,494.00	 75.00%	 21,831.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 .	 21,831.00	 .	 -	 -	 0.00% .	 21,831.00
3.1 Rem Exist SWGR & SWBD	 .	 .	 13,099.00	 :	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit 	 .	 21,831.00	 - .	 .	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR NB & SWBD B2 	 13,099.00	 6,550.00	 .	 -	 6,550.00	 50.00%	 6,549.00
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 .	 .	 -	 0.00%	 13,099.00
3.1 Install Cond/Cable Term SWGR Nb/S WBD B2 	 56,761.00	 14,190.00	 -	 .	 14,190.00	 25.00%	 42,571.00
3.1 Install Cable to New SWBD B2to Spice Boxes 	 .21,831.00	 -	 .	 .	 .	 -	 0.00%	 2I,83i.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes	 21,831.00	 -	 '	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals	 -	 43,662.00	 .	 -	 -	 .	 0.00%	 43,662.00
3.2Eelctrical Roughing 	 .-	 53,395.00	 .	 - .	 -	 0.00%	 . 53,395.00
3.2 Electrical Wiring & FIxtures	 .	 43,662.00	 -	 .	 .	 0.00%	 43.66200
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 26,197.00	 -	 -	 0.00%
3.2 Finish Painting	 .	 17,465.00	 .	 -	 -	 0.00%
3.3- Final Electrical at BHS Closure Areas 	 .	 . 43,662.00	 -	 -.	 0.00%
3.4 Eelctrical Roughing 	 . .	 .	 174,650.00	 26,198.00	 -	 26,198.00	 15.00%
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys 	 .	 87,325.00	 .,	 13,099.00	 ,	 -	 .	 .	 13,099.00	 15.00%
3.4 Electrical Wiring & Fixtures & Devices	 . 183,382.00 .	 -	 .	 0.00%
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 87,325.00 .	 -	 .	 -	 -	 0.00%
35 Eelcfrical Removals & Relocations BHS	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%
3.5 Eelctrical Equip. & Raceways in MER 94	 65,494.00	 36,022.00	 .	 -	 36,022.00	 55.00%
3.10- Deliver New Gen Set South	 - 43,662.00	 43,662.00	 -: -	 .	 43,662.00	 100.00% -
3.i0-Detenti& Remove Exist Gen Set &F.quip.... ...-- .	 .,..	 ......43,662.0O	 ---	 -	 .	 .	 ..... . .=.	 .-..	 -	 . -. :0.0U9a

	

.	 65,494.00	 65,494.00	 -	 ..	 65,494.00	 100.00%
3.10- Install New Conduit/Cable//.Terms 	 65,494.00	 . 40,000.00	 .	 40,000.00	 61.08%
3.10- InstallNew Gen.Set & Equi p

SUB TOTALS	 -	 -	 1,651,439,00 -	 504,959.00 	 71,001.001.	 0.00	 575,960.00 -	 -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

26,197.00
17,465.00 -
43,662.00

	

148,452.00	 -

	

74,226.00	 -
183,382.00
'87,325.00

29,472.00

442.00-. .........-

25.494 00
1.075.479.001
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CONTINUATION SHEET -
AA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A	 •B	 C	 1	 D
ITEM	 DESCRIPTION OF WORK	 SCHEDULED f
NO	 - VALUE	 FROM PR

AlA DOCUMENT G703

	APPLICATION NO:	 25

	APPLICATION DATE:	 01/09/09

	

PERIOD TO:	 12131/08

	

ARCHITECTS PROJECT NO:	 VRHJob 2034

	

VRH INV. NO	 62831125

E
	

F I.	 G	 I	 H
MATERIALS
PRESENTLY
	

(G - C)
APPLICATION	 STORED -	 AND STORED	 (C - G)

(D+E)	 (NOT IN	 TO DATE
DORE)	 (D+E+F)

CONTRACT AMOUNT	 53,200,000.00	 39,641,324.08	 1,163,409.00	 0.00	 40,804,733.08	 76.70%	 12,395,266.92 - -

	

P&P Bond	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -

Co#I Change Order# I Pacc 43 	 59,04600	 59,046.00	 -	 59,046.00	 100.00%	 - -

Co#2 Change Order# 2 Pacc 42 T&M	 - 12,447.35	 11,284.36	 -	 11,284.36	 90.66%	 1,162.99

Co#3 Change Order ft 3 Pacc 47	 .	 .	 28,189.15	 28,189.15	 -	 28,189.15	 10000%	 -

Co#4 Change Order # 4 Pacc 94 	 62,488.00	 62,488.00	 -	 .	 62,488.00	 100.00%	 -

Co#5 Change Order #5 Pacc ftl - 	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -

Co#6 Change Order# 6 Pacc 921	 34,085.00	 . 34,085.00	 -	 34,085.00	 100.00%	 -

Co#7 Change Order # 7 Pacc 922 	 .	 .	 33,769.00 .	 33,769.00	 -	 33,769.00	 100.00%	 -

Co#8 Change Order #8 Pacc#13	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%	 -

Co#9 Change Order #9 Pacc fi10	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -

CoftlO Change Order  10 Pacc #11	 17,424.00	 17,424.00	 -	 17,424.00	 I00.00%	 -
Cofti I Change Order  II Pacc 924 	 .	 15,996.50	 15,996.50	 -	 .	 15,996.50	 100.00%	 -

Cog 12 Change Order  12 Pacc 923	 33,539.15	 33,539.15	 -	 .	 33,539.15	 100.00%
Co#1 3 Change Order # 13 Pacc ft 12	 97,307.94	 97,307.94	 -	 97,307.94	 100.00%	 -

Co#14 Change Order # 14 Pacc 93 I 	 -	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%	 -

Co#15 Change Order# 15 Pacc #26 	 14,830.00	 14,830.00	 -	 14,830.00	 100.90%	 -

Cog 16 Change Order ft 16 Pacc 933	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%

Cog 17 Change Order ft 17 Pacc 932	 .	 42,800.00	 42,800.00	 -	 . 42,800.00	 100.00%	 -

Coft18 Change Order ft 18 Pacc 927	 36,088.00	 34,284.00	 1,804.00	 36,088.00	 100.00%	 -

Co#19 Change Order ft 19 Pacc ftlS	 1,237,968.60	 123,797.43	 495,187.00	 618,984.43	 50.00%	 618,984.17

Co420 Change Order ft 20 Pacc 934	 54,067.00	 48,660.25	 5,406.75	 54,067.00	 100.00%	 -

Coft2I Change Order #21 Pacc #25	 .	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%	 -

Co#22 Change Order #22 Pacc #5 	 .	 . 159,281.00	 159,281.00	 -	 159,281.00	 100.00%	 -

Co#23 Change Order ft 23 Pacc 441	 14,420.00	 14,420.00	 -	 .	 14,420.00	 100.00%	 -
Co#24 Change Order ft 24 Pacc 939	 15,240.00	 .	 13,716.00	 1,524.00	 15,240.00	 100.00%	 -

Co425 Change Order # 25 Pacc #19	 105,000.00	 99,750.00	 -	 -	 99,750.00	 95.00%	 5,250.00

Co426 Change Order #26 Pacc i17 	 50,900.40	 50,900.40	 - .-	 50,900.40	 100.00%	 -
Co#27 Change Order  27 Pacc #16	 56,352.00	 28,175.60	 28,175.60	 50.00%	 28,176.40

Co#28 Change Order #28 Pacc 99	 . .	 58,239.00	 58,239.00	 -	 58,239.00	 100.00%	 -
Co929 Change Order #29 Pacc 935	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%

Co#30 Change Order # 30 Pacc #40	 12,500.00	 0.00	 10,000.00	 10,000.00	 80.00%	 2,500.00

Co#31 Change Order #31 Pacc #43	 21,222.00	 0.00	 21,222.00	 21,222.00	 100.00%	 -
(Th#32 Cha	 Orde.r32 PcciL42T&M	 ..00O	 -	 __A An

	 ------ 0.00-0.00%	 -	 -	 0.00

Co#33 Change Order # 33 Pacc 444	 31,882.00	 0.00	 25,506.00	 25,506.00	 80.00%	 6,376.00
Co#34 Change Order# 34 Pacc#48	 17,463.00	 0.00	 17,463.00	 17,463.00	 100.00%

Total Change Order	 21557,976.22	 1,317,413.91	 578,112.75	 0.00	 1,895,526.66	 662,449.56

	

CONTRACT TOTAL TODATE	 ..	 56,101,536.22	 41,302,297.99	 -. 1,141,521.75	 0.00	 43,043,819.74	 76.72%	 13,057,716.48

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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•	 APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

_-- £-	 -
L)AMU N I •	 /__• )	 LI	 Phone

SIGNATURE tj& -dJV, •	 201.871,4422

DATE •	 /O 	 •	 718.292.2250

.320 Grand Avenue

• Englewood, NJ

07631-4355

1011612008

718.292.2250

Fex /Engineering

201.871.6727

Fa.-JA- ccouritirtg

718.292.2251

•	 • 2034 TM 004- 11 Tempatte.xis

RESiDENT_ENGINEER

the.Port Authority of NY/NJ
	

Invoice No. TM 004-11
Job No.	 2034
Project	 EWR 264.003 Terminal Lever

Lev.Expan & B1 Vert Circuiation
Date	 October 16, 2008

Attention	 Mr. Mich aelWallace, Senior Resident Engineer

Phone No

Net Cost work per Drawing 0005 21C Construction Staging and Schedule Changes

To Accommodate Facility Operational Requirements SM, Electric Invoices 54702

54703 , 54705 ,54706

VRHLabor.

VRH Material

VRH Equipment	 .	 S

VRH Fee 20% ab &Materiál)

Sub Total VR.H

Subcontractor	 .	 SM. Electric	 19,733.29	 7
VRE Fee 7°A	 .	 .	 1,381.33	 •.	 3 12--
Sub Total	 21,114.62	 .---------------

Total Charges	 21,114.62	 o& 	 B	 (. M)	 $21,1 14.62



1-

/__'_•

F"110 T4 J1iUWUVCF NY & NJ

December 10, 2008

Mr. Victor D. Wortntanrt, Jr
President
VRI-I Constructibn, Corp.
320 Grand Avenue
Englewood., NJ 07631

n'AR( LWFY. q NTERNATIONAL APO4-7
74 CTA

NWAK, 4EW Ji - aY e7114
(973) 522O900
(73} 227222 FN

DISTRIBUTION

PROJECT EXEC LII I\!E [:1

FROILOT MANiGLI.ij

/ccouIn NO

PROJECT [W(:'d1JEER 0

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
&. B4 VERTICAL CIRCULATION — MONITORING OF EXISTING
SWITCHGEARS NA & NB IN THE TERMINAL B NORTH SUBSTATION
(SECOND READING) — NET COST TO LUMP SUM CONVERSION NO. 8

Dear Mr Wdrtmann:	 .	 .	 .

In accordance with Drawing G005, General Note No. 21.C., as amended by Letter A.gremènt dated:.
February 5, 2007, VRH Construction Corp. ("Contractor") is to be compensated on a Net Cost basis to
provide "constru 

,
tion staging and schedule changes to accommodate facility operational requirements".

On October 7, 2008, the Contractor was directed to provide all labor, material and equipment necessary to
monitor existing Switchgears NA & NB in the Terminal B, North Substation (second reading). However,
th'e Port Authority" of New York and New Jersey and the Contractor have agreed that the following work is
sufficiently defined and shall be performed as Lump Sum Conversion No. 8. The Contractor shall provide
all labor, material. and equipment necessary to-

n Iñhtailatio 1h of two (2) recordin ammeters capable of monitoring all phases of each. electrical
feeder, ini:luding duration and magnitude of peak loads. The recording ammeters shall be placed
on the main buses for Switchgea.rs NA and NB located'in the North Switchgear Room. Data shall
be recordd for a ' period of thirty (30) continuous calendar days; submit interim reports of the data
readings at the end of each of the first three weeks and a final report at the end of thirty (30) days.
Furnish and turn over to the Engineer twelve (12) Hioki 5000A flexible current sensors (CTs) and
twelve (12) coordinating AC Adapters. . 	 . . . .	 . .
Shutdowui of the existing feeders shall not be peimitted. All activities necessary to complete this
woik shall be conducted on and around full) ienergized electrical feeders and equipment.

.	 Final report shall be submitted no later than three (3) days after the completion of the recording
period. The report shall include, but not be limited to, the following information:

o Analog current and voltage values
o Peik current and voltage values
o Phase harmonics	 .	 .	 ..	 .
o Peak demand KVA., KW, KVAR and PF

All data sHall be indicated as per phase and total values, and as the Engineer may otherwise
require.



rp pp ammiJff OP NY & NJ

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT.— CONTRACT EWR-264.003 -
'1 ERMINAL B MODERI'ZATION PROGRAM - LOWER LEVEL EXPANCJOTJ

B-i VERTICAL CIRCULATION - MONITORING OF EXISTING
SWITCHGEARS NA & NB IN THE TERMINAL B NORTH SUBSTATION
(ECOND READING)—NET COST TO LUMP SUM CONVERSION NO. 8

Your proposal, dated October 17, 2008 in the Lump Sum amount of $12,321.00 for the above work, has
been reviewed, i,s considered. fair and reasonable, and is hereby agreed to in accordance with Chapter 11,
Clause 22 of theForm of Contract.

By signing in theappropriate area below, the Contractor hereby agrees to perform all the above-mentioned
Work, with Compensation for this Work to be in the Lump Sum amount of $12,321.00, which includes all
materials, services and mark-ups for VPJ-I Construction Corp. but excludes all work to be performed
under Lump Sum Conversion Nos. i 2, 3, 4, 5,-6 and 7.

Kindly sign bothriginai letters and return one such letter to Mr. James Starace, P.E., Deputy Director -
Construction, Engineering Department, The Port Authority of New York and New Jersey, Room 238, 21
Erie Street, Jersey City, New Jersey 07310, retaining one letter for your records.

Very truly yours,

THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

=-V-.

f
--4ichae1 C. Wallace, P.E.

Resident  En gineer	 -
Central Terminal Area, EWR

AGREED AND ACCEPTED
VIM CONSTRUCTION CORP.

- -

Victor D. Wortmann, Jr., President

/

:-'-	 -
(Type or Print Date)
(Corporate Seal of VF-JE1 Construction Corp.)

I..
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Contract:.	 POOhioio):

X-A The fol:cving Extri is ordered.

Inc urneurn for cc 1 1 eiICfl Di me con u	 -

a m'deL' 'S 'iCO	 OSlO I	 L_J	 I	 ol o n ng cran	 is rcicl a no hrJr r
is

Tnefollo,vjnc radutn is ordered. 	 A changa is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Pod Authority representative whose signature appears in line five(

AS DIRECTED BY THE ENGINEER,PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL A30—KVA
CRY—TYPE TPJtt1SFORt'IER AND ASSOCIATED FEEDER MIS ING FOR PANEL NSS—EPP IN THE TERMINAL . B
NORTH GENESJTCR ROOM. 	 S

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF S 21 1 222.00.	 -

CHANGE ORDER SiGNED BY

CONTRACTOR

RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION DIVISION ;'/

Th ur:bersigned has no authorty to order any item of extras whose cost, together with the cost•f extras previously ordered, will exceed the limit

s pecified in sa:d Contract unless he has beer specialty authorized so' to do b y resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to pedorm it shall be effective only if the Secretary of The Pod Authority certifies to the authority of the undersigned

to order it (See other side,)	 . .

No extension of lime for oonpietion is granted to the . Contractor on account of the changes ordered herein unless othenNise.specifioaily stCted above.

Coted __________	 2CO3
egident Engineer	 .

-



T	 crt tjtho:iv o	 -w .i'c•k & Ni
233 Park Avenue Sc. 7th -	 Ycrk. NY 12203

(Secretary cocy)

RlL). 22003	 x.ir,	 254

N?r52 7I3EFT'	 L

Or: Oct	 L B HOD2.?.ii ZAT: 3N 0222 LO'4	 L7L	 ?. VE2TC- C:5rfrJL2TI:tT

CCtJSTRtJCTC1't _CO_--,

320 c•RAt4D AVJtJ0

NJ

c2 . a s y•:d CC:

The Foiioing Errtrrr is oieed.

The rime For comp:edon of the contract

is extended es indicated below.

re toicwmg recucrion is ordered.

O!.f: 03C44

El geThe fotowing change a ordered, at no chan in price.

[ii	
A change is ordered asapeclitcarty ouriine below.

NOTI TO CONTRACTOR: Please sign original and return to the Port Authority representative whose aigr.ature aopezro in ne flve(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORL NECESSARY TO FURNIS14 AND INSTALL METAL
STUD FPJ'4ThG FOR THE CURVED LINEAR RETURN AIR DIFFUSERS IN THE Bi LOBBY, APPROXIMATELY
210 LINEAR FEET.r AND THE B2 LOBBY, APPROXIMATELY 110 LINEAR FEET IN ACCORDANCE WITH
SKETCHES SK-1-2ACC-44 AND SK-2-PACC-44., BOTH DATED 10/15/08.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 31,882.00.

ORANGE ORDER SIGNED BY

CONTRACTOR /1

ECVD BY ENNEFPS rjET

CONTR1JCT0N DVON II I fut.ry::

The undersigned has no authority to order any hem of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract uriess he has been specially authorized so to do by resolution of the Commissioners. in the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of (he undersigned

to order it. (See other side.)i

Nd extension of time for con-, pletion is granted 'co the Contractor on account of the changes ordered herein unless othe'ise specifically stated above.

/

2008	 -

- Engincer,or Consiucuori

—0--



_•'.--.__.-.-1.	 ....;.L,_,..	 .'..,_;.	 CI	 i_1

233 Park Avenue So, 7th FIr. New Yo'K. N'! 10003

--ace

Cor-	 C;	 1 , -E2.CG

TI'0?LcN9,Lc'NL & civ TIca.LcIcuLRTION

To: V.P.ii.CCri'i-TRUCTQN COPP.

ddra.sd:	 3-J (;?,: : f 	 , • i:Nt1E:-

- C C	 "ed .c

T he following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

flThe following reduction is ordered.

F'.CC N-cf:-;: : 000I2

F1 T he following change is ordered, at no change in price.

A change is ordered as spebifically outlined below

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

-FURNISH AND INSTALL REINFORCED PERFORATED STAINLESS STEEL GRATES FOR THE TRENCH DRAINS
AT-THE El AND B2 LOBBIES OF TERMINAL BIN LIEU OF THE CONTRACTUALLY REQUIRED GALVANIZED
STEEL GRATES.	 .	 .	 .	 .	 .•	 .

-FURNISH AND INSTALL A 2' X 2 ACOUSTICAL TILE CEILING SYSTEM IN ROOM 104 - JANITOR'S
CLOSET,APPROXINATELY 3D SQUARE FEET. 	 .

-FURNISH AND INSTALL NEW 2-1/2" BLACK IRON AND HANGERS FOR THE EXTERIOR 2' X2' METAL
PAN CEILING BETWEEN COLUMN LINES 2 & 5 AT THE LOWER LEVEL OF TERMINAL B. :SUPPORT SYSTEM
SHALL BE INSTALLED IN ACCORDANCE WITH DETAIL 2/DRAWING A0924. SUBMIT SHOP DRAWINGS FOR
REVIEW AND APPROVAL.

-FURNISH AND INSTALL OPACIFYING FILM ON THE EXTERIOR FACE OF THE GLASS ELEVATOR SHAFT
WALLS AT THE LOWER LEVEL OF THE B2 LOBBY IN, ACCORDANCE WITH SKETCH SK-1-PACC-48, DATED

8/ 06 / 08.	 .	 .	 .	 .	 .	 ••	 .	 .	 .

-EXTEND FOUR (4) 1 1." DRAIN LINES AT THE LOWER LEVEL OF TERMINAL B IN ACCORDANCE WITH
SKETCH SK-2-PACC-48, DATED 10/061/08.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 17,463.00.

CHANGE ORDER SIGNED BY

CONTRACTOR	 /:/; •'r.

RECEiVED BY ENG I NEERS DEPT.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

c,c ed in seto 33 Iract jnCs f-a has be a n spec atly aLthor zed so to o by reoILJor oi the Commissioners In he even that the abode ext	 $

in excess of such limit, the order to pen'orm it shall be effective only if iheSecretary of The Port. Authocity cedihes to the authority of the undersigned

I o order it. (See other side.) 	 .	 .	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless othereiis e specifically stated above.

F d ____________	 2308	 - -	 - - -	 -
/	 Pesdent Engineer

?CISTPU:T	 JIB 1,/i_



January 13 2009	 Y	 ii
Mr. Michael C. Wallace
Senior Resident Engineer

Newark Liberty Intl. Airport 	 S

EWR Building 70 CTA
Newark, NJ 07714

Re: Prevailing Wage-Rates
"5S-2oO;

Dear Mr. Wallace,	
0

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to-its or
their worknen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade 'or occupation at or about the' construction site) for Contract EWR-264.003, for
Application for Payment No. 25 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performd as dtermined by the Engineer..

0

•	 Very truly yQu.rs 	
'0 	

5

r /

• 	 .

Frank W. Hui, y
Chief Financial Officer	

0

	

•0 	 S 

S 	

[.y:I
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0
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0
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CMD-6(1/99)

STATEMENT OF PAYMENTS

TO MIWIDBE SUBCONTRACTORSILESSORS/SUPPLtERS

Contract No EWR 261.003	 Period Reporting: _11 2-01-08 to 12-31-08

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 25

Expansion & B-i Vertical Circulation

Contractor:	 VRH Construction Corp. 2034 	 % Project Completed:_76.7o%

	(Indicate)	 ESTIMATED	 column A	 + Column B	 = column c

	

MBE	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative.

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RSA 'MANAGEMENT CORP	 WBE	 347854.00	 270229:00	 0.00	 270,229.00

	

FINE PAINTING & DECORATING CO.	 MBE	 143565.00	 8;284.00	 0.00	 8284.00

	

SIGNS & DECALS	 MBE	 270,500.00	 133,897.50	 12,172.50	 146,070.00

	

MAZZOCCHI WRECHNG INC. :	 WBE	 1,245,047.42 1,054,251.25 	 0.00 1,054,251.25

CAROL HARDY MECHANICAL	 WBE .	 3875;350.78 2988,371.29 [	 29,800.55 3,018171.84

BERTO CONSTRUCTION	 MBE	 253,496.00	 238,834.75	 '	 0.00	 238,834.75,

	

S&M ELECJ TURTLE & HUGHES (MATERIAL) 	 WBE	 1,200,000.00	 77,859.60	 . 0.00	 77,859.60

D-STARWATERPROOFERS 	 •MBE	 '	 48000.00	 45,600.00	 0.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING	 MBE	 34820.00	 14,169.60	 0.00	 14,169.60.

Totals 	 7418,633.20 4831,496.99	 41,973.05 4,873,470.04

	

(Indicate) * •	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 P,mounIsenIered5hulareflect 00% paidThe 60% c,,dll will be handled by IN, Office)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT.	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS'

N/A

Date Prepred	 1/1 3/2009	 .	 The Port Authority of NY & NJ

Prepared by:	 Frank-W.. Hurley	 Resident Engineers Office

Title	 Chief Financial Office	 i	 Date Receiv	 (I
Officers Signature	 Reviwea By-	 —

Title: L- )1L r9
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The Port Authority of New York and New Jrsey
PA 326

1-76	 241 Erie Street Jersey City, 'New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	Payment No 26	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No: UEWR264003

Approximate work performed to 	 1/31/2009'
TYPE	 .
TOTAL ESTIMATED AMOUNT	 ' ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

	13 LS	 . .	 59,046.00	 0%	 100%J	 -	 59,046.00
2	 2 T&M	 12,447.35	 0%	 91%	 -	 11,284.36
3	 7 LS	 28,189.15	 0%	 100% '.	 -.	 28,189.15

.4	 8 LS	 ..	 62,488.00	 0%	 100%	 -	 62,488.00
5	 1 LS	 1,580.00	 0%	 .	 100%	 -	 1,580.00
6 21 LS 	 34,085.00	 0%	 100%	 -	 34,085.00
7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00
813 L$.•	 94,118.13	 0%	 .100%	 -	 94,118.13
9	 10 LS	 53,543.00	 .	 0%

1
	 100%	 -	 53,543.00

10	 11 LS	 .	 17,424.00	 0%1	 100%	 -	 .17,424.00
• 11 .24 LS .	.15,996.50	 0%1 100%	 15,99650

12 '23 LS	 '	 . 33,539.15	 0%'	 100% .	 -	 33,539015
13	 12 LS.	 .	 97,307.94	 .0%	 .	 .	

f 	 97,307.94
• 14	 31 LS	 .	 .	 :19,972.00	 0%	 100%	 19,972.00

15	 26 LS	 .'	 .	 .	 14,830.00	 .	 0%	 . 100%' ;	-	 14,830.00
16	 33 LS	 . .	 15,569:00	 0%	 100%	 - .	 15,569.00

.1 . 7	 32 LS	 42,800.00	 0%	 , 100%	 -	 42,800.00
18	 27 LS	 . 36,088.00	 0%	 ._100%[	 '-	 36,088.00
19	 15 LS	 1,237,968.60	 4%	 1T070'00I0'0'	 668,984.30
20	 34 LS	 •	 54,067.00	 0%	 •	 100%	 ,-	 54,067.00
21	 251 LS	 35,743.00	 0%	 100%	 . -	 • 35,743.00
22	 5 LS	 . •	 159,281.00	 . 0%	 00%	 .-	 159,281.00
23	 41 LS	 14,420.00 •	 0%	 100%	 -	 14,420.00
24	 39 LS,	 • 15,240.00	 , 0%	 100%	 -	 15,240.00
25	 19 LS	 105,000.00	 0%	 95%	 -	 99,750.00
26	 17 LS -	 .•	 . 50,900.40	 • 0%	 100%	 .	 50,900.40

'27	 161 LS,	 .	 .	 56,352.00	 0%	 50%	 . '.	 -.	 28,176.00
28	 9 LS'	 ' .	 •	 58,239.00	 .	 0%	 •	 100%	 -	 .	 58,239.00
29	 35 LS	 .•'14,906.00.	 0% •	 _:100%	 •-:	 14,906.00
30	 40 LS	 12,500.00	 .	 20% .	 100%	 . 2,500.00	 12,500.00
31	 43 LS	 •.	 .	 21,222.00	 0%	 100%	 •	 .	 21,222.00
32 42 T&M -	 •. .	 0.00	 0%	 0%
33	 44 LS	 •	 31,882.00	 0% ,	 .	 80%	 •-	 25,505.60
34	 481 LS	 17,463.00 •	 0% •	 100%	 -• •	 17,463.00

PJVIUUN I b 	 UVVI-N.0	 DZ,DUU.UU



N E T COST WORK IL±±!j
F\:? FIS

CONSTRUCTION CORP.

c.,nnr.,j 
Con noouo,

The Port Authority of NY/NJ	 .	 S	 TM 001-34
T .	Job No	 2034

Project	 EWR 264.003 Terminal B Lower

Lev Expn & B-I Vert. Crcutoi

Date	 November 13, 2008.

Attention .	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No.

Net Cost work per Contract Spec. Section 11 Entitled

Port Authority Security. Requirements.

Period 7/23/08 to 9i30/08

VRH Labor

VRH Material	 S.W.A.C./ VRH

VRH Equipment

VRH Fee 7% (Lab & Material)

Sub Total VRH

Subcontractor

VRH Fee 7%	 ..

Sub Total

Total Charges

De PML

5,832.98

408.31

6,241.29

6,24 1.29
	

S6,241.29

•	 -.-.
APPROVED FOR PAYMENT

SUBJECT TO FINAL AUDIT

I	 ? Li I
frkIVlL)U.L\ I	 - ".O ht (.	 '	 Phone

SIGNATURE -j.,t&%	 . 201.871.4422

DATE	 . lJo/on,.	 718.292.2250

•

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871:6727

Englewood NJ

07631-4355	 .	 S

	

Fax/Accounting

718.292.2251

11/13/2008.	 2034 TM0131-34 Tempafte.xs



T'I COST WORK	 D

The Port Authority 01 NY/NJ

Attention	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No.

LW1It
NOV 172OO	 LYi	 1/B1i

cosia:cr1qlq CO35P.

EVR FIS
SIDENT. ENGINEER

InvoiceNo. TM 00135.
Job No.	 2034
Project	 EWR 264.003 Terminal B, Lower

Lev Ezpin B-I Vert. CicuIattb
Date	 November 13, 2008

Net Cost work per Contract Spec, Section 11 Entitled

Port Authority Seurity Requirements.

Period 10/3/08 to 11106/08

•	 VRH Labor

VRH Material	 S.W.A.C./VRI-I

\'RFI Equipment

•	 VRH Fee 7% (Lab & Material)

Sub Total.VRH

Subcontractor

VRHFee7%

Sub Total -

Total-Charges

D- --•
4,251.17

-297.58

4,548.75

4,548.75
	

4,548.75

APPROVEbFORPAYMENT#- ,HH
SUBJECT TO FINAL AUDIT -	 H

AMOUNT	 4 S 48 T7	 -	 Phone

SIGNATURE	 201.871.4422

DATE 	 718.292.2250

718.292.2250

Fax /Engineering

-	 .	 201.871.6727

-	 - .	 • .	 .	 FaJAccounting

718.292.2251

- -.	 -	 .	 • -
	 2034 TM001- 35 Tempatte.xls -

320 Grand Avenue

Englewood, NJ.

0763.1-4355

11/13/2008



•	 •.	 •.	 .,.	
IL	 H:

-tl

NOV 7 2098	 CONSTRUMON CORP.

E.

Cc$i

(::j FS

The Port Authority of NY/NJ	 nvoice No. TM 001-'- 3
• Job No.	 2034	

1

Project	 EWR 24.03 Terna1 B Lever

Lev.Expn & B-i Vert Ccatoh

Date	 November 12, 2008

•	 Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.	 S

Net.Cost work per Drawing 0005 2IA Security Personnel & Equipment as Required to Support the

Contract IyVork in Aeronautical and/ or Sensitive Areas.

Period 9/21/08, 10/05/08 10/12/08,101'19/09 	 ..

Ism Offil

\RHLabor

\'RI-I Material	 V11E-1/Winston	 1,60550 ' eir

•	 VRH Equipment !	 •

VRH Fee 7% (Lab & Material)	 112.39

Sub Total \TpJ{	 1,71.89

Subcontracso/	 •	 7/ Z2; 93
VPH Fee 7%	 L	 . ---= •

Sub Total	 ,	 •	 ,.	 •

Total Charges	 •	 •	 1,717.89	 ••	 .	 51,717.89

APPROVED FOR PAYMENT

SUBJECT TO FINAL AUDIT

AMOUNT	 frf, 7o.	 •Phone

SIGNATUREJTØ

718.292.2250

Fax /Engineering

320 Grand Aveiue • 	 S	
S	 201.871.6727

Englewood, NJ	 •	 ,

07631-4355	 Fax/Accounting
• .	 ..	

°•	 7 18.292.2251

	

.5.	

.•....

11/12/2008	 2034 TMOO :3 Ternpex!;



P •	 .

ET COST WORK
DEC16 2OU

•	 .	 -	 '	 -	
..... ..........J	

CONSTZUCO CORP.

C	 _...

vR n' 4

the Port Authority of NY/NJ 	 .	 .	 flVOICe iSO. TM iu
• .	 . .	 '	 .	

.	 Job No.	 2034

•	 . Project	 EWR-24.OD3trmn! B Lever

Lev.Epan & B-i Vert Crcffltort

Date	 Decembe- 10, 2008

•	 Atiention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.

Not Cost work per Drawing COOS 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and for Sensitive Areas. 	 .
Period 10/26108 21102108	 .

	

kr3._ 2-(	 _____

	

.,	 ,•.	 1..';.	 ,

VRHLabor

VRJ-j Material 	 \TRHJWinston	 '	 . 916.50

\'R]-I Equipment	 •.	 .	
,

\'RH Pee 7%(Lab & Material)	 64.16	 1
Co

Sub Total VRJ-F	 .	 980.66

Subcontractor.

\'RH Fee 7%

Sub Total	 ,,	 .	 .	 •	 .

Total Charges	 '	 •	 980,66	 .	 ,	 '•	 2980.66

APPROVED FOR PAYMENT#
SUBJECT TOFNALAUDIT

	

-	
.	 AMOUNT 	 0'	 , ' Phone

	

SIGNATURE	 .	 201.871,4422

DATE	 •	 , 718.292.2250

718.292.2250

-	 . '•	 -	 .	 .	 -	 Fex-ngineering

320 Grand Avenue	 . -	 .	 .	 .' 201.871.6727

Englewood,	 . -	 .	 •	 •	 ,	 •	 •	 .

07631-4355	 •	 •	 '•	 Fax/Accounting

718,292.2258

12110/2008	 • 2034 TM00I-36 Ternpte.xs



ET	 \.t a)

A}O(e 7)4

The Port Authority of NYINJ

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

VRH
cBtCTiO" CORP.

Cn'octI.'

Invoice No. TM 001-37
Job No,	 2034
Project	 EWR 264,003 Terminal B Lever

Lev.Expan & -1 Vert Circulation
Date	 December 29, 2008

Nei Cost work per Drawing G005 21A Securit y Personnel & Equipment as Required to Support the
Contract Work in Aci onsutical and / or Sensitive Areas:
Period t 01'26/08 11 /02/08

.i7 h- .	 L74o	 o7.

0	
..

•	 l,98-0

91.39	 c/ 3 17, \
•	 1.18989

07.00	 / 5 7
207.00

396.89

APPROVED FOR PAYMENT #.4'
SUBJECT  TO FINAL AU Dfl

VR!-! Labor

\'RH Material
	

\'RH/Winston

CR!-! Equipment

\'R1-1 Fee 7% (Lab & Material)

Sub Tore! \'RH

Subcontactor

VRJ I Fee 7%

Sub Total

Total Charges 51 .396.89

/-\MUUN _j 1 ç	 t	 Phone

,.	 201	 2)

DATE .	 ,i/i/o. 
(a	 ,	

718,292.2250

718.292.2250

Fa /Engineering

320 Grand Avenue
	

201.97 1 .6727

Englewod. NJ
07631-4355
	

Fax-/Accounting

718.292.2251

11212009
	

2034 TM001- 37 Tempte,xts



ji
HE COST W,W,

VF
ov 17 2008

/	

-

•	 lInvoice No. TM 002-2
Job No.	 2034
Project	 EWR 264.033 Trrnrb& B Lever

Lv.Expth & B-I Vert Cftcuon
Date	 November 12,2008

Attrttion .	 Mr: Michael Wallace, Senior Resident Engineer

Phone No.	 .	 .

•	 _________

Net Cost work per Drawing G002 213 Relocation of Underground Utilities in

Conflict With New Construction. Carol Hardy Mechanical Invoices 2816,

2833,2834 tickets 2755,2810,2811	 .

MEMO	 0	 g-4

VRJ-J Labor	 S

•	 VRH Material	 ..

VRH Equipment

VFee2o(Lab& Material)

Sub Total VRH

Subcontractor	 Carol Hardy Invoices 2816, . •.	 2,668.01 .	 2
VRI-I Fee 7% .	 2833 2834	 186.76	 .	 /-7
Sub Total	 .	 2,854.77	 I

Total Charges..	 .	 .	 2,854.77	 -	 •	 32;854.77

APPROVED FOR PAYMENTT
SUBJECT TO FINAL AUDIT

AMOUNT 
\247I5L	

Phone

SGNATUR.	 201.871.4422

DATE	 .	 718.292.2250

718.292.2250

	

S	 Fax fEngineering
•	

•	 320 Grand Avenue	 S	 . S	 • 	 • 	 • 	
• 	 201.871.6727

•	 • Englewood, N)	 .	 •

• 07631-4355	 ' '	 • 	 . .	
S	 : 	 . 	 Fax/Accounting

• 	 , 	 . 	 • 	 • 	 • 	
5	 718.292.2251

•	 •.	 .	 .	 .•	
....	 -.
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320 Grand Avenue

Englewood, NJ•

07631-4355

12/5/2008

NET, COST WORK,'
VRH
CoNe	 Corp.

	

r	 c	 '-c

The Pori, Authority oINY/NJ	 Invo ice No. TM 004-12
Job No.	 2034

Project	 EWR 264.03 Thrrnhi& B Lever

Lev.Expn &B1 Vert Crcuiort

I Date	 December 5, 2008

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per brwing 0005 210 Construction Staging and Schedule Changes

To Accommodate Facility Operational Rquirements D .Magnan & Co. Invoice 8278

Tickets 8740,4142;
	 /

• VRU Labor

VRH Material

VRH Equipment

VRH Fee 20% (Laft& Material)

Sub Total VRH

Subcontractor	 D.Magnan.CO. , Inc.

VRH Fee 7%

•	 Sub Total

Total Charges	
. =

436.34

29,14	 77?
445,48

445.48

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	
)

SIGNATUR 
DATE	 I//ç-/t-?'

5445.48

Phone

201. 007 1.4422

718.292.2250

718.292.2250

Fax !Engine!,-ring

201;871.6727

Fax/Accounting.

•	 718.292.2251

2034 TM004-.12 Tempatte.x



El cOsi WO R K';'
DLC 152008

The Port Authority of N''/NJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No,

tp.

VWEI
COW8TRUtTZOt onap.

Ctn,nrinL Cin,trwvsir-t ib
Cfl

Invoice No. TM 004-13
Job No.	 2034
Project	 EiVR 24M03 Termka1 B Lvr

Le.Ep & Bi VerI CirtbR
Date	 December 10, 2008

let Cost work per'Drawing G005 21C Construction Staging and Schedule Changes
o Accommodate Facility Operational Requirtiients Fine Painting & Decorating Invoices 33070A
307013,C.D,E,F,G 'tickets 26487,28092,28924,46,47,29562,580

VRH Labor

VRI-I Material

VRI-I Equipment

VPJ-{ Fee 20% (Lab' & Material)

Sub Total \'RH

Subcontractor	 Fine Painting & Decorating

VRH Fee 7%

Sub Total

Total Charges

S.

3,836.89

268.58' ..

4,105.47

4,105.47	 ..4-: 3 '7cc, $4:105,47

APPROVEDAPPROVED FOR PAYMENT
SUBJECT TO FINAL AUDIT

PMtJUN	 _ -' I U C.)	
-	

Phone

_________	 201.871.4422

,DATE	 718.292.2250f7i2ojo-

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

07631-4355
	

FaJAccounting

718.292.2251

1211012003
	 7fl't/ TF,[.C(tA 'O



WORK",

he Port Authority of NY/NJ

Attention	 '	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work perDrawing G005 21C Constructton Staging cod Schedule Changes
To Accommodate Facility Operational Requiremeitta

VRHcn'n'rrsttcxo corn',,,,.'l 	 1..
Ont,tr.,.tIrn, W.,,5on

Invoice No. TM0D414
Job No.	 2034
Project	 EWR24.0Q3Tm	 B Lever

Lev.Expaii & -1 Vert CIrcatksi
Date	 December 29, 2008 .

VRH Labor

VRH Material

\'RH Equipment

\'RH Fee 20% (Lab & Material)

Sub Total VR]!

Subcontractor

VR.H Fee 7%

Sub Total

Total Charges

12/30/2008

•	 .

7,966.19	 jr7 ô7.
1,8964	 os-	 c3
2,637.54

17,644.87

—

i7/oo1
17,644.87	 .	 ,___—J------'------	 I	 JS

APPROVED FOR PAYMENT #-'
SUBJECT TO FINALAUDIT

 L i	 1. phone

SJGNATUR/(	 •. 201.871.4422

DATE	 __________	 .	 18.292.2250

.	 .	 78.292.2250

Fox [Engineering

201,971.6727

Fay,/Accounting

.718.292.2251

2034 T100047 14 Ternpalte.xls

320 Grand Aenue

Englewood, J

07631-4355



THE PORTA. UTHOMTY OF NEW YORK NEW JERSEY

	x 1.	 That all subcontractors and suppliers have been paid any

	

-	 amounts due from previous progress 'payments and shall
be paid any amounts due from this progress payment; or

2. That payment. has been withheld from a subcontractor or

supplier because there exists a valid basis under the
subcontractor's or suppHer's contract to withhold 'a payment
frbm that subcontractor or supplier. (attach copies of any
wthholduig notices issued in conjunction with this certification.)

C0NTRACTO: VRH Contrue, Corporation

Frank WHu, Chief, Financial Officer

DATE:
	

February 9, 2009

P0 NO.	 UEWR264003
PA CONTRACT EWR-264.003
Contract For VRH Job 2034

• APPUCAT0N FOR PAYMENT #:• 26



February 9 2009

Mr. Michael C. Wallace	 .
Senior Resident Engineer
Newark Liberty Intl. Airport

EWR Buildini 70 CTA
Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRI-I hereby , certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or.
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at orabout the construction site) for Contract EWR-264.003, for
Application for Payment No 6 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is

being performed as determined by the Engineer.

Very truly yo	 .

,..-

Frank W)4urIey
Chief Financial Officer

6 41 -4



CMD-6 (1199)

STATEMENT OF PAYMENTS

TO M/W/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS . 	 .

Contract No. EWR-254.003	 Period Reporting:	 '1-01-09 to 1-3109

Contract Title: Term B,. Modernization Program Lower Level'	 Payment AppL 4yk	 '26

Expansion & B-i Vertical Circulation

Contra ctor:VRH Construction Corp.2034 	 %Project Completed:	 77.79_%

	

(Indicate)	 " ESTIMATED	 column A	 ' + column B	 = column c

MBE '	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement 	 To-Date .

	

RISA MANAGEMENT CORP	 '	 WBE	 347,854.00	 270229.00	 41,577.70	 311,806.70J

	

FINE PAINTING & DECORATING CO.	 '	 MBE	 ' 143565.00	 8,284.00	 0.00	 8,284.00

SIGNS & DECALS	 MBE	 270500.00	 146,070.00	 17,041.50	 163,111.50

	

MAZZOCCHI WRECHING INC.	 '	 VVBE	 1,245,047.42 , 1,054,251.25 	 '	 0.00 1,054,251.25

	

CAROL HARDY MECHANICAL 	 WBE .	 3,875,350.78 3,018,171.84 	 74,358.40 3,092,530.24

	

ERTO CONSTRUCTION	 MBE	 253,496.00	 238,834.75	 ' 0.00	 238,834.75

	

S&M ELEC./TURTLE '& HUGHES (MATERIAL)	 VVBE	 ( '	 1,200,000.00	 77,859.60	 , 0.00	 77,859.60

	

D-STA R WATERPROOFERS	 MBE	 ,48,000.00 ' 45,600.00	 ,	 0:00 . 45,600.00

	

S&J ELECTRICAL CONTRACTING	 MBE	 34,020,00	 14,169.60	 17,168.40	 31,338.00

Totals	 '	 .	 7,418,633.20 4,873,470.04 	 150,146.00 5,023,616.04

	

(Indicate)	 TOTAL	 .- AMOU?JTS PAID

	

-	 -

	

MBE	 AMOUNT	 Amounts entered St,OLdd reseCt I00%pa,d.The 50% c,ed,t 55,11 be handled by this office)

	WBE	 SUPPLIER	 Prior	 This	 ' Cumulative

	

DBE	 . AGREEMENT	 Statement	 Statement	 'To-Date

SUPPLIERS/LESSORS

N/A

DaéPrepared	 ___'	 _'2/09/2009.''	 The Po Authority of NY & NJ

Prepared by:	 Frank W.Hurley __.	 ResidentEngineerisOffice

Title	 ChiefFinancialOfficer	 Date Received0

Officers Signature -	 Reviwed By I tJ2JAIC

	

V	 .	 . Title:	 't%	 -



CONTINUATION. SHEET
	

AlA DOCUMENT G703

AlA Document G702,-APPLICATION AND CERTIFICATION-FOR PAYMENT, containing - 	 -	 .	 APPLICATION NO:	 26. -

Contractor's signed certification is attached.	 --	 -	 APPLICATION DATE:	 02/09/09	 -

In tabulations below, amounts are stated to the nearest dollar. 	 .	 - .	 '	 PERIOD TO:	 01/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 -	 ARCHITECT'S PROJECT NO: 	 VR.H Job 2034

	

VRFI [NV. NO	 - 6296R26

A.	 B	 ..	 C	 D	 E	 F-	 G 	 H
ITEM •	- DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED - - 	 MATERIALS	 TOTAL	 %	 BALANCE
MO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3 C)	 TO F1N1SFI

	

APPLICATION •	 STORED -	 AND STORED	 (C - (N
- -	 .	 -	 (D + E)	 -	 (NOT IN	 TO DATE

DORE)	 - (D+E+F)

I GENERAL CONDITIONS	 2,157,943.00	 1,640,037.00 -	 43,159.00	 -	 1,683,196.00	 78.00%	 474,747.00

- 2 GENERAL CONSTRUCTION	 -	 2,135,797.00	 1,623,206.08	 42,716.00	 1,665,922.08	 78.00%	 469,874.92

3 MOBILIZATION	 -	 150,000.00	 150,000.00	 - .	 150,000.00	 100.00%

4 TEMPORARY PARTITIONS
I Temp. Ramp Submittal	 -	 6,000.00	 6,000.00	 - -	 -	 6,000.00	 100,00%	 -	 -

Temp. Wall Submittal	 6,000.00	 -	 6,000.00	 -	 -	 6,000.00	 100.00%	 -

Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00 - 100.00%	 -

Layout Temp. Partitions	 2,000.00	 2,000.00	 -	 .	 -	 2,000.00	 100.00%	 -

Construct Temp. Partitions	 -	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -

Construct. BI Lobby temp. Passageway . 	 .	 175,000.00 '	 175,000.00,	 -	 175,000.00	 100.00%	 -

Mid level Temp. Partitions 	 2,000.00	 1,400.00	 600:00	 -	 2,000.00	 100.009"o	 -

Construct. Temp. Partitions . 	 .	 -	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 -	 .	 2,000.00	 2,000.00	 .	 -	 2,000.00	 100.00% -	 -

Construct Temp. Partitions Ext.	 - -	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -

B2 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 .	 .	 60,000.00	 100.00%	 -

Constiitct. Temp. Partitions	 -	 75,000,00	 75,000.00	 -	 75,000.00	 100.00%	 -

-	 Relocate Temp. Partitions East Ticketing 	 -	 75,000.00	 75,000.00	 ' -	 -	 75,000.00	 100.00%	 -

Construct. Temp. Partitions	 .	 ' 30,000.00 .-	 30,000.00	 -	 30,000.00	 100.00%

Construct. Temp. Partitions Nse	 30,000,00	 30,000.00	 -	 -	 .	 .	 -	 30,000.00	 100.00%

Construct. Temp. Partitions Sse 	 .	 - 50,000.00	 25,000.00	 -	 .	 25,000.00	 - 50.00%	 -	 25,000,00

Temp. Partitions for Service Escalator-	 -	 30,852.0,0	 15,000.00	 -.	 15,000.00	 48.62%	 15,852.00

Construct.Upper Level Temp. Partitions 	 35,852.00	 - 	 .-. 	 0.00%	 - 35,852.00

-	 Temp. Partitions for Service Elevators 	 -	 . 20,000.00	 20,000.00	 -	 -	 20,000.00	 100.00%	 -
Construct . Temp. Partitions	 50,000.00	 -	 30,000.00	 -	 .	 -	 3000000	 60.00%	 20,000.00

Construct. Temp. Partitions 	 .	 501)001)0	 .	 37,500.00	 ' .	 -	 37,500.00	 75.00%	 12,500.00

Construct. Temp. Partitions	 -	 .	 30,000.00	 -	 -	 .	 -	 -	 -	 0.00%	 30,000.00.

Construct. Temp. Partitions ML B  North	 ,	 26,324.00	 -	 .13,162,00	 '	 13,162.00	 50.00%	 13,162.00

Construct. Temp. Partitions ML	 26,324M0 '	 -	 -	 13,162.00	 .	 13,162.00	 50.00%	 13,162.00

-	 Construct. Temp. Partitions ML BI South 	 26,324.00	 - -	 -	 .	 .	 -	 0.00%	 26,324.00

'	 SUB TOTALS ---------- -5,602,416.00 -- 	 4,353,143.08 
J	

' 112,799.05 -	 0.00 1 	44"94i5	 '	 -	 ii3647392	 ---------:- -	 - -

- -
	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 'l of 19



CONTINUATION SHEET	 .	 'AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 - .	 . .	 APPLICATION NO:	 ..	 26

Contractor's signed certification is attached. 	 .	 .	 APPLICATION DATE:	 -	 02/09/09	 -

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 01/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6296R26
A	 B	 .	 .	 C.	 o	 E	 F 	 H

ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE .

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D • E)	 (NOT IN	 TO DATE

	

0 ORE)	 (D+E+F)
Construct. Temp. Partitions UL	 26,324.00	 -	 8,000.00	 8,000.00	 30.39%	 18,324.00

5	 SELECTIVE / DEMOLITITON 	 975,000.00	 906,750.00	 -	 ,	 906,750.00	 93.00%	 68,250.00
6	 ASBESTOS ABATEMENT	 200,000.00	 190,000.00	 -	 190,000.00 . 95,00%	 10,000.00
7	 LEAD ABATEMENT	 589,750.00	 560,263.00	 -	 560,263.00	 95.00%	 29,487.00
8	 SITEWORI(	 .	 194,000.00	 164,900.00	 -	 164,900.00	 85.00%	 29,100.00
9. SHORING	 .	 107,944.00	 86,355.00	 . -	 86,355.00	 80.00%	 21,589.00

-10 MINI PILES	 . .	 956,000.00	 650,080.00	 - .	 650,080.00	 68.00%	 305,920.00
II PAVEMENT MARKINGS	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES	 . 60,200.00	 33,110.00	 -	 33,110.00	 55.00%	 27,090.00
13 TRAFFIC CONTROL MAINTRNANCE 	 25,000.00	 25000.00	 -	 25,000.00 100.00%
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 '	 278,594.00	 264,664.00	 - .	 .	 264,664.00	 95.00%	 13,930.00
Cast in Place Concrete Submittal	 . 5,000.00	 5,000.00.	 -	 .	 5,000.00	 100.00%	 -

1.2 Lobby & EIIE2 Escalators	 .	 .
Construct Spread Footings 	 .	 21,233.00	 21,233.00	 -.	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 54,489.00	 54,489.00	 -	 54,489.00	 100.00% -	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,814.00	 -	 .	 27,814.00	 100.00%	 -
Slab on Grade . 	 .	 394,124.00	 394,124.00	 -	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 -	 .	 84,879.00	 100.00%
Concrete Topping	 97,819.00	 97,819.00	 -	 .	 97,819.00	 '100.00%	 -

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 32,174.00	 32,174.00	 -	 32,174.00	 100.00%	 -

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage 	 .	 43,624.00	 43,624.00	 -	 .	 .	 43,624.00	 100.00%	 -

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage 	 32,909.00 ,	 32,909.00	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade	 '	 .	 25,429.00	 25,429.00	 -	 .	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
Place Concrete Pad for AHU 47	 .	 7,969,00	 7,969.00	 -	 7,969.00 1 100.00%

	

SUB TOTALS	 ,	 4,243,775.00	 3,712,085.00	 - 8,000.00	 0.00	 ' - 3,720,085.00.- 23,696i00

Users may obtain validation of this document by requesting of the license ,a completed AlA Document 0401 - Certification of Document's Authenticity

Page 2 of 19



CONTINUATION SHEET	 I4IA DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 26	 - -

Contractors signed certification is attached	 APPLICATION DATE	 02/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 - 01/31/09

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO: 	 VRH Job 2034	 -

	

VRH [NV. NO	 6296R26

•	 A	 B	 C	 D	 E	 -	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED

	

(G C)	 TO FINISH
-.	 APPLICATION	 STORED	 AND STORED	 (C - G)

(0 + E)	 (NOT IN	 TO DATE
D OR E)	 (D+E+F)

Concrete Pile Caps	 -	 50,00400	 50,00400	 - -	 50,004.00	 10000%	 -

New Concrete Stub Wall	 26,609.00	 26,609.00	 -	 -	 26,609.00	 100.00%

Slab on Grade (&AHU Pads) '	 664,959.00	 664,959.00	 -	 -	 664,959.00	 100.00%

D East - Concrete Masonry Restoration	 9,294.00	 9,294.00	 ,	 '	 -	 9,294.00	 100.00%

New Concrete Sidewalk @ Frontage	 -	 51,19900	 51,199.00	 -	 . -	 51,199.00	 100.00%

Concrete Topping	 '	 161,184.00	 161,184.00	 -	 .	 161,184.00	 100.00%

2.5 South Substation Area & Corrider 	 .
Concrete Pile Caps	 -	 44,769.00	 .	 44,769.00	 -	 .	 .	 44,769.00	 100.00%

Slab on Grade	 .	 .	 .	 102,249.00	 102,249.00	 -	 '	 '	 102,249.00	 100.00%	 -	
V

Concrete Topping	 .	 29,179.00	 29,179.00	 29,179.00	 100.00%

2.10 Curb Joint Between 1-22 ml
• Place New Concrete for New Drainage Trough 1 . 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 2	 57,824.00	 57,824.00	 -	 V 	 57,82400	 100.00%	 -	 V

- -	 Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 - :	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 4	 57,824.00	 57,824.00	 ,	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%

Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -

Place New Concete for New Drainage -Trough 7	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%

Place New Concrete for New Drainage Trough 	 . '57,824.00	 57,824.00	 -	 -	 57,824.00	 100.00%	 -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete	 ' - 14,759.00	 14,759.00	 -	 14,759.00	 100.00%	 -

Elevator Pit Concrte Slab & Walls 	 34,234.00	 .	 34,234.00	 -	 -	 .	 34,234.00	 100.00%

2.13 ES Escalator& Infihl Slab 	 .	 .
Concrete Slab on Metal Deck at Infihi 	 7074400	 -	 .	 -	 0.00%	 70;744.00

3.1 North Substation, Generator Enter. Switchgear	 .	 .	 -	 -
Construct Concrete Generator Pad	 16,434.00	 -	 . .	 -	 .	 -	 - 0.00%	 16,434.00

3.4 Final BI Lobby, Escalators E3/E4
Construct Spread Footings 	 . 36,114.00	 -	 -	 0.00%	 36,114.00

• Construct PileCaps at Elevator & Escalator Pits	 70,179.00	 -	 -.	 -	 0.00%	 70,179.00'

Final Slab on Grade at South Sector .	- - 146,154.00	 . 43,84&00	 . .	 43,846.00	 '30.00%	 102308.00

L

Concrete Topping	 53,469.00	 . - 	 - -- . -_ ------0.00%-53,469.00	 = -

SUB TOTALS	 2,044,125.00	 1,694,877.00	 . .	 o.oj—	0.001
	

1694877.00j	 349,248.00	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 V

Page 3 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

	

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 . -	 .	 APPLICATION NO:	 26

Contractor's signed certification is attached. 	 APPLICATION DATE:	 02/09/09

In tabulations below, amounts are stated to the nearest dollar. 	
5	 -

	 PERIOD TO:	 01/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 .	 . .	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

____________ 	 VRH INV. NO	 6296R26
A	 B	 .	 C	 D	 E	 P	 G	 H	 .

ITEM • DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO..	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(0 + E)	 .	 .	 (NOT IN	 TO DATE

-	
.	 •	 _____________	 D ORE)	 (D+E+F)

3.5 BHS Belt Ib4,MER4, Loading Dock CIg 	 S	 S	 S	 .

S 	 . 	 Concrete Housekeeping Equip. Pads MER 94	 9,249.00	 91249.00	 . -	 9,249.00	 100.00%

3.10 South Generator/ Sitework
S	 South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 . .	 -	 . 5	 173,189.00	 100.00%	 S

S	 Construct Concrete East Wall	 46,463.00	 16,262.00	 30,201.00	 46,463.00	 100.00%	 -

15 UNIT MASONRY . 	 334,000.00	 307,280.00 .	 -	 .	 307,280.00	 92.00%	 26,720.00
16 STRUCTURAL STEEL 	 877,324.00	 763,272.00	 -	 S	 763,272.00	 87.00%	 114,052.00	 5

17 MISCELLANEOUS STEEL
Misc steel Submittal	 S 	 18,898.00	 18,898.00 .	 -	 .	 18,898.00	 100.00%	 -

Fab Misc Steel Drainage Trough	 .	 '	 32,000.00	 . 32,000.00	 -	 .	 32,000.00	 100.00%	 -
Fab Steel Stair	 .	 21,031.00	 21,031.00	 -	 .	 21,031.00	 100.00%	 -

1.2 Lobby& EI/E2 Escalators 	 .	 S

Install Steel Stair II 1	 -	 85,000.00	 85,000.00	 -	 .	
5	

85,000.00	 100.00%	 -
2.3 Baggage Claim Area

S	

. 	 Misc Steel Framing at CW Lac	 30222300	 302,223.00	 -	 302,223.00	 100.00%
- Tube Steel at Baggage Offices 	 8,198.00	 8,198.00	 - .	 .	 8,198.00	 100.00%	 -

2.10 Curb Joints Between 1-22 ML
Install Misc Steel Drains Trough #1 	 32,375.00	 32,375.00	 -	 -32,375.00	 100.00%	 -

Install Misc Steel Drains Trough 92	 32,375.00	 . 32,375.00	 -	 32,375.00	 100.00%

Install Misc Steel Drains Trough 93	 -	 32,375.00	 -	 32,375.00	 -	 .	 .	 32,375.00	 100.00%	 -	 S

Install Misc Steel Drains Trough 94 	 .	 32,375.00	 32,375.00	 •	 - -	 32,375.00	 100.00 6/. -

- Install Misc Steel Drains Trougls 95 	 - 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
- Install Misc Steel Drains Trough #6	 32,375.00	 32,375.00	 -	 .	 -	 .	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough #7 	 -	 32375.00	 -	 32,375.00	 -	 32,375.00	 100.00%	 -

S 	

Install Misc Steel Drains Trough #8	 32,375.00	 32,375.00	 .	 -.	 -	 32,375.00	 100.00%

3.9 Strssct Modns/Closures
Misc Steel/Deck Closure BHS Openings - 	 418,443.00	 313,832.00	 -	 313,832.00	 75.00%	 104,611.00

18 ORNAMENTAL METAL
1 Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -	 S

2 Fab Ornamental /Glazed Elevators Enclosure - 	 864,000.00	 345,600.00	 -	 -	 345,600.00	 40.00%	 518,400.00
-•	 3 Erect Ornamental Enclosure	 -	 -	 -	 452,000.	 0%00	 -	 S 	 -- 	 0.0	 - 452,000.00

-	 .....4Glazi.ngat Elevator Enclosw-e	 .....-	 290.00000	 .......................	 •	 290.000.00.	 .	 .

5 	
5 Misc. SS Fabrication's - 	 -310,000.00	 303,800.00 1	 303,800.00	 98.00%	 6,200.00 -

-	 SUB TOTALS	 4 S85 01800	 304283400	 30201 00	 000	 307303500 	 1	 1,511,983.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Documents Authenticity

.5	 5	 . 	 • 	
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CONTINUATION SHEET	 A 1 DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 26

Contractor's signed certification is attached. .	 -	 .	 APPLICATION DATE:	 02109109

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 .	 .	 -	 PERIOD TO:	 ._0I/31109

Use Column Ion Contracts where variable retainage for line items may apply. 	 -.	 . -	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	VRH [NV. NO	 6296R26
A	 ..	 B	 .	 C	 •D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

19 COLUMN COVERS	 730,000.00 -	 700,800.00	 .	 -	 700,800.00	 96.00%	 29,200.00
20 EXPANSION CONTROL	 132,210.00 .	 132,210.00	 -	 I32,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 74,400.00	 .	 74,400.00	 -	 .	 74,400.00	 100.00%	 -
22 WATERPROOFING ,	 67,660.00	 67,660.00	 -	 ,	 67,660.00	 100.00%	 -
23 EXTERIOR INSULATION & FINISH	 187000,00	 187,000.00	 -	 - 187,000.00	 100.00%
24 FIREPROOFING	 50,000.00	 47,500.00	 -	 . 47,500.00	 95.00%	 2,500.00
25 METAL DOORS & FRAMES	 121,000.00	 121;000.00	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 11,850.00	 11,850.00	 -	 11,850.00	 100.00%
27 GLAZING	 .	 ..	 .	 .

Window Wall & Glazing Submittal	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal 	 ' 23,794.00	 23,794.00	 -	 ' 23,794.00	 100.00%	 -
Crystal Panels Submittal . 	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -
Fab.Crystal Panels	 .	 '	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level BI&B2	 .	 . 18,544,00	 18,544.00 '	 -	 18,544.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-2 	 8,794.00	 8,794.00	 .	 .	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage	 18,794.00	 18,794.00	 -	 . 18,794.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-I '	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 '
Fab.Metal Glass Guardrails Mid-Level B! E3/4 	 18,544.00	 -	 -	 0.00%	 18,544.00

1.2 BI Lobby inc.E-l/E-2 Escalators
Field Measure for Vestibute Storefront	 4,794.00	 4,794.00	 -	 .	 4,794.00	 100.00%	 -

'Install Vestibule Storefront 	 .	 .	 75,294,00	 75,294.00	 -	 75,294.00	 100.00%
Install Automatic Doors at Vestibute 	 98,794.00	 98,794.00	 -	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels 	 97,794.00	 49,559.00	 -	 49,559.00	 50.68%	 48,235.00

	

1.4 El&E2 Escalators Stair & Guardrail,ML 	 ':	 -	 -	 0.00%	 -

Field Measure Template for Guardrails(Ei/E2)	 6,794.00	 6,794.00	 .	 -	 . .	 6,794.00	 100.00%	 -
Fab.Metal Glass Guardrails (ElfE2) 	 .	 92,794.00	 92,794.00	 -	 .	 92,794.00	 100.00%

2.1 North End of B-2
Field Measure for B2 Vestibute Storefront	 4,794.00	 4,794.00	 '	 4,794.00	 100.00%
Istall North B2 Vestibule Storefront	 .	 - . 50,794.00	 50,794.00	 -	 '	 50,794.00	 100.00%	 -
Install Automatic Doors at B2 Vestibule	 50,794.00	 50,794.00	 '	 50,794.00	 100.00%	 -
Crystal Glass Wall Panels,	, 172,794.00	 3,436.00 ..	 .......-	 172794.00 ._!Oft flO%

2.1 South End 413-2
-	 Istall South B2 Vestibule Storefront 	 . .	 33,794.001'.	 33,794.00	 ' -	 33,794.00	 100.00%

SUB TOTALS	 2,266,500.00	 . 2,164,565,00	 3,456.00	 0,00	 2,168,021.00	 '	 . 98,479.00

- :
	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

A 1 DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 -	 APPLICATION NO:	 26

Contractors signed certification is attached 	 -	 APPLICATION DATE	 02/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 :	 -	 PERIOD TO:	 01/31/09	 -

Use Column Ion Contracts where,variable retainagefor line * items may aply. 	 .	 ARCHITECT'S PROJECT NO:	 VR.H Job 2034

	

VRH [NV. NO	 6296R26
A	 B 	 C	 D	 K-	 F	 G 	 I-I

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 . TO FINISH

APPLICATION	 - STORED	 AND STORED	 (C - G)
(D E)	 (NOT IN	 TO DATE

DOR E)	 (D+E+F)
Install Automatic Doors at South B2 Vestibute 	 50,794.00	 50,794.00	 -.	 ..	 50,794.00	 100.00%

2.3 Baggage Claim Area	 .
Remove Crystal Panels 	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 .	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing 	 51,294.00	 51,294.00	 -	 -	 -51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 26,199.00	 -	 .	 26,199.00	 25.00%	 78,595.00
Crystal Glass Wall Panels 	 .	 .	 152,794.00 .	 91,397.00	 7,919.00 .-	 99,316.00	 65.00%	 53,478.00

2.6-East 112 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,096.00	 698.00	 69,794.00	 100.00%

2.7 North Side of B 2 Lobby ML	 .	 .	 .	 .	 .
Metal/Glass Guardrails North Side Escalators	 47,794.00	 16,728.00	 31,066.00	 47,794.00	 100.00%	 -

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 .	 .	 -	 0.00%	 47,794.00

3.2 Final B2 Lobby 	 --	 ---
Crystal Glass Wall Panels 	 .	 .	 52,794.00	 10,559.00	 -	 10,559.00	 20.00%	 42,235.00

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels	 .	 240,794.00	 48,159.00	 -	 48,159.00	 20.00%	 192,635.00

3.4 Final BI Lobby Escalators E3,E4 ElevsI/2	 .	 .
Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 -	 .	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4)	 122,798.00	 -	 .	 -	 .-	 0.00%	 122,798.00

28 DRYWALL	 . .	 .	 .	 .
Fab. GFRG Panels Mid-Level Dl & B2 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E3/E4 	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%

I Install Exterior Metal Ceiling -over Sidewalk	 .	 35,852.00	 -	 -	 0.00%	 35,852.00
Partition Construction	 -	 .	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 .	 29,852.00	 -	 29,852.00	 100.00%
Vestibule Ceiling	 .	 45,852.00	 45,852.00	 .	 -	 -	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 505,852.00	 505,852.00	 -	 505,852.00	 100.00%	 -
Stud Framing for MER8I43	 --,---	 35,852.00-	 -	 .--	 -0.00%-'	 35,852:00	 -.

Drywall Plywood & Galv. Metal End. MER 8143 	 35852.00	 -	 -	 -	 0.00% -	 35,852.00

	

SUB TOTALS	 - -	 1,939,140.00	 1,247,572.00	 -39,683.000.00	 1,287,255.00 	 1	 651,885.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 -

--	 -	 -	 - Page 6ofl9	 -	 -	 -	 -	 -	 -	 -



CONTINUATION SHEET	 AlA DOCUMENT G793
	

I
ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 26

Contractor's signed certification is attached. 	 -	 -	 APPLICATION DATE:	 :	 02/09/09	 - -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 01/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6296R26
A	 -	 B	 C	 0	 E	 -	 F	 ci	 .	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

APPLICATION	 .	 STORED	 . AND STORED - .	 (C -0)
(0+ E)	 . (NOT IN	 TO DATE	 .	 -.

D ORE)	 (D+E-l-F)

	

29,852.00	 -	 29,852.00	 .-	 29,85200	 100.00%	 -

	

30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

	

147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%	 -

	

147,852.00	 .	 147,852.00	 -	 -	 147,852.00	 100.00%	 -	 -

	

147,852.00	 147,852.00	 -	 .	 -	 .	 147,852.00	 100.00%	 -

	

147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%	 -

	

147,852.00	 147,852.00	 --	 147,852.00	 100.00%	 -

	

75,852.00	 75,852.00	 .	 -	 75,852.00	 100.00%	 -

	

35,852.00	 35,852.00 .	 -	 .	 35,852.00	 100.00%	 -

	

155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -

	

125,852.00	 125,852.00	 -	 125,852.00	 100.00%

	

75,852.00	 75,852.00	 -	 75,852.00	 100.00%

	

30,852.00	 30,852.00	 -.	 -	 30,852.00	 100.00%	 -

	

405,852.00	 405,85100	 -	 -	 . 405,852.00	 100.00%	 -

	

105,852.00	 31,756.00	 -	 .	 .	 31,756.00	 30.00%	 74,096.00	 -

	

55,852.00	 50,267.00	 5,585.00	 55,852.00	 100.00%

	

55,852.00	 55,852.00	 '	 . 55,852.00	 100.00%	 -

	

155,852.00	 155,852.00	 -	 -	 -	 155,852.00	 100.00%	 -

	

80,852.00	 -	 .	 -	 0.00%	 -	 80,852.00

	

55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -

	

55,852.00	 55:852.00	 -	 55,852.00	 100.00%	 -

	

55,852.00	 55,852.00	 -	 -	 55,852.00	 100.00%	 -

	

105,852.00	 105,852.00	 '	 -	 105,852.00	 100.00%	 --

	

'30,852.00	 27,767.00	 3,085.00	 30,852,00	 100.00%	 -	 -

	

45,852.00	 •.	 18,341.00	 22,926.00	 41,267.00	 90.00%	 4,585.00

	

65,852.00	 -.	 -,	 --	 0.00%	 65,852.00

	

35,852.00	 -	 -	 0.00%	 35,852.00 .

	

75,852.00	 -	 -.	 0.00%	 .	 75,852,00

	

30,852.00	 -	 , -	 -	 0.00%	 -	 30,852.00

	

168,204.00	 33,641.00	 - -	 33,641.00 . 20,00%	 -:	 134,563.00 ..

2,917,76	

..

	

4.00	 2,3S2,812.00	 40,852.00	 0.00	 2,393,664.00	 .	 -	 524,100.00

by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity

- Install Framing for Soffit/Fascia El/E2
Install GFRG Panels El/E2

2 Partition Layout ,Top & Bottom Track-Wet Areas
Stud Framing & Blocking -Wet Areas
Drywall-Wet Areas
Wet Ticketing- New Partitions
Ceiling Construction For North B2 Vestibule
WT Drywall Ceilings
WT Suspended Ceilings	 -
WT Metal Pan Ceilings
Ceiling Construction B2 Vestibule
Drywall Ceilings & Soffits
Suspended Ceilings
Metal Pan Ceilings
Install Exterior Metal Ceiling over Sidewalk
Metal Stud & Drywall Baggage Offices
Drywall Soffits & Ceilings
Metal Pan Ceiling Construction
Ceiling at South Corridor
ET New Partition
ET Drywall Ceilings & Soffits
ET Suspended Ceilings
ET Metal Pan Ceilings
Framing for Soffit/Fascia North Side Escalators	 -
Install GFRG Panels NSE -
Framing for Soffit/Fascia South - Side Escalators
Install GFRG Panels SSE
Mid Level Partitions
Construct Drywall Partitions Escalator ES
Plaster ES.

SUBTOTALS

-	 Users may obtain validation of this document
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .,	 APPLICATION NO:	 26

Contractors signed certification is attached. 	 .	 . . .	 .'	 .	 .	 -	 APPLICATION DATE:	 02/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 .	 01/31/09

Use Column I on Contracts where variable retainage for line items may apply.	 .	 ARCHITECT'S PROJECT NO: 	 VRI-1 Job 2034

	

VRH INV. NO	 6296R26
A	 .	 B	 .	 C	 D'	 E	 F	 G	 HTri	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G. C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 -	 (C -0)
(D + E)	 (NOT IN	 TO DATE.

	

D OR E)	 (D+E+F)
Drywall Soffits & Ceilings	 25,852.00	 7,756.00.	 -	 .	 7,756.00	 30.00%	 .	 18,096.00
Suspended Ceilings	 25,852.00	 -	 -	 -	 0.00%	 25,852.00
Metal Pan Ceilings	 .	 93,204.00	 37,282.00	 37,282.00	 40.00%	 55,922.00
Ceiling at BI-IS	 .	 45,852.00	 36,682.00	 -	 36,682.00	 80.00%	 9,170.00
Partition Construction	 25,852,00	 , 20,682.00	 '	 -	 20,682.00	 80.00%	 . 5,170.00
Drywall Ceiling & Soffit' 	 55,85200	 27,926.00	 27,926.00	 50.00%	 27,926.00
Metal Pan Ceiling Loading Dock 	 55,852.00	 27,926.00	 -	 .	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E3/E4 	 55,852.00	 -	 -	 0.00%	 55,852.00
Install GFRG Panels E3/E4 	 . 25,038.00	 -	 -	 0.00%	 25,038.00

29 TILES	 .	 .	 49,590.00	 . 49,590.00	 ,	 -	 49,590.00	 100.00%	 -
30 TERRAZZO	 . .	 .	 .	 -.

1.2 BI Lobby including El-2 Escalators	 ,	 230,821.00	 230,821.00	 -	 ,	 '	 230,821.00	 100.00%	 -
2.1 West Ticketing	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%
2.2 South End of B2	 ,	 109,536.00	 -	 .	 : -	 -	 0.00%	 109,536.00
2.3 Baggage Claim Area & Offices	 680,241.00	 659,834.00 '	 '	 -	 659,834.00	 97.00%	 20,407.00
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby	 114,202.00	 -	 -	 0.00%	 114,202.00
3.4 Final B I Lobby Escalator E3-4, Elev. 1,2 	 222,180.00	 -	 ,	 -	 0.00%	 222,1 80.00
3.12 5500 Concourse Level 9 (inflll area)	 219,321.00	 -	 -	 0.00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish 	 59,395.00 '	 -	 -	 0.00%	 59,395.00

31 CARPET	 '	 23,903.00	 20,318.00	 -	 '	 20,318.00	 85.00%	 3,585.00
32 PAINTING	 ,	 '	 159,600.00	 119,700.00	 7,980.00	 127,680.00	 80.00%	 31,920.00
33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 27,840.00	 100.00%	 -
34 WALL& CORNER GUARDS . 	 44,500.00	 44,500.00	 -	 . . 	 44,500.00	 100.00%	 -
35 SIGNAGE	 .	 300,000.00	 201,000.00	 9,000.00	 '	 210,000.00	 70.00%	 ,	 90,000.00
36 FIRE EXINGUISI-IERS & CABINETS	 2,225.00	 2,225.00	 -	 ,	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES	 21,910.00	 21,910.00	 '	 -	 .	 21,910.00	 100.00%	 -
38 ELEVATORS

Service Elevators Submittal 	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 -
Passenger Elevators Submittal 	 ',	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%

Procure Service Elevators ' 	 -	 -	 -	 ' ' - 396,300.0053,9/0.00	 ' ' .39,330.00 ' ' 	 '	 3#i i,UU.UU I tUO.U07o

SUB TOTALS	 '	 3,420,074.00	 2,204,984.00	 93,592.00	 0.00	 2,298,576.00	 1,121,498.00

Users may obtain validation of this document by requesting of the license a completed A 1 Document D401 - Certification of Document's Authenticity
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•	 CONTINUATION SHEET	 .	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO: 	 26
Contractors signed certification is attached.	 -	 -	 - APPLICATION DATE:	 02/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 01/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 - ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

S	 VRH rNV. NO	 6296R26
A	 13	 C	 D	 E	 -F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

.	 . APPLICATION	 STORED	 AND STORED	 (C -0)
(D + E) .	 (NOT. IN	 TO DATE

	

DORE)	 (D+E+F)
Procure Passenger Elevators	 486,000.00	 -	 -	 -	 0.00%	 486,000.00

	

2.12 Service Elevators ML	 .
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 - -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 .	 20,700.00	 100.00%	 -
Drill Elevator Jackholes 	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -
Elevator Piston	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 - -_
Elevator Roller Guides	 .	 .	 4,800.00	 4,800.00	 .	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit 	 . 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 .	 8,500.00	 8,500.00 ..	 -	 .	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 -	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%
Elevator Traveling Cable 	 •	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%
Elevator Electrical Conduit	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%	 -'	 -
Elevator Cab	 .	 .	 41,400.00 .	 28,980.00	 -	 28,980.00	 70.00%	 12,420.00
Elevator Limit Switches	 .	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%	 -
Elevator Controller 	 47,000.00	 .	 47,000.00	 -	 .	 47,000.00	 100.00%	 - .
Elevator Door Operator 	 11,900.00	 .	 .	 -	 .	 -	 0.00%	 11,900.00
Elevator Decteclor Edge & Inspection Station	 5,000.00	 2,500.00	 .	 -	 - • 2500.00	 50.00%	 2,500.00
Elevator Entrances	 27,600.00	 27,600.00	 -	 27,600.00	 100.00%	 -
Elevat6 *r Car Station	 -	 .	 22,00.00	 11,050.00	 -	 11,050.00	 50.00% -	 11,050.00
Elevator Hall Buttons 	 9,00.00	 6,860.00	 -	 6,860.00	 70.00%	 2,940.00
Elevator Hoist Wire (multi Cable) 	 11,200.00	 5,600.00	 -	 5,600.00	 50.00%	 5,60000
Elevator Testing	 .	 11,200.00	 5,600.00	 -.	 .	 .	 5,600.00	 50.00%	 5,600.00

3.8 Escalators E31E4.Elevators 112 ML
•	 Drill Elevator Jackholes	 69,000.00	 -	 .	 -	 0.00%	 69,000.00

Elevator Rails 	 .	 .	 -38,600.00	 -	 .	 -	 0.00%	 38,600.00
Elevator Piston	 .	 69,000.00	 .	 -	 -	 0.00%	 69,000.00
Elevator Roller Guides . . 	 .	 4,800.00	 -	 .	 -	 -	 0.00%	 4,800.00
Elevator Pump Unit	 37,300.00	 -	 -	 .	 .	 -	 0.00%	 37,300.00	 • -
Elevator Hydraulic Piping 	 8,500.00	 - --	 -	 - ,	 ..- .	 0.00%	 8,500.00	 •	 . -- -

	

Gil & Oii Cooler	 7,000.00	 -	 -	 -	 .	 -	 -	 0.00%	 7,00000
-	 SUBTOTALS	 . -	 1,204,000.00	 402,810.00	 28,980.00	 0.00	 431,790.00	 -	 772,21000

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

	

Page 9ofl9	 -	 -	 .



CONTINUATION SHEET	 AlA DOCUMENTG703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 26

Contractors signed certification is attached 	 APPLICATION DATE	 02/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 01/31/09

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH M. NO	 62961126

A	 -	 B	 C	 D	 E	 F.	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE

	
FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
-	 (D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (LD+E+F)
Elevator Traveling Cable	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Electrical Conduit. 	 15,200.00	 -	 - 0	 . 	 - 	 0.00% -	 15,200.00
Elevator Cab	 82,800.00	 -	 -	 0.00%	 82,800.00
Elevator Limit Switches	 9800.00	 .	 -	 -	 -	 000%	 9,800.00
Elevator Controller 	 48,300.00	 -	 -	 0.00%	 48,300.00
Elevator Door -Operator -	 -	 11,900.00	 -	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station	 10,500.00	 -	 - -	 0.00%	 10,500.00
Elevator Entrances 	 30,400.00	 -	 -	 0.00%	 30,400.00
Elevator Car Station	 22,100.00	 -	 -	 0.00%	 22,100.00
Elevator Hall Buttons	 9,800.00	 -	 .	 -	 0.00%	 .	 9,800.00
Elevator Hoist Wire (Multi-Cable) 	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing	 .	 11,500.00	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVINGWALKS	 .	 .	 ..
Escalators Submittal' 	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%
Procure Escalators E1/E2	 848,000.00	 .	 848,000.00	 -	 848,000.00	 100.00%	 ..	 -

Procur&Escalators E3/E4/E5	 1,380,400.00	
0	 - 	 . 	

- 	 0.00%	 1,380.400.00

1.2 Lobby mci EI/E2 Escalators	 -

Escalators Mobilization 	 .	 32,600.00	 32,600.00	 --	 32,600.00	 100.00%	 -

Escalators Set Up Rigging & Hoisting Equipment 	 3870000	 3870000	 38 70000	 100.00%-
Load Escalators El/E2 into Pocket 	 27000.00	 27,000.00	 -	 .	 27,000.00	 100.00%	 -
Construct and Test Escalators E1/E2 	 290,300.00	 275,785.00	 -	 .	 275,785.00	 95.00%	 14,515.00

2.11 ES Escalator (ML)
Escalator S Mobilization 	 -	 14,000.00	 .	 -	 -	 -0.00%	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment 	 -	 19,000.00	 . 0	 - 	 0.00%	 19,000M

Load Escalator ES into Pocket 	 -.	 12,000.00	 -	 -	 .	 -	 0.00%	 12,000.00

- .	 Construction and Test Escalator ES	 -	 141,000.00	 . .	 .-	 -	 -	 0.00%	 141,000.00
3.4 Final B! Lobby Escalators E3/E4 Elevs 1/2	 .	 .	 .

Express Escalators Mobilization 	 32,500.00	 0.00%	 32500 00
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 -	 .	 -	 0.00%	 38,700.00

-	 .	 Load Escalators into Pocket 	 -------- 27,000.00----------------	 - -------. -	 -	 000%	 27 00000 — . . -----	 - -

Construct and Test 	 alatoiiE3/E4 -	 .	 90,288.00	 -	 -	 -	 .	 -	 0.00%.
	

290,288.00

	

SUB TOTALS	 3,480,188.00	 1,236,085.00	 0.00	 0.00 1	1,236,085.00	 ..	 2,244,103.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity - 	 -

Page 10 of19



CONTINUATION SHEET	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 26

Contractor's signed certification is attached, -	 -	 APPLICATION DATE..	 02/09/09	 -

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 01/31/09

Use Column I on Contracts - where variable retainage for line items may apply; 	 ARCHITECTS PROJECT NO: 	 .VRH Job 2034

	

VRH [NV. NO	 6296R26

A	 B	 C	 D	 E.	 F	 G	 -	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETEI)	 MATERIALS	 -TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STOKED	 AND STORED	 (C - G)
(Di- E)	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)	 .
40 CONVEYORS

Gen Conditions	 -	 60,000.00	 48,000.00	 3,000.00	 51,000.00	 85.00%	 9,000.00
EIec.Submittals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Mech. Sumittals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%
IBJ Mech.Equip 	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IBI Mech.lnstaIl	 135,714.00	 123,57100	 123,571.00	 91.05%	 12,143.00
IBI MCP Equip	 .	 85,000.00	 85,000.00	 -	 85,000.00	 00.00%	 -
181 Dec.Equip	 15000.00	 15,000.00	 -.	 15,000.00	 100.00%
181 Elec Install	 140,714.00	 126,643.00	 -	 .	 126,643.00	 90.00%	 14,071.00
182 Mech.Equip	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
182 Mech.lnstall	 125,714.00	 119,286.00	 -	 .	 119,286.00	 94.89%	 6,428.00
1B2 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
182 Elec Equip	 .	 -	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%
1132 Elec Install	 125,714.00	 106,857.00	 -	 -	 106,857.00	 85.00%	 18,857.00
183 Mech.Equip	 155,714.00	 109,000.00	 -	 109,000.00	 70.00%	 46,714.00	 -
183 Mech.lnstall	 160,714.00	 140,536.00	 -	 .	 140,536.00	 87.44%	 20,178.00
133 MCP	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
1B3 Elec Equip	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 -
183 Elec Install 	 90,000.00	 72,000.00	 -	 .	 72,000.00	 80.00%	 18,000.00
184 Mech.Equip	 170,714.00	 83,286.00	 20,000.00	 103,286.00.	 60.50%	 67,428.00
184 Mech.lnstall	 195,714.00	 78,286.00	 -	 78,286.00	 40.00%	 117,428.00
JB4 MCP	 .	 115,714.00	 115,714.00	 -	 -	 115,714.00	 100.00%	 -
1B3 Elec Equip	 .	 .	 15,000.00	 13,500.00	 -	 13500.00	 90.00%	 1,500.00
1B3 Elec Install .	 .	 .	 155,714.00	 124,571.00	 124,57100	 80.00%	 31,143.00
OB Mech.Equip	 .	 .	 -	 . 50,000.00	 32,500.00	 -	 32,500.00	 65.00%	 . 17,500.00
-08 Mech.Install	 .	 80,000.00	 52,000.00	 -	 52,000.00	 65.00%	 28,000.00
CD Mech.Equip .	 235,716.00	 235,716.00	 -	 235,716.00	 100.00%	 -
CD Mech.Install 	 .	 70,000.00	 59,500.00	 -	 -	 59,500.00	 85.00%	 10,500.00
CD /Deck Material	 .	 135,716.00	 135,716.00	 -	 -	 135,716.00	 100.00%	 -
CD! Deck Install 	 75,000.00	 67,500.00	 -	 67,500.00	 90.00%	 7,500.00	 - -

U/1bSS . rim Mti! 	 35,000.00	 35,00000-	 -S5,000.061 100.00%

	

SUB TOTALS -

	 ]	

3,040,000.00	 2,590,610.00	 23,000.00	 0.00	 2,613,610.00 	 1	 426,390.00

- -
	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401-- Certification of Document's Authenticity 	 -

- Page llofl9



CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO	 26

Contractor's signed certification is attached.	 APPLICATION DATE: 	 02/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 - -	 ..-..	 -	 PERIOD TO: -	 01/31/09 -

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

-	 .	 .	 VRH INV. NO	 6296R26
A	 B	 .	 C	 D	 E	 P	 G 	 . H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 - VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FI11JSH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(D E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

CD/lB SS Trim Install 	 30,000.00	 21,000.00	 -	 .	 21,000.00	 70.00%	 9,000.00

OD Door Equipment	 .	 .	 80,000.00	 76,000.00	 - .	 76,000.00	 95.00%	 4,000.00

OD Door Install	 30,000.00	 28,500.00	 -	 .	 28,500 00	 95.00%	 1,500.00

B Comm Network - Equip.	 15,000.00	 13,500.00	 -	 13,500.00	 90.00%	 1,500.00

B Comm Network - Install 	 25,000.00	 17,500.00	 -	 17,500.00	 70.00%	 7,500.00

41 FIRE PROTECTION	 .	 .	 725,000.00	 688,750.00	 -	 688,750.00	 95.00%	 36,250.00

42 PLUMBING	 525,000.00	 509,250.00	 -	 509,250.00	 97.00%	 15,750.00

43	 HVAC	 ,	 .	 .	 .	 ..

HVAC Equipment Submittal	 ''	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

HVAC Ductwork Shop Drawings Submittal . 	 '	 60,000.00	 60,000.00	 -	
5	

60,000.00	 100.00%

Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -.	 .	 30,000.00	 100.00%	 -

Procure VAV Boxes	 .	 .	 .	 20,000,00	 20,000.00	 . -	 .	 20,000.00	 100.00%	 -

Procure Fire Smoke Dampers	 .	 20,000.00	 20,000.00 .	 20,000.00	 100.00%	 -

Procure Door Heajer	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -

Procure Electric Unit Heaters 	 .	 4,000.00	 4,000.00	 -	 4,00000	 100.00%	 -

Procure Cabinet Unit Heaters	 . 1,600.00	 1,600.00	 -	 .	 1,600.00	 100.00%	 -

Procure Exhaust Fan	 . 1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -.	 -

Procure Air Outlets	 153,625.00	 153,625.00	 . -	 153,625.00	 100.00%	 -

Procure Air Handling Units	 ,	 463,625.00	 463,625.00	 -	 .	 463,625.00	 100.00%

Procure Supply & Return Fans 	 90,000.00	 90,000.00	 -	 . .	 90,000.00	 100.00%

Inline Pumps	 10,000.00	 10,000.00	 -	 . '	 10,000.00	 100.00%

4000 Gal. Tank	 .	 25,000.00 .	 -	 -	 0.00%	 25,000.00,

Fab. Ductwork (Stage 1) 	 403,625.00	 403,625.00	 -	 ' 403,625.00	 100.00%

Fab. Ductwork (Stage 2) 	 .	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -

Fab. Ductwork( Stage 3)	 .	 213,625.00	 '	 170,900.00	 -	 ..	 170,900.00	 80.00%	 42,725.00

1.2 Dl Lobby inc EI/E2 Escalators

Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 -	 , .	 .	 143,625.00	 100.00%	 -

Ductwork Roughing	 .	 30,000.00	 30,000.00	 '	 - .	 .	 .	 30,000.00	 100.00%	 -

HVAC Drops & Diffusers	 ,	 13,000.00	 13,000.00	 -.	 13,000.00	 100.00%	 .	 .....

BMS Wiring & Devices	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%' ,,	-

2.3 Baggage Claim Area & Offices

HVAC Disconnects & Removals (Cola 8-10 B-D) 	 60,000.00	 0,000.00 --	 '	 -	 60,000.00	 100.00%	 -
- Set Air Handling Unit 87	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

SUB TOTALS	 .	 3,429,350.00	 , .3,286,125.00 1

	

0.00	 0.00	 3,286,i25.00 	 1	 143,225.001	 -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-	
- Page l2ofl9



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT containing 	 APPLICATION NO 	 26

Contractors signed certification is attached. 	 APPLICATION DATE: 	 02/09/09

In tabulations below, amounts are stated to the nearest dollar 	 PERIOD TO	 01/31/09

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH NV _ NO	 62961126
A 	 c	 D	 '	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

-.	 APPLICATION	 STORED	 AND STORED	 (C, G)
(I) + E)	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)
Install Ductwork end RF-7 at MER 143	 18,000.00	 18,000.00	 -	 18,000.00	 100.00%	 -
HVAC Piping to AHU 47 	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -
BMS Wiring & Devices 	 .	 -	 32,000.00	 28,800.00	 3,200.00	 - 32,000.00	 100.00%	 -
AHU 47 Star-UP, Testing & Commissioning	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End ofB2	 .
West Ticketing - 1-IVAC Demolition 	 30,700.00	 30,700.00	 -	 .	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas- 	 ,	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing	 80,000.00	 80,000.00	 -	 -	 80,000.00	 100.00%	 .
HVAC Drops & Diffusers	 20,000.00	 19,600.00	 400.00	 20,000.00	 100.00%	 -

-	 .	 BMS Wiring & Devices	 .	 8,400.00	 8,400.00	 -	 .	 8,400.00	 100.00%	 -
2.2 South End of B2
HVAC Demolition	 .	 30,000.00	 25,500.00	 -	 25,500.00	 85.00%	 -4,500.00
Ductwork Roughing 	 .	 -	 45,000.00	 42,750,00	 -	 .	 42,750.00	 95.00%	 2,250.00
HVAC Drops & Diffusers 	 .	 16,000.00	 8,000.00	 -	 8,000.00	 50.00%	 8,000.00

MS Wiring & Devices	 .	 -	 8,400.00	 7,560.00	 -	 .	 7,560.00	 90.00%	 840.00
2.3 Baggage Claim Area & Offices	 .	 .

D East - HVAC Sequence #1 Demolition 	 7,000.00	 7,000.00	 -	 7,000.00	 100,00%	 -
ID East - HVAC Sequence #1 Installation 	 20,000.00	 20,000.00	 -	 20,000,00	 100.00% -	 -
HVAC Piping	 .	 -	 -	 173,625.00	 173,625.00	 -	 173,625,00	 100.00%	 -
ID East - HVAC Sequence #2 	 -	 ' 20,000,00	 20,000.00	 -	 20.000,00	 100.00%
Ductwork Roughing	 -	 40,000.00	 40,000,00	 -	 .	 40,000,00	 100.00%	 -
D East - HVAC Sequence #3	 .	 -	 35,000.00	 35,000.00	 -	 35,000,00	 100.00%	 -
Set Air Handling Unit #5 & 6 	 58,000.00	 58,000.00 .	 ,	 -	 . 58,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 4,000.00	 4,000.00	 - .	 . 4,000.00	 100.00%	 -
BMS Wiring &Devices	 -	 .	 70,000.00	 63,000.00	 -	 63,000.00	 90.00%	 7,000.00

2.5 South Substation Area & Corridor
Ductwork Roughing 	 -	 50,000.00	 45,000,00	 -	 -	 45000.00	 90.00%	 5,000.00

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition 	 30,000.00	 30,000.00	 -	 30,000.00	 100,00%
East Ticketing - Ductwork Roughing 	 60,000.00	 - 60,000.00	 -	 -	 -	 60000.00	 100.00%	 -
East Ticketing HVAC Drops & Diffusers	 1300000	 11 ,700.00	 1,300.0 0 	 1300000	 10000/
Ea,,.—,ickéting M - -Wing Devices' - -	 - 12,000.00	 0800.0O	 10,800.O0	 - 90,00%	 - 1200.00

3.1 North Substation Generator, Emgr, Switchgear-	
-	 SUB TOTALS	 1,195,750.00	 1,162,060.00	 4,900.00	 0.00	 1,166,960.00	 -	 28,790.00j

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity-

Page l3ofl9



CONTINUATION SHEET	 .	 AlA DOCUMENTG703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 .	 26

Contractor's signed certification is attached. 	 APPLICATION DATE:	 02/09/09

In tabulations below, amounts are stated to the nearest dollar.	 - .	 -	 . ..	 -	 -	 -	 PERIOD TO:	 01131/09

Use Column I on Contracts where variable retainage for line items may apply.	 .	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

-	 ..	 VRH [NV. NO	 6296R26

A	 B	 C	 D	 E	 P	 G	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((3 - C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - 13)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Exist MER 44 I-1VAC Removals 	 .	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%	 -
Exist MER #4 Supply Fan & Duct Riser .	16,000.00	 16,000.00	 -.	 - 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust	 10,000.00	 -	 -	 -	 - 0.00%	 10,000.00

3.2 Final B2 Lobby	 .
HVAC Demolition	 -	 22,000.00	 -	 - -	 -	 - 0.00%	 22,000.00
1-IVAC Piping	 -	 -	 28,000.00	 23,800.00	 -	 -	 -	 23,800.00	 85.00% -	 4,200.00
Ductwork Roughing	 33,000.00	 -	 13,200.00	 13,200.00	 40.00%	 19,800.00
HVAC Drops & Diffusers 	 -	 .	 15,000.00	 - -	 -.	 0.00%	 15,000.00
EMS Wiring & Devices	 -	 8,400.00	 3,360.00	 -	 3,360.00	 40.00%	 5,040.00

	

3.3 Stnrct Mod'ns /Closures & BMS Reins	 .	 .
Final Ductwork at BHS Closure Areas	 -	 9,000.00	 2,700.00	 2,700.00	 30.00%	 6,300.00

3.4 SBI Lobby, Escalators E3/E4 	 -
Install 1-IVAC Supply & Return Piping 	 80,000.00	 48,000.00	 -	 48,009.00	 60.00%	 32,000.00
Ductwork Roughing	 -	 86,000.00	 38,200.00 -	 -	 38,200.00	 44.42%	 -	 47,800.00
HVAC Drops & Diffusers	 25,000.00	 -	 .	 -	 0.00%	 25,000.00
EMS Wiring & Devices	 -	 8,500.00	 5,100.00	 -	 -	 .	 5,100.00 - 60.00%	 3,400.00

3.5 ENS-Belt IB4,MER 4, Loading Dock
Install HVAC Eq't in MER 44 (inc AHU s 8&9 	 90,000.00	 -	 - .	 -	 0.00%	 90,000.00
HVAC Piping in MER 44 	 60,000.00	 -	 50,000.00	 -	 50,000.00	 83.33% -	 10,000.00
Install I-1VAC Piping for AC Units #1 & 42 	 -	 50,000.00	 50,000.00	 -	 .	 50,000.00	 100.00%	 -
Ductwork Roughing in MER #4 	 80,000.00	 -	 .	 -	 0.00%	 80,000.00
Ductwork Roughing Betw MER 44 & Col A	 30,000.00 -	 -	 .	 -	 .	 -	 0.00%	 - 30,000.00
Install Louvers at Col. A 	 16,000.00	 .	 -	 -	 0.00%	 16,000.00
EMS Wiring & Devices in MER 44	 66,000.00	 23,100.00	 -	 .	 -	 23,100.00	 35.00%	 42,900.00

3.6 H\'AC System Testing & Balancing
HVAC Final Testing & Balancing 	 25,000.00	 -	 -	 .	 -	 0.00%	 25,000.00

44	 Electrical
Submittal -Supporting Devices	 -	 .	 1,200.00	 1,200.00	 -	 .	 1,200.00	 100.00%	 -

- .	 Submittal -Raceways	 .	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -
Submittal -Underground Conduit 	 -	 .	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -	 -
Subminal -Boxes&Fiuings	 -	 - -	 -	 1,350.00.......1,350.00 .....................1,350.00	 100.00%
Submittal -Splices Teminations 	 1,200.00	 -	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Wire-XHHW, #12 AWG-750MCM	 1,350.00	 1,350.00	 -	 -	 -	 1,350.00	 100.00%	 -

-	
- SUB TOTALS	 781,700.00	 281,360.00	 15,900.00	 0,00	 297,260.00	 -	 -	 484,440.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 14 of 19



CONTINUATION SHEET 	 AlA DOCUMENTG7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 26

Contractor's signed certification is attached	 ,	 V	 APPLICATION DATE:	 02/09/09

In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 V	 - 	 - 	 PERIOD TO:	 01/31/09.

	

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ,	 ARCHITECT'S PROJECT NO:	 VR.H Job 2034

	

____________ 	 VRH INV. NO	 6296R26

K	 B	 -	 C	 C)	 E 	 (3	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE	 -
NO.	 ..	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY .. COMPLETED	 ((3— C) -	 TO FINISH

.	 APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)

-	 Submittal -Dry-Type XFMRS	 1,35000	 1;350.00	 -	 1,35000	 100.00%	 -	 V

Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

V	 Submittal -South Ternp.SWGR (Package)	 .	 1,350.00	 1,350.00	 -	 -	 V	 1,350.00	 100.00%	 -

Submittal -Panelboards	 1,350.00	 .	 1,350.00	 -	 .	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600VNEMAI Disconnect	 1,350.00	 1350.00	 -	 1,350.00	 100.00% .
Submittal -200A, 600VNEMAI Disconnect 	 -	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -400A, 600V NEMAI Disconnect 	 1,350.00	 1350.00	 -	 1,350.00	 100.00%	 -	 -

Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 .	 .	 1,350.00	 100.00%	 -

Submittal -South Generator (Package) 	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -Cntrl PnLs IENCL/CABITerm Boxes 	 1,350.00	 1,350.00	 .	 1,350.00	 100.00%
Submittal -Wiring Devices 	 .	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 .	 1,350.00	 1,350.00	 -	 . 1350.00	 100.00%	 -

Submittal - Public Address Svs (Pkge) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

-	 Submittal -Fire Alarm/Pub Addrs Sys Cbl 	 1,350.00	 1,350.00	 -	 1,350.00	 100.006/6

Submittal -North SWGR (Package) 	 1,350.00	 1350.00	 -	 1,350.00	 100.00%	 -

Submittal -South SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Procure -Raceways	 .	 ._..	 42,725.00	 42,725.00 . .	 -	 ., .	 .	 42,725.00	 100.00%
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 - -

Procure -Boxes & Fittings 	 42,725.00	 42,725.00	 .	 42,725.00	 100.00%	 -
Procure -SplicesTeminations	 42,725.00	 42,725.00	 . -	 42,725.00	 100.00%	 -
Procure! -Wire-XHHW, #12 AWG-750MCM	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%

V	 Procure -Dry-Type XFMRS	 42,725.00	 42,725.00	 42,725.00	 100.00%	 -

Procure -60A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -200A, 600V NEM.A1 Disconnect 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%

Procure -400A, 600V NEMAI Disconnect	 .	 42,725.00	 .	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Wiring Devices 	 .	 .,	 . .	 42,725.00	 42,725.00	 -	 .	 42,725.00	 .100.00%

Procure -Panelboards	 .	 739,078.00	 739,078.00	 .	 .	 739,078.00	 100.00%	 -

Procure -Cntrl Pnls IENCL/CABITerm Boxes	 .	 42,725.00	 42,725.00	 -	 .	 .	 42,725.00	 100.00%	 -

Procure -Light Fixtures (PackagesO	 .	 516,625.00	 469,975.00	 -	 469,975.00	 90.97%	 46,650.00

Procure -Fire Alarm (Package) 	 39,000.00	 39,000.00	 :-	 39,000.00	 100.00%	 .	 .--	 -

I'rócure-I'ubIic Address Sv (Pkgei 	 [	 72,500.00 l725O0. 	 '72,500.00	 100.00%	 -
Procure -Fire Alarm/Pub Addrs Sys Cb! 	 .	 42,725.001	 42,725.00	 -	 42,725.00

	

SUB TOTALS	

.	 J	

19027OiJ	 1,856,053.00	 -	 0.00	 0.00	 1,856,053.00 	 1	 46,67001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page l5oflO	 .	 -,.



CONTINUATION SHEET
	

AlA DOCUMENT G703

	APPLICATION NO:	 26

	

APPLICATION DATE:	 02/09/09

	

PERIOD TO:	 .	 01/31/09

	

ARCHITECTS PROJECT NO: 	 VR}{ Job 2034

	

VRH rNV. NO	 6296R26 -

A	 B	 C	 I)	 E	 F	 I	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

APPLICATION	 STORED	 AND STORED -	 (C - G)
(0 + E)	 NOT IN	 TO DATE

	

D OR E)	 (D+E+F)

Procure North Temp SWGR (Package) 	 411 30000	 411 30000	 411,300.00*	 100.0%
•	 Procurel -South Temp.SWGR(Package) 	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%

Procure -North SWGR (Package)	 524,551.00	 472,096.00	 26,227.00	 498,323.00	 95.00%	 26,228.00

Procurel -South SWGR(Packae) 	 524,551.00	 472,096.00	 26,22700	 -	 498,323.00	 95.00%	 26,228,00

Procure) -North Generator (Package) 	 -	 918,565.00	 826,709.00	 45,928.00	 872,637.00	 95.00%	 45,928.00

Procurel -South Generator (Package) 	 .	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes . 	 293,500.00	 293,500.00	 -	 .	 293,500.00	 100.00%

1.2 Install Temporary Lighting	 27,331.00	 27,331.00	 -	 ,	 27,331.00	 100.00%

1.2- Electrical Roughing (Eectrical0	 .	 .	 643,083.00	 643,083.00	 . -	 643,083.00	 100.00%	 -

1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 321,542.00	 . -	 321,542.00	 100.00%	 -
1.2- Electrical Wirijmg (Fixture & Devices) 	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -
1.2- Electrical Wiring (Fire Alarm Public Address 	 321,542.00	 . 321,542.00	 -	 321,542.00	 100.00%	 -

1.3 - Elec.Discormects & Removals	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771.00	 120,578.00	 24,116.00	 144,694.00	 90.00%	 16,077.00

	

•	 1.6- Manholes ,EIec,Ductbaiks under Roadway	 24,156.00	 241,156.00	 '	 - .	 241,156.00	 100.00%	 -. .

	Stage 2 2.Electrical Disconnects & Removals West Area	 16,813.00	 168,813.00	 -	 .	 .	 168,813.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 .	 : -	 20,893.00 . 100.00%	 -

2.1 West Ticketing Electrical Roughing	 .	 62,678.00	 62,678.00	 -	 .	 .	 .62,678.00	 100.00%	 -

2.1 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,367.00	 418.00	 41,785.00	 100.00%

2.1 West Ticketing Fire Aiim/Pub Addrs Sys 	 33,428.00	 33,428.00	 -	 .	 33,428.00	 100.00%

2.2 Electric Disconnects & Removals	 .	 33,428.00	 33,428.00	 _	 •, 33,428.00	 100.00%	 -

	

2.2 Eelctrical Roughing91,285.00	 .90,372.00	 913.00	 91,285.00	 100.00%

2.2 Electrical Wiring& Flxfl.ires 	 91,285.00	 86,721.00	 4,564.00	 .	 .	 91,285.00	 100.00%	 -

2.2 Electrical Wiring Fire AlnrilPub Addrs Sys 	 54,688.00	 54,14 1.00	 547.00 -	 54,688.00.	 100.00%
2.3 Install Temporary Lighting	 .	 18,757.00	 18,757.00 	 -	 .	 18,757.00	 100.00%	 -

2:3 D -East-Relocate Lighting Fixtures	 .	 8,357:00	 8,357.00	 -	 '	 '	 8,357.00	 100.00%
2.3 Electrical Roughing	 .	 167,141.00	 158,784.00, .	 6,686.00	 .	 .	 165,470.00 , 99.00%	 1,671.00
23 Elec Winng Fixtures & Devices 	 125 35600	 11908800	 501400	 124 10200	 9900/ 	 1,254.00
2.3 Electrical Wiring Fire Aiim/Pub Addrs Sys 	 83,571.00	 -	 79,392.00	 3,343.00	 .	 82,735.00	 99.00%	 836.00

-	 ......-	 2.5 South Parking Lot Electrical Ductbank	 25,071.00	 25,071.00	 , -	 '	 25,071.00	 100.00%
2 5 Deliver Temp SW/CT/S WGRT/S WBL) I S 	 -	 o	 ui.,	 -	 __--	 --- _-	 835700	 100.00%

- 2.5 Set Temp SW/CT/SWGRT/SWDT-S	 '	 ' 16,714.00	 16,714.00	 .	 -	 .	 161714.00	 100.00%	 -	 - -

-	
. SUB TOTALS	 .	 .	 8,493,491.00	 8,231,286.00 .

	 143.983.001	
0.00	

8375269.01	
.	 118,222.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

-	 -	 - Page l6ofl9

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contactor's signed certification is attached. 	 --	 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -
Use Column I on Contracts where variable retainage for line items may apply.



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 26

Contractor's signed certification is attached.	 APPLICATION DATE:	 02109/09

In tabulations below, amountsare stated to the nearest dollar. 	 -	 PERIODTO:	 01/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

VRH IN V. NO	 6296R26

A	 -	 B	 C
	

D
	 E
	

F	 G	 I-I

ITEM	 DESCRiPTION OF WORK 	 SCHEDULED
	 WORK CO
	 MATERIALS	 TOTAL	 %	 BALANCE

NR	 VALUE	 RUM PREVIOUS
	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION
	 STORED	 AND STORED	 (C - G)

(D+E)
	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW 	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
2.5 Install Temp Coral/Cable to Splice Box	 83,571.00	 58,500.00	 -	 58,500.00	 70.00%	 25,071.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBD	 12,536.00	 -	 -	 -	 0.00%	 12,536.00
2.5 Rem.Exist Conduit 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Deliver New SWGR SA & SWBD Al	 12,536.00	 6,268.00	 -	 .	 6,268.00	 50.00%	 6,268.00

2.5 SetrNew SWGR SA & SWBD Al 	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Install CondJCable Term SWGRSA/SWBD Al 	 54,321.00	 .	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Alto Spice Boxes	 20,893.00	 .	 -	 -	 0.00%	 . 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 , . 20,893.00	 .	 -	 .	 -.	 0.00%	 20,893.00
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 16,714.00	 -	 16,714.00	 20.00%	 66,857.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 .	 .	 -	 0.00%	 20,893.00

2.5 Rem Exist SWGR & SWBD	 12,536.00	 '	 .	 -	 -	 . 0.00% -	 12,536.00
2.5 Rem Exist Conduit 	 20,893.00	 -	 -	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD B 1 	 12,536.00	 6,268.00	 -	 6,268.00	 50.00%	 6,268.00
2.5 Sett New SWGR SB & SWBD BI 	 '	 12,536.00	 .	 ,	 -	 -	 0.00%	 -- 12,536.00

2.5 Install Cond/Cable Tenn SWGR SB/S WBD BI 	 54,321.00	 -	 .	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD BIto Spice Boxes 	 20,893.00	 -	 -	 0.00%	 20,893.00

2.5 Pwr Outage & Tern New SWbd B 1 & Spice Boxes 	 20,893.00	 .	 .	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRII'4G at South Corridor 	 20,893.00	 -.	 -	 0.00%	 '	 20,893.00
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys	 41,785.00	 8,357.00	 8,357.00	 16,714.00	 40.00%	 25,071.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 .	 -	 .	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00,	 .	 41,785.00	 100.00%	 -
2.6 East Ticketing Elec.Wiring 4 Fixtures	 41,785.00	 39,696.00	 2,089.00	 41,785.00	 100.00%	 -

2.6 East Ticketing Fire Alnn/Pnb Addrs Sys 	 .	 29,25000	 27,788.00	 1,462,00	 29,250.00	 100.00%	 -
2.12 Electrical Feeders to EMR 	 .	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
3.1 Deliver Temp.S W/CT/S WGR T/S WBD T-N	 8,733.00	 8,733.00	 -	 .	 '	 8,733.00	 100.00%	 -
3.1 Deliver New .Gen Set North 	 13,098.00	 -	 0.00%	 13,098.00

3.1 Determ & Remove Exist Gen Set & Equip 	 43,662.00	 -	 -	 0.00%	 ,	 43,662.00

3.1 Set Temp SW/CT/S WGRT/S WBD T-N	 17,465.00	 17,465.00	 -.	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set & Equip. 	 21,831.00	 -	 .	 -	 0.00%	 21,831.00
'3.1 inst Temp'Cond/Cabie & Term-Temp SW/CT/SW	 '65,494.00	 -- 5'2,395.00	 ' 	 '	 .	 '	 - 523950O ' 80.00%	 13099.00' -
3.1- Install New Conduit/Cable//Terms 	 -	 17;465.00	 4,366.00	 13,099.00 	 17,465.00	 100.00%	 -

SUB TOTALS	 ' ' 1,002,567.00	 409512.001 '	 25,007.00	 0.00	 434,519.00	 -	 568,048.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-	 - Page l7ofl9



3.1 Install Temp Cond/Cable to Splice Box 	 -	 87,325.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00
3.1 Rem Exist SWGR & SWBD	 13,099.00
3.1 Rem Exist Conduit	 .	 .	 21,831.00
3.1 Deliver New.SWGR NA&SWBDA2	 13,099.00
3.1 Setr New SWGR NA & SWBD A2	 13,099.00
3.1 Instal! CondlCable Term SWGR NA/S WBD A2	 56,761.00
3.1 Install Cable to New SWBD A2to Spice Boxes	 -	 21,831.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes	 21,831.00
3.1 Install Temp Cond/Cable to Splice Box	 -	 -	 -	 87,325.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes	 -	 21,831.00
3.1 Rein Exist SWGR & SWBD	 13,099.00
3.1 Rem Exist Conduit	 21,831.00
3.1 Deliver New .SWGR ND & SWBD B2 	 - -	 13,099.00
3.1 Set New SWGR NB & SWBD 82 	 13,699.00

- 3.1 Install CondlCableTenn SWGR Nb/S WBD 82	 -	 56,761.00

3.1 Install Cable to New SWBD 132to Spice Boxes 	 -	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes	 21,831.00
3.2 Electric Disconnects & Removals	 '	 43,662.00 -
3.2 Eelctrical Roughing	 V 	 53,395.00
3.2 Electrical Wiring & Fixtures -	 43,662.00

--	 3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys	 26,197.00 -
3.2 Finish Painting 	 -	 V 	 17,465.00
3.3- Final Electrical at BHS Closure Areas 	 43,662.00
3.4 Eelctrical Roughing	 .	 174,650.00
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys	 .	 87,325.00

	

Electrical Wiring & Fixtures & Devices 	 - -	 183,382.00
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys - 	 87,325.00
3.5 Eelctrical Removals & Relocations BHS	 -	 65,494.00
3.5 Eelctrical Equip. & Raceways in MER 44	 65,494.00
3.10- Deliver New Gen Set South 	 43,662.00
£J U- Lieterns & k(ernove txist tuenset & aquip. 	 - j - - -
3.10- Install New Gen.Set & Equip	 /	 65,494.00
3.10 Install New ConduitiCable/ITerms 	 -	 . -	 65,494.00

SUBTOTALS	
[	

1,651,439,00 -

-	 Users may obtain validation of this document by requesting of the

/

CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -	 APPLICATION NO:	 26	 -

Contractors signed certification is attached. 	 APPLICATION DATE:	 02/09/09

:	 - -	 In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:

Use Column I on Contracts where variable retainage for line items may apply- 	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6296R26	 -	 -
A	 -	 Ft	 C	 D	 :	 Ft	 F	 -0	 -	 H

V ITEM	 .	 DESCRIPTION OF WORK 	 SCI-IEDULED	 WORK COMPLETED 	 MATERIALS	 - TOTAL	 %	 BALANCE	 -
-	 -	 NO.	 VALUE	 V 	 FROM PREVIOUS	 -THIS PERIOD	 PRESENTLY	 COMPLETED	 (0cC)	 TO FINISH	 .

	

APPLICATION	 STORED	 AND STORED	 (C -0)	 -
1J+E)	 -	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)

	

87,325.00	 -	 -	 -	 87,325.00	 100.00%	 -	 -	 -:	 -	 -	 -

	

21,831.00	 -	 21,831.00	 100.00%--

	

13,099.00	 -	 13,099.00	 100.00% -	 -	 -
-	 21,831.00	 -	 -	 21,831.00	 100.00%	 -	 -

	

6,550.00	 6,549.00	 13,099.00	 100.00%	 -

	

6,550.00	 - 3,274.00	 -	 -	 9,824.00	 75.00%	 3,275.00

	

• - 42,571.00	 -	 42,571.00	 75.00%	 - 14,190.00
-	 - -	 - -	 0.00%	 21,831.00	 - -

- -	 - -	 -	 -	 0.00% -	 '	 -	 21,831.00	 -	 -

	

65,494.00	 -	 -	 -	 -	 - 65,494.00	 75.00%	 21,831.00	 -	 -

	

21,831.00	 -

	

-	 -	 V 	

- 	 0.00%	 -- 13,099.00 -	 -
-	 -	 0.00%	 21,831.00

	

6,550.00	 -	 -	 6,550.00	 - 50.00%	 6,549.00	 - -
-	 .	 -	 0.00%	 -	 13,099.00

	

14,190.00	 -	 14,190.00	 25.00%	 -	 42,571.00 -

	

-	 0.00%	 21,831.00
-	 -	 -	 0.00%	 21,831.00

-	 -	 -	 0.00%	 43,662.00
-	 -	 -	 0.00%	 53,395.00	 -	 -

	

V	 -	 -	 -	 0.00%	 43,662.00	 -
-	 '	 -	 -	 -	 -	 0.00%	 26,197.00	 - -
-	 -	 -	 0.00%	 17,465.00

-	 -	 --	 - -	 .	 -	
--	 0.00%	 43,662 00

	

26,198.00	 -	 -	 26,198.00	 15.00%	 148,452.00

	

13,099.00	 -	 - 13,099.00	 15.00%	 - 74,226.00	 -	 - -

	

0.00%	 183,382.00	 - -
-	 V 	 - 	 - 	

- 	 0.00%	 87,325.00	 -

	

65,494.00	 -	 V 	 - 	 - 	 65,494.00	 100.00%	 -	 -

	

36,022.00	 -	 36,022.00	 55.00%	 29,472.00

	

- 43,662.00	 -	 43,662.00	 100.00%	 -	 -	 -
-

	

65,494.00	 - -	 -	 - .65,494.00	 100.00%

	

40,000.00	 -	 -	 40,000.00	 61.08%	 25,494.00

	

575,960.00 .	 9,823.00	 0.00	 585,783.00	 1,065,656

license a completed AlA Document D401 - Certification of Document's Authenticity

Page 18 of 19



CONTINUATION SHEET

CONTRACT AMOUNT
P&P Bond

Coft 1 Change Order ft 1 Pace 93

Co92 Change Order ft. 2 Pace 92 T&M

Co#3 Change Order 0 3 Pacc 97

Coft4 Change Order ft 4 Pace #4

Co95 Change Order ft 5 Paccftl

Co#6 Change Order 0 6 Pacc #21

Coft7 Change Order ft 7 Pace 922

Co98 Change Ordr# 8 Pace 913

Co99 Change Order ft 9 Pace 910

Co#10 Change Order ft 10 Pace #11

Coftl I Change Order ft 11 Pace #24

Co012 Change Order ft 12 Pace #23

Co#I3 Change Order  13 Pace #12

Co014 Change Order  14 Pace #31

CoOlS Change Order 0 15 Pace #26

CoftI6 Change Order ft 16 .Paec 933

Co617 Change Order ft 17 Pace 932

Co g 18 Change Order 0 18 Pace 927

CoftlO Change Order ft 19 Pace #15

Coft20 Change Order #20 Pace #34

Co921 Change Order #21 Paeeft25

Co#22 Change Order ft 22 Pace 95.

Co#23 Change Order ft 23 Pace #41

Co#24 Change Order 0 24 Pace 439

Co025 Change Order #25 Pace #19

Co#26 Change Order #26 Pace #17

Co#27 Change Order #27 Pace 916

C#28 Change Order ft 28 Pace 99

Co029 Change Order II 29 Pace 935

Co030 Change Order ft 30 Pace 940

Co#3 1 Change Order # 31 Pace #43

C0932 Change Order#32 Pace #42 T&M

Co033 Change Order ft 33 Pace 944

Co034 Change Order ft 34 Pace #48

Total Change Order

CONTRACT TOTAL TODATE

-	 Users may obtain validation of

AlA DOCUMENT G703

	APPLICATION NO:	 26

	

APPLICATION DATE: 	 02/09/09

	

PERIOD TO:	 -' -01/31/09

	

ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 . 6296R26 -.

B	 F	 G H
_	

MATERIALS-	 TOTAL	 BALANCE

	

PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH
APPLICATION	 STORED	 AND STORE)	 (C - G)

(D + B)	 (NOT IN	 TO DATE
D ORE)	 (D+E+F)

	

53,200,000.00	 40,804,733.08	 580,176.00	 0.00	 41,384,909.08	 77.79%	 11,815,090.92

	

343,560.00	 343,560.00	 -	 .	 -	 343,560.00	 100.00%	 -

	

59,046.00	 59,046.00	 -	 59,046.00	 100.00%	 -

	

12,447.35	 11,284.36	 - .	 11,284.36	 90.66%	 .	 1,162.99

	

28,189.15	 28,189.15	 . -	 -	 28,189.15	 100.00%	 .	 .	 -

	

62,488.00	 62,488.00	 -	 62,488.00	 100.00%

	

1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -

	

34,085.00	 34,085.00	 -	 34,085.00	 100.00%	 -

	

33,769.00	 33,769.00	 -	 33,769.00	 100.00%	 -

	

94,118.13	 . 94,118.13	 -	 .	 '	 94,118.13	 100.00%

	

53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -

	

17,424.00	 17,424.00	 -	 --	 17,424.00	 100.00%	 -

	

15,996.50	 15,996.50	 -	 15,996.50	 100.00%	 -

	

33,539.15	 33,539.15	 -	 .	 33,539.15	 100.00%

	

97,307,94	 97,307.94	 -	 97,307.94	 100.00%

	

19,97100	 19,972.00	 . - -	 19,972.00	 100.00%

	

14,830.00	 14,830.00	 :	 -	 14,830.00	 100.00%	 -

	

15,569.00	 15,569.00	 -	 .15,569.00	 100.00%	 -

	

42,800.00	 42,800.00	 - .	 42,800.00	 100.00%	 -

	

36,088.00	 36,088.00	 •	 -	 36,088.00	 100.00%

	

1,237,968.60	 618,984.43	 50,000.00	 668,984.43	 54.04%	 • 568,984.17

	

54,067.00	 54,067.00	 -	 •	 54,067.00	 100.00%

	

35,743.00	 .	 35,743:00	 -	 35,743.00	 100.00%	 -.

	

159,281.00	 159,281.00	 -	 .	 159,281.00	 100.00%	 -

•	 AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached.

-	 In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A	 ,.	 B	 .	 C
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED
NO.	 VALUE

	

14,420.00	 -	 14,420.00	 -	 -	 14,420.00	 100.007O	 -

15,24000	 15,240.00	 -	 .	 -	 15,240.00	 100.00%

	

105,000.00	 99,750.00	 -	 :-	 '	 99,750.00	 95.00% •	 5,250.00

.50,900.40 -	 50,900.40	 -	 .- .	 .	 50,900.40	 100.00%	 -

	

56,352.00	 28,175.60	 -	 . .	 28,175.60	 50.00% ,	 28,176.40

	

58,239.00 •	 58,239.00	 -	 .	 58,239.00	 100.00%	 -

	

14,906.00	 14,906.00	 -	 .	 .	 '	 14,906.00	 100.00%	 -

	

12,500.00	 10,000.00	 2,500.00	 '	 '	 12,500.00	 100.00%	 -

	

21,222.00	 21,222.00	 - .	 .	 21,222.00	 100.00%	 -

	

01.10	 01)1)	 ,0	 - ..__	 (lAO	 (lOt)! .	 000

	

31,882.00	 25,506.00	 -	 -	 .	 .	 25,506.00	 80.00%	 6,376.00

	

17,463.00	 17,463.00	 -	 '	 17,463.00	 100.00%

	

- 2,557,976.22	 1,895,526.66	 52,500.00	 0.00	 1,948,026.66	 .	 609,949.56

	

56,101;536.22	 - 43,043,819.74	 632,676.00	 0.00 '	 43,676,495.74	 77.85%	 ,	 12,425,040.48

this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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PA 33A	 The Port Authority of New York and New Jersey

	

12-06	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 3
DATE PREPARED	 2/9/2009

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.0 	 UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 26

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6296(R26)January	 Approximate work performed to	 January 31, 2009

APPROXIMATE QUANTITIES
Here	 DESCRIPTION OF WORK	 UNIT	 This	 Tom! for Pro,.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 'rota] to Date

1	 .	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 580,176.00 40,804,733.08 41,384,909.08	 53,200,000.00	 41,384,909.08

- 3	 N.C. Contract Specific ation Sect.11 Entitled	 TM	 10,790.04 1'	 53,011.30	 63,801.34	 .	 63,801.34
"Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 4,088.481/1249,943.71	 254,032.19	 254,032.19

	

-	 Price Conversion No. 1 per L/A of 7/23107

5	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1,242.00)	 (1,242,00)	 (1,242.00)	 ,	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 '	 7,889.00
Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 ' 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel- to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion '# 3

9	 N.C.Dwg.G005 Note 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 ,	 20,917.43
Supply Duct L.S. Conversion I

10	 . N.C.Dwg.G005 No 21B Relocation of Under	 2,678.14J	 540,001.04	 542,679.18	 542,679.18
Ground Utilities iii Conl'lities with , new Construction

11	 'N.C.Dwg.GOOS Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Coneersion 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 34,775.00	 34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to LS.Coaversion # 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08
NA & NB North Substation to L.S. Conversion 4

42,1310,1353.30FOCAL Al'I'LlIf I) 10K, 10 DA'Fir.

Less	 5	 %	 retained as per contract	 MAX I
Balance to date

Less advances under previous applications
To be advanced this application

CHANGE ORDERS k,e,'aU,,cherl)'
Total to date : $

Lass: Previously advanced $
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work havehave actually been performed and that the coot plus compensation above set
forth if any, is computed in accoLdante with the terms of the above Contract on the basis of work actually performed. This certification,
rfsrgaecl by any peisois on behal of the centiacter, is made by such person in his individual capacity on the basis of his own knowledge 	 (/	 '

as well as by the contractor. 	 .	 (
Fr nlr W, Hurley

TIre Contractor Further Certifies (check See)	 °Individuaily and on belialf'df the contractor

-I.-That all subcontractors and suppliers have been paid any amounts	 Chief Fiaancial Officer
......' dire from previous prog'rer;s payments and slrail be paid any amounts 	 .	 Title

11	 due from this progress payment: or	 -

2. That payment has been withheld from a subcontractor or supplier	 couaceoaia
because there exists a valid basis under the subcontractor's or 	 occoesuscemee
supplier's contract to with old a payment from that subcontractor 	 coo1RucT
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certnficatioir.) 	 -	 .	 .	 co,nsraaeeo,nuuee,

lEO/PROJ ORG	 ACT	 ARE/il -	 JOB	 AMOUNT

-.	

-	 SYST

The shove estimate of quantitied performed is correct and is made
from actual iirspectionr and knowledge of work performed.

Title:	 RESIDENT ENGINEER

Recommended For Payment,:

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment:

- psi: Comptroller
If contractor is a corporation, certificate usual be
signed by an officer, and if a partnership, by a



PIcO/F'RO.J	 ORG I	 AM'	 AREA/	 JOB	 AMOUNT
SYST

671,461.'1

The above estimate of quantities performed is correct sadie made
from actual inspection and lcnowledge of work performed.

......i'.

Title'RESIDENT,, ; ENGINCER

/Title-.. 	 pI<IG1NEER0--FcCONS'RUCTION

V
Approved For Payment:

For Comptroller
II contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a

89992'16A

PA 33A	 The Port Authority of New York and New Jersey
12.06	 233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 2/9/2009

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 PONo. UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 26

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRI-i Invoice No, 6296(R26)Jauuary 	 Approximate work performed to	 January 31, 2009

APPROXIMATE QUANTITIES
DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT

No 	 Application	 Application	 Total to Dote

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 21,228.90	 96,506.37	 117,735.27	 0.00	 117,735.27
Schedule Changes to Accommodate Facility Operational
Requirements.	 -

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1,927.31	 . 0.00	 1,927.31
Asbestos and Lead Containing Materials per L//i of 7/9/07

16 N.C.Dwg.G005 Note 21'C to Furnish & Install 	 L. S,	 0.00	 38,412.00	 38,412,00	 38,412.00	 .	 38,412.00
1200A Disconnect Switch en Switchgear in South Substation
to lump Sum Conversion #5

17 N.C.Dw'g.G005 Dated 7/24/06 General Note 12 	 'U P.	 .	 100	 224,732,47	 224,732.47	 224,732,47
Transport & Oispose Excess Soil N.C.to Unit Price
Conversion 4 1

18 Concrete Penalty by PA Letter 	 L.S.	 0,00	 (1,825.20)	 (1,825,20)	 (1,825.20)	 .	 (1,825.20)
dated 5130/08

19 N.C.Dwg.G005 Note 213 Relocate Conduit for Delta	 L. S.	 0.00	 20,411,00	 20,411.00	 20,411.00	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion 4 2

20 N.C.Owg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 ' 0.00	 6,995.00	 6,995.00	 6,995.00	 .	 6,995.00
ROt Notebooks from N.C. to L.S. Converstion 4 6

21 N.C.Dwg.G005 Note 210 Provide Three Phase Power L.S. 	 0.00	 47,060.00	 47,060.00	 47,060.00	 .	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Converation 4 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 L. S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00
& NB North Substation second resoling L.S. Coaveration 8

	

-	 0.00

	

-	 0.00

	

TOTAL APPLIED FOR, TO DATE:	 43,278,622.15
Less	 5	 %	 retained as er contract	 MAX $	 2,860,000.00	 .	 2,660,000.00

	

Balance to dote i	 40,618,622:15

	

Less advances under previous applications: 	 39,999,660.59

	

To be advanced this application	 618,961.56

CHANGE ORDERS (per atioehn,(l
Total to date: $	 .	 1,948,026.53

Less: Previously advanced : $ 	 1,895,526,53

	

Change Order amount to be advanced on this application : 	 .	 52,500.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per espy): 	 671,461.7"

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set
forth, if say is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
of sip iied by any pesson on beh aif of the conta actor, is in 	 by such poison in his indsvadual c'spacity on the basis of hoe own knowledge 	 /
'is well as by the contractor... ..'	 ?

tFi'ank W'I'urley
The Contractor Further Certifies (check see)	 *Individually anti on behitlf of the contractor

1.That all subcontractors and suppliers have beenpaid any amounts	 .	 Chief Financial Officer

	

clue from previous progress payments and shall be paid any amounts 	 Title
due front this progress payment; or

2. That payment has been withheld from a subcontractor or supplier 	 cOaRtcTAnsmN	 ' Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 IAc05006Ncswm

supplier's contract to withold a payment from that subcontractor 	 CONTRACT_,,_.,,,

or supplier. (Attached copies of any withholding notices issued an
conjunction with this certification.) 	 ONS7RUCTION ACCT.



ADMINISTRATI
V E/O F F ICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

'APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

The Port Authority of NY & NJ
Monthly Employment UtUzaton Report

From 12/01/2006	 To 01/31/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & BI VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date	 /

Trade	 Classification

- T,-J.',I All -

Employees  Hours

	

M	 F

	

276.00	 0.00

	

276.00	 0.00

	

80.50	 0.00

	

4,841.00	 0.00

	

4,921.50	 0.00

	

0.00	 0.00

	

3,427.00	 736.00

	

3,427.00	 736.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

699.00	 0.00

	

764.50	 0.00

	

232.00	 0.00

	

42,193.50	 0.00

	

42,425.50	 0.00

	

8.00	 0.00

	

3,085.00	 0.00

	

3,093.00	 0.00

	

536.50	 0.00

	

536.50	 0.00

	

10,133.50	 0.00

	

50,917.50	 0.00

r'fall	 -

Employees Hr

276.00

276.00

60.50

4841.00

5,002.00

0.00

4,163.00

4,163.00

408.00

408.00

65.50

699.00

830.00

232.00

42,193.50

42,657.50

8.00

3,085.00

3,101.00

536.50

536.50

10,133.50

50,91 7.50

Black

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 . 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.10	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.01?	 0.00

	

0.00	 0.00

	

24.00	 0.00.

	

24.00	 0.00

	

0.00	 0.00

	

14000	 0.00

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,32100	 0.00

	

5,831.00	 000

Hispanic

	

M	 •F

	

0.00	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

2,490.00	 728.00

	

2,490.00	 728.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

539.00	 0.00

	

2,802.50	 0.00

Native

Asian	 American

M	 F	 M	 F

0.00	 0.00	 0.00	 0.0C

0.00	 0.00	 0.00	 0.0C

0.00	 0.00	 0.00	 0.0C

0.00	 0.00	 0.00	 0.0C

0.00	 0.00	 0.00	 0.0C

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00 .	 0.00

0.00	 .	 0.00 .	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00 '	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00 	 0.'00

0.00	 0,00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

Total %

	

Minority - .	 . Minority	 .Female

I Hours	 I Hours	 Hours

0.00

	

000	 0.0	 Q.

56.50

503.00 LI1
	616.00 	 123	 00

0.00

3,368 00

	

3,368 00	 80 9	 17

	

0.00	 -	 -.

	

0.00	 00	 0 0

65.50

95.00

	

22600	 272	 00

0.00

309.00

	

30900	 0.7	 00

	

62000	 --

	

63600	 205	 0.0

000 

	

000	 0 0	 00

2,862.00

8,633 50

Printed by DAWN HAINES	 -	 Page 1 -	 - -	 Start Print	 09:21:21



The Port Authority of 1'Y & NJ
Monthly Ernpcyment Utflizafion Report

From 1210112006 To 01/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & 81 VERTICAL

Contractor	 V. RH. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

PIPEFiTTERS

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY.WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

-	 lotalAir--

Employees Hours

	

M	 F

	

61,051.00	 0.00

	

139.00	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1,096.00	 0.00

	

1,096.00	 0.00

	

924.50	 0.00

	

3,928.50	 0.00

	

4853.00	 0.00

	

104.00	 0.00

	

224.00	 0.00

	

328.00	 0.00

	

3616.00	 0.00

	

,616,00	 0.00

	

28,192.25	 788.00

	

28192.25	 788.00

	

&6.00	 0.00

	

96.00	 0.00

	

1954.25	 0.00

	

1954.25	 0.00

	

1,840.00	 0.00

	

1840.00	 0.00

	

359.00	 0.00

Sum of all

Employees Hr

71,184.50

139.00

151.0

429.00

1,096.00

1,096.00

924.50

3,928.50

5777.50

104.00

224.00

432.00

,61 6,00

3616.00

28,980,25

28980.25

96.00

96.00

1954.25

1,954.25

1840.00

1840.00

359.00

Black

M	 F

	8,154.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

321.00	 0.00

	

0.00	 0.00

	

321.00	 0.00

	

0.00	 ,	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2739.75	 0.00

	

2,739.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 0.00

	

0.00	 0.00

	

0,00	 0.09

	

0.00	 0.00

Hispanic

	

M	 F

	3,41.50 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

99,00	 0.00

	

662.00	 0.00

	

761.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

11,010.50	 788.00

	

11,010.50	 788.00

	

0.00	 0.00

	

0.00	 0,00

	

48.00	 0.00

	

48.00	 0.00

	

1,584.00	 0.00

	

1,584.00	 0.00

	

0.00	 0.00

Asian

M

0.00

0.00

0.00

0.00

0.00

0.00

8.00

0.00

8.00

0.00

0,00

000

0.00:

0.00

114.00

114.00

0.00

0.00

0.00

0.00

0.00

0,00

0.00

Mafh,e..

American

	

M	 F

	0.00 	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

000	 .	 0.00

	

0.00	 0,00

	

0.00	 0,00

	

0.00	 0.60

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0,00	 0.00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0,00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

Total

	

Mnonty= .- . 	Minorty	 =Fem2!e.....=

Hours	 I Hours	 Hours

	

14,357,50	 20.1	 . 0.0

0.00

0.00

	

0.00	 00	 00

0.00

	

0.00	 00	 00

428,00

66200

	

1,518,00	 26.2	 00

o . 00 [i	 1111111
0.00 E111111 __

	0.00 	 00	 0,0

0,00 LIIIIIIIIIIiIIiI

	0,00 	 00	 00

14,652+25

	

14,652.25	 50 5	 2,7

0.00

	

0.00	 00	 00

67.251

	

67.25	 3.4	 00

1584,00

	

1,58400	 860	 00

0 00

F

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Printed by' DAWN HAINES	 ,	 '	 Page 2	 Start Print	 09:21:21



Asian

M

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0:00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

F

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.001

0.00

The Port Authority of NY &.NJ
Monthy Empoyment Uthzaton Report

From 12/01/2006 To 01/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Classification

)URNEY WORKER

ub Total

DURNEY WORKER

ub Total

PPRENTICE

)URNEY WORKER

ub Total

DURNEY WORKER

ub Total

PPRENTICE

DURNEY WORKER

ub Total

PPRENTICE

)URNEY WORKER

ub To' al

JURNEY WORKER

ub Total

DURNEY WORKER

ubTotal

)URNEY WORKER

ub Total

F P RE NTICE

DURNEY WORKER

Total All

Employees Hours

	

M 	 •F

	

3033.50	 0.00

	

339250	 0.00

	

1019.00	 0.00

	

1,019.00	 0.00

	

216.00	 0.00

	

1597.00	 0.00

	

1,813.00	 0.00

	

5950	 0.00

	

59.50	 0.00

	

811.00	 0.00

	

5,285.00	 0.00

	

6,096.00	 0.00

	

1,367.00	 0.00

	

12,753.50	 0.00

	

14,12050	 0.00

	

241.00	 0.00

	

241.00	 0.00

	

704.00	 0.00

	

704.00	 0.00

	

306.50	 0.00

	

306.50	 0.00

	

196.00	 0.00

	

5,505.00	 0.00

Sum of all

Employees Hr

3,033,50

3,751.50

1,019.00

1,019.00

216.00

1,597.00

2,029.00

59.50

59.50

81100

5,285.00

6,907.00

136700

12,753.50

15,487.50

241.00

241.00

704.00

704.00

306.50

306.50

196.00

5,506.00

Black

	

M	 .F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

'1,641.00	 .	 0.00

	

2,188.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 ' 0.00

	

0.00	 .	 0.00

	

5.00	 0.00

	

5.00	 0.00

	

0.00	 0,00

	

0.00	 0,00

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,256.00	 0.00

	

2,256.00	 0.00

	

278.00	 0.00

	

380.00	 .	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,580.00	 '	 0.00

.Naiiv

American

	

M	 F

	0.00 	 0:00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.Ô0	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00'	 0.00

	

0.00	 0.00

	

0.00 '	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %	 %

vi 110 ity	 rvii 101 fl	 er	 ''- F	 -

Hours	 Hours	 Hours

o.°o

	

0.00	 0.0	 0 0

0.00

	

0.00	 -	 0.0

	

88.00	 1 1: ::---

16 00 r_

	

192.00	 9.4	 0.0

0.00 _

	

0.00	 0.0,	 0.0

16.00

2,256.00

	

2,288.00	 33.1	 0.0

825.00

2,021.00

	

3671.00	 3 7	 0

1.00

	

1.00	 0 4	 00

000

	

0.00	 00	 00

5.00

	

5.00	 1.6	 00

0.00j_

2 1 580.00 Ii

Trade

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAMFITTERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Printed by DAWN HAINES	 .	 .	 Page 3	 Start Print	 09:21:21



The Port Authorfty of NY & NJ
Monthy Employment Utilization Report

From 12/01/2006 To 01/31/2009	 -
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date	 / /

Printed by DAWN HAINES	 Page 4	 Start Print	 09:21:21



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Fageot3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MtS Electric Signs and Decals 	 FROM:	 1/1/2009	 Skilled:	 30%

Englewood, NJ 07631	 SM Eec1ricJosoff Industries 	 TO:	 1/31/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'I Term "B	 PREPARED BY:J.Strack	 DATE:	 2/9/2009	 Monmouth Controls Fine Painting Mc Cann Acoustics % OF COMPLETION:	 77.79% Female	 COMPLETION DATE:

Contract For \/RH Job 2034	 Payment App# 26	 Carol Hardy Mec Northeast SheetmeLalMetroVenture 	 Skilled/Laborer: 6.9% -	 May-09
WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

91	 #3	 #4==	 #5	 #6-	 #10 -

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 S	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours    	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 F 	 M	 F	 MJF	 M	 F•	 M	 F  	 M	 F	 M	 F

Steamfitter	 fJourney Worker	 96.00 	 96.00	 0	 0     	 01 	 1	 0 ______
[pprentice	 0.00 	 0.00	 0	 0     	 0	 - 	o 	 0
Sub Total	 96.00	 -	 96.00 1	 oj	 0	 0	 0	 01	 0	 0	 01	 0	 0%1	 O%J	 1	 01	 0	 0

Operator. Engineer [Journey Worker 	 0.00 	 0.00	 01 	 0 	 _______ _________ ______ 	 0	 1________	 01 	 0
Apprentice	 0.00 	 0.00	 01  	 _____ 	 0 1  _______
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Glazier	 Journey Worker	 128.00 	 128.00	 01    	 01	 1 	 4 	 01

Apprentice	 8.00 	 8.00 	 ________ ______ ______ _______ _________ ______	 01	 1________ 1	 11 

Sub Total	 136.00	 -	 136.00 1	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%1____	 5	 0	 0	 0
Sheet Metal Worked Journey Worker	 253.00 	 253.00	 0 	 1111   	 111F_

	

11	 ________
___ 

J________________	 ij
[pprentice	 0.00 	 0.00	 0  	 ______ ______ _________ ______	 0 	 01	 1	 01

Sub Iota!	 253.00	 -	 253.00 1	 01	 01	 1111	 01	 01	 01	 0	 0	 111	 44%	 0%1	 31	 01	 ii	 0
Bricklayer	 Journey Worker	 0.00 	 0.00 1      	 01

Apprentice  	 - ________ ________ _______ _______ _______ __________ _______ ________ 	 01 _______
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 01	 0

Electricians	 JJourney Worker	 4,755.50 ______ 4,755.50	 233	 0	 334   	 5671 	 341	 1	 5
Apprentice	 703.00 	 703.00	 184 	 0 	 184	 ___ _____	 6	 2
Sub Total	 5458.50	 -	 5,458.50	 417	 0	 334	 0	 0	

0__	
0	 0	 751	 14%	 0%	 401	 01	 71 0

Total Journey Wor[ 5232.50 1	 -	 5,232.50 
TOTAL	 Total Apprentice	 711.00	 -	 711.00 1 184.00
THIS	 Total Skilled Trad	 5,943.50	 -	 5,943.50	 184&	 -	 -

MONTH	 T
Laborers	 0.00 [______	 0.00	 -	 -

Grand Total	 Iled Trades

From Last Month	 Laborers	 I	 -	 -	 I	 I

Grand Total rs I, jied Trades

To Date	 Laborers

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form.	 Frank W. Hurley, Chief Financial Officer

NOTE: The MEUR must be submitted within 5buii

I

	

678.00
	

421	 0	 6

	

184.00
	

7	 0	 2

	

862.00
	

15%	 0%	 491	 01	 8

0%	 0%	 0	 0	 0

___________ FOR R.E. OFFICE USE ONL

0%	 0% REVIEWED BY:
0%	 0% DATE

ARE GOALS BEING MET?
-	 0% YES	 NO

0% YES	 NO

DATE SIGNED:	 February 9, 2009
	

FA-3647
days of month's end.

PA Fcrn 1/6/99



Le

	853.00	 -

	

75.00	 -

	

928.00	 -

	

0.00	 -

7-F7---

IIIIIIIIIIIIIIII!E yja go IM

MEMA-

I

224.00

224:00iJsIsI

-u

- --

121	 01
1 	 0	 0

24%	 0%	 13	 0	 4

0%	 0%	 0.	 0. 0

FOR R.E. OFFICE USE ONLY
O%J	 0% REVIEWED BY:
O%[	 0% DATE

ARE GOALS BEING MET?
0% YES	 NO
0% YES	 NO

Total Journey VV

	

TOTAL	 Total Apprentice

	

THIS	 Total Skilled Tra

MONTH
Laborers

	

Grand Tota	 Skilled Trades

From Last Month	 Laborers

Grand Total	 ]lled Trades

	

To Date	 Laborers

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT  

Page _2_of 3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors ,/MCS Electric Signs and Decals 	 FROM:	 1/1/2009	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric Josloff Industries 	 TO:	 1/31/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term "B" 	 PREPARED BY:J.Strack	 DATE:	 2/9/2009	 Monmouth Controls Fine Painting Mc Cann Acoustics 	 % OF COMPLETION:	 77.79% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 26	 ICarol Hardy Mac Northeast SheetmetaLMetro,venture 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES

	#10 	
r..
	 1;12 

Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 .	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 . Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours_ ________ 	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 F• 	 M	 F	 M	 I F	 M	 F	 I M}	 F   	 - M	 F	 M J F

Lay Out Engineer Journey Worker 	 0.00 	 0.00	 01 	 0    	 0  	 0 	 0
Apprentice	 0.00 	 0.00	 0 	 0 .	 01  	 0  	 o 	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 Dl	 0	 01	 0	 0	 01	 0	 0%	 0%	 0	 0	 0	 0

Painters	 iJourney Worker	 224.00 	 224.00 1	 01 	 2241   	 ________	 224	 .	 4 

Apprentice	 0.00 	 0.00 1	 1	 1	 1.	 01 	 ________

Sub Total	 I	 224.00	 -	 224.00 1	 01	 01	 2241	 0	 .9-L	 01	 01	 01	 2241	 i00%J	 0%	 4	 0 I4	 0
Sprinklers Fitter	 Journey Worker	 169.00 	 169.00	 01	 Of	 01 	[ 	 01 	 31	 0	 01	 0

Apprentice	 75.00 	 75.00 	 01	 1 	 _________ ______ ________	 01 	 1	 1	 0
Sub Total	 244.00	 -	 244.00	 01	 01	

01.	
01	 01	 01	 OL	 01	 01	 0%1	 0%1	 41	 01	 0	 0

Jou rney Worker	 0.00 	L 0.00 1	 01	 1	 0     	 01 	 or	 0
Apntice	 0.00 	 0.00 1	 01	 1	 0	 .   	 01 	 0	 0
Sub Total	 0.00	 -	 0.00	 01	 01	 01	 0	 01	 01	 01	 0	 0	 0	 0

Te rrazzo Tile	 Journey Worker	 0.00 	 0.00  	 0     	 0  	 0	 0
[pprentice	 0.00 1 	 0.00 .   	 . 	 0 	 ______ 
ISub Total	 0.00 	 0.00	 01	 0	 0	 0	 0	 .	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Millwright .	 Journey Worker	 ]	 460.00 	 460.00 1	 01	 01	 01    	 0  	 51	 01 ______
Apprentice	 J	 0.00 	 0.00	 0	 0   	 _______	 0 ________ 	 0	 o ______
Sub Total	 j	 460.00	 -. 	 ..460.00 	 0	 0	 0	 0	 0	 0	 01,	

0	 0	 0%	 0%	 5	 01	 0	 0

COMPANY OFFICIALS SIGNATURE AND TITLE.-
Superintendents hours should not be included in thisform.	 Frank W. Hurley, Chief Financial Officer

	
DATE S I GNED:	 February 9, 2009

	
PA-3647

NOTE: The MEUR must be submitted within 5
	

of month's end.
PA Farm 1/6199



Total Journey Worker 	 -	 L.909tT	 .Q50	 -	 -	 -
TOTAL	 Total Apprentice 	 -	 -	 .	 -
THIS	 Total Skilled Trades	 0_0	 - 1	 L,909100

MONTH
Laborers, Taper/Finish 	 660.00	 660.00	 152	 .	 20.5	 0

	

51	 11

Grand Total	 JSkilled Trades	 *14247&f736.00 156,64-6 f	 -7-4-7I	 81 12?45O 1 728.001	 8

	

From Last Month [orers	 .L 27,532.25 I 788.oOJ 28,320.25 L 2587.751	 01 10,990.001 788.001	 114

11, -,A16. 

Grand Total	 JkiIIed Trades	 8.00	 •1.	 728.bo 1	 8.00
To Date	 JLaborers	 28,19Jj88.00 I 28980.25	 2,739.75J	 -j_11,010.50 788.00[114.00

--2'

I	 I
I
	

I

0

THE PORT AUTHORITY OF NY & Ni
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _3_of3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical CirCulation ,	VRH Construction Corp.	 IN THIS REPORT	 .	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors IMCS Electric , Signs and Decals 	 FROM:	 111/2009	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric Josloif Industries 	 TO:	 1/3112009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term "B"	 PREPARED B'(:J.Srack	 DATE:	 2/9/2009	 Monmouth Controls Fine Painting Mc Cans Acoustics 	 % OF COMPLETION:	 77.79% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 26	 Carol Hardy Mec Northeast SheetmelalMelro,Venlure 	 Skilled/Laborer: 6.9%	 May-09

	

WORK HOURS OF EMPLOYEES   	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 47	 #8	 #9	 #10	 #ii	 #12
Construction Trade	 Classification	 Total All	 Sum of all 	 .	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority-	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F	 M	 F	 M	 F	 M	 F   	 Mf F	 Mf F
Carpenter	 Journey Worker	 1,909.00 	 1,909.00 -	 0 	 of    	 0 1 	 is f	 -	 01

Apprentice	 0.00	 0.00       	 0 	 o	 1	 0
Sub Total	 .	 1,909.00	 -	 1,909.00	 0	 0	 of	 0	 0	 0	 0	 .01	 01	 0%	 0%1	 15	 0	 0	 0

Mason Tender	 Journey Worker	 0.00 	 L	 0.00	 0 	 0  	 . _______	
ci	

_] I 	 of	 0	 0
Apprentice	 0.00	 0.00j 	 .	 _______ I _______ 	 .	 0	 1 	 01
Sub Total	 0.00	 -	 0.00 j	 0	 0	 0	 j	 _0	 °t	 0	 0	 0	 0%	 0%	 of	 0	 of	 o

Insulation	 Journey Worker	 0.00 	 0.00  	 of	 1   	 0 	 0	 0
Apprentice	 0.00 	 0.00 	 L	 ______ ________ ______ _______	 0 	 0	 0
Sub Total	 0.00	 -	 0.00	 0	 0[	 01	 01	 01	 01	 01	 0	 of	 0%	 0%	 0	 0	 of -b
Journey Worker	 0.00 ]	 -	 o.00j	 01	 01	 01	 01	 of 	 0	 01	 01	 Th

Apprentice	 0.00 j 	 0.00 	 0	 0	 0
Sub Total	 o.o0J	 -	 0.00 j	 0	 0	 0	 0	 0	 .	 0	 0	 0	 0	 0%	 0%	 of	 01	 01 0
Journey Worker	 0.00 	 0.00  	 0   	 [ 	 0 	 0	 0
Apprentice	 0.00 	 0.00     	r_j	 01	 01
Sub Total	 0.00	 -	 0.00	 0	 0	 of .	 01	 0	 01	 01	 0	 01	 0% 	 Of	 0	 0	 0
Journey Worker .J	 0.00 	 0.00	 0

+:^

0     	 0	 -	 of	 o
Apprentice	 0.00 	 0.00	 0 _______ 	 0 _______ _______ _________ _______ ________ 	 0	 ______-	 .	 o	 o
Sub Total	 .	 0.00	 -	 0.00	 0 	 . 0

	
01.	 0	 01	 01	 0	 0	 0%	 0%1	 of	 01	 01	 0

days'of month's end.

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in this form. Frank W. Hurley , Chief Financial Officer

NOTE: The MEUR must he submitted within

0%

	

172.50	 26%

	

0 '258+62	 17%
0	 14479.75	 51%

-	 2.&9O-	 1.6%
-	 14,652.25	 5r61.

DATE SIGNED:	 February 9, 2009

oft_81	 o	 01	 0
2 0 ii O51	 Oj'

	
Lf	 0

0%	 6	 0
	

2	 0

- FOR R.E. OFFICE U
0% REVIEWED BY:

DATE
ARE GOAE- BEING I

PA-3647

PA Form rI6109



•	 THE PORT AUTHORITY OF NEW YORK & NEW JERSEY•

BUCKSLIP

TO	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dai Haines, EWR, CTA, Bldg. 74
DATE:	 Mrch 30, 2009
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 27

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 27
with accompanying documents (MEUR' s, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment. 	 •

7-



PAYMENT APPUCATO1 CHECKUST

Contac1:#1(o 4L00,3 	Payment 

3Jj7,/ocf De&vad

Date Raved From ARE

/Erat,-!f c s i WR rg T r sa k, \JLpev- ('t+k(v'1

SAP Entry#	 frn& OC'

Subcontractor Approval, Request - Foms have been receved
and approved for all subcontractors

3 Ti /cf 	 EUR (entered. in WnTrak)

Certified Payroll Reports Received & Filed
- a) Indicates name, address, SS number and labor

classification for each worker.
b) Back of form completed including . benefts paid and

signed by officer of company
c) Forms contain entries for each day work was performed-.

Certified Pay- 'roll Checked Against- Subs Being Paid

Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

• -
	 Statement of Paynients to MMIDBE Subs &SpUerRec&ved

and checked against prevous period.

3/( Prevailing wage, Statement 	 -

Certification of Payments to All Subs '& Suppers
(Contractor-Chocked & lhitlaied Front of App cato),

Copy for File	 •	 •

-	 -	 Date to RE I Office Engineer
•2'-f'	 7	 -	 -	 -	 -

RE Signature I Date Sent To EOC	 -
I	 .,	 -.	 .•	 -



CMD-6 (1/99)

STATEMENT OF PAYMENTS

TO MIW!DBE SUBCONTRACTORS!LESSORS!SUPPL!ERS

Contract No. EWR-264.003	 Period Reporting: __2-01 09 to 2-28-09

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #:	 27

Expansion & B-i Vertical Circulation

Contractor: 	 %Project Completed:79.42 %

(Indicate)	 ESTIMATED	 Column A	 coknn B	 = column c

MBE	 TOTAL	 AMOUNTS PAID

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement	 Statenent	 'To-Date

RISA_MANAGEMENTCORP	 WBE	 347,854.00	 311,806.70	 13,545.10	 325,351.80

.FINE PAINTING &DECORATINGCO. 	 MBE	 149087.00	 8284.00	 92,125.49	 100,409.49

.SIGNS&DECALS.	 MBE	 270,500.00	 163111.50	 0.00.	 163,111.50

MAZZOCCHIWRECHINGINC. 	 WBE'	 1,245,047.42 1054251,25	 3,657.50 1057,908.75

CAROL HARDY MECHANICAL	 WBE	 3,875,350.78 3,092530.24 	 61,802.99 3,154,333.23.

BERTO C ONSTRUCTION _'	 MBE	 265136.30	 238,834.75	 ' 0.00	 238,834.75

5&MELEC.! TURTLE & HUGHES (MATERIAL) 	 WBE	 1200,000.00	 • 77,859.60	 0.00	 77,859.60

D-STARWATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

S&J ELECTRICAL CONTRACTING	 MBE	 34.82000	 31.33800	 0.00	 31.338,00

7435,795.50 5,023,616.04	 171,131.08 5,194,747.12

(Indicate)	 TOTAL	 AMOUNTS PAID

MBE	 ,	 AMOUNT	 (AmountSer,tPttdsflould,eflect1OD%pad.Tfle6O%C,tthtWIIIbeflndItdbytflISoflice)

WBE '	 SUPPLIER	 Prior	 This	 Cumulative

DBE	 AGREEMENT.	 Statement _Statern&htToDate

SUPPLIERS/LESSORS

N/A

I -

Totals

Date Prepared	 3/16/2009	 The Port Authority of NY & NJ

Prepared by:	 Frank W. Hurley_.	 ResidentEngineer'sOffic

Title	 Chief Financial Effir 	 Date Received:

Officers Signature -	 ( c?2_.7' 	 Reviewed BWL&J/-.',

311 	 Title:O-4-r'



El

CONTINUATION SHEET
	

AlA DOCUMENT G703

Contractor's signed certification is attached. 	 -	 APPLICATION DATE: 	 03/12/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 .02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRFI Job 2034

	

VRHINV.NO	 6312R27
A	 .	 B	 -	 C	 0	 -	 E	 F	 0	 I-I- 

ITEMDESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO..	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(0+ E)	 .	 (NOT IN	 TO DATE

	

DORE)	 (D+E±F)	 .
I GENERAL CONDITIONS	 .	 2,157,943.00	 1,683,196.00	 64,738.00	 .	 1,747,934.00	 81.00%	 410,009.00
2 GENERAL CONSTRUCTION 	 .	 2,135,797.00	 1,665,922.08	 64,074.00	 1,729,996.08	 81.00%	 405,800.92
3 MOBILIZATION	 150,000.00	 .	 150,000.00	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS	 .

I Temp. Ramp Submittal	 6,000.00	 6,000.00	 -.	 .	 6,000.00	 100.00%	 -
Temp. Wall Submittal	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%
Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -
Layout Temp. Partitions	 .	 .2,000.00	 2,000.00	 -	 .	 2,000.00	 '100.00%	 -.

Construct Temp. Partitions	 ..	 200,000.00	 200,000.00	 -	 :	 200,000.00	 100.00%
Construct. BI Lobby temp. Passageway	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%
Mid level Temp. Partitions	 2,000.00	 2,000.00	 .	 2,000.00	 100.00%	 -
Construct. Temp. Partitions 	 .	 50,000.00	 50,000.00	 - .	 .	 .	 50,000.00	 100.00%	 -

2 layout Temp. Partitions 	 .	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

B2 Construct. Temp. Partitions 	 .	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%
Construct. Temp. Partitions	 . 75,000.00	 75,000.00	 -	 75,000.00	 100.00%
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -,	 75,000.00	 100.00%
Construct. Temp. Partitions	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Construct. Temp. Partitions Nse	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse	 50,000.00	 25,000.00	 15,000.00	 40,000.00	 80.00%	 10,000.00

Temp. Partitions for Service Escalator 	 30,852.00	 15,000.00	 12,000.00	 .	 27,000.00	 87.51%	 3,852.00
Construct.Upper Level Temp. Partitions 	 35,852.00	 -	 25,000.00	 25,000.00	 69.73%	 10,852.00
Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 .	 -	 --
Construct. Temp. Partitions	 .	 50,000.00	 30,000.00	 15,00000	 45,000.00	 90.00% .	 5,000.00
Construct. Temp. Partitions	 50,000.00	 37,500.00	 12,500.00	 50,000.00	 100.00%	 •.

Construct. Temp. Partitions	 30,000.00	 -	 15,000.00 ..	 .	 15,000.00	 50.00%	 15,000.00
Construct. Temp. Partitions ML BI North	 -	 26,324.00	 13,162.00	 13,162.00	 26,324.00	 100.00%
Construct. Temp. Partitions ML	 -	 26,324.00	 13,162.00	 13,162.00	 26,324.00	 100.00%	 -

-	 Construct. Temp. Partitions ML Bl South .	 -	 26,324.00	 -	 -	 -	 .	 .	 -	 0.00%	 26,324.00

SUB TOTALS	 -	 5,602,416,00 .	 4,465,942.08	 . '249,636.00	 0.00	 4,715,578.08	 886,837,92

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity 	 -

Page lofl9	 -	 -
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	

- ..	 AIADocument G702 APPLICATION AND CERTIFICATION FOR PAYMENT - containing	 -.	 -	 - . r	 - 	 APPLICATION NO:	 . -.	 - 27 -

Contractor's signed certification is attached. 	 .	 .	 .	 APPLICATION DATE: 	 03/12/09

In tabulations below, amounts are stajed to the nearest dollar. 	 .	 PERIOD TO:	 02/28/09

Use Column Ion Contracts where variable retainage for line items may apply.	 .	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

-	
.	 HV.NO	 6312R27

A	 B	 C	 D	 E	 F	 .	 0	 -.	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 . - MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 STORED .	 AND STORED	 (CG)- .
	 (D+E)	 (NOT IN	 .	 TO DATE	 .

DORE)	 (D+E+F)
Construct. Temp. Partitions UL	 .	 26,324.00	 8,000.00	 18,324.00	 26,324.00	 100.00%	 -

5	 SELECTIVE I DEMOLITITON .	 975,000.00	 906,750.00	 10,000.00	 916,750.00	 94.03%	 58,250.00

6	 ASBESTOS ABATEMENT	 200,000.00	 190,000.00	 -	 .	 190,000.00	 95.00%	 10,000.00

7	 LEAD ABATEMENT	 .	 .	 519,750.00	 560,263.00	 ..	 560,263.00	 95.00%	 29,487.00

I	 SITE WORK	 .	 .	 194,000.00	 164,900.00	 -	 164,900.00	 15.00%	 29,100.00

9	 SHORING	 107,944.00	 86,355.00	 .. -	 .	 16,355.00	 80.00%	 21,589.00
10 MINI PILES	 .	 .	 956,000.00	 650,010.00	 -	 .	 650,080.00	 68.00%	 305,920.00 -
It PAVEMENT MARKINGS	 .	 3,500.00	 3,500.00	 -	 3,500.00	 100.00%	 -
12 FENCES AND GATES 	 .	 .	 60,200.00	 33,110.00	 -	 33,110.00	 55.00% .	 27,090.00
13 TRAFFIC CONTROL MAINTRNANCE	 .	 25,000.00	 25,000.00	 .	 -	 25,000.00	 100.00%	 -

14 CAST-IN-PLACE CONCRETE	 .	 .
Remove Fill From Term. B	 278,594.00	 264,664.00	 .	 -	 264,664.00	 95.00%	 13,930:00

-	 Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 5,000.00	 100.00%	 -
1.2 Lobby & El/E2 Escalators	 .	 .	 .

Construct Spread Footings 	 21,233.00	 21,233.00	 .	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits 	 54,419.00 .	 54,489.00	 . '	 5	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams 	 27,814.00	 27,114.00	 -	 27,814.00	 100.00%
Slab on Grade	 394,124.00	 394,124.00	 -	 394,124.00	 100.00%	 -
New Concrete Sidewalk at Frontage	 84,179.00	 84,879.00	 -	 . 84,879.00	 100.00%	 -
Concrete Topping	

5	

97,819.00	 .	 97,819.00	 -	 97,819.00	 100.00%	 -
1.6 South Generator Conduit under Road	 .	 -.	 .	 .

Sitework Concrete Restoration	 32,174.00	 32,174:00	 -	 32,174.00	 100.00%	 -
2.1 North End of B2 	 .	 .

New Concrete Sidewalk at B2 Norh Frontage 	 .	 43,624.00	 43,6240	 -	 43,624.00	 100.00%,	-
2.2 South End of B2

New Concrete Sidewalk at B2 South Frontage 	 .	 32,909.00	 32,909.00	 -	 .	 32,909.00	 100.00%
Construct Slab on Grade . 	 . .	 25,429.00	 25,429.00	 -	 .25,429.00	 100.00%

2.3 Baggage Claim Area & Offices:
Place Concrete Pad for AHU 117 	 7,969.00	 7,969.00	 -	 7,969.00 1 100.00%1.	 -	 -.	 ..........	 -.

	

s 	 .5..	

SUB -TOTALS	 -	 4,243,775.00	 3,720,085.00	 - 28,324.00	 . 0.00	 3,748,409.00 	 1	 495,366.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 2ofl9



CONTINUATION SHEET
	

AlA DOCUMENT G703

	

APPLICATION DATE:	 03/12/09

	

PERIOD TO:	 02/28/09

-	 ARCHITECTS PROJECT NO: VRH Job 2034

	

VRH INV. NO	 6312R27
B	 F	 G 	 H

ii CIV!	 -	 .	 !JCOL.r..!r ! 1,JIM ur nur..r.. 	 -	 u,.rmuu!.cuFFROM.	 vvurj' ,.,JwIr!..c, cu	 MATERIALS	 TOTAL	 %	 -	 BALANCE
NO.	 .	 . .	 VALUE 	 PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH

	

- .PPLICATION	 STORED	 AND STORED	 (C - G)
(0+ E)	 (NOT IN	 TO DATE

	

O ORE)	 (D+E+F)
Concrete Pile Caps 	 50,004.0050,004.00	 -	 50,004.00	 100.00%
New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -
Slab on Grade (&Al-IU Pads) 	 664,959.00	 664,959.00	 .	 664,959.00	 100.00%
D East - Concrete Masonry Restoration 	 9,294.00	 9,294.00	 -	 .	 -	 9,294.00	 100.00%	 .	 -.
New Concrete Sidewalk @ Frontage 	 -	 51,199.00	 51,199.00	 -	 . -	 51,199.00 . 100.00%	 -
Concrete Topping	 161,184.00	 161,184.00	 .	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider	 .	 .
Concrete Pile Caps 	 .	 44,769.00	 44,769.00	 -	 44,769.00	 100.00%	 -
Slab on Grade	 102,249.00 .	 102,249.00	 -	 .	 102,249.00	 100.00%	 -
Concrete Topping 	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml	 .
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 .
Place New Concrete for New Drainage Trough 	 57,824.00	 57,824.00 .	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6	 57,824.00	 - 57,824.00	 . -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 . .	 . 57,824.00	 100.00%	 -,

2.12 Service Elevators	 .	 .	 .
Elevator Pit Pilecaps Concrete	 .	 14,759.00	 14,759.00	 -	 .	 14,759.00	 100.00%
Elevator Pit Concrte Slab& Walls	 .	 34,234.00	 34,234.00	 -	 .	 34,234.00	 100.00%

2.13 ES Escalator & lnfill Slab
Concrete Slab on Metal Deck at lnfill 	 -.	 -	 70,744.00	 -	 -	 -	 0.00%	 -	 70,744.00

3.1 North Substation, Generator Etner. Switchgear
Construct Concrete Generator Pad 	 .	 16,434.00	 - -	 - . .	 -	 .	 .	 --	 0.00%	 16,434.00

3.4 Final B1 Lobby, Escalators E31E4
Construct Spread Footings 	 .	 36,114.00	 -	 -.	 .	 -	 0.00%	 36,114.00
Construct PileCaps at Elevator & Escalator Pits	 70,179.00 .	 -	 '	 -	 0.00%	 70,179.00

.	 .	 Final Slab on Grade at South Sector 	 -.- ------	 - - 145,154.00	 - '43,845.00 - ----=- --	 -	 -------- 43,046.00	 ---30.00% -	 -102,308.00	 - +- -	 -	 .	 -------
Concrete Topping 	 53,469.00	 -	 -	 -	 . 0.00%	 53,469.00	 -

-	
SUB TOTALS	 .-	 2,044,125.00 - -	 1,694,877.00 	 0.00 11	0.00	 1,694,877.00	 349,248.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity

- .	
-- Page3ofl9	 .

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
ntractor's signed certification is ittaclied. -	 -

tabulations below, amounts are stated to the nearest dollar,
e Column I on Contracts where variable, retainage for line items may apply.

A	 B 



CONTINUATION SHEET
	

AlA DOCUMENT G703

A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO;	 27

intractor's signed certification is attached. 	 APPLICATION DATE;	 03/12/09

tabulations below, amounts are stated to the nearest dollar. 	 - PERIOD TO;	 02/28/09

;e Column I on Contracts where variable retainage for line itons may apply.
	

-	 ARCHITECTS PROJECT NO;	 VRH Job 2034

	

VRH INV. NO	 6312R27
A	 B•	 '	 C

	
D	 I	 E
	

F	 0. 	 H
rFM	 DESCRIPTION OF WORK	 I SCHEDULED

	
WORK COMPLETED
	

MATERIALS	 TOTAL	 '/	 BALANCE
NO.	 VALUE

	
5.OM PREVIOUS	 THIS FE

	
PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION
	

STORED	 AND STORED	 (C - G)
(D+E)
	

(NOT IN	 TO DATE
D OR El	 .	 (D+E+F)

3.5 BHS Belt 1b4,MER4, Loading Dock CIg
Concrete Housekeeping Equip. Pads MER #4	 9,249.00	 9,249.00,	 -	 .	 9,249.00	 100.00%

3.10 South Generator/ Sitework	 .	 .
South Generator Concrete Foundations/Slab 	 173,189;00	 173,189.00	 -	 173,189.00	 100.00%
Construct Concrete East Wall 	 46,463.00	 46,463.00	 -	 46,463.00	 100.00%

I-S UNIT MASONRY	 .	 334,000.00	 307,280.00	 -	 307,280.00	 92.00%
16 STRUCTURAL STEEL	 .	 .	 877,324.00	 763,272.00	 763,272.00	 87.00%
17 MISCELLANEOUS STEEL

Misc steel Submittal	 18,898.00	 '	 18,898.00	 18,898.00	 100.00%
Fab Misc Steel Drainage Trough	 32,000.00	 32,000.00	 32,000.00	 100.00%
Fab Steel Stair	 21,031.00	 21,031.00	 .	 21,031.00	 100.00%

1.2 Lobby & El/E2 Escalators	 .
Install Steel Stair 8 I	 ,	 85,000.00	 85,000.00	 '	 85,000.00	 100.00%

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 '	 302,223.00	 302,223.00	 -	 .- .	 .	 302,223.00	 100.00%

Tube Steel at Baggage Offices	 .	 '	 8,198.00	 ,	 81198.00	 '	 8,198.00	 100.00%
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough 91	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%
Install Misc Steel Drains Trough #2 	 32,375.00	 32,375.00	 .	 32,375.00	 100.00%
Install Misc Steel Drains Trough 93 	 '	 32,375.00	 32,375.00	 32,375.00	 100.00%
Install Misc Steel Drains Trough 94	 32,375.00	 .	 32,375.00	 -	 .	 32,375.00	 100.00%
Install Misc Steel Drains Trough 45 	 32,375.00	 32,375.00	 32,375.00	 100.00%
Install Misc Steel Drains Trough 46 	 '	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough 47 	 32,375.00	 32,375.00	 32,375.00	 100.00%
Install Misc Steel Drains Trough #8 	 32,375.00	 32,375.00	 ,	 32,375.00	 100.00%

3,9 Struct Mod'ns/Closures
Misc Steel/Deck Closure BHS Openings 	 418,443.00	 313,832.00	 -	 .	 313,832.00	 75.00%

18 ORNAMENTAL METAL
1 Ornamental /Glazed Elev. Enclosure Submittal 	 84,000:00	 84,000.00	 -	 '	 84,000.00	 100.00%
2 Fab .Orisasriental /Glazed Elevators Enclosure 	 .	 864,000.00	 345,600.00	 -	 .	 .	 345,600.00	 40.00%
3 Erect Ornamental Enclosure ' 	 452,000.00	 '	 . -	 .	 -	 0.00%
4 Glazing at F,Ievatnr F!os,,r	 .-.90,000.00	 - -.	 --	 .	 -' .	 '	 --	 0.00%

5 Misc. SS Fabrication's	 .	 310,000.00	 303,800.00	 ',	 . - "	 .	 303,800.00	 . 98.00%

	

SUB TOTALS	 4,585,018.00	 3,073,035.00 -	 0.00	 0.00	 3,073,035,00	 -

-	
. Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

26,720.00
114,052.00

104,611.00

518,400.00	 -
452,000.00
290,000.00

6,200.00

1,511,983.001

Page 4 of 19



CONTI N UAT I ON SHEET
	

AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 27

Contractor's signed certification is attached. 	 .	 -.	 .	 APPLICATION DATE:	 03/12/09

	In tabulations below, amounts are stated to the nearest dollar.	 -	 - -	 - -	 -	 -	 PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VR}I Job 2034
-	 VRH INV. NO	 6312R27

A	 B	 C	 -	 D	 E	 F	 G 	 Fl
ITEM	 OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS . THIS PERIOD	 PRESENTLY	 COMPLETED	 (G = Q .	TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

D ORE)	 .(D+E+F)

19 COLUMN COVERS	 730,000.00	 700,800.00	 -	 .	 .700,800.00	 96.00%	 29,200.00

20 EXPANSION CONTROL	 132,210.00	 132,210.00	 -	 .	 132,210.00	 100.00%	 -

21 ARCHITECTURAL WOODWORK 	 74,400.00	 74,400.00	 .	 74,400.00, 100.00%	 -

22 WATERPROOFING	 .	 67,660.00	 67,660.00	 -	 .	 67,660.00	 100.00%	 -

23 EXTERIOR INSULATION & FINISH 	 187,000.00	 187,000.00	 - -	 187,000.00	 100.00%	 -

24 FIREPROOFING	 .	 . .	 50,000.00	 47,500.00	 -	 47,500.00	 95.00%	 2,500.00'

25 METAL DOORS & FRAMES	 . '	 121,000.00	 121,000.00	 -	 .	 121,000.00	 100.00%	 -

26 OVERHEAD COILING DOORS	 -11,850.00	 11,850.00	 -	 .	 11,850.00	 100.00%	 -

27 GLAZING	 .	 .

Window Wall & Glazing Submittal	 20,294.00	 20,294.00	 -	 20,294.00	 100.00%	 -

Metal Glass Guardrails Submittal -	 .	 23,794.00	 23,794.00	 .	 23,794.00	 100.00%	 -

Crystal Panels Submittal	 .	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%	 -

Fab- Crystal Panels	 .	 .	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%	 -

rao.JvJeLal Ijiass JuaruraIls Ivilo-Leve, 131132	 I8,349.00	 18,3't't.00	 .	 -	 I8,J99.UU	 IUU.UU,O	 -

Fab. Vestibute Storefront Lower Level B-2	 8,794.00	 8,794.00	 -	 8,794.00	 100.00%	 -

Fab.Curtain Wall for Lower-Level Baggage	 18,794.00	 18,794.00	 -	 18,794.00	 100.00%	 -

Fab. Vestibute Storefront Lower Level B-I 	 8,794.00	 - 8,794.00	 -	 8,794.00	 100.00%	 .

Fab- Metal Glass Guardrails Mid-Level B  E3/4	 18,544.00	 -	 0.00'/o	 18,544.00

1.2 BI Lobby inc.E-1[E-2 Escalators	 .

Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -	 4,794.00	 100.00%

Install Vestibute Storefront	 75,294.00	 75,294.00	 -	 75,294.00	 100.00%

Install Automatic Doors at Vestibute	 98,794.00	 98,794.00	 .	 98,794.00	 100.00%	 -

Crystal Glass Wall Panels	 .	 97,794.00	 49,559.00	 -	 49,559.00	 50.68%	 48,235.00

1.4 El&E2 Escalators Stair & Guardrail,ML	 .	 .	 -	 0.00%	 -

Field Measure Template for Guardrails(E!/E2) 	 6,794.00	 6,794.00	 6,794.00	 100.00%	 -

Fab.Metat Glass Guardrails (EIIE2) 	 92,794.00	 92,794.00	 -	 -	 92,794.00	 100.00%

2.1 North End ofB-2

Field Measure for 32 Vestibute Storefront 	 .	 4,794.00	 4,794.00	 -	 .	 4,794.00	 100.00%	 -

IstalI North B2 Vestibule Storefront	 .	 50,794.00	 50,794.00	 -	 ' .	 50,794.00	 100.00%

!nstaHAutomatkDoorsat.2 Vestthute- =._	 .	 . 5U,79d•flfl .,	 5U,7q4.flO .	 .. -	 .	 .	 -.	 .	 50.794.00. JOO.00% 	 -
Crystal Glass Wall Panels	 .	 172,794.00	 .172,794.00	 - .	 172,794.00	 100.00%	 -

2.1 South End of-2

Istall South B2 Vestibule Storefront 	 33,794.00	 33,794.00	 -	 ..	 33,794.00	 100.00%	 -

SUB TOTALS .	 2,266,500.00	 2,168,021.00	 0.00	 0.00	 2,168,021.00 	 1	 98,479.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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• .	 CONTINUATION SHEET -	 AlA DOCUMENT G703

	AlA Document 6702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 27

Contractorsigned certification is attached	 APPLICATION DATE	 03/12/09
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 02/28/09

Use Column Ion Contracts where variable retainagé for line items may apply. 	 .	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034-	 -	 .	 .•	 -.	 . .	 -	 .-	
VRH INV. NO	 6312R27

	

A.	 B	 -	 C	 -	 D .-	 J	 K	 F	 G 	 H
'fft	 DESCRIPTION OF WORK	 - SCHEDULED	 WORK COMPLETED -	 MATERIALS	 TOTAL	 BALANCE

NO.	 .	 .	 VALUE	 FROM PREVIOUS	 TI-ItS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 - TO FINISH-	
-	 APPLICATION -	 STORED	 - AND STORED -	 (C -0)

-	 (D + E)	 .	 .	 -	 (NOT IN	 TO DATE

	

0 OR E)	 -- (D-m-E+F)	 . -	 -
Install Automatic Doors at South B2 Vestibute 	 -. - 50,794.00	 -	 50,794.00	 -	 -,	 -	 50,794.00	 100.00%	 -	 -	 -

- -	 .	 2.3 Baggage Claim Area
Remove Crystal Panels 	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%
Field Measure for Curtain Wall Fabricaton 	 -	 5,794.00	 5,794.00	 - -	 5,794.00	 100.00%	 -	 .- -
Install Curtain Wall Metal 	 -	 83,794.00	 83,794.00	 -	 -	 . ..	 .	 83,794.00	 100.00%
Install Curtain Wall Glazing	 .	 51,294.00	 51,294.00	 . -	 51,294.00	 100.00%	 -

Stainless Steel & Glazing at Baggage Office	 104,794.00	 26,199.00	 15,719.00	 -	 .	 41,918.00	 40.00%	 62,876.00 .
Crystal Glass Wall Panels 	 -	 152,794.00	 99,316.00	 -	 .	 99,316.00	 65.00%	 53,478.00

2. 6 East 1/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 -	 -	 69,794.00	 100.00%

2.7 North Side of B 2 Lobby ML
Metal/Glass Guardrails North Side Escalators - 	 47,794.00	 47,794.00	 -	 47,794.00	 100.00%	 -

2.7 South Side of B 2 Lobby ML
Metal/Glass Guardrails South Side Escalators 	 .	 47,794.00	 -	 .	 .	 - - -	 0.00%	 - -	 47,794.00

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 .	 52,794.00 -	 10,559.00	 -	 10,559.00	 20.00% -	 - 42,235.00

3.4 Final BI Lobby Escalators E3,E4 ElevslI2
Crystal Glass Wall Panels	 .	 240,794.00	 48,159.00	 -	 48,159.00	 20.00%	 192,635.00

- 3.4 Final 01 Lobby Escalators E3,E4 Elevsl/2

	

-	 Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 -	 -	 -	 - .	 -	 0.00%	 6,794.00
- .	 .	

Install Metal Glass Guardrails (E3/E4)	 -	 122,798.00	 -	 :	 -	 .	 -.	 0.00%	 -	 122,798.00 -
.-. -	 -	

28 DRYWALL
-Fab. GFRG Panels Mid-Lev' BI &B2	 -	 60,852:00 -	 60,852.00	 .	 -	 60,852.00 - 100.00% - 	 -
Fab. GFRG Panels Mid Level 81 E3/E4 	 6085200	 6085200	 60,852.0.0	 100.00%

I Install Exterior Metal Ceiling over Sidewalk 	 -	 35,852.00	 .	 - -	 .	 0.00%	 35,852.00
Partition Construction 	 '	 45,852.00	 45,852.00	 - .	 .	 45,852.00	 100.00%	 -

-	 -	 ,	 Construct. Cement Board Soffits over Sidewalk 	 -	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Vestibule Ceiling	 .	 45,852.00	 45,852.00	 .	 -	 .	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits	 29 85200	 29 85200	 29,85100	 100.00%
Metal Pan Ceilings	 50585200	 505 , 852-00	 -	 50585200	 100 00/

-	 • -	 Srud Framing for MER 9 143	 35,852.00	 .	 -	 - -	 •	 0.00%
•	 .	 .•	 • Drywall Plywood & Galv. Metal End. MER #143 -	 -	 35,852.00	 -	 -	 .	 .	 -	 0.00%	 35,152.00-	

SUB TOTALS	 1,939,140.00	 1,287,255.00 -	 15,719.00 ,	 0.00 -	 1,302,974.00	 - 636,166.001

-	 Users may obtain validation 01 this document by requesting 01 the license a completed AlA Document D401 - Certification 01 Document's Authenticity 	 •	 .

•	 •	 .	 -	 . Page 6ofl g	. 	 .



CONTINUATION SHEET	 AlA DOCUMENT G7O3

	AlA Document G702, APPLICATION AND CERTIFICATION.FORPAYMENT, containing ... 	 .-.	 APPLICATION NO'. 	 -.	 - 27	 -

Contractors signed certification is attached. 	
'	 '	 V 	

APPLICATION DATE:	 03/12/09 -

In tabulations below, amounts are stated to the nearest dollar. 	 V 	 PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6312R27
A	 -	 B	 C	 D	 -E	 F   

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE -
NO.	 V 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G — C) '	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
(El E)	 '	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Install Framing for Soffit/Fascia EIIE2 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -	 -
Install GFRG Panels EIIE2	 30852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas 	 147,852.00	 147,852.00	 -	 .	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas	 .	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -

- Wet Ticketing- New Partitions 	 '	 147,852.00	
V 	

147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule 	 -147,852.00	 147,852.00 -	 -	 '	 147,852.00	 100.00%
WT Drywall Ceilings 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings	 35,852.00	 35,852.00	 -	 V 	 .35,852.00' . 100.00%	 -
WT Metal Pan Ceilings 	 155,852.00	 155,85100	 ' -	 55,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule	 125,852.00	 125,852.00	 -	 125,852.00	 100.00%	 -
Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
Suspended Ceilings- 	 .	 . 30,852.00	 30,852.00	 -	 -	 -	 -	 30,852.00	 100.00%
Metal Pan Ceilings	 -	 -	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk .	 105,852.00	 31,756.00	 -	 31,756.00	 30.00%	 74,096.00
Metal Stud & Drywall Baggage Offices	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction 	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%
Ceiling at South Corridor	 80,852.00	 -	 -	 0.00%	 80,852.00-
ET New Partition 	 .	 55,852.00	 55,852.00	 -	 -55,852.00	 100.00%	 -	 -
ET Drywall Ceilings & Soffits 	 '	 55,52.00	 55,852.00	 -	 55,852.00	 100.00%
ET Suspended Ceilings 	 .	 -	 55,852.00	 55,852.00	 -	 55,852.00	 '100.00%	 -
ET Metal Pan Ceilings 	 ,	 .	 105,852.00	 105,852.00	 -	 105,852.00	 100.00%	 -	 -
Framing for Soffit/Fascia North Side Escalators' 	 -	 30,852.00	 30,852.00	 -	 -	 .	 30,852.00	 100.00%	 -
Install GFRG Panels NSE	 45,852.00	 -	 41,267.00	 -	 .	

V V

	 41,267.00	 90.00%	 -	 4,585.00
Framing for Soffit/Fascia South Side Escalators 	 65,852.00 -	 -	 -	 -	 0.00%	 - .	 65,852.00	 -	 -
Install GFRG Panels SSE	 35,852.00	 -	 -	 0.00%	 35,852.00
Mid Level Partitions	 75,852.00	 40,000.00	 40,000.00	 52.73%	 35,852.00.
Construct Drywall Partitions Escalator ES 	 30,852.00	 - '	 -	 -	 .	 -	 30,852.00

-	 PascrE5-	 - ----	 - V 	168,204.00 	 ,ó'.0020,00%	 134,563.0	
V

El evator Shaftwall Construction	 30,852.00	 9,256.00 j	 18,511.00	 27,767.00	 90.00%	 3,085.00

	

SUB TOTALS .	 .	 . 2,917,764.00	 2,393,664001	 58,51 1.00	 0.00	 2,452,175.00 	 1	 465,589.00

-	 -	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

Page 7 of 19



CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

Contractor's signed certification is attached. 	 -

Ln tabulations below, amounts are stated to the nearest dollar.

Use Column L on Contracts where variable retainage for line items may apply.

A	 H	 C
ITEM	 DESCRIPTION OF WORK	 SCHEDULED
NO.	 .	 .	 .-	 .	 VALUE	 Fit

- Drywall Soffits & Ceilings	 .	 25,852.00 -
Suspended Ceilings	 25,852.00
Metal Pan Ceilings	 93,204.00
Ceiling at BI-lS	 .	 45,852.00
Partition Construction	 25,852.00
Drywall Ceiling & Soffits	 55,852.00
Metal Pan Ceiling Loading Dock	 55,852.00
Install Framing for SoffitfFascia E3/E4 	 55,852.00
Install GFRG Panels E3/E4	 25.03800

APPLICATION NO: . , .-	 ..	 27
-	

'	 APPLICATION DATE:	 I 03112109	 -

	

PERIOD TO: .	 02/28/09

	ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6312R27
E	 F	 G 	 H

1X COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
IOUs	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 . TO FINISH
ON	 STORED	 AND STORED	 (C - G)

(NOT IN	 TO DATE
D ORE)	 (D+E+F)

56.00	 -	 '	 7,756.00	 30.00%	 18,096.00

	

-	 -	 0.00%	 25,852.00
182.00	 -	 .	 37,282.00	 40.00%	 55,922.00
i82.00	 -	 .	 36,682.00.	 80.00%	 9,170.00
82.00	 -	 20,682.00	 80.00%	 5,170.00

126.00 .	-	 27,926.00	 50.00%	 '	 27,926.00
26.00	 -	 27,926.00	 50.00%	 27,926.00

	

-	 -	 0.00%	 55,852.00

	

-	 .-	 -	 0.00%	 25,038.00

•	 2.1 West Ticketing 	 226,993.00	 226,993.00	 .	 -	 .	 226,993.00	 100.00%
2.2 South End of B2	 109,536.00	 65,722.00	 -	 65,722.00	 60.00%	 43,814.00
2.3 Baggage Claim Area & Offices 	 680,241.00	 659,834.00	 -	 .	 659,834.00	 97.00% .	 20,407.00
2.6 East Ticketing 	 .	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%
12 Final B2 Lobby	 .	 114,202.00	 34,261.00	 34,261.00	 30.00%	 .	 79,941.00

•	 3.4 Final filLobby Escalator E3-4, EIev.1,2 	 222,180.00	 .	 -	 -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (inflll area)	 219,321.00	 -	 -	 0.00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish	 59,395.00	 -	 -	 . 0.00%	 59,39500

31	 CARPET	 -	 . .	 .	 23,903.00	 20,318.00	 -	 -	 20,318.00	 85.00%	 3,585.00
32 PAINTING	 .	 159,600.00	 127,680.00	 -	 127,680.00	 80.00%	 31,920.00
33 TOILET COMPARTMENTS 	 .	 27,840.00	 27,840.00	 -	 . 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 -	 44,500.00	 100.00%	 -
35 SIGNAGE	 300,000.00	 210,000.00	 15,000.00	 . 225,000.00	 75.00%	 75,000.00
36 FIRE EXINGUISHERS & CABINETS 	 2,225.00	 2,225.00	 -	 .	 - .	 2,225.00	 100.00%
37 FLOOR MATS & FRAMES 	 21,910.00	 21,910.00	 -	 .	 21,910.00	 100.00%	 - -
38 ELEVATORS	 .	 .	 .	 .

Service Elevators Submittal	 '	 14,000.00	 14,000.00	 .-	 .	 14,000.00	 100.00%	 -
Passnnner FlevotnrsSubmttat	 ..	 1l,000,00 =.. •	 -- . 4Q	 -•	 .-. •-=----.	 •----;--	 =	 14,000.00	 -I00.00%	 •-	 --	 -.-.-•=-=
Procure Service Elevators	 .	 393,300.00	 393,300.00	 .	 -	 .	 393,300.00	 100.00%	 -	 -

-	 SUB TOTALS	
.	

3,420,074.00	 2,298,576.00	 114,983.00	 0.00	 2,413,559.00	 - 1,006,515.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing, 	 -	 - .	 APPLICATION NO:	 27
Contractor's signed certification is attached:	 -	 --	 -	 ''	 APPLICATION DATE:	 -	 03/12/09
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 02/28/09 -
Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRJ-I Job 2034

	

VRH INV. NO	 6312R27
A	 B	 C	 D	 •E	 -	 F	 G 	 H

1T1?	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 N	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 . STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

.	 -	 .	 0 ORE)	 .	 (D+E+F)

Procure Passenger Elevators 	 .-.	 486,000.00	 -	 -	 .	 -	 0:00%	 486,000.00
2.12 Service Elevators ML

Decommission Exist Service Elevators 	 13,800.00	 .	 13,800.00	 '	 .	 .	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 .	 20,700.00	 -	 .	 .	 . . 20,700.00	 100.00%
Drill Elevator Jackholés	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 38,600.00	 38,600.00	 -	 - .	 38,600.00	 100.00%	 -
Elevator Piston	 .	 69,000.00	 69,000.00	 -	 .	 69,000.00	 100.00%	 -
Elevator Roller Guides	 .	 .	 4,800.00	 4,800.00	 -	 .	 4,800.00	 100.00%	 -
Elevator Pump Unit	 .	 .	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping 	 ..	 .	 8,50000	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler 	 :	 7,000.00	 7,000.00	 -.	 7,000.00	 100.00%	 -
Elevator Traveling Cable	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%
Elevator Electrical Conduit	 '	 .	 6,900.00	 6,900.00	 -	 6,900.00	 100.00%
Elevator Cab .	 .	 41,400.00	 28,980.00	 12,420.00	 .	 41,400.00	 100.00%
Elevator Limit Switches	 9,800.00	 . 9,800.00	 -	 .	 .	 9,800.00	 100.00%
Elevator Controller 	 47,000.00	 . 47,000.00	 -	 .	 47,000.00	 100.00%
Elevator Door Operator 	 .	 11,900.00	 9,520.00	 9,520.00	 80.00%	 2,380.00
Elevator Dectector Edge & Inspection Station	 : 5,000.00	 2,500.00	 1,500.00	 4,000.00	 80.00%	 1,000.00
Elevator Entrances	 '	 27,600.00	 27,600.00	 -	 .	 27,600.00	 100.00%	 -
Elevator Car Station	 .	 22,100.00	 11,050.00	 6,630.00	 17,680.00	 80.00%	 4,420.00
Elevator Hall Buttons	 .	 9,800.00	 6,860.00	 1,960.00	 . -.	 8,820.00	 90.00%	 980.00
Elevator Hoist Wire (multi Cable) 	 11,200.00	 5,600.00	 4,480.00	 10,080.00	 90.00%	 1,120.00
Elevator Testing	 .	 11,200.00	 - 5,600.00 -	 -	 5,600.00	 50.00%	 5,600.00

3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes' 	 69,000.00	 -	 .	 -	 .	 -	 0.00%	 69,000.00
Elevator Rails	 '	 38,600.00	 .	 .	 -	 ' -	 0.00%	 38,600.00
Elevator Piston	 .	 69,000.00	 -	 -	 0.00%	 69,000.00
Elevator Roller Guides 	 .	 - 4,800.00	 -	 .	 .	 -	 -	 0.00%	 4,800.00
Elevator Pump Urns	 ''	 .	 37,300.00	 -	 -	 -	 - 0.00%	 .37,300.00
ElevntorHydraulicPpmg-— . ..... --=-------	-+—-'-=0,SOROO	 --	 -	 :	 -	 --........''

	 U.00	 8,50U.Uu...............
Elevator Oil & Oil Cooler 	 .	 7,000.00	 -	 -	 0.00%	 7,000.00-	

-	 ,SUB TOTALS	 ..	 8,204,000.00	 438,790.00	 36,580.00	 0.00	 468300,1	 1	 735,700.00

- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401'- Certification of Document's Authenticity

Page 9ofl9 -



•	 CONTINUATION SHEET	 AlA DOCUMENTG703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 27
Contractors signed certification is attached.	 APPLICATION DATE: 	 03/12/09-
In tabulations below, amounts are stated to the nearest dollar. 	 ,	 PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may aptly.	 ARCHITECTS PROJECT NO: 	 VRI-1 Job 2034

	

VRHINV.NO	 6312R27
A	 B	 C	 D	 E	 F	 G	 •	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(I) + E)	 .	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)
Elevator Traveling Cable	 11,200.00	 -	 -	 . -	 000%	 11,20000
Elevator Electrical Conduit 	 .	 15,200.00 	 0.00%	 15,200.00
Elevator Cab	 82,800.00	 -.	 -	 0.00%	 82,800.00

Elevator Limit Switches 	 9,800.00	 -	 -	 0.00%	 9,800.00
Elevator Controller 	 48,300.00	 -	 -	 0.00%	 48,300.00
Elevator Door Operator 	 11,900.00	 -	 ,	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 .	 -	 -	 0.00%	 10,500,00
Elevator Entrances	 30,400.00	 -	 -	 0,00%	 30,400.00
Elevator Car Station 	 22,100.00	 -	 -	 0.00%	 22,100.00
Elevator Hall Buttons	 9,800.00	 .	 -	 .	 -	 0.00%	 9,800.00
Elevator Hoist Wire (Multi-Cable)	 11,200.00	 -	 -	 0.00%	 11,200,00
Elevator Testing	 11,500.00	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS 	 -
Escalators Submittal	 '	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -
Procure Escalators E1/E2	 848,000,00	 848,000.00	 -	 .	 848,000.00	 100,00%
Procure Escalators E3/E4/E5	 1,380,400,00	 100,000,00	 .	 100,000,00	 7.24%	 1,280,400.00

1.2 Lobby mci E1/E2 Escalators
Escalators Mobilization	 32,600.00	 32,600,00	 -	 32,600,00	 100.00%	 -
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00 , . 	 38,700,00	 -	 38,700,00	 100.00%
Load Escalators El/E2 into Pocket 	 ,	 27,000,00	 27,000.00	 -	 27,000.00	 100,00%	 -
Construct and Test Escalators EIIE2 . 	 -	 290,300.00	 275,785,00	 -	 275,785,00	 95.00%	 14,515,00

2.11 ES Escalator (ML)
Escalator S Mobilization	 14,000.00	 -	 0.00%	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment 	 19,000.00	 -	 -	 0,00%	 19,000.00
Load Escalator ES into Pocket	 .	 12,000.00	 -	 -	 0,00%	 12,000.00
Construction and Test Escalator ES 	 141,000,00	 0.00%	 141,000.00

3.4 Final BI Lobby Escalators E3/E4 Elevá 1/2
Express Escalators Mobilization	 32,500.00	 .	 0,00%	 32,500,00
Escalators Set Up Rigging & Hoisting Equipment	 38,700.00	 -	 0.00%	 38,700.00

	

-.--"--- T---	 -=--27,UOO:OO

b Construct and Test Escalators E3/E4 	 .	 290,288.00	 -	 -	 ,	 -	 0,00%	 290,288.00

SUB TOTALS	 3,480,188,00	 1,236,085.00	 100,000.00	 0.00	 1,336,085.00 	 1	 2,144,103.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

-	 rim	 ,ucuiunci,c ij,uz, nrrmt,t m IuIN nulNu LCI\m mrmu pi I itflN rum rn i ivmnii t, containing - 	 -	 -	 --	 -	 t'ffLIL-t' i-huN lNu.	 :

-:	 Contractors signed certification is attached. 	 .	 -	 APPLICATION DATE:	 03/12/09
In tabulations below, amounts are stated to the nearest dollar- 	 -	 -	 PERIOD TO:	 02128109
Use Column ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

•	 . _________ __________________ •. 	 VRH INV. NO	 6312R27
A	 B	 C	 D	 E	 -F	 G	 - 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 -	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS .	THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 . TO FINISH

• APPLICATION	 STORED	 AND STORED	 (C (3)
.	 .	 .	 (13 + E)	 -	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

40 CONVEYORS
Gen Conditions	 .	 60,000.00	 -	 51,000.00	 3,000.00	 54,000.00	 90.00%	 6,000.00
Elec.Submittals	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -

-	 Mech. Sumittais	 . '	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
181 Mech.Equip	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
1131 Mecli.lnstall	 135,714.00	 123,571.00	 -	 .	 123,571.00	 91.05%	 12,143.00I 
B I MCP Equip	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -

181 Eiec.Equip	 15,000.00	 15,000.00	 .	 -	 15,000.00	 100.00%	 -	 -
181 Eiec install	 .	 140,714.00	 . 126,643:00	 -	 126,643.00	 90.00%	 .	 14,071.00
1132 Mech.Equip	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
1132 Mech.lnstali 	 125,714.00	 .	 119,286.00	 6,428.00	 125,714.00	 100.00%	 -
1132 MCP	 ,.	 80,000.00	 80,000.00	 -	 80,000.00 . 100.00%
1132 Elec Equip	 15,000.00	 .	 15,000.00	 -	 15,000.00	 100.00%	 -
1132 Elec install	 125,714.00	 106,857.00	 . 12,571.00	 119,428.00	 95.00%	 6,286.00
1133 Mech.Equip 	 155,714.00	 109,000.00	 -	 109,000.00	 70.00%	 46,714.00
1133 Mech.install	 .	 160,714.00	 140,536.00	 -	 .	 140,536.00	 87.44%	 20,178.00
1B3 MCP	 .	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
1133 01cc Equip	 10,000.00	 --	 10,000.00	 -	 10,000.00	 100.00%	 -
1133 Elec install	 90,000.00	 72,000.00	 -	 72,000.00	 80.00%	 18,000.00
184 Mech.Equip	 170,714.00	 103,286.00	 60,000.00	 163,286.00	 95.65%	 7,428.00 .
1134 Mech.install	 195,714.00	 78,286.00	 -	 78,286.00	 40.00%	 117,428.00
1134 MCP	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -
1133 Elec Equip	 .	 15,000.00	 13,500.00	 -	 .	 13,500.00	 90.00%	 1,500.00

..	 . 1133 Dec Install 	 .	 155,714.00	 124,571.00	 .	 - -	 124,571.00	 80.00%	 31,143.00
OB Mech.Equip 	 .	 .	 .	 50,000.00	 32,500.00	 - .	 .	 3250000	 65.00%	 17,500.00
OB Mech.install	 80,000.00	 52,000.00	 20,000.00	 .	 72,000.00	 90.00%	 .	 8,000.00,.
CD Mech.Equip	 .	 -	 235,716.00 -	 235,716.00	 . -	 235,716.00	 100.00 6/.	 . -.
CD Mech.install 	 70,000.00	 59,500.00	 -	 59,500.00	 85.00%	 10,500.00
CD/Deck Material	 .	 .	 135,716.00	 135,716.00	 -	 135,716.00	 .100.00%	 -

_75,000.00 	 o noun	 7,uuuu	 LSUUUUU	 tUUUU/	 -	 -	 -
- DAB SS Trim Mlii 	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%I

	

SUB TOTALS	 -	 3,040,000.00	 2,613,610.00	 109,499.00	 -	 0,00	 2,723,109.00	 1	 -	 316,891.00

-	 Users may obtain validationof this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 11 o119	 . •	 .



CONTINUATION SHEET
ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT containing

Contractor's signed certification is attached... 	 -

In tabulations beIo', amounts are stated t6 the nearest dollar. 	 -

Use Column I on Contracts where variable retalnage for line items may apply.

AlA DOCUMENT G703

	APPLICATION NO:	 27

	

APPLICATION DATE:	 03/12/09.
-	

PERIOD TO;	 02/28/09

ARCHITECTS PROJECT NO: VRH Job 2034

	

VRH [NV. NO	 63121127
A	 B.	 C	 0	 E	 F	 G 	 H

ITEM	 - DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED .	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -.	 VALUE	 . FROM PREVIOUS	 THIS PERIOD ,	PRESENTLY	 COMPLETED	 (G C)	 TO FINiSH

	

APPLICATION	 -	 : STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

-	 .	 ___________ 	 DO1. E)	 (D+E+F)

CD/lB SS Trim Install	 .	 30,000.00	 21,00000	 -	 21,000.00	 70.00%	 9,00000
OD Door Equipment 	 .	 80,000.00	 76,000.00	 -	 .	 76,00000	 9500%	 4,000.00
OD Door Install 	 30,000.00	 28,500.00	 -	 .	 28500.00	 95.00%	 1,500.00
B Comm Network - Equip.. 	 .	 15,000.00	 13,500.00 -	 -	 13,500.00	 90.00%	 1,500.00
B Comm Network -Install 	 25,000.00	 17,500.00	 -	 17,500.00	 70.00%	 7,500.00

41 FIRE PROTECTION	 .	 725,000.00	 688,750.00	 -	 -	 688,750.00	 95.00%	 36,250.00
42 PLUMBING	 .	 525,000.00	 509,250.00	 -	 509,250.00	 97.00%	 .	 15,750.00
43 1-[VAC	 .	 .

HVAC Equipment Submittal	 ..	 50,000.00	 50,000.00	 .	 -	 .	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 .	 60,000.00	 60,000.00	 .	 -	 60,000.00	 100.00%

•	 Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes 	 .-	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater 	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%
Procure Electric Unit Heaters	 4,000.00 -	 4,000.00	 -	 .	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00	 -	 .	 1,600.00	 100.00%	 -	 -	 -

-	 Procure Exhaust Fan	 .	 1,000.00	 1,000.00	 -.	 '	 1,000.00	 100.00%
Procure Air Outlets	 .	 153,625.00	 153,625.00	 -	 .	 . 153,625.00	 100.00%	 .
Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 .463,625.00	 100.00%	 -
Procure Supply & Return Fans	 90,000.00	 90,000.00	 : -	 90,000.00	 100.00%	 -
Inline Pumps	 .	 10,000.00 .	 10,000.00	 10,000.00	 100.00%
4000 GaL Tank	 25,000.00	 .	 -	 .	 -	 0.00%	 25,000.00
Fab. Ductwork (Stage I)	 -	 403,625.00	 403,625.00	 -	 403,625.00	 100.00%	 -
Fab Ductwork ( Stage 2) 	 16362500	 16362500	 16362500	 100.00%
Fab. Ductwork (Stage 3) 	 213,625.00	 170,900.00	 -.	 . .	 170900.00	 80.00%	 42,725.00

--	 1.2 BI Lobby inc E1/E2 Escalators
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 -	 .	 143,625.00	 100.00%	 -
Ductwork Roughing 	 30,000.00 .	 30,000.00	 -	 30,000.00	 100.00%

•HVAC Drops & Diffusers	 .	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -

BMS Wiring & Devices 	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -
-- ----	 2.3BaggageCamArea&Offlcs	 --,.-	 -.	 -	 .---	 _.	 =

HVAC Disconnects & Removals (Cols 8-10 B-D)	 60,000.00	 .	 60,000.00	 -	 .	 60,000.00	 100.00%
Set Air Handling Unit #7	 -	 .	 .	 25,000.00	 -	 25,000.00	 -	 25,000.00	 100.00%	 -

SUB TOTALS	 3,429,350.00 :	 3,286,125.00 	 0 .00 1	0.00 .	 3 ,286,125.00 1 .	 143,225.001	 -

-	
. Users may obtain validation of this document by requesting of the license a completed AlA Document 0401: Certification of Documents Authenticity

Page l2ofl9



CONTINUATION SHEET	 AlA DOCUMENTG703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 - .	 APPLICATION NO:	 27

Contractors signed certification is attached.	 -	 APPLICATION DATE:	 03/12/09

In tabulations below, amounts are stated to the nearest dollar.	 -	 .	 . -	 -	 PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCI-HTECTS PROJECT NO:	 VRI-I Job 2034

-	 .	 .	 VRH INV. NO	 6312R27

A	 B	 C	 D	 'I	 E	 F	 0 	 H
TI1	 DESCRIPTION OF WORK	 SCHEDULED	 . WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH
APPLICATION' 	 STORED	 AND STORED	 (C -0)

(D+E)	 a	 (NOT IN	 TO DATE

	

D OR E)	 (D+E+F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 18,000.00	 18,000.00	 100.00%
HVAC Piping to AHU 97 	 .	 . .	 283,625.00	 ,'	 283,625.00	 .	 -	 283,625.00	 100.00%
BMS Wiring & Devices 	 32,000.00	 . 32,000.00	 -	 32,000.00	 100.00%
AHU 97 Star-UP, Testing & Commissioning 	 16,000.00	 .	 16,000,00	 - .	 '	 16,000.00	 100.00%

2.1 North End of B2	 .
West Ticketing - HVAC Demolition 	 '	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Duct-work Roughing -Wet Areas 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Duct-work Roughing	 ,	 80,000.00	 80,000.00	 -	 . '	 80,000.00	 100.00%
HVAC Drops & Diffusers	 '	 . .	 20,000.00	 20,000.00	 -	 '	 '	 20,000.00	 100.00%	 -
BMS Wiring & Devices	 '	 ,	 8,400.00	 8,400.00	 ' -	 8,400.00	 100.00%	 -

2.2 South End of B2
HVAC Demolition	 30,000.00	 ' 25,500.00	 -	 .	 25,500.00	 85.00%	 - 4,500.00

Ductwork Roughing	 45,000.00	 42,750.00	 -	 42,750.00	 95,00%	 2,250.00
HVAC Drops & Diffusers	 '	 16,000.00	 8,000.00	 '	 -	 8,000.00 ' 50.00%	 8,000.00

BMS Wiring & Devices	 '	 8,400.00	 7,560.00	 -	 .	 7,560.00	 90.00%	 ,	 ' 840.00
2.3 Baggage Claim Area & Offices	 -

D East - HVAC Seqsence #1 Demolition 	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%
D East- HVAC Sequence #1 Installation 	 ,	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
HVAC Piping	 173,625.00	 173,625.00	 -	 .	 '	 173,625.00	 100.00%	 -
D East - HVAC'Sequence 92	 :	 20,000.00	 20,000.00'	 -	 . '	 20,000,00	 100,00%	 -
Duct-work Roughing	 .	 -	 40,000,00	 40,000.00	 -	 40,000.00	 100,00%	 -
D East - HVAC Sequence # 3 	 35,000.00	 35,000.00	 -	 '	 35,000.00	 100.00%	 -
Set. Air Handling Unit 95 & 6	 ,	 58,000.00	 . 58,000.00	 -	 58,000.00	 100.00%	 -
HVAC Drops & Diffusers	 , ,	 .	 ,	 '	 4,000.00	 4,000.00	 '	 -	 .	 .	 4,000,00	 100.00%	 -
BMS Wiring & Devices	 70,000.00	 63,000.00 -	 -	 63,000.00	 90.00%	 7,000.00

2.5 South Substation Area & Corridor
Duct-work Roughing ,	. 	 50,000.00 .	 45,000.00	 -	 -	 45,000.00	 90.00%	 5,000.00

2.6 East 1/2 Ticketing Oversise Bag 	 '	 ,	 .	 -
East Ticketing - HVAC Demolition	 30,000.00	 30,000.00	 -	 '	 30,000.00	 '100.00%
East Ticketing - Ductwork Roughing 	 60,000.00	 60,000.00	 -	 . '	 60,000.00	 100.00%	 -

	

EastTickcting-H\'ACDrops&D;ffuscrs ....13,000.00 -	 =-- 13,000.00 - - .........'-.	 '	 -. -13,000.00	 100.00%
East Ticketing BMS Wiring & Devices	 '	 12,000,00	 10,800.00 	 1,200.00 	 12,000.00	 100.00%

3.1 North Substation Generator, Emgr, Switchgear

	

SUB TOTALS	 1,195,750.00	 1,166,960.00	 .	 1,200.00	 ,	 0.00	 1,168,160.00	 -	 -	 27,590001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 .	 APPLICATION NO:	 27

Contractor's signed certification is attached. 	 -	 .	 .	 APPLICATION DATE:	 03/12/09

	

- In tabulations [;low, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO: -	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRFITNV.NO	 6312R27
A	 B	 C	 D	 .	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK 	 .	 SCHEDULED..	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THiS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

-	 .	 -	 D OR E)	 (D+E+F)
Exist MER #4 HVAC Removals	 .	 16,000.00	 .	 16,000.00	 -	 .	 16,000.00	 100.00%	 -
Exist MER 64 Supply Fan & Duct Riser 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%1-
Install Louver & Generator Exhaust	 10,000.00	 -	 -

3.2 Final B2 Lobby	 .
HVAC Demolition	 .	 22,000.00	 -
HVAC Piping	 .	 28,000.00	 23,800.00	 -
Ductwork Roughing	 33,000.00	 13,200.00	 -
HVAC Drops & Diffusers	 .	 15,000.00	 -
BMS Wiring & Devices	 -	 8,400.00 .	 3,360.00	 -

3.3 Struct Mod'ns / Closures & BMS Reins
Final Ductwork at BHS Closure Areas	 9,000.00	 2,700.00	 1,800.00

3.4 SBI Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping 	 80,000.00	 48,000.00	 -
Ductwork Roughing	 86,000.00	 38,200.00	 -
HVAC Drops & Diffusers	 25,000.00	 -
BMS Wiring & Devices	 .	 8,500.00	 5,100.00	 -

3.5 BHS Belt IB4,MER4, Loading Dock
Install HVAC Eq't in MER #4 (inc AHU s 8&9 	 90,000.00	 -

HVAC Piping in MER 64	 60,000.00	 50,000.00	 -
Install HVAC Piping for AC Units #1 & #2 	 50,000.00	 50,000.00	 -
Ductwork Roughing in MER #4 	 80,000.00
Ductwork Roughing Betw MER #4 & Col A	 30,000.00	 -
Install Louvers at Col. A	 .	 16,000.00	 -
BMS Wiring & Devices in MER #4 	 .	 66,000.00	 23,100.00	 -

3.6 1-1VAC System Testing & Balancing
HVAC Final Testing & Balancing	 .	 25,000.00	 -

44	 Electrical
Submittal -Supporting Devices 	 - 1,200.00	 . 1,200.00	 -
Submittal -Raceways	 -	 .	 .1,350.00	 1,350.00	 -
Submittal -Underground Conduit	 13500	 1,350.00	 -

i ;15flflfl_	 -	 -i,'Cflflfl	 ..

Submittal -Splices Teminations '	 -	 1,200.00 .	 1,200.00	 -
Submittal -Wire-XFIHW, #12 AWG-750MCM	 -	 1,350.00	 1,350.00	 -

SUB TOTALS	 781,700.00	 297,260.00	 1,800.00

-	
- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -

10,000.00

22,000.00

	

23,800.00	 85.00%
	

4,200.00

	

13,200.00	 40.00%
	

19,800.00
-	 0.00%
	

15,000.00

	

3,360.00	 40.00%
	

5,040.00

	

4,500.00	 50.00%
	

4,500.00

	

48,000.00	 60.00%
	

32,000.00

	

38,200.00	 44.42%
	

47,800.00
-	 0.00%
	

25,000.00

	

5,100.00	 60.00%
	

3,400.00

-	 0.00%
	

90,000.00

	

50,000.00	 83.33%
	

10,000.00

	

50,000.00	 100.00%
•	 0.00%
	

80,000.00
-	 0.00%
	

30,000.00	 -
-	 0.00%
	

16,000.00

	

23,100.00	 35.00%
	

42,900.00

25,000.00

	

1,200.00	 I

	

1,350.00	 1
1,350.00 , I

1:200.001

	

1,350.00	 I
- 299,060,00
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 27

Contractor's signed certification is attached.	 APPLICATION DATE: 	 03/12/09

In tabulationsbelow, amounts are stated to the nearest dollar. 	 -	 -	 -	 :	 -	 PERIOD TO:	 - -	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT N0	 VRI-I Job 2034

	

VRH INV. NO	 6312R27
A	 B	 C	 D	 -E	 F	 G	 ___	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
•	 NO.	 . .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED .	 (C -0)
- (D + E) '	 (NOT IN	 TO DATE

•	 .	 __________________________________________________	 . _________________ ______________	 D OR E)	 (D+E+F)
Submittal -Dry-Type XFMRS 	 1,35000	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Temp.SWGR (Package)	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 - -
Submittal -Panelboards	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

•	 Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 - .	 1,350.00	 100.00%	 -
Submittal 400A, 600V NEMAI Disconnect 	 .	 1,350.00	 '1,350.00	 .	 -	 .	 1,350.00	 100.00%	 -
Submittal -North Generator (Package) .	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -South Generator (Package) 	 1,350.00	 1,350.00 :	 -	 -	 1,350.00	 100.00%	 -
Submittal -Cntrl Pnls /ENCL/CADfTerm Boxes 	 1,350.00	 1,350.00	 .	 -	 .	 1,350.00	 100.00%	 -
Submittal -Wiring Devices 	 1,200.00	 1,200.00	 -	 .	 1,200.00	 100.00%
Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 1,350.00	 . . 1,350.00	 -	 .	 •	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge) 	 . -	 .	 -I,35000	 . 1,350.00	 .	 -	 . .	 1,350.00	 100.00%	 -
Submittal -Fire Alarm/Pub Addrs Sys Chi 	 .	 1,350.00	 1,350.00	 -	 .	 .	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package) 	 1,350.00	 1,350.00	 -	 .	 • 1,350.00	 100.00%
Submittal -South SWGR (Package) 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00% •.	 -
Procure -Raceways	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procure -Splices Teminations -	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%
Procurel -Wire-XHHW, 912 AWG-750MCM 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS	 .	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 .	 -	 42,725.00	 100.00%	 -
Procure -200A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -400A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -
Procure -Wiring Devices	 .	 42,725.00	 42,725.00	 .	 -	 . .	 42,725.00	 100.00%	 -
Procure -Panelboards	 -	 .	 739078.00 .	 739,078.00	 -	 739,078.00	 100.00%
Procure -Cntrl Pnls /ENCL/CADfTenri Boxes 	 42,725.00	 42,725.00	 -	 . ..	 42,725.00	 100.00%	 -	 -
Procure -Light Fixtures (PackagesO	 516,625.00	 469,975.00	 . -	 ..	 . 469,975.00	 90.97% .	 .	 46,650.00

-	 --	 -.	 .	 .	 ..	 -. --	 o Ann nn-.	 o,nnnnn_	 -	 o Ann nn	 nnnnoi --	 - ----.---..

Procure - Public Address Svo (Pkge)	 72,500.00	 72,500.00	 -	 72,500.00 - 100.00%	 -
Procure -Fire Alarm/Pub Addrs Sys 

Chi
	 -	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -

-	 SUB TOTALS	 1,902,703,00 .	 1,856,053.00	 0.00	 .	 0.00	 1,856,053.00 	 1	 46,650.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification. of Documents Authenticity

Page l5ofl9	 .



CONTINUATION SHEET AlA DOCUMENT G703

E 
MATERIALS

	

APPLICATION NO:	 27

	

APPLICATION DATE: 	 03/12/09

	

- PERIOD TO:	 02/28/09

ARCHITECTS PROJECT NO: VRH Job 2034

	

VRH INV. NO	 6312R27
G	 I	 H

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
-	 -	 -	 Contractors signedcertification is attached.	 -

In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

B

NO.	 . .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH
-	 .	 .	 APPLICATION	 STORED	 AND STORED	 (C - G)

(ID + E)	 (NOT IN.	 TO DATE
D ORE) 

Procure -North Temp SWGR (Package) 	 411300.00	 411300.00	 -	 411,300.00	 10000%	 -
Procurel -South Temp.SWGR (Package)	 411,300.00	 411,30000	 -	 5	 411,300.00	 100.00%	 -
Procure -North SWGR (Package)	 . 524,551.00	 498,323.00	 -	 498,323.00	 95.00%	 26,228.00
Procurel -South SWGR (Package)	 .	 .	 524,551.00	 498,323.00	 -	 498,323.00	 95.00%	 26,228.00
Procure! -North Generator (Package)	 918,565.00	 872,637.00	 -	 872,637.00	 95.00%	 45,928.00
Procure] -South Generator (Package) 	 .	 1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%	 -

Stage 1 1.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -.	 293,500.00	 100.00%	 -
1.2 Install Temporary Lighting 	 27,331.00	 27,331.00	 -	 27,331.00	 I00.00%	 -
1.2 - Electrical Roughing (E!ectrical0 	 643,083.00	 643,083.00	 -	 .	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%	 -
1.2- Electrical Wining (Fixture & Devices) 	 .	 643,083.00	 643,083.00	 -	 .	 643,083.00	 100.00%	 -.
1.2- Electrical Wiring (Fire Alann Public Address .	 . .	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%	 -
1.3- Elec. Disconnects & Removals 	 . .	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143 	 160,771.00	 - 144,694.00	 -	 144,694.00	 90.00%	 16,077.00
1.6- Manholes ,EIec,Ductbanks under Roadway	 241,156.00	 241,156.00	 -	 241,156.00	 100.00%	 -

Stage 2 2.Electrica! Disconnects & Removals West Area	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%	 -
2.1 West Ticketing Electrical Roughing	 1	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
2.1 West Ticketing E!ec.Wiring & Fixtures 	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.1 West Ticketing Fire AInnIPub Addrs Sys	 -	 . 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00	 -	 33,428.00	 100.00%	 -
2.2 Eelctrical Roughing	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%	 -
2.2 Electrical Wiring & Fixtures	 .	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%	 -
2.2 Electrical Wiring Fire AlrrnfPub Addrs Sys	 54,688.00	 54,688.00	 -	 .	 54,688.00	 100.00%	 -
2.3 Install Temporary Lighting 	 .. 18,757.00	 18,757.00	 -	 18,757.00	 100.00%
2.3 D -East-Relocate Lighting Fixtures.	 .	 8,357.00	 8,357.00	 -	 8,357.00	 100.00%	 -
2.3 Electrical Roughing 	 167,141.00	 165,470.00	 .	 -	 . .	 165,470.00	 99.000	 1,671.00
2.3 Elec.Wiring,Fixtures & Devices 	 .	 125,356.00	 124,102.00	 -	 -	 . 124,102.00	 99.000/, .	 1,254.00
23 Electrical Wiring Fire Akin/Pub Addrs Sys	 83,571.00	 82,735.00	 -	 82,735.00	 99.001/1 .	 836.00
2.5 South Parking Lot Electrical Ductbank 	 25,071.00	 25,071.00	 -	 25,071.00	 100.00 1/1 	-

	

•T

-2.5 Deliver Temp.SW/CT/SWGRT/SWBDT-S	 -	 8,3S7.008,357.00	 -	 -	 IOO.00%......-	
••

2.5 Set Temp SW/CT/S WGRT/S WBD T-S 	 16,714.00	 16,714.00	 -	 .	 16,714.00	 100.00%	 -

-	 SUB TOTALS	 8,493,491.00	 8,375,269,00	 0.00	 0.00	 8,375,269.00	 118,222.001

-	 Users may obtain validation of this document-by requesting of the Iicense.a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 27

- -	 Contractors signed certification is attached. 	 -	 -	 .	 APPLICATION DATE:	 03/12/09

- -	 In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 -	 -	 PERIOD TO:	 02/28/09	 -
•	 .	 Use Column Ion Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6312R27
•	 A	 B	 -c	 I)	 E 	 G 	 H

ITEM:	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETE!) 	 (G—C)	 TO FINISH

	

APPLICATION	 STORE!)	 AND STORED	 (C - G)

	

(D + E)	 (NOT IN	 TO DATE

	

D OR E)	 . (D+E+F)
2.5 Inst Temp Cond/Cable& Term-Temp SW/CT/SW 	 62,678.00	 62678.00	 -	 62,678.00	 100.00%
2.5 Install Temp Cnd/Cab1e to Splice Box 	 -	 -	 83,571.00	 58,500.00	 -	 58,500.00	 70.00%	 25,071.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 -	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBD	 .	 12,536.00	 .	 -	 -	 0.00%	 12,536.00
2.5 Rem.Exist Conduit	 20,893.00	 16714.00	 16,714.00 	 80.00%	 4,179.00
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 6,268.00	 6,268.00	 12,536.00	 100.00%
2.5 Setr New SWGR SA & SWBD Al	 12,536.00	 -	 -	 .	 .	 -	 0.00%	 12,536.00
2,5 Install Cond/Cable Term SWGR SAJSWBD Al	 54,321.00	 10,000.00	 10,000.00	 18.41%	 44,321.00
2,5 Install Cable to New SWBD Alto Spice Boxes 	 20,893.00	 -	 .	 .	 -	 0.00%	 -	 20,893.00

•	 2,5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 -	 20,893,00	 ,	 .	 -	 -	 0.00%	 20,893,00
2,5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 16,714,00	 16,714.00	 20,00%	 66,857,00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893,00	 -	 .	 -,	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 .	 12,536.00	 -	 -	 0.00%	 12,536.00
2,5 Rem Exist Conduit.	 20,893.00	 ,	 -	 0.00%	 20,893,00
2.5 Deliver New .SWGR SB & SWBD B 	 12.536,00	 6,268.00	 -	 -	 ,	 ,	 ' 6,268.00	 50.00%	 6,268.00
2,5 SeEr New SWGR SB &SWBDBI 	 12,536.00	 -	 -	 0.00%	 ,	 12,536.00
2.5 Install Cond/Cable Term SWGR SB/S WBD B! 	 54,321,00	 ,	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Bito Spice Boxes	 20,893.00	 -	 -	 0,00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd 81 & Spice Boxes 	 20,893.00	 .	 -	 ,	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRING at South Corridor 	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Electrical Wiring Fire Almi/Pub Addrs Sys 	 41,785.00	 16,714,00	 8,357.00 '	 25,071.00	 60.00%	 16,714.00
2,6 East Ticketing Electric Disconnects & Removals 	 16,714.00 .	 16,714.00	 -	 16,714,00	 100.00%	 -
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00	 -	 ,	 41,785.00	 100.00%
2,6 East Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,785.00	 -	 41,785,00	 100.00%
2,6 East Ticketing Fire Aiim/Pub Addrs Sys	 29,250,00	 29,250.00	 . -	 29,250.00	 100,00%	 -
2.12 Electrical Feeders to EMR	 -	 -	 41,785.00	 '	 41,785.00	 -	 -	 41,785,00	 100.00%
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 	 8,733,00	 8,733.00	 .	 -	 .	 .	 8,733.00	 100.00%
3.1 Deliver New .Gen Set North	 -	 13,098,00	 .	 -	 ,	 . -	 0,00%	 13,098,00
3.1 Detemi & Remove Exist Gen Set & Equip	 .	 43,662.00	 -.	 -	 0,00%	 43,662,00
3.1 Set Temp SW/CT/SWGRT/SWBD T-N 	 17,465.00	 17,465.00	 -	 .	 17,465.00	 100,00%	 '	 -

	

'	 3,1 Install New .Gen Set&Equip.	 21831.00	 ,................... 0.00%	 21831,00 	 .
3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 65,494,00	 52,395.00	 6,550.00	 58,945,00	 90.00%	 .	 6,549.00
3,1- Install New Conduit/Cable//Terms 	 17,465.00	 17,465.00	 -	 .	 17,465.00 1 100.00%1-	 :	 --	

'	 SUB TOTALS	 1,002,567.00	 '	 434,519.00	 47,889.00 -	 0.00	 482,408.00	 -	 . 520,159.070

-	
.	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 17 of 19 -



CONTINUATION SHEET	 AlA .DOCUMENTG7O3	 .

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 .	 APPLICATION NO:	 27

Contractor's signed certification is attached. 	 .	 .	 APPLICATION DATE:	 03/12/09

In tabulations below, amounts are stated to the nearesf dollar. 	 .	 .	 ...	 PERIOD TO:	 02/28/09

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034

	

.	 .	 ,	 .	 VRH INV. NO	 6312R27
A	 B	 C	 D	 E	 F	 .	 (3	 -	 H

ITEM• .	 '	 '. .	 '	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
•	 '	 NO.	 .	 ,	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -(3)'
(D+E)	 -	 '	 (NOT IN '	 TO DATE	 .	 .

D OR B)	 (D+E+F)
'	 .	 3.1 Install Temp CondiCable to Splice Box	 , '	 87,325.00	 , 87,325.00	 '	 '	 - .	 .	 .	 87,325.00	 100.00%

3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 ,	 , ' - .	 .	 • 21,831.00 ' 100.00%	 -
3:1 Rem Exist SWGR & SWBD	 ''	 '	 13,099.00	 13,099.00	 .	 -	 .	 .	 '	 13,099.00	 100.00%
3.1 Rem Exist Conduit 	 .	 '	 ' '	 21,831.00	 21,831.00	 -	 .	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2	 -	 '	 13,099.00	 13,099.00	 '	 -	 .	 13,099.90	 100.00%
3.1 Setr New SWGR NA & SWBD A2 -	 '	 13,099.00	 .	 91824.00	 655.00	 '	 10,479.00	 80.00%	 2,620.00
3.1 Install Cond/Cable Terris SWGR NA/SWBD A2 	 .	 56,761.00	 42,571.00	 - .	 .	 42,571.00	 75.00%	 14,190,00
3.1 Install Cable to New SWBD A2to Spice Boxes ,	21,831.00	 .	 -	 . . -	 -.	 0.00%	 '	 21,831.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00 ' ,	 ..	 -	 . . 	 -.	 0.00%	 21,831.00
3.1 Install Temp CsndiCable to Splice Box 	 '	 87,325.00	 65,494.00	 -	 65,494.00	 75.00%	 21,831.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 '	 21,831.00	 '	 - .	 .	 '	 -	 0.00%	 . 21,831.00
3.1 Rem Exist SWGR & SWBD 	 '	 .	 13,099.00	 '	 . . '.	 .	 -	 .	 -	 - .	 0.00%	 '	 13,099.00
3.1 Rem Exist Conduit	 '	 21,831.00	 .	 -	 '	 -	 .	 0.00%	 '	 21,831.00
3.1 Deliver New .SWGR NB • & SWBD 02	 '	 13,099.00	 6,550.00	 .	 -	 6,550.00	 50.00% .	 6,549.00
3.1 Set New SWGR NB & SWBD B2 ' 	 13,099.00	 '	 - '	 .	 .	 -	 .	 ,	 -	 0.00%	 13,099.00

- 11 Install Cond/Cable Term SWGR NbISWBD B2 	 56,761.00	 14,190.00	 -	 14,190.00	 25.00%	 42,571.00
3,1 Install Cable to New SWBD B2to Spice Boxes	 '	 21,831.00	 .	 .	 -	 .	 ,	 '	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes	 21,831.00	 .	 ,	 -	 .	 - , ,	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals	 '	 43,662.00	 '	 ,. 34,930.00	 .	 34,930.00	 80.00%'	 8,732.00
3.2 Eelctncal Roughing 	 , .	 53,395.00	 '	 '	 16,019.00	 ,	 16,019.00	 30.00%	 37,376.00

-.	 3.2 Electrical Wiisng& Fixtures 	 .	 '	 '	 43,662.00	 ,	 4,366.00,	 '	 4,366.00	 10.00%	 39,296.00	 -
3.2 Electrical Wiring Fire Alrm/I'ub Addrs Sys 	 '	 26,197.00	 -.	 2,620.00 ' '	 - 2,620.00 . 10.00%	 '	 23,577.00
3.2 Finish Painting	 '	 .	 17,465.00	 ,	 ,	 -	 -	 -	 0.00%	 '	 ' 17,465.00
3.3- Final Electrical at BHS Closure Areas 	 43,662.00	 -	 ,	 -	 ' 0.00%	 43,662.00
3.4 Eelctrical Roughing 	 '	 .	 174,650.00	 26,198.00	 26,197.00	 ' .	 , '52,395.00	 30.00% ,	 122,255.00
3.4 Electrical Roughing Fire ' Alrrn/Pub Addrs Sys	 87,325.00	 13,099.00	 13,099.00	 .	 "	 26,198.00	 30.00%	 61,127.00

, 3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00	 .	 - .	 . .	 .	 .	 -.	 0.00%	 183,382.00
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 '	 87,325.00	 . -	 -	 .	 .	 -	 .	 0.00%	 87,325.00
3.5 Eelctrical Removals & Relocations- OHS 	 - ,	 65,494.00	 . 65,494.00	 -	 ' 65,494.00	 100.00%	 -

-	 3.5 Eelctrical Equip. & Raceways in MER 4 	 ' 65,494.00	 36,022.00	 '	 6,549.00	 '	 , 42,571.00	 65.00%	 22,923.00
3.10-Deliver New Gen Set South	 .-	 '	 43,662.00	 ,	 43,662.00	 -	 43,662:00	 100.00%	 -
3.lU-'Ueterm&'Remove Exist Gen Set '& Equip. '....'	 3,662.0O 0:0u--'43,662:00
3.10- Install New Gen.Set & Equip	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%	 -	 • -	 " '
3.10- Install New Conduit/Cable//Terms 	 65,494.00	 40,000.00	 -	 40,000.00	 61.08%	 25,494.00

	

SUB TOTALS	 '	 -	 1,651,439.00 ' '	 585,783.00	 104,435.00	 -	 0.00	 690,218.00	 '	 961,221.001

Users may obtain. validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	

APPLICATION NO:	 27

ontractor's signed certification is attached. 	 -
	

APPLICATION DATE: 	 03/12/09

	tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO:	 02/28/09

se Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VR.H Job 2034

	

VRH INV. NO	 6312R27
B	 .	 -	 C

	
LZ
	

F	 G	 .	 -Fl
TEM	 DESCRIPTION OF WORK 	 -	 SCHEDULED

	
WORK COMP
	

MATERIALS	 TOTAL	 % 	 BALANCE
NO.	 VALUE

	
FROM PREVIOUS -
	

PRESENTLY	 COMPLETED	 (G=C)	 TO FINISH
APPLICATION
	

STORED	 AND STORED	 (C - G)
(D+E)
	

(NOT IN	 TO DATE

	

D ORE)	 (D*E+F)

CONTRACT AMOUNT	 53,200,000.00	 41,384,909.08	 868,506.00	 0.00	 42,253,415.08	 79.42/	 10,946,584,92

	

P&P Bond	 .	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -

Co#1 Change Order  I Pace 0	 59,046.00	 59,046.00	 -	 59,046.00	 100.00%

Co92 Change Order #2 Pace 92 T&M	 12,447.35	 11,284.36	 -	 11,284.36	 90.66%	 1,162.99

Co93 Change Order# 3 Pace 97 . 	 - .	 28,189.15	 . 28,189.15	 -	 28,189.15	 100.00%	 -

Co#4 Change Order #4 Pace #4 	 62,488.00	 62,488.00	 -	 -	 .	 62,488.00	 100.00%	 -

Co15 Change Order /15 Pacc #1	 1,580.00	
V 

1,580.00	 -	 1,580.00	 100.00%	 -

Co#6 Change Order #6 Pace #21 	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%	 -

Co#7 Change Order  7 Pace #22 	 33,769.00	 33,769.00	 '	 .	 33,769,00	 100,00%	 -

Co98 Change Order 8 Pacc#13	 94,118.13	 94,118.13	 -	 .	 94,118,13	 100.00%	 -

Co99 Change Order #9 Pace 110	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -

Co#10 Change Order 9 10 Pace #11	 17,42400	 17,424.00	 -	 .	 '	 17,424,00	 100.00%	 -

Co#1 1 Change Order # ii Pace #24 	 -	 15,996.50	 15,996,50	 -	 15,996.50	 100.00%	 -

Co112 Change Order1 12 Pace 123	 33,539.15 -	 33,539.15	 -	 33,539,15	 100.00%	 -

Co# 13 Change Order # 13 Pace #12	 97,307.94	 97,307.94	 -	 .	 97,307.94	 100.00%	 -

Co914 Change Order # 14 Pace #31	 19,972.00	 19,972.00	 -	 19,972,00	 100.00%

Co915 Change Order # 15 Pace 926 	 14,830.00	 14,830.00	 -	 14,830,00	 100.00%

Cog 16 Change Order # 16 Pacc 933	 15,569,00	 15,569,00	 '	 .	 15,569,00	 100.00%

Co#17 Change Order # 17 Pace 02	 42,800.00	 42,800.00	 -	 .	 42,800,00	 100.00%

Co918 Change Order # 18 Pacc 927 	 .	 .	 36,088.00	 36,088,00	 - .	 36,088,00	 100,00%	 -

Co119 Change Order  19 Pacc 115	 1,237,968,60	 668,984,43	 75,000,00	 743,984,43	 60.10%	 . 493,984,17

Co920 Change Order # 20 Pace 34	 54,067.00	 54,067.00 .	 -	 54,067.00	 100.00%	 -

Co#21 Change Order #21 Pace #25	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%

Co#22 Change Order #22 Pacc 95	 159,281,00	 159,281.00	 159,281,00	 100.00%

Co#23 Change Order# 23 Pacc 941	 14,420.00	 '	 14,420,00	 -	 14,420.00	 100,00%	 -

CoI24 Change Order #24 Pace J39 	 15,240.00	 15,240.00	 - .	 .	 15,240.00	 100,00%

Co#25 Change Order 25 Pacc J 19 	 105,000.00	 99,750,00	 -	 99,750,00	 95.00%	 5,250.00

Co#26 Change Order 1 26 Paec#l7	 ,	 50,900.40	 50,900.40	 -.	 50,900.40	 100,00%	 -

Co#27 Change Order h! 27 Pace #16	 .	 56,352.00	 28,175,60	 -	 28,175.60	 50.00%	 28,176,40

Co#28 Change Order # 28 Pacc #9	 58,239.00	 58,239,00	 -	 58,239,00	 100.00%	 -

Co929 Change Order #29 Pace J35 	 14,906.00	 14,906.00	 -	 14,906,00	 100,00%	 -

Co#30 Change Order 9 30 Pacc 940	 12,500.00	 12,500.00	 -	 12,500,00	 100.00%	 -

Co31 Change OrderJ 31 Pace 943	 21,222.00	 21,222,00	 -	 21,222.00	 100,00%	 -

Co#32 Change Order # 32 Pacc #42 T&M	 .	 0.00	 -	 -	 0,00%	 000

Co#33 Change Order# 33 Pacc944	 ,.	 ..	 3IVRRZMfl	 ....25,.U&U(L -	 ,376.00.	 31,882,00 I !O0,00%

Co934 Change OrderJ 34 Pacc #48	 17,463.00	 17,463.00	 -	 .	 .	 17,463,00	 100.00%	 -

Co935 Change Order # 35	 0,00	 -	 0,00%	 -

ço36 Change Order  36 Pace #5l 	 23,989.00	 .	 19,191.00	 19,191.00	 80,00%	 4,798.00

Co#37 Change Order # 37 Pacc #46 :	 .	 147,464.00	 .	 147,464.00	 147,464.00	 100.00%	 -

Total Change Order	 V	 2,729,429.22	 1,948,026.66	 248,031.00	 0.00	 2,196,057.66	 533,371.56

	

CONTRACT TOTAL TODATE	 •56,272,989.22	 43,676,495.74	 1,116,537.00	 0,00	 44,793,032,74	 79.60%	 11,479,956,48

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity

Page 19 0119



The Port Authority of New York and New Jersey
PA 326

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 27 .i	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 2/28/2009
TYPE
TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER

NO. -PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
	1	 3 LS	 .	 59,046.00	 0%	 100% 	 59,046.00

	

- 2	 2 T&M	 12447.35	 0%	 91% 	 11,284.36

	

3	 .7 LS	 28,189.15	 0%	 1000/0	 -	 28,189.15

	

4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00

	

5	 1 LS	 •.	 1,580.00	 0%	 100%	 -	 1580.00

	

6 21 LS	 34,085.00	 0%	 100%	 -	 34,085.00

	

7 22 LS	 .	 33,769.00	 0%	 100% 	 33769.00

	

8	 13 LS	 .	 94,118.13	 0%	 100%	 -	 94,118.13

	

9	 10 LS	 53,543.00	 0%	 100%	 -	 53,543.00

	

101 11 LS	 17424.00	 0%	 100%	 -	 17,424.00

	

111 24 LS	 .	 15,996.50	 0%	 100%	 -	 15,996.50

	

121 23 LS	 33,539.15	 0%	 100% 	 33,539.15

	

131 12 LS	 97,307.94	 0%	 .100%	 -	 97,307.94

	

141 31 LS	 .19,972.00	 0%	 100%	 .-	 19,972.00

	

151 26 LS	 14830.00	 0%	 100%	 -	 14,830.00

	

161 33 LS	 15,569.00	 0%	 .100%	 -	 15,569.00

	

.171 32 LS	 42,800.00	 0%	 100%	 -	 42,800.00

	

181 27 LS	 36,088.00	 0%	 100%	 -	 36,088.00

	

- 191 15 LS	 1,237,968.60	 6%	 .60%	 75,000.00	 743,984.4.3 3c

	

20 34 LS	 54,067.00	 0%	 .100%	 -	 54,067.00

	

.21 .25 LS	 .35,743.00	 0%	 100%	 -	 .35,743.00

	

22	 5 LS :	.:159,281.00	 0%	 100%	 -.	 159,281.00

	

23	 41 LS	 H ___14,420.00	 0%	 100%	 -	 -14,420.00
	24	 39 LS	 .15,240.00	 0%	 100%	 -.	 15,24000

	

251 19 LS	 105,000.00	 0%	 95%	 - .	 99,750.00

	

- 26	 17 LS	 50,900.40	 0.%	 100%	 -.	 50,900.40

	

•27	 16 LS	 56,352.00	 0%	 .50%	 -	 28,176.00

	

28	 9 LS	 58,239.00	 0%	 100%	 -	 58,239.00

	

29	 35 LS	 .14,906.00	 0%	 100%	 -	 . 14,906.00

	

30	 40 LS	 .	 12,500.00	 -	 0%	 100%	 -	 12,500.00

	

31	 43 LS	 21,222.00	 0%	 100%	 -	 21,222.00
321 42 T&M	 0.00	 0%	 0%	 -	 -

	

331 44 LS	 .	 31882.00	 20%	 100%	 6,376.40	 31882.00

	

- 34 48 LS	 17,463.00	 0%	 100%	 -	 17463:00
35

	

36	 51 LS	 23,989.00	 80%	 80%	 19,191.00	 19,191.00

	

37	 46 LS	 147,464.00 .	 100%	 .	 . 100%	 147,464.00	 147,464.00

/-\IVIUUINI 0L/r\r\ItLJ rL)r..vv,-\r\L) 	 '-fO,U) I '-FL)	 , I ),U)O.L)U



The Port AuLnor;y o Nv York & Ni JFrsy
	

Page I

- 233 Park Avenue So. 7th Fir. New Yo, k, NY 10003

(Secretary copy)

ChonCe Ordei No. •2	 ntrct N. EWE 254.003

Facilft.i: NEWARK LIBERTY INT L AIRPORT

	

Contract for:	 PI1NRL. B MODERxTZATION PROGR LOWER LEVEL & 131 VERTIORL CIRCULATION

To: V.R;1. C&NSTRUCT1001 CORP.

Address: 320 G?NO .;VEi4VE

E4CLEWOCD, 44J	 07631

I.,. accordance with'che ab:re described Contract:
	

PACO No(s) : 00051

The following Extra is ordered:

rI The time for completion of the contract	 .	 .	 .
The ollowing change is ordered, at no change in price.

L	 s extended as indicated below.

10 	 0The following reduction is ordered. 	 A change is ordeted as specifically outlined below.

NOTE TO CONTRACTOR ,: Pleasesign original and return to the Port Authority representative whose signature appears in tine fivé(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

— PROVIDE POWER FROM PANEL LLE—TLP IN ROOM 145 (ELECTRICAL ROOM #1) TO THE SUMP PUMP AND
CONTROLLER IN ROOM 122 (MER #2) . CONDUIT AND WIRE SHALL BE IN ACCORDANCE WITH NEC.

—PROVIDE POWER FROM PANEL LLE—TLP IN ROOM 145 (ELECTRICAL ROOM 41) TO THE WATER HEATER

	

IN ROOM 129	 JAN TORS CLOSET. CONDUIT AND WIRE SHALL. BE  IN ACCORDANCE WITS NEC.

—EXTEND THE ONE (1) 1 RIGID GALVANIZED STEEL TELEPHONE/DATA CONDUIT. FROM ROOM 132 -
ELEVATOR MACHINE ROOM TO UNFINISHED SPACE C, APPROXIMATELY 60 LINEAR FEET.

—FURNISH AND INSTALL ONE (1) ADDITIONAL POWER RECEPTACLE (15A, 120V) IN THE AMENITIES
ALCOVE AT COLUMN LINE ES. CONDUIT AND WIRE SHALL BE ROUTED TO THE NEAREST JUNCTION BOX,
APPROXIMATELY 10 LINEAR FEET.

—FURNISH AND INSTALL THREE (3) ADDITIONAL TELEPHONE/DATA BOXES IN THE AMENITIES ALCOVE
AT COLUMN LINE E5 .. 1 EMT CONDUIT SHALL EXTEND 6 ABOVE CEILING, APPROXIMATELY 15
LINEAR. FEET PER CONDUIT.

COMPENSATION SHALL BE INCREASED BYTHE LUMP SUM AMOUNT OF$ 23,989.00.

CHANGE ORDER SIGNED BY

ONTR1C1 OR _IL_J
RECEIVED. BY ENGINEERS DEPT.

CONSTRUCT I ON DIVIS I QNLL
w undersigned has no authority,to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

•acifled in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

ecass of such limit, the order tO perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

order it. (See other side.)	 . ...	 .	 .	 .	 ..

extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above,

-
rted

nt Engineer



The Port Authority of New 'York & New Jersey	 FaOe 1

233 Park Avenue So. 7th Hr. New York, NY 10003

(Secretary copy)

Change Order No. 00031	 Contract No. ENR 264.003

Facflibj: NEWARK. LIBERTY INT E L AIRPORT	 .

Contract for: TERMINAL B MODERNIZATION PROGR LCWER LEVEL & Dl VERTICAL CIRCULATION

To: V.R.H. CONSTRtJCTICN CORP.

Address: 320 --:RAND AVENUE
ENGLE r,tOOD,	 NJ	 07631	 .	 ,.

in accordance with the ahcve described Contract: 	 PACC No(s) : 00046

The following Extra is ordered.

The time for conpltion of the contract

is extended as indicated below	

.
The following changers ordered, at no change in price.

.	 .

LI' The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appearC in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL A
TEMPORARY 1200APANEL BOARD, CABLE TRAY AND ASSOCIATED CABLES AND ENERGIZE PANELS. P—MDP,
T—MDP AND EMDB TN. ROOM 146 OF TERMINAL B, IN ACCORDANCE WITH SKETCHES SK-1—PACC-46 AND
SK-2—PACC-46, BOTH DATED 7/01/08. REMOVE THE TEMPORARY PANEL AND ALL ASSOCIATED CABLE
TRAYS AND CABLES UPON COMPLETION OF PERMANENT POWER.

COMPENSATION SHALL BE INCREASED BY THE . LUMP SUM AMOUNT OF $147,464.00.

CHANGE ORDER SIGNED BY

CONTRACTOR./h'c
RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION DIVISION /2/.

The undersigned has no authority to order. any item of extras whose cost, together with the cost of extras previously ordered,.will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

?n excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the.
 authority of the undersigned

to order it. (See other side.)ll 	 .	 .	 .	 .	 .	 .	 .

No extension of time for completion is granted to the Contractor on account of the changes oideréd herein unless otherwise specifically stated above.

Dated ________	 2009
Deputy Director, Construction

N



March 16,2009 ;
\T iFI 11
CONSTRUCTION CORP.

Mr. Michael C. Wallace
Senior Resident Engineer

Newark Liberty Intl. Airport	 Building trust

EWR Building 70 CTA

Newark, NJ 07714	 50ar.

Re: Prevailing Wage Rates
•	 J58-2OO

Dear Mr. Wallace,

VRI-I' hereby certifies that it has paid or provided (and 'caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 27 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is

being 'performed. as determined bythe Engineer.

Very truly yout

Frank W.	 rley
Chief Financial Officer

Phone
201.871.4422.

Fax/Execuive

201.871.6727

Fa:/Ac.couning

320 Grand Avenu
	 2O1.87i.127

ErigIewcod, NI

0Th31-43.55
	

2.01.871.0705



ETCOST WORK.
VRH
CONSTflCcTI0N Coat'.

C,,n,tal C,,btnnst.,r. &
Mar,

The Port Authority of NY/NJ 	 invoice No. TM 001-39
•	

Job No.	 2034
Project	 EWR 264.003 Terminal B Lower

Lev Expart& B-I Vert. Circulation

Date	 January 21, 2009

Attention	 Mr.Michcal Wallace Senior Resident Engineer.

Phone No.

Net Cost work per Contract Spec: Section 11 Entitled 	 .

"Port Authority Security Requirements"	 .

Period 10128108 to 1114109.	 _______

t7k- tdL

VRJ1 Labor	 ..	 ..

VRH Material	 S.W.A.C./ VRH	 6,393.04	 '	 () 13. 0 +

VRH Equipment

\'Rl-I Fee 7% (Lab & Miiteriat)	 S	 '447.51	 .	 447..'
Sub Total VRH	 6,840.55

Subcontractor	 .	 . .	 tfQ	 S
VRH Fee 7%

Sub Total	 .

Total Charges	 ,	 .	 .	 6,840.55	 .	 86,840.55

APPROVED FOR -PAYMENT
=	 , SUBJECT TO FINAL AUDIT'	 .

AMOUNT	 p, 40 .	 Phone

201:871.4422

DATE	 -	 718.292.2250

718.292.2250

	

•	
. Fax /Engineering

320 Grand Avenue	 .	 . :	 .	 201.871.6727

Englewood, NJ

07631-4355	 5	 5	 Fax/Accounting5	
718.292.2251

1/21/2009	
5	

5 5
	 . 5	 .	 S	 2034 TMOOI- 39 Tempalte.x)s



^

NETCOST WORK	 0 E: "
cff::

	 VRH1	 0	 " -	 coaruorxo

6	 J -Lj. 86 'r

5 1 265	 .

	

- 000.8	 TM 001 38
2034

-	 EWR 264.003 Terminal B Lever

Lev.xpan & B-I Vert Circulation
	Date 	 January 16, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing 0005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas,

Period 9/06/07, 9/23-9,25/07, 4106108 to 4/13/08, 11/24/08 to 11130108

Labor 3lhrs. @24.62hr =	 763.22 1 Labor, 4.28.85hr
	

F226t26- 112-hIF
Vehicle 0 @69.33 / day= 	 Labor	 t 43.27hr =	 16:269.52VR}l Labor	 763.22	 Vehicle 10 @99.68/day

	
996,80

VRH Material
	

29,527.58

\'RJI Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRJ-J

Subcontractor	 VR}-I]FjC Security Service 	 30,290.80

\'RH Fe 7%	 41008 to 4/13108

Sub Total	 11/24/08 to 11/30/08	 30,290.80

Total Charges	 30,290.80
	

30,290.80

The Port Authority of NY/NJ

320 Grand Avenue

Englewood, NJ

07631-4355

1/19/200

APPROVED FOR PAYMENT #7
SUBJECT TO FINAL AUDIT

f\IVIULJINI	 \	 '__J	 (j '.1 . -	 Phone

E fIAk-VSIGNATUR ___________________________	 201.871.4422

DATE	 718.22.2250

716.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting-

718.292.2251

2034 TMOO'l- 38 Tempatte.xls



A
VRH(;,r4
C.n.trnctl,n Mn.aga.,

The Port Aulhori of NY/NJ	 Invoice No. TM 001-42
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Ex pan & B-I Vert Circulation
Date	 February 10, 2009

Attention	 Mr, Michael Wallace , Senior Resident Enginedr

Phone No

NetCost work per Drawing.G005 21A Security Personnel & Equipment as Required to Support the
Contract Work in Aeronautical and/or Sensitive Areas.
Period 6(23-6/27/08 a/11-8/15/08 7/21-7125/08

Labor	 -
Vehicle 4 © 99.68 / day	 398.72

\'RH Labor

VRH Material

VRH Equipment

VRH Fee 2O%(Lab&Material)

Sub Total VRI^

Subcontractor	 .	 ,VRH/FJC Security Service 	 14,939.12	 { 3
VRH Fee 7%	 .

Sub Total	 14,939.12

Total Charges	 14,939.]2	 4	 z__j. 3 S14,939. 12

APPROVED FOR PAYMENT
SUBJECT TO FINAL AUDIT

AMOUNT____
SIGNATUR
DATE -_3/J09 ()

320 Grand Avenue

Englewood, NJ

07631-4355

Phone

201 .871.4422

71 8.292.2250

718.292.2250

Fax /Engineering

20 1,871,6727

Faxii?ccounting

718.292.2251



VRH
CONSThtYCrlON CORP.

Co4r Ior &
-	 -	

-

•	
, The Port Authority of YlNJ	 Invoice No. TM 001-43

Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B..1 Vert Circulation
•	 Date	 February tO, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing 0005 21A Security Personnel & Equipment 'as Required to Support the

Contract Work in Arronautical and/or Sensitive Areas.,
:	 Period 9/29-lO/0SI08,l0/06-l0/12/08,11103-11109/08

CID 2101 6g Z'	 40.03

Vehicle 2 @99.68/ day =	 199.36 1

\RH Labor	 •	 19,600.99	 •' '

VRH Material

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total \'RH

Subcontractor	 •	 , , \'RHIFJCSecurity Service 	 19,600.99

VRI-lFee7%

Sub Total	 - .	 ,	 19,600.99.	 •	 -	 (	 •1,

Total Charges	 •	 • ,	 19,600.99	 .	 .	 S19,600.99

-APPROVED FORPAYMENT#'
SUBJECT TO FINAL AUDIT 	 -

	

AMOUNT	 • Phone

	

I 	

, SIGNATUREQ41VO-,5,14 	 •. 201.871:4422

DATE	 3/	 .	 - • 718.292.2250

7182922250

•	 •	 .	 •	 .	 "	 •	 .	 . •	 Fax /Engineering	 -'

	

320 Grad Avenue	 ,	 •	 •	 201.871.6727

	

Englewood, Ni	 •	 -•

07631-4355	 ,	 '	 •	 .	 -	 .'	 -	 ••	 -Fax/Accounting

,718.22.2251

2/11/2009	 -	 •	 .	 ' 2034TMOD1'- 43 Tempte.xIs



A
VRH
corR.'criow CORP.

C tn,,.Lor.CoI(o,,

ne Port Authority di NY/NJ

Attention

Phone No.

Invoice No. TM 001-45
Job No.	 2034

- Project	 EWR264.003 Terminal BLever

- .	 Lev.Expan & B-I Vert Circulation
Date	 February 19,2009

Mr. Michael Wallace Senior Resident Engineer

Net Cost work per Dtving G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in A:ronautical and/or Sensithe Areas.

Period 11/17-11/23/08, 12/01-12/07/08

..
Si'W& &Labor 240 bra. ® 28.85hr 	 6,924.00

	

— Labor 540 hrs. 43.27hr =	 23,365.80

	

Vechicle 2 @ 99.68 /day = 	 199.36

VR.HLabor	 30,48916

V RI-i Material

\TRH Equipment

VRH Fee 20% (Lab Material)	 .	 -•--tII;l7fr__. ..4-i4,3j....J
Sub Total VRH

Subcontractor	 VRHfFJC Security Service	 ,	 30,489.16

\'Rl-1 Fee 7%

Sub DMa!	 30,489.16

Total Charges	 30,489.16	 1 1,4oe
APPROVED FOR PAYMENT #I
SUBJECT TO FINAL AUDIT

$30,489.16

AMOUNT '-'-t ) '-—	 I	 Phone
•	

. SIGNATURE 4 vs	 201,871.4422

DATE	 3/( (°i	 -, 718.2912250

718.292.2250

Fax /Engineering

320 Grand Avenue
	

201,871.6727

Englewood,

07631-4355
	

Fax/Accounting

718.292.2251

2120/2032



A
VRH•	 2	 coN rmirT0N CORP.

•	 -	 &

• -• ___________________________________ _________________________

The Port Authority of-NY/NJ	 ..	 .'	 Invoice No. TM 001-46
Job No.	 2034
Project	 EWR 264.003 TeIrminal B Lever

Lev.Expan & B-I Vert Circulation
H	 Date-	 February 19,2009 -.

Attention	 Mr. Michael Wallace, Senior Resident Engineer .	.

	

Phone No	 '

•	 Net Cost work per Dri'ving 0005 2 ]A Security Personnel & Equipment as Required- to Support the
Contract Work in Aerdnautical and/or Sensitive Areas. 	 .	 .	 .

Period 12/15/08-12/2 ! 1/08,12/29/.1/04/09

Labor 184 hrs . @2885hr	 530840

Labor 560 hrs.@ 43.27hr	 24,231.20
Vechicle @ 99.68 /day=

VR.H Labor	 ..	
0	 . 	

0	
29,539.60

VRH Material	 :-	 .	 .	 ---	
0	 0	

0

• VR}{ Equipment

VRH Fee 20% (Lab Material)	 S .	 t__ /,1d._A±	 .	 0
Sub Total VRH 

Subcontractor	 .	 VRH/FJC Security Service 	 29,539.60	 0 4 7 0•7	 .	 .	 0

7. 0+
Sub Total	

0	

29,539.60	
•.	 S	 '	 .

Total Charges	 29,539.60	
'2...3,	

$29 5i9 60

000	

;0

•	

-	 ',	

-.'.:.	 .,	 . APPROVED FOR PAYMENT #	 0 0	

0

--	 •	 •-'	
•- SUBJECT TO FINAL AUDIT 	 •	 •	

0	 •

AMOUNT	 4	 Phone

Al .	 ..SIGNATUREIHM42L/,^	 2018714422

	

•. 

0	

0 

0	
-	 DATE 0 	 718.292.2250	 .	

0

•	 -	
0	

•,	
0	 - 	 - 	 . .	 . 	 . 	

•	 0	

7-18.292.250	

0 	 •

Fax (Engineering

0	
. 320 Grand Avenue	 -	 ..	 .	 .	 .	 .	 0 	 . 	

- 201.871.6727'	 --	
0

-. Englewood, NJ	 '	 -	 •	 :	 .	
-	 0 ••	 :	 -	 .	

" -,	 0

07631-4355	 Fax/Accounting

0	 •	 -	 '	 0 	

•	 -	 ..	 .	 0 	

0	
-,	 71.292.225I.

2'23.'2OO9-	
-•	 -	 -	 0 0	 -.	 - 0



The Port Authority of NY/NJ

Attention	 Mr. Michael Wallace, Senior Resident Engincer

Phone No.

COI5TRtCTION CORP.

ci._.I	 &
Cfrulo Mgr

Invo ice No. TM 001-48
Job No,	 2034
Project	 . EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 February 20, 2009

Net Cost work per Dwing G005 21A Security Personnel & Equipment as Required to Support the
Contract Work in Aeronautical and/or Sensitive Areas.
Period 1/05/09- 1/11/09, 1/26/09-2/01109 	 .

-•- Labor 152 hrs. @28.85hr =	4,385.20
— Labor 264 hrs. @43.27hr 	 1.1,423.28

Vechicle 3 @ 99.68 / day =	 299.04

VRH Labor .	 .	 .	 .	 16,107.52

VRH Material	 .	 .

VRH Equipment	 ..

VRH Fee 20% (Lab & Material)

Sub Total 

Subcontractor	 VR1-!/FJC Security Service	
.

16107.52	 771
VRJI Fee 7%	 .	 .	 .	 .	 ..	 3 -7
Sub Total	 16,107.52	

'	 zi
l'dtal Charges	 .	 16,107.52 ,.

APPROVED FOR PAYMENT
SUBJECT TO FINAL AUDIT

$16,107.52

........- Iz
MUUN I — I	 Phone

	

SIGNATURE	 2018714422

DATE 441 	
718,292.2250.

718 292 220

Fax ngineering

320 Grand Avenue .	 ,.	 .,	 .	 .	 ,.	 .	 201.871.6727

Englewood, NJ	 ..	 .	 .	 .

07631-4355	 .	 .	 .	 .	 .	 Fax/Accounting

718.292.2251

2'232 000	 .	 2034 T001- 40



VRH
ONVCflO CORP.

Ci	 .

The Port Authority of NJYINJ 	 invoice No. TM 001-47
	Job No.	 2034

	

Project	 EWR 264.003 Terminal B Lever

Lev.Expan& B-1 Vert Circulation
•	 Date	 February 19, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing GOOS 21A Security Personnel & Equipment as Required to Support the'

Contract Work in Aeronautical and or Sensitive Areas.

Period 1/12/09-1/16/01)

--	 Labor 72 hrs. 28.85hr	 2077.20

,ç	 abor 158 hrs. ® 43.271ir	 6,836.66
Vechicle 2 @ 99.68 !day =	199.36

VR.H Labor	 .	 .	 9,113.22

VR.I-I Material	 .	 . .

\'RH Equipment	 .	 .	 .	 .	 .

•	 VRH Fee 20% (Lab &I Vate rial)

Sub Total VRi-I	 j

•	 .	 Subcontractor	 YRHJ'FJC Security Service	 9,113.22	 ( 3 5.
VRI-1 Fee 7%	 .	

.	 1 ii;
Sub Total	 .	 9,113.22	 .	 .	 -'------------	 .	 .

Total Charges	 911322	 l	 5911322

'APPROVED FOR PAYMENT

• .: ..	 '	 SUBJECT TO FINAL AUDIT

AMOUNT _	 B34	 Phone

SIGNATURE	 •201.871.4422

DATE	 _____ 	 718.292.2250

718.292.2250

Fax JEngineering

320 Grand Avenue	 .	 '	 . .	 201.871:6727

Englewood, NJ

07631-4355	 .	 . .	 ,.	 Fax/Accounting

718.292.2251

2'2O'2OC3	 .	 2034- TM3Ci-7—Te&e.



The Port Authority of NY/NJ

Attention
	

ivls. Michael Wallace , Senior Resident Engineer

•l1.IIIIL.

VRH.
coNsruucrso p CORP.

Consinantlon M.natn

Invoice No. TM 001-49
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-i Vert Circulation
Date • 	 February 20, 2009	 •

Net Cost work per Drawing GODS 21 A Security Personnel & Equipment as Required to Support the

Contract \Vork in Aeronautical and I or Sensitive Areas.	 .

Period 12/8/08-12/14/08

Labor 88 hrs.	 28.85hr.	 2,538.80

Labor 360 hrs.	 43.27hr=	 15,577.20
Vechicle I	 99.68 /day =	 .	 99.68

VRH Labor	 .	 18,215.68

VRH Material	 .	 .

\'RH Equipment	 .	 . . .

'RH Fee 20% (Lab & Material)

Sub Tow l VRH

Subcontactor	 VPJ-t/FJC Security Service 	 18,215.68

\'RH Fee 7"10 	 '1)	 7
Sub Total	 •.	 •1	 • 	 . 	 18,215.68	 .	

A

Total Charges	 .	 .	 . 18,215.68	 .	 .

APPROVED FOR PAYMENT
SUBJECT TO_FINAL AUDIT

	

—	 .t, r-.-	 P 2

$18,215.68

AMOUN I	 ,	 l.J	 Phone

SIGNATUR	 744

DATE	
1^7	

718.292.2250

718.292.2250

•	 :	
Fax /Engineering

320 Grand Avenie	 .	 ..	 201.871.6727

Englewood, NJ

07631-4355	 .	 .	 .	 .	 .	 Fax/Accounting

.718.292.2251

2'2312000	 .	 . 2004 TMD0i-4-p&
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PA 33A	 The Port Authority of New York and New Jersey

	

12.06	 233 Park Ave South, 7th Floor
New York, N.Y. 10013	 SHEET	 1	 OF	 3

DATE PREPARED	 3/16/2009
APPLICATIONFOR PAYMENT

CONTRACT NO. EWR-264.003 10 No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 27

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6312(R27February) 	 Approximate work performed to 	 February 28, 2009

APPROXIMATE QUANTITIES
DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT

Apt)hcatiOn	 Application	 '1'oLI to Date

1	 Performance and Pyment Bond 	 L. S.	 0.00	 343560,00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 868,506.00	 1384,909.08 42,253,415.08	 53,200,000.00	 42,253,415.08

3	 N.C.Contract Specification Sect. 11 Entitled 	 TM	 6,840.551 / 63,801.34	 70,641.89	 70,641.89
"Port Authority Security Requirements
(SWAG.) L/A Dated 8/15/07 

4	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 144,076.944/237,076.95	 381,153.89	 381,153.89
Price Conversion No. I per L/A of 7123/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 16,955.24	 16,955.24	 16955.24
& Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter 	 L.S.	 0.00	 (1242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)

dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00

Distribution Pane! to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00

Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00

Temporary Hot Wate Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 Na 21B Relocation of Under	 0.00	 542,679.18	 542,679.18	 542,679.18

Ground Utilities in Conifities with new Construction

11	 N.C.Dwg.G005 Note 21H AsbestosfLead	 L.S.	 .	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room to L.S,Conversion #1

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34775.00	 34,775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Conversion #2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08

NA & N13 North Substation to L.S. Conversion #4

-	 TOTAL APPLIED FOR, TO DATE: 	 43830,276.79

Less	 5	 %	 retained as per contract . 	 MAX $	
Balance to date:

Less advances under previous applications:
To be advanced this application:

CHANGE ORDERS ,or ouacle,I)

Total to date $

	

-	 -	 Less: Previously advanced: $
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):______________

It Is Hereby Certified that t1e above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is cornped in acccrdance with the terms of the above Contract on the basis of work actually performed. This certification
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,(.- C
as well as by the contractor. 1	

's..

Frank W. -1JiIey

TheContrnctor Further Certifies (check one) 	 *Individually and on behalf of the contractor

,.1,That all subcontractors and suppliers have been paid any amounts 	 .	 Chief Financial Officer

	

due from previous progress payments and shall be paid any amounts	 Title

due from this progress payment: or

2, That payment has been-withheld from a subcontractor or supplier 	

[.-:V.T..T1O.

O N

because there exists a valid basis under the subcontractor's or 	 E MTH

supplier's contract to withold a payment from that subcontractor 	 ............_.
or supplier. (Attached copies of any withholding notices issued in
conjunction wtth this certification.) 	 CC,

PRO/PIOJ 

ORCt 

ACT AREA)	 JOB	 AMOUNT
SYST

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of wok .performed. 	 .	 -.

Title:	 RESIDENT ENGINEER

Recommended For Payment:

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment:

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer,- and if a partnership, by a



8B99246A

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 3/1612009

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 P0 No. UEWR264003 	 DATED	 November 14, 2006	 PAYMENT NO.	 27

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue Englewood, NJ 07631
VEil Invoice No. 6312(R27February)	 Approximate work performed to	 February 28, 2009

APPROXIMATE QUANTITIES
Hem	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Applicstion	 Application	 Total to Dote

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 117,735.27	 117,735.27	 0.00	 117,735.27
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21Ht Abatement of Incidental	 TM	 0.00	 1927.31	 1,927.31	 0.00	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9107

16 N.C.Dwg.G005 Note 21C to Furnish & Install	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A DIsconnect Switch on Switchgear in South Substation
to lump Sum Conversion f 5

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12	 UP.	 0.00	 224,732.47	 224,732.47	 224,732.47
Transport & Dispose Excess Soil N.C.to Unit Price
Conversion # 1

18 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)
dated 5/30/08

19 N.C.Dwg.G005 Note 21B Relocate Conduit for Delta	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 .	 20,411.00

Motor Control Panel (MCP) to L.S. Conversion 4 2

20 N.C.Dwg.G005 Note 210 Provide Lenovo Think Pad 	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00

1(61 Notebooks from N.C. toL.S. Converation #6

21 N.C.Dwg.G005 Note 210 Provide Three Phase Power L.S. 	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggers N.C. to L.S. Converation 4 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00

& NB North Substation second reading L.S. Converation B

	

-	 0.00

	

-	 0.00

	

floor nun v'nn 'en nA'rp .	 1.1000 (IAC CA

Less 5	 %	 retained as per contract
	

MAX$	 2,660,000.00	 .	 2,660,000.00

	

Balance to date:	 41,638,045.64

	

Less advances under previous applications: 	 40,618,622.15

	

To be advanced this application:	 1,019.423.49

CHANGE ORDERS (per ounche,I)

Total to date: $	 2,196,059i06
Less: Previously advanced: $ 	 1,948,026.64'

	

Change Order amount to be advanced on this application: 	 248,031.40

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per count: 	 1.267.454.89 1
It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if soy, is computed in acc)rdance with the terms of the above Contract on the basis of work actually performed This certification
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

Fnlc W. Hurle

T>.Ebntrnctor Further Certifies (check one) 	 Individually and on behalf dfthe contractor

	

1. That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
clue from previous progr ass payments and shall be paid any amounts 	 Title

rV	 clue from this progress payment; or

F71
2. That payment has been withheld from a subcontractor or supplier

because there exists a valid basis under the subcontractor's or
supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PRO/l'RO,) 0(13	 ACT	 AREA!	 JOB	 AMOUNT

SYST

1,267,464.89

The above estimate of quantities performed incorrect and is made
from actual inspection i d-kwledge of work performed.

RESIDENT ENGINEER

Recommended For Payment:

Tit,/ NGINEOORUCTIOW

Approved For Payment: 	 ,7

For Comptroller
*	 .	 If contractor is  corporation, certificate must be

signed by an officer, and ifs partnership, by a



Monthly Employment Utilization Report

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
	 From 12/01/2006 To 02/28/2009	

Start Date	 12101/2006
LOWER LEVEL & Bi VERTICAL

	
Projected Completion Date

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All
Employees Hours -

M	 F

	276.00	 0.00

	

276.00	 0.00

	

80.50	 0.00

	

5,165.00	 0.00

	

5,245.50	 0.00

	

0.00	 0.00

	

3,427.00	 736.00

	

3,427.00	 736.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

699.00	 0.00

	

764.50	 0.00

	

232.00	 0.00

	

44,001.50	 -	 0.00

	

44,233.50	 0.00

	

8.00	 0.00

	

3,085.00	 0.00

	

3,093.00	 0.00

	

536.50	 -	 0.00

	

536.50	 0.00

	

10,777.50	 0.00

	

54,747.00	 0.00

Sum of all
Employees H

276.00

276.00

80.50

5165.00

5,326.00

0.00

4,1 63.00

4,163.00

408.00

408.00

65.50

699.00

830.00

232.00

44001.50

44,465.50

8.00

3085.00

3,101.00

536.50

536.50

10,777.50

54,747.00

Black

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0,00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0,00

	

0,00	 0.00

	

0.00	 0.00

	

2,459.00	 0,00

	

5,831.00	 0.00

Hispanic	 -

	

M	 F

	

0.00	 0.00

	0.00 	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91,50	 0.00

	

0,00	 0.00

	

2,490,00	 728.00

	

2490.00	 728.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0,00

	

95.00	 0.00

	

160,50	 0.00

	

0,06	 opo

	285.00 	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

480,00	 0.00

	

488.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

539.00	 0.00

	

3.104,50	 0.00

Native
Asian	 American

M	 F	 M	 F

0.00	 0,00	 0.00	 0,00

0.00	 0,00	 0.00	 0.00

0.00	 0.00	 0,00	 0,00

0.00	 0.00	 0.00	 0,00

0,00	 0.00	 0.00	 0.00

0,00	 0.00	 0.00	 0.00

0,00	 0.00	 0.00	 0,00

0.00	 0,00	 0,00	 0,00

0,00	 0.00	 0.00	 0.00

0,00	 0.00	 0.00	 0,00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0,00

0.00	 0,00	 0.00	 0.00

0.00	 0.00	 0.00	 0,00

0.00	 0.00	 0.00	 0.00

0.00	 •O.00	 0.00	 0.00

0,00	 0.00	 0.00	 0.00

0,00	 0,00	 0:00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0:00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

Total
Minority	 Minority	 Female
Hours --	 Hours	 Hours

0.00

	

0,00	 0.0	 0.0

56.50 r-

503.00 r

	

616,00	 11.5	 0.0

0.00

3,368.0011

	

3,368,00	 17.6

0.00

	

0.00	 3.0	 0.0

65,50

95.00 L
	226,00 	 27.2	 0.0

0.00

309,00

	

309.00	 0.6	 0.0

8.00]

620.00

	

636.00	 20	 IO

o.00p	 H

	0.00 	 0 

2,998.00

8,935.50

I -	 Trade	 -

ADMNISTRATI
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK
BUILDERS

ELECTRICIANS
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Black

	

M	 F

	8,290.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0,00

	

337.00	 0.00

	

0.00	 0.00

	

337.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

.0,00	 . 0.00

	

2,835.75	 0.00

	

2,835.75	 0.00

	

0,00	 0.00

	

0,00	 0.00

	

19,25	 .	 _0.00

	

19.25	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	3,643.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

662.00	 0.00

	

761.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0:00

	

11,082.50	 788.00

	

11,082.50	 788.00

	

0.00	 ,	 0.00

	

0.00	 0.00

	

48,00	 0.00

	

48.00	 .	 0.00

	

1,584.00	 0.00

	

1,584.00	 0.00

	

0.00	 0.00

Monthly Employment Utilization Report
From 12/01/2006 To 02/2812009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & 61 VERTICAL

Contractor	 V. R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

	

Total All	 Sum of all
Employees Hours	 Employees Hr

F

	65,524.50	 0.00	 76,302.00

	

139.00	 0.00	 139.00

	

151.00	 0.00	 .	 151.00

	

290.00	 0.00	 429.00

	

1,096.00	 0.00	 1,096.00

	

1,096.00	 0.00	 1,096.00

	

988.50	 0.00	 988.50

	

4,054.50	 0.00	 4,054.50

	

5,043.00	 0.00	 6,031.50

	

104.00	 0.00	 104.00

	232.00	 0.00	 232.00

	

336.00	 0,00	 440.00

	

3,616.00	 0.00	 3,616.00

	

3,616.00	 0.00	 3,616.00

	

28,824.25	 788.00	 29,612.25

	

28,824,25	 788.00	 29,612.25

	

98.00	 0.00	 96,00

	

96.00	 0.00	 96.00

	

1,954.25	 0.00	 1,954.25

	

1,954.25	 0.00	 1,954.25

	

1,992.00	 0,00	 1,992.00

	

1,992.00	 0.00	 1,992.00

	

398.00	 0.00	 398.00

Native
American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00 . 	0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total	 %	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

	14,931.50 	 19.5	 0.0

0.00

0.00

	

0.00	 0.0	 0.0

0.00

0.00

444.00 L_f
662.00

	

1,550.00	 25.6	 0.0

•0.00__

0.00

	

0.00	 0.0	 0.0

0.00

	

0.00	 0.0	 0.0

14,820.25 

	

14,820.25	 50.0	 2.6

0.00________________

	

0.00	 ::	 00

67.25

	

67.25	 3.4	 0.0

1,584.00

	

1,584.00	 79.5	 0.0

0.00

Sub Total

ELEVATOR
	

APPRENTICE
CONSTRUCTO

JOURNEY WORKER

Sub Total

ENGINEER
	

JOURNEY WORKER

Sub Total

GLAZIERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

HVAC
	

APPRENTICE

JOURNEY WORKER

Sub Total

IRON
	

JOURNEY WORKER
WORKERS

Sub Total

LABORERS
	

JOURNEY WORKER

Sub Total

METAL
	

JOURNEY WORKER
LATHERS

Sub Total

OPERATING
	

JOURNEY WORKER
ENGINEERS

Sub Total

PAINTERS
	

JOURNEY WORKER

Sub Total

PIPEFITTERS APPRENTICE

Asian

M	 F

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00

	

8.00
	

0.00

	

0.00
	

0.00

	

8.00
	

0.00

	

0.00
	

0.00

	

0:00
	

0.00

	

0.00
	

9.00

	

0.00
	

0.00

	

0.00
	

0.00

	

114.00
	

0.00

	

114.00
	

0.00

	

0.00
	

o.00

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

900

	

0.00
	

0.00

	

0.00
	

0.00

	

0.00
	

0.00
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EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

I II	 I' I.JI L r-.1iiJI	 'J. .' . '.- .-

Monthly Employment Utilization Report
From 12/01/2006 To 02/28/2009

Start Date	 12/01/2006

Projected Completion Date

Work Hours of Employees

Trade

PLASTERERS,

PLUMBERS

ROOFERS

SHEET METAL

STEAMF lITERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Total%	 %
MinorityMinority	 Female
Hours,_	 , _Hours -	 Hours- Classification

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER,

Sub Total.

JOURNEY-WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All
Employees Hours

	

M	 F

	3,102.50	 0.00

	

3,500.50	 0.00

	

1,019.00	 0.00

	

1,019.00	 0.00

	

240.00	 0.00

	

1,631.00	 0.00

	

1,871.00	 0.00

	

59.50	 0.00

	

59.50	 -	 0.00

	

811.00	 0.00

	

5,471.00	 0.00

	

6,282.00	 0.00

	

1,367.00	 0.00

	

12,753.50	 0.00

	

14,120.50	 0.00

	

241.00	 0.00

	

241.00	 -	 0.00

	

704.00	 -	 0.00

	

704.00	 0.00

	

306.50	 - 0.00

	

306.50	 -	 0.00

	

196.00	 0.00

	

5,869.00	 0.00

Sum of all
Employees

3,102.50

3,898.50

1,019.00

1,019.00

240.00

1631.00

2,111.00

59.50

59.50

811.00

5,471.00

7,093.00

1,367.00

12,753.50

15,487.50

241.00

241.00

704.00

704.00

306.50

306.50

196.00

5,869.00

	

I	

. - Hispanic-----'=

	

M	 F	 , '	 M	 F"

	0.00 	 0.00	 0.00	 0.00

	

0.00	 -	 0.00	 - 0.00	 0.00

	

0.00	 0.00	 - 0.00	 -	 0.00

	

0.00	 0.00	 0.00	 0.00

0.00.	 0.00	 88.00	 0.00

	

16.00	 0.00	 0.00	 0.00

	

16.00	 - 0.00	 88.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 2,357.00	 0.00

	

16.00	 0.00	 2,357.00	 0.00

	

547.00	 0.00	 278.00	 0.00

	

1,641.00	 0.00	 380.00	 0.00

	

2,188.00	 -	 0.00	 658.00	 p.00

	

0.00	 0.00	 1.00	 0.00

	

0.00	 0.00	 1.00	 0.00

	

0.00	 -	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

5.00	 0.00	 - -0.00	 - -	 0.00

5.00-	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 ,	 0.00	 2,677.00	 0.00

Native

	

-	 ------Amric.n

M	 F	 .	 -	 M	 F

0.00	 -	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 -	 0.00	 0.00

0.00	 0.00	 0,00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 . 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00 -	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 -	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 -	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 - -	 0.00	 COO

0.00	 -	 0.00	 - - 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.001

	0.00 	 0,0
	

0.0

0.00

	

0.00	 0.0
	

0.0

88.00 I

16.00

	

192.00	 - 9.0
	

0.0

0.00 LIIIIIIIii
	0.00 	 0.0

	
0.0

16.00

2,357.00

	

2,389.00	 -	 33.6
	

0.0

825.00

2,021.00

	

3,671.00	 -	 2

1.00

	

- 1.00	 0.4
	

0.0

0.00

	

0.00	 0.0
	

0.0

	

5.00	 --

	

5.00	 1.6
	

0.0

0.0 fl
2,677.00
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Monthly Employment Utilization Report
From 12/01/2006 To 02/28/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL& BI VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date	 / I.

Printed by DAWN HAINES	 Page 4	 Start Print	 14:39:52



- __--_-1*JSII]

E. a I M

141.50	 -	 4,141.50	 -
7O0	 -	 708.00	 152.00
849.S&_-	 4,849.50 i526

-	 I	 I

Total Jourpe9W

k0TTAL	 TotalAprentice
ToIledTrad

Grand Total	 ISkilledTrades
From Last Month jLaborers

Grand Total	 jWted Trades
To Date	 Laborers.

FOR R.E. OFFICE USE ONLY
REVIEWED BY:

ARE GOALS BEING MET'i
0% YES	 NO
0% YES	 NO

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lof3
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-OS
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric, Zabr&sky 	 FROM:	 2/1/2009	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric Josloff Industries.D Magnan	 TO:	 212812009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term "B	 PREPARED BY:J.Strack 	 DATE..	 3t16/2009	 Monmouth CortroIs • Fine Painting Mc Cann Acoustics % OF COMPLETION: 	 79.42% Female	 COMPLETION DATE:

Contract For VRH Job 2034.	 Payment App# 27	 lCarol Hardy Mec Northeast SheetmetaLMetroVenture	 Skilled/Laborer: 6.9%	 May-09

	

-	 WORK HOURS OF EMPLOYEES  	 .	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native-	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

	

F ____ M	 F	 M	 F	 MJ F	 M	 F	 ___ M	 F	 M	 F
Steamfitter	 Journey Worker	 0.00)	 0.00	 0	 0	 0 	 0	 0	 0

Apprentice	 0.00] 	 0.00	 0	 0	 0	 1	 0	 0
Sub Totat	 0.0	 -	 0.00	 0	 01	 0	 0	 01	 0	 0	 0%	 0%	 0	 0	 0	 0

Operator Engineer Journey Worker 	 0.00 	 0.00	 .	 0 	 ]	 01	 1o	 III	 L	 01	 01
Apprentice	 0.00 	 0.00	 01	 1	 1	 1 0	 1	 1	 0  
Sub Total	 0.00	 -	 0.00	 01	 01	 01	 01	 01	 01	 0	 0%1	 0	 0	 01	 0

Glazier	 Journey Worker L 126.00 	 126.001	 0	 L	 J	 0	 21	 1	 01
Apprentice	 64.00 	 64.00	 16	 1	 1	 161	 1	 1	 2	 1
Sub Total	 190.00	 -	 190.001	 16	 01	 oj	 0	 01	 01	 01	 01	 16	 8%	 0%1	 41	 01	 1	 0

Sheet Metal Worker Journey Worker 	 186.00 	 186.00	 0 	 101	 101	 2	 '1] ______
LApprentice	 0.00 	 0.00	 0	 _	 0 	 0	 oJ

[Sub Total	 186.00	 -	 186.00	 0	 01	 101	 01	 0	 0	 01	 0	 101	 54%,	 0%	 2	 01	 ii	 0
Bricklayer	 Journey Worker	 0.00 	 0.00   	 01___j_ 	 01	 1

Apprentice	 0.00 	 0.00	 1	 01	 1________ ______________ 
Sub Total	 0.00	 -	 0.00	 0	 0	 0}	 0	 01	 0	 01	 01	 0_0%	 0%1	 01	 01	 U_0

Electricians	 JourneyWorker	 3,829.50#-4,829.50	 0	 0	 302 	 302 	 j _30	 31
Apprentice	 644.00	 644.00	 136	 0	 136 	 5
SubTotal	 4,473.50	 ,473.50 1	 136_0_302_0_0_0_0_0_438_10%	 0%1 35 1 	0j_30

COMPANY OFFICALS SIGNATURE AND TITLE: 	 •_;,;-'

Superintendents hours should not be included in this form.	 Frank W. Hurley, ChiefFinancialOfficer	 DATE SIGNED:	 March 16,2009	 PA-3647
NOTE: The MEUR must be submitted within 5 6sinss ç's of month's end.



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 2of3
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric Zabransky	 FROM:	 2/112009	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric Josloff lndustries,D. Magnan	 TO:	 2/28/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intni Term "B"	 PREPARED BY:J.Strack 	 DATE:	 3/1612009 Monmouth Controls Fine Painting Mc Cann Acoustics 	 % OF COMPLETION: 	 79.42% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 27	 Carol Hardy Mec Northeast Sheetmetal.Metro.Venture	 Skilled/Laborer: 6.9%	 May-09

	

-	 WORK-HOURS OF EMPLOYEES . 	 .	 -	 NUMBER-OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours      	 American	 Hours	 Hours	 Hours	 Of EmDloyees.	 Employees

M	 I F 	 M	 F	 M	 fF	 -M I	 F	 M 	 Ml .F	 M	 F

	

- Journey Worker	 0.00 	 0.00 1	 01	 -	 0    	 0    	 0

Apprentice	 0.00 	 0.00 1	 01 _______	 0 	 0  	 0  	 0 	 0

	

- Sub Total	 -	 0.00	 -	 0.00 1	 01	 01	 0	 0 	 01	 01	 0	 01	 DI	 0%	 0%	 0	 0	 0	 0
Painters	 Journey Worker	 152.00 	 152.00	 0	 -	 0	 -  	 ______	 01	 1 	 2	 0

Apprentice	 0.00 	 0.00       	 0	 _________
Sub Total	 152.00	 -	 152.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%1 	 2	 ni	 0	 0

Sprinklers Fitter	 Journey Worker	 69.00 	 69,00	 oJ	 1 01	 --0 	J 	 ______	 0	 _______	 2 	 01	 0	 0
Apprentice	 39.00 	 39.00 	 _______- 1	 01 	 ______T	 ______	 0 	 1	 0
Sub Total	 108.00	 -	 108.00	 0	 0	 0	 oT	 0	 0	 0	 -	 0	 0%	 0%	 3	 0	 0	 0

Plumbers	 Journey Worker	

__ 

	3 4.00 . -34.00	 0 	 - 0   	 0	 ________ _____ 11	 1 _______	 0
Apprentice	 24.00 	 24.00	 0	 0	 - 	

01
	 0

Sub Total	 58,00	 -	 58.00	 01	 01	 01	 01	 01	 01	 Oi	 01	 01	 0%	 0%1	 21	 0, 0	 0
Terrazzo =TTile	 Journey Worker	 363.00 	 363.00 	 971	 J	 1	 1	 1	 971 	 9	 1	 5

Apprentice	 0.00 	 0.00 	 1	 01 	 ________	 - 01	 I
Sub Total	 36100	 -	 363.00	 0	 01	 971	 0	 01	 0	 01	 01	 971	 27%	 0%1	 91	 o]I	 5	 0

Millwright	 Journey Worker	 324,00 	 324,00	 0	 0	 0  	 0  	 5	 0
Apprentice	 0.00 	 0.00	 0	 0  	 0  	 0	 0
Sub Total	 324.00	 -	 324.00	 0	 0	 -	 0	 0	 0	 '	 0	 0	 - 0	 0	 .0%	 0%	 5	 01	 0	 0

Tota[Aourney Workj . 942.00	 -	 942.00]	 -
\TOTAL	 ToI Apprentice I	 00	 -	 6354
\TH IS

Total

	

 Skilled Traded 1,005.00	 o5.00J	 -
VQNTH	 -	 -'A Laborers	 0.00 1 	 1	 0.00-1	 -

Grand Total	 Skilled Trades	 -	 -
From Last Month	 Labcrp rs	 ------ -.=-	 -

Grand Total -	 Skilled Trades
To Date	 Laborers

I
	

I - - -
-	 y1

- I
	

- -- 	 IN
	 -[	 01	 s[	 o

	

U	 0%	 0	 0	 0	 0

FOR R.E. OFFICE USE ONLY
0%1	 % REVIEWED BY:
0%	 0% DATE	 -

-	 ARE GOALS BEING MET? -
0% YES	 NO
0% YES	 NO

COMPANY OFFICALS SIGNATURE AND TITLE:
Superintendents hours should not be included in thisform.	 Frank W. Hurley Chief Financial Officer

	
DATE SIGNED:
	

March 16, 2009
	

PA-3647

- -	 -	 -	 NOTE: The MEUR must be submitted within 5
	

months end.
PA F 116/99



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP.

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, ldg. 74
DATE:	 March 30, 2009
SUBJECT: CONTRACT EWR-264.003 -APPLICATION NO.27

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 27
with accompanying documents (MEUR' s, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

•	 Please forward for processing and payment.

7



PAYMENT APPUCAIION: CHECKUST

Ctact#	 Z
	

Payment #________

• /	 po# UJ2 400ô
3/? 770 1 Date

Data Received From ARE

_.iJ fricaL. Enty on WTa	 \Apev	 L'tv77

SAP Entry #	 7 -o n& DC

Subcontractor Approval Request - Forms have been received
and approved , for all subcontractors

	

3 Ii	 1EUR (entered in WnTrak)	 .	 .

(i Certified Payroll Reports Received & ,Fed
•

	

	 a) Indicates name, address, SS number and Oabôr
classification for each worker.

b) Back of farm cmpeted including benefits paid and
•	 .	 .	 .

	

signed by officer of company . 	 ..
C) Forms contain entries .for each day work i, was performed

Certified PayroD Checked Against Subs Being .Paid

	

(P	 Day Progress, Equipment And Labor Reports Received for
Payment Period & Fjed.	 •.	 .

Statement of Payments to MAWDBE Subs & Suppers Received
and checked against previous period.

Prevailing Wage Sttement

Certfcaton of Payments to Ail Subs & Suppers
(Contractor Checked & Initialed Front of Application)

Copy for Fe

Date to RE / Office Engineer
•7	 !)	 /	 •	 •	 •

RE Sgnature / Date Sent To EOC
I/I /



CMD-6(1/99)	 .	 H

STATEMENT OF PAYMENTS

	• 	 TO MIWIDBE SUBCONTRACTORSILESSORSISUPPLIERS

Contract No. EWR 7264.003	 Period Reporting: 	 2-01- 09 to 2-28-09

Contract Title: Term B. Modernization Program Lower Level 	 Payment App!. #:	 27

Expansion & B-1 Vertical Circulation

Contractor:	 VRH Construction Corp. 2034 	 % Project Completed:	 _ 79.42

-	 .	 (Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTSPAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

• __ SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement.	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 347,854.00	 311,806.70	 13,545.10	 325,351.80

	

FINEPAINTING&DECORATINGCO. 	 MBE	 149,087.00	 8,284.00	 92,125.49	 100,409.49

SIGNS & DECALS .	 MBE	 270,500.00	 163,111.50	 0.00.	 163,11.1.50

MAZZOCCHI WRECHING INC.	 WBE	 1,245,047.42 1,054,251.25	 3,657.50 1057,908.75

CAROL HARDY, 	 WBE	 3,875,350.78 3,092,530.24	 61,802.99 3154,333.23

BERTOCONSTRUCTION	 MBE 	 238,834.75	 0.00	 238,834.75

S&MELEC./ TURTLE &HUGHES (MATERIAL) 	 WBE _•	 1,200,000.00 .77859.60	 0.00	 77,859.60

D-STARVJATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

	

S&JELECTRICALCONTRACTING	 MBE	 .34,820.00	 31,338.00	 0.00	 31,338.00

•	 __Totals 	 7,435,795.50	 5,023,616.04	 171,131.08	 5,194,747.12

	

(Indicate)	 'TOTAL	 AMOUNTS PAID

-	 .	 -

	

MBE	 AMOUNT	 (A% eMertø Should relIed 100% paid.Tfle6O% drcd 	be h.ndItd by Ills ol1i) 	

0

	ME 	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT 	 Statement 	 Statement	 To-Date

SUPPLIERS/LESSORS • 	 0	 _____________ __________ ___________ __________

•	 __N/A	 _•	
0

Date Prepared	 3/16/2009	 •	 The Port Authority of N'' & NJ

Prepared by:	 Frank W. Hurley _	

0	
ResidentEngineer's Offic'

Title:	 _CiefFinancial.iffir _/	 Date Received:

Officers Signature: 	 r-zV.	 Reviewed BH

TitIe:CLM-c-e9cc &'r



CONTINUATION SHEET
	

A 1 DOCUMENT G703

AlA Document G702,APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 -	 APPLICATION NO:	 27

Contractor's signed certification is attached.	 .	 APPLICATION DATE: 	 03/12/09

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO: . 	 02/28/09

Use Column Ion Contracts where variable retainage for line items may apply.	 .	 ARCHITECTS PROJECT NO: 	 VR.H Job 2034

	

VRHINV.NO	 '6312R27

A	 B	 C	 D	 I.	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 '.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 . .	 (C -0)

	

(D • E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)

I GENERAL CONDITIONS	 2,157,943.00	 1,683,196.00	 64,738.00	 1,747,934.00	 81.00%	 . 410,009.00
2 GENERAL CONSTRUCTION	 2,135,797.00	 1,665,922.08	 64,074.00	 -	 1,729,996.08	 81.00% .	 405,800.92

3 MOBILIZATION	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -

4 TEMPORARY PARTITIONS
1 Temp. Ramp Submittal 	 .	 .	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -

Temp. Wall Submittal	 .	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -
Construct. Temp. Raiiip 	 40,000.00	 40,000.00	 -	 .	 40,000.00	 100.00%
Layout Temp. Partitions	 .	 .	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%

Construct Temp. Partitions	 200,000.00	 .	 200,000.00	 '	 -	 .	 200,000.00 . 100.00%	 -
Construct. 81 Lobby temp. Passageway	 .	 175,000.00	 175,000.00	 -	 .	 175,000.00	 100.00%	 -
Mid level Temp. Partitions 	 2,000.00	 .	 2,000.00	 -	 '	 2,000.00	 100.00%	 -
Construct. Temp. Partitions 	 .	 50,000.00	 50,000.00	 -	 . 50,000.00	 100.00%	 -

2 layout Temp. Partitions 	 .	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext.	 .	 .	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -

82 Construct. Temp. Partitions	 60,000.00	 60,000.00	 60,000.00	 100.00%	 -.
Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%
Construct. Temp. Partitions 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
Construct. Temp. Partitions Nse 	 30,000.00	 30,000.00	 -	 .	 .	 30,000.00 . 100.00%	 -
Construct. Temp. Partitions Sac	 '	 50,000.00	 25,000.00	 15,000.00	 40,000.00	 '80.00%	 10,000.00
Temp. Partitions for Service Escalator	 30,852.00	 15,000.00	 12,000.00	 27,000.00	 87.51%	 3,852.00
Construct.Upper Level Temp. Partitions 	 35,852.00	 .	 -	 .	 25,000.00	 25,000.00	 69.73%	 10,852.00
Temp. Partitions for Service Elevators 	 .	 .20,000.00	 20,000.00	 -	 20,000.00. . 100.00%	 -
Construct. Temp. Partitions 	 50,000.00	 .	 30,000.00	 15,000.00	 45,000.00	 90.00%	 5,000.00
Construct. Temp Partitions 	 .	 .	 50,000.00	 '	 37,500.00	 12,500.00	 50,000.00	 100.00%	 -
Construct..Temp. Partitions 	 30,000.00	 -	 15,000.00	 15,000.00	 50.00%	 15,000.00
Construct. Temp. Partitions ML 81 North 	 26,324.00	 13,162.00	 13,162.00	 26,324.00	 100.00%	 -
Construct. Temp. Partitions ML 	 26,324.00	 13,162.00	 13,162.00	 '	 26,324.00	 100.00%	 -
Construct. Temp. Partitions ML B I South	 1	 26,324.00 '	 -	 -	 -	 0.00% .	 _26,324.00

SUB 
TOTALS	 5,602,416.00	 4,465,942.08 1	 249,636.00 1	 0.00	 4,715,578.08	 886,837.92

-.	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 1 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

- -	 -	 -	 ALA Document G702,APPL!CAT1ONAND CERTIFICATION FOR PAYMENT, containing- 	 -	 - -	 APPLICATION NO: -	 27 .-

Contractors  signed certification is attached. - 	 -	 APPLICATION DATE: 	 03/12/09

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:-	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRJ-I Job 2034
VRH INV. NO	 6312R27

A	 B	 C-	 D	 E	 F	 G 	 H	 -
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED (G C)	 TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(D + E)	 . (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

Construct. Temp. Partitions UL	 26,324.00	 8,00000	 18,324.00	 26,324.00	 100.00%	 -
5	 SELECTIVE / DEMOLITITON	 .	 -	 975,000.00	 906,750.00	 10,000.00	 916,750.00	 94.03%	 58,250.00
6	 ASBESTOS ABATEMENT	 200,000.00	 190,000.00	 -	 190,000.00	 95.00%	 10,000.00
7	 LEAD ABATEMENT	 .	 589,750.00	 . 560,263.00	 -	 560,263.00	 95.00%	 29,487.00
8	 SITEWORK	 '	 .	 194,000.00	 164,900.00	 -	 .	 164,900.00	 85.00%	 29,100.00 -
9	 SHORING	 107,944.00	 86,355.00	 -	 .	 86,355.00	 80.00%	 21,589.00
10 MINI PILES	 .	 956,000.00	 650,080.00	 -	 650080.00	 68.00%	 305,920.00
11 PAVEMENT MARKINGS	 3,500.00	 -	 3,500100	 -	 3,500.00	 100.00%
12 FENCES AND GATES	 -	 60,200.00	 33,110.00	 -	 33,110.00	 55.00%	 27,090.00 .
13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%
14 CAST-IN-PLACE CONCRETE

. Remove Fill From Term. B 	 278,594.00	 264,664.00	 -	 .	 264,664.00	 95.00%	 13,930.00
Cast in Place Concrete Submittal	 .	 5,000.00	 5,000.00 .	 .	 .	 5,000.00	 100.00%	 - -

1.2 Lobby& EIIE2 Escalators 	 .
Construct Spread Footings 	 21,233.00	 21,233.00	 -	 .	 21,233.00	 100.00%	 -
Concrete Pile Caps & Pits	 54489.00	 54,489.00	 -	 .	 54,489.00	 100.00%	 -
New Concrete Ext Stub Walls & Grade Beams	 .	 .27,814.00	 27,814.00	 -	 -	 27,814.00	 100.00%	 -	 -
Slab on Grade	 .	 - 394,124.00	 394,124.00	 .	 -	 .	 394,124.00	 100.00%
New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 . - -	 .	 84,879.00	 100.00%	 -

-

	

	
Concrete Topping 	 97,819.00	 97,819.00	 -	 -	 97,819.00	 100.00%	 -

. 1.6 South Generator Conduit under Road
Sitèwork Concrete Restoration	 32,174.00	 32,174.00	 -	 32,174.00	 100.00% -

2.l North End ofB2	 -
New Concrete Sidewalk at B2 Norh Frontage	 -	 43,624.00	 43,624.00	 -	 .	 43,624.00	 100.009/6

- .	 2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 32,909.00	 100.00%	 -
Construct Slab on Grade 	 .	 -	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%

•	 2.3 Baggage Claim Area & Offices	 .	 .	 .	 .
Place Concrete Pad, for ABU 47	 7,969.00	 -	 7,969.00	 -	 .	 7,969.00	 100.00%

-	 SUB TOTALS	 -	 424377500	 372008500	 28 ,324 .00 1	000	 31748 ,409.00 1 	 1	 49536600

- -
	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	MA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT containing	 APPLICATION NO	 27

Contractors signed certification is attached 	 APPLICATION DATE	 03/12/09

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 \'RH Job 2034

	

VRi-1 INV. NO	 6312R27

A	 -	 .	 8	 C	 D	 E	 F	 G.	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -(3)
• (D +E)E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
-	 Concrete Pile Caps	 50,004.00	 50,00400	 -	 -	 50,004.00	 100.00%	 -

New Concrete Stub Wall 	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -.
Slab on Grade (&AHU Pads) 	 . 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -
D East - Concrete Masonry Restoration 	 .	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%
New Concrete Sidewalk @ Frontage	 -	 51,199.00	 51,199.00	 -	 .	 -	 51,199.00 . 100.00%	 -
Concrete Topping	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Comder
Concrete Pile Caps	 .	 - .	 44,769.00	 44,769.00	 . -	 44,769.00	 100.00%	 -
Slab on Grade	 .	 .	 102,249.00	 102,249.00	 . - .	 102,249.00	 100.00%
Concrete Topping	 .	 .	 29,179.00	 29,179.00	 -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 - - . .	 57,824.00	 100.00%	 -
Place New Concretefor New Drainage Trough 2	 .	 57,824.00	 57,824:00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 57,824.00, 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 .	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -

2.12 Service Elevators
Elevator Pit Pilecaps Concrete 	 14,759.00	 14,759.00	 -	 14,759.00	 100.00% -	 -
Elevator Pit Concrte Slab & Walls	 '.	 34,234.00	 .34,234,00	 -	 .	 .	 .	 34,234.00	 100.00%

2.13 ES Escalator & Infihl Slab
Concrete Slab on Metal Deck at infihl - 	 70,744,00	 -	 -	 .	 .	 - -	 •0000/o	 70744.00

3.1 North Substation, Generator Emer. Switchgear 	 - -	 V	 - 	 -

Construct Concrete Generator Pad 	 16,434.00	 . _	 -	 -	 0.00%	 16,434,00
3.4 Final B! Lobby, Escalators E3/E4 	 .	 -.	 .	 .

Construct Spread Footings 	 .	 .	 36,114.00	 -	 .	 -	 -	 -	 0.00%	 36,114.00
.Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 -	 -	 -	 -	 0.00%	 70,179,00

Concrete Topping	 53,469.00	 -	 .	 -	 -	
- ------------------_Final Slab onGrade at South Sector	 -	 _,..'	 146,154.00	 43,846.00	 - -	 .	 43,8460030.00%	 102308.00

'0.00%	 53,469.001

-SUB TOTALS	 2,044,125.00	 1,694,877.00	 0.00	 0.00	 1,694,877.00 	 1	 349,248.00

Usersmay obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 6702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 27

Contractor's signed certification is attached. 	 APPLICATION DATE:	 03/12/09

	

- In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 -	 -	 -	 PERIOD TO:	 -	 02/28/09

Use Column I on CoEtracts where variable retainage for line items may apply. 	 -	 - .	 ARCFIITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6312R27
•	 A	 B	 C	 .D	 E	 F	 G 	 H

ITEM •	DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 .	 MATERIALS	 TOTAL	 BALANCE•	
.	 NO.	 .	 .	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH	 . -.

•	 .	 .	 .	 .	 APPLICATION	 STORED	 AND STORED	 . (C - G)
(D + E)	 (NOT IN	 TO DATE•	 -	 .	 ______________	 ____________	 D ORE)	 (D+E+F)

3.5 BHS Belt lb4,MER4, Loading Dock CIg 	 .	 .	 .•
Concrete Housekeeping Equip. Pads MER44 	 .	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -

3.10 South Generator! Sitework
South Generator Concrete Foundations/Slab 	 173,189.00	 173,189.00	 .	 -	 173,189.00	 100.00%
Construct Concrete East Wall 	 46,463.00	 46,463.00	 -.	 -	 46,463.00	 100.00%	 -

15 UNIT MASONRY	 334,000.00	 307,280.00	 -	 307,280.00	 92.00%	 26,720.00
16 STRUCTURAL STEEL	 877,324.00	 763,272.00 .	 -	 .	 763,272.00	 87.00%	 114,052.00
17 MISCELLANEOUS STEEL	 .	 .

Misc steel Submittal 	 .	 18,898.00	 18,898.00	 -	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough 	 32,000.00	 .	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair	 .	 .	 21,031.00	 21,031.00	 -	 21,031.00	 100.00%	 -.

1.2 Lobby & EI/E2 Escalators
Install Steel Stair 6 I 	 .	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 . .	 302,223.00	 302,223.00	 -	 .	 .	 302,223.00	 100.00%	 -

Tube Steel at Baggage Offices 	 8,198.00	 8,198.00	 . -	 .	 8,198.00	 100.00%
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough El 	 -	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough 42	 .	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #4	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 45	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 46	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #7	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough 48	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -

3.9 Struct Modns/Closures
Misc Steel/Deck Closure BUS Openings 	 .	 418,443.00	 313,832.00 -	 . -	 .	 313,832.00-	 75.00%	 104,611.00

18 ORNAMENTAL METAL
I Ornamental /Glazed Elev, Enclosure Submittal 	 84,000.00	 84,000.00	 -	 84,000.00	 100.00%	 -,
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 . 345,600.00	 -	 345,600.00	 40.00%	 518,400.00
3 Erect Ornamental Enclosure 	 452,000.00	 -	 .	 -	 0.00%	 452,000.00

• 5	 .4.GlazingatElevatnr.F.nclosure.,.... .-- -. .. =.--	 290,000.00 - ...........	 SS	 .	 ' 0.00%	 290,000.00 --•
5 Misc. SS Fabrication's 	 ..	 310,000.00	 303,800.00	 -	 -	 303,800.00	 98.00%	 - 6,200.00

-	 SUB TOTALS	 -	 4,585,018.00	 3,073,035.00	 .	 0.00	 0.00	 3,073,035.00	 -	 s51I,983.00I

-	
Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 - -
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 -	 APPLICATION NO:	 27	 -

ontractor's signed certification is attached. 	 -.. --	 .	 APPLICATION DATE:	 03/12/09

tabulations below, amounts are stated to the nearest dollar--- 	 -	 -	 -	 .. . - -	 PERIOD TO: -	 02/28109 --	 -	 - - --.	 -	 -

se Column Ion Contracts where variable retainage for line items may apply. 	 ' 	 ARCHITECT'SPROJECT NO:	 VR}-1 Job 2034	 -	 --

	

VRH INV. NO.	 6312R27	 . .

A	 .	 B	 C	 D	 E	 F	 (3 	 H
TEM	 .	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -	 .	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 ' PRESENTLY-	 COMPLETED	 (G * C)	 TO FINISH	 -

	

-	 APPLICATION	 - STORED	 AND STORED	 - -	 (C - G)	 -	 -'
-	 . .	 .	 .	 (0 + E)	 .	 (NOT IN	 - TO DATE

	

D ORE) -	 (D+E+F)

19 COLUMN COVERS	 -	 730,000.00	 700,800.00	 .	 700,800.00 - 96.00%	 29,200.00
20 EXPANSION CONTROL	 -	 -	 132,210.00	 132,210.00	 - -	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 -	 74,400.06	 74,400.00	 -	 -	 74,400.00	 100.00%	 -
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 -	 67,660.00	 100.00%
23 EXTERIOR INSULATION & FINISH	 - -	 187,000.00 -	 187,000.00	 . -	 -	 187,000.00	 100.00%
24 FIREPROOFING	 - -	 -	 50,000,00	 47,500,00	 -	 -	 -.	 .	 47,500.00	 95.00%	 -	 2,500.00
25 METAL DOORS & FRAMES	 -	 121,000.00	 121,000.00	 -	 - .	 121,000.00	 100.00%	 -	 -
26 OVERHEAD COILING DOORS 	 ,	 11,850.00 -	 11,850.00	 -	 .	 -	 11,850.00	 100.00%	 -
27 GLAZING

Window Wall & Glazing Submittal	 20,294.00 -	 20,294.00	 -	 -	 20,294.00	 100,00%
Metal Glass Guardrails Submittal 	 ,	 23,794,00	 23,794.00 	 23,794,00	 100,00%
Crystal Panels Submittal 	 -	 .	 17,794.00	 17,794,00	 -	 . .	 17,794.00	 100,00%
Fab.Crystal Panels	 -	 67,794,00	 67,794,00	 -	 67,794,00	 100.00%
Fab.Metal Glass Guardrails Mid-Level Bl&B2 	 - 18,544.00	 18,544.00	 - , .	 - .	 18,544,00	 100,00%
Fab. \estibute Storefront Lower Lvel B-2 	 ,	 8,794.00	 8,794.00	 -	 ,	 8,794.00	 100.00%
Fab,Curtain Wall for Lower-Level Baggage - 	 18,794.00	 18,794,00	 - ,	 . -	 ' ,	 18,794,00	 100,00%
Fab. Vestibute Storefront Lower Level B-I ' 	 -	 8,794.00 -	 8,794.00	 - - ,	 -	 . .	 8,794.00	 100 ,00% -	 -	 - -

- Fab,Metal Glass Guardrails Mid-Level BI E314	 ,	 18,544,00	 .	 . ,	 -	 .	 -	 0.00%	 - 18,544,00
1.2 BI Lobby inc. E-IIE-2 Escalators

Field Measure for Vestibule Storefront 	 .	 - 4,794.00	 4,794.00	 , -	 ,	 -	 -	 -	 4,794.00	 100,00%	 -	 - -	 -

-	 Install Vestibute Storefront 	 '	 75,294.00	 75,294.00	 -	 - '	 - -	 75,294,00	 100.00% -	 -	 -	 -
Install Automatic Doors at Vestibute	 - -	 .	 98,794.00	 98,794.00	 .	 -	 , .	 .	 .98,794.00	 100.00%	 -.
Crystal Glass Wall Panels -	 -. - -	 97,794.00	 49,559,00	 -	 ,	 -	 -	 49,559.00	 50,68%	 '	 48,235,00	 ..

	

1.4 El &E2 . Escalators Stair & Guardrail,ML 	 -	 .	 - ,	 -	 -	 -	 -	 0.00%	 -	 -
Field Measure Template for Guardrails(E1IE2)	 6,794.00	 6,794,00	 -	 -	 -	 6,794.00	 100.00%	 -	 -	 -
Fab,Metal Glass Guardrails (EIIE2) 	 '	 92,794.00	 92,794.00	 -	 92,794,00	 100.00% -	 -

2.1 North End of B-2
Field Measure for B2 Vestibule Storefront	 -.	 4,794,00	 4,794,00	 -	 .	 4,794.00	 100.00%	 - -	 -
Istall North B2 Vestibule Storefront 	 ,	 50,794,00	 50,794.00	 -	 .	 -	 50,794.00	 100,00%
Install Automatic Doors at B2 Vestibute 	 50,794,00	 50,794.00	 -,	 .	 .	 - 50,794.00	 100,00%

CiystaIGiassWaiiPaneis —' --172,794:00 	 172,791.00	 -- - --	 -.	 ._..	 . 172.794,00	 100.00%.	 .........	 --

1 2.1 South End ofB-2
Istall South B2 Vestibule Storefront 	 '	 . -	 -	 33,794,00	 33,794.00	 ' -	 -	 33,794,00	 - 100,00%	 -	 - -

-	 SUB TOTALS	 ',	 2,266,500.00	 2,168,021. 	 0.00 
	
' 0.00	 2,168,021,00	 -	 98,479.00	 -

Users may obtain validation of this document by requesting of the license a Completed AlA Document D401 Certification of Documents Authenticity
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CONTINUATION SHEET.	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 27

Contractor's signed certification is attached;	 --	 - - -	 --	 -	 APPLICATION DATE:	 03/12/09 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 02/28/09 -

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

•	 :	 VRH INV. NO	 6312R27
•	 -	

A	 B	 C	 D	 E	 F	 G-  
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 -	 (C - G)
(D + E)	 .	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Install Automatic Doors at South B2 Vestibule	 -.	 50,794.00	 50,794.00	 .'	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area 	 -
Remove Crystal Panels 	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabncaton	 .	 5,794.00	 5,794.00	 -	 5,794.00	 100.00%
Install Curtain Wall Metal	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 -

	

- .	
.	 Install Curtain Wall Glazing 	 ..	 -	 '	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%

Stainless Steel & Glazing at Baggage Office 	 104,794.00	 26,199.00	 15,719.00	 41,918.00	 40.00%	 ' 62,876.00
Crystal Glass Wall Panels 	 .	 152,794.00	 99,316.00	 - -	 99,316.00	 65.00%	 53,478.00

2.6 Eastl/2 Ticketing Area Oversize Bag •	 .	 . - •	 -
East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 -	 .	 .	 69,794.00	 100.00%

2.7 North Side of  2 Lobby ML
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 '	 -	 .47,794.00	 100.00%

2.7 South Side of B 2 Lobby ML	 .
Metal/Glass Guardrails South Side Escalators 	 47,794.00	 -	 -	 0.00%	 47,794.00

3.2 Final B2 Lobbyl
Crystal Glass Wall Panels 	 52,794.00	 10,559.00	 -	 10,559.00	 20.00%	 '.	 42,235.00

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels 	 .	 240,794.00	 48,159.00	 -	 '	 48,159.00-	 20.00%	 192,635.00

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2

Field Measure Template for Guardrails(E3/E4) 	 6,794.00	 .	 - - ,	 .	 .	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4) 	 . 122,798.00	 .	 .	 -	 . .	 .	 -	 0.00%	 122,798.00

28 DRYWALL	 .	 . -	 ..
Fab. GFRG Panels Mid-Level BI & B2	 .	 .	 60,852.00	 .	 60,852.00	 -	 '	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E3/E4	 , -	 60,852.00	 ,	 60,852.00	 -	 60,852.00 - 100.00%

I Install Exterior Metal Ceiling over Sidewalk 	 35852.00	 -	 .	 -	 .	 -	 0.00% .	 35,852.00
Partition Construction	 .	 45,852.00	 '	 45,852.00	 -	 .	 .	 45,852.00	 100.00%
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 .	 -

- .	 Vestibule Ceiling	 '	 . .	 '	 45,85200	 45,85100	 -	 ,	 45,852.00	 10000%
Drywall Ceilings and Soffits 	 29,852.00	 '	 29,852.00	 .	 -	 .	 .	 29,852.00	 100.00%	 -
Metal Pan Ceilings	 505,852.00	 505,852.00	 . -	 . .	 505,852.00	 100.00%	 -

' Stud 'Framing tor MhK#I43'	 ' 35,832.00	 :	 .	 -	 '	 -	 '-U.UU7o	 35,852.00	 "-
•	 .	 .	 Drywall Plywood & Galv. Metal End. MER #143	 35,852:00 '	 .-	 .	 -	 . . .	 ,	 .0.00%	 35,852.00 '	 •'-

	

- SUB TOTALS	 1,939,140.00	 1,287,255.00	 15,719.00	
-	 0.001	

1,302,974.00 •	 -	 636,166.001

Users may obtain validation of this document by requesting of the license a completed ALA Document D401 Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

Contractor's Signed certification is attached.	 - - - -	 ALILA I WIN VA It:	 - iJi/ I L/tOJ	 -- -

In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 02128/09

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VR}{ Job 2034

	

VRH INV. NO	 6312R27

	

A	 B	 C	 D	 E	 F	 (3. 	 14
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 I TI-ItS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

-	 .	 ____________ _____________ 	 •	 DORE)	 (tJ+E+F)
Install Framing for Soffit/Fascia EIIE2 	 29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -
Install GFRG Panels EIIE2 	 30,852.00	 30,852.00	 ,	 -	 30,852.00	 100.00%	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 .	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
Stud Framing & Blocking -Wet Areas	 147,852.00	 . 147,852.00	 -	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas 	 147,852.00	 .	 147,852.00	 -	 147,852.00	 100.00%
Wet Ticketing- New Partitions	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
WT Drywall Ceilings	 .	 .	 .	 75,852.00	 75,852.00	 .	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings 	 '	 -. .	 35,852.00	 35,852.00	 -	 .	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 .	 155,852.00	 , 155,852.00	 -	 .	 ' 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 125,852.00	 125,852.00	 -	 .	 125,852.00	 100.00%	 -
Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -

	

-	 Suspended Ceilings	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings	 -	 405,852.00	 405,852.00	 -	 .	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 .	 105,852.00	 31,756.00	 -	 31,756.00	 30.00%	 74,096.00
Metal Stud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -	 -
Drywall Soffits & Ceilings 	 .	 55,852.00	 55,852.00	 - .	 .	 .55,852.00	 100.00%	 -
Metal Pan Ceiling Construction	 155,852.00	 . 155,852.00	 -	 155,852.00 . 100.00%	 -
Ceiling at South Corridor 	 .	 80,852.00	 -	 -	 0.00%	 80,852.00
CT New Partition	 .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
CT Drywall Ceilings & Soffits	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
CT Suspended Ceilings	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
CT Metal Pan Ceilings 	 105,852.00	 105,852.00	 -	 105,852.00	 100.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 30,852.00	 .	 -	 30,852.00	 100.00% .	 -
Install GFRG Panels NSE	 45,852.00	 41,267.00	 -	 41,267.00	 90.00%	 4,585.00
Framing for Soffit/Fascia South Side Escalators 	 65,852.00	 .	 -	 -	 0.00%	 65,852.00
Install GFRG Panels SSE	 35,852.00	 -	 -	 0.00%	 35,852.00
Mid Level Partitions	 75,852.00	 40,000.00	 :	 40,000.00	 52.73%	 . 35,852.00
Construct Drywall Partitions Escalator ES	 30,852.00	 -	 .	 -	 30,852.00

	

-=-=.-	 Plotter F .....................	 -.	 .	 - -. .......68,204.00	 33,641.00	 -	 33,641.00	 20.00%	 134,563.00

	

evator 

Shaftwall Construction	 .	 -	 - -	 30,852.00 •	 9,256.00	 18511.00	
•	

27,767.0O	 90.00% - .....- -3,085.00 -

- ...........1 	-
	 SUB TOTALS	 29I7764.001	 2,393,664.00 -	 585II.001	 .	 0.00 	 2,452,175.00)	 -	 465,589.00	 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 •
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CONTINUATION SHEET	 AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 27

-	 Contractors signed certification is attached	 .-	 APPLICATION DATE:-03/12/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 02/28/09

•	 --	 Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6312R27

A	
'	 -.B	 _...c.-	 -E	 .F	 G 	 H	 ,-

lTlM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 : MATERIALS	 TOTAL	 . %	 BALANCE
•	 NO.	 .	 -	 .	 FROM PREVIOUS	 THIS PERIOD

	

PRESENTLY	 COMPLETED	 (G C)	 TO FINISH

	

APPLICATION	 - .	 STORED	 STORED	 .(C - G)
-- (D+E)	 .	 (NOT IN	 . TO DATE.	 .

•	 .	 D ORE)	 (D+E+F)	 -
.	 Drywall Soffits & Ceilings	 -•	 -	 25,852.00	 7,75600	 -	 7,756.00	 .30.00%	 .	 18,096.00

.	 .	 Suspended Ceilings -	. 	 .	 25,852.00	 . . -	 •-	 .	 -	 .	 -	 0.00% .	 25,852.00

	

•	 .	 Metal Pan Ceilings	 .	 .	 -	 93,204.00	 . 37,282.00	 - .	 37,282.00	 40.00%	 55,922.00

-Ceiling at BI-IS	 -.	 45,852.00	 36,682.00	 . -	 36,682.00	 80.00%	 9,170.00

Partition Construction	 -	 25,852.00 . :	 20,682.00	 -	 .	 .	 20,682.00	 80.00%	 5,170.00

Drywall Ceiling & Soffits	 -	 55,852.00	 - 27,926.00	 . -	 27,926.00	 50.00% -	 27,926.00

	

. .	 Metal Pan Ceiling Loading Dock 	 55,852.00	 27,926.00	 . -	 - -	 .	 27,926.00	 50.00%	 27,926.00
-	 Install Framing for SoffitlFascia E3/E4 -	 . . -	 .	 55,852.00	 .	 .	 . . -	 . .	 •	 0000%	 •	 55,852.00

Install GFRG Panels E3/E4	 .	 25,038000	 .	 .	 S.	 -	 ..	 -	 .' - 0.00%	 -	 25,038.00	 . .

29 TILES	 .	 .	 .	 49,590.00	 - 49,590.00	 -	 -	 -	 49 59000	 100.00%	 •	 -

30 TERRAZZO-
1.2 RI Lobby including E1-2 Escalators 	 230,821.00	 230,821.00	 . -	 230,821.00	 100.00%

2.1 West Ticketing	 .	 226,993.00	 . 226,993.00	 -	 226,993.00 - 100.00%	 -	 - -

2.2 South End of B2	 .	 •. .	 109,536.00	 - 65,722.00	 -	 65,722.00	 60.00%	 43,814.00.

2.3 Baggage Claim Area & Offices 	 .	 -	 680,241.00	 -. 659,834.00-	 -	 -	 .	 .	 659,834.00	 97.00%	 20,407.00

2.6 East Ticketing	 . -	 97,311.00	 97,311.00	 - .	 --	 •	 97,311.00	 .100.00%

.	 3.2 Final R2 Lobby	 -	 114,202.00	 34,261.00	 34,261.00	 30.00%	 .	 79,941.00 -. 	 - -

3.4 Final RiLobby Escalator E34, Ekv.I,2 	 .	 222,180.00	 -	 .	 -	 - -	 000%	 .	 222,180.00

3.12 5500 Concourse Level 9 (infill area) 	 . .	 -	 219,321.00	 -	 -	 -	 -	 0.00%	 - • 219,321.00	 -

3.12 5510 Replace existing Concourse Level finish 	 --	 59,395.00	 .	 . - -	 -	 •	 -	 0.00% .	 59,395.00

3 1.CARPET	 -	 .	 :	 -	 23,903.00	 20,318.00	 .	 -	 20,318.00	 85.00%	 3,585.00 -

•	 - 32	 PAINTING -	 .	 -159,600.00	 -	 127,680.00	 -	 127,680.00	 -80.00%	 31,920.00

•	 33 TOILET COMPARTMENTS	 27,840.00	 27,840.00	 -	 27,840.00 -100.00%	 -

34 WALL & CORNER GUARDS 	 44,500.00	 .44,500.00	 . -	 44,500.00	 100.00%	 -	 - .

-	 35	 SIGNAGE	 .	 ..	 .	 300,000.00	 210,000.00	 . 15,000.00	 -	 225,000000	 75.00%	 .	 . 75,000.00
.	 .36. FIRE EXINGUISHERS & CABINETS	 -	 -	 2,225.00 -	 - 2,225.00	 -	 -	 2,225.00	 100.00%	 -

•-. .	 37 FLOOR MATS & FRAMES	 21,910.00	 21,910.00	 -	 -21,910.00	 100.00%---------------- -

38 ELEVATORS
- .	 .	 .	 Service Elevators Submittal	 .	 .	 14,000.00 -	 14,000.00	 -	 -	 14,000.00	 100.00%	 .-	 .

Procure Service Elevators 	 .	 393,300.00	 393,300.00	 .	 -	 393,300.00 _ 100 -00% 1 _ .__

	

00.00%	 -	 -.---
_.-	 Passenger Elevators Submittal	 14,000.00	 1400000	 -	 14,000.00	 100.00%	 -

.	
SUB TOTALS	 -	 3,420,074.00	 .	 2298s76.00j	 114,983.00	 0.00	

2413S59.00l	
1,006,515.00	

. I
• - . -Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity	 ,.	 .- -- • .	 -
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CONTINUATION SHEET	 AlA DOC WENT G7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 . .	 APPLICATION NO:	 27

Contractor's signed certification is attached	 APPLICATION DATE	 03/12/09
In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 -	 PERIOD TO:	 02128109

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ; . .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6312R27

	

A	 .	 B	 -	 .	 C	 D	 E	 -F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 TI-ITS PERIOD	 . PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 . (C - G)
(D + E)	 KNOT IN	 TO DATE

-	 .	 .	 D ORE)	 (D+E+F)
Procure Passenger Elevators 	 .	 486,000.00	 --	 -	 .	 -	 0.00%	 486,000.00

2.12 Service Elevators ML
Decommission Exist Service Elevators	 -	 13,800.00	 13,800.00	 13,800.00	 100.00%	 -
Selctivve Demo Service Elevators Components 	 -	 20,700.00	 20,700.00	 -	 .	 20,700.00	 100.00%	 -
Drill Elevator Jackholes 	 .	 69,000.00	 69,000.00 . .	 -	 .	 69,000.00	 100.00%	 - - -
Elevator Rails	 .	 38,600.00	 38,600.00	 -	 -	 -	 38,600.00	 100.00%
Elevator Piston	 -	 69,000.00	 69,000.00	 -	 -	 .	 -	 - 69,000.00	 100.00%	 -
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 4,800.00	 100.00%	 -
Elevator Pump Unit 	 37,300.00	 37,300.00	 - -	 37,300.00 - 100.00%	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -	 .	 8,500.00	 100.00%	 -

-	 Elevator Oil & Oil Cooler	 -	 7,000.00	 7,000.00	 -	 . - -	 7,000.00	 100.00%
-	 - Elevator Traveling Cable	 11,200.00	 11,200.00	 -	 11,200.00	 100.00%	 -

Elevator Electrical Conduit 	 6,900.00	 6,900.00	 -	 -	 6,900.00	 100.00% -	 -
ElevatorCab	 41,400.00	 28,980.00	 12,420.00	 41,400.00	 100.00%	 -	 -

	

-	 Elevator Limit Switches	 -	 -	 9,800.00	 9,800.00	 - 	 9,800.00	 100.00%	 -	 -
-	 -	 - Elevator Controller 	 47,000.00	 47,000.00	 -	 -	 -	 47,000.00	 100.00%	 -

Elevator Door Operator	 .	 11,900.00	 - 9,520.00	 9,520.00 - 80.00%	 2,380.00
Elevator pectector Edge & Inspection Station	 5,000.00	 2,500.00	 1,500.00	 - -	 4,000.00	 80.00%	 1,000.00

	

- -	 Elevator Entrances	 -	 27,600.00	 - -27,600.00	 -	 - -	 -	 27,600.00	 100.00% -	 -
Elevator Car Station 	 .	 22,100.00	 11,050.00	 6,630.00	 -	 -	 17,680.00	 80.00%	 4,420.00
Elevator Hall Buttons	 .	 9,800.00	 6,860.00	 1,960.00	 -	 8,820.00	 90.00%	 980.00

:	 Elevator Hoist Wire (multi Cable)	 11,200.00	 5,600.00	 4,480.00	 - -	 10,080.00	 90.00% -	 1,120.00

Elevator Testing	 11,200.00	 51600.00	 -	 -	 5,600.00	 50.00%	 -	 - 5,600.00
3.8 Escalators E3IE4 Elevators I/2ML

-	 Drill Elevator Jackholes 	 -	 .	 69,000.00 -	 -	 -	 .	 . -	 -	 0.00%	 69,000.00

	

-	 Elevator Rails	 -	 . -	 38,600.00	 -	 -	 - -	 0.00%	 38,600.00 -
- -	 -	 Elevator Piston	 69,000.00	 -.	 ..	 - -	 0.00%	 69,000.00

Elevator Roller Guides 	 .	 -	 4,800.00	 -	 -	 -	 .	 -	 0.00%	 4,800.00
- .	 .	 Elevator Pump Unit 	 .	 37,300.00	 -	 -.	 . '	 -	 0.00%	 37,300.00

- - - Elevator Hydraulic Piping	 - .	 .	 8,500.00	 -	 . -	 - .	 -	 0.00%	 8,500.00	 -	 -
7,000.001

-	
-	 .' Elevator Oil & Oil Cooler	 -	 .	 ------.--=-	 ---	 0.0070

- -	 -	 -	 - SUB TOTALS	 1,204,000.00	 431,790,00	 36,510.00 -	 -	 0.00	 468,300.00 - -	 -735,700.00-

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	

-. Contractor's signed certification is attached. - 	 . -	 .	 --.	 -	 - .	 APPLICATION DATE:	 03/12/09,

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 02/28/09

Ue Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034
VRH INV. NO -	 6312R27

A	 -	 B	 C	 -	 0	 -	 E	 P	 .	 C	 -.	 • .	 H
Ti'ERI	 -	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 . %	 BALANCE
- NO.	 -	 VALUE - -	 FROM PREVIOUS	 THIS PERIOD - PRESENTLY	 COMPLETED.	 (G C)	 TO FINISH

	

APPLICATION	 -	 -	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
-	 Elevator Traveling Cable	 . .-	 11,200.00	 -	 -	 -	 -	 0.00%	 11,200.00

Elevator Electrical Conduit	 .	 15,200.00	 -	 -	 -	 -	 0.00%	 - 15,200.00
Elevator Cab	 -	 .	 .	 82,800.00	 .	 .	 -	 .	 -	 0.00%	 82,800.00

-	
Elevator Limit Switches	 -	 9,800.00	 -	 -	 .	 -	 0.00%	 9,800.00

-	 Elevator Controller ,	- 48,300.00	 -	 -	 0.00%	 48,300.00
Elevator Door Operator	 -	 -	 11,900.00	 . - .	 -	 0.00%	 11,900.00 -
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 -	 0.00%	 10,500.00
Elevator Entrances -	 .	 30,400.00	 .	 . . -	 .	 -	 0.00%	 30,400.00
Elevator Car Station	 .	 .	 22,100.00	 -	 -	 0.00%	 - 22,100.00

- .	 Elevator Hall Buttons 	 -	 9,800.00	 -	 .	 -	 0.00%	 9800.00 -
Elevator Hoist Wire (Multi-Cable) 	 .	 11,200.00	 -	 -	 0.00%	 11,200.00
Elevator Testing	 11,500.00	 - -	 . .	 -	 .	 .	 -	 0.00%	 11,500.00

. 39 ESCALATORS & MOVING WALKS
Escalators Submittal -	 . '.	 14,000.00	 -	 -	 14,000.00	 -	 0	 - 	

- 	 14,000.00	 100.00%	 -	 -
Procure Escalators El/E2	 .	 848,000.00	 .	 848,000.00	 -	 848,000.00	 100.00%	 -
Procure Escalators E3/E4/E5 	 1,380,400.00	 -	 100,00000	 .	 100,000.00	 7.24%	 - 1,280,400.00

1.2 Lobby Inc) El/E2 Escalators
Escalators Mobilization	 32,600.00	 - 32,600.00 -	 -	 .	 32,600.00	 100.00% -	 -
Escalators Set Up Rigging & Hoisting Equipment 	 -	 38,700.00	 38,700.00	 -	 .	 38,700.00	 100.00%	 -

Load Escalators EIIE2 into Pocket 	 - 27,000.00	 27,000.00	 -	 27,000.00	 100.00%	 -
Construct and Test Escalators El/E2 	 290,300.00	 275,785.00	 -	 275,785.00	 95.00%	 14,515.00

2.11 ES Escalator (ML)	 .
Escalator S Mobilization	 .	 14,000.00	 - -	 . .	 -	 0.00%	 14,000.00	 -

-	 Escalators Sct Up Rigging & Hoisting Equipment	 19,000.00	 -	 .	 .	 -	 .	 -	 0.00%	 19,000.00
Load Escalator ES into Pocket 	 -	 12,000.00	 -	 -	 -	 -	 0.00%	 12,000.00
Construction and Test Escalator ES - 	 141,000.00	 -	 -	 -	 0.00%	 141,000.00

•	 3.4 Final BI Lobby Escalators E31E4 Eleva 1/2 	 .
Express Escalators Mobilization	 -	 32,500.00 -	 -	 -	 0.00%	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment 	 - 38,700.00	 -	 -	 -	 0.00% -	 38,700.00	 -
toad Escalators into Pocket 	 ....	 ..27.000.00	 .	 .-	 -	 . -	 - .....0.00%......27,000.00 .
Construct and Test Escalators E3/E4	 - 290,288.00	 -	 -	 .	 -	 -	 0.00%	 290,288.00

-	 SUB TOTALS	 3,480,188.00	 - 1,236,085.00	 100,000.00	 - 0.00	 1,3361085.00	 2,144,103.00

: Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's:Authenticity -
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CONTINUATION SHEET	 AlA DOCUMENT G703	 -

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 27

Contractors signed certification is attached 	 APPLICATION DATE	 03/12/09

In tabulations below, amounts are seated to the nearest dollar. 	 -	 PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 -	 ARCHITECT'S PROJECT NO: 	 \TRJ-I Job 2034

	

VRH INV. NO	 6312R27
A	 .	 B 	 D	 E	 F.	 G	 -.	 H	 -

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 - FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
(I) + E)	 (NOT IN	 TO DATE	 ..

-	 .	 ..	 D ORE)	 (FJ+E+F)	 .
40 CONVEYORS

Gen Conditions	 .	 .	 .60,000.00	 51,000.00	 3,000.00	 54,000.00	 90.00%	 6,000.00
EIec.Submittals . 	 75,000.00	 75,000.00	 -	 75,000,00	 100.00%	 -
Mech. Sumittals 	 .	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%
fBI Mech.Euip	 .	 150,714.00	 150714.00	 -	 .	 150,714.00	 100.00%	 -.
IBI Mech.lnstall -	. 	 135,714.00	 123,571.00	 .	 -	 .	 123,571.00	 91.05% .	 12,143.00
ID  MCP Equip	 .	 85,000.00	 85,000.00	 .	 -	 .	 85,000.00	 100.00%	 -
IBI EIec.Equip	 -	 15,000.00	 15,000.00	 .. - ..	 15,000.00	 100.00%	 -
IBI Elec Install 	 .	 .	 140,714.00	 126,643.00	 -	 126,643.00	 90.00%	 14,071.00
1B2 Mech.Equip	 .	 .	 325,714.00	 125,714.00	 -	 . .	 -	 25,714.00	 100.00%
1132 Mech.Install	 .	 -	 125,714.00	 119,286.00	 6,428.00	 125,714.00	 100.00%	 -,
1132 MCP	 .	 .	 . 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
1132 Elec Equip 	 15,000.00	 ,	 .15,000.00	 -	 ..	 15,000.00	 100.00%
1132 Elec Install	 -	 .	 125,714.00	 106,857.00	 12571.00	 .	 .	 119,428.00	 95.00%	 6,286.00
1133 Mech.Equip	 -	 .	 .	 155,714.00	 109,000.00	 -	 109,000.00	 70.00%	 46,714.00
183 Mech.Install	 '	 .	 160,714.00	 140,536.00	 -	 .	 140,536:00	 87.44%	 20,178.00
1133 MCP	 '	 .	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
1133 Elec Equip 	 10,000.00	 10,000.00	 ,	 -	 10,000.00	 100.00%
1133 Elec Install	 90,000.00	 72,000.00	 -	 72,000.00	 80.00%	 18,000.00
1134 Mech.Equip	 .	 .	 .	 170714.00	 103,286.00	 - 60,000.00	 163,286.00	 95.65%	 7,428.00
1134 Mech.Install	 .	 195,714.00	 78,286.00	 -	 78,286.00	 40.00%	 117,428.00
1B4 MCP	 115,714.00	 ,	 115,714.00	 -	 .	 115,714.00	 100.00%	 -
1133 Elec Equip	 15,000.00	 .	 13,500.00	 -	 13,500.00 I 90.00%	 1,500.00
1B3 Elec Install 	 .	 155,714.00	 121,571.00	 .	 '	 -	 124,571.00	 80.00%	 317143.00
OB Mech.Equip	 50,000.00	 32,500.00 ,	 -	 .	 32,500.00	 65.00%	 17,500.00
OB Mech.lnstall 	 .	 .	 .	 80,000.00	 52,000.00	 20,000.00	 72,000.00	 90.00%	 .• . 8,000.00
CD Mech.Equip	 .	 .	 235,716,00	 235716.00	 ..'.	 - .	 235,716.00	 100.00%	 -	 ...
CD Mech.Install	 .	 70,000.00	 59,500.00	 -	 '	 59,500.00	 85.00%	 10,500.00
CD /Deck Material	 -	 '	 - 135,716.00	 135,716.00	 -	 .	 '	 135,716.00	 100.00%	 -

.	 .. CD/ Deck Install	 -	 . .......- -..	 .	 - 75,000.00	 67,500.00	 7,500.00	 75,000.00	 100.00%
CDIIBSS Trim MtiI	 35,000.001	 35,000.0035,000.00	 100.00%

	

SUB TOTALS	 3,040,000.00	 .	 2,613,610.001	 109,499.00	 0.00	 2,723,109.00	 316,891.00

Users may obtain validation'of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G'703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing - 	 APPLICATION NO:	 27

Coitractor's signed certification is attached. 	 APPLICATION DATE	 03/12/09
..'	 -	 in tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRH INV. NO	 6312R27
A	 B -	 -	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TOFINISI-I

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D +	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
CD/LB SS Trim Install	 -	 V 	 30,000.00	 21,000.00	 -	 21,000.00	 70.00%	 9,000.00
OD Door Equipment	 .	 80,000.00	 76,000.00	 -	 76,000.00	 95.00%	 4,000.00'
OD Door Install	 .	 30,000.00	 28,500.00	 -	 28,500.00	 95.00%	 1,500.00
B Comm Network - Equip.	 ,	 '	 15,000.00	 13,500.00	 -	 .	 13,500.00	 90.00%	 1,500.00
B Comm Network - Install	 25,000.00	 17,500.00	 -	 17,500.00	 70.00%	 -	 7,500.00

41 FIRE PROTECTION	 725,000.00	 688,750.00	 -	 688,750.00	 95.00%	 36,250.00
42 PLUMBING	 .	 525,000.00	 509,250.00	 -	 509,250.00	 97.00%	 -	 15,750.00
43 HVAC

HVAC Equipment Submittal	 .	 50,000.00	 50,000.00	 .	 -	 . .	 50,000.00	 100.00%
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 60,000.00	 100.00%
Procure Variable Frequency Drives	 30000.00	 30,000.00	 '	 -	 30,000.00	 100.00%	 -
Procure VAV Boxes 	 20000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 -

- .	 .	 Procure Fire Smoke Dampers	 •.	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Procure Door Heater 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%
Procure Electric Unit Heaters	 .	 4000100	 4,000.00	 -	 ,	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00	 . -	 1,600.00	 100.00%	 -	 -

' Procure Exhaust Fan	 .	 1000.00	 1,000.00	 -	 11000.00	 100.00%	 -
Procure Air Outlets 	 .	 153,625.00	 153,625.00	 -	 .	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 463,625.00	 '	 463,625.00	 -	 463,625.00	 100.00%	 -_
Procure Supply & Return Fans	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -
Inline Pumps	 .	 10,000.00	 10,000.00	 - -	 10,000.00	 100.00%	 -
4000 Gal. Tank	 .	 25,000.00	 .	 .	 .	 -	 -	 0.00%	 25,000.00
Fab Ductwork (Stage 1)	 40362500	 40362500	 40362500	 100.00%
Fab. Ductwork (Stage 2) 	 -	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%
Fab. DuctwQrk (Sthge 3) -	 ..	 213,625.00	 170 ,90fl.flfl 	 -	 170,900.00	 80.00%	 42,725.00

1.2 B! Lobby inc EIIE2 Escalators
Install HVSC Supply & Return Piping 	 143,625.00	 143,625.00	 -	 .	 143,625.00	 100.00%
Ductwork Roughing	 .	 30,000.00 -	 30,000.00	 -	 30,000.00	 100.00%

•	 ..	 ..	 HVAC Drops & Diffusers	 .	 13,000.00	 13,000.00 '	 -	 13,000.00	 100.00%
BMS Wiring & Devices 	 .	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

- -	 23 Baggage Claim Area &Offices
HVAC Disconnects & Removals (Cols 8 10 B D) 	 6000000	 60(100 (JO	 6" 000 ''	 '" /	 -
Set Air Handling Unit #7	 25,000.00	 25,000.00	 -	 . 25,000.00	 100.00%

-	 SUB TOTALS	 3429350 00	 3286 125 00	 000	 000 	 3,286, 125.001
	

143 225 00

	

: - -	 - -•	 -	 .	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Documents Authenticity 	 -

Page 12 of 19 -	 V 	 - 	 - 	 - 	 - 	 -



CONTINUATION SHEET
	

AlA DOCUMENT G7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 -	 APPLICATION NO: -	 27

Contractors signed certification is attached. 	 -	 APPLICATION DATE: 	 03/12/09

In tabulations below, amounts are stated to the nearest dollar. 	 - -:	 - -.	 -	 -	 PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRHINV.NO	 6312R27

A	 B	 C	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 - MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT [N	 TO DATE

-	 .	 .	 .	 .	 DORE)	 (fl+E+F)
Install Ductwork end RF-7 at MER 143 	 18,000.00	 18,000.00	 -	 18000.00	 10000%	 -.
HVAC Piping to AHU 97	 283,62500	 283,62500	 -	 283,625.00	 100.00%	 -
BMS Wiring & Devices 	 .	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%
AHU 97 Star-UP, Testing & Commissioning . 	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End of A2
West Ticketing- HVAC Demolition	 30,700.00	 30,700.00	 -	 30,700.00	 100.00%	 -
Ductwork Roughing -Wet Areas 	 15,000.00	 15,000.00	 -	 .	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 .	 20,000.00	 20,000.00	 .	 -	 .	 20,000.00	 100.00%
RMS Wiring& Devices-	 8,400.00	 8,400.00	 -	 8,400.09	 100.00%	 -

2.2 South End of B2
HVAC Demolition	 30,000.00	 25,500.00	 -	 25,500.00	 85.00%	 4,500.00
Ductwork Roughing	 45,000.00	 42,750.00	 -	 42,750.00	 95.00%	 .	 2,250.00
HVAC Drops & Diffusers 	 16,000.00	 8,000.00	 -	 8,000.00	 50.00%	 8,000.00
BMS Wiring & Devices 	 -	 8,400.00	 7,560.00	 -	 -	 - 7,560.00	 90.00%	 840.00

2.3 Baggage Claim Area & Offices
D East - HVAC Sequence #1 Demolition 	 7,000,00	 7,000.00	 -	 - 7,000.00	 100.00%
D East - HVAC Sequence #1 Installation 	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 -
HVAC Piping	 173,625.00	 173,625.00	 -	 173,625.00	 100.00%	 -
D East - 1-IVAC Sequence i2 	 .	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Ductwork Roughing	 40000.00	 40,000.00	 -	 .	 40,000.00	 100.00%	 -
D East - HVAC Sequence 9 3 	 35,000.00	 35,000.00	 -	 35,000.00	 100.00%	 -
Set Air Handling Unit 95 & 6	 .	 58,000.00	 58,000.00	 -	 58,000.00	 100.00%	 -
HVAC Drops & Diffusers	 -	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
BMS Wiring & Devices 	 70,000.00	 63,000.00	 .	 -	 ..	 .	 63,000.00	 90.00/	 7,000.00

2.5 South Substation Area & Corridor
Ductwork Roughing	 50,000.00	 45,000.00	 -	 45,000.00	 90.00%	 5,000.00

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition 	 30,000.00	 .	 30,000.00	 -	 -_	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing 	 60,000.00	 60,000.00	 -	 .	 60,000.09	 100.00%	 -

_.	 East Ticketing- HVAC Drops & Disers	 13,000.00	 13,000.00	 . 13,000.00	 100.00%
East Ticketing BMS Wiring & Devices	 12,000.00	 10,800.00 1	 1,200.00	 -	 12,000.00 1 100.00%I

- 3.1 North Substation ,Generator, Emgr, Switchear

•	 -	 SUB TOTALS	 1,195,750,00	 1,166,960.00	 1,200.00	 0.00	 1,168,160.00	 27590.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document , D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AL4 DOCUMENT G7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing -	 APPLICATION NO:	 27

Contractors signed certification is attached. 	 :	 APPLICATION DATE:	 03/12/09

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 02/28/09

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH rNV. NO	 6312R27

A	 -B	 C	 D	 E 	 G 	 H
ITEM	 DESCRIPTION OF WORKSCHEDULED	 . WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 'VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH	 . -.

APPLICATION	 STORED	 AND STORED	 . (C - G)
•	 .	 . .	 .	 ,	 ' (D + E)	 (NOT IN	 .	 TO DATE
• .	 .	 -	 '•	 . .	 .	 -	 ______________ 	 D OR E)	 (D+E+F)

Exist MER 94 HVAC Removals	 16000.00	 16,000,00	 -	 --	 16,000.00	 100.00%	 -
Exist MER#4 Supply Fan & Duct Riser.	 .16,000.00	 '	 16,000.00	 -	 16,000.00	 100.00%
Install Louver & Generator Exhaust . 	 .	 10,000,00	 -	 -	 -	 0,00%	 10,000,00

3.2 Final 02 Lobby
HVAC Demolition	 .	 22,000,00	 - .	 -	 0.00% .	 22,000.00
1-IVAC Piping	 .	 28,000.00	 . 23,800,00 '	 .	 -	 23,800.00	 85,00%	 4,200.00
Ductwork Roughing	 '	 -	 .	 33,000,00	 13,200.00	 -	 . .	 13,200,00	 40.00%	 19,800.00
HVAC Drops & Diffusers	 .	 '	 15,000.00	 .	 , .	 -	 .	 .	 '-	 0.00%	 15,000,00
EMS Wiring & Devices	 8,400,00	 3,360.00	 •'	 -	 •'	 3,360.00	 40.00%	 5,040.00

33 Struct Mod'ns / Closures & BMS Rents
Final Ductwork at BHS Closure Areas 	 9,000,00	 2,700.00	 1,800,00	 4,500.00	 50.00%	 '	 4,500.00

3.4 SBI Lobby, Escalators E3/E4
Install HVAC Supply & Return 	 .	 80,000.00	 48,000.00	 ,	 .	 48,000.00	 60.00%	 ,	 32,000.00
Ductwork Roughing	 .	 ' - 86,000.00	 38,200.00	 -	 .	 38,200.00	 44.42%	 .	 47,800,00
HVAC Drops & Diffusers 	 25,000.00	 -	 .	 -	 , 0,00%	 25,000.00
BMS Wiring & Devices	 .	 8,500,00	 '	 5,100.00	 '	 .	 5,100,00	 60.00%	 3,400.00

3.5 OHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eq't in MER 94 (inc AHU s 8&9 	 90,000.00 .	 .	 .	 -	 0.00%	 90,000.00

HVAC Piping in MER #4	 60,000.00	 50,000.00	 -	 ,	 ,	 50,000.00	 83.33%	 .	 10,000.00
Install HVAC Piping for AC Units 91 & 92 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 '	 -
Ductwork Roughing in MER 94	 .	 .	 80,000.00	 -	 .	 . .	 -	 0.00%	 80,000.00
Ductwork Roughing Berw MER #4 '& Col A	 30,000,00	 - .	 . -	 0.00%	 30,000.00
Install Louvers at Col. A 	 16,000.00	 -	 - '	 0.00%	 '16,000.00
EMS Wiring & Devices in MER 94 	 '	 , 66,000.00	 23,100.00	 23,100,00	 35,00%	 42,900.00

•	 3.614VAC System Testing & Balancing .
HVAC Final Testing & Balancing . 	 25,000.00	 .	 .	 .	 ,	 .	 -	 0,00%	 25,000.00

44 Electrical
Submittal -Supporting Devices 	 1,200.00	 1,200.00 '	 . -.	 ,	 1,200.00	 100.00%	 -
Submittal -Raceways	 .	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Underground Conduit 	 .	 1,350.00 .	 ,	 1,350.00	 -	 ,	 .	 1,350.00	 100.00%	 -
Submittal Boxes & Fittings	 1,350.00 	 I350 00	 1,350.00 	 100 00 /. .	

.	 Submittal -Splices Teminations 	 - -	 '	 1,200.00	 1,200.00	 -	 '	 ' - -	 1,200,00	 100.00%1
Submittal -Wire-XHHW, #12 AWG .75OMCM	 '	 1,350.00	 1,350.00	 -	 1,350.00 1 100.00%1-

-	 SUB TOTALS	 781,700.00	 297,260.00	 1,800.00 	 0.001-
	 299060.00

1
	 -
	 482,640.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page l4ofl9
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AlA DOCUMENT G703

	

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 27
Contractors signed certification is attached. 	 APPLICATION DATE:	 03/12/09

-	 In tabulations below, amounts are stated tothe nearest dollar. 	 -	 -	 -	 PERIOD TO:	 02/28/09

	Use Column I on Contracts where variable retalnage for line Items may, apply.ARCHITECT S PROJECT NO	 VRH Job 2034

	

VRH INV. NO	 6312R27
A	 8	 C	 D	 E	 F	 G 	 H

•	 ffii	 -: DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL -	 %	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD .	PRESENTLY	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 -	 (C - G)
(D+E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Submittal-Dry-Type XFMRS	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Ternp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%

•	 -	 Submittal-South Teinp.S WGR (Package)	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%
Submittal -Panelboards	 -	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -200A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 - -	 1,350.00	 100.00%	 -

- .	
-	 Submittal -400A, 600V NEMAI Disconjiect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Generator (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Cntrl PnIs IENCL/CAB/Tenn Boxes 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Wiring Devices	 -.	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -.
Submittal -Light Fixtures (PackagesO 	

S	

1,350.00	 1,350.00	 - .	 .	 1,350.00	 100.00%	 -
Submittal :Fire Alarm (Package)	 .	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -.
Submittal - Public Address Svs (Pkge)	 1,350.00	 :	 1,350.00	 -	 1,350.00	 100.00%	 .
Submittal -Fire Alarm/Pub Addrs Sys Cbl 	 :	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package) 	 1,350.00	 1,350.00	 .	 -	 1,350.00	 100.00%	 -
Submittal -South SWGR (Package) 	 -	 1,350.00	 1,350.00	 -	 .	 -	 1,350.00	 100.00%	 -
Procure -Raceways 	 42,725.00	 42,725.00	 .	 -	 42,725.00	 100.00%	 -
Procure -Underground Conduit 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 42,725.00 -	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Spikes Teminations 	 '	 42,725.00	 42,725.00	 - -	 42,725.00	 100.00%	 -

	

•	 Procure! -Wire-XHHW, 1112 AWG-750MCM 	 .	 42,725.00	 42,725.00	 - - .	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS-	 .	 42,725.00	 42,725.00	 -	 S	 42,725.00	 100.00%	 -

Procure -60A, 600V NEMAI Disconnect 	 .	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.006/6 	-

Procure-200A, 600V NEMA1 Disconnect 	 42,725.00	 -42,725.00	 -	 42725.00	 100.00%
Procure -400A, 600V NEMA1 Disconnect	 ..	 42,725.00	 - 42,725.00	 -	 -.	 42,725.00 . 100.00%	 -
Procure -Wiring Devices	 42,725.00	 42,725:00	 -	 42,725.00	 100.00%	 -
Procure -Panelboards	 - 739,078.00	 739,078.00 -	 -	 .	 739,078.00	 100.00%	 -

•	 Procure -Cntrl Pnls /ENCL/CAB/Tenn Boxes 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -LightFxtures (PackagesO 	 516,625.00	 469,975.00	 -	 469,975.00	 90.97%	 46,650.00
Procure -Fire Alarm (Package)	 .	 39,000.00	 39,000.00	 -	 ..	 39,000.00	 100.00%	 -

	

- S	 --	

Proè- Public AddressSvS(Pké) 	 72,500.00	 •	 72,500.00	 -	 -	 72,O r 100.CO%	 •-
Procure -Fire Alarm/Pub Addrs Sys CbJ	 ]	 42,725.00	 42,725.00 42,725.00	 100.00%	 -	 -

.	 SUB TOTALS	 1,902,703.00	 1,856,053.00	 0.001	 .	 . o.00{	 1,856,053.	 .	 46,650.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 27

- Contractors signed certification is attached. 	 -	 .	 APPLICATION DATE:	 03/12/09-

in tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 02/28/09 -

Use Column Ion Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VR}{ Job 2034

	

VRH INV. NO	 631 2R27

A	 B	 C	 D	 IE	 F	 0	 H
TEm	 DESCRIPTION OF WORK	 SCHEDULED	 -	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G * C) -	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - (3)
(D + E)	 .	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
Procure -North Temp SWGR (Package)	 411,300.00	 411,300.00	 -	 .	 -	 411,300.00	 100.00%	 -
Procure! -South Temp.S WGR (Package) 	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%
Procure -North SWGR (Package) 	 524,551.00	 498,323.00	 -	 498,323.00	 95.00%	 26,228.00
Procurel -South SWGR (Package)	 524,551.00	 .	 498,323.00	 -	 .	 498,323.00	 95.00%	 26,228.00
Procure! -North Generator (Package) 	 918,565.00	 872,637.00	 -	 872,637.00	 95.00%	 45,928.00
Procure! -South Generator (Package) 	 1,753,630.00	 1,753,630.00	 .	 -	 -	 1,753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes 	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%	 -
1.2 Install Temporary Lighting	 27,331.00	 27,331.00	 -	 .	 27,331.00	 100.00%	 -
1.2- Electrical Roughing (ElecthcalO	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 321,542.00	 ..	 -	 321,542.00	 100.00%	 .	 -.
1.2- Electrical Wirirng (Fixture & Devices) 	 643,083.00	 643,083.00	 -	 .	 643,083.00	 100.00%	 -
1.2 - Electrical Wiring (Fire Alarm Public Address 	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%
1.3- Elec.Discorinects & Removals 	 245,979.00	 245,979.00	 -	 245,979.00	 100.00%	 -
1.3 Elec.Raceways, Fixt,s Devices, Coon MER 143	 160,771.00	 144,694.00	 -	 ..	 144694.00 . 90.00%	 16,077.00
1.6- Manholes ,EIec,Ductbanks under Roadway 	 241,156.00	 241,156.00	 -	 .	 241,156.00	 100.00%

Stage 2 2.Electrical Disconnects & Removals West Area . 	 168,813.00	 168,813.00	 -	 168,813.00	 100.00%	 -
2.1 West Ticketing Electric Disconnects & Removals 	 20,893.00	 20,893.00	 -	 .	 20,893.00	 100.00%	 -
2.1 West Ticketing Electrical Roughing	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%
2.1 West Ticketing Elec.Wiring& Fixtures 	 41,785.00	 .	 41,785.00	 -	 41,785.00	 100.00%	 -
2.1 West Ticketing Fire Aiim/Pub Addrs Sys	 33,428.00	 33,428.00	 -	 .	 33,428.00	 100.00%	 -
2.2 Electric Disconnects & Removals 	 33,428.00	 33,428.00 .	 -	 .	 33,428.00	 100.00%	 -
2.2 Eelctrical Roughing 	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%	 -
2.2 Electrical Wiring & Fixtures 	 91,285.00	 91,285.00	 -	 91,285.00	 100.00%	 -
2.2 Electrical Wiring Fire AlrmfPub Addrs Sys 	 54,688.00	 54,688.00	 -	 54,688.00	 100.00%	 -
2.3 Install Temporary Lighting	 18,757.00	 18,757.00	 -	 1875700	 100.00%	 -
2.3 D -East-Relocate Lighting Fixtures 	 .	 8,357.00	 8,357.00	 .	 -	 8,357.00	 100.00%	 -
2.3 Electrical Roughing	 167,141.00	 165,470.00	 165,470.00	 99.00%	 1,671.00
2.3 Elec.Wiring,Fixtures & Devices 	 125,356.00	 124,102.00	 124,102.00	 99.00%	 1,254.00
2.3 Electrical Wiring Fire Alm/Pub Addrs Sys 	 83,571.00	 .	 82,735.00	 -	 .	 82,735.00	 99.00%	 836.00
2.5 South Parking Lot Electrical Ductbank 	 25,071.00	 25,071.00	 25,071.00	 100.00%	 -
2.5 Deliver Temp.SW/CT/SWGRT/SWBDT-S 	 .	 .	 -	 - 8.35700	 8357.00 _.	 - -_	 R 35flfl. lflfl00%

2.5 Set Temp SW/CT/S WGRT/S WBD T-S 	 -.	 --	 .	 61714.00	 16,714.00	 -	 16,714.00	 100.00%	 -
-	 SUB TOTALS	 8,493,491.00	

8375269.00l	
0.00	 0.00	 8,375,269.00 	 1	 118,222.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity	 -
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing.	 '.	 .	 - APPLICATION NO:	 27

Contractors signed certification is attached	 APPLICATION DATE:,03/12/09

In tabulations below amounts are stated to the nearest dollar.	 ...	 PERIOD TO	 -	 02/28/09 -

Use Column I on Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO	 VRH Job 2034

	

.vPJ-IINVNO	 6312R27.
•	 ..	 ,.	 -	 -A:	 .	 B	 C	 D	 .	 E.	 -	 F	 0	 -'.	 -H	 -

	

- IThT	 DESCRIPTION OF WORK	 -.	 SCHEDULED	 WORK COMPLETED -,	 MATERIALS -. TOTAL	 %	 BALANCE -
• .	 NO.	 -	 .	 ,	 . . .	 .	 VALUE' - : FROM PREVIOUS	 THIS PERIOD	 -PRESENTLY	 - COMPLETED	 (G- C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 .	 (C -0)
.	 .	 .	 .	 .	 '.	 . ..	 .	 .	 (D + E)	 -	 - (NOT IN	 TO DATE

D ORE)	 .	 (D+E+F)
-	 2.5 Inst Temp CondlCable & Term-Temp SW/CT/SW	 .	 62,678.00	 -- - 62,678.00 	 62,678.00	 100.00%

2.5 Install Temp CondlCable to Splice Box 	 -	 •	 '	 83,571.00 -	 .	 58,500.00	 -	 -'-	 - 58,500.00	 70.00%	 25,071.00 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes -	 20,893.00	 -	 .. . .	 . -	 .	 .	 -	 0.00%	 -	 20,893.00
2.5 Rem SWER & SWBD	 12,536.00	 . ..	 .	 -.	 .	 .	 ' -	 0.00% -	 12,536.00
2.5 Rem.Exist Conduit - -	 .	 . -.	 20,893.00	 -	 ,	 .16,714.00	 -	 .'	 16,714,00	 80.00%	 4,179,00	 .

	

-	 -2.5 Deliver New SWGR SA & SWBD Al - .	 -' - 12,536.00	 6,268.00	 6,268.00	 12,536.00	 100.00%
2.5 SetrNewSWGRSA&SWBDAI , 	 12,536.00	 : .--' 	 ,	 - -	 - 0.00%	 -	 12,536.00

.	 .	 .	 2.5 Install CondlCable Term SWGR SAISWBD Al 	 - -	 54,321.00 -	 - . '	 - 10,000.00	 .	 -	 '	 '	 10,000,00. " 18.41%	 44,321.00 -
2.5 Install Cable to New SWBD Alto Spice Boxes. 	 '	 20,893.00	 '	 .. -	 .	 .	 :-	 -	 0.00%	 - -	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 -	 . .	 -.	 .	 .	 -	 - 0.00% '	 20,893.00 .'

-2.5 Install Temp CondJCable to Splice Box -...	 83,571.00	 16,714.00	 .	 - .	 ., 16,714.00	 20.00%	 - - 66,857.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes . 	 20,893.00	 .	 . . - .	 -	 0.00%	 - -	 20,893.00
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -	 .	 -	 .	 . .	 -	 0.00%	 -	 12,536.00

•	 . .. .	 .	 2.5 Rem Exist Conduit 	 .	 ,	 20,893.00	 '	 -	 -	 ..	 . .	 0.00%	 - 20,893.00
2.5 Deliver New .SWGR SB & SWBD BI 	 '	 - 12,536.00	 -	 6,268.00. 	 6,268.00	 50.00%	 6,268.00

-	 2.5 Setr New SWGRSB & SWBD BI 	 .	 , .	 12,536.00 '	 ,	 •	 -	 .	 .	 -	 - 0.00%	 12,536.00
2.5 Inst011 Co'ndlCable Term SWGR SB/SWBD BI 	 -	 54,321.00	 .	 ' .	 - -.	 .	 .. .	 '.-	 0.00%	 .	 54,321.00
2.5 Install Cable to New SWBD BIto Spice Boxes 	 - ,	 '	 20,893.00	 -	 .	 --	 '--	 .-	 0.00%	 20,893.00

. .	 .	 2.5Pwr Outage & Tern New SWbd BI & Spie Boxes ' 	 20,893.00 ,	 ,	 -	 .	 ,	 -	 - 0.00%	 ,	 20,893.00 -
2.5 Lighting Fixtures &WIRING at South Comdor.	 20,893.00	 000/ 	 20,893.00
25 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 41 78500	 1671400	 835700	 2507100	 6000/	 1671400
2.6 East Ticketing Electric Disconnects & Removals	 -	 16,714.00	 .	 16,714.00	 ' -.	 .	 16,71400	 100.00%	 -
2.6 East Ticketing Electrical Roughing	 41,785.00	 41 78500	 41,785.00	 100.00%
2.6 East Ticketing Elec.Wiring & Fixtures	 "	 41,785.00	 41,785.00 -	 '	 • -	 . .	 , .	 41,785.00	 100.00%
26 Fast Ticketing Fire AlrinfPuh'AMrs Sys29,250.00 	 - 29,250.00	 ,	 . - .	 '..	 29250.00	 100.00%

	

- 2.12 Electrical Feeders to EMR	 .,	 .	 .	 41,785.00	 41,785,00	 -	 .	 -	 41,785.00	 100.00%	 -
3.1 Deliver Temp SW/CT/S WGR T/SWBD TN	 873300	 873300	 873300	 100.00%
3.1 Deliver New .Gen Set North	 '	 1309800	 .	 - .	 . . .	 .	 ' -	 0.00%	 - .	 '13,098.00	 -
3.1 Determ & Remove Exist Gen Set & Equip . 	 -	 -	 ' 43,662.00	 .	 -	 , .	 -	 0.00%	 -	 43,662.00

-. 3.1 Set Temp SW/CT/S WGRT/S WBD T-N , . 	 • •	 17,465.00 '	 • 17,465.00 	 17,465.00 - 100.00%
-

	

.- 3.1-Install New enSeL& Equip 	 , ....,,,,	 21,83 1.00	 -	 -	 000/	 21 83100
3.1 Inst Temp CondlCable &.Term-Temp SW/CT/SW 	 . 65,494.00 	 52,395.00	 6,550.00	 - ' '	 58,945.00	 - 90,00%	 -	 6,549.00"

	

-	 3.1- Install New ConduitlCable//Terms 	 .	 , '	 - 17,465:00 	 17,465.00	 '	 -	 -.	 '	 - 17,465,00	 100.00%1-00.00% -

	

SUB TOTALS	 . ' •	 . , .	 - 1,002,567.00 , - ,	 434,519.00	 47,889.00	 , -.	 0.00	 - , 482,408.00	 520,159.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AL4 DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO: 	 27

Contractor's signed certification is attached. 	 APPLICATION DATE:	 03/12/09

In tabulations beIo,v, amounts are stated to the nearest dollar. 	 . .	 .	 PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

_________ 	 VRH INV. NO	 6312R27	 V

A	 .	 B	 ,-	 C	 D	 E	 F	 -	 G	 ___	 VU	 V

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 V

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISH
-	 APPLICATION	 STORED	 AND STORED	 (C -0)

(D + E)	 (NOT IN	 TO DATE	 . .	 . .

	

D ORE)	 (O+E+F)	 V

3.1 Install Temp CondlCable to Slice Box 	 .	 87,325.00	 87,325.00	 -	 87,32500 . 100.00%	 - -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 21,831.00	 -	 21,83100	 100.00%	 -	

V

3.1 Rem Exist SWGR & SWBD	 '	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 V

3.1 Rem Exist Conduit	 .	 21,831.00	 21,831.00	
-	 V 	

21,831.00	 10000%	 -

3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 ,	 13,09900	 100.00%	 -
3.1 Setr New SWGR NA & SWBD A2	 13,099.00	 9,824.00	 655.00	 10,479.00	 80.00%	 2,620.00
3.1 Install CondlCable Term SWGR NAJSWBD A2 	 56,761.00	 42,571.00	 - .	 -	 42,571.007500%	 14,19000
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 ..	 -	 -	 0.00%	 21,831.00	 V

3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes	 21,831.00	 .	 -	 -	 0.00%	 21,831.00	 V

3.1 Install-Temp CondlCable to Splice Box 	 87,325.00	 65,494.00	 -	 65,494.00	 75.00%	 .	 21,831.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 -	 V 	 - 	 0.00%	 21,831.00

3.1 Rein Exist SWGR & SWBD	 13,099.00	
V	 - 	

V	

V -	 0.00% ".	 13,099.00
3.1 Rem Exist Conduit 	 .	 21,831.00	 .	 V	

- 	 V	 - 	

0.00%	 21,831.00
3.1 Deliver New VSWGR NB & SWBD B2 	 13,099.00	 6,550.00	 .	 -.	 -	 6,550.00	 50.00%	

V 	

6,549.00

3.1 Set New SWGR NB & SWBD'B2 	 13,099.00	 V -	 - 	 0.00% ..	 13,099.00

3.1 Install CondlCable Term SWGR Nb/SWBD B2 	 56,761.00	 14,19000	 -	 14,190.00	 25.00%	 42,571.00

3.1 Install Cable to New SWBD B2to Spice Boxes 	 21,831.00	 V 	

- 	 V 	

- 	 0.00%	 21,831.00

3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes	 21,831.00	 .	 .	 -	 - -0.00%	 21,831.00
3.2 Electric Disconnects & Removals 	 43,662.00	 34,930.00	

V 	

34,930.00	 80.00%	 . 8,732.00

3.2 Eelctrical Roughing	 53,395.00	 .	 16,019.00	 .	 . ' .	 16,019.00	 30.00% 
V V
	

37,376.00	 .	 V

3.2 Electrical Wiring & FIxtures 	 43,662.00	 4,366.00	 - .4,366.00	 10.00%	 39,296.00
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 26,197.00	 2,620.00	 2,620.00	 10.00%	 23,577.00
3.2 Finish Painting	 -	 17,465.00	 -	

= V

	

- 	
0.00%	 17,465.00	 V

3.3- Final EletricaI at BHS Closure Areas 	 .	 43,662.00. 	 0.00%	 .	 43,662.00	 V

3.4 Eelctrical Roughing	 .	 .	 174,650.00	 26,198.00	 26,197.09	 .	 52,395.00	 30.00%	 122,255.00
3.4 Electrical Roughing Fire AIrm/Pub Addrs Sys - - ' 	 87,325.00	 13,099.00	 13,099.00	 . .	 .	 •26j98Q0	 30.00%	 61,127.00	 V

3.4 Electrical Wiring& Fixtures& Devices 	 183,382.00	
V	 - 	 V	 V	 - 	 . 	 0.00%	 183,382.00	 V.,	

V

3.4 Electrical Wiring Fire Alan/Pub Addrs Sys 	 87,325.00	 .	 -	 0.00%	 87,325.00.
3.5 Eelctrical Removals & Relocations BHS 	 65,494.00	 65,494.00	 .	 -	 65,494.00	 100.00%	

V 	 -

3.5 Eelctrical Equip. & Raceways in MER #4 	 65,494.00	 36,022.00	 6,549.00	 42,571.00	 65.00%	 22,923.00

-	 V , 
23.10- Deliver New Gen Set South	 43,662.00	 43,662.00	 - ..	 :	 '	 V 43,662.00	 100.00%
310 DeterrO&RemoveExtslG8i5Set&Equtp 	 .00	 - -	 -
3.10- Install New Gen.Set & Equip	 65,494.00	 65,494.00	 -	 V	 65,494.00	 100.00% '	 .	 -	 V V

3.10- Install New Conduit/Cable//Terms 	 65,494.00	 40,000.00	
V -	 V	

, 	 40,000.00	 61.08%	 25,494.00	
V

- ,

	 SUB TOTALS	 ,	 1,651,439.00	 589,783.00	 104,435.00	 0.00	 690,218.00	 -	 961,221.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

IA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 27

ontractor's signed certification is attached. 	 APPLICATION DATE: 	 03/12/09	 -

In tabulations below, amounts are stated to the nearest dollar.	 -	 - PERIOD TO:	 02/28/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRFI Job 2034

	

VRH INV. NO	 6312R27
A 	 C	 -	 D	 E	 F  	 H

1T?	 DESCRIPTION OF WORK	 -	 SCHEDULED	 .. WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS -	THIS PERIOD	 PRESENTLY	 COMPLETED	 (G — C) - TO FINISH

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)

CONTRACT AMOUNT	 53,200,000.00	 41,384,909.08	 868,506.00	 0.00	 42,253,415.08	 79.42%	 10,946,584.92

	

P&P Bond	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -
CoIfl Change Orderi 1 Pace 93 	 59,046.00	 59,046.00	 -	 59,046.00	 100.00%	 -	 -
Co#2 Change Order #2 Pace #2 T&M 	 12,447.3	 11,284.36	 -	 11,284.36	 90.66%	 1,162,99
Coi3 Change Order 3 Pace 97	 28,189.15	 28,189.15	 -	 28,189.15	 100.00% -
Coft4 Change Order 4 Pace i4	 62,488.00	 62,488.00	 -	 -	 62,488.00	 100.00%	 -	 -
Co5 Change Order 5 Pace #1 	 1,580.00	 1,580.00	 -	 -	 1,580.00	 100.00%
CoI6 Change Order 6 Pace 921 .	 .	 34,085.00	 34,085.00	 . -	 34,085.00	 100,00%
CoI7 Change Order #7 Pace 422 	 .	 .	 33,769.00	 33,769.00	 - .	 33,769.00	 100.00%
CoI8 Change Order 8 Pace #13	 94,118.13	 94,118.13	 -.	 .	 94,118.13	 100,00%
Co99 Change Order #9 Pace #10	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -
CoII0 Change Order 9 10 Pace #11	 17,424.00	 17,424.00	 .	 -	 17,424.00	 100.00%	 -
C0911 Change Order II Pace #24	 .	 15,996,50	 15,996.50	 15,996.50	 100.00%	 -
Coftl2 Change Order 12 Pace 923	 33,539.15	 33,539.15	 - .	 33,539.15	 100,00%	 -
CoI3 Change Order 9 13 Pace 12	 97,307.94	 97,307.94	 -	 97,307.94	 100,00%	 -
Co#14 Change Order# 14 Pace #31	 '	 19,972.00	 19,972.00	 -	 19,972,00	 100,00%	 -
Co#15 Change Order 15 Pace i26 	 .	 14,830,00	 14,830.00	 -	 14,830.00	 100.00%	 -
Coftl6 Change Order 16 Pace 433 	 15,569.00 '	 15,569.00	 .	 .	 .	 15,569.00	 100.00%	 -
Co#17 Change Order # 17 Pace 02	 .	 42,800.00	 42,800.00	 -	 42,800,00	 100.00%	 -
Coftl8 Change Order 18 Pace I27	 .	 36,088.00	 36,088.00	 -	 .	 36,088,00	 100,00%	 -
Coftl9 Change Order 9 19 Pace #15	 1,237,968.60	 668,984,43 '	 75,000.00	 743,984.43	 60.10%	 493,984.17
Co920 Change Order # 20 Pace 934 	 54,067.00	 54,067,00	 -	 '	 54,067.00	 100.00%	 -
CoI21 Change Order 21 Pace 425 . 	 35,743.00	 '	 35,743.00	 -	 .	 35,74100	 100,00%	 -
Co#22 Change Order 22 Pace 45	 159,281.00	 159,281,00	 -	 159,281.00	 100,00%	 -
Co#23 Change Order# 23 Pace 941	 ,	 .	 14,420.00	 14,420.00	 -	 14,420,00	 100.00%	 -
CoI24 Change Order 24 Pace I39 	 15,240.00	 15,240.00 ,	 -	 15,240,00	 100,00%	 -
CoI25 Change Order 25 Pace #19	 105,000,00	 99,750,00	 99,750.00	 95,00%	 5,250,00
Co#26 Change Order i26 Pace #17	 50,900.40	 50,900.40	 . -	 ,	 . 50,900,40	 100.00%	 -
Co#27 Change Order 27 Pace #i 	 .	 56,352.00	 28175,60	 -.	 28,175,60	 50.00%	 . 28,176,40
Co#28 Change Order 28 Pace #9 	 58,239.00	 58,239.00	 ,	 -	 58239,00	 100.00%	 ' -
Coff29 Change Order 29 Pace 435 	 14,906,00	 14,906.00	 -	 14,906.00	 100.00%	 -
CoI30 Change Order # 30 Pace #40 	 .,	 12,500,00	 12,500.00	 -	 -12,500.00	 100.00%	 -
Co#31 Change Order# 31 Pace #43	 '	 21,222,00	 21,222.00	 -	 ' 21,222.00	 100.00%
Co#32 Chaige Order 32 Pace 42 T&M	 0.00	 -	 -	 0.00%	 0,00
Co#33 Change Order 33 Pace #44	 .	 31,882.00	 25,506,00	 6,376.00	 31,882.00	 100.00%	 -
Co434 Change Order34 -race 48 -- -''	 17,463.00 '	 ' 17;463.00	 - -	 -	 ---763.00	 OO.00%
CoI35 Change Order 35 .	 0,00	 -	 -	 0.00%	 -
CoI36 Change Order 36 Pace #51 	 23,989,00	 19,191.00	 19,191.00	 80.00% .	 4,798.00
CoI37 Change Order #37 Pace I46 	 .	 147,464.00	 .	 147,464.00	 147,464.00	 100.00%	 -

Total Change Order	 2,729,429,22	 1,948,026,66	 248,031,00	 0,00	 2,196,057.66	 533,371.56,.

	

CONTRACT TOTAL TODATE	 .	 56,272,989,22	 43,676,495.74	 1,116,537.00	 0.00	 44,793,032.74	 79,60%	 11,479,956,48

-

	

	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
Page 19 of 19
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The Port Authority of New York and New Jersey
PA 326

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	Payment No 27	 Contract Number EWR-264.003	 Sheet	 3 Of 3
Purchase Order No. UEWR264003

Approximate: work performed to 	 2/28/2009 .
PE.

TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS
ORDER	 0

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE
	1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

	

2	 2 T&M	 12,447.35	 0%	 91%	 - .	 11,284.36

	

3	 71 LS	 28,189.15	 0%	 100% 	 28,189.15

	

4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00

	

5	 1 LS	 1,580.00	 .	 0%	 100% 	 1,580.00

	

6 21 LS	 34085.00	 0%	 100%	 .	 -	 34,085.00

	

7	 22 LS ..	 33,769.00	 0%	 100%	 -	 33,769.00

	

8	 13 LS	 .	 94,118.13	 0%	 100% 	 94,118.13

	

9	 10 LS	 53,543.00	 0%	 100%	 -	 53,543.00

	

• 10	 11 LS	 17,424.00	 0%	 100%	 -	 17,424.00

	

11	 24 LS	 15,996.50	 0%	 100% 	 15,996.50

	

12 23 LS	 33,539.15	 0%	 100% 	 33,539.15

	

13 . 12 LS	 97,307.94	 0%	 100%	 -	 97,307.94

	

14	 31 LS	 19,972.00	 0%	 100%	 -	 19,972.00

	

15 26 LS	 14,830.00	 0%	 100%	 -	 14,830.00

	

16	 33 LS	 15,569.00	 0%	 100% 	 15,569.00

	

•7 32 LS	 42,800:00	 0%	 100%	 -	 42,800.00

	

18 27 LS	 36,088.00	 0%	 100%	 -	 36,088.00

	

19	 15 LS	 1,237,968.60	 .6%	 60%	 75,000.00	 743,984.43 30
	20	 34 ..S	 54,067.00	 0%	 100%	 -	 54,067.00

	

21	 25 LS	 35,743.00	 0%	 100%	 - .	 35,743.00

	

22	 5 LS	 159,281.00	 0%	 100%	 -	 159,281.00

	

23 41 LS	 14,420.00	 0%	 i00% 	 14,420.00

	

24 39 LS	 15,240.00	 0%	 100% 	 15,240.00

	

25	 19 LS	 105,000.00	 0%	 95%	 -	 99,750.00

	

26	 17 LS	 50,900.40	 0%	 100%	 -.	 50,900.40.

	

27	 16 LS	 .56,352.00	 0% :	 50%	 -	 28,176.00

	

28	 9 LS	 58,239.00	 0%	 1000/0	 -	 58,23900

	

29	 35 LS	 14,906.00	 -	 0%	 100%	 -	 14,906.00.

	

30 .40 LS	 :	 12,500.00	 0%	 100%	 -	 12,500.00

	

31	 43 LS	 21,222.00	 0%	 1000/0 	 21,222.00

	

32 42 T&M	 0.00	 .	 0%	 0%	 -	 -

	

33	 44 LS	 •.	 31,882.00	 20%	 100%	 6,376.40	 31,882.00

	

34 .48 LS	 .	 17,463.00	 :	 0%	 100%	 -	 17,463.00
35

	

36	 51 LS .	 . 23,989.00	 80%	 80%	 19,191.00	 .	 19,191.00

	

37 46 LS	 147,464.00	 100%	 100%	 147,464.00.	 147,464.00

AMOUNTS CARRIED FORWARD	 248,031.40	 18-U



h Port wno J at	 V Yo	 (
233 Park Avenue So. 7th F. New York, N'( 1,0003

(Secretary Copy)

Chcngc Orde: No 00035
	

Conrac't "jj E W R 254 .003

Facility: N -tM ARK LIBERTY INT I L AIRPORT

I onbactfof: TE?.NINRL B NCDEF.IZATI0N ?RCGR LOWER LEVEL & 51 VERTI0L CIRCULATION

•	 To: V.P..H. CONSTRUCTION CORP.

•	 Address: 320 GRAND .VENDE	 ,

ENCLEN000, NJ	 07631

In, accordance with the ac're Oesched Contract:	 PACC No(s): 00051

xx	 The following Extra is ordered.

E1 The time for comletion of the contract

L_j is extended as indicated below. 	
The following change is ordered, at no change in price.

17 The following redution is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY-THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

— PROVIDE • POWER FROM PANEL LLE—TLP IN ROOM 145 (ELECTRICAL ROOM Thl) TO THE, SUM? PUMP AND
CONTROLLER IN ROOM 122 (MER 2)	 CONDUIT AND WIRESHALL BE IN ACCORDANCE WITH NEC

—PROVIDE POWER FROM PANEL LLE—TLP IN ROOM 145 (ELECTRICAL ROOM #1) TO THE WATER HEATER
IN ROOM 129 - JANITOR'S CLOSET.. CONDUIT AND WIRE ' SHALL BE IN ACCORDANCE WITH NEC.

—EXTEND THE ONE (1) 1" RIGID ' GALVANIZED STEEL TELEPHONE/DATA CONDUIT FROM ROOM 132 -
ELEVATOR MACHINE ROOM TO UNFINISHED SPACE C, APPROXIMATELY 60 LINEAR FEET.

—FURNISH 'AND INSTALL ONE (1) ADDITIONAL POWER RECEPTACLE (15A, 120V) IN THE AMENITIES
ALCOVE AT,COLUMNLINE E5. CONDUIT AND WIRE SHALL BE ROUTED TO THE NEAREST JUNCTION BOX,
APPROXIMATELY 10 "LINEAR FEET.

— FURNISH AND INSTALL THREE (3) ADDITIONAL TELEPHONE/DATA BOXES IN THE AMENITIES ALCOVE
AT COLUMN LINE E5 .' 1" EMT CONDUIT SHALL EXTEND 6"'ABOVE CEILING, APPROXIMATELY 15
LINEAR, FEET PER CNDUIT.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 23,989.00.

CHANGE ORDER SIGNED BY

JONTFACTOR //
RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION D1V1SIOMJJL,
'he undersigned has no authority to order any item of extras whose cost, together With the cost of extras previdusly ordered, will exceed the limit

pecifled in said Contract unlesshe has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

ecess of such limit, the orderto perform it shall be effective only if.the Secretary of The Port Authority certifies to the authority of the undersigned

order it. (See other side.)-••.	 '

o extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above,

tatco 1	 2009
.r°"R'E4dent Engineer	 •	 -



-	
The ?or-t Authoty of New 'York New Jersey 	 P2ga1

233 Park Avenue So, 7th Fir. New York, N'( .10003

(Secretary copy)

Change Order No. 2.2	 . .	 Contract Nb. ENR 254.003	 .

Facility: NE 1 1ARK LIBERTY INTL AIRPORT

Contract for: TERMINAL 3 MODERNIZATION PROGR LCWER LEVEL & 31 VERTICAL CIRCULATION

To: V.R.H. CONSTRUCTION CORP. 	 .	 .	 .	 .

Address: 320 GRAND AVENUE

ENc-LEWOOD	 NJ	 07631	 ..

	in accordance with the above described Contract: 	 'PACC No(s) : 00046

The following Extra is ordered. ,	. 	 .

The time for comletion of the contract
The following change is ordered, at no change in price.

is extended as indicated below.	 .	 .	 .

E-1 The following reduction is brdered. 	 '	 ,	
.	

A change is ordered as specifically outlined

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representativewhose signature appears in line five(5).

PS DIRECTED BY ' THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL A
TEMPORARY 1200A PANEL BOARD, CABLE TRAY AND,ASSOCIATED CABLES AND ENERGIZE PANELS' P-MDP,
T-MDP AND EMDB IN , ROOM 146 OF TERMINAL B, IN ACCORDANCE WITH SKETCHES SK-1--PACC-4& AND
SK2-PACc-46, BPTH DATED 7/01/08. ' REMOVE THE TEMPORARY PANEL. AND ALL ASSOCIATED CABLE
TRAYS AND CABLES UPON COMPLETION OF PERMANENT POWER.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $147,464.00.

CHANGE ORDER SIGNED  BY

CONTRACTOR//,L:L:?
RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION DIVIS ION /2I25 
J

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

?n excess of such limit the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)!

No extension of time for completion is granted to the Contractor on account of the changes ofdered herein unless otherwise specifically stated above,

Dated _________ 2009 

f	 Deputy Director, Construction

H



H
March 16 2009	 1/ II_ IFI

CONSTRUCTION CORP.

Mr. Michael C. Wallace
Senior Resident Engineer

Newark Liberty Intl. Airport	 V	 Building trust
EWR Building 70 CIA

Newark, NJ 07714	 .

Re: Prevailing Wage Rates.
V 	 - 	

I958-200

Dear Mr. Wallace,

VR1-I hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for .	 V

Application; for Payment No. 27 Al LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in thesame trade or occupation in the locality in which the work is
being performed as determined by the Engineer. 	 V

•	 Very truly your	 -	 -	 - -

V	 - 	 •.. 	

0

• 	 . 	 -

Frank W. Iley	 -	 -

Chief Financial Officer

V 	

Phone
201.871.4422

V 	 . 	 V 	

0 	 Fa/Executivè
V 	

• 	 • 2O1871.672'

Fax/Ac.couring

320 Grand Avenue	 .	 201.871.1927

Englewood. NJ	 .	 Fax/'EsfirmaOng
V 67631-4355 .	-	 'OV	 201871.0705



AE COST WORK

	

A
VRH
CNsrflUcTION CORP.

c,nr,.1	 &

The Port Authority-m' NY/NJ

Attention	 Mr.Micheal Wallace ,Senior Resident Engineer

Phone No.

Net Cost work per Contract Spec: Section 11 Entitled

Port Authority Security Requirements."

Period 10128108 to 1114/09

VR.H Labor

VRH Material	 S.W.A.C./ VRH

\'RI-I Equipment

\'RH Fee 7% (Lab & Material)

Sub Total VRJ-1

Subcontractor

VRH Fee 7%

Sub Totai

Total Charges

Invoice No. TM 001-39
Job No.	 2034
Project	 EWR 264.003 Terminal B Lower

Lev Expart & B-I Vert. Circulation
Date	 January 21, 2009

$6,840.55

•	 _____

6,393,04	
+r (313,o+.

447.51

6,840.55

6,840.55

320 Grand Avente

Englewood, NJ

07631-4355

1/21/2009

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 Phone:

201.871.4422

DATE	 /'2_/	 718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251

2034 TM001- 39 Tempa1te.xs



- ._)

U 0 

ôbJ' 5	 +
-

NET COST WORK
'•

1

646	 '

I553l9 -r

The Port Authority 01 NY/NJ	
0 008	 .	 TM00 1-38

-	 -	 2034

A
VRHCoaaTucno CORP.

Attention	 Mr. Michael Wallace, Senior Resident

Phone No.

EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Circulation

Date.	 January 16, 2009

Net Cost work per Drawing G005 21 A.  Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and/or Sensitive Areas,

Period 9106107, 9123-9r25/07, 4106108 to 4/13/08, I 1/24108 to 11130108

Labor	 @24.62	 763 .22	 Labor,	 2r

Vehicle 0 Co, 69.33 /day=	 .	 Labor' '	43.27hr =

VR}i Labor	 . .	 763.22	 Vehicle 0 ®99.68/day =

VRH Material

VR1-I Equipment	 .

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 '	 VRH/FJC Security Service	 . 30,290.80

VRH Fee7 1/6 	 4/6/08 to 4/13/08

Sub Total	 11/24/08 to 11/30/0830,290.80

Total Charges	 .	 30,29080

1-2,261.26

	

16,269.52	 .

	

996,80	 14	 -0
29,527.58

530,290.80

APPROVED FOR PAYMENT #2'7 .
—SUBJECT TO FINAL AUDIT

AMOUNT	 21 "	 Phone

SIGNATURft.	 201.871.4422

DATE	 . •'. . 718.292.2250

718.292.2250

- Fax /Engineering

H 201.871.6727.

Fax/Accounting

718.292.2251

2034 TMO01- 38 Tempalte.xls

320 Grand Avenue

Englewood, NJ

07631-4355

1I1912009



J6
	

) ?'rt	 V1111-.	 . .. .	 .	 - CONSTRUCTION CORP.

(,-nor3	 4.

The Port Authority bf NY/NJ	 .	 S 	 Invoice No. TM 001-42
	Job No :	 2034

	

Project	 EWR 264.003 Terminal B Lever

.	 .	 Lev.Expan&B..1 Vert Circulation
Date	 February 10, 2009

Attention	 Mr. Michael Wallace , Senior Resident Eninccr	 .

Phone No.	 .

Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and/or Sensitive Areas. 	 .

Period 6(23 .6/27108, 8/11-8/15/08 7/21.7/25/08

 k,-S. ( Z-. sr 13 (

	Vehicle 4 @99.68/day	 398.72
VRH Labor	 .

VRH Material	 .	 .

•	 VRH Equipment	 it

V1311 Fee 20% (Lab Material)

Sub Total VR.H
t&_- 1-J._..J-'

Subcontractor	 VRi-IIFJC Security Service 	 14,939.12	 4	 3
VRH Fee 7%

Sub Total	 .	 14,939.12	 .

Total Charges	 14,939.12	 'k	 3 2-	 14,939.12

APPROVED FOR PAYMENT #'V]
SUBJECT TO FINAL AUDIT

AMOUNT - -- 	 4.?	 Phone

	

S!GNAtURd	 201.871,4422

• DATE	 0	
718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue	 S 	 ' 	
. 	 .• 	

5 	

• 201.871.6727

Englewood, NJ

07631 . 4355	 .	 .	 S ,	 , 	 • , 	 Fax/Accounting

718.292.2251.

r. tar, In 1\nfl



VRH
CONSTRUCTION CORP.

UrnnaJ C.ngns.,l.,n S

Invoice No. TM 001-43
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-1 Vert Circulation

Date	 February 10, 2009

The Port
	

'of NY/NJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

__ 4

Net Cosi work per Drawing 0005 21A Security Personnel & Equipm&nt as Required to Support the

Contract Work in Aeronautical and/or Sensitive Areas.

Period 9/29-10/05(08,1 0/06-10/12/08,11/03-11/09/08

.-

Labor 72.5hrs.@28.8Shr
Vehicle 2 @99.681 day

V'RH Labor	 .

VRH Material

VRH Equipment

&g
SCJ

,
 ^7 =6,

/

•	 VRH Fee 20% (Ub & Material) 	 • 	 .

Sub Total VRH	 .

Subcontractor	 .	 \'RH/FJC Security Service	 19,600.99

VRH Fee 7%	 ,	 .	 I	 • 	

I

Sub Total	 .	 '19,600.99	 1	 •.

Total Charges	 .	 ,	 19.60.99	 l9,600.99

APPROVED FOR PAYMENT #'V'
SUBJECT TO FINAL AUDIT

Ar'\IIKrr	 )29	 1
AMOUNT—,	- 

•	 Phone

SIGNATUREQ^ 	 201,871.4422

DATE 	 ,	 .718.292.2250:

718.292.2250

Fax /Engineering

320 Grand Avenue	 .	 ,	 .	 .	 • 	 . .	 201.871.6727

Englewood, NJ	 . .	 .	 .	 ..

07631-4355	 H	 .	 ,	 Fax/Accounting

718.292,2251

2/11/2009	 . .	 .-	 . -.	 .	 ..	 .	 .•. .	 ,..,	 . 	 2034 TM001-43 TernpIte.xis



A..
VRH.- CONWrNUMON CORP.

Cio.
Co.frutt

Invoice No. TM 001-45
- Job No.	 2034

Project	 EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Circulation

Date	 February 19, 2009.

The
	

NY/NJ

Attention	 Mi. Michael Wallace, Senior Resident Engineer

Phone No.	 -

Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the
Contract Work in Aeronautical and /or Sensitive Areas.
Period 11/17-11123/08, 12/01-12/07108

5	 Labor 240 hrs. 	 28.85hr	 6,924.00

2.1 5iir . "1 Labor 540 hrs. @43,27hr	 23,365.80

	

Vechicte 2 @ 99.68 /day 	 199.36
VftH Labor	 30,489.16

VRH Material

\'RHEquipment

\RH Fee 20% (Lab& Material)

Sub Total VRI-1

Subcontractor	 VRHIFJC Security Service	 30,489.16

\'RH Fee 7%	 S	
" 	

.. 4	 ,

Sub Total	 30,489.16 .

Total Charges	 30,489.16	 '	 $30,489.16

APPROVED FOR PAYMENT #-'I
•	 . SUBJECT TO FINAL AUDIT

AMOUNT _42	 9&	 Phone

SIGNATURE	 201.871.4422

DATE	 3/(.,., /'OI. -	 ' -,	 718.292.2250-I—	 i	 -

-	 718.292.2250

-	 - Fac [Engineering

320 Grand A'enue
	

201,871.6727

Englewood, NJ

07631-4355
	

Fax/Accounting

718.292.2251

., ,nn r,r,flITh



The Port Authority of NY/NJ

Attention	 Mr. Michael Wallace Senior Resident E

Phone No.

.VRH'
9rRUCTI0N CORP.

Corj Co.,t,cg..r,. e

Invoice No. TM 001-46
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

-	 Lev.Expan & B-I Vert Crcutation
Date	 February. 19, 2009

'..Uc VVLflfl P11 1II4VL415 '.JUUJ S. Sn JI..US SSJ S .J3¼7SISIi 55. LU&pLSALZL	 .JM)frJfl5

Contract Work in Aeronautical and/or Sensitive Areas.

Period 12/15/08-12/2l108,12f29/-l/04/09

•

	

.— Labor 184 lies. ® 28.85hr	 5,308.40

	

- Labor 560 hrs.@ 43.27hr	 24,231.20

	

Vechicle @ 99.68 / day	 .

VR.H Labor	 29,539.60

VRH Material

VR.H Equipment

VR.H Fee 20% (Lab'& Material)

•	 ,	 Sub Total VRH •,	 .• _----------.-.	 -

Subcontractor , ,.	 , \'RH/FJC Security Service	 29,539.60	 4 17 0-7 91
• VRH Fee 7%	 .	 57 +

Sub Total	 ''	 •	 29,539.60

Total Charges	
:'	 .	 29,539.60	 '2.-3	 .z52'I-	 $29,539.60

•	 ;	 ,	 .	 . APPROVED FOR PAYMENT #	 '
SUBJECT TO. FINAL AUDIT.

AMOUNT'- 4 	 Phone

SGNATUR._	 . 201.871.4422

•	 .	 DATE	 Z4:21

718.292.250

Fax fEngineering

320 Grand Avenue	 •	 .•	 --	 201.871.6727

Englewood, 1'.J

07631-4355	 Fax/Accounting

•	 •	 •	 :	 •	 '••	 718.292.2251••

22C '2300



A
VRH
CONS BuCTZON CO1P.

C.__I	 &

	

-	 .	 .

The Port Authority o/NY/Ni	 Invoice No. TM 001-48
Job No, . . 2034	 .
Project	 EWR 264.003.Terminal B Lever

Lev.Expan & B-I Vert Circulation

Date	 February 20, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer 	 .

	

Phone No.	 .

	

Boom	 107-MM.

Net Cost work per Diawing 0005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and/or Sensitive Areas, .	 .

Period 1/05/09- 1/11!09, 1126109-2101109.

•

of-Labor  152 hrs. l 28.S5hr =	 4,385.20

— Labor 264 hrs.	 4127hr	 11423.28

	

Vechicle 3	 99.68 / day =	 299.04

VRH Labor	 .	 16,107.52	 .

• VRH Material	 .	 .	 .

•	 ', VRH Equipment

Sub TotaIVRH	 .	 . ..

Subcontractor	 J4/FJC Security Service	 .	 16,107.52	
•	 .

VP.}1 Fee 7%	 .	 .	
s ,
	 13 .......

Sub Total	 .	 16,107.52	 •.•

Total Charges	 16,107.52	 __-	 $16,107.52

•	 .	 .	 .	 •	 .	 .	 -	 .	 i2-F	 -	 -.

SUBJECT TO FINAL AUD

	

•	 --	 AMOUNT
•SIGNATURE
DATE

320 Grand Avenue	 •-	 ..	 .	 -

Englewood, NJ

07631-4355

2/2Ci2OOO

/	
Phone

201.871.4422

718,292.2250

- 718.292,2250

	

-	 Fax /Engineering

	

•	 201.871.6727

-.	 Fax/Accounting

	

.	
718.292.2251

4



'VRH,
CONSTRUCrION CORP.

	

-	 Cn.ral Cornwctn & -

The Port Authority of NY/NJ 	 Invoice No. TM 001 47
	Job No.	 2034

	

Project	 EWR 264.003 Terminal B Lever
Lev.Expan & B-I Vert Circulation

Date	 February 19, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing G005 21A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and / or Sensitive Areas.

Period 1/12109-1/16/09

j.Labor 72 hrs.	 28.85br =	2,077.20

, _. abor 158 hrs. ®43,27hr,=	6,836.66

• Vechicle 2 ® 99.68 /day	 199.36

VRI-1 Labor	 .	 S	 9,113.22

VRH Material

VRH Equipment

VRH Fee 20% (Lab 8: Material)

Sub Total VRH

Subcontractor	 VRH/FJC Security Service 	 9,113.22 

VRH Fee 7%

Sub Total	 9,113.22

Total Charges..	 9,113.22	 $9,113.22

APPROVED FOR PAYMENT
SUBJECT TO FINAL AUDIT

•	 AMOUNT	 t	 Phone
•	 -	 .	 SIGNATURE	 r_A,. t 5c _ 	201.871.4422

DATE	 /c'	 718.292.2250

718.292.2250

Fax /Engineering

•	 320 Grand Avenue	 201.871.6727

Englewood, NJ	 -

07631-4355	 -	 - -	 . Fax/Accounting

-	 .718.292.2251

2 20,20C9—	 2034 TMOOI- -*–ie-xf-



I,

-

•v"r'

CONSTRUCTTON CORP.

e Port Authority of NY/NJ

Attention

Phone No.

Invoice No. TM 001-49
Job No.	 2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 February 20, 2009

vLr. Michael Wallace Senior Resident Engineer

Net Cost work per Drdwing 0005 2 IA Security Personnel & Equipment as Required to Support the

Contract Work in Acronautical and / or Sensitive Areas.
Period 12/8/08-12/14.108'/

212 1S-9' Labor 88 hrs. 28.85hr	 . 2,538.80
Labor 360 hrs. @43.27hr	 15577.20

- .	 Vechicle	 99.68 I day	 . 99.68

VRI-1 Labor	 .	 .	 18,215.68

VRH Material	 .	 .	 .	 . .	 .

VRH Equipment'quipment	 .	 .

VRH Fee 200, (Lab & Material)

Subcontractor	 VJ-l/1JC Sc urity Service	 1821568

VRI-1 Fee 7%	 .	
. P7 ) 7

Sub Total	 .	 .	 :	 .	 18,215.68

Total Charges	 18,215.68	 .	 818,215.68

APPROVED FOR PAYMENT #7
SUBJECT TO FINAL AUDIT

AMOUNT 	 Phone

SIGNATUR4-A'-	 201.871.4422

DATE -75-b 718.29 . 2.2250

718:292.2250

•
	

Fax /Engineering

320 Grand Avenue
	

201.871.6727

Englewood, NJ

0763 14355
	

Fax/Accounting

718.292.2251



BB99246A

PA 33A	 The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y 10013	 SHEET	 I	 OF	 3
D

	

APPLICATION FOR PAYMENT	
ATE PREPARED	 3/16/2009

CONTRACT NO, EWR-264.003 P0 No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 27

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue Englewood, NJ 07631
VRH Invoice No. 63I2(R27February)	 Approximate work performed to 	 February 28, 2009

APPROXIMATE QUANTITIES
DESCRIPTION OF WORK	 UNIT	 This	 Total (or Prey,	 UNIT PRICE	 AMOUNT

No.	 Application	 Application	 Total to Date

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 868506.00 41384909.08 42,253,415.08	 53,200,000.00	 42,253,415.08

'I
3	 N.C.Contract Specification Sect. 11 Entitled 	 TM	 6,840.551	 63,801.34	 70,641.89	 70641.89

'Port Authority Security Requirements'
(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit	 UP.	 144076.94	 237,076.95	 381,153.89	 381153.89
Price Conversion No. I per L/A of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM 	 16,955.24	 16,955.24	 16,955.24
& Equipment as Required to Support Contract Work

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11106/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No. I

7	 N.C.Dwg.G005.Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation 	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot Water Lines L.S. Conversion 3

9	 N.C.Dwg.G005 Note 21B Rerouting of 	 L.S.	 0.00	 20917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duct L.S. Conversion # I

10	 N.C.Dwg.G005 No 21B Relocation of Under	 0.00	 542,679.18	 542,679.18	 542,679.18
Ground Utilities in C)nflities with new Construction

ii	 N.C.Dwg.G005 Note 21H Asbestos/Lead 	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L,S,Coiiversion #1

12	 N,C,Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 34,775.00	 34,775.00	 34;775.00	 34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Corjverslon # 2

/
13	 N.C.Dwg.G005 Note 21C Monitor Switchgears 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08

NA & NB North Substation to L.S. Conversion #4
-	

TOTAL APPLIED FOR. TO DATE	 43.830.276.79
Less 5 %	 retained as per contract 	 MAX $

Balance to date:
Less advances under previous applications:

To be advanced this application:

CHANGE ORDERS (per attached)
Total to date $

Less: Previously advanced: $ 	 __________________
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (os.per copy):_______________

It Is Hereby Certified that the "above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accoriance with the terms of the above Contract on the basis of work actually performed. This certification, 	 ..
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the has of has own knowledge,
as well as by the contractor. 	 I"

Frank W. tiji'ley
Tlie,Contractor Further Certifies (duck one)	 *individually and on behalf of the contractor

all subcontractors and suppliers have been paid any amounts 	 .	 Chief Financial Officer
due from previous progress payments and shallbe paid any amounts	 Title

i	 due from this progress payment; or

2. That payment has been withhold from a subcontractor or supplier 	 CORRECTANOIN

because there exists a valid basis under the subcontractor's Or 	 AcCoRoANcw1TI1

supplier's contract to with1d a payment from that subcontractor 	 COITRACT.........L..

or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.) 	 cs,nuc,occ.

PROIPROJ ORG	 ACT AREA/	 JOB	 AMOUNT
SYST

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

Title;	 RESIDENT ENGINEER

Recommended For Payment:

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment:

For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



BB9246A

M.
The Port Authority of New York and New Jersey

233 Park Ave South, 7th Floor
New York, N.Y. 10013 	 SHEET	 2	 OF	 3

DATE PREPARED	 3/16/2009
APPLICATION FOR PAYMENT

EWR-264.003 PJ1Q UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO. .	 27

VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6312(R27February) 	 Approximate work performed to	 February 28, 2009

CONTRACT NO.

CONTRACTOR

APPROXIMATE QUANTITIES
Itrn	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Pre y.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N,C.Dwg.005 No 21C Construction Staging and	 TM	 0.00	 117,735.27	 117,735.27	 0.00	 117,735.27
Schedule Changes to Accommodate Facility Operational

- Requirements.	 -

15 N.C.Dwg.0005 Note 21F1 Abatement of Incidental	 TM	 0.00	 1,927.31	 1,927.31	 0.00	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 21C to Furnish & Install	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A DIsconnect Switch or, Switchgear in South Substation
to lump Sum Conversion

17 N.C.Dwg.G005 Dated 7/24106 General Note 12	 U P.	 0.00	 224,732.47	 224,732.47	 224,732.47
Transport & Dispose Excess Soil N.C.Lo T.JniL Price
Conversion # 1

18 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,826.20)	 (1,825.20)
dated 5/30/08

19 N.C,Dwg.0005 Note 2113 Relocate Conduit; for Delta	 L.S.	 000	 20,411.00	 20411.00	 20,411.00	 20,411.00

Motor Control Panel (MCP)to L.S. Conversion t 2

20 N.C.Dwg.G005 Note 210 Provide Lenov Think Pad	 L.S.	 0.00	 6995.00	 6995.00	 6,99.00	 6,995.00

R61 Notebooks from N.C. to L.S. Converation #13

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power L.S. 	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & Loggers N.C. to L.S. Converation 7

22 N.C.Dwg.G005 Note 21C Monitor Switchgears NA	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00

& NB North Substation second reading L.S. Converation 8
0.00

	

-	 0.00

TOTAL APPLIED FOR. TO DATE 	 44.298.046.64

Less 	5	 %	 retained as per contract MAX $	 2660,000.00	 2,660,000.00

	

Balance to date: 	 41,638,045.64

	

Less advances under previous applications: 	 40,618,622.15

	

To be advanced this application	 1,019,423.49

CHANGE ORDERS

	

Total to date$	 2:196059,06

	

Less: Previously advanced: $	 1,948026.'

	

Change Order amount to be advanced on this application : 	 1	 248,031.40

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as mr copy):	 1,267,454.89

It Is Hereby Certified that tbe above quantities of work have actually been performed and that the cost plus compensation above set 	 .
Uovth, if any, is computed in accordance with the terms of-the above Contract on the basis of work actually performed. This certification, 	 .•., ..1
if signed by any person on behaLf of the contractor, is made by such person in his individual capacity on the basis of his own know'edge,	 .-
s well as by the contractor.

/
"F hk  W. Hurle

T , ,1oneractor Further Certifies check one)	 *Individually and on behalf dfthe contractor

That all subcontractors and suppliers have been paid any amounts 	 -Chief Financial Officer
from previous progress payments and shall be paid any amounts 	 - Title

fl/	 due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier	 CORRECT AND IN

because there exists a valid basis under the subcontractor 's or	 DANCE wiTh

supp lier ' s contract to wii;hold a payment from that subcontractor 	 cT___
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)	 CCT.

I1 RO1P}OJ OR(	 ACT	 AREA!	 JOB	 AMOUNT

SYST

1,267,464.89

The above estimate of quantities performed is correct and is made
from actual inspection	 -knwIedge of work performed.

/47
RESIDENT ENGINEER

Recommended For Payment:

xel^ 1,541
Tit17/NcINEyfo4,7RucTIoN

Approved For Payment:

For Comptroller
If contiactor is a corporation, certificate must be
signed by an officer, and if a partnership, by a



0.00 L.
0.00

56.50 r

503.00 E

616.00

000

3368.00

3,368.00

0.00 F-

0.00

65.50

95.00 r

226,00

0.00 E
309.00 E
309.00

8.00 L_.
620.00 [1

636.00

0.00 E
0.00

2,998.00 L
8935,50

80.9	 17.6

	

0.0	 0.0

	

27.2	 . 0.0

20.5	 0.0

0.0	 0:0

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

I IIè I SJl U. flt4.uISJI 
lU	 --

Monthly Employment Utilization Report
From 12/01/2006 To 02/28/2009

Start Date	 1210112006

Projected Completion Date

Work Hours of Employees

Trade

ADMINISTRATI
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT

MASONS

DOCK
BUILDERS

ELECTRICIANS

Total	 %
Minority	 Minority	 Female
Hours	 Hours.	 HoursClassification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

ioiaiAii-
Employees Hours

	

M	 F

	

276.00	 0.00

	

276.00	 0.00

	

80.50	 0.00

	

5,165.00	 0.00

	

5,245.50	 0.00

	

0.00	 0.00

	

3,427.00	 736.00

	

3,427.00	 736.00

	

408.00	 0,00

	

408.00	 0.00

	

65.50	 0.00

	

699.00	 0.00

	

764.50	 0.00

	

232.00	 0,00

	

44,001.50	 0.00

	

44,233.50	 0.00

	

8.00	 0.00

	

3,085.00	 0.00

	

3,093.00	 0.00

	

536.50	 0.00

	

536.50	 0,00

	

10,777.50	 0.00

	

54,747.00	 0.00

sum cfa
Employees H

276.00

276.00

80.50

5,165.00

5,326.00

0.00

4,163.00

4,163.00

408,00

408.00

65.50

699.00

830.00

232.00

44001.50

44,465,50

8.00

3,085,00

3,101.00

536.50

536.50

10,777.50

54,747 00

Black

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468,00	 0.00

	

0,00	 0,00

	

142,00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,459,00	 0.00

	

5,831.00	 0.00

Hispanic

	

M	 F

	

0.00	 .	 0.01

	

0.00	 0.01

	

56.50	 0.01

	

35.00	 0.01

	

91.50	 0.01

	

0.00	 0.01

	

2490.00	 728.01

	

2490.00	 728.0(

	

0.00	 0.0(

	

0.00	 0.0(

	

65.50	 0.0(

	

95.00	 0.0(

	

160.50	 0,01

	

0.00	 ,	 0.0(

	

285.00	 0,01

	

285.00	 0.0(

	

8.00	 0.0(

	

480.00	 0.0(

	

488.00	 0.01

	

0.00	 0.01

	

0,00	 0.0(

	

539.00	 0.0(

	

3,104.50	 0.0(

-ASiari

M.	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00	 -

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 •O.00

0,00	 0.00

0,00	 0,00

0.00	 0.00

- 0:00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

Native

	

M	 F

	

0.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0,00	 '	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

000	 0,00

	

0.00	 0.00

	

0.00	 ,	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0,00	 0.00
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Monthly Employment Utilization Report
From 12/01/2006 To 02/28/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date	 / I

MI	 -

Employees Hours

	

M	 F

	

65,524.50	 0.00

	

139.00	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1096.00	 0.00

	

1.096.00	 0.00

	

988.50	 0.00

	

4054.50	 0.00

	

5,D43.DD	 D.DD

	

104.00	 0.D0

	

232.00	 0.00

	

336.00	 0.00

	

3616.00	 0.00

	

3616.00	 0.00

	

28,824.25	 788.00

	

28,824.25	 788.00

	

96.00	 0.00

	

96.D0	 ODD

	

1,954.25	 D.00

	

1954.25	 0.00

	

1992.00	 0.00

	

1,992.00	 0.00

	

398.00	 0.00

Sum of all

Emp'oyees H

76,302.00

139.00

151.00

429.00

1,096.00

1,096.00

988.50

4054.50

6,D31 SD

104,OD

232.00

440.00

361 6.00

3,61 6.00

29,61 2.25

29,612.25

96.00

96.00

1,954.25

1,954.25

1,992.00

1,992.00

398.00

Work Hours of Employees

Black
	

Hispanic -

	

M	 F	 M	 F

	

6,290.00	 0.00	 3643.50	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00 .	 0.00	 0.00

	

337.00	 0.00	 99.00	 0.00

	

0.00	 0.00	 662.00	 0.00

	

337.D0	 D. DO	 761.D0	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.OD	 0.00	 .	 0.00

	

D.00	 . 0.00	 0.00	 0:00

	

2835.75	 0.00	 11,082.50	 788.00

	

2,835.75	 0.00	 11,082.50	 788.00

	

0.00	 0.00	 0.00	 0.D0

	

ODD	 DOD	 DOD	 0.OD

	

19.25	 D.00	 48.00	 0.OD

	

19.25	 0.00	 48.00	 0.00

	

0.00	 0.00	 1,584.00	 0.00

	

0.00	 0.00	 1,584.00	 D.00

	

0.00	 0.00	 0.00	 0.00

Native

Asian	 - Ameron =

M	 F	 M.	 F

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00
	

0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

8.00	 0.00	 0.00	 0.00

0.00	 0.00	 .0.00	 0.00

8.00	 0.00	 0.00 .	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

	

114.00	 0;00	 0.00	 D.00

	

114.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.OD	 0.00

ODD	 DOD	 ODD	 D. DO

0.D0	 D.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00

0.00	 0.00	 .	 0.00	 0.00

9.00	 0.00	 D.DD	 0.00

0.00	 0.00	 0.00	 0.00

Total	 %

Minority	 Minority	 Female

Hours - - Hours	 - Hours

	

14,931.50	 19.5	 0.0

0.00

0-00

0.00

0.00

	

0.00	 0.0	 0.0

444.00

662.00 r

	

1,550.00	 25.6	 0.0

0.00

0.00

	

0.00	 0.0	 0.0

	

0.00	 -

000

14,820.25

	

14,820.25	 1

0.OD

	

D.00	 0.D	 D.0

67.25

	

67.25	 -	 3-4-	 0.0

1,584.OD L
	1,584.00 	 79.5	 0.0

0.00

Trade
	

Classification

Sub Total

I utTflP
	

APPRENTICE
CON STRU CTO

JOURNEY WORKER

Sub Total

ENGINEER
	

JOURNEY WORKER

Sub Total

GLAZERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

HVAC
	

APPRENTICE

JOURNEY WORKER

Sub Total

IRON
	

JOURNEY WORKER
WORKERS

Sub Total

LABORERS
	

JOURNEY WORKER

Sub Total

METAL
	

JOURNEY WORKER
LATHERS

Sub Total

OPERATJNG
	

JOURNEY WORKER
ENGINEERS

Sub Total

PAINTERS
	

JOURNEY WORKER

Sub Total

PIP EFITTERS APPRENTICE
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Asian

M

0.00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

F

0.00

0,00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0,00

0,00

0.00

0.00

0.00

0.00

0.00

i ne ron IkUUIUFILy VI 1-41

Monthly Employment Utilization Report
From 12/01/2006 To 02/28/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR
LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Start Date	 12/01/2006

Projected Completion Date

Trade

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

= .--Tohql
Classification	 Employees	 Hours

	

M	 F

JOURNEY WORKER	 3102.50	 0.00

Sub7 otal	 3500.50	 000

JOURNEY WORKER	 1,019.00	 0.00

Sub Tolal	 1,019.00	 0.00

APPRENTICE	 240.00	 0.00

JOURNEY WORKER	 1631.00	 0.00

Sub Total	 1,871.00	 0.00

JOURNEY WORKER	 59.50	 0.00

Sub Total	 59.50	 0.00

APPRENTICE	 811.00	 0.00

JOURNEY WORKER	 5,471.00	 0.00

Sub Total	 6282.00	 0.00

APPRENTICE	 1367.00	 0.00

JOURNEY WORKER	 12,753.50	 0.00

Sub Total	 14120.50	 0.00

JOURNEY WORKER	 241.00	 0.00

Sub Total	 241.00	 0.00

JOURNEY WORKER	 704.00	 0.00

Sub Total	 704.00	 0.00

JOURNEY WORKER	 306.50	 .	 0.00

Sub Total	 306.50	 0.00

APPRENTICE	 196.00	 0.00

JOURNEY WORKER	 5869.00	 0.0c

Sum of all

Employees Hr

3,1 02.50

1,019.00

1019.00

240.00

1,631.00

2,111.00

59.50

59.50

811.00

5,471.00

7,093.00

1,367.00

12,753.50

15,487.50

241.00

241.00

704.00

704.00

306.50

306.50

196.00

5,869.00

Work Hours of Employees

= Black	 Hispanic

M	 F	 M	 F

0.00	 0.00	 0.00	 0.(

0.00	 0.00	 0.00	 0.1

0.00	 0.00	 0.00	 0.1

0.00	 0.00	 0.00	 0.(

0.00	 0.00	 88.00	 0.1

16.00	 0.00	 0.00	 0.1

16.00	 0.00	 88.00	 0.1

0.00	 0.00	 0.00	 0.1

0.00	 0.00	 0.00	 0.1

16.00	 0.00	 0.00	 0.1

0.00	 0.00	 2357.00	 0.

16.00	 0.00	 2,357.00	 0.

	

547.00	 0.00	 278.00	 OJ

	

1,641.00	 0,00	 380.00	 0.

	

2,188.00	 0.00	 658.00	 0.

0.00	 0.00	 1.00	 0.1

0.00	 0.00	 1.00	 0.1

0.00	 0.00	 0.00	 o.

0.00	 0.00	 0.00

5.00	 0.00	 0.00	 0.

5.00	 0.00	 0.00	 0.

0.00	 0.00	 0.00	 0.

0.00	 0.00	 2677.00	 0.

Native

	

M	 F

	

0.00	 0.00

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

000	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Total
Minority	 Minority	 Female
Hours	 Hors --	 Hours==.-==.

0.00L

	

0.00
	

0.0

0,00

	

0.00	 0.0
	

0.0

88.00

16.00

	

192.00 .	 9.0
	

0.0

0.00 LIII______

	0.00 	 0.0
	

0.0

16.00

2,357.00

?,389,00

825.00

2,021.00

	

3,671.00
	

0.0

1.00

	

1.00 .	 0.4
	

0.0

0.00 EIIi

	0.00 	 0.0
	

0.0

5.00 [----

	

5.00	 1.6
	

0.0

0.00

2,677.00
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Monthly Employment Utilization Report
From 12/01/2006 To 02/28/2009

EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12/01/2006

LOWER LEVEL & Bi VERTICAL	 Projected Completion Date
Contractor	 V.R.H. CONSTRUCTION CORP.
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-	 403.00
-	 152.00

I555.QQ.-'-_11%

0%
-	 0%

W4Aff1- --I_- --I_ --I-----.
TotalJourj.eTVVor] 4N1.50 1	 4,141.50 1	 -

	

OTAL	 TotalAp'rentice j	 7000	 -	 708.00	 152.00
THiS 	

rab

taj.kWedTrd	 4,849.S	 -	 4,849.50	 152-@

	

NTH	
orers	 0.00

	

Grand Total	 Skilled Trades	 I	 -	 -
-From Last Month 1 Laborcrz	 -	 = -	 -	 . -	 -

	

Grand Total	 Skilled Trades

	

To Date	 Laborers

	34 	 04
-	 7	 1
O%41 "0_5

0•0

- FOR R.E. OFFICE USE ONLY
REVIEWED BY:

0% DATE
A GOALS BE ING MIT?

12.
YES	 NO
YES	 NO

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _Iof3
PROJECT TITLE	 PRIME CONTRACTOR'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-I Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric. Zabraisky	 FROM:	 2/1/2009	 Skilled:	 30°Io

Englewood, NJ 07631	 SM Electric Josloff tndustries,D. Magnan 	 TO:	 2/28/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term "B 	 PREPARED BY:J.Strack	 DATE:	 3/1612009	 Monmouth Controls Fine Painting Mc Cann Acoustics % OF COMPLETION:	 79.42% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 27	 lCarol Hardy Mec jNortheast Sheetmetal.Metro,venture 	 Skilled/Laborer: 6.9%	 May-09

-	 WORK HOURS OF EMPLOYEES    	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

•	 Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F• M	 F	 M	 F	 M	 F  	 M	 F	 M	 F

Steamfitter	 Journey Worker	 0.00	 0.00	 0 	 0     	 0  	 U	 0	 0

Apprentice	 0.00	 0.00	 0 	 0 	 0  	 0	 0

Sub Total	 0.00	 -	 0.00	 0	 01	 0	 0	 01	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Operator Engineer Journey Worker	 0.00	 0.00	 0	 0    	 0  	 0	 0

Apprentice	 0.00	 0.00	 0	 1  	 _________ ______ _______	 0  	 01
Sub Total	 0.00	 -	 0.00	 0	 01	 0	 0	 01	 0	 0	 01	 0	 0%	 0%j	 01	 0	 01	 0

Glazier	 Journey Worker	 126.00	 126.00	 0 	 0 	 2	 0

Apprentice	 64.00	 64.00	 16     	 16 	 2	 1

Sub Total	 190.00	 -	 190.00	 16	 01	 0	 0	 01	 0	 0	 01	 16	 8% 	 0%1	 4	 0	 1	 01.

Sheet Metal Worker {Journey Worker 	 186.00 	 ]	 186.00	 0	 101     	 101	 21

Apprentice	 0.00	 ------	 0.00	 0     	 01	
1	

1	 00
Sub Total	 186.00	 -	 186.00	 0_0	 101	 0	 0	 01	 01	 01	 1011	 54%	 0%1	 21	 01	 1	 0

Bricklayer	 - JourneyWorker	 0.00 	 0.00 	 01	 1 	 01 
Apprentice	 0.00 	 0.00	 ________ 	 _______	 0  	 _______
Sub Total	 0.00	 -	 0.00	 0_0 	 0	 0	 0	 01	 0	 0_0%	 0%	 01,	 .01	 0	 0

Electricians	 - JourneyWorker	 3,829.50 	 3,829.50	 0_0	 302   	 302	 11	 3P1 
Apprentice	 644.00 	 644.00	 136	 01	 __ 	 ________ 	 136	 5

- Sub Total	 4,473.50 - 4473.50	 136_0_302_0_oj_0_0!

1

 _01_438_10%	 0% 351	 0_3j 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE: 	 --
Superintendents hours should not be included in this form. 	 Frank W. Hurley, ChiefFinancialOfficer	 DATE SIGNED:	 March16,2009	 P13647

NOTE: The MEUR must be submittedwithin 5 biisinss , is of months end.



97.001	 id%	 -D	 01	 5

0°Io	 0%	 0	 -0	 0

FOR R.E. OFFICE USE ONL
0%	 0%REVIEWED BY:
0%	 0% DATE

__ARE GOALS BEING MET?
0% YES	 NO
0%YES	 NO

U

------

I
Is

I

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _2_of 3
PROJECT TITLE	 1PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric Zabransky	 FROM:	 21112009	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric Jasloff lndustries,D. Macnan	 TO:	 2/28/2009	 Laborer:	 40%	 PROJECTED

	

LOCATION: Newark Intn'j Term "B'	 PREPARED BY:J.Strack	 DATE:	 311612009	 Monmouth Controls Fine Painting Mc Cann Acoustics	 % OF COMPLETION:	 79.42% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 27	 Carol Hardy Mec Northeast SheetrnetaI,Metra,verlure 	 Skilled/Laborer: 6.9°J	 May-09

WORK HOURS OF EMPLOYEES 	 .	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #iO	 #ii	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Em )loyees .	 Employees

M	 I F 	 M	 F.	 M	 F 	 F	 M	 F	 .  	 M	 F	 M	 F

Journey Worker	 0.00 	 0.00	 0	 0   	 1	 01 	 0 	 0

	

Apprentice	 0.00 	 0.00	 . 0	 0 	 0   	 0 ________ 	 0 	 0

	

____________ Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0
Painters	 [Journey Worker L 152.00 	 152.0OJ	 0	 0    	 01 	 2 	 0

	

Apprentice	 0.00 	 0.00      	 01 	 _______   

	Sub Total	 i52.00	 -	 i52.00	 0	 0	 0	 0	 01	 01	 01	 01	 01	 0%	 0%1	 21	 0	 0	 0
Spri

=Sub

Journey Worker	 69.00 	 69.00	 0	 0	 01   	 01 	 ________	 2	 0	 0	 0

	

Apprentice	 39.00 	 39.00	 _______ 	 01   	 01 	 1 	 01

	

 Total	 108.00	 - 	 108.00 1	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0%1	 31	 01	 01	 0
Plum

::-J.ih

 ourney Worker	 34.00 	 34.00	 0	 0     	 IL	 0	 J	 i	 0

	

1Apprentice	 24.00 	 24.00	 0	 0     	 0 	 i	 0

	

 Total	 58.00	 -	 58.00	 1)	 0	 0	 0	 01	 01	 01	 01	 01	 0%	 0%1	 21	 01	 0	 0
Terr

=Sub

Journey Worker	 363.00	 363.00 I	 J 
	Apprentice	 0.00 	 0.00 	 0	 _	 01

	

 Total	 363.00	 -	 363.00	 0	 0	 97	 0	 0	 0	 0	 0	 97	 27%	 0%l	 91	 01 5	 0
Millwright	 Journey Worker 

J	
324.00 	 324.00	 0	 0   	 .	 E	 0 	 5	 0

	

Apprentice	 1	 0.00 	 0.00	 0 	 0 	 L	 0 	 0	 0
0± 

	

Sub Total	 .	 324.0	 -	 324.00	 0	 0	 0	 0	 0	 0	 0	 0j	 0	 0%	 0%	 5	 0	 0	 0

	

-

	
ITOtal

Total/ourney Work .. 942.00 [
TOTAL	 To Apprentice	 &.QO
TH!s 	 SkjI!ed Traded 1OO5.OQ 

I	 £VfQNTH

[	 \ - ^Laborers 	 0.00

	

Grand Total	 Iskilled Trades	 -	 -
rIfRR-,,+k	 --

----- I --

	

Grand Total	 ISkilled Trades

	

To Date	 Laborers

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superintendents hours should not be included in this form. 	 Frank W. Hurley, Chief Financial Officer	 cV	 DATE SIGNED:	 March 16, 2009	 PA-3647

NOTE: The MEUR must be submitted within 5 busines4d24of months end.
V	 PA Fnrm 116/9
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT 

Page _3_of 3
PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EVVR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric, Zabransky 	 FROM:	 2/112009	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric Josloff lndustries,D. Magnan 	 TO:	 2128/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'l Term "B' 	 PREPARED BY:J.Strack	 DATE:	 3/16/2009	 Monmouth Controls, Fine Painting Mc Cam Acoustics 	 % OF COMPLETION:	 79.42% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App#.27	 lCarol Hardy Mec Northeast Sheetmetal.Metro,Venture 	 I	 Skilled/Laborer: 6.9%	 -	 May-09
-	

WORK HOURS OF EMPLOYEES  	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8-	 #9	 #10	 #11 --	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 %	 .	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours     	 American	 Hours	 Hours	 Hours	 OfEmployees	 Employees

M  	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 M	 F

Carpenter	 JourneyWorker	 1808.00 	 1808.00	 0 	 0	 .	 0  	 12 	 0

Apprentice	 0.00	 0.00	 1.	 .	 0  	 0 	 0
________ Sub Total	 1808.00	 -	 1808.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 12	 0	 0

Mason Tender	 JourneyWorker	 0.00 	 T	 0.00	 0_______	 0	 .	 T	 0 	 0	 10	 0

Apprentice	 0.00 	 1	 0.00	 .	 .	 0  	 01 ______

SubTotal	 0.00	 - f_0.00	 01	 0	 0	 0	 0	 0	 0	 01	 01	 0%	 0%1	 01	 01	 0
Insulation	 Journey Worker	 8.00-	 8.00 1 	 1 	 0     	 0 	 J 	 1 	 0

Apprentice	 0.00	 0:001    	 _______	 0 	 ______	 0 	 0

Sub Total	 8.00	 -	 8.00]	 O	 0	 0	 0	 0	 0	 0	 .0	 0	 o%J	 0%	 1	 0	 0

Journey Worker	 0.00 J	 -	 0.00	 0	 0	 oJ	 0 	 [ 	 01  	 0	 0	 0

Apprentice	 0.00 J 	 0.00    	 0 	 J_0 

Sub Total	 0.00	 -	 0.00	 0	 0	 oJ	 0	 01	 01	 0	 01	 01	 0%	 0%1	 01	 0	 0

. Journey Worker	 0.00 	 0.0000  	 L 	 01 	 0 	 0

Apprentice	 0.00 	 0.00     	 1 	 0  	 0 ______ ____________

ISub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 Of	 0	 01	 01	 0%	 0%1	 0	 01	 0

Journey Worker	 0.00 	 0.00	 0 	 0    	 0  	 0] 	 1	 0

[Apprentice	 0.00 	 0.00	 0 	 0 	 ______	 _______ _______	 0 	 _____ 	 01 	 1	 0

ISub Total	 0.00 If	 -	 0.00	 0	 0	 0 1 	0	 0	 0	 0	 0	 0	 .0%	 00/-	 O]	 oJ	 0

jTotal _Journey Worker _	 -	 .l46	 0.00 T T 	 51JO.-O	 -	 -	 -	 -	 -	 3110.1) 	 -	 it-ö '7
TOTAL	 ITotal Apprentice	 _1114 _ ieøtD -	 'l 71.o Qo 	 15-2--0 1	 -	 -	 -	 -	 -	 -	 -	 1C2.'_ 0 _______ _______	 .L	 U 2....
THIS	 ILotal_Skilled Trades 	 o.ao_i_-	 &#eee	 -	 -	 -	 -	 -	 -	 c-o	 0%_0%l kk.eiaJ0_,j_0_111111

M TH 	 'T

	

L _ - Laborers,Taper/Finish632.00	 632.00	 96 	 72.01	 01 	 168.00 j	 27%0%	 502

16 4443o.z-c	 1(/64z-S //y7J.2ç	 TIC FOR R.E. OFFICE USE ONLY
Grand Total	 ISkilled Trades	 _442&€- 736.00 _16+46	 45&j8_i9856"_728.0080_00269e2'T2j	 16%0% REVIEWED BY:

.JFrom Last MofltLaborers	 _28,192.25 788.00 _28,980.25 _2739.75j0_11,010.50_788.00_114_o_0_0_14652.2 5]	 51%_3% DATE
d....	 .	 . -	 . -	 J	 ARE COALS BEINGMET?

1IJ"'.'J /("T..(f' ___---
Grand Total	 [Skilled Trades	 _- e- _736.00 _i&1'2T8-761U7' _8.00 _15o"1728.00 	 8.00	 _- _-	 16%_ 1_£% NE	 7'i6

To Date - - ILaborers	 _ 28,824.25 _788.00 _29,612.25 I_2,835,75 _-	 _11,082.50 I_788.00 _114.00-_-	 _-	 _-	 _14,820.25 _50%__	 ES ti')	 '4	 _Q)

COMPANY OFFICIALS SIGNATURE AND -TITLE:
uperintendents' hours should not be included in this form 	 FrankW.Hurley,ChiefFinancialOfficer

	 DATE SIGNED:	 March 16, 2009
	

PA-3647

NOTE: The MEUR must be submitted within 5
	

's end.
PA Form lie/go



TIP [)RT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines; EWR, CTA, Bldg. 74
DATE:	 May 5, 2009
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 28

cc:	 File

Please find attached, Contract EWR-264.003; Payment Application No. 28
with accompanying documents (MEUR's. Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment.



PM1ENT APPLCATO CHECKLW

__-L C&
0

44LLLtQ Da

Date cved Frrn AE

_1LL 4 i_ Ey ori

SAP Entry 8000 9E o
 Subcontractor Approy Request Forms have b ,,-en

•	 and approved for all subcontractors

MiEUR (entered on WrnTrak)

Certified Payroll Reports Received & Fed
a) Indicates name, address, SS number and Dabor

classification for each worker.
b) Back ci.forrn competed inc ,Euding benefits pad and

• signed by officer of company
c) Forms contarn enthes for each day work was P'erforme

Certified PayrollChecked Aganst Subs Being Pad

Day Progress, Equipment And Labor Reports ReceiØd fô
Payment Period & Fed

Statement of Payments to MIVVIDBE Subs & Supers Receved
' and checked against previous perood

Prevailing ' Wage Statement

Certification of Payments to Ali Subs & Supphers
(Contractor Checked Initialed Front of Appcaton)

&	 /Ü Copy for Fe

Date to RE / Office Engrneer , Wtial.

RE Signature I Date Sent To EOC	 •



The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment tJ028	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 3/31/2009
TYPE	 .
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE
	1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

	

2	 2 T&M	 12,447.35	 0%	 91%	 -,	 11,284.36

	

3	 7 LS'	 28,189.15	 0%	 100%	 -	 28,189.15

	

• 4	 8 LS	 62,488.00	 .	 0%	 1000/0	 -	 62,488.00
•	 5	 1 LS	 1,580.00	 0%	 100%	 -	 1,580.00

	

6 21 LS	 34,085.00	 0%	 100%	 -,	 34,085.00

	

7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00

	

8	 13 LS	 94,118.13	 0%	 100%	 -	 94,118.13

	

9	 10 LS	 53,543.00	 0%	 100%	 -	 53,543.00

	

10	 11 LS	 17424.00	 0%	 100%	 -	 17,424.00

	

11	 24 LS.	 15,996.50	 0%	 100%	 -	 15,996.50

	

12	 23 LS	 .	 33,539.15	 0% ,	 100%	 33,539.15

	

13	 12 LS	 97,307.94 ..	 0%	 100%	 -	 97,307.94

	

14	 31 LS	 19,972.00 .	 0%	 100%	 -	 19,972.00

	

15 26 LS	 14,830.00	 0%	 100%	 -	 14,830.00

	

16	 33 LS	 .15,569.00	 0%	 100%	 -	 '15,569.00

	

17 32 LS	 42,800.00	 0%	 ' 100%	 42,800.00

	

18	 27 LS '	 .36,088.00	 0% -	 100%	 '	 .	 36,088.00

	

19	 15 LS	 ..	 1,237,968.60	 0%	 60%	 -	 743,984.4

	

20 34 LS	 .	 54,067.00	 0%	 100%	 -	 54067.00
21	 25 LS	 35,743.00	 0%	 100%	 -	 35,743.00

	

22	 5 LS	 159,281.00	 0%.	 100%	 .	 -	 159,281.00

	

23 41 LS	 .: 14:420.00	 0%	 100%	 14,420.00
24 .39 LS .	 .	 . 15,240.00	 0%	 100%	 .	 15240.00

	

25	 19 LS	 105,000.00	 5%	 100%	 5,250.00	 105,000.00

	

26	 17 LS	 ', 50,900.40	 .	 : 0%	 100%	 50,900.40

	

27	 16 LS	 56,352.00	 0% 	 50/o	 -	 28,176.00

	

28	 9 LS -	 .	 58,239.00	 .	 0%	 100%	 -	 58,239.00

	

29	 35 LS	 14,906.00	 0%	 100/o	 -	 14,906.00

	

30	 40 LS	 2	 12,500.00	 0%	 100/o	 '	 -	 12,500.00
31	 43 LS 'T	 21,222.00	 . 0%	 100%	 -:	 21,222.00
32 42 T&M	 0.00	 0%	 .	 0%	 -	 -

	

33	 44 LS	 '	 , 31,882.00	 0%	 100% .	 31,882.00

	

34	 48 LS	 17,463.00	 0%	 100%	 .'-	 17,463.00

	

35	 53 T&M	 ...0.00 ..0%	 0%	 -	 -

	

36	 51 LS	 23,989.00	 0%	 80%	 -:	 19,191.00

	

37	 46 LS	 147,464.00 .'0%	 .100%	 ,1	 147,464.00

	

38 49 LS	 8,654.00	 100%	 .100%	 8,654.00	 8,654.00

	

39	 52 LS	 40,475.00	 .'99%	 99% .40,070.25	 40,070.25

	

40	 45 LS	 ,77,752.00	 100%	 ..100%	 77,75200	 77,752.0,0
41	 62 LS	 42 , 800.00 .1 '.100%	 100%	 42,800.O0	 1	 42,800.00

AMOUNTS CARRIED FORWARD	 174,526.25	 2,370,584i



	

The Pc \uthority of New York & New Jerse"	 Page

23S	 rk Avenue So. 7th. FIr. New York,. NY 10003	 ('Ps 2 t'

Change Order No. 9 0.L2.	 Contract No.' EWR 254.003	 S

Facility: NEWARK LIBERTY ItT'L AIRPORT.	 S	
DtSTIBUTO

S	 S	 S	 PROJECT EXECUTIVE 0
Contract for: TP1INRL B MODEI2.RTION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION	 JJE MANAGER 0

To: V.R.H.CONSTRUCTION CORP.	 .	 S

Address: 320 GRAND AVENUC	 S	
ROJECT ENGINEER 0

EGLEWCOD, NJ	 07631	
S

In accordance with the aiove described Contract: 	 PACC No(s) : 0001

The following Extra is ordered.

The time for completion of the contract 	
The following ng change is ordered, at no change in price.

is extended as indicated below. 

LII The following -eduction is ordered. 	 A change is ordered as specifically outlined below.

—__NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL THE
DUCTWORK IN THE B2 LOBBY OF TERMINAL B IN ACCORDANCE WITH REVISED CONTRACT: DRAWINGS
EWR-264.003	 A0406 AND A04.10 BOTH REVISION 3, M301 AND M302 BOTH REVISION 2 AND N408
REVISION 1, ALL DATED 8/13/07.	 5	 . 	 S

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF$ 105,000.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras ,
 previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. ln,the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned .

to order it. (See other side.)	 S	
S

No extension of time for completion is granted to the Contractor on account of the changes order !I 
erein unless otherwise- pecifically stated above.

Dated	 _____ 2008
ef Engineer



PA39
	

The Port Authority of New York& New Jersey
	

Page 1

233 Park Avenue So. 7th FIr. New York, NY 10003

(Secretary copy)

Change Order No. 00038	 Contract No. EWR 264.003

Facility: NEWARK LIBERTY INT'L AIRPORT

Contract for: TERMINAL 'B MODERNIZATION PROGR LOWER LEVEL & El VERTICAL CIRCULATION

To: V.R.H. CONSTRUCTION CORP.

Address:. 320 GFAND AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) 00049

The following Extra isordered.

The time for completion of the contract

is extended as indicated below.	 -
S	 The following change is ordered, at no: change in price.

The following reducticn is ordered. 
	

A change is ordered as specifically,oulined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority rpresentative whose signature appears in line five(5).-

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL
ADDITIONAL STRUCTURAL FRAMING FOR,tHE LOADING DOC CEILING AT THE LOWER LEVELOF
TERMINAL B IN ACCORDANCE WITH SKETCHES SK-1-PACC-49, SK--2-PACC-49, SK-3-PAC-49,'
SK-4--PACC-49 AND SK-5-2ACC-49, .ALL DATED 10/21/08.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 8,54.00.

S	

CHANGE ORDER SIGNED BY

CONTRACTOR
RECEIVED BY ENGEERS DEPT.

CONSTRUCTION 'DMSiON21IL?JL.D

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, wi)lexceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 2009	 -
e. It.	 esident Engineer

S'



The Port Authority of New York•.& . New Jersey
	

Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

(Secretary	 y)

Change Order No. 00039	 ContractNo. EWR 24.003

Facility: NEWARK LIBERTY INT L AIRPORT

Contractfor: TERMIIJAL B MODERNIZATION PROGR LOWER LEVEL & BI VERTICAL CIRCULATION

To: V.R.H. CONSTRUCTION CORP.

Address: 320 GRAND AVENUE

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract:

The following Extra is ordered.

The time for completion of the contract

is extended as indicated below.

The following reduction is ordered.

PACC No(s) : 00052	 .	 .

The following change is ordered, at no change in price..

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(S).

AS DIRECTED BY TE ENGINEER, PERFORM ALL WORK NECESSARY TO CONSTRUCT OFFICE 4 (ROQM 121)
AND OFFICE 5 (ROOM 123) IN THE LOWER LEVEL CLAIM HALL OF TERMINAL B IN ACCORDANCE WITH
REVISED CONTRACT DRAWINGS EWR-264.003 - A0302 (REV. 5),. A0309 (REV. 5), A0402 (REV. 7),
A0407 (REV.. 4), A0409 (REV. 5), Al216 (REV.. 3), A1301. (REV. 6), A1302 (REV. 6), M303,
(REV 3), F306 (]EV 2), E303 (REV 2) AND E404 (REV 1), ALL DATED 12/5/08

THE WORK GENERALLY CONSISTS OF-THE-CONSTRUCTION OF TWO (2) NEW STORAGE ROOMS WITHIN
OFFICE 4 AND 5 AND ASSOCIATED MECHANICAL, ELECTRICAL AND FIRE PROTECTION CHANGES.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 40,47500.

NGE ORDER SIGNED BY

OTRCT0R 3LI-
ECEIVED BY ENGiNEERS DT.

isTRUCT°

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it.'t (See other side )

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise spcifioally stated pbove.

Dated	 '	 2009

silent Engineer



The Po Authority of New York & New Jersey
	

Page 1

233 Park Avenue So. 7th Fir. New York, N'( 10003

(Secretaicop

Change Order No. 	 Contract j ER 234 .003

Facility: N;cRKL:BERr? L T L RIRPORT

Contract tar: i4IL S MQr:,i7aTCN PROGR LCER LfiVEL & Bi VERTICRL CIRC0LRTIC

•	 To: V.R.H.COfiSTRCJCTION

• Add ress: 320 G p s1D AVENUE

ENGLEWOCD, NJ	 07631	 .	 .

in accordance with the above described Contract: 	 .	 PACC No(e) : 00062.

The otowing EAi a is ordered

The time for completion of the contract 	 .	 .	
iThe following change s ordered, at no change in price.

is extended as indicated beiow. 	 .	 .

The following redution is ordered.	 A change is ordered as s pecificaliy outlined below.

NOTE TO CONTRACTOR: Please sign origihal and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM-ALL WORK NECESSARY TO:

—TrJRflISH AND INSTALL ,THREE (3) SETS OF 4—CONDUCTOR SOOMCM, XHHW ARMORED—CABLE FOR THE

FEED TO SWITCHBOARD A4, APPROXIMATELY 60 LINEAR FEET PER SET. THE ARMORED,CABLES SHALL

EXTEND FROM PUL BOX NS35 IN THE •CPWLSPACE TO SWITCHBOARD R2 IN THE NORTH SWITONGEAR,

ROOM, TERMINAL 3.	 .	 .	 .	 . .	 ..	 .

—FURNISH AND INSTALL TWO (2) SETS OF: 4—CONDUCTOR 500MCM, XHHW ARMORED CABLE FOR THE FEED

TO SWITCHBOARD 134, APPROXIMATELY 60 LINEAR FEET PER SET. THE ARMORED CABLES SHALL

EXTEND FROM PULL BOX NSB6 IN THE CBWLSPACE TO SWITCHBOARD B2 IN THE NORTHSWITCHGEAR

ROOM, TERMINAL 33.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT'OF $ 42,800.00.

1-ANGE ORDER SIGNED BY.

Cr:ONTRACTOR
ECE)VED BY ENGINEERS DEPT.

DMSONc L//	 )..

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the eventthat the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Autl iority certifies to the authonty of the undersigned

to order it. (See other side.)	 .

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

(	 /	 —_,--—°
Dated	 -';'"	 'L.	 2009	 '	 •_','----

	

1esig nt Engineer	 •



•	 0001	 .	 .

i'•uçi	 ..

40	 -

• .	 .t	 235' 'iS -

	

62 b	
\ lB. 1-I

•	 0004	 •'	 . 	 .•	
. ^ONSTTWCmarq CORP.

ç	 .	 &.

The Port Authority of NYINJ	 .	 .	 o. TM 001-50
Job No.	 2034

• 	 . 	
. 	 Project	 EWR 264.003 Terminal B Lever.

Lev.Expan & 81 Vert Circulation
Date	 March 10, 2009

Attention	 Mr. lvfichael Wallace, Senior Resident Engineer

Phone No.	 .	 .	 .	 . .

Net Cost work per Drawing GOOS 21 A Security Personnel & Equipment as Required to Support the
Contract Work in Aeronautical and br Sensitive Areas. 	 .	 .	 .

Period 8/4/09-811 0/08, 9122108-9(28/08,10/i3/08- 10/19/08 	. 	 • 	
•'

Invoices 2628,2711,2752	 .	 . .	 . .	 .	 . .

5l2_ r4,
S.	 Unit Price Labor 52() hr. 	 28.85hr	 15,00200	 .( l 30.

Unit Price Vechic2 @ 99,68 /day =	199.36
15201.36

VRH Labor	 .	 .	 .

VRH Material	 .

VRH Equipment

VRH Fee 20% (Lab &. Material),,	 .	
S

Sub Total \'RH	 .

Subcontractor	 VRH/FJC Security Service	 •15,201.36	
5	 7

\'RH Fee 7%	 • 	 • 	 . 	 . 	
. 	 j..'—,tLi

Sub Total	 - t 	 • 	 . 	 . 	 • 	 I5.201.36

Total Charges	 . . .	 15,201.36	 •	 .	 '	 •	 S	 5151>0136

• 	 . 	 . AP PROVED FOR PAYMENT -
• 	 . 	 ..	 SUBJECT TO FINAL AUDIT	 -•	 .

.AMOUNT 	 Phone

'S	 SIGNATURE,	 .	 201.871.4422
•	

. DATE	 '. 	 2-3/o'	 .	 "S • 718192.2250

718.292.2250

• 	 . 	
. 	

'' 	

Fax (Engineering -,

320 Grand Avenue	 .	 .	 .	 .	 .	 .	 ,	 • 	 ' 	 201.871.6727

Englewood, 7'U	 • 	 . 	 . 	 . 	 .

0763 1-4355	 .:	
• 	 FaAccounting

•	 718.292.2251

•	 3[2'20O2	 S



MAR 1  2OB	 VRH
OUNSIMUC710N CORP.

RESIDENT ENGINEER

The Port Authority of NY/NJ	 Invoice 1o. TM 001-51
Job No,	 2034
Project	 EWR 264.00 Terminal B Lever

Lev.Expan &B-1 Vert Circulation

Date	 March 10, 2009	 -

Attention	 Mr. Michael Wallace, Senior Resident Engineer 	 .

Phone N.

Net Cost work per.Drawing G005 21.4, Security Personnel & Equipolent as Required to Support the

Coniract Work in Aeronautical . 	br Sensitive Areas.

Period 8/4108-8110(08, 9(22108-9128/08,10/13/08-1 0/19108

Invoices 2650,2680,266a	 .

15,002.00

Unit Price Vechicl,p-2 @ 99.68 /day=__199.36 	 /'•	 .	 .	 .-	
.	 '-'(3	 .	 15,201.36

VRF Labor	 .

\'RH Material

•	 VRIi- Equipment

VR.H Fee 20° 2o (Lab & Material)

bTotal 

Subcontractor	 \'RHJFC Security Service	 21673.20

VRH Pee 71,'o

Sub Total	 -,	 21,673.20	 -

Total Chimes	 21,673,20	 521,673.20

APPROVED FOR PAYMENT #_
SUBJECT TOFINAL AUDIT

7
AMOUNT ç- / _ 3t3 q__ 	 Phone

•	 SIGNATURE_______________	 -201.87i.422

DATE 	 718.292.2250

718 292 2250

Fax /Engineering

320 Grand Avenue	 ••	 201.871.6727

Englewood, NJ	 ••

•	 •	 07631-4355 -	 .	 Fax/Accounting
• .	

-	 718.292.2251	 • -

—3i 2123 3	 ,	 -	 -2e4--Th3e-&1-44.



The Port Autttoritv o NY/NJ Invoice No. TM 001-52
Job No,	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B1 Vert Circulation
Date	 March 11, 2009

Attention
	

Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing G005 2 1A Security Personnel & Equipment as Required to Support the

Contract Work in Aeronautical and /or Sensitive Areas.

Period 9/18/08-8/241'08, 9/02/08-9/05/08, 8125/08-8/31/0 .8 -
	 /

Invoices 2$02-6€02661 _-!

	

- Unit Price Lab .692.5 hrs. ® 28.85hr =	 19,978.64

	

Unit PriceVechici.'17 @ 99.68 Jday	 1,694.56

21,673.20

\'RH Labor

VRH Material

YRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total \'RH

Subcontractor	 VRJ-IJFJC Security Service

VRH Fee 7%

Sub Total

Total Charges

14,005.38	

AK dult,

1400538	 f_li	 1 C1)
14,005.38	 $14,005.

320 Grand Avenue

Englewood, NJ

0763 1-43 55

.11 l4.t.UU

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 Phone

201.871.4422

DATE	 .	 718.292.2250

718.292.2250

Fax /Engineering

201.871.6727

Fax/Accounting

718.292.2251



	

H	 .	 ; VRH,
cormmIoN CORP.

	

-.	 -	 Qra,cn4 Cutg r,,otnn &

The Port Authori of NY/NJ	 ..	 lVOCNO TM 001-41
Job No,	 2034
Project

	

	 EWR 264,003 TerminaiB Lever

Lev.Expan & B-I Vert Circulation

-	 Date	 February 9, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work per Drawing 0005 2 IA Security Personnel & Equipment as Required to Support the 	 -

Contract Work in Aeronautical and for Sensitive Areas.

	

•	 •	 /

VRHLabor	 I

VRH Material	 .	 •-

VRH Equipment

VRH Fee 20% (Lab & Material)

Sub Total VRI-i	 74O 7
Subcontractor	 S.M. Electric Inv.. 57099	 l,832.3

VRH Fee 7%	 128.27	 J7f5
Sub

Total 	 1,960.65 I 	) 	 $ 196065

APPROVED FOR PAYMENT #	 - -
SUBJECT TO _FINAL AUDIT	 '-

AMOUNT- . 4rT	 Phone

201.971.4422

DATE 	 -' 718.292.2250

718.292.2250

	

-	 .	
Fax /Engineering

320 Grand Avenue	 -	 .	 -	 201:871.6727

Englewood; NJ	 •	 -

07631-4355	 .-	 -	 •	 .	 FaxiAccounting

•	 -	 - •	 719.292.2251

21912009!	 2034 TM001 41 Tempaite xis



I	 1/111-I-	 .	 . . •,,	 CONSTRUCTION CORP.

C.,ICo,oln,
Coro(i,,

The Pori Authoraof NYINJ 	 Invoice Ia. TM. 001 —40
S	 . 	

. 	 Job No,	 2034

Project	 EWR 264.003 Terminal B Lever

• 	 S	 LevExpan &'B-1 Vert Cfrcuation
•	 Date	 February 9, 2009

Attention	 .	 Mr. Michael Wallace., Senior Resident Engineer 	
S

Phone No.	
•	 .-	 .	 -•

Period 12/02108, 1125109	 ;.	 •-	 . S	 .

	

0 ••	 /-

VRH Labor	 .

VRH Material	 VRH/Winstort	 1 , 690 .00

VRH Equipment

VRI-1 Fee 7% (Lab & Material)	 . 118.30

Sub Total VRJ-1	
5	

1,808.30

Subcontractor

VRH Fee 7%	 5	 3	 (':/r4f.J
SubTotal

Total ChargesCharges	 - -	 ,	 -	 1,808.30	 - -	 S -	
. 	 S1,208.30

S	 APPROVED FOR PAYMENT #

	

-	 .	 S	

• 	 ,.	 : SUBJECT TO FINAL AUDIT.

AMOUNT :' ,	 .	 . 'Phone

SIGNATURE	 4-'	 201,871.4422

DATE 	 7182922250

-	 : -.	 -	 S	 • 	 - -.	 - -	 . 	 - 	 718.292.2250

	

-•	 .	 • 	 S 
• 	 Fax /Engineering

•	 320 Grand Avenue	 • 	 . S	 • 	 • 	 - 	 S •	 • 	 201.871.6727

•	 • Englewood, NJ	 •	 •	 •	 •	 .	 -	 -	 •	 .	 S

07631-4355	 • 	 • 	 - 	 S	 - 	 Fax/AccoUnting

- S	 • 	 - 	 S	 • 	 S	 • •	 . 	 --	 • 	

. 718.292.2251

•	 2/9/2009	 - • 	 . 	 . .	 S	 • •	 --	 2034 TM00I-40 TeiiipaRe.xts



1/RH
L21 1^t cQrr

IIWONU TM 001-44 -
Job Rig.	 204	 --

____________	 • -•	 - 	 Prjt	 EWR 264,003 Terminal S Lever

Lev.Expari &B1 VrtCircuatioi
cbruar r I S, U

M	 1ihHc vrI1.. .rLiT ECLdCl1t I-ri	 ..

Phone. t.

W W	 f	 rA', OS". 2-f 	,
910 r -I--i /r:ctI-•7•v-e. i ;

\J[ L,T	 LL
V.fl/V.i:ituu	 G04.Slfr

VRI-[ Eti.i:prncr_t

VRT-T	 1%	 Jy1tr:i)	 42.32	 •

] Lib	 )L	 ' F El

ori C.la?3	 • 	 ..

APPROVED FOR PAYMET#.
SUBJECT TO FINAL AUDIT

AMOUNT .	 -
SIGNATURFz	 20 -97 [.4422

DATE	 ;	 ?2222C).

• 	 • 	 7L292.225O

• 	 •.	 • Fax Th3dftTiflg

O {niij ACI1ULi	 • 	 ••	

•	 Q	 .6727

0, hi 14355
ling

1.\VOLlJ, -VT

7.2922S

2/18/2009	 • 	 • •

	 : 	 2034 TM00I-44 7rnpIt4



VRH
CO5TBUCT1O$ CORP.

•

The .Port Authority of NY/NJ 	 Invoice No. —TM 004'21
Job No.	 2034

•	 Project	 EWR 264.003 Terminal B Lever

Lev.Expàn & 1 Vert Circfflaton

•	 Date	 February 18, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer 	 .

Phone No.

______

Net Cost work per Drawing G005 21C Construction Staging and Schedule Changes
To Accommodate Facility Operational Requirements

'I

V	 abor

\'Rl-t Material	 3,497,34	

27319\'R-1J Equipment	 ' • 1 
VRI-{ Fee 20% (Lab& Material)	 699.47	 ,	 4 7
Sub Total VRJ-1	 .	 ' 4,196.81	 .	 .	 .	 .

Subcontractor

VRH Fee 7%	 ,	 .	 .	 .	 4 1 /( l#4)
Sub Total	 -	 -

Total Charges	 •	 4,196.81	 '-	 .	 ,	 •	 54,196.81

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT •	 •

AMOUNT	 Phone

• SIGNATURE	 -	
201.871.4422

DATE.	 3/./	 718.292.2250

•	 •	 .	 •	 718.292.2250

Fa /Engineering

320 Grand Avenue	 -.	 •	 ,	 •	 -	 201.871.6727

•	 EnglCwood, NJ	 •	 -

• 0763 1-4355.	 - 	 .•	 ,	 Fax/Accounting
•	 •	 . -	 •	 •	

718.292.2251	 -

211912009 J 2034 TM004- 21 Tempalte 's



•	 •.	 r

•	
__t_

April 9 200c	 IEI
NS1UCrIoN (,RR

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport 	 nuiIdi; ir'st
EWR Building 70 CTA
Newark, NJ 07714	 ibr 5() v:ir,.

Re: Prevailing Wage Rates
/9rS-2oU

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 28 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly your,..—,

/

Frank W. Hurk
Chief Financial Officer

•1
-	 -.	 •	 Phone

201 ..8 71.4422
-	

Fa/Exche
201.871.6727

Fa:/Accunthg

20 Grand A';'enue	 213 1.- I . -'

Engle;'ood, N,[	 •
.074355	 •:	 •	 -	 -	 2.87.070



CONTINUATION SHEET... 	 .	 ..	 AlA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 -. -	 28 -.

Contractor's signed certification is attached. 	 .	 APPLICATION DATE: 	 04/09/09

In tabulations below, amounts are stated to the nearest dollar. 	 - -	 .	 - -	 .	 PERIOD TO:	 03/31/09

Use Column I on Contracts where variable relainage for line items may apply. 	 .	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 6338R28

A	 .	 B	 C	 D	 E	 F	 (I 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C -0)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
1 GENERAL CONDITIONS	 2,157,943.00	 1,747,934.00	 43,159.00	 1,791,093.00	 83.00%	 366,850.00
2 GENERAL CONSTRUCTION	 .	 2,135,797.00	 1,729,996.08	 42,716.00	 1,772,712.08	 83.00%	 -363,084.92
3 MOBILIZATION	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal	 ..	 6,000.00	 6,000.00	 .	 -	 6,000.00	 100.00%	 -	 -
Temp. Wall Submittal	 -	 6,000.00	 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Construct. Temp. Ramp	 40,000.00	 40,000.00	 - 	 40,000.00	 100.00%
Layout Temp. Partitions	 2,000.00	 . 2,000.00	 --	 -.	 2,000.00	 100.00%	 -

Construct Temp. Partitions 	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%
'Construct. 81 Lobby temp. Passageway	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%
Mid level Temp. Partitions 	 .	 2,000.00	 2,000.00	 - '	 2,000.00	 100.00%	 -
Construct. Temp. Partitions -	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%

•	 82 Construct. Temp. Partitions 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -
Construct. Temp. Partitions 	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%
Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Construct. Temp. Partitions 	 30,000.00 .	 30,000.00	 -	 .	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Nse	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Sse	 50,000.00	 40,000.00	 3,000.00	 43,000.00	 86.00%	 7,000.00
Temp. Partitions for.Service Escalator 	 30,852.00	 27,000.00	 3,852.00	 30,852.00	 100.00%	 -
Construct.Upper Level Temp. Partitions 	 35,852.00	 25,000.00	 3,682.00	 28,682.00	 80.00%	 7,170.00
Temp. Partitions for Service Elevators 	 20.00000	 20,000.00	 -	 20,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 45,000.00	 3,000.00	 48,000.00	 96.00%	 2,000.00
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 -.	 50,000.00	 100.00%	 -
Construct. Temp. Partitions 	 30,000.00	 15,000.00	 -	 ,	 15,000.00	 50.00%	 15,000.00
Construct. Temp. Partitions ML 81 North	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%	 -
Construct. Temp. Partitions ML	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

- Construct. Temp. Partitions ML 81 South	 26,324.00	 . .	 -	 26,324.00 	 26,324.00	 100,00%

SUB TOTALS .	 -	 90602.416.00	 .	 4.715.578.08 1	 125,733.00 --	 0.001-.00	 - 4,841,311.08 1 761,104.92

Users may obtain validation or this document by requesting or the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 1 of 19



CONTINUATION SHEET	 AlA DOCUMENTG7O3

	

- -	 AlA Document G702APPLICATION AND CERTIFICATION FOR PAYMENT; containing - ----------- -- 	 -	 - - -	 - - -. --	 --APPLICATION NO:	 -	 28 -	 - -	 -	 -

	

Contractor's signed certification is attached.	 -	 . . -.	 -	 -	 -	 -	 :	 -	 APPLICATION DATE: - 	 04/09/09	 -	 -
In tabulations below, amounts are stated to the nearest dollar. 	 -	 ..	 -	 -	 PERIOD TO:	 - 03/31/09	 -	 -	 - -

	

- -	 Use Column I on Contracts where variable retainage for line items may apply. - 	 -	 -	 . -	 - -	 .	 -	 ARCHITECTS PROJECT NO 	 VRH Job 2034	 -

	

VRH INV. NO	 6338108	 - -,
- .	 -	 -	 -	 A	 --B	 _-	 -C	 D	 _E	 F	 .G	 -	 H	 .-

	

ITEM- -	 -	 .	 - -	 -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED.	 MATERIALS	 TOTAL	 %	 BALANCE

	

- -'	 -	 -	 NO.	 -	 .	 -	 - .	 VALUE	 -FROM PREVIOUS	 THIS PERIOD	 PRESENTLYCOMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 - .	 STORED	 AND STORED	 -	 (C - G)

	

•	 .	 -	 -	 .	 .	 (D+E)	 (NOT IN	 TO DATE

	

D ORE) - .	 (D+E+F)

	

-	 -	 -	 -. -

	

Construct. Temp. Partitions DL -	 -	 -	 26,32400	 -	 26,324.00	 -	 .	 .	 -	 26,324.00	 100.00%	 -.

	

-	 -	
.	 S	 SELECTIVE /DEMOLITITON	 975,000.00	 916,750.00	 7,000.00	 -	 .	 923,750.00	 94.74% -	 51,250.00	 -	 -

-	 .6	 ASBESTOS ABATEMENT -	 -	 - 200,000.00	 190,00000	 8,000.00	 - 198,000.00	 99.00%	 -	 2,000.00	 - -

	

-	 -	 7	 LEAD ABATEMENT	 -	 - -	 589,750.00	 560,263.00	 29,487.00	 .	 '	 589,750.00	 100.00%	 -
• 8	 SITEWORK	 .	 -	 194,000.00	 164,900.00 	 164,900.00	 85.00%	 29,100.00	 -	 -

	

.	 - .
	 9	 SHORING107,944:00	 86,355.00	 --	 --	 86,355.00	 80.00% -	 - 21,589.00

	

-	 10 MINI PILES	 .	 -	 .	 . - 956,000.00 . .	 650,080.00	 -	 -	 .	 -	 650,080.00 - 68.00%	 305,920.00
It - PAVEMENT MARKINGS	 . .	 .	 3,500.00	 3,500.00	 -	 .	 , .	 3,500.00	 100.00%
12 FENCES AND GATES -	 .	 60,200.00	 33,110.00	 -	 -	 .	 -	 33,110.00 - 55.00%	 27,090.00

-	 13 TRAFFIC CONTROL M.AINTRNANCE - : . 	 25,000.00	 25,000.00 -	 -	 25,000.00	 100.00%
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 -	 278,594.00	 264,664.00	 -	 - 264,664.00 - 95.00%	 13,930.00	 -

	

Cast in Place Concrete Submittal 	 . .	 5,000.00	 5,000.00	 -	 .	 5,000.00	 100.00%	 -
- - 1.2 Lobby& Ei/E2 Escalators

	

•	 .	 -	 Construct Spread Footings 	 -	 . .	 21,233.00	 21,233.00	 . -.	 .	 21,233.00 - 100.00%	 -	 -

	

.	 .	 .	 Concrete Pile Caps & Pits 	 -	 54,489.00 -	 54,489.00	 -	 .	 . .	 . - 54,489.00	 100.00%
New Concrete Ext Stub Walls & Grade Beams	 .	 - 27,814.00	 . 27,814.00	 .	 -.	 27,814.00	 100.00%	 -
Slab onGrade	 394,124.00	 394,124.00	 -	 .	 .	 394,124.00	 100.00%	 -

-	 New Concrete Sidewalk at Frontage	 84,879.00 -	 84,879.00	 .	 -	 .	 84,879.00	 100.00%
Concrete Topping	 .	 .	 97,819.00	 97,819.00	 -.	 .	 . .	 97,819.00	 100.00%

1.6 South Generator Conduit under Road
Sitework Concrete Restoration	 -	 .	 32174.00	 -	 32,17400	 .	 - .	 .	 .	 32,174.00	 100.00%.

El North End of B2	 -.	 . .	 .	 .	 .	 .	 . .	 .
- -.

	

	 New Concrete Sidewalk at B2 Noth Frontage 	 -	 43,624.001	 -	 43,624.00 -	 -. -	 .	 43,624.00	 100.00%
2.2 South End of B2

New Concrete Sidewalk at B2 South Frontage 	 32,909.00	 32,909.00	 -	 -	 32,909100	 100.00%

	

....	 . Construct SlabbnGrade	 ...	 .	 -	 -	 25,429.00 -	 25,429.00	 -	 - 251429.00	 100.00%

	

- .	 .	 .	 2.3 Baggage Claim Area & Offices
.

	

Place Concrete Pad for AH1J#7	 ___.	 -	 7,969.00 	 --	 ,	 7,969.00	 100.00%	 . .	 .

-	 SUB TOTALS - - -	 4,243,775.00r	 3,748,409.00	 - 44,487.00	 -	 0.00	 31792,896.00	 -	 450,879.00 -

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

	

Page2oflo	 -



CONTINUATION SHEET	 AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 -	 28
Contractors signed certification is attached 	 -	 APPLICATION DATE: , 04/09/09	 -
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD.TO:	 03/31/09
Use Column Ion Contracts where variable retainage for line items may apply.	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

 M26,609.00VRHINV.NO

	 -6338R28
A	 B 	 D-	 E	 F	 G 	 HT1	 DESCRIP11ON OF WORK 	WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO- FROMPREVIOUS	 .THISPERIOD	 PRESENTLY	 COMPLETED(0C)	 TOFINISH

	

APPLICATION	 STORED	 ANDSTORED.	 (C-G)
(D + E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Concrete Pile Caps 	 -.. 	 50,004.00	 - 	 50,004.00	 10000%
New Concrete Stub Wall 	 26,609.00	 -	 26,609.00	 100.00%	 -
Stab on Grade (&AHU Pads) 	 664959.00	 664,959.00	 -	 '664,959.00	 100.00%	 -

-	 D East - Concrete Masonry Restoration,	 -	 9,294.00	 9,294.00	 -	 :	 -	 9,294.00	 100.00%	 --
New Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 -	 -	 51,199.00	 100.00%	 -
Concrete Topping	 161,184.00	 . 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Conider
Concrete Pile Caps 	 44,769.00	 - 44,769.00	 -	 -	 44,769.00	 100.00%	 -
Slab on Grade	 .	 102,249.00	 102,249.00	 -. 	 102,249.00	 100.00%
Concrete Topping	 29;179.00	 29,179.00	 -	 29,179.00	 100.00%	 -	 -

2.10 Curb Joint Between 1-22 ml 	 .	 .
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 .	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 3 	 -	 57,824.00	 57,824.00	 -	 .	 ,	 57,824.00	 10000%
Place New Concrete for New Drainage Trough 4 	 57,824.00	 .	 57,824.00	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57824.00	 -	 .	 - 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 8 	 .	 57824.00	 57,824.00	 -	 57,824.00	 100.00%

2.12 Service Elevators	 .	 . .
Elevator Pit Pilecaps Concrete 	 14,759.00	 14,759.00	 - .	 14,759.00	 100.00%
Elevator Pit Concrte Slab & Walls	 34,234.00	 34,234.00	 -	 -.	 34,234.00	 100.00%	 - -

2.13 ES Escalator & Infihl Slab	 .
Concrete Slab on Metal Deck at mull 	 70,744.00	 7,074.00	 7,074.00	 10.00%	 63,670.00

3.1 North Substation, Generator Emer. Switchgear 	 -	 -	 -
•	 .	 Construct Concrete Generator Pad 	 16,434.00	 -	 -	 -	 .	 -	 0.00%	 16,434.00

3.4 Final BI Lobby, Escalators E31E4
Construct Spread Footings	 36,114.00	 -	 -	 .	 -	 0.001/6	 36,114.00

-	 Construct PileCaps at Elevator & Escalator Pits 	 70,179.00	 -	 -	 -	 -	 0.00%	 70,179.00
Final Slab on Grade at South Sector 	 146,154.00	 43,846.00	 -	 43,846.00	 30.00%	 102,308.00
Concrete Topping 	 53,469.00	 -	 -	 .	 .	 -	 0.00%	 53,469.00

-----
U TOTALS	 2,044,125.00 - 1,694,877,00 -. - 7,074.00 - 	 0.00 ,	 J,701,951.00 - - 	 ' 342;174.00	 -_ -

- -	 -	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity

-	 -
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CONTINUATION SHEET
	

AlA DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 ,	 APPLICATION NO:	 .	 28
Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 04/09/09

-	 In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO	 03/31/09
Use Column Ion Contracts where variable retainage for line items may apply; 	 ARCHITECT'S PROJECT NO: 	 \'RH Job 2034

	

VRI-I INV. NO	 6338R28
A	 B	 C	 1)	 I-	 B	 -	 F	 G 	 -H

iTFict	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 - .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G —C) .	 TO FINISH

-	 .	 APPLICATION	 STORED	 AND STORED	 (C - 0)
(D + E)	 (NOT IN	 TO DATE	 -

	

DORE) .	 (D+E+F)
3.5 BHS Belt Ib4,MER4, Loading Dock Cig 	 .	 .

Concrete Housekeeping Equip. Pads MER 44 .	 9,249.00	 9,249.00	 -	 9,249.00	 100.00%	 -
3.10 South Generator/ Sitework

South Generator Concrete Foundations/Slab 	 173,18900	 .	 173,189.00	 .	 -	 173,189.00	 100.00%
Construct Concrete East Wall 	 '	 46,463.00	 - 46,463.00 -	 -	 .	 46,463.00	 100.00%	 -

15 UNIT MASONRY	 334,000.00	 307,280.00	 -	 -	 307,280.00	 92.00%	 26,720.00
16 STRUCTURAL STEEL	 877,324.00	 763,272.00	 -	 763,272.00	 87.00%	 114,052.00
17 MISCELLANEOUS STEEL

Misc steel Submittal	 18,898.00	 18,898.00	 -	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough 	 32,000.00	 32,000.00	 .	 -	 .	 32,000.00	 100.00%	 -
Fab Steel Stair	 21,031.00	 21,031.00	 -	 21,031.00	 100.00%	 -

1.2 Lobby & EI/E2 Escalators
Install Steel Stair 8 1 	 .	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -

2.3 Baggage Claim Area	 .
Misc Steel Framing at CW Loc 	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%	 -

Tube Steel at Baggage Offices 	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -
2.10 Curb Joints Between 1-22 ML 	 .	 -	 -

Install Misc Steel Drains Trough El 	 32,375.00	 -	 32,375.00	 -	 . 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #2 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 43 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 44 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 45 	 32,375.00 -	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough 96	 32,375.00	 32,375.00	 -	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 97	 (	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough #8	 32,375.00	 32,375.00	 - .	 32,375.00	 100.00%	 -

3.9 Struct Mod'ns/Closures 	 .	 .	 .	 .
Misc Steel/Deck Closure BHS Openings	 .	 418,443.00	 - 313,832.00	 12,000.00	 325,832.00	 77.87%	 92,611.00

18 ORNAMENTAL METAL	 .
1 Ornamental /Glazed Elev. Enclosure Submittal 	 .	 84,000.00	 84,000.00	 -	 -	 84,000.00	 100.00%	 -
2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 345,600.00	 -	 -	 345,600.00	 40.00%	 518,400.00
3 Erect Ornamental Enclosure 	 452,000.00	 -	 -	 -	 0.00%	 452,000.00
4 Glazing at Elevator Enclosure	 290,000.00	 -	 -	 0.00%	 290,000.00

5 Misc. SS Fabrication's	 -	 310,000.001	 303,800.00 ...............	 .	 303800.00	 9500u4	 . 670000

	

SUB TOTALS 4,585,018.00	 3,073,035.00	 - 12,000.011	
0.001	

3,085,035.00	 1,499,983.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

,	 -	 -	 -
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-CONTINUATION SHEET
	

AlA DOCUMENT G703

LI

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 28
Contractors signed certification is attached 	 APPLICATION DATE	 04/09/09

:	 In tabulations below, amounts are stated to the nearest dollar. 	 '	 -	 -	 •-..-_ PERIOD TO:	 03/31109 -
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034	 -	 -

	

VRH INV.-NO	 6338R28
•	 A	 -B	 C	 .	 ...	 D	 E	 F	 G	 ____	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE -	 FROM PREVIOUS	 T}IIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION	 . .	 STORED	 AND STORED	 -	 (C (3)
•	 "	 (D+E)(NOTIN	 TO DATE• -	 .	 .	 '	 D ORE)	 (D+E+F)	 .	 .

19 COLUMN COVERS	 .	 730000.00 -	 700,800.00	 -	 700,800.60	 96.00%	 29,200.00
20 EXPANSION CONTROL	 .	 132210.00	 132,210.00	 -	 - 132,210.00	 100.00%	 -

- •	 21 ARCHITECTURAL WOODWORK	 74,400.00 •	 74,400.60	 74,400.00	 100.00%	 -
22 WATERPROOFING	 67,660.00	 67,660.00	 -	 .	 -	 . 67,660.00	 100.00%
23 EXTERIOR INSULATION & FINISH 	 187,000.00	 187,000.00	 -	 187,000.00	 100.00%	 -
24 FIREPROOFING	 .	 .	 50,000.00 '	 47,500.00	 . -	 .	 47,500.00	 95.00%	 2,500.00
25 METAL DOORS & FRAMES	 . 121,000.00	 121,000.00	 -	 .	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 .	 11,850.00	 11,850.00	 -	 11,850.00	 100.00%	 -
27 GLAZING	 .	 . •.	 .

Window Wall & Glazing Submittal 	 .	 26,294.00	 20,294.00	 -	 - .	 . -	 20,294.00	 100.00%	 -
Metal Glass Guardrails Submittal 	 . . 23,79400	 23,794.00	 -	 -	 23,794.00	 I00.00%
Crystal Panels Submittal 	 . 17,794100	 17,794.00	 -	 .	 .	 17,794.00	 10,0.00%	 -
Fab.Cryslal Panels	 .	 .	 67,794.00	 67,794.00	 -	 67,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level Bl&B2 	 18,544.00 .	 18,544.00	 -	 ,	 18,544.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-2 	 ,	 8,794.00	 .	 -8,794.00	 .	 - -	 -	 8,794.00	 100.00%
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 -	 --	 18,794.00	 100.00%	 -	 -
Fab. Vestibule Storefront Lower Level B-I 	 8,794.00	 .	 8,794.00	 -	 8,794.00	 100.00%	 -
Fab.Metal Glass Guardrails Mid-Level BI E3/4 	 18,544.00	 .	 . -	 -	 0.00%	 •-	 18,544.00

	

1.2 BI Lobby inc.E-I/E-2 Escalators 	 .	 .	 •' .	 ,	 .	 . -
Field Measure for Vestibule Storefront	 4,794.00	 4,794.00	 . 	 ' 4,794.00	 100.00%	 -
Install Vestibule Storefront	 ,.	 ,	 75,294.00 ,	 '	 75,294.00	 -	 ,	 -	 75,294.00	 100.00%
Install Automatic Doors at Vestibule 	 98,794.00	 98,794.00	 -	 -	 -	 98,794.00	 100.00%	 -
Crystal Glass Wall Panels	 .	 -	 97,794.00 -	 '	 49,559.00	 5,000.00	 '	 54,559.00	 55.79%	 43,235.00	 -

	

1.4 El&E2 Escalators Stair& Guardrail,ML 	 ,	 .	 .	 .	 - .	 . -'	 - 	 0.00°i0
Field Measure Template for Guardrails(EIIE2) -	 6,794.00	 -	 6,794.00	 -	 .	 , -	 . . - 6,794.00	 100.00%
Fab.Metal Glass Guardrails (E1/52) 	 ' - 92,794.00	 92,794.00	 - . .	 -	 ' . 92,794.00	 100.00%	 -

2.1 North End of B-2
Field Measure for B2 Vestibule Storefront - 	 '	 '	 4,794.00	 - 4,794.00	 -	 .	 .	 4,794.00	 100.00%	 -
[stall North B2 Vestibule Storefront 	 -	 50,794.00	 50,794.00	 -	 .	 .	 50,794.00	 100.00%

-	 Install Automatic Doors at B2 Vestibule 	 -	 .	 -	 50,794.00	 ,	 50,794.00	 - .	 ,	 .	 50,794.00	 100.00%
-.....- - 'Crystal Glass Wa!! Panels 	 .	 •	 ,	 172,794.00	 -	 172,794.00	 .	 .	 .	 -'	 172,794.00	 100.00%	 -'

2.1 South End of B 2	 I	 --	 -
Istall South B2 Vestibule Storefront 	 33,794.00	 33,794.00	 - [-______________ 	 33,794.00	 100.00%	 -

-	 SUB TOTALS	 -	 2,266,500.00	 2,168,021,00	 5000.00[	 0.00	 2,173,021,00	 ,	 93,479.011	 -

-	 Users.may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -- .
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'CONTINUATION SHEET	 AlA DOCUMENT G7O3

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 - -	 APPLICATION NO:	 28

Contractor's signed certification is attached: 	 ----- .	 -	 -	 .	 APPLICATION DATE:	 -	 04109109

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 03/31/09

Use Column I on Contracts wheth variable retainage for.line items may apply. 	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6338R28
A	 -	 B	 C	 D	 E	 F	 G	 ___	 H

TtfiKI	 DFSCRIP110N OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

-	 .	 .	 .	 .	 D ORE)	 .	 (t3+E+F)
Install Automatic Doors at South B2 Vestibute 	 50,794.00	 50,794.00	 -	 : 50,794.00	 100.00%	 -

2.3 Baggage Claim Area 	 .	 .	 .	 .
Remove Crystal Panels	 .	 -.	 14,794.00	 .	 14,794.00	 7	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 .	 5,794.00	 5,794.00	 -	 .	 ..	 5,794.00	 100.00%
Install Curtain Wall Metal 	 -.	 -	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 41,918.00	 20,000.00	 61,918.00	 59.09%	 42,876.00
Crystal Gluts Wall Panels	 152,794.00	 99,316.00	 -	 99,316.00	 65.00%	 53,478.00

2.6 Eastl/2 Ticketing Area Oversize Bag	 .
-	 East Ticketing Crystal Glass Wall Panels 	 69,794.00	 69,794.00	 . -	 .	 69,794.00	 100.00%	 -

2.7 North Side of  2 Lobby. ML
Metal/Glass Guardrails North Side Escalators	 .	 47,794.00	 47,794.00	 . -	 .	 .	 47,794:00	 100.00%

2.7 South Side of B 2 Lobby ML 	 .	 .	 .	 .
Metal/Gluts Guardrails South Side Escalators 	 47,794.00	 . -	 -	 0.00%	 47,794.00

3.2 Final B2 Lobby
Crystal Glass Wall Panels 	 .	 52,794.00	 10,559.00	 .	 -	 10,559.00	 20.00%	 42,235.00

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2 	 .
Crystal Glass Wall Panels 	 240,794.00	 48,159.00	 . . - .	 48,159.00	 20.00%	 192,635.00

3.4 Final Bt Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardrails(E31E4)	 6,794.00	 .	 .	 -	 -	 0.00%	 6,794.00

- .	 .	 .	 Install Metal Glass Guardrails (E3/E4)	 122,798.00	 -	 .	 .	 -	 0.00%	 122,798.00
•	 .	 28 DRYWALL	 .	 .	 .	 .	 .	 .	 .

Fab. GFRG Panels Mid-Level BI & B2	 60,852.00	 60,852.00	 -	 .	 60,852.00	 100.00% 
Fab. GFRG Panels Mid-Level BI E3/E4 	 - 60,852.00	 .	 60,852.00	 -	 60,852.00	 100.00%

	

I Install Exterior Metal Ceiling over Sidewalk	 35,852.00	 -	 .	 -	 0.00%	 35,852.00
Partition Construction	 45,852.00	 45,852.00	 -	 .	 .	 '45,852.00	 100.00%
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 '	 29,852.00	 100.00%	 -
Vestibule Ceiling 	 '	 45,852.00	 45,852.00	 . -	 . 45,852.00	 100.00%	 -

.	 Drywall Ceilings and Soffits 	 .	 29,852.00	 29,852.00	 -	 .	 29,852.00	 100.00%	 -
Metal Pan Ceilings 	 .	 .	 505,852.00	 505,852.00	 -	 .	 505,852.00	 100.00%	 -
Stud Framing for MER 6 143 	 .	 35,852.00	 .	 . -	 -	 0.00%	 35,852.00,
DaiiPiywood&Gaiv.M0taiEnci.MERi43 ....00% •- -.	 35,852.00. ----------------

	

SUB TOTALS 	 1,939,140.00	 - 1302974.00J	 20	
01	 0.001	

I,322,974.00	 616,166.001

	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 .
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702,APPLICATION AND CERTIFICATION FORPAYMENT, containing 	 -	 -	 APPLICATION NO:	 -	 28

Contractors signed certification is attached. 	 -	 - .	 - .	 - APPLICATION DATE:	 04/09/09	
-

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 . -	 .	 .	 PERIOD TO:	 03/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6338R28
T______

A	 B	 C	 D	 E	 F	 0 	 I-I
ITEM	 -	 DESCRIPI1ON OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 I	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -cC)	 TO FINISH	 .

APPLICATION	 STORED	 AND STORED	 - (C - G)
(0 + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

	

29,852.00	 29,852.00	 -	 29,852.00	 100.00%	 -

	

30,852.00	 30,852.00	 -	 - 30,852.00	 100.00%	 -

	

147,852.00	 147,852.00	 -	 147,852.00	 100.00%

	

147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -

	

147,852.00	 147,852:00	 -	 .	 147,852.00	 100.00%

	

147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -

	

147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -

	

75,852.00	 75,852.00	 -	 75,852.00	 100.00%	 -

	

35,852.00	 35,852.00	 .	 -	 .	 35,852.00	 100.00%	 -

	

155,852.00	 155,852.00	 --	 155,852.00	 100.00%

	

125,852.00	 125,852.00	 -	 125,852.00	 100.00%	 -

	

75,852.00	 75,852.00	 -	 -	 75,852.00	 10000%

	

30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%	 -

	

405,852.00	 405,852.00	 - .	 -	 405,852.00	 100.00%	 -	 -

	

105,852.00	 31,756.00	 -	 . .	 31,756.00	 30.00%	 74,096.00

	

55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -

	

55,852.00	 55,852.00	 - -	 . .	 55,852.00	 100.00%	 -

	

155,852.00	 155,852.00	 -	 -	 155,852.00	 100.00%	 -

	

80,852.00	 -	 -	 0.00%	 80,852.00

	

55,852.00	 55,852.00	 . -	 55,852.00	 100.00%	 -

	

55,852.00	 55,852.00	 -	 55;852.00	 100.00%	 -

	

55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -

	

105,852.00	 105,852.00	 -	 105,852.00	 100.00%	 -

	

30,852.00	 30,852.00	 -	 .	 30,852.00	 10000%

	

45,852.00	 41,267.00	 4,585.00	 45,852.00	 100.00%	 -

	

63,852.00	 65,852.00	 65,852.00	 100.00%	 -

	

35,852.00	 -	 0.00%	 35,852.00

	

75,85100	 40,000.00	 28,267.00	 68,267.00	 90.00%	 7,585.00

	

30,852.00	 15,426.00	 15,426.00	 50.00%	 15,426.00

	

168,204.00	 33,641.00	 -	 33,641.00	 20.00%	 134,563.00

	

30,852.00	 27,767.00	 - 	 27,767.00	 90.00%	 3,085.00

	

2,917,764.00	 2,452,175.00	 114,1301	 0.00	 2,566,305.00	 351,459.00	 -	 - -

questing of the license a completed AlA Document D401 - Certification of Document's Authenticity

Install Framing for Soffit/Fascia El/E2
Install GFRG Panels E1/E2

2 Partition Layout ,Top & Bottom Track-Wet Areas
Stud Framing & Blocking -Wet Areas-
Drywall-Wet Areas
Wet Ticketing- New Partitions
Ceiling Construction For North 132 Vestibule
WT Drywall Ceilings
WT Suspended Ceilings
Vs/T Metal Pan Ceilings
Ceiling Construction B2 Vestibule
Drywall Ceilings & Soffits
Suspended Ceilings
Metal Pan Ceilings
Install Exterior Metal Ceiling over Sidewalk
Metal Stud & Drywall Baggage Offices
Drywall Soffits & Ceilings
Metal Pan Ceiling Construction
Ceiling at South Corridor
ET New Partition
ET Drywall Ceilings & Soffits
ET Suspended Ceilings
ET Metal Pan Ceilings
Framing for Soffit/Fascia North Side Escalators
Install GFRG Panels NSE
Framing for Soffit/Fascia South Side Escalators
Install GFRG Panels SSE
Mid Level Partitions
Construct Drywall Partitions Escalator ES
Plaster ES
Elevator Shaftwall Construction

SUBTOTALS

Users may obtain validation of this

Page 7 of 19



CONTINUATION SHEET	 AlA DOCUMENT G703

- -	 ALA DOctiniint G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 28-

Contractor's signedsigned certification is attached. 	 :	 APPLICATION DATE:	 04/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 .	 S	 PERIOD TO:	 -	 03/31/09

S	
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 .VRI-I Job 2034	 5

	VRI-1 INV. NO	 63381128
A	 B	 C	 D	 E	 F	 G-- 	 H	 .	 S

S	 ITEM	 DESCRIPTION OF WO RK •	SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE	 S

NO.VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED.	 (G + C)C)	 TO FINISH
S	 APPLICATION	 STORED	 AND STORED	 (C - G)

(D + E)	 .	 (NOT IN	 . TO DATE

	

D ORE) .	(D+E+F)
Drywall Soffits & Ceilings - 	 25,852.00	 7,756.00	 . -	 7,756.00	 30.00%	 18,096.00
Suspended Ceilings	 .	 25,852.00	 -	 -	 .	 -	 0.00%	 25,852.00
Metal Pan Ceilings 	 .	 . 93,204.00	 37,282.00	 -	 37,282.00	 40.00%	 55,922.00 .
Ceiling at BI-IS	 45,852.00	 36,682.00	 -	 36,682.00	 80.00%	 9,170.00
Partition Construction	 25,852.00	 20,682.00	 -	 20,682.00	 80.00%	 5,170.00
Drywall Ceiling & Soffits	 55,852.00	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00
Metal Pan Ceiling Loading Dock 	 55,852.00	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E31E4	 55,852.00	 - .	 -	 0.00%	 55,852.00
Install GFRG Panels E3/E4 	 25,038.00	 -	 -	 0.00%	 25,038.00

29 TILES	 .	 .	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%	 -
30 TERRAZZO	 .

1.2 BI Lobby including EI-2 Escalators 	 230,821.00	 230,821.00	 '	 -	 230,821.00	 100.00%
2.1 West Ticketing 	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%	 -
2.2 South End of B2	 109,536.00	 65,722.00	 16,430.00	 -	 82,152.00	 75.00%	 27,384.00
2.3 Baggage Claim Area & Offices 	 -	 680,241.00	 659,834.00	 -	 -	 659,834.00	 97.00%	 20,407.00
2.6 East Ticketing	

5	

5	

97,311.00	 97,311.00	 -	 . 97,311.00 . 100.00%	 -
3.2 Final B2 Lobby	 114,202.00	 34,261.00	 34,260.00	 68,521.00	 60.00%	 45,681.00
3.4 Final BlLobby Escalator E3-4, EIev.1,2	 .	 222,180.00	 -	 -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (infill area) 	 219,321.00	 -	 -	 0.00%	 219,321.00
3.12 5510 Replace existing Concourse Level finish 	 59,395.00	 . .	 -.	 -	 0.00%	 59,395.00

31 CARPET	 .	 23,903.00	 20,318.00 .	 -	 20,318.00	 85.00%	 3,585.00	 .
32 PAINTING	 159,600.00	 127,680.00	 -	 127,680.00	 80.00%	 31,920.00
33 TOILET COMPARTMENTS	 .	 27,840.00	 27,840.00	 -	 .	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS	 44,500.00	 44,500.00	 -	 -.	 44,500.00	 100.00%	 -
35 SIGNAGE	 300,000.00	 225,000.00	 5,000.00 .	 .-	 230,000.00	 76.67%	 70,000.00
36 FIRE EXINGUISHERS& CABINETS	 2,225.00	 2,225.00	 -	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES	 .	 21,910.00	 21,910.00	 -	 21,910.00 .100.00%	 ..	 -
38 ELEVATORS

Service Elevators Submittal	 14:000.00	 14,000.00	 -	 14,000.00	 100.00%
Passenger Elevators Submittal	 .	 14,000.00	 . 14,000.00	 -	 14,000.00	 100.00%	 -

-	 ..	 . .Procure Service Elevators 	 1.;	 393,300.00 .	 393,300.00	 -.	 -	 -	 393,300.00	 100.00%	 -	 -
-	 SUB TOTALS	 3420074 

001
	 2 , 413 , 559 . 00 1 	55 ,690 . 00 1 	0. 001	 2 , 469 , 249 . 001

	
95082500	 -

-	
- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 S

S	

.
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

ALA DocumenfG702, APPLICATION AND CERTIFICATION FOR PAYMENT,-càntaining -: 	 T	 .	 .	 - APPLICATION-NO: -- -	 -	 - 28-	 V -.

	

- 	 - 	

Contractor's signed certification is attached. 	 - -	 V -	 - 	 - 	 APPLICATION DATE:	 04/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 - -	 -	 PERIOD TO:	 03/31/09
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ..	 -	 -	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VR}I INV. NO	 63381128	 - -

S 	
A	 -	 B	 C	 D	 +	 -E	 F	 G	 --	 H-	 -

ITEM -	DESCRIPTION OF WORK - 	 - SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
-	 -	 -	 NO.	 - --	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED -	 (G C)	 - TO FINISH	 - - -	 - -V

- 	 - 	 V	 -	APPLICATION	 .	 STORED	 AND STORED	 (C - G)	 -	 -
(D + E) -	 -	 (NOT IN	 -	 TO DATE	 -	 -	 -	 -	 - -

- -	 V

	 D OR E)	 (D+E+F)
• Procure Passenger Elevators	 .	 V	 486,000.00	 -	 - -	 -	 -	 V	 - 	 - 	 0.00% -	 486,000.00

- 112 Service Elevators ML	 - -	 -	 :-	 -	 V	 V	 - 	 - 	 V	 -

V 	 - 	 - 	 Decommission Exist Service Elevators	 13,800.00	 13,800.00	 -	 -	 13,800.00	 100.00%	 .	 .

	

-	 V	 Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 -	 20,700.00	 100.00%
Drill Elevator Jackholes	 69,000.00	 69,000.00	 - -	 .	 69,000.00	 10000%
Elevator Rails	 -	 .	 38,600.00	 38,600.00	 -	 38,600.00	 100.00%	 -

	

• -	 V	 Elevator Piston	 V	 - 	 69,000.00	 69,000.00	 -	 -	 69,000.00	 100.00%	 -	 -

V	 -	 Elevator Roller Guides	 -	 -	 .	 4,800.00	 4,800.00	 -	 -	 4,800.00	 100.00%
Elevator Pump Unit -	 37,300.00	 37,300.00	 -	 37,300.00	 100.00%	 -	 V	 V	 -

	

- 	 V	 - 	

Elevator Hydraulic Piping - 	 8,500.00	 8,500.00	 -	 -	 8,500.00	 100.00%	 -	 -
-	 Elevator Oil & Oil Cooler	 7,000.00	 - . 7,000.00	 -	 7,000.00	 100.00%

V 	 Elevator Traveling Cable	 11,200.00	 -	 11,20000	 -	 11,200.00	 100.00%	 - V 	 V

	

- 	 - 	
V 	 Elevator Electrical Conduit	 -	 .	 V 	 6,900.00	 6,900.00	 -.	 V 	 6,900.00	 100.00%	 -

Elevator Cab	 -	 -	 41,400.00	 -	 41,400.00	 -	 -	 41,400.00	 100.00%	 -	 V

Elevator Limit Switches 	 9,800.00	 9,800.00	 -	 9,800.00	 100.00%

	

-	
V 	 Elevator Controller 	 .	 47,000.00	 47,000.00	 .	 -	 V 	 47,000.00	 100.00%	 -

Elevator Door Operator	 11,900.00	 -	 9,520.00	 -	 V	
9,52000	 80.00% -	 2,380.00

Elevator Dectector Edge & Inspection Station	 5,000.00	 -	 4,000.00	 -	 V	 V	 4,000.00	 80.00%	 1,000.00
-	 Elevator Entrances	 :	 27,600.00	 27,600.00	 -	 .	 27,600.00	 100.00%	 -

V	 Elevator Car Station	 -	 22,100.00	 17,680.00	 V --	 17,680.00	 80.00%	 4,420.00
- V 	

VV	 Elevator Hall Buttons	 -	 -.	 9,800.00	 8,820.00	 -	 -	 8,820.00 - 90.00%	 980.00

	

V 	

Elevator Hoist Wire (multi Cable)	 V 11,200.00	 -	 10,080.00	 -	 V 	 10,080.00	 90.00%.	 -	 1,120.00
Elevator Testing	 -	 V 	

11,200.00	 -	 5,600.00	 -	 5,600.00	 50.00%	 -	 5,600.00

	

-	 •-	 3.8 Escalators E3/E4 Elevators 1/2 ML
Drill Elevator Jackholes-	 69,000.00	 - VV	 - 	 V.	 - 	 0.00% -	 69,000.00	 -	 V	 V V

Elevator Rails	 38,600.00	 V	 V	 - 	 - -
	 000%	 -	 38,60000

Elevator Pistols 	 69,00000	 -	 -	 -	 -	 -	 000%	 69,000.00
Elevator Roller Guides . 	 .	 4,800.00	 V	 - 	 - -	 0.00%	 4,800.00

-	 Elevator Pump Unit	 V	 37,300.00	 -	 V 

V -	 V	
- VV -	

- 	 0.00%	 37,300.00	 -	 - VV	 V

Elevator Hydraulic Piping	 V	 8,500.00 	 0.00%	 8,50000

	

---------	 -	 Elevator Oil & Oil Cooler 	 -	 -. -	 7,000.00	 - V-	 --	 - 	 - V	
- 	 0.00%	 7,000.00	 V

	

V	 - 	

- 	 SUB TOTALS	 1,204,000.00	 468,300.00	 0.00	 0.00	 468,300.00	 735,700.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of-Document's Authenticity 	 -	 V
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CONTINUATION SHEET
MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractors signed certification is attached. 	 -	 -
In tabulations below, amounts are stated to the nearest dollar.
Use Column Ion Contracts where variable retainage for line items may apply.

	

A	 B	 -	 C	 D
ITEM .	DESCRIPTION OF WORK	 SCHEDULED	 WORK COD
NO.	 VALUE	 FROM PREVIOUS

APPLICATION
(D+E)

Elevator Traveling Cable 	 11,200.00	 -
Elevator Electrical Conduit	 .	 15,200.00	 -
Elevator Cab	 82,800.00
Elevator Limit Switches 	 9,800.00
Elevator Controller	 - 48,300.00
Elevator Door Operator	 .	 11,900.00
Elevator Detector Edge & inspection Station 	 10,500.00
Elevator Entrances	 .	 30,400.00
Elevator Car Station 	 .	 -	 22,100.00
Elevator Hall Buttons	 . 9,800.00
Elevator Hoist Wire (Multi-Cable) .	 1I,200.00	 -
Elevator Testing	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 14,000.00	 14,000.00
Procure Escalators El/E2	 848,000.00	 .848,000.00
Procure Escalators E3/E4/E5	 .	 1,380,400.00	 100,000.00

1.2 Lobby Inc]EIIE2 Escalators
Escalators Mobilization	 32,600.00	 32,600.00
Escalators Set Up Rigging & Hoisting Equipment	 38,70000	 38,700.00
Load Escalators EIIE2 into Pocket 	 -	 27,000.00	 27,000.00
Construct and Test Escalators Et/E2	 290,300.00	 . 275,785.00

2.11 ES Escalator (ML)
Escalator S Mobilization 	 14,000.00
Escalators Set Up Rigging & Hoisting Equipment	 19,000.00

Load Escalator ES into Pocket 	 12,000.00
Construction and Test Escalator ES	 141,000.00

3.4 Final BI Lobby Escalators E3/E4 Elevs 1/2
Express Escalators Mobilization	 .	 32,500.00

	

-	 Escalators Set Up Rigging & Hoisting Equipment	 38700.00	 -

414 DOCUMENT G703

	

APPLICATION DATE: 	 -	 04/09/09

	

PERIOD TO:	 03/31/09

	

ARCHITECTS PROJECT NO:	 "fRI-I Job 2034

	

VRH M. NO	 6338R28
F	 0___	 H

	

MATERIALS	 TOTAL	 %	 BALANCE
5	 PRESEN11Y	 COMPLETED	 ((j * C)	 TO FINISH

STORED	 AND STORED	 (C - G)
(NOTIN	 TO DATE
0 ORE)	 (D+E+F)

-	 -	 0.00%	 11,200.00
-	 -	 0.09%	 15,200.00

	

0.00%	 .	 82,800.00
-	 -	 0.00%	 9,800.00
-	 .	 -	 0.00%	 48,300.00
-	 .	 -	 0.00%	 11,900.00

	

0.00%	 10,500.00
-	 -	 0.00%	 30,400.00
-	 -	 0.00%	 .	 22,100.00	 .

	

0.00%	 9,800.00
-	 .	 --	 0.00%	 11,200.00
-	 -.	 0.00%	 11,500.00

-	 -	 14,000.00	 100.00%	 -	 -
-	 848,000.00	 100.00%	 -

	

100,000.00	 7.24%	 1,280,400.00

-	 32,600.00	 100.00%
-.	 38,700.00	 100.00%	 -
-	 27,000.00	 100.00%	 -
-	 .	 275,785.00	 95.00%	 14,515.00

-	 -	 0.001/.	 14,000.00
-	 -	 0.00%	 19,000.00
-	 -	 0.00% .	 12,000.00
-	 -	 0.00%	 141,000.00

-	 .	 -	 0.00%	 32,500.00
-	 -	 0.00%	 38,700.00

Load Escalators into Pocket	 27,000.00	 -	 -	 -	 0.00%	 27,000.00
Construct and Test Escalators E34 	 290,288.00	 -	 -	 .	 -	 0.00%	 290,288.00

SUB TOTALS -	 3,480,188.00	 1,336,085.00	 0.00	 0.00	 1,336,085.00	 2,144,103.00	 -,

- -	 -	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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• .
	 CONTINUATION SHEET	 AJA DOCUMENT G7O3	 .

	

- - AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 28

	

Contractor's signed certification is attached. 	 -	 .	 •	 -	 APPLICATION DATE: -	 - 04/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 -	 .	 -	 PERIOD-TO:	 03/31/09
Use Column I on Contracts where variable retainage for line items mOy apply. 	 .	 '•	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 6338R28

	

B	 C	 D	 E	 F-	 G  
iTfifil	 DESCRIPTION OF WORK .	 -SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)

	

.	 (13 + E)	 .	 (NOT IN	 TO DATE
D ORE)	 (D+E+F)

40 CONVEYORS	 .	 . .

Gen .Conditions	 60,000.00	 54,000.00	 . 3,000.00	 57,000.00	 95.00%	 3,000.00
Elec.Submittals 	 .	 .	 ,	 .	 75,000.00	 . 75,000.00	 -	 .	 75,000.00	 100.00%	 -
Mech. Sumittals 	 75,000.00	 75,000.00	 -	 -	 .	 75,000.00	 100.00%	 -
H3  Mech.Equip	 .	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -
IBI Mech.lnstall 	 .	 135,714.00	 123,571.00	 12,143.00	 135,714.00	 100.00%
IBI MCP Equip	 85,000.00	 85,000.00	 - 	 .	 85,000.00	 100.00%	 -
IBI Elec.Equip	 .	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
IBI Elec Install	 140,714.00	 126,643.00	 7,000.00	 133,643.00	 94.98%	 .7,071.00
1132 Mech.Equip	 .	 .	 .	 125,714.00	 125,714.00	 . .	 125,714.00	 100.00%	 -
132 Mech.Install .	 '	 ,.	 125,714.00	 125,714.00 	 125,714.00	 100.00%	 -
1132 MCP	 ,	 .	 80,000.00	 80,000.00	 :	 80,000.00	 100.00%

• I132 Elec Equip	 .	 15,000.00	 15,000.00	 .	 .	 15,000.00	 100.00%
-	 1132 EIec Install	 .	 ,	 .	 .	 125,714.00	 119,428.00	 -	 119,428.00	 95.00% ,	 -, 6,286.00

• I133 Mech.Equip 	 .	 155,714.00	 109,000.00	 ,	 -	 .	 , 109,000.00	 70.00%	 46,714.00
1133 Mech.lnstall	 ,	 .	 .	 160,714.00	 140,536.00	 ' -	 .	 140,536.00	 87.44%	 '	 20,178.00
1133 MCP	 , '	 80,000.00	 80,000.00	 -	 .	 .	 '	 '	 80,000.00	 100.00%
1133 Elec Equip	 I	 .	 .	 10,000.00	 10,000.00	 -	 ' .	 10,000.00	 100.00%	 -
1B3 Elec Install 	 .	 90,000.00	 72,000.00	 '	 -	 -	 .	 72,000.00	 80.00%	 ' 18,000.00
I134 Mech.Equip	 .	 '	 163,286.00	 -	 .	 '	 163,286.00	 95.65%	 7,428.00
1134 Mech.lnstall 	 195,714.00	 78,286.00	 -	 ' 78,286.00	 40.00%	 117,428.00
1134 MCP	 ,	 115,714.00	 115,714.00	 -	 -•.	 115,714.00	 100.00%1	 .-
1B3 Elec Equip	 . ,	 .	 15,000.00 '	 13,500.00	 -	 13,500.00	 90.00%	 1,500.00
1133 Elec Install 	 ,	 155,714.00	 124,571.00	 -	 '	 124,571.00	 80.00%	 31,143.00
OB Mech.Equip	 .	 '	 50,000.00	 32,500.00	 -	 .	 •'	 32,500.00	 65.00%	 17,500,00
OB Mech.lnstall 	 .	 . .	 80,000.00	 72,000.00	 .	 -	 - 72,000.00 -90.00%	 8,000.00
CD Mech.Equip •	 .	 • • 235,716.00	 235,716.00	 '	 -	 235,716.00	 100.00%
CD Mech.lnstall • 	 ,	 . . -•'	 .	 70,000.00	 59,500.00	 5,000.00	 •	 •	 64,500.00	 92.14%	 •	 5,500.00
CD [Deck Material	 •	 .	 .	 •	 135,716.00	 135,716.00	 •	 -	 135,716.00	 100.00%	 •'	 •	 -
CD/ Deck Install	 '	 -	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -

	

-	 .. •	 -	 - CD/1113 SS Trim Mtil	 -	 35,000.00	 35,000.00	 -	 -	 :	 35,000.00	 100.00%	 -
SUB TOTALS	 3,040,000 . 00	 2,723,109 . 00 1 	 27 14300 	 0.00 1	2 75025200	 289,748.60

- -	 - Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page llofl9



CONTINUATION SHEET 	 AlA DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 28

Contractoi s signed certification is attached 	 APPLICATION DATE	 04/09/09

In tabulations below, amounts are stated to the nearest dollar.	 -fl -	 -	 -	 - -
	 PERIOD TO:	 03/31/09.-

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 6338R28
A, 	 .0	 C)	 .E	 F	 G. 	 I-I

ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL .	 -	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 TI US PERIOD	 PRESENTLY	 COMPLETED	 ((i + C)	 TO FThIISF!

-	 APPLICATION	 STORED	 AND STORED	 (C - G) -
(D+E)	 (NOT IN	 TO DATE

- -	 .	 D ORE)	 (D-fE+F)
CD/lB SS Trim Install	 30,000.00	 21,000.00	 6,000.00	 27,000.00	 90.00%	 3,000.00
OD Door Equipment 	 - 80,000.00	 76,000.00	 -	 .	 76,000.00	 95.00%	 4,000.00
OD Door Install 	 30,000.00	 28,500.00	 -	 28,500.00	 95.00%	 1,500.00	 .	 .
B Comm Network - Equip.	 15,000.00	 13,500.00 .	 .-	 -	 .	 13,500.00	 90.00%	 1,500.00
B Comm Network - Install	 25,000.00	 17,500.00	 - -	 -	 17,500.00	 70.00%	 7,500.00

41 FIRE PROTECTION	 725,000.00	 688,750.00	 .	 -	 688,750.00	 95.00%	 36,250.00
-	 42 PLUMBING	 S	 525,000.00	 509,250.00	 .,	 -	 509,250.00	 97.00%	 15,750.00 .

•	 43 HVAC
HVAC Equipment Submittal	 .	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 .	 60,000.00	 100.00%	 -
Procure Variable Frequency Drives	 30,000.00	 30,000.00	 -	 30000.00	 100.00%	 -

•	 Procure VAV Boxes	 -	 20,000.00	 20,000.00 .	 .	 -	 20,000.00	 100.00%	 -
Procure Fire Smoke Dampers	 20,000.00 .	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater 	 .	 6,000.00	 6,000.00	 .	 6,000.00	 100.00%	 -
Procure Electric Unit Heaters 	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%
Procure Cabinet Unit Heaters 	 1,600.00	 1,600.00	 -	 1,600.00	 100.00%	 -

- . .	 Procure Exhaust Fan	 .	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%
Procure Air Outlets 	 .	 .	 153,625.00	 .	 153,625.00	 -	 153,625.00	 100.00%	 -
Procure Air Handling Units	 463,625.00	 463,625.00	 .	 -	 .	 463,625.00	 100.00%	 -	 -
Procure Supply & Return Fans	 .	 .	 . 90,000.00	 90,000.00	 -	 90,000.00	 100.00%
Inline Pumps	 ..	 .	 10,000.00	 10,000.00	 . 10,000.00	 100.00%
4000 Gal. Tank .	 25,000.00	 .	 .	 . -	 -	 0.00%	 25,000.00
Fab. Ductwork (Stage 1) 	 .	 403,625.00	 403,625.00	 -	 -	 403,625.00	 100.00%	 - .
Fab. Ductwork (Stage 2)	 163,625.00	 163,625.00	 - .	 163,625.00	 100.00%
Fab. Ductwork (Stage 3)	 .	 213,625.00	 170,900.00	 -	 .	 170,900.00	 80.00%	 42,725.00

1.2 BI Lobby inc E1/E2 Escalators
Install HVSC Supply & Return Piping 	 .	 143,625.00	 143,625.00	 -	 143,625.00	 100.000%
Ductwork Roughing	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

-.	 1-IVAC Drops & Diffusers	 .	 13,000.00	 13,000.00	 -	 .	 .13,000.00	 100.00%	 -
BMS Wiring & Devices 	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%

	

2.3 Baggage Claim Area & Offices	 .	 ..	 .	 .	 .	 .	 .	 -

HyAC Disconnects & Removals (Cols 8-10 B-D) 	 .	 60,000.00	 . 60,000.00	 -	 60,000.00	 100.00%
-.	 Set Air Handling Unit #7 -

	
25,000.00	 2,UUU.OU	 25,UUO.00 I i0000% 

SUB
I 
JOTAN	 3,429,350.00	

3286125.001	
6,000.00	 •0.00	 3,292,125.00	 --	 137,225.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar. 	 -
Use Column I on Contracts where variable retainage for line items may apply.

A	 B	 C	 ____
1T[	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COt

NO.	 VALUE	 FROM PREVIOUS
APPLICATION

(D+E)

Install Ductwork end RF-7 at MER 143	 18,00000	 18,000.00
HVAC Piping to AHU 47	 283,625.00	 283,625.00
BMS Wiring & Devices	 32,000.00	 32,000.00
AHJ.J 47 Star-UP, Testing & Commissioning 	 16,000.00	 16,000.00

2.1 North End of B2
West Ticketing - 1-JVAC Demolition 	 30,700.00	 30,700.00
Ductwork Roughing -Wet Areas 	 15,000.00	 15,000.00
West Ticketing - Ductwork Roughing 	 -	 80,000.00	 80,000.00
HVAC Drops & Diffusers	 20,000.00	 20,000.00

.BMS Wiring & Devices	 .	 8,400.00	 8,400.00
2.2 South End of B2

HVAC Demolition	 30,000.00	 25,500.00
Ductwork Roughing	 45,000.00	 42,750.00
HVAC Drops & Diffusers	 .	 16,000.00	 8,000.00
BMS Wiring & Devices	 .	 8,400.00	 7,560.00

2.3 Baggage Claim Area & Offices
D East - HVAC Sequence #1 Demolition	 7,000.00	 7,000.00
D East - HVAC Sequence #1 Installation 	 20,000.00	 20,000.00
1-IVAC Piping	 -	 .	 173,625.00	 173,625.00
D East - HVAC Sequence 92 	 20,000.00	 20,000.00
Ductwork Roughing	 40,000.00	 40,000.00
D East- HVAC Sequence #3	 35,000.00	 35,000.00
Set Air Handling Unit 95 & 6	 .	 58,000.00	 58,000.00
HVAC Drops &Diffusers	 ..	 4,000.00	 4,000.00
BMS Wiring & Devices 	 .	 70,000.00	 63,000.00

2 . 5 South Substation Area & Corridor
Ductwork Roughing	 50,000.00	 45,000.00

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition	 .	 30,000.00	 30,000.00
East Ticketing - Ductwork Roughing	 .	 60,000.00	 60,000.00

•	 East Ticketing- HVAC Drops & Diffusers	 13,000.00	 13,000.00
East Ticketing BMS Wiring& Devices 	 12,000.00	 12,000.00

	

t

SUB TOT ALS	 1,195,750.00	 1,
3.1 NorthSubstatsonJienerator,Emgr,Switchgear -- - 	 -	

_168,160.01

Users may obtain validation of this document by requesting of the license a comr

	APPLICATION NO:	 -	 28

	

APPLICATION DATE:	 04/09/09

	

-	 PERIOD TO:	 03/31/09

ARCHITECTS PROJECT NO: VRH Job 2034

	

VRH [NV. NO	 6338R28
E	 F	 0 	 H

MATERIALS	 TOTAL	 .	 BALANCE

	

PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH -
STORED	 AND STORED	 . ,	 (C -0)
(NOT IN	 TO DATE
D OR E)	 (D+E+F)

	

--	 18,000.00	 100.00%	 -

	

-	 283625.00	 100.00%	 - -

	

-	 32,000.00	 100.00%	 -

	

-	 16,000.00	 100.00%

	

30,700.00	 100.00%	 -

	

-	 15,000.00	 100.00%	 -

	

-	 80,000.00	 100.00%

	

-	 20,000.00	 100.00%	 -

	

-	 .	 8,400.00	 100.001/6 	-

	

-	 25,500.00 . 85.00%	 4,500.00

	

2,250.00	 45,000.00	 100.00%

	

-	 8,000.00	 50.00%	 8,000.00

	

-	 -	 7,560.00	 90.00%	 840.00

	

-	 7,000.00	 100.00% -	 -

	

-	 20,000.00	 100.00%	 -

	

-	 173,625.00	 100.00%	 -

	

-	 20,000.00	 100.00%	 -

	

-	 40,000.00	 100.00%	 -

	

- -	 35,000.00	 100.00%

	

-	 58,000.00	 100.00%

	

-	 4,000.00	 100.00%	 -	 -

	

-	 63,000.00	 90.00%	 .	 7,000.00

	

2,500.00	 47,500.00	 95.00%	 2,500.00

	

-	 .	 .	 30,000.00	 100.00%	 -

	

-	 -	 60,000.00	 100.00%	 -

	

-	 13,000.00	 100.00%	 -
-	 - -
	

1	 12,000.00	 100.00%	 -	 --

	

4,750.00	 0.00	 1,172,910.00	 -	 22,840.01

IA Document D401 . Certification of Documents Authenticity
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• CONTINUATION SHEET	 AlA DOCUMENT G703	 '.
AlA Document 0702; APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 '	 APPLICATION NO: 	 28

Contractors signed certification is attached 	 APPLICATION DATE 	 04/09/09

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 03/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: • VRH Job 2034

	

VRHINV.NO	 6338R28
A	 B	 C	 D	 0	 P	 G 	 H

irr	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOTIN	 TO DATE

D ORE)	 (D+E+F)
Exist MER#4 HVAC Removals 	 .	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%	 -
Exist MER #4 Supply Fan & Duct Riser 	 .	 .	 16,000.00	 . 16,000.00	 -	 . 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust 	 10,000.00	 -	 -	 -	 0.00%	 10,000.00

3.2 Final B2 Lobby	 .	 .	 .
HVAC Demolition	 .	 22,000.00	 13,200.00	 13,200.00	 60.09%	 8,800.00
HVAC Piping	 28,000.00	 23,800.00	 4,200.00	 28,000.00	 100.00%
Ductwork Roughing	 33,000.00 .	 13,200.00	 18,150.00	 -	 .	 31,350.00	 95.00%	 1,650.00
HVAC Drops & Diffusers 	 •	 -	 15,000.00	 -	 .	 -	 0.00%	 15,000.00
BMS Wiring & Devices 	 8,400.00	 3,360.00	 .	 -	 3,360.00	 40.00%	 5,040.00

3.3 Struct Mod'ns I Closures & BMS Rems	 .	 .
Final Ductwork at BHS Closure Areas 	 9,000.00	 4,500.00	 4,500.00	 9,000:00	 100.00%	 --

34 SB I Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping	 80,000.00	 48,000.00	 -	 48,000.00	 60.00%	 32,900.00
Ductwork Roughing 	 . .	 86,000.00	 38,200.00	 -	 -	 38,200.00	 44.42%	 47,800.00
HVAC Drops & Diffusers 	 . 25,000.00	 5,000.00	 5,000.00	 20.00%	 20,000.00 -
BMS Wiring& Devices	 8,500.00	 5,100.00	 1,700.00- --	 6,800.00	 80.00%	 1,700.00

3.5 BHS Belt 1B4,MER 4, Loading Dock	 . .	 -
Install HVAC Eq't in MER #4 (inc AHU s 8&9 	 90,000.00	 .	 -	 -	 0.00%	 90,000.00
HVAC Piping in MER #4	 60,000.00	 50,000.00	 -	 50,000.00	 83.33%	 10,000.00
Install HVAC Piping for AC Units #1 & #2 	 -	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -.
Ductwork Roughing in MER #4	 80,000.00	 -	 -	 0.00%	 80,000.00
Ductwork Roughing Betw MER #4 & Col A	 30,000.00	 .	 -	 -	 0.00%	 30,000.00
Install Louvers at Col. A	 16,000.60	 .	 - .	 .	 -	 0.00%	 -	 16,000.00	 -
BMS Wiring & Devices in MER #4 	 66,000.00	 23,100.00	 -	 -	 23,100.00	 35.90%	 42,900.00

•	 -	 3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing 	 -	 25,000.00	 -	 -	 -	 0.00%	 25,000.00

44	 Electrical' - .	-	 -	 - -	 -	 -	 .	 -	 -•	 -	 -
Submittal -Supporting Devices	 1,200.00	 1,200.00	 -:	 - --	 - 1,200.00	 100.00%

- - -	 •	 Submittal -Raceways	 -	 1,350.00	 1,350.00	 -	 -	 . .	 1,350.00	 100.00%
-	 Submittal-Underground Conduit 	 1,350.00	 1,350.00	 -	 - -	 -	 •	 .	 11350.00	 100.00%	 - -

Submittal -Boxes & Fittings	 .	 1,350.00	 1,350.00 -	 •	 -	 -	 -	 1,350.00	 100.00%	 -
Submittal -Splices Teminations 	 -	 . . -.	 -	 1,200.001	 1,200.00	 .	 1,200.00	 100.00%	 -	 -
Submittal -Wire-XH}{W, #12 AWG-750MCM 	 -	 -	 1350.00 -	 .	 1,350.00	 -	 - --	 - 1,350.00 1 100.00%1• ------

.	 SUB TOTALS	 -	 781,700.00	 299,060.00	 46,750.00	 .	 fLOO	 345,819,00	 .	 -	 435,890.001

	

- .	 - -	 Users may obtain validation of this document by requesting of the license a completed AlA- Document 0401 - Certification of Document's Authenticity - 	 - •
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CONTINUATION SHEET
	

AMDOCUMEIJT G703

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - 28

-	 Càntractor's signed certification is attached. 	 -	 -.._.	 :	 -	 - -	 APPLICATION DATE:	 04/09/09

In tabulations be'ow, amounts are stated to the nearest doUar.	 PERIOD TO	 03/31/09

•	 Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6338R28
A	 -	 -	 B	 C	 D	 E 	 (3 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD - PRESENTLY -	COMPLETED - ((3-C)	 TO FINISH

- -	 .	 -	 APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOTEN	 TO DATE

	

D ORE)	 (EH-E+F)
Submittal -Dry-Type XFMRS	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal 'North Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 0	 1,350.00	 100.00%	 -
Submittal -South Ternp.S WGR (Package) 	 1,350.00	 1,350.00	 .	 -	 1,350.00	 100.00%	 -
Submittal -Panelboards 	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMA! Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

•	 .	 Submittal -200A, 600VNEMAlDisconnect	 1,350.00	 1,350.00	 .	 -	 1,350.00	 100.00%	 -
Submittal 400A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	

0 -

	 1,350.00	 100.00%	 - -
Submittal -North Generator (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -.
Submittal -South Generator (Package) 	 -	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -CnIrl Pnls IENCL/CAB/Term Boxes 	 1,350.00	 1,350.00	 .	 1,350.00	 100.00%	 -	 -
Submittal -Wiring Devices 	 .	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%
Submittal -Light Fixtures (PackagesO	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 1,350.00	 1,350.00	 -	 -	 1,350.00	 100.00%
Submittal - Public Address Svs (Pkge) 	 1,30.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Fire Alarm/Pub Addrs Sys CbI	 1,30.00	 1,350.00	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -South SWGR (Package) 	 11350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Procure -Raceways	 42,725.00	 42,725.00	 -	 .	 42;725.00	 100.00%	 -	 -
Procure.-Underground Conduit 	 42,725.00	 .	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 . -	 42,725.00	 42,725.00	 -	 42,72500	 100.00%	 -
Procure -Splices Teminations 	 .	 42,725.00	 .42,725.00	 -	 42,725.00	 100.00%	 -
Procurel -Wire-XHHW, 912 AWG-750MCM	 42,725.00	 42,725.00	 -	 4272500	 100.00%
Procure -Dry-Type XFMRS	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -60A, 600V NEMA 1 Disconnect . 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procure -200A, 600V NEMA! Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure 400A, 600V NEMAI Discoruct	 42,725.00	 42,725.00	 -	 42,725.00	 IOo00%
Procure Wiring Devices	 -	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Panelboards	 739,078.00	 739,078.00	 -	 -	 .	 739,078.00.	 100.00%	 -
Procure -CnIrl Pnls IENCL/CAB/Term Boxes 	 .	 42,725.00	 42,725.00	 . -	 42,725.00	 100.00%	 -
Procure -Light Fixtures (PackagesO	 516,625:00	 469,975.00	 -	 469,975.00	 90.97%	 46,650.00

-. -.	 -.. .	 .	 Procure -Fire Alarm, (Package) 	 39,000.00	 39,000.00	 .	 -	 39,000.00	 100.00%	 -
Procure ruouc Add 	 S-vs	 -	 7250000	 7250000	 7250000	 100 00/
Procure -Fire Alarm/Pub Addrs Sys CbI	 •- 	 42:725.0014,725.00	 - ---	 42,72.00

-

	

	 SUB TOTALS	 1902,703.00	 I856053.001	 0.00 	 0.00 1

	1856,053.001

	 46,650.001 --

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 28
Contracto?s signed certification is attached. 	 - -	 :	 APPLICATION DATE: 	 - 04/09/09
In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 03/31/09
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRI-I INV. NO	 6338R28
A	 B	 C	 D	 E	 F	 (3 	 i-f

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE

D OR E)	 (D+E+F)

	

411,300.00	 411,300.00	 -	 411,300.00	 100.00%

	

411,300.00	 411,300.00	 -	 411300.00	 100.00%

	

524,551.00	 498,323.00	 -	 .	 498,323.00	 95.00%

	

524,551.00	 498,323:00	 -	 498,323.00	 95.00%

	

918,56500	 872,637.00	 -	 872,637.00	 95.00%

	

1,753,630.00	 1,753,630.00	 -	 1,753,630.00	 100.00%

	

293,500.00	 293,500.00	 -	 293,500.00	 100.00%

	

27,331.00	 27,331.00	 -	 27,331.00	 100.00%

	

643,083.00	 643,083.00	 -	 643,083.00	 100.00%

	

321,542.00	 321,542.00	 -	 321,542.00	 100.00%

	

643,083.00	 .	 643,083.00	 -	 643,083,00	 100.00%

	

321,542,00	 321,542,00	 -	 321,542.00	 100.00%

	

245,979.00	 245,979.00	 -	 245,979.00	 100,00%

	

160,771.00	 144,694.00	 -	 144,694.00	 90.00%

	

241,156.00	 241,156.00	 -	 241,156.00	 100,00%

	

168,813.00	 168,813.00	 -	 168,813,00	 100,00%

	

20,893.00	 20,893,00	 20,893.00	 100.00%

	

62,678,00	 62,678.00	 ,	 -	 62678,00	 100.00%

	

41,785.00	 41,785.00	 -	 41,785.00	 100.00%

	

33,428.00	 33,428.00	 -	 33,428,00	 100,00%

	

33,428,00	 33,428.00	 -	 33,428.00	 100.00%

	

91,285.00	 91,285.00	 -	 91285.00	 100.00%

	

91,285.00	 91,285.00	 -	 .	 91,285.00	 100,001/.

	

54,688,00	 54,688.00	 - .	 .	 54,688.00	 100.00%

	

,757.00	 18,757.00	 -	 .	 8757,00	 100.00%

	

8,357,00	 8,357.00	 -	 8,357.00	 100.00%

	

167,141.00	 165,470.00	 1,671.00	 167,141,00	 100,00%

	

125,356.00	 124,102.00	 -	 ..	 124,102,00	 99,00%

	

83,571,00	 82,735.00	 836.00	 83;571.00	 100.00%

	

25,071,00	 25,071.00	 -	 .	 25,071.00	 100.00%

	

8,357.008
1
 357.00	 -	 '	 8,357.00	 100,00%

	

96,714,00	 16,714.00	 - .-	 --	 -.-	 .	 ,7l4,OO	 100.00%

	

8,493,491.00	 8,375,269.00	 2,507.00	 0.00	 8,377,776.00

requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Procure -North Temp SWGR (Package)
Procurel -South Temp.SWGR (Package)
Procure -North SWGR (Package)
Procurel -South SWGR (Package)
Procurel -North Generator (Package)
Procure[ -South Generator (Package)
age 11.2 SM Electric Mobilizes
1.2 Install Temporary Lighting
1.2- Electrical Roughing (ElectricalO
1.2 - Electrical Roughing (Fire Alarm Public Address
1.2- Electrical Wirirng (Fixture & Devices)
1.2 - Electrical Wiring (Fire Alarm Public Address
1.3 - Elec. Disconnects & Removals
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143
1.6- Manholes ,Elec,Ductbanks under Roadway

age 2 2.Electrical Disconnects & Removals West Area
2.1 West Ticketing Electric Disconnects & Removals
2.1 West Ticketing Electrical Roughing
2.1 West Ticketing EIec.Wiring & Fixtures
2.1 Vest Ticketing Fire Aiim/Pub Addrs Sys
2.2 Electric Disconnects & Removals
2.2 Eelcirical Roughing
2.2 Electrical Wiring & Fixtures
2.2 Electrical Wiring Fire Airm/Pub Addrs Sys
2.3 hsl Temporary Lighw

2.3 D -East-Relocate Lighting Fixtures
2.3 Electrical Roughing
2.3 Elec.Wiring,Fixtures & Devices
2.3 Electrical Wiring Fire Alum/Pub Addrs Sys
2.5 South Parking Lot Electrical Ductbank
2.5 Deliver Temp.SW/CT/SWGRT/SWBD T-S
2.5 Set Temp SW/CT/SWGRT/SWBDI'-S

may

26,228.00
26,228.00
45,928.00

16,077,00

1,254.00

115,715.001
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CONTINUATION SHEET .. 	 AlA DOCUMENT G703

In tabulations below, amounts are stated to the nearest dollar. 	 -	 . -	 :	 -	 .	 .	 -	 PERIOD TO:	 .	 03/31/09
-	 Use Column I on Contracts where variable retainage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034	 - -

	

VRH INV. NO	 . .6338R28
A	 B'	 C	 D	 E	 F	 0 	 H
EM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-.. C)	 TO FINISH
APPLICATION	 . .	 STORED	 AND STORED	 (C 0)	 --

(D + E)	 (NOT IN	 TO DATE	 .	 .
-	 .	 .	 .	 D OR B)	 (D+E+F) 

• .	 .	 2.5 Inst Temp CondlCable & Term-Temp SW/CT/SW	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
2.5 Install Temp CbndlCable to Splice Box 	 83,571.00	 58,500.00	 -	 58,500.00	 70.001/6 	25,071.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBD	 . i,s.00	 -	 - .	 -	 0.00%	 12,536.00
25 Rem Exist Conduit 	 2019300	 1671400	 1671400	 8000/ 	 4,179.00
2.5 Deliver New SWGR SA1& SWBD Al	 12,536.00	 12,536.00	 -	 .	 .	 12,536.00	 100.00%	 -
2 . 5 SeE New SWGR SA & SWBD Al	 12,536.00	 .	 -	 . .	 -	 0.00%	 12,536.00
2.5 Install Cond/Cahle Term SWGR SA/SWBD Al 	 54,321.00	 10,000.00	 17,161.00	 -	 27,161.00	 50.00%	 27,160.00
2.5 Install Cable -to New SWBD Alto Spice Boxes 	 20,893.00	 -	 0.00%	 20,893.00 .
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes	 -	 20,893.00	 .,	 -	 .	 .	 . -	 0.00%	 20,893.00
2.5 Install Temp CondlCable to Splice Box 	 .	 83,571.00	 .	 16,714.00	 .	 -	 16,714.00	 20.00%	 66,857.00 .	 . .,
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 .	 20,893.00	 '	 .	 -.	 . -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 ,	 .	 12,536.00	 .	 -	 -	 . 0.00%	 . 12,536.00
2.5 Rem Exist Conduit	 20,893.00	 -	 .	 -	 0.00%	 .	 20,893.00
2.5 Deliver Nesi .SWGR SB & SWBD BI 	 12,536.00	 6,268.00	 -	 6,268.00	 50.00%	 6,268.00
2.5 SeE New SWGR SB & SWBD BI 	 12,536.00	 '	 -.	 -	 - 0.00%	 .	 12,536.00
2.5 Install CondiCable Term SWGR SB/S WBD B 	 54,321.00	 -	 . .	 . 0.00%	 54,321.00
2.5 Install Cable to New SWBD BIb Spice Boxes 	 20,893.00	 .	 -	 •	 -	 . 0.00%	 20,893.00
25 Pwr Outage & Tern New SWbd BI & Spice Boxes 	 - 20,89,3.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRING at South Corridor 	 '20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Electrical Wiring Fire Alin/Pub Addrs Sys	 .	 41,785.00	 .	 25,071.00	 - -	 . 25,071.00	 60.00%	 16,714.00

•	 .	 2.6 East Ticketing Electric Disconnects & Removals 	 . ,	 16,714.00 .	 - 16,714.00	 - .	 .	 16,714.00	 100.00%
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing EIec.Wiring & Fixtures	 41,785.00	 -	 41,785.00	 - .	 41,785.00	 100.00%	 -

- ,	 2.6 East Ticketing Fire AIrm/Pab Addrs Sys	 29,250.00	 29,250.00	 -	 29,250.00	 100.00%	 -
2.12 Electrical Feeders to EMR	 41,785.00	 41,785.00	 -	 41,785:00	 100.00%	 -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N	 8,733.00	 .	 8,733.00	 -	 8,733.00	 100.00%
3.1 Deliver New .Gen Set North	 13,098.00	 .	 - .	 .	 -	 0.00%	 -	 13,098.00
3.1 Determ & Remove Exist Den Set & Equip 	 .	 43,662.00	 .	 .	 -	 ' -	 - 0.00%	 '.	 43,662.00
3.1 Set Temp SW/CT/SWGRT/SWBD T-N . 	 -	 17,465.00	 -	 17,465.00	 , -	 17,465.00	 100.00%	 ,	 -
3.1 Install New .Gen Set & Equip. 	 . .	 .	 21,831.00	 •	 . -	 .	 '	 -	 0.00%	 21,831.00
3.1 Inst Temp CondlCable & Term-Temp SW/CT/SW	 . 65,494.00	 .	 58,945.00	 -	 .	 .	 58,945.00	 90.00%	 6,549.00	 ,
3.i- install New ConduWCabi&iTerms	 .	 '	 17,465.00	 17,405.00 '	 '	 -'	 '	 ' "	 17,465.00	 100.00% 

	

SUB TOTALS	 :	 1,002,567,00	 482,408,00	 17,161.00	 0.00	 •	 499,569.00	 502,998.001

- Users may obtain validation of this document by requesting of the license a completedAIA Document D401 . Certification of Document's Authenticity

•	 .	 .	 ..	 •	 .	 .	 ..	 • Page l7ofl9



CONTINUATION SHEET
	

AlA DOCU/vIENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 28
Contractor's signed certification is attached. 	 -	 - -	 APPLICATION DATE:	 04/09/09 -
In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 03/31/09
Use Column Ion Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6338R28
A	 B 	 D	 E	 F	 G 	 1-I

ITEM

	

DESCRIPTION OF WORK	 . SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO. -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G- C)	 TO FINISH

-

	

APPLICATION	 STORED	 AND STORED	 (C.G)
•	 .	 .	 .	 (D E)	 -	 (NOT [N	 TO DATE

DORE)	 (D++F)
3.1 Install Temp Cond/Cable to Splice Box 	 87,325.00	 87,325:00	 -	 87,325.00	 100.00%	 -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21831.00	 21,831.00	 -	 . 2l,3 1.00	 100.00%	 -
3.1 Rem Exist SWGR & SWBD	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%

•	 3.1 Rem Exist Conduit	 21,31.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Setr New SWGR NA & SWBD A2 	 13,099.00	 10,479.00	 .	 2,620.00	 13,099.00	 100.00%	 -
3.1 Install Cond/Cable Term SWGR NAJSWBD A2 	 56,761.00	 42,571.00	 7,000.00	 49,571.00	 87.33%	 7,190.00
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21831.00	 10,000.00	 10,000.00	 45.81%	 11,831.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes	 21,831.00	 -	 .	 -	 0.00%	 21,831.00
3.1 Install Temp Cond/Cable to Splice Box	 87,325.00	 65,494.00	 -	 65,494.00	 75.00%	 21,831.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831.00	 .	 -	 -	 0.00%	 21,831.00
3.1 Rem Exist SWGR & SWBD	 13,099.00	 .	 -	 . . .	 -	 0.00%	 13,099.00
3.1 Rem Exist Conduit 	 21,831.00	 -	 -	 .	 -	 0.00%	 21,831.00
3.1 Deliver New .SWGR NB & SWBD B2	 13,099.00	 6,550.00	 -	 6,550.00	 50.00%	 6,549.00
3.1 Set New SWGR NB & SWBD B2 	 13,099.00	 -	 -	 0.00%	 13,099.00
3.1 Install CondlCable Term SWGR Nb/SWBD B2	 56.761:00	 14,190.00	 .	 - S	 14,190.00	 25.00%	 42,571.00
3.1 Install Cable to New SWBD B2to Spice Boxes 	 . 21,831.00	 -	 -	 -	 0.00%	 21,831.00
3.1 Pwr Outage & Ten New SWbd B2 & Spice Boxes 	 21,831.00	 .	 -	 -	 0.00%	 .:	 21,831.00
3.2 Electric Disconnects & Removals 	 43,662.00	 34,930.00	 -	 34,930.00	 8000%	 8732.00
3.2 Eelctrical Roughing 	 - 53,395.00	 16,019.00	 -	 .	 16,019.00	 30.00%	 37,376.00
3.2 Electrical Wiring ,& Fixtures 	 43,662.00	 4,366.00	 -	 -	 4,366.00	 10.00%	 39,296.00
3.2 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 26,197.00	 2,620.00	 -	 2,620.00	 10.00%	 23,577.00
3.2 Finish Painting	 17,465.00	 -	 -.	 -	 0.00%	 17,465.00
3.3- Final Electrical at BHSC!osure Areas	 43:662.00	 .	 -	 -	 0.00%	 43662.00
3.4 Eetctrical Roughing 	 174,650.00	 52,395.00	 -	 52,395.00	 30.00%	 122,255.00
34 Electrical Rnnghing Fire AIrm/Pub Addis Sys	 87325.00	 26,198.00	 -	 26,198.00	 30.00%	 61,127.00
3.4 Electrical Wiring & Fixtures & Devices 	 .	 183,382.00	 .	 .	 -.	 .	 .	 S	 - 	 0.00%	 13,382.00
3.4 Electrical Wiring Fire AIrm/Pub Addrs Sys 	 87,325.00	 .	 S	 ' 	 -.	 - 	 000%	 87,325.00
3.5 Eelctrical Removals & Relocations BHS 	 65,494.00	 65,494.00 	 65,494.00	 100.00%	 -
3.5 Eelctrical Equip. &Raceways in MER 94 .	 65,494.00	 42,571.00	 -	 .	 .	 42,571.00	 65.00%	 22,923.00
3.10- Deliver New Gen Set South	 . 43,662.00	 .43,662.00	 -	 .	 43,662.00	 100.00%
3.10- Detemi & Remove Exist Gen Set & Equip.	 43,662.00	 -.	 .	 -	 .	 -	 0.00%	 43,662.00

65,49
- 	 . tIfl1	 lt!1	 C S&E."-	 --	 -,.0	 o'.9u,	 65 494.00	 10000/

3.10- Install New Conduit/Cable 65,494.00	 40,000.00	 -	 40,000.00	 61.08%	 25,494.00
SUB TOTALS	 1,651,439.00	 .	 690,218.00	 19,620.00	 0.00	 709,838.00	 941,601.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 . Certification of Document's Authenticity 	 .	 . . ..

Page l8ofl9	 S	 . 	 .



CONTINUATION SHEET
	

A/A DOCUA!ENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 28

Contractor's signed ceriification is attached. 	 APPLICATION DATE.'	 04/09/09,

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 03/31/09

Use Column 1 on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRI-UNV.NO	 6338R28

A	 .'	 B	 C	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO. -	 VALUE	 FROMPREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

CONTRACT AMOUNT	 53,200,000.00	 42,253,415.08	 508,045.00	 0.00	 42,761,460.08	 80,38%	 10,438,539.92

.	 P&P Bond	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -

Co#1 Change Order # I Pace #3	 .	 59,046.00	 59,046.00	 -	 -	 59,046.00	 100.00%	 -

Co#2 Change Order #2 Pace 92 T&M	 12,447.35	 11,284.36	 -	 11,284.36	 90.66%	 1,162.99

Co#3 Change Order  3 Pace #7 	 28,189.15	 28,189.15	 -	 28,189.15	 100.00%	 -

Co#4 Change Order # 4 Pace 94 	 .	 '	 62,488.00	 62,488.00	 62,488.00	 100.00%	 - -

Co#5 Change Order #5 Pace #1	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%	 -

Co#6 Change Order #6 Pace 921	 34,085.00	 34,085.00	 -	 34,085.00	 100.00%	 -

Co47 Change Order 4 7 Pace 922	 .	 33,769.00	 33,769.00	 .	 33,769.00	 100.000/6

Co#8 Change Order #8 Pace #13	 94,118.13	 94,118.13	 -	 94,118.13	 100.00%	 -

Co#9 Change Order #9 Pace 910 	 .	 .	 53,543.00	 53,543.00	 .	 53,543.00	 100.00%	 -

Cog O Change Order # 10 Pace #11	 17,424.00	 17,424.00'	 -	 17,424.00	 100.0%	 -

Co#1 I Change Order # 11 Pace 924 - 	 .	 15,996.50	 15,996.50	 -	 ..	 15,996.50	 100.00%

Co#12 Change Order # 12 Pace 923	 33,539.15	 33,539.15	 -	 .	 33,539.15	 100.00%	 -

Co#13 Change Order # 13 Pace 412 	 97,307.94	 97,307.94	 -	 97,307.94	 100.00%	 -

Co#14 Change Order  14 Pace .931	 '	 19,972.00	 19,972.00	 -	 19,972.00	 100.00%

Co415 Change Order # IS Pace 426 	 14,830.00	 14,830.00	 -	 .	 14,830.00	 100.00%	 -

Co#16 Change Order # 16 Pace 933 	 .	 15,569.00	 15,569.00	 .	 15,569.00	 100.00%	 .

Co#17 Change Order # 17 Pace 932 	 42,800.00	 42,800.00	 .	 -	 42,800.00	 100.00%	 -
Co918 Change Order  18 Pace #27 -	 36,088.00	 36,088.00	 .	 36,088.00	 100.00%	 -

Cog 19 Change Order # 19 Pace #15 	 1,237,968.60	 743,984.43	 -	 743,984.43	 60.10% -	 493984.17

Co#20 Change Order # 20 Pace #34 	 54,067.00	 54,067.00	 -	 54,067.00	 100.00%	 -

Co#21 Change Order #21 Pace #25 	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%	 -

Co422 Change Order #22 Pace 45 	 .	 159,281.00	 159,281.00	 -	 159,281.00	 100.00%	 -
Co923 Change Order #23 Pace 941	 .	 14,420.00	 14,420.00	 -	 .	 14,420.00	 100.00%

C&24 Change Order #24 Pace 439 	 15,240.00	 15,240.00	 -	 15,240.00	 100.00%	 -

Co425 Change Order #25 Pace #19 	 105,000.00	 99,750.00	 5,250.00	 105,000.00	 100.00%

Co#26 Change Order #26 Pace 417 	 50,900.40	 50,900.40	 '	 -	 50,900.40	 100.00%	 -

Co#27 Change Order  27 Pace #16 	 56,352.00	 28,175.60	 -	 28,175.60	 50.00%	 28,176.40

Co428 Change Order # 28 Pace 49	 58,239.00	 58,239.00	 -	 58,239.00	 100.00%	 - .

Co929 Change Order # 29 Pace #35	 14,906.00	 4,906.00	 -	 14,906.00	 100.00%	 -

Co#3cJ Change Order 30 Pace 40 	 12,500.00	 12,500.00	 -	 .	 2,500.00	 100.00%

Co01 Change Order #31 Pace 443	 21,222.00	 21,222.00	 .	 .	 21,222.00	 100.00%

Co32 Change Order # 32 Pace #42 T&M	 0.06	 '	 -	 .	 -	 0.00%	 0.00

Co#33 Change Order #33 Pace 444 	 31,882.00	 31,882.00	 -	 31,882.00	 100.00%	 -

Co434 Change Order # 34 Pace 948	 17,463.00 '	 17,463.00	 -	 .	 17,463.00	 100.00%	 -

Co435 Change Order # 35 Pacc#53 T&M	 0.00 .	 -	 0.00%

-,	 - Co#361 Change Order  36 P ace #51	 -	 23,989.00	 19,191.00	 -	 -	 19,191.00	 80.00%	 4,798.00

	

- ........-- Co#37 Change Order #37Picc#46 	 -	 -47,464.00	 147,464.00	 - -	 ' -	 147464.00 '100.00% 	 .

Co938 Change Order # 38 Pace #49	 8,654.00	 -	 8,654.00	 8,654.00	 100.00%	 -

Co#39 Change Order # 39 Pace 452	 40,475.00	 -	 40,070.25	 40,070.25	 99.00%	 404.75
-	

-	 Co#40 Change Order # 40 Pace 945 . 	 77,752.00	 '	 -	 77,752.00	 77,752.00	 100.00%	 -

Co44I Change Order # 41 Pace 962	 .	 42,800.00	 -	 42,800.00	 42,800.00	 100.00%	 -

Total Change Order	 .	 2,899,110.22	 2,196,057.66	 174,526.25	 0.00	 2,370,583,91	 528,526.31

CONTRACT TOTAL TODATE	 56,442,670.22	 44,793,032.74	 682,571.25	 0.00	 45,475,603.99 80,57%	 10,967,066,23

Users may obtain validation of this document by requesting of the	 9 prIeted AlA Document D401 - Certification of Document's Authenticity
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•	 STATEMENT OF PAYMENTS

TO MIW!DBE SUBCONTRACTORS!LESSORS!SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: _3-01- 09 to 3-31-09

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. M-28

Expansiôn & B-i Vertical Circulation

Contractor: __VRHConstructionCorp.2034 	 %Project Completed: _80.57

•	 .	 (Indicate)	 ESTIMATED	 Column A	 + Column B	 = Column C

	MBE	 TOTAL	 AMOUNTSPAID
V	 WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RISA MANAGEMENT CORP	 WBE	 347,854.00	 325,351.80	 0.00	 325351.80

FINE PAINTING & DECORATING CO.	 MBE	 149,087.00	 100,409.49	 0.00	 100,409.49

SIGNS &DECALS	 MBE	 .270,500.00	 163,111.50	 7,303.50	 170,415.00

- MAZZOCCHJWRECHINGNC. 	 WBE	 1,245,047.42 1,057,908.75 	 .0.00 1057,908.75

CAROLHARDYMECHANICAL	 •:wBE	 3,875,350.78 3,154,333.23	 0.00 3,154,333:23

BERTOCONSTRUCTION	 MBE	 265,136.30	 238,834.75	 0.00	 238834.75

S&M ELEC.I TURTLE & HUGHES (MATERtAL)	 WBE	 1,200,000.00	 77859.60	 0.00	 77859.60

D-STARWATERPROOFERS	 MBE	 48000.00	 45,600.00	 0.00	 45,600.00

S&JELECTRICALCONTRACTING	 MBE	 34,820.00	 31,338.00	 0.00	 31338.00

Totals 	 7,435,795.50 5,194,747.12	 7,303.50 5,202050.62

	

(Indicate)	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT	 (Amounts entered Should reflect 100% paldThe 60% orSil &itI be hbnded by this oI!Ce)

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement;	 To-Date

SUPPLIERSi'LESSORS

Date Prepared	 4/09/2009	 •	 The Port Authority of NY & NJ

Prepared by:	 Frank W.Hurley ___-	 Resident Engineer,sOffi

Title:	 .Chief Financial Offie. ________•	 Date Receive

Officer's Signature:.	 _	 Revied

 Tit le_



Recommended For Payment:

.•	 _,_/ ,•,'•	 .	 .),-

Title:	 EN7R OF ONSTiJCTON

Approved For Payment:

	

For Comptroller	 -
If contractor is a corporation; certificate must be
signed by an officer, and ifs partnership, by a

•	 2. That payment has been withheld from a subcontractor or supplier
because there evists a valid basis under the subcontractor's or
supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

l'llOII'ItOJ	 ONC	 AC')'	 AREA)	 JOB	 AMOUNT

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed..

Title:	 RESIDENT ENGINEER

B899246A

PA 33

12.06

CONTRACT NO. E33264.00fi 	 UEWR264003

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013 	 SHEET	 I	 OF	 .	 3
DATE PREPARED	 4/9/2009

APPLICATION FOR PAYMENT
DATED	 November 14, 2006	 PAYMENT NO. 	-- 28

CONTRACTOR VRH Consl;ruction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VEIl Invoice No. 6338(R28March)	 Approximate work performed to	 March 31, 2009

APPROXIMATE QUANTITIES
live,	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Dote

1	 Performance and Payment Bond	 L. S.	 0,00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 508,045.00 42,253,415.08 42,761,460.08	 53,200,000.00	 42,761,460.08

3	 N.C.Contract Specification Sect.11 Entitled	 TM	 0.00	 70,641.89	 70,641.89	 70,641.89
"Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit	 UP.	 41,396.54	 381,153.89	 422,550.43	 422,550.43
Price Conversion No 1 per L/A of 7/23/07

.Ia	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 2,455.12	 16,955.24	 19,410.36	 .	 19,410.36
& Equipment as Required to Support Contract Work	 .

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)

dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00

Pedestrian Tunnel 110 L.S. Conversion Ni). 2

8	 N,C.Dwg.G005 Note 21C Installation	 L.S. 	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00

Temporary Hot Wator Lines L.S. Conversion 4 3

9	 N.C.Dwg.G005 N3te 21B Rerouting of 	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43

Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 No 21B Relocation of Under 	 0.00	 542,679.18	 542,679.18	 542,679.18

Ground Utilities in Conflities with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room to LS.Conversion 4 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34,775.00	 34,776.00	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft. to L.S.Conversion 4 2

13	 N.C.Dwg.G005 Note 21C Monitor Switchgeare 	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 16,846.08

NA & NB North Substation to L.S. Conversion 4 4

TOTAL APPLIED FOR. TO DATE: 	 44,382.173.45

Lvs2	 '2,	 retained as ]er contract 	 MAX $
Balance to date:

Less advances under previous applications
To be advanced this application

CHANGE ORDERS h,nrounel,e,i)
Total todate: $

Less: Previously advanced: $
Change Order amount to be advanced on this application

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set 	 . .•-'_)•' '
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed This certification,-
if signed by any person on behalfofthe contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

F'ánk W. HurIjy

The ,Contractor Further Ceetifies ((:heck one)	 *Inth.,4dually and on behslIdf the contractor

I. That, all subcontractors and suppliers have been paid any amounts 	 .	 .	 Chief Financial Officer

clue from previous progress payments and shall be paid any amounts 	 Title

3	 duo from this progress payment; or



BB99246A

PA 33A	 The Port Authority of New York and New Jersey
12.06	 233 Park Ave South, 7th Floor

New York, N.Y. 10013 	 SHEET	 2	 OF	 3
DATE PREPARED	 4/9/2009

APPLICATION FOR PAYMENT
CONTRACT NO, EWR-264.0fl PONo. UEWR24003	 DATED	 November 14, 2006	 PAYMENT NO.	 28

CONTRACTOR VRHContruction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
\'1UI Invoice No. 6338(R28March)	 Approximate work performed to 	 March 31, 2009

APPROXIMATE QUANTITIES
DESCRIPTJONOFWORK	 UNIT	 This	 Total for Prv. 	 UNIT PRICE	 AMOUNTliW.	 -	 Application	 Application 	 Total to Dale

14 N.C.DwgG005 No 21C Construction Staging and 	 TM	 4,112.86	 117,735.27	 121,848.13	 0.00	 121,848.13
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21FI Abatement of Incidental	 TM	 0.00	 1927.31	 1,927.31	 0.00	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 21b to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A DIsconnecLSwich on Switchgearin Sbuth Substation
to lump Sum Conversion #'5

17 N.C.Dwg.G005 Dated 7124/06 General Note 12	 U P.	 0.00	 224,732,47	 224,732.47	 224,732.47
Transport & Dispose Excess Soil N.C.to Unit Price
Conversion # 1

18 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)
dated 5/30/08

19 N.C.Dwg.G005 Note 2113 Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00

Motor Control Panel (MCP) to L.S. Conversion W 2 	 ...

20 N.C,Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L.S.	 0.00	 6,995.00	 6995.00	 6,99500	 6,995.00

RG1 Notebooks from N.C. :o L.S. Converation #6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power L.S. 	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00

Quality Analyzers & LoggErs NC. to L.S. Converation # 7

22 N.C,Dwg.G005 Note 2]C Monitor SwitchgeaTs NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 12,321.00

& NB North Substation seond reading L.S. Converation 8
-	 0.00

0.00

TOTAL APPLIED FOR, TO DATE:	 44,854,055.16

Les5% .	 retained aper contract 	 MAX $	 2660000.00	 2,660,000.00

	

Balance to date:	 42,194,055.16

	

Less advances under previous applications: 	 41,638,045.64

	

To be advanced this application : 	 656,009.52

	

CHANGE ORDERS perniLnchod)	 U3
Total to date: $	 2,370,584'i

Less: Previously advanced: $2.196,05 ?	 ,
Change Order amount to be advanced on this application 	 114,526.25

TOTAL AMOUNT TO OF ADVANCED THIS APPLICATION per copy): 	 730,535.77

It Is Hereby Certified that ihe above quantities of work have actually been performed and that the cost plus compensation above set
forth Ifdny, is computed in accoidance with the terms of the above Contract on the basis ofwoik actually performed. This ceitification	 /
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.	 .	 .

Prank W. Hu4'ey

TheContractor Further Certifies (check	 *Individually andon behalD the contractor

That all subcontractors and suppliers have been paid any amounts 	 Chief Financial Officer
due from previous progress payments and shall be paid any amounts	 .	 Title
due from this progress ayrnent; or

2. That payment has beei1 L withheld from a subcontractor or supplier 	 CORRECTANDIN	 j	 Recommehded For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCORDANCEVTh

supplier's contract to withold a payment from that subcontractor 	 coNIRAci'_.__	 I /' /
or supplier. (Attached copies of any withholding notices issued in 	 ,.-	

. 7 _./ ,z'
conjunction with this certification.)	 cos1COcC. 1	 ( -	 ./ 7 ?	 " )

Title:	 EGIER OF CONSUdTION
PRO/PROJ OW

	

	 ACT AREA/	 JOB	 AMOUNT	 i	 \ I

SYSTI
730,535.77	 Approved For Payment:

The above estimate of quantities performed is correct and is made
from actual inspection and knowledge of work performed.

	

---	 .- .--.--.- For Comptroller
if contractor is a corporation, certificate must be

RESIDENTNGINEER	 -	 -	 signed by an officer, and if  partnership, by aTit
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0.00	 0.01
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56.50	 - - -

503.00

	

559.50	 ,- 9.5	 -	 0.0

0.00

3,368.00

	

3,368.00	 80.9	 17,6

0.00

	

0.00	 0.0	 0.0

65.50

95.00

	

160.50	 12,4	 0.0

0.00

309.00

	

309.00	 C-	 0.0
--

620.00

	

628.00	 20.0	 0.0

	

0,00	 0.0	 0.0

3,118.00

	

9,124.50	 -

EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 03/31/2009
Start Date	 12/01/2006

Projected Completion Date

Work Hours of Employees

Total

Native	 Minority	 Minority	 Female

American	 -	 Hours	 - HoUrs	 Hours,Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER,

Sub Total

APPRENTICE

JOURNEY WORKER

Total All

Employees Hours

M	 F

	

276.00	 000

	

276.00	 0.00

	

80.50	 0.00

	

5165.00	 0.00

	

5,245.50	 0.00

	

0.00	 0.00

	

3427.00	 736.00

	

3,427.00	 736.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

699.00	 0.00

	

764.50	 0.00

	

232.00	 . 0.00

	

45,879.50	 0.00

	

46111.50	 0.00

	

8.00	 0.00

	

3,085.00	 0.00

	

3093.00	 0.00

00

	

536.50	 0.00

	

11,471.00	 0.00

	

57,656.00	 0.00

Sum of all

Employees

276.00

276.00

80.50

5,165.00

5,245.50

0.00

4163.00

4,1 63.00

408.00

408.00

65.50

699.00

764.50

232.00

45,879.50

46,111.50

8.00

3,085.00

3,093.00

536.50

11471.00

57,656.00

Black

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

000	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

140.00	 0.00

flnr - -----nnn

	

0.00	 0.00

	

2579.00	 0.00

	

5,831.00	 0.00

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

2,490.00	 728.00

	

2490.00	 728.00

	

000	 -	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

285.00	 0.00

	

285.00	 .	 0.00

	

8.00	 0.00

	

480.00	 0.00

	

488.00	 -	 0.00

	

•rnn	 nnn

	

• 0,00	 •0.00

	

539.00	 0.00

	

3,293.50	 0.00

Asian

M	 F

0.00	 0.00

0.00 -	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0100

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 -0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

-	 nnr ---------rnn

0.00	 0.00

0.00 -	 0.00

0,00	 0,00

Trade

ADMINISTRAT
VE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

CARPENTERS

CEMENT
MASONS

DOCK	 -
-BUILDERS

ELECTRICIANS

Printed by DAWN HAINES	 -	 .	 .	 Page 1	 - ,	 .	 Start Print	 09:43:26



Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

	

Total All	 Sum of all
Employees Hours	 -	 Employees

	

M	 F

	69127.00	 0.00	 69127.

	

139.00	 0.00	 139.

	151.00	 0.00	 151.

	

290.00	 0.00	 290.

	

1,096.00	 0.00	 1096.

	

1096.00	 0.00	 1,096.

	

1052.50	 0.00	 1052.

	

4172.50	 0.00	 4,172.

	

5225.00	 0.00	 5225.

	

- 104.00	 0.00	 104.

	

272.00	 0.00	 272.

	

376.00	 0.00	 376.

	

3680.00.	 0.00	 3680.

	

3,680.00	 0.00	 3,680.

	

30,350.25	 916.00	 31,266.

	

30,350.25	 916.00	 31,266.

	

96.00	 0.00	 96.

	

96.00	 0.00	 96.

	

1954.25	 0.00	 1,954.

	

-1,954.25 	 0.00 -	 1,954.

	

2080.00	 0.00	 2080.

	

2080.00	 0.00	 2,080.

	

483.00	 0:00	 483.

Black

	

M	 F

	8410.00	 0.00

	

0.00	 0.00

	

0.00	 0.OD

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

337.00	 0.00

	

0.00	 0.00

	

337.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,835.75	 .	 0.00

	

2,835.75	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

19.25	 0.00

	

19.25	 0.00.

	

0.00	 0.00

	

0.00	 •0.00

	

0.00	 0.00

Hispanic

	

M	 F

	3832.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

662.00	 0.00

	

761.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

11,938.50	 916.00

	

11,938.50	 916.00

	

0.00	 0.00

	

0.00	 0.00

	

48.00	 0.00

	

48.00	 =	 0.00

	

1584.00	 0.00

	

1584.00	 0.00

	

0.00	 0.00

Asian

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 '	 0.00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

b.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

	

-0.00	 0.00

Trade

ELEVATOR
CON STRU CTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING
ENGINEERS

PAINTERS

PIPEFITTERS

The Port Authority of NY & NJ
Monthly Employment .Utilization Report

From 12/01/2006 To 03/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Total	 %
Native	 .	 Minority	 Minority	 Female
American	 Hours	 Hours	 Hours

M	 F

0.00	 0.00	 12,242.50	 13.1
	

0.0

0.00	 0,00	 0.OD

0.00	 0,00	 0.00

0.00	 DOD	 0.00	 0.0
	

0.0

0.00	 0.00	 0.00

0.00	 0,00	 0.00	 0.0
	

0.0

0.00	 0.00	 444.00

0.00	 0.00	 662.00

0.00	 0.00	 1106.00	 12.6
	

0.0

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00

0.00	 0.00	 0.00
	

111
0.00	 0.00	 0.00	 C

	
10

0.00	 0.00	 15,804.25 LII
0.00	 0.00	 15,804.25	 50.5

	
2.9-

0.00	 000	 0.00

0.00	 0.00	 0.00	 0.0
	

0.0

0.00	 0.00	 67.25

0,00	 0.00	 -	 67.25	 3:4
	 o:o

0.00	 0.00	 1584.00

0.00	 0.00	 1584.00	 761
	

00

0.00	 0.00	 0.00 I
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Trade	 I	 Classification

JOURNEY WORKEF

Sub Total

PLASTERERS JOURNEY WORKEF

Sub Total

PLUMBERS	 APPRENTICE

JOURNEY WORKEF

Sub Total

ROOFERS	 JOURNEY WORKEIR

Sub Total

SHEET METAL APPRENTICE

JOURNEY WORKER

Sub Total

STEAMFITTERS APPRENTICE

JOURNEY WORKER

Sub Total

STONE	 JOURNEY WORKER
SETTERS

Sub Total

SURVEYORS JOURNEY WORKER

•	 Sub Total
=	 - 	 -JOURNEY WORKER

Sub Total

TILE LAYERS APPRENTICE

JOURNEY WORKER

	

Total All	 -	 -
Employees Hours

M =F

	3,285.00	 000

	

376800	 0.00

	

1554.00	 0.00

	

1554.00	 0.00

	

240.00	 0.00

	

1,633.00	 0.00

	

1,873.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

850.00	 0.00

	

5,741.00	 0.00

	

6,591.00	 0.00

	

1367.00	 0.00

	

12,817.50	 0.00

	

14184.50	 0.00

	

241.00	 0.00

	

241.00	 0.00

	

704.00	 0.00

	

704.00	 0.00

	

3U6.50	 -- - 000

	

306.50	 0.00

	

196.00	 0.00

	

6114.00	 0.00

Sum of all
Employees

3285.00

3768.00

1,554.00

1,554.00

240.00

1,633.00

1,873.00

59.50

59.50

850,00

5,741.00

6,591.00

1,367.00-

12,817.50

14184.50

241.00

241.00

704.00

704.00

-	 306.50

306.50

196.00

6,114.00

Black

F

	0.00 	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 .	 0.00

	

0.00	 . .	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

1641.00	 0.00

	

2,188.00	 =0.00

	

0.00	 0.00

	

- -0.00	 0.00

	

0.00	 =0.00

	

0.00	 0.00

5.06__ =	0.00

	

5.00	 0.00

	

0,00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

88.00	 0,00

	

0.00	 0.00

	

88.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,485.00	 0.00

	

2,485.00	 0.00

	

278.00	 0.00

	

380.00	 .	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00_

	

0.00	 0,00

	

0.00	 0.00

	

2,796.00	 0.00

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01!2006 To 03131!2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Si VERTICAL

Contractor	 V.R.H. CONSTRUCTION CORP.

Work Hours of Employees

Start Date	 1210112006

Projected Completion Date	 I I

Total
Native	 - Minority	 Minority	 Fema le

Asian	 American	 Hours	 Hours	 Hours

M	 F	 M	 F

0.00	 0.00	 - 0.00	 0.00	 0.00 LiIII_i_
0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 0.00	 0.00	 88.00

0.00	 0.00	 0.00	 0.00	 16.00

0.00	 0.00	 0.00	 0.00	 104.00	 0.8	 0.0

0.00	 0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0,00	 0.00	 -	 0.0	 0.0

0.00	 0.00	 0.00	 0.00	 16.00 L
0.00	 0.00	 0.00	 0.00	 2,485.00

0.00	 0.00	 0.00	 0.00	 2,501.00	 3/3	 0.0

0.00	 0.00	 0.00	 0.00	 825,00

0.00	 0.00	 0.00	 0,00	 2,021.00 

- 0.00	 0.00	 0.00	 0.00	 2846.00	 14.2	 0.0

0.00	 0.00	 0.00	 0.00	 1.00

0.00	 0.00	 0.00	 0.00	 1.00	 0.4	 0.0

0.00	 0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00	 -	 0.00	 0.0	 0.0

oob''	 ooô	 o.odH 

0.00	 0.00	 0.00	 0.00	 5.00	 -	 1.6	 0.0

0.00	 -0.00	 0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.00	 2,796.00
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- The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 03/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROOR	 Start Date	 12/01/2006

LOWER LEVEL & B1 VERTICAL 	 Projected Completion Date

Contractor	 V.R.H. CONSTRUCTION CORP.
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THE PORT AUTHORITY OF NY & NJ

MONTHLY EMPLOYMENT UTILIZATION REPORT
Page_lof3

PROJECT TITLE	 IPRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric, Zabransky RCC Inc 	FROM:	 311/2009	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric, Josloff Industries D. Magnan Par Group 	TO:	 3/31/2009	 Laborer:	 40%	 PROJECTED

	

LOCATION: Newark Irttn'I Term "B"	 PREPARED BY:J.Strack	 DATE:	 4/9/2009	 Monmouth Controls Fine Painting Mc Cann Acoustics % OF COMPLETION: 	 60.57% Female	 COMPLETION DATE:

Contract For VRH Job 2034 .	Payment App# 28	 lCarol Hardy Mac Northeast Sheetnietal,Metro,Venture	 .	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES    	 - NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 - #8	 - #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours   	 American	 Hours	 Hours	 Hours	 Of Employees .Employees

	

M T F 	 M	 F	 M	 F	 M	 F	 M	 F   	 M	 F	 Mj F

Steamfitter	 Journey Worker	 64.00 T 	 64.00	 0 	 00 0 ________ ________	 2	 0	 01
	Apprentice	 0.00 1	 0.00	 0 	 0 	_   	 0 	 0	 01
	Sub Total	 64:00J	-	 64.00	 0	 0	 0	 0	 0	 0	 0	 01	 0	 0%	 0%	 2	 0	 01	 0

Operator Engineer iJourney Worker 	 0.00 1T	 0.00	 01 	 0 	 _______ _________	

#0_

_o[ 1	 0	 0
pprentice	 0.00	 0.00	 0 	 ______ ______ _______ _________ 	 o[0

SubTotal	 0.001	 -	 0.00	 0	 0	 0	 0	 0	 0 	 0	 oL	 0°ioj	 0%	 0	 0  
Glazier

	

gey Worker	 118.00 	 118.00J	 0      	 0 	T	 3	 0

entice	 64.00 	 64.000 	 1	 0

-otal	 182.00	 -	 182.001 	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 4	 0	 0	 0

Sheet Metal WorkerJourney Worker 	 270.00 	 270.001	 0 	 128     	 1281	 1	 1	 31 

	

Apprentice	 39.00 	 39.00 J	 0       	 01	 1	 11 

	

Sub Total	 309.00	 -	 309.001	 0	 0	 128	 0	 0	 01	 01	 01	 1281.41%	 0%1	 41	 01	 1	 0

Bricklayer	 Journey Worker	 0.00 	 0.00 1	 __	 __ 	 1	 .	 0 	 01 	 ______

	

Apprentice	 0.00 	 0.00 1	 __	 _______ 	 0 	 ______ 	 ______

	

• Sub Total	 0.00	 -	 °.°°F	 0	 0	 01 0	 0	 0	 01	 0	 0	 0%	 0%	 0	 0	 0	 0

Electricians	 JJourney Worker	 2,909.00 	 2,909.00	 01	 01	 1891 	 1 	 1891	 [ 	 27 	 2

•	 [Apprentice	 693.50 	 693.50	 1201 	 01 	 ______	 ______ ________ 	 1201	 1________ 	 21	
-1

	

Sub Total	 3,602.50	 -	 3,602.50 1	 1201	 01	 1891	 01	 01	 01	 01	 01	 309	 9%1	 0%1	 291	 0	 31	 0

Total Journey W

	

TOTAL	 Total Apprentice

	

THIS	 Total Skilled Tra

L

MONTH
_______ Laborers

	

Grand Total	 Skilled Trades
-	 From Last Month - Laborers

	

Grand Total	 ISkilled Trades

	

To Date	 ILaborers

	3,361.00	 -	 3,361.00	 -	 1	 -	 I 3I7.i
	796.50	 -	 796.50	 120.00

	

4,157.50 •	 -	 4,157.50 1. 120.00 1	 -	 I	 !7c

	

0.00	 0.00	 -	 -

H H	 I	 I

	

35	 0	 31	 0

	

4	 0	 1	 0
11%	 0%	 39	 0	 41	 0

0%	 0	 0	 0	 0

FOR R.E. OFFICE USE ONLY

0%1	 00 REVIEWED BY:
0%	 0%DATE

ARE GOALS BEING MET?

03 1 YES	 NO
0%IYES	 NO

U
317.00
120.00

I
	

437.00

COMPANY OFFICIAL'S SIGNATURE AND TITLE:
Superi ntendents' hours should not be included in this form.	 Frank W.	 Chief Financial Officer

NOTE: The MEUR must be submitted within 5
DATE SIGNED:	 •	 April 9, 2009

of month's end.

PA-3647

PA C.,,,,, 1JfOO



I--

- -	
.	 0	 50

	

Jel 	 0	 0	 0
0	 05	 0

0%	 0%	 0	 0	 0	 - - 0
FOR R.E. OFFICE USE ONLY

0%	 0% REVIEWED BY: 	 -
0%	 0% DATE

	

__ARE GOALS BEING MET? -- - - -	 - - --
0%YES	 NO -
0% YES	 NO

Total Journey or 	 1,116.50	 -	 1,116.50	 -	 -	 119.00
TOTAL	 Total Apprentice 	 85.00	 -	 85.00	 -	 -	 -
TFflS	 TotalSkiUedTrade Z	 ,201.50 	 1,201I.SOj	 ' -	 -	 119.00

MONTH
-	 Laborers	 0.00	 0.00	 -	 - -

Grand Total	 ISkilled Trades	 -

Frorn	 -I.4..-.....	 --	 -	 -
I	 ..... 

Grand Total	 ISkilled Trades	 -

To Date	 Laborers

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _2_of 3
PROJECT TITLE	 IPRIME CONTRACTOR'S NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation	 VRH Construction Corp. 	 IN THIS REPORT	 .	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric, Zabranslay RCC Inc 	FROM:	 311/2009	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric josloff lndustries,D. Magnan Par Group	 TO:	 3131/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'I Term 'B' 	 PREPARED BY:J.Strack	 DATE:	 41912009	 Monmouth Controls, Fine Painting Mc Cann Acoustics	 % OF COMPLETION: 	 80.57% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 28 	 Carol Hardy Mec Northeast Sbeetmetal,Metro,venture 	 Skilled/Laborer: 6.9%	 May-09
-WORK HOURS-OF EMPLOYEES   	 NUMBER OF EMPLOYEES

	#1	 #2	 #3	 #4	 #5	 #6	 - #7	 #8	 #9	 #10	 #11	 #12	 - .	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

	

-	 Hours	 Hours 	 -	 .   	 American	 Hours	 - Hours	 Hours	 Of Em loyees	 Employees
M	 F 	 M	 F	 M	 F	 M	 F	 M	 F 	 M	 F	 M	 F

Ironworker	 Journey Worker	 64.00 	 64.00 -	 0 	 0	 .	 .	 0 	 5 	 0
Apprentice	 0.00 	 0.00	 0 	 0	 -	 0 	 0  	 0 	 0
Sub Total	 64.00	 -	 64.00	 0	 0	 0	 0	 01	 01	 0	 0	 0%1	 00/.	 5	 0	 0	 0

Painters	 Journey Worker	 88.00 	 88.00	 01	 1 01 	 . 	 01	 1-	 31_	 J	 .0	 -
Apprentice	 0.00	 0.00	 1- 	 1 	 - 	 01	 1	 1	 1	 1	 1-

	

-	 Sub Total	 88.00	 -	 88.00 1	 01	 0	 0	 01	 01	 01	 01	 01	 0%	 0%1	 31	 01	 01	 0

Sprinklers Fitter	 Journey Worker	 182.50	 182.50	 01	 01	 0  	 -	 01 	 41	 01	 0	 0
Apprentice	 85.00	 85.00	 1 01 0 ___ -	 0J	 [ 	 1 _______	 0
Sub Total	 267.50	 267.50	 0	 01	 0	 0	 0	 0	 0+_ 0	 oj	 0%1	 0%	 51	

01	 0	 0
Plumbers	 [Journey Worker	 1	 2.00	 1	 2.00 1	 0	 01	 1	 1	 01	 1 	 1	 - 	 01

Apprentice	 1	 0.00	 1	 0.00 1	 01	
1 01 

	 01	 1_______ 	 01	 1	 0	 -
Sub Total	 2.00	 -	 2.00 1	 01	 01	 01 	 0	 0	 01	 01	 01	 01	 0%	 0%1	 11	 01	 0	 0

Terrazzo Tile	 Journey Worker	 245.00	 245.00 	 119	 :i-	 119	 _______	 10	 51
Apprentice	

0.000.00
	 0 	 0 

Sub Total	 245.00	 -	 -245.00	 0 -	 -0	 119	 01	 0	 0	 0	 0	 119	 49%	 - 0%	 10	 0	 5	 0
Millwright	 Journey Worker	 535.00	 535.00	 01	 01	 01	 1	

1	 1	 01	 5	 0
Apprentice	 0.00	 0.00	 01 	 oj	 1	 1	 1 01	 0	 0

1 Sub Total 	 1	 535.00	 -	 535.00 1	 01	 01	 oj	 01	 01	 01	 01	 01	 01	 0%	 0%1	 51	 0	 0	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE: -
Superintendents' hours should not be included in this form, 	 Frank W. Hurley, Chief Financial Officer

	 DATE SIGNED
	

9, 2009
	

PA-3647
-	 -	 NOTE: The MEUR must be submitted within 51

	 of month's end.



THE PORT AUTHORITY OF NY & NJ
-	 MONTHLY EMPLOYMENT UTILIZATION REPORT

Page3of 3
PROJECT Tr-LE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS 	 ACTUAL START DATE:.
Term B Modernization Program and B-i Vertical Circulation	 VRI-1 Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric Zabransky RCC Inc. 	 FROM:	 311/2009	 Skilled:	 30%

Englewood, NJ 07631	 SM Electric, Jostoft Industries .D. Magnan Par Group 	TO:	 3/31/2009	 Laborer:	 40%	 PROJECTED
LOCATION: Newark Intnl Term B"	 PREPARED BY:J.Strack	 DATE:	 4/9/2009	 Monmouth controls, Fine Painting McCann Acoustics 	 % OF COMPLETION:	 80.57% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 28	 Carol Hardy Mec Northeast Sheetmetal.Melro,Venlure 	I	 Skilled/Laborer: 6.9%	 May-09

	

WORKI- IOURSOFEMPLOYEES	 .	 .	 NUMBER OF EMPLOYEES
#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 .	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

	

Hours	 Hours  	 . 	 American	 Hours	 Hours	 Hours	 Of Em_pioyees	 Employees

	

M	 F 	 M	 F	 M	 F.	 M	 F	 M{ F   	 M	 F	 M	 F
Thrpenter	 Journey Worker	 1,878.00 	 1,878,00	 0 	 0      	 . 	 _____	 0

Apprentice	 0.00 	 0.00 __ 	 .     	 01 	 a 	 0
Sub Total	 1,878.00	 -	 1,878.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 12	 0	 0	 0

Mason Tender	 Journey Worker	 0.00 	 I	 000J 	0	 0      	 ________ ________ ______ 	 0
Apprentice	 .00 __

	

0____	 0.00 J	 01	 L	 a
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01	 0	 0	 0	 0	 01 	 0%	 0%1	 0	 0	 0	 0

lnsulatio	 Journey Worker	 40.00 	 40.00 	 0     	 0   	 _____ ____________

Apprentice	 0.00 	 0.00	 ________ _________ ______ ______ ________ ______ _______	 01 	 0 	 0
Sub Total	 40.00	 -	 40.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 O%	 1	 01

	

01	 0

==App

rentice
Worker	 . o.00j -	 000	 0	 0	 o] 	 .	 0   	 01	

0	 0

	

 0.00	 0,00       	 0  	 01	 0
l	 0.00	 -	 0.00	 0	 0	 0	 01	 0	 0	 0	 0	 0	 0%1	 O%	 oL	 0	 .0	 0

Journey Worker	 0.00 	 0.00	 .	 J	 I 	 01 	 0	 0
Apprentice	 0.00 	 0.00      	 01 	 0 1 	

1

Sub Total	 0.00	 - I	 0.00J	 01	 01	 0	 Oj	 0	 0!	 0	 0	 01	 0%	 0%	 ()1	 01	 0	 0

•	 Journey Worker	 0.00	 .	 0.00	 0 
	

0   	 0	 .0	 0
Apprentice	 0.00 	 0.00	 0

	
01	 ______ _______________ _______ 	 0  	 •0	 0

Sub Total	 0.00 1	 0.00 101-- 0 	 01	 01	 0	 01	 0]	 In	 0	 0%	 0%	 0	 01	 0	 0

4,315. ç,

	[Total  Journey WorkerTS0'et	 - ] j98O	 oot

T	
__0

TOTAL	 Total 	
- __-8	

. _-	 -	 ._-	 -	 -	 •-	 -   	 0
I HIS	 TotalSkilledTrades _0	 -	 1_.91 /2__	

_

_

	

._-	 -	 - I -	 -	 0	 0%
M ONTH	 fl	 J	 2, 27?. 0	

.i	 1•	 iLaborers, Taper/Finish _1,526.001128.00 _1654.00 	 -856.0!_128O 	 984.00	 59%	 8%	 11. 16 1 J

	

tlZl.7c	 t&4v	 (S. 3.7	 -11-1.7,r FOR R.E. OFFICE USE ONLY
Grand Total Skilled Trades	 _•544GG-6-_736.00 _172,&+6 _8_1-3-e95O _728.00_8_0_0_0_27545_16%_'f_0% REVIEWED BY:l AAA-"

-L!2cstcnth.__1Laborers.28:824.25 _,788.00 ___29,612.25 _•?835751_0_11,082.50_788.00_114_-0_0_0_14820.25_50%_2 _3% DATE 	
-GOALS BEING MET?

G r fld Total	 Skilled Trades	 5O6 736.00 180,0&9T7S	 ,	 .	 8.00 1+45	 728.00	 8.00	 -	 -	 -	 28,45 i7 i.6/0	 % YES Q
oDate	 Laborers	 30,350.25 916,00	 31,266.25	 2,835.75	 -	 11,938.50 916.00 114.00	 -	 -	 -	 15,804.25	 1%	 2% YESNv	 _NO

	

- sFtZANy OFFICIALS SIGNATURE AND TITLE:	 •	 •	 --	 /'	 -	 - -

	

. s ttendents hours should not be included in this form. 	 _Frank W.Hurley,ChiefFinancialOfficer	 _•_',i1.'Z/	 DATE SIGNED:	 April 9,2009.	 .	 PA-3647
NOTE: The MEJR must be submitted within 5 business days 9fjfnonth's end. 	 -

I_I	• 	 PA Form lJ6/99



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Bus-Daniels Zip .76, Roam 238	 .
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74
DATE:.	 June 3, 2009
SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO.. 29

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 29
with accompanying documents (MEUR's, Certificate of Payment to All
Sub and Suppliers & PrevailingWage Certification).

Please forward for processing and payment.

2



•	 .•	 PAYMENT APPUflCAON CHECKUST

Co*act#?1/ 11 cO'3	 Payment #2-9

Date Received

Pate Received From ARE

En&y.on WnTrak

SAPEntry# 9 0JOK51b
Subcontractor Approval Request - Forms have been received
andi approved for all subcontractors

I2jo (• MEUR (entered in WnTrak)

Certified Payroll Reports Received & Filed
a) Indicates name, address, SS number and labor

classification for each worker.
h) Back of form competed including benefits paid and

•	 signed by officer of company
•	 c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Paid

rr	 Day Progress, Equipment And Labor Reports Received for
Payment Period & Filed

Statement of Payments to MJWJDBE Subs & Suppliers Received
and checked against previous period.

Prevailing Wage Statement

(1EE	 Certification of Payments to All Subs &Suppllers
•	 (Contractor Checked & Initialed Front of Application)

Copy for Fe

)Date to RE I Office Engineer Initial

/L7 RE Signature I Date Sent To EOC



81399246A

CONTRACT NO. EWR-264.003 P.QNp. UEWR264003

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013

APPLICATION FOR PAYMENT
DATED	 November 14. 2006

SHEET	 1	 OF	 3
DATE PREPARED	 5/18/09

PAYMENT NO.	 "	 29

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VEil Invoice No. 6361(R29April) 	 Approximate work performed to	 April 30, 2009

APPROXIMATE QUANTITIES
trw	 DESCRIPTIDNOFWORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 .	 Application	 Application	 Total to Data

1	 Performance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 605,215.00 42,761,460.08 43,366,675.08 	 53,200,000.00	 43,366,675.08

3	 N.C.Contraet Specification Sect.11 Entitled 	 TM	 5,318.09 Y70,641.89	 75,959.98	 75,959.98
'Port Authority Security Requirements'

(S.W.A.C.) L/A Dated 8/15/07

4	 Net Cost Dwg.G005 Note 21A to Unit	 UP.	 5,014.72 / 422,550.43	 427,565.15	 427,565.15
Price Conversion No. I per L/A of 7/23/07 	 -

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM	 2,420,13	 19,410.36	 21,830.49	 21,830.49
& Equipment. as Required to Support Contract Work

5	 Concrete Penalty by PA Letter	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note'21C Monitoring 	 L.S.	 0.00	 7,889,00	 7,889.00	 7,889.00	 7,889.00
Distribution Panel to LS. Conversion No. I

7	 N.C.Dwg.G005 Note,21C Temporary 	 L.S.	 . 0.00	 32,624.00	 32624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L'S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 .	 '	 4774.00
Temporary Hot Water Lines L.S. Conversion # 3

9	 N.C.Dwg.0005 Note 21B Rerouting of 	 L.S.	 . 0.00	 20,917.43	 .20,917.43	 20,917.43	 ,	 '	 20,917.43
Supply Duct L.S. Conversion 41 I

10	 N.C.Dwg.G005 No 2B Relocation of Under	 86,006.21	 542679.18	 628,685.39	 628,685.39

Ground Utilities in Contlities with new Construction

11	 N.C.Dwg.G005 Note ' 21H Asbestos/Lend	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288,00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room to L.5.Conversion II 1

12	 N.C.Dwg.G005 Note 21H Removal of Spray	 L.S.	 0.00	 . 34,775.00	 34,775.00	 34,775.00	 ,	 34,775.00

On Fireproofing & Asbestos in South Service.
Elevator Shaft to L.S.Cc.nversion # 2

13	 N.C.Dsvg.13005 Note 21C Monitor Switchgears 	 L.S.	 ,	 0.00	 16,846.08	 16,846.08	 16,846,08	 '	 16,846.08

NA & NB North Substation to L.S. Conversion # 4

TOTAL APPLIED FOR, TO DATE:	 45,086.147,60

Less	 Sit,	 retained as per cntract 	 '	 MAX 5.
Balance to date

Less advances under previous applications
To be advanced this application

CHANGE ORDERS bier ounaheil)
Total to date : $

Less: Previously advanced:' $
Change Order amount to be advanced on this application:

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy).:

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification, 	 ,..."	 .

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

(Prank W. Hurle
The contractor Further Certifies (check one) 	 '	 *Individually and on behaV the contractor

all subcontractors and suppliers have been paid any amounts 	 ,	 Chief Financial Officer
due from previous progress paments and shall be paid any amounts 	 Title

t/.	 due from this progress payment: or	 .

2. That payment has been withheld from a subcontractor or supplier 	 caneecoAnsun	 Recommended For Payment:.
because there exists a valid basis under the subcontractor's or ' 	 ACC000ANCCWTA

supplier's contract to withold a, payment from that subcontractor 	 .	 ,CONTRACT

or supplier. (Attached copies o any withholding notices issued in
conjunction.with this certification.)	 cen,en000ana000.

p

PRO/P110.3	 M	 JOB	 AMOUNT
SYST

The above estimate of quantities performed is correct and is made
from actual inspection' and knowledge of work performed.

For Comptroller.
If contractor is a corporation, certificate must be

Title:	 RESIDENT ENGINEER
	 signed by an officer, and if a partnership, by a

Title:	 ENGINEER OF CONSTRUCTION

Approved For Payment:



B99246A

PA 33A	 The Port Authority of New York and New Jersey
126	 233 Park Ave South, 7th Floor

	

New York, NY. 10013	 SHEET	 2	 OF	 3

	

DATE PREPARED	 5/18/09
APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.003 1Q No. , UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 29

CONTRACTOR VRH Construction Corp. Jo:) No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
\'RH Invoice No. 6361(R29April) 	 Approximate work performed to	 April 30, 2009

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

14 N.C.Dwg.G005No 21C Cozstruction Staging and 	 TM	 224,952.84	 121,848.13	 346800.97	 0.00	 346,800.97
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N,C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0,00	 1,927.31	 1,927,31	 0.00	 1927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C,Dwg,G005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38412.00	 38,412.00	 38,412,00	 38412.00
1200A Disconnect Switch on Sit.chgear in South Substation
to lump Sum Conversion 4 5

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans U P.	 0.00	 224732,47	 224,73.47	 224,732,47
Port & Dispose Excess Soil N.C,to U.P.Conversion 1

18 Concrete Penalty by PA Let ter dated 5/3108 	 L.S.	 0.00	 (1,825.20)	 (1,825.20)	 (1,825.20)	 (1,825.20)

19 N.C,Dwg,G005 Note 21B Re1ocae Conduit for Delta	 L.S.	 0.00	 20411.00	 20,411.00	 20,411.00	 '	 20,411.00
Motor Control Panel (MCP) to L.S. Conversion # 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad 	 L, S.	 0.00	 6,995.00	 6995.00	 6,995.00	 6995.00
R61 Notebooks from N.C. to L.S. Converation 6

21 N.C.Dvg.G005 Note 21C Pvide Three Phase Power	 L.S.	 0.00	 47060.00 .	 47060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Convel'ati'Dn #7

22 N.C.Dwg.G005 Note 210 Monitor Switchgears NA	 L.S.	 0.00	 12,321.00	 12321.00	 12,321,00	 .	 12,321.00
& NB North Substation second reading L.S. Convertion 8

23 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 (1,692.50)	 0.00	 (1,692.50)	 (1,692.50)	 (1692.50)

24 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 (2017.86) /
	

0,00	 (2,017.86)	 (2,017.86)	 (2,017.86)

25 N,C.Dw,G005 Note 21G Ternp.Power & Light Shut 	 L.S.	 25577,00,	 0.00	 25,577,00	 25,577.00	 25577,00
Down for Svitáhgear Removal NA to L.S. Conversion 1

26 N,C.Dwg,G005 Note 21H Removal of Spray On Fire 	 L. S.	 91,000.00'	 0.00	 91:000,00.	 91,000.00	 91,000.00

Proofing &Asbestos from Steel Fra min g , B . l Concoui'e Level
To L,S.Conversion 2

27 N.C.Dwg.G005 Note 21G Temporary Power Required	 TM	 4,156.62 '	 0.00	 4,156,62	 .	 0.00	 4,156.62

Electrical Shutdowns not Shown on Contract Drawings

-	 TOTAL APPLIED FOR, TO DATE: 	 45,900,005.41
Less5	 %	 retained as per contract	 MAX $	 2,660,00000	 ,	 2,660,000.00

Balance to date	 43,240,005.41

	

Less advances under previous applications: 	 42,194,055.16
To be advanced this application	 1,045,950.25

CHANCE ORDERS Jer nItched)

	

Total to date $	 2,539,4031

	

Less: Previously advanced $ 	 2,370,5844T.'
Change Order amount to be advanced on this application	 168,819'

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (s per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth if any is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 ,".

as well as by the contractor, 

/	 '	 "l1'ank W. Hurl
The C6utractor Further Certifies (check one)	 *Individually and on behaIfp(the contractor

	

'1That aU subcontractors and suppliers have been paid any amounts 	 ,	 Chief Financial Officer_ 

	

due from previous progress payments and shall bc paid any amounts	 Title
due from this progress payment; or

2. That payment has been withh(,ld from a subcontractor or supplier 	 CORRECT AND IN	 Recommended For Payment:
because there exists a valid basis under the subcontractor's or 	 ACCORDANCE W

supplier's contract to wilhold a payment from that. subcontractor 	 COtIMACT

or supplier, (Attached copies of any withholding notices issued in	 / /J

	

conjunction with this certification)co,co.occr. 	 ,/	 ,./
Tit1	 Elt'JEERQ! CcN'RUCT1ON

PRO/PROJ ORG	 ACT	 AREA/	 JOR	 AMOUNT	 7SYS'F
1,214,769Q'. Approved For Payment:

The above estimate of quantt.es performed is correct and is made 	 ..	 -
from actual inspection and knowledge of work performed. ._,

For Comptroller
*	 If contractor is  coi poiation certificate must be

RESIDENT ENGINEER	 signed by an officer, and if a part.neship, by a



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 04/30/2009
EWR 264.003	 TERMiNAL B MODERNIZATION PROGR,

LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date

	Total All	 Sum of all

Employees Hours	 Employees H

M	 F

	

276.00	 -	 000	 27600

	

276.00	 0.00	 276.00

	

80.50	 0.00	 80.50

	

5165.00	 0.00	 5165.00

	

5245.50	 0.00	 5245.50

	

0.00	 0.00	 0.00

	

4,021.00	 808.00	 4829.00

	

4,021.00	 808.00	 4829.00

	

408.00	 .	 0.00	 408.00

	

408.00	 0.00	 408.00

	

65.50	 0.00	 65.50

	

783.00	 0.00	 783.00

	

848.50	 0.00	 848.50

	

232.00	 0.00	 232.00

	

47,551.50	 0.00	 47,551.50

	

47,783.50	 0.00	 47783.50

	

8.00	 0.00	 8.00

	

3687.00	 0.00	 3,687.00

	

O.00	 36P5.flC

	

536.50	 0.00	 53.50

	

536.50	 0.00	 536.50

	

11,539.00	 0.00	 11,539.00

	

57808.00	 0.00	 57,808.00

Work How

Black

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0.00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00,

	

0.00	 0.00

	

0.00	 0.00

	

2,579.00	 0.00

	

.5,831.00	 0.00

's of Employees

Hispanic

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 0.00

	

3,074.00	 800.00

	

3,074.00	 800.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 -	 0.00

	

95.00	 0.00

	

160.50	 0.00

	

0.00	 0.00

	

'285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

480.00	 0.00

-	 488.00.-_---0.00

	

0:00	 0.00

	

0.00	 '	 0.00

	

539.00	 0.00

	

3,293.50	 0.00

Native

American

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

O.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 000

	

0.00	 0.00

	

0.00	 0.00

Total

Minority	 Minority	 Female

Hours	 Hours	 Hours

0.00,

0.00

56.50

503.00

559.50

0.00

4,024.00

	

4,024.00	 83.3	 16.7

.0.001

	

0.00	 0.0	 0.0

65.50

95.00

	

160.50	 11.1	 0.0

0.00 E_ __111
309.00

309.00

8.00

620.00

	

62800	 'I

0.00!

	

0.00	 0.0	 0.0

3,118.00

9124.50

Trade
	

Classification

ADMINSTRATI JOURNEY WORKER
VEtO FFICE

Sub Total

ALL OTHER
	

APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS
	

APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER
S

Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total

CEMENT
	

APPRENTICE
MASONS

JOURNEY WORKER

DOCK
	

JOURNEY WORKER
BUILDERS

Sub Total

ELECTRICIANS APPRENTICE

JOURNEY WORKER

Asian

M
	

F

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

.0.00
	

0.00

0.00

0.00
	

0.00

0.00
	

0.00

0.00
	

0.00

0.00_ -	 0.00

0.00
	

0.00

0.00
	

0.00

0.00.	 0.00

0.00
	

0.00

Printed by DAWN .HAINES
	

Page 1
	

Start Print	 14:22:21



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 04/30/2009
EWR 264.003

	

	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

	Total All	 Sum of all

	

Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic

M	 F	 M	 F	 M	 F

Sub Total	 6934700	 0.00	 69347.00	 8,410.00	 0.00	 3832.50	 0.00

APPRENTICE	 139.00	 0.00	 139.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 151.00	 0.00	 151.00	 0,00	 0.00	 0.00	 0,00

Sub Total	 290.00	 0.00	 290.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 1096.00	 0.00	 1,096.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 1096.00	 .0.00	 1,096.00	 0.00	 0.00	 0.00	 0.00

APPRENTICE	 1155.50	 0.00	 1,155.50	 361.00	 0.00	 99.00	 0.00

JOURNEY WORKER	 4455.50	 0.00	 4,455.50	 0,00	 0.00	 662.00	 0.00

Sub Total	 5,611.00	 0.00	 5,611.00	 361.00	 0.00	 761.00	 0.00

APPRENTICE	 104.00	 0.00	 104.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 272.00	 0.00	 272.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 376.00	 0.00	 376.00	 0.00	 0.00	 0.00	 0.00

JOURNEY WORKER	 3804.00	 0.00	 3804.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 3,804.00	 0.00	 3,804,00	 0.00	 000	 0.00	 0.00

JOURNEY WORKER	 , 30,848.25	 916.00	 31,764.25	 2,835,75	 0.00	 12,108.50	 916.00

Sub Total	 30,848.25	 916.00	 31,764.25	 2,835.75	 0.00	 12108.50	 916.00

JOURNEY WORKER	 96.00	 0.00	 96,00	 0.00	 0.00	 0.00	 0.00

Sub Total	 96.00	 0.00	 96.00	 0.00	 0.00	 0.00	 0.00

JOURNE" WORKER	 11954,25	 0.00- -1O54.25 -----------25	 0.00 -.	 .4B.00	 000

Sub Total	 .	 1,954,25	 0.00	 1954.25	 19.25	 0.00	 48.00	 0.00

JOURNEY WORKER	 - 2,168.00	 0.00	 2168.00	 0.00	 0.00 .	 1672.00	 0.00

Sub Total	 , 2,168.00	 0.00	 2,168.00	 0.00	 0,00	 1,67200	 0.00

APPRENTICE	 492.00	 .	 0.00	 -	 492.00	 0.00	 0.00	 0.00	 -	 0.00

Printed by DAWN HAINES	 .	 -	 -	 .	 .	 Page 2

Start Date	 12/01/2006

Projected Completion Date

Total	 %	 %

Native	 -	 Minority	 Minority	 Female

American	 Hours	 ' Hours	 Hours

M	 F

0.00	 0,00	 12242.50	 13.1	 0.0

0.00	 . 0.00	 0.00 Li.__________.._._____i
0.00 ,	0,00	 0.00

0.00	 0,00	 - 0,00	 1	 1

0.00	 0.00	 0.00

0.00	 0,00	 0,00	 0,0	 0.0

0,00	 0.00	 468.00

0.00	 0.00	 662,00 El
0.00	 0,00	 1,130.00	 113	 0,0

0,00	 0,00	 0,00

0.00	 0.00	 0.00	 -

0.00	 0,00	 0,00	 0,0	 0,0

0.00	 0,00	 ,	 0,00

0,00	 0,00	 0,00

0,00	 0.00	 15,974.25

0.00	 0.00	 15,974,25	 O 2	 2B

0.00	 0.00	 0.00

0,00	 0.00	 0.00	 0,0	 0.0

0.00	 67.25

0.00	 0,00	 67.25	 3.4	 0,0

0.00	 0,00	 1672,00

0,00	 0.00	 1672.00	 77.1	 -	 0.0

0,00	 0.00	 0.00

Start Print	 .142221

Asian

M
	

F

	

0,00
	

0.00

	

0.00
	

0,00

	

0.00
	

0.00

	

0.00
	

0,00

	

•0,00
	

0.00

	

0,00
	

0.00

	

8.00
	

0.00

	

0,00
	

0,00

	

8,00
	

0.00

	

.0.00
	

0.00

	

0.00
	

0,00

	

0,00
	

0,00

	

0.00
	

0,00

	

0.00
	

0.00

	

114,00
	

0,00

	

11.00
	 O'oo

	0.00
	

0.00

	

0.00
	

0,00

	

ODO
	

0.00

	

0.00
	

0.00

	

0.00
	

0,00

	

0.00
	

0,00

	

0,00
	

0.00

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

-	 -	 -	 - - OPERATING-
ENGINEERS

PAINTERS

PIPEF1TTERS



Classification

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

QLJL) Total	 -

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All

Employees Hours

M	 F

	

3411.00	 0.00

	

3,903.00	 0.00

	

1,554.00	 0.00

	

1554.00	 0.00

	

304.00	 0.00

	

1,694.00	 0.00

	

1,998.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

	

888.00	 0.00

	

6,163.00	 0.00

	

7,051.00	 0.00

	

1,367.00	 0.00

	

12,817.50	 0.00

	

14184.50	 0.00

	

241.00	 0.00

	

241.00	 0.00

	

704.00	 0.00

inn_nfl

	

317.50	 0.00

	

317.50	 0.00

	

196.00	 0.00

	

6,717.00	 0.00

Sum of all

Employees

3,411.

3903.

1,554.

1,554.

304

1694.

1.998.

59.

59_

888,

6,163.

7,051.

1,367.

12,817.

14,184.

241.

241

704.

7(1A

317.

317.

196.

6,717.

Trade

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAM

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 04/30/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & BI VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 1210112006

Projected Completion Date

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Work Hour

Black

	

M	 F

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

141.00	 0.00

	

2,188.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

oon	 -- non

	

5.00	 .	 0.00

	

5.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

s of Employees

Hispanic

	

M	 F

	

0.00	 DOC

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,OC

	

152.00	 0.00

	

0.00	 0.00

	

152.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2627.00	 0.00

	

2,627.00	 0.00

	

278.00	 0.00

	

380.00	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0,00

	

- OMfl	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

3,080.00	 0.00

Total	 -

Native	 -Minority	 Minority	 Female

American	 Hours	 Hours	 Hours

M -	 F

0.00	 0.00	 0.00 EIIiiii

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0

0.00	 0.00	 152.00

0.00	 0.00	 16.00

0.00	 0.00	 168.00	 0

0.00	 0.00	 .	 0.00

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 16.00

0.00	 0.00	 2,627.00 [T1

0.00	 0.00	 2,643.00	 37.2	 0.0

0.00	 0.00	 825.00

0.00	 0.00	 2,021.00

0.00	 0.00	 2,846.00	 14.2	 0.0

DOD	 000	 I0O1TTI

0.00	 0.00 -	 1.00

0:00	 0.00	 0.00

0.00 -	0.001	 0.00	 .	 00	 ILO

0.00	 0.00	 5.00

0.00	 0.00	 5.00	 1.5	 0.0

0.00	 0.00	 0.00 Lii
0.00	 000	 3080.00

Printed by DAWN HAJNES
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 04/30/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 Start Date	 12101/2096

LOWER LEVEL & Bi VERTICAL 	 Projected Completion Date

Contractor	 VRH CONSTRUCTION CORPORATION

Printed by DAWN HAINES	 Page. 4	 Start Print	 14:22:21



I	 -	 -	 -	 -

Total Journey Wod	 941.00 1	 941.00 1	 -

TOTAL	 Total Apprentice 1	 209.00	 -	 209.00	 24.00
THIS r-.4...d C'i.;ii.-..-j -r...-,.J 	 1	 Ct	 'lÀ rrI IL	 I LJtOI .JNIIICU I IOUO	 I, I.JU.UUI.JU.UU	 41.LJU

MONTH
Laborers	 0.00	 0.00	 -

Grand Total	
lSkuhled Trades	 -	 -

From, Last Mc,nth	 1LaL,orer5-	 -	 I

Grand Total	 Skilled Trades
To Date	 Laborers

142.00	 . 	 18	 0	 1	 0
24.00  	 4	 0	 01	 0

16600	 14%	 0%	 221	 01	 11	 0

-	 0%	 0%	 0	 0.	 0	 0

FOR R.E. OFFICE USE ONLY
0%	 0% REVIEWED BY:
U7o[ 07oU/Vlt

ARE GOALS BEING MET?
0% YES	 NO
0% YES	 NO

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT Mazzocchi Wrecking 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors IMCS Electric Amamda Contracting FROM:	 41112009	 Skilled:	 30%

Englewood, NJ 07631	 Josloff Industries D. Mgnan, Zabransky Par Enivr.RCC TO:	 413012009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntn'I Term 'B	 PREPARED BY:J.Strack	 DATE:	 5119/2009	 Monmouth CortroIs, Fine Painting Mc Cann Acouslics,Pap % OF COMPLETION:	 80.57% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App 29	 lCarol Hardy Mec -Northeast SheetinetalVenture 	 .	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS OF EMPLOYEES	 .	 NUMBER OF EMPLOYEES -

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #li	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours 	 .    	 American	 Hours	 Hours	 Hours	 Of Emoloyees	 Employees

	

F 	 M	 F	 M	 F.M	 F	 M	 F   	 •M	 F	 M	 F
Steamfitter	 Journey Worker	 0.00 	 0.00	 0 	 0     	 0  	 0	 0	 0

Apprentice	 0.00 	 0.00	 0 	 0     	 0  	 0 	 0

Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 01	 0	 01	 0	 0%	 0%	 0	 0	 0	 0

Operator Engineer Journey Worker	 0.00 	 0.00	 0	 0     	 0  	 0

Apprentice	 0.00 	 0.00	 0      	 0  	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 01	 0	 01	 0	 0	 01	 0	 0%	 0%	 01	 0	 0	 0

Glazier	 Journey Worker	 283.00 	 283.00	 0      	 I	 0    	 01
Apprentice	 103.00 	 103.00 1	 241	 1_______ ______ ______ _________ ______ _______ 	 241 	 ________ 	 21  

 Sub Total	 386.00	 -	 386.00	 24	 0	 0	 0	 0	 0	 0	 0	 24	 6%	 0%	 5	
01	

1	 0
S heet Meta' Worker Journey Worker	 422.00 	 422.00 	 1421  	 142	 . 	 51 	 1

Apprentice	 38.00 	 38.00	 J ______ ______ 	 0  	 1 	 01

Sub Total	 460.00	 -	 460:00 1,	 01 	 142	 0	 01 	 0!	 0	 01	 142	 31%	 0%1	 61	 0	 1	 0
Bricklayer	 - Journey Worker	 84.00 	 84.00 	 01 	 ________ 	 21 

Apprentice	 0.00 	 0.00       	 01 	 ________
Sub Total	 84.00	 -	 84.00 1	 01	 01	 01	 01	 01	 01	 01	 01	 0	 0%	 0%1	 21	 01	 01	 0

Electricians	 - Journey Worker	 152.00 	 152.00	 0	 0	 0   	 01 	 8 	 0
Apprentice	 68.00 	 6800	 0_	 0

	

01 	 1 	 01

Sub Total	 220.00	 -	 220.00	 0	 0	 0	 0	 0	 0	 0	 0!	 01	 0%	 0%1	 9	 0	 01 0

COMPANY OFFICIALS SIGNATURE AND TITLE:	 .
Superintendents' hours should not be included in this form. 	 Frank W. Hurley Chief Financial Officer 	 :

	
DATE SIGNED:	 May 18, 2009

	
PA-3647

NOTE: The MEUR must be submitted within 5 bIsins
	 of month's end.



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

__________________________________________________ Page _2_of 3_
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST. SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS 	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT Mazzocchi Wrecking 	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric, Amamda Contracting 	 FROM:	 411/2009	 Skilled:	 30%

Englewood, NJ 07631	 Josloff Industries .0. MananZabranskyParEnivr.RCC	 TO:	 4/30/2009	 Laborer:	 40%	 PROJECTED
LOCATION: Newark ntnI Term B 	 PREPARED BY:J.Strack 	 DATE:	 5/19/2009	 Monmouth Controls, Fine Painting McCann Acoustics,Papplr % OF COMPLETION: 	 80.57% Female	 COMPLETION DATE:
Contract For VRH Job 2034 	 Payment App# 29	 1 Carol Hardy Mec -Noilheasl Sheetmetal,Venture 	 Skilled/Laborer: 6.9%	 May-09	 -

WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours   	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F	 M	 F	 M	 F	 M	 .F	 M	 F   	 MI	 F	 M	 F
Ironworker	 Journey Worker	 124.00	 124.00	 0 	 0     	 0 _______ _______ ______ 	 0

Apprentice	 0.00	 1	 0.00 1	 0	 0 	 0 	 . 	 01 	 ________	 01 	 0
Sub Total	 124.00	 -. 1 	124.00 j	 0	 01	 0	 01	 0	 01	 0	 01	 01	 0%	 0%	 4j	 0	 0	 0

Painters	 Journey Worker	 88.00	 88.00	 0	 88    	 88 	 2	 2
Apprentice	 0.00	 0.00 	 ______ ________ ______ _______	 0
Sub Total	 88.00	 -	 88.00	 0	 01	 88	 0	 01	 0	 01	 01	 88	 100% .	 0%	 21	 0	 2	 0

Sprinklers Fitter	 Journey Worker	 126.00	 126.00	 0	 0	 0    	 0 	 5	 0	 0	 0
Apprentice	 9.00	 9.00____________	 0	 ___    	 0 	 1	 0
Sub Total	 135.00	 -	 135.00	 0	 0	 0	 0	 01	 0	 0	 01	 0	 0%	 0%	 61	 0	 0	 0

Plumbers	 Journey Worker	 61.00	 61.00	 0	 0     	 0. 
	

2	 0 
Apprentice	 64.00	 64.00	 0	 64 	 .   	 0 	 1 1 	1 
Sub Total	 125.00	 -	 125.00	 0	 0	 64	 0	 0	 0	 0	 01	 0	 0%	 0%1.	 3	 01	 11	 0

Terrazzo Tile	 Journey Worker	 603.00 	 603.00	 2841   	 2841 	 10	 4
Apprentice	 0.00	 0.00 	 0 	 01
Sub Total	 603.00	 -	 603.00	 0	 0	 284	 0	 0	 01	 0	 0	 284	 47%	 0%	 10	 0	 4	 0

Millwright	 Journey Worker	 560.00 	 560.00	 01	 01	 0	 . 	 0 	 5	 a]
Apprentice	 0.00 	 0.00	 01	

1
0  	 01 

	 01 

Sub Total	 560.00	 -	 560.00	 01	 01	 01	 0	 01	 0	 01	 01	 01	 0%	 0%1	 51	 01	 Oj	 0

I
-
-
-

Total Journey
TOTAL	 Total Apprenti
THIS	 Total Skilled T

MONTH
Laborers

Grand Total	 ISkilled Trades
From Last Month Laborers

Grand Total	 ISkilled Trades
To Date	 ILaborers

uI1.1L,I,i-
EFA I,

- -J*!111.I

0	 0	 6:
01	 01	 1
0	 7

0	 0	 0

FOR R.E. OFFICE USE ONLY
0% REVIEWED BY:
O% DATE_

ARE GOALS BEING MET?
0% YES	 NO
0% YES	 NO

372.00

372.00

Uo

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents' hours should not be included in thisform. 	 Frank W. Hurley Chief Financial Officer 	 (.	 DATE SIGNED:	 - May 18, 2009

	
PA-3647

NOTE: The MEUR must be submitted within 5 business dayof months end.



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

   vagesors
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp. 	 IN THIS REPORT Mazzocchi Wrecking	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment ErecorE IMCS Electric, Amamda Contracting 	 FROM:	 41112009	 Skilled:	 30%

Englewood, NJ 07631	 Josloff Industries ,D Magnan, Zabransky Par Enivr.RCC 	 TO:	 4130/2009	 Laborer:	 40%	 PROJECTED
LOCATION: Newark IntnI Term 8'	 PREPARED BY:J.Strack	 DATE:	 5/1912009	 Monmouth Controls, Fine Painting McCann Acouslics.Papplro % OF COMPLETION:	 80.57% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 29	 Carol Hardy Mec -NortheastSheetmetal.Venture	 I	 killed/Laborer: 6.9%	 May-09-	

.	 WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES
#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #10	 #11	 .. #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 0/	 Total Number
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

	

Hours   	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees
M	 F 	 M	 F 	 F	 M	 F	 M	 F   	 M 7 F	 M	 F

Carpenter	 Journey Worker	 1,672.00 	 1,672.00	 0 	 0  	 0  	 . 12	 0
Apprentice	 0.00 	 0.00  	 01 	 0	 0

-	 Sub Total	 1,672.00	 -	 1672.00	 0	 01	 0	 01	 0	 01	 0	 01 1 	0%	 0%	 121	 01	 0	 0
Mason Tender	 Journey Worker	 42.00 	 42.00	 0 	 0 	 OT 	 ________	 1 	 01	 1

Apprentice	 0.00 	 0.00     	 01 	 ________ 	 01	 1

Sub Total	 42.00	 -	 42.00	 0	 0	 0 	 01	 01	 01	 01	 01	 01	 0%1-	 11	 01	 1	 0

Journey Worker	 0.00 	 0.00  	 0   	 0 ________ ________ 	 0	 0
Apprentice	 0.00 	 0.00	 .	 01 	 ________

	 01	 10
Sub Total	 0.00	 -	 0.00	 0	 0	 0 	 01	 01	 01	 01	 01	 01	 0%	 0%1	 01	 01	 0	 0

Asbestos Workers Journey Worker	 594.00	 72.00	 666.00	 0	 0	 584	 72   	 0  	 13	 1	 8	 2
App rentice	 0.00. 	 0.00     	 0  	 0 	 0

jSub Total	 594.00	 72.00	 666.00	 0	 0	 584	 72	 0	 0	 0	 0	 0	 0%	 11%1	 13	 1	 8	 2
Drivers	 iJourney Worker	 11.00 	 11.00	 -	 0  	 21_

	

 _______ _______ 	 1	 0
[Apprentice	 0.00 	 0.00	 .	 01 	 ________ 	 01	 1_______
Sub Total	 11.00	 -	 11.00	 0	 0	 0 	 01	 01	 01	 01	 01	 01	 0%	 0%1	 11	 01	 0	 0

Journey Worker	 0.00 	 0.00	 01 	 0	 .	 0 .	 0	 0 
Apprentice	 0.00 	 0.00	 0 	 0_ 	 0 	 ________	 0	 1	 0
Sub Total	 0.00	 -	 0.00 1	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0%1	 01	 01	 0	 0

--
rP'I'I	 -WN

Total Journey Worker	 j'QeO	 72.00 1 2:39+--OTI	 o.00 I=

	

TOTAL	 ITotal Apprentice	 W'O Q.	 -.	 &i	 24
	THIS	 ITotal Skilled Trades	 7200. 	 2.344tTtY

MONTH-
Laborers, Taper/Finish	 498.00	 498.00	 - -

	

777ç	 11.7c t?S

	

Grand Total	 ISkilled Trades	 1 736.00 18043896
From Last Month - Laborers	 30350.25 1 91600 1 31266.25 1	 2835 751 =

JZ( it, 7?'

	

Grand Total	 ISkilled Trades	 46247& 808.00	 .5&

	

To Date	 Laborers	 30,848.25 916.00	 31,764.25 1	 2,835.75

I

I

I	 170.0	 .

8. 114S8 1 728.00	 8	 0
01 11,93$.O916.00, .	 1141=O

8.00 1 145 1 800.00	 8.00	 -
-	 1 12,108.501 916.00 1 114.00 1-

	

 271	 11	 9

01
-
 _

0%	 .3%	 27j	 ii	 9

34%	 0%	 3	 1
FOR R.E. OFFICE USE ONLY

*6% ,	 &%REVIEWEDBY:AI.4-'kH'
r.-,f 	 ?o/,. flAT

	

'g	 Y' --
ARE G.OALS BEING MET?

2%I

170.00

01	 01 284#B5
nl	 0 =15804.25

... --.	 -	 15,974.25

2]

21

COMPANY OFFICALS SIGNATURE AND TITLE:
Superintendents hours should not be included in this form.	 Frank W. Hurley , Chief Financial Officer

	
DATE SIGNED:	 April 9, 2009

	
PA-3647

NOTE: The MEUR must be submitted whin 5 	 end.
U.



The Port Authority of New York and New Jersey

.PA326

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment No 29	 Contract Number EWR-264.003 	 Sheet	 3 of 3

Purchase Order No UEWR264003

Approximate work performed to
	

4/30/2009,-

TYPE
TOTAL ESTIMATED AMOUNT 	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

'ORDER	 ..

NO. PACC TYPE TOTAL ESTIMATED AMOUNT 	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE

	1	 3 LS	 59046.00	 - 0%.	 100%	 -	 59046.00

	

2	 2 T&M	 12,447.35	 0%1.	 91%	 -	 11284.36

	

3	 7 LS	 28,189.15	 .0%	 100%	 -	 28,189.15

	

4	 8 LS ,--
0 62,488.00	 0%	 1000/0	 .	 -	 .62,488.00

	

5	 1 LS'' .	 1,580.00	 0%	 100%	 -	 1580.00

6 21 LS	 34085.00	 0%	 100%	 -	 34,085.00
•	 :7	 22 LS,	 ,	 33,769.00	 0%	 100%	 -	 33,769.00

	

'8	 13 _	 94,118.13	 0%	 100%	 -	 94,118.13

	

9	 10 LS.	 53,543.00	 0%	 100%	 -	 53,543.00

	

10	 11 LS,	 17,424.00	 .	 0%	 100%	 - ,.	 17,424.00

	

11	 24 LS	 15,996,50	 0%	 100%	 -	 15,996.50

	

12	 231 LS	 33539.15	 0%	 100%	 -	 33,539.15

	

13	 12 LS,	 97,307.94	 0% 	 100%	 .	 .	 -.	 .97,307.94

14 :31 LS;	 19,972.00	 0% 	 00%	 -	 19,972.00

	

15	 26 LS	 : 14830.00	 0%. 	 00%	 -	 14,830.00

•	 16	 33 LS .	15569.00	 0%	 100%	 - 0 	 15,569.00

	

.17	 32 LS 1	.	 .	 42,800.00	 0%	 00% .	 - .	 42,800.00

	

18	 27 LS.	 36,088.00	 0%	 100%	 -	 36,088.00

	

19	 15 LS,	 1,237968.60	 2%	 . 62%	 25,00000 .	 768,9844
O	 20	 34 LS	 54,067.00	 ':	 0%	 100%	 . -	 54,067.00

	

21	 25 LS	 .	 35,743.00	 0%	 100%	 -	 35743.00

	

22	 5 LS;	 159,281.00	 0%	 100%	 -	 159,281.00

	

. 23	 41 LS 1	14,420:00	 0%	 100%	 -.'	 14,420.00

	

24	 39 LS	 15,240,00	 0%	 100%	 -	 15,240.00

	

25	 19 LS	 105000.00	 0%	 100%	 . -	 105,000.00
•	 26	 17 LS 	 '	 50,900.40	 . 0%	 100%	 .	 -	 50,900.40

	

27	 16 LSL	 56,352.00	 0%	 50%	 -	 28,176.00,

	

28	 •9 LS	 .	 58239.00	 0%	 .	 100%	 -	 58,239.00

	

29	 351 LS	 14,906.00	 . 0%	 .	 100%	 -;	 .	 14,906.00
30 • 40 LSII '	 .	 12,500.00	 0%	 100%	 -	 12,500.00.

	

31	 43 LS	 21,222.00	 0%	 100%	 -	 21,222.00
32 42 T8J	 0.00	 0%	 . 0%

	

33	 44 L&i	31,882.00	 0%	 100%	 .	 -	 31,882.00
O	 34	 48 LS' 	 17,463.00	 0%	 100%	 - .	 17463.00

35 53 T&M.	 7,946.86	 94%	 94%	 7495.84	 7,495.84

	

a6	 51 LS	 .	 :23,989.00	 15%	 95% .	 . 3,599.00	 22,790.00
37 '46 LS	 147,464.00	 0%	 100%	 - .	 147,464.00
38 49 LS	 8,654.00	 .	 0%	 100%	 -	 /	 8,654.00

	

39	 52 LS	 40,475.00	 1%	 '	 100%	 404.7.5%y40475.00

	

40	 45 LS	 77,752.00	 0%	 ..	 100%	 '	 . -	 77,752.00

	

41	 62 LS	 .42,800.00	 0%	 100/o	 - ,	 42800.00

	

2	 60 ILS 11 1	60,191.00	 10,0%	 100%	 60,191.00;	 60,191.00

	

43	 63 LS	 . •	 35,593.00	 100% ,• 100%	 35,593.00	 35,593.00

	

44	 61 LS'	 14,980.00	 • 100% •	 100%	 . 14,980.00	 14,980.00

	

45	 67 LS:	 .	 .10,668.00	 •	 100%	 100%	 10,668.00	 10,668.00.

	

46	 47 LS	 10,888.00	 100%1100/o	 10,888.00	 .	 10,888.00

AMOUNTS CARRIED.FORWARD	 16889.1,	 2539,403$



CONTINUATIONSHEET	 AlA DOCUMENT G7O3
- -. ...	

- JAIA Document G70. APPLICATION AND CERTIFICATION FOR PAYMENT. containiug----------- 	 - - -	 -	 _APPLICATION NO:_, -- 	 79

Contractors signed certification is attached.	 APPLICATION DATE:	 05/19/09
In tabulations below, aanount.s are stated to the nearest dollar. 	 -	 .	 -	 PERIOD TO: -	 04/30/09 -
Use Column I on Contracts where variable retainage for line items may apply.	 -	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034 ,.

	

YEN INV. NO	 6361R29.
A	 B	 C	 D	 E	 . F -	 0	 ___	 H

ITEM	 DESCRIPTION OF WORK	 SCI-tEDtJLED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FINISH

-	 -	 APPLICATION	 .	 STORED	 AND STORED	 - -	 (C. Cl)
(D + E) -	 .	 (NOT IN	 TO DATE	 .

-	 .	 .	 D ORE)	 (D+E+F)
I GENERAL CONDITIONS	 .	 -	 2,157,943.00	 1,791,093.00	 43,159.00	 . 1,834,252.00	 85.001/6	 323,691.00
2 GENERAL CONSTRUCTION 	 2,135,797.00	 1,772,712.08	 42,715.00	 .	 ..	 1,815,427.08	 85.00% .	 320,36942
3 MOBILIZATION	 .	 -	 150,000.00	 150,000.00	 .	 -	 150,000.00	 100.00%
4 TEMPORARY PARTITIONS

I Temp. Ramp Submittal 	 . 6,000.00	 .	 6,000.00	 -	 6,000.00	 100.00%	 -
Temp. Wall Submittal 	 .	 6,000.00	 6,000.00	 -	 . ,	 .	 6,000.00	 100.00%
Construct. Temp. Ramp 	 40,000.00	 40,000.00	 -	 .	 -	 40,000.00	 100.00%
Layout Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 .. .	 . -

Construct Temp. Partitions 	 200,000.00	 200,000.00 -	 -	 .	 200,000.00	 100.00%	 -
Construct. B! Lobby temp. Passageway	 '	 175,000.00	 175,000.00	 -	 .	 175,000.00	 100.00%	 -	 -
Mid level Temp. Partitions	 2,000.00	 2,000.00	 -	 .	 .	 2,000.00	 100.00%	 -
Construct. Temp. Partitions 	 .	 50,000.00	 . 50,000.00	 .	 -	 50,000.00	 100.00%	 -

2 layout Temp. Partitions 	 2,000.00	 -	 2,000.00	 .	 -	 2,000.00 . 100.00%
Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 .	 -	 .	 .	 60,000.00	 100.00%	 -

B2 Construct Temp. Partitions	 60,000.00	 60,000.00	 -	 .	 .	 60,000.00	 100.00%	 -
ConstrucL Temp. Partitions 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%
Relocate Temp. Partitions East Ticketing 	 75000.00	 . 75,000.00	 . -	 .	 75,000.00	 100.00%	 -
Construct. Temp. Partitions	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct. Temp. Partitions Nse 	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
Construct_ Temp. Partitions Sse 	 .	 50,000.00	 43,000.00	 .	 5,000.00	 48,000.00	 96.00%	 .	 2,000.00
Temp. Partitions for Service Escalator 	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Construct-Upper Level Temp. Partitions 	 35,852.00	 28,682100	 5,000.00	 33,682.00	 93.95%	 2,170.00
Temp. Partitions for Service Elevators	 20,000.00	 20,000.00	 20,000.00	 100.00%
Construct. Temp. Partitions	 50,000.00	 48,000.00	 2,000.00	 50,000.00	 100.00%	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 - 	 50,000.00	 100.00%
Construct. Temp. Partitions 	 .	 30,000.00	 15,000.00	 5,000.00	 20,000.00	 66.67%	 10,000.00
Construct. Temp Partitions ML BI North 	 26,324.00	 .26,324.00	 -	 '	 26,324.00	 100.00%

	

Construct. Temp. Partitions ML26,324.00	 26,324.00	 '	 26,324.00	 100.00%
-	 Construct. Temp. Partitions ML BI South	 -	 26,324.00	 26,324.00	 . -	 26,324.00	 100.00%

	

SUB TOTALS	 5.602,416.00	 4,841,311.08	 102,874.00	 0.00	 4,944,185.08	 658,230.92

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity

Page 1 of 20



CONTINUATION SHEET	 A/A DOCUMENTG703

AlA Document G702,APPLICATION AND CERTIFICATION FOR PAYMENT, containing -
	 =	 .	

- ----- APPLICATION NO:
Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 05/19/09
In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 PERIOD TO:	 04/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: - \TR.H Job 2034-	
VRI-1 INV. NO	 6361 P,29

-	 -
	
AB	 -	 [	 C	 D I	 - F 	}	 G	 _-	 H	 _-

ITEM	 DESCRtPTtON OF WORK 	 I SCHEDULED	 -\VORK COMPLETED	 I MATERIALS	 TOTAL	 BALANCE
NO.	 -	 - VALUE	 FROM PIt.EVSOUS	 TI-OS PERIOD	 - PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH-'	 APPLICATION	 STORED	 AND STORED	 (C -0)

	

-	 (13 + E)	 -	 (NOT IN	 TO DATE
- -	 -	 -	 -	 -	 DORE)	 (D+E+P)

	

Construct. Temp. Partitions UL	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -	 -	 -
5	 SELECTIVE I DEMOLITITON	 -	 975,000.00	 923,750.00	 20,000.00	 -	 943,750.00	 96.79%	 31,250.00
6	 ASBESTOS ABATEMENT	 200,000.00	 198,000.00	 - 2,000.00	 200,000.00	 100.00%	 -
7	 LEAD ABATEMENT - 	 - 589,750.00	 589,750.00	 -	 - -	 589,750.00	 100.00%	 - -	 -
8	 SITEWORK	 194,000.00	 164,900.00	 -	 .	 164,900.00	 85.00%	 - 29,100.00
9 SHORING	 107,944.00	 86,355.00	 -	 86,355.00	 80.00%	 21,589.00.
10 - MINI PILES	 -	 956,000.00	 650,080.00	 650,080.00	 68.00%	 - 305,920.00
II PAVEMENT MARKINGS 	 3,500.00	 3,500.00	 -	 -	 31500.00	 100.00%	 -
12 FENCES AND GATES	 -	 -	 60,200.00	 33,110.00	 -	 .	 33,110.00	 55.00%	 27,090.00
13 TRAFFIC CONTROl.. MAINTRNANCE 	 25,000.00	 25,000.00	 ' "-	 .	 25,000.00	 100.00%
14 CAST-IN-PLACE CONCRETE

	

Remove Fill From Term. B ' 	 278,594.00	 264,664.00	 -	 -	 -	 264,664.00	 95.00%	 13,930.00
- Cast in Place Concrete Submittal 	 -	 5,000.00	 5,000.00	 -	 -	 5,000.00	 100.00%	 - -

1.2 Lobby & EIIE2 Escalators

	

- Construct Spread Footings	 -	 21,233.00	 21,233.00	 -	 21,233.00	 100.00%
Concrete Pile Caps & Pits -	 -	 54,489.00	 54,489.00	 -	 54,489.00	 100.00%	 -	 -

-	 New Concrete Ext Stub Walls & Grade Beams	 27,814.00	 27,814.00 -	 -	 -	 27,814.00	 100.00%	 - -
Slab on Grade	 -	 394,124.00	 394,124.00	 -	 -	 394,124.00 - 100.00%	 -

-- New Concrete Sidewalk at Frontage	 . -	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -
Concrete Topping	 -	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -	 -

1.6 South Generator Conduit under Road	 .
Sitesnork Concrete Restoration 	 32,174.00	 32,174.00	 -	 32,174.00	 - 100.00%	 -

2. 1 North End of 152	 .
New Concrete Sidewalk at 02 Norh Frontage 	 - 43,624.00	 43.62400	 -	 .	 43,624.00	 100.00% -	 -

2.2 South End of B2
New Concrete Sidewalk at 02 South Frontage 	 32,909.00	 32,909.00	 - -	 32,909.00	 100.00%

-	 Construct Slab on Grade	 '	 .	 25,429.00	 - 25,429.00	 -	 -	 -	 25,429.00	 100.00%	 -
2.3 Baggage Claim Area & Offices	 .	 .

Place Concrete Pad for AHU117 	 1	 7,969.001	 7,969.00 1	 -	 .	 7,969.00	 100.00%
-	 . -	 SUB TOTALS -	 ..	 4,243,775.00	 3,792,896.00	 22,000.00	 - . 0.00	 3,814,896.00	 -	 428,879.00

-	 Users may obtain validation of this document by requesting of the license a complOted AlA Document 12401 - Certification of Document's Authenticity

Page 2 of 20



CONTINUATION SHEET 	 AlA DOCUMEI'1TG703

•	 ISA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 29
Coutractors sighed cetification isatiached. 	 -	 -	 -	 -	 APPLICATION DATE: 	 - 05/19/09 -
[it 	 below, a]nowltS are stated to the nearest dollar. 	 PERIOD TO:	 04/30/09
Use Column I on Contracts where variable retainage for line items may apply. 	 V	 -- -	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VRH INV. NO	 6361R29
•	 A	 B	 C	 0	 .	 E	 F	 U 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
O.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 ((H-C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(D * E)	 (NOT IN	 TO DATE	 V

- 	 •	 D ORE)	 (D±E+r)
Concrete Pile Caps	 -	 50,004.00	 50,004.00	 -	 50,004.00	 100.00%
New Concrete Stub Wall	 V	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%

Slab on Grade (&AHU Pads)	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -

	

•	 .	 U East .- Concrete Masonry Restoration	 9,294.00	 9,294.00	 -	 -	 9,294.00	 100.00%
Néw Concrete Sidewalk @ Frontage	 51,199.00	 51,199.00	 "	 -	 -	 51,199.00	 100.00%
Concrete Topping . 	 161,184.00	 161,184.00	 -	 161,184.00	 100.00%	 -

2.5 South Substation Area & Corrider
Concrete Pile Caps	 44,769.00	 44,769.00	 -	 .	 44,769.00	 100.00%
Slab on Grade	 102,249.00	 102,249.00.	 -	 102,249.00	 100.00%
Concrete Topping	 .	 29,179.00	 29,179.00	 -	 .	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough 1 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00 -	 -	 .	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 V	 57,824.00	 100.00%	 -
Place New Concrete for New Drainage Trough 	 57,824.00	 57,824.00	 -	 V	

57,824.00	 10000%	 -	 V

Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 - .	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 7 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%
Place New Concrete for New Drainage Trough 8 	 57.82400	 57,824.00	 -	 57,824.00	 100.00%	 -

2.12 Service Elevators	 .	 .	 .	 .
-	 Elevator Pit Pilecaps Concrete	 14,759.00	 14,759.00	 -	 4,759.00	 100.00%

Elevator Pit Coucrie Slab & Walls . . 	 34,234.00	 34,234.00	 .	 -	 .	 34,234.00	 100.00%	 -
2.13 ES EscIator & InijU Slab	

V	 .

Concrete Slab on Metal Deck at Infihl 	 70,744.00	 7,074.00	 -	 7,074.06	 10.00%	 63,670.00
3.1 North Substation, Genejator Emer. Switchgear

Construct Concrete Generator Pad 	 16,434.00	 -	 -	 .	 -	 0.00%	 16,434.00
3.4 Final B I Lobby, Escalators E3(E4

Construct Spread Footings	 36,14.00	 -	 .	 -	 .	 .	 -	 0.00%	 .36,1 14.00
Construct PileCaps at Elèvaor & Escalator Pits 	 70,179.00	 -	 . .	 -	 . -	 0.00%	 70,179.00
Final Slab on Grade at South Sector	 146,154.00	 43,846.00	 -	 43,846.00	 30.00%	 102,308.00	

V

Concrete Topping	 .	 .	 . .	 - - . 53,469.00	 . . -	 .	 - .	 V	 . 0.00% •-	 53,469.00

	

- .	 .	 SUB TOTALS	 .	 2,044,125.00	 1,701,951.00 -	 OVOO	 0.00	 ,761,951.00	 342,174.00	 •

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 .

•	 -	 .
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CONTINUATION SHEET	 : AlA DOCUA'!ENTG7O3	 .	 .	 .	 ... .

	

F

cument G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

	

	 - 	 -	 APPLICATION NO: 	29
or's signed certification is attached. 	 .	 APPLICATION DATE..05/19/09
tions below, amounts are stated to the nearest dollar. 	 .	 . -	 . . -	 PERIOD TO:	 .	 04/30f09....

--	
Use Cälurnn I ottContracts where vaiiable iiairlage f6r line items may apply. 	 ARCHITECTS PROJECT NO. 	 VRH Job 2034

	

VRH INV. NO	 636IR29
B	 .	 C	 '	 D	 E	 F	 G

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 . MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 . .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 . TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - (3)	 .
(D + B)	 (NOT IN	 TO DATE	 -

0 ORE)	 (D+E9-F) .	 .	 .

3.5 BI-IS Belt 1b4,MER4, Loading Dock Cig 	 .	 .	 .	 ..	 '

Concrete Housekeeping Equip. Pads MER 114 	 9,249.00	 9,249.00	 .	 -	 .	 9,249.00	 100.00%	 -

3.10 South Generator/ Sitework

South Generator Concrete Foundations/Slab 	 173,189.00	 173,18900	 .	 -	 - -	 173,189.00	 .100.00%	 .-

Construct Concrete East Wall 	 .	 46,463.00	 46,463.00	 -	 .	 46,463.00	 100.00%

15 UNIT MASONRY	 .	 334,000.00	 307,280.00	 .	 -	 .	 30728000	 92.00%	 26,720.00

16 STRUCTURAL STEEL	 .	 877,324.00	 763,272.00	 -	 763,272.00	 87.00%	 114,052.00

17 MISCELLANEOUS STEEL	 .	 .	 .

Misc steel Submittal	 .	 18,898.00	 .	 18,89800	 -	 18,898.00	 100.00%

Fab I'Sisc Steel Drainage Trough	 32,000.00	 32,000.00	 .	 -	 .	 32,00000	 100.00%	 -

Fab Steel Stair	 .	 21,031.00	 21,031.00	 '	 -	 . 21,031.00	 100.00%

1.2 Lobby & El/E2 Escalators

install Steel Stai B I 	 85,000.00	 85,000.00	 -	 '	 85,000.00	 100.00%	 -

2.3 Baggage Claim Area

Misc Steel Framing at CW Loc	 302,223.00	 302,223.00	 - ,	 .	 302,223.00	 100.00%

Tube Steel at Baggage Offices	 0	 8,198.00	 8,198.00	 -	 .	 8,198.00	 100.00%	 -

2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1	 .	 32,37500	 32,375.00	 -	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough #2 	 -	 .	 32,375.00 .	 32,375.00 	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough 93 	 .	 32,375.00	 32,375.00	 -	 0	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough #4 	 .	 32375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough 95 	 .	 32,375.00	 32,375.00	 -	 ..	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough 96	 .	 32,375.00	 32,375.00	 -	 .	 .32,375.00	 100.00%	 -.	 :	 ...

Install Misc Steel Drains Trough #7 	 32,375.00	 32,375.00	 - -. .	 32,375.00	 100.00%	 -.

Install Misc Steel Drains Trough 98 	 32,375.00	 32,375.00	 -	 .	 32,37500	 100.00%

3.9.Strnct Mod'rss/Ctosures	 .	 .

	

Misc Steel/Deck Closure BHS Openings 	 41844300	 325,832.00	 .	 8,922.00	 334,754.00	 80.00%	 83,689.00

18 ORNAMENTAL METAL
I Ornamental /Glazed Elev. Enclosure Submittal	 ,	 84,000.00	 84,000.00	 .	 -	 .	 84,000.00	 100.00%

2 Pub Ornamental /Glazed Elevators Enclosure 	 .-	 .	 -	 . 864,000.00	 345,600.00	 40,000.00	 385,600.00	 44.63%	 478,400.00	
0

3 Erect Ornamental Enclosure 	 .	 452,000.00	 . -	 .	 -	 0.00%	 . 452,000.00

4 Glazing at Elevator Enclosure 	 -	 290,000.00	 . .	 ..	 -.	 .	 -	 0.00%	 -290,000.00

5 Misc. SS Fabrication's_-	 .	 .	 310,000.00	 .	 303,800.00	 -	 = -	 303,800.00	 98.00%	 6,200.00

-.	 SUB TOTALS	 4,585,018.00	 3,085,035.110	 48,922.00 .	 0,00	 3,133,957.00	 1,451,061.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 4of2o	 .	 .. .	 .	 -



CONTINUATION SHEET	 A/ADOCUMEATG7O3

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 29

	

- -
	 Contractor's signed certification is attached. 	 APPLICATION DATE:	 05/19/09

-------------------.--	 --------	 --	 -	 -

	

----------------PttDlflflTfl-._	 n,srtn,no....

	

•	 Use Column I on Contracts where variable retainage for line items may apply. . 	 .	 - -	 ARCI-11TECT'S PROJECT NO:	 VRI-1 Job 2034	 -	 -:	
VRI-I INV. NO	 6361R29

I)	 C	 D.	 I	 -E	 F	 G	 ____	 H
iTEit -	 DESCRIPTION OF WORK -	 SCHEDULED -	 \VORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 - -	 -	 VALUE -	 FROM PREVIOUS	 Tl-US.PEP.JOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 -,	 (C - C)
(D E)	 (NOT IN	 TO DATE

-	 -	 .	 -	 -	 0 ORE)	 (D*E-1-F)

19 COLUMN COVERS	 -	 730,000.00	 700,800.00	 10,000.00	 -	 710,800.00	 97.37%	 19,200.00
20 EXPANSION CONTROL	 -	 -	 132,210.00	 132.210.00	 -	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK	 -	 74,400.00	 74,400.00	 -	 -	 74,400.00	 100.00%	 -

	

-	 22 WATERPROOFING	 67,660.00	 67,660.00	 -	 -	 67,660.00 - 100.00% - 	 -
23 EXTERIOR INSULATION & FINISH	 187,000.00	 - 187,000.00	 -	 187,00000	 100.00%	 -
24 FIREPROOFING	 -	 .	 -	 -	 50,000.00	 47,500.00	 -	 47,500.00	 95.00%	 2,500.00
25 METAL DOORS & FRAMES	 121,000.00	 121,000.00	 -	 -	 .	 121,000.00	 100.00%

-	
-	 26 OVERHEAD COILING DOORS 	 - -.	 -	 11,850.00 -	 11,850.00	 -	 .	 - 11,850.00	 100.00%	 -

27 GLAZING	 -	 -	 -
Window Wall & Glazing Submittal - 	 .	 20,294.00	 20.29400	 -	 -	 .	 20,294.00	 100.00%
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 -	 23,794.00	 100.00%	 -	 -

	

-	 .	 Crystal Panels Submittal 	 -	 -	 17,794.00	 17,794.00	 -	 -	 17,794.00	 100.00%
Fab.Crystal Panels - 	 .	 67,794.00	 67,794.00	 -	 -	 67,794.00	 100.00%

-	 Fab.Metal Glass Guardrails Mid-Level BI&02 	 -	 18,544.00	 -18,544.00	 =	 -	 18,544.00	 100.00%	 -
Fob. Vestibule Storefront Lower Level 13-2 	 8,794.00	 8,794.00	 -	 -	 8,79400	 100.00%	 --	 -	 -	 - - -

-	 . -	 - -	 Fab.Curtain Wall for Lower-Level Baggage	 -	 18,794.00	 18,794.00	 -	 -	 18,794.00	 10000%	 -

Fab. Vestibule Storefront Lower Level B-I 	 8,794.00 -	 8,794.00	 -	 8,794.00	 10000%	 -	 -
Fab.Mctal Glass Guardrails Mid-Level Bt E3/4	 -	 18,54400	 -	 -	 -	 0.00%	 18,544.00	 -

-	 1.2 BI Lobby inc.E-t/E-2 Escalators
Field Measure for Vestibute Storefront 	 4,794.00	 4,794.00	 -	 - 4,794.00	 100.00%	 -	 -
Install Vestibute Storefront 	 -	 75,294.00 -	 - 75,294.00	 -	 -	 75,294.00	 100.00%	 -

	

- Install Automatic Donis at Vestibute 	 . .	 98,794.00	 98,794.00	 -	 98,794.00	 100.001A
Crystal Glass Wall Panels 	 .	 97,794.00	 - 54,559.00	 9,007.00	 63,566.00	 65.00%	 34,222.00	 -

-	 - 1.4 El&E2 Escalators Stair& Guardrail,ML	 .	 -	 -	 0.00%
Field Measure Template for Guardrails(El/E)) 	 6,794.00	 6,794.00	 -	 . .	 - . -	 6,794.00	 100.00%

	

- - .
	 Fab.Melul Glass Guardrails (El/E2) 	 -	 92,794.00	 92,794.00	 -	 -	 92,794.00	 100.00%	 -

2.1 North End of 13-2
Field Measure for B2 Veslibute Storefront - 	 - -	 - - 4,794.00	 -	 4,794.00	 -	 4,794.00	 100.00%	 -	 -
Istall North B2 Vestibule Storefront 	 .	 50,794.00	 50,794.00	 -	 - 50,794.00	 100.00%	 -
Install Automatic Doors at B2 Vestibule 	 50,794.00	 50,794.00	 -	 -	 50,794.00	 100.00%	 -

-	 Crystal Glass Wall Panels 	 .	 172,794.00	 172,794.00	 .	 -	 172,794.00	 100.00%	 -
2 . 1 South End of 13-2

Istall South B2 Vestibule Storefront 	 33,794.00	 33,794.00	 -	 33,794.00'	 100.00%	 -

	

SUB TOTALS	 - 2,266,50000	 2,173,021.00	 - 19,007.00	 0.00	 2,192,028.00	 74,47100 -

- Users may obtain validation of this document by requesting of the license a completed AlA Document 13401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 AL4DOCUMENTG7O3	 . ' S

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO: 	 29
Contractor's signed certification is attached,. 	 ,...	 -	 -	 .--	 - -C- -- -''" - . - -	 .	 -	 '	 Ai-3"LIC2A HON DATE: 	 (55/19/09
In tabulations below, amounts are stated to the nearest dollar. 	 '	 PERIOD TO:	 . 04/30/09
Use Column I on Contracts where variable retoinage for line items may apply. 	 .	 .	 ARCHITECT'S PROJECT NO:	 VRJ-I Job 2034

•	 '	 .	 .	
.	 ________	 VRHINV.NO,	 6361R29

B	 '	 ,	 C	 D '	 E	 F
ITEM	 DESCRIPTION OF WORK	 SCHEDULED I	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE

•	 NC).	 .	 VALUE	 FROM PREVIOUS	 TI-IJSPERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TOFENISII
-	 .	 APPLICATION	 ' .	 '	 STORED	 AND STORED ' 	 ' (C - G)	 -

-.	 .	 .	 (D + E)	 (NOT IN	 TO DATE.

	

D ORE)	 (D+E+F)
Install Automatic Doors atSouthi B2 Vesnbute	 '	 50,794.00	 50,794,00 . -	 - .	 50,794.00	 100.00%

2.3 Baggage Claim Area	 . .-	 .	 .	 .	 . .	 .
Remove Cmystkl Panels	 .	 '	 .	 14,794.00	 14,794.00	 -	 .	 14,794.00	 100.00%
Field Measure for Curtain Wall Fabricaton 	 ' ' '	 5,794.00	 5,794.00	 -	 5,794M0	 100.00%
Install Curtain Wall Metal 	 83,794.00	 83,794.00 	 83,794.00 ' 100.00%	 -
Install Curtain Wall Glazing	 .	

5	
51,29400	 ,	 51,294.00.	 .	 -	 .	 51,294.00	 , 100.00%	 -

Stainless Steel & Glazing at Baggage Office 	 .	 104,794.00	 61,918.00	 ' 21,917.00	 '	 83,835.00	 80.00%	 20,959.00
Crystal Glass Wall Panels 	 .5	 , 152,794.00	 ,	 99,316.00	 15,280.00	 .	 .	 .	 114,596.00-	 75.00% '	 '	 38,198.00

2.6 Eastt/2 Ticketing Area Oversize Bag 	 .	 .	 S

East Ticketing Crystal Glass Wall Panels 	 ,	 69,794.00	 69,794.00	 -	 -,.	 '	 69,794.00	 100.00%	 -
2.7 North Side of B 2 Lobby ML

Metal/Glass Guardrails North Side Escalators	 ,	 47,794.00	 ,	 47,794.00	 ,	 •	 .	 '	 47,794.00	 100.00%
2.7 Soudi Side of B 2 Lobby NIL

-	 Metal/Glass Guardrails South Side Escalators' 	 47,794.00	 -	 14,338.00	 '	 '	 4,338.00	 30.00% .	 33,456.00
3.2 Final B2 Lobby

Crystal Glass Wall Panels 	 '	 '	 52,794.00	 . 10,559.00	 .5,279.00	 15,838.00	 30.00%	 36,956.00
3.4 Final BI Lobby Escalators E3,E4 Elevsl/2

Crystal Glass Wall Panels 	 240,794.00	 '	 48,159.00	 -	 . .	 48,159.00	 ' 20.00%	 192,635.00
3.4 Final BI Lobby Escalators E3,E4 Elevst/2

Field Measure Template for Guardrails(E31E4)	 6.794,00	 .	 . . -	 .	 S	 - 	 0.00%	 ,	 6,794.00
Install Metal Glass Guardrails (E31E4)	 . .	 122,798.00 	 0.00%	 122,798.00'

28 DRYWALL	 .	 .	 S	 . 	 ..	 S

Pub. GFRG Panels Mid-Level Bt & B2 	 ,	 60,852,00	 60,852.00	 '	 - .	 S	 60,852.00	 100.00%	 - -
Fob. GFRG Panels N-lid-Level B! E3/E4	 .	 60,852.60	 60,852.00	 -	 5	

- 	 60,852.00 ' 100.00%
I Install Exterior Metal Ceiling over Sidewalk 	 .	 . 35,852.00	 '	 12,548.00	 12,548.00	 35.00%	 .	 , 23.304,00
Partition Construction 	 , ' ,	 . .	 ' 45,852.00	 45,852.00	

- 'S	 S	

' 	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 .	 29,852.00	 .	 29,852.00	 -	 -	 29,852.00	 100.00%	 -
Vestibule Ceiling	 .	 45,852.00	 '	 45,852.00	 -	 '	 ' 45,852.00	 100.00%
Drywall Ceilings and Soffits	 ,	 ' 29,852.00	 29,852.00	 - S	 ' 	 '. 	 ' 	 29,852.00	 100.00%
Metal Pan 'Ceilings	 505,852.00	 ,	 505,852.00	 '	 - .	 .	 .	 505,852.00	 100.00%
Stud Fransiag for MER #143 	 ' 35,852.00	 '	 -	 S	 - -. -	 0.00%	 -. 35,852.00 -.
Drywall Plywood & Galv. Metal End. MER #143	 - '	 35,852.00	 -	 ' .	 . .	 .	 -	 -	 -	 .	 0.00%	 - 35,852.00

SUB TOTALS	 1,939,140.00	 - 1,322,974.00	 69,362.00 '	 0.00 '	 1,392,336.00	 546,804.001	 '	 S

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity
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CONTINUATION SHEET	 A/ADOCLJMENTG7O3

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 29

—Cc	 td	 APPIICATIONDATF	 -	 05/19/09

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 04/30/09
-	 Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034	 -

	VRH INV. NO	 6361 R29	 -
A	 B	 C	 0	 E -	 F	 0	 .	 H

ITEM	 -	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
No:	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH	 .

.	 APPLICATION	 STORED	 AND STORED	 -	 (C -0)
(U + E)	 -	 (NOT IN	 TO DATE	 -	 -

	

DORE).	 (D+E±F)	 V

Install Framing for Soffit/Fascia El/E2	 29,85200	 :	 29.85200	 -	 29,85200	 100.00%	 -	 -
lnstallGFRG Panels El/E2 	 30,852.00	 30,852.00	 -	 -	 30,852.00	 100.00%

	

-	 2 Partition Layout ,Top &l3ottom Track-Wet Areas - 	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%

	

-	 Stud Framing & Blocking -Wet Areas 	 .	 147,852.00	
V 	

147,852 00	 .	 -	 .-	 147,852.00	 I00.001X

• 	 •V Drywall-W& Areas 	 -	 147,85200	 147,852.00	 '- 
V	 147,85200	 100.00%	 -	 V	 V

V	 Wet Ticketing- New Partitions	 147,852.00	 . 147,852.00	 -	 147,85200	 100.09%

V Ceiling Construction For North B2 Vestibule 	 147,852.00 .	 147,852.00	 - V	 147,852 .00	 100.00%	 -	 V	
V

	

V V V

	 WT Drywall Ceilings	 75,852.00	 .	 75,852.00	 . .	 -	 .	 75.852 00	 100.00%	 -	 V	 V

VT Suspended Ceilings	 V	 ' 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 - V

V	
. 	 WT Metal Pan Ceilings	 .	 155,852.00	 .	 155,852.00	 -	 155,852.00	 100.00%	 V	 -

V	 V	 Ceiling Construction B2 Vestibule 	 125,852.00	 125,852.00	 -	 V	

125,852.00	 10000%
V	 Drywall Ceilings & Soffits 	 75,852.00	 75,852.00	 -	 V	 75,852.00	 100.00%

	

V	 V	 Suspended Ceilings	 . 30,852.00	 30,852.00	 .	 V	 V	

- 	 30,852.00	 100.00%
-	 Metal Pail Ceilings .	405,852.00	 405,852.00	 -	 V	 405,852.00	 100.00%	 -	 V

	

- 	 Install Exterior Metal Ceiling over Sidewalk	 .	 I05,852.00	 3 1;756.00	 .	 -	 31,756.00	 30.00%	 74,096.00

	

V	

Metal Stud & Drywall Baggage Offices	 .	 55,852.00	 55,852.00	 -	 V	 55,852.00	 100.00%	 .	 -	 V	

V -	 V

V	 . 	
Drywall Soffits & Ceilings	 .	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -	 V

Metal Pan Ceiling Construction 	 .	 155,852.00	 155,852.00	 -	 V .	 155,852.00	 100.00%

Ceiling at South Corridor	 .	 .	 80,852.00	 -	 -	 0.00%	 80,852.00	 V

ET New Partition	 .	 55,852.00	 55,852.00	 . -	 V	 V	 55,852.00	 100.00%	 - V	 V

	

V	
V V
	 ET Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -,	 V 	 55,52.00	 100.00%

	

V V
	

ET Suspended Ceilings 	 .	 .	 55,852.00	 55,852.00	 .	 -	 55,852.00	 100.00%
V	

ET Metal Pan Ceilings	 .	 V	 105,852.00	 105,852.00	 -	 105,852.00	 100.00%	 .	 V	 V

V	 V	
V	 Framing for Soffit/Fascia NoiI.lt Side Escalators 	 30,852.00	 30,852.00	 -	 .	 V	 30,852.00	 100.00%

Install GFRG Panels NSE	 4585200	 4585200	 45 85200  100.00%

	

V	

-

	 Framing for Soffit/Fascia South Side Escalators 	 65,852:00	 65,852.00	 -	 65,852.00	 100.00%	 -	 V	 V

V	 V	

V	 Install GFRG Panels SSE	 V	 V	 35,852.00	 .	 35,852.00	 35,852.00	 100.00%	 ._ 	 V	 V	 V

Mid Level Partitions	 .75,85200	 .	 68,267.00	 -	 68,267.00	 90.00%	 7,585.00

	

V	 V V	

. . Construct Drywall Partitions Escalator ES	 30,852.00	 15,426.00	 -	 15,426.00	 50.00%	 15,426.00	 V

	

V	
V	 Plaster E5	 V	 168,204.00	 33,641.00	 . . -	 33,641.00	 20.00% .	 134,563.00	 V

Elevator Shaftwall Construction 	 30,852.00	 27,767.00	 -	 .	 27,767.00	 90.00%	 3,085.00	 V

	SUB TOTALS	 21917,764.00	 2,566,305.00 	 3585200	 000	 260215700	 31560700

V 	

V 	 liners may obtain validation of this document by requesting of the license a completed AlA Document 0408 - Certification of Document's Authenticity	 . V 	 V V	
V
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CONTINUATION SHEET 
	

ALA DOCUMENT G703

	AIA E3ocunientG702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO 	 29

	

I'ln'ta"bula

as.iuiiAPPLICATION DATE: 	 05/19/09

tions below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 04/30/09	 -

Use Column Ion Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 .	 .	 .	
VRH INV, NO	 6361029

A	 B	 C	 D	 .	 E	 F	 Cl 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS.	 TOTAL	 . %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (Cl * C)	 . TO FINISH

	

APPLICATION	 STORED	 ANDSTORED
(D + E)	 .	 (NOT IN	 TO DATE

D ORE)	 (D*E+F) .
Otywall Soffits & Ceilings 	 25,852.00	 7,756.00	 -	 7,756.00	 30.00%	 18,096.00

Suspended Ceilings 	 25,852.00	 -.	 -	 -	 0.00%	 25,852.00

Metal Pan Ceilings	 93,204.00	 37,282.00	 25,000.00	 -	 62,282.00	 66.82%	 30,922.00

Ceiling at El - IS	 45,852.00	 36,682.00	 -	 .	 36,682.00	 80.00%	 9,170.00

Partition Construction 	 '	 -	 25,852.00	 20,682.00	 .	 -	 20,68200	 80.00%	 5,170.00
Drywall Ceiling & Soffits	 55,852.00	 27,926.00	 10,00000	 37,926.00	 67.91%	 17,926.00
Metal Pan CeilingLoading Dock 	 55,852.00	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00

Install Framing for Soffit/Fascia E31E4 	 55,852.00	 .	 . -	 -	 0.00%	 55,852.00
Install GFRG Panels E3/E4 . 	 25,038.00	 -	 -	 0.00%	 25,038.00

29 TILES	 .	 .	 .	 .	 49,590.00	 49,590.00	 -	 49,590.00	 100.00%	 -	 -

30 TERRAZZO	 .	 .	 .	 .
1.2 El Lobby including El-2 Escalators	 230,821.00	 230,821.00	 -	 230,821.00	 100.00%	 -
2.1 WestTicketing -	 .	 226,993.00	 226,993.00	 -	 226,993.00	 100.00%

2.2 South End of B2	 109,536.00	 82,152.00	 20,000.00	 -	 102,152.00	 93.26%	 7,384.00

2.3 Baggage Claim Area & Offices	 680,241.00	 659,83400	 10,000.00	 669,834.00	 98.47%	 10,407.00
2.6 East Ticketing . 	 97,311.00	 97,311.00	 . -	 97,311.00	 100.00%	 -

3.2 Final 132 Lobby	 114,202.00	 68:521.00	 34,261.00	 102,782.00	 90.00%	 11,420.00

3.4 Final El Lobby Escalator E34, Elev. 1,2 	 222,180.00	 -	 -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (infill area) 	 219,321.00	 .	 -	 .	 -	 0.00% .	 219,321.00
3.12 5510 Replace existing Concourse Level finish	 59,395.00	 - :	 '	 -	 0.00% '	 59,395.00

31 CARPET	 23,90300	 20,318.00	 3,346.00	 23,664.00	 99.00%	 239.00

32 PAINTING	 159,600.00	 127,680.00	 5,000.00	 132,680.00	 83.13%	 26,920.00
33 TOILET COMPARTMENTS 	 27,840.00	 27,840.00	 -	 .	 27.840,00	 100.00%

34 WALL & CORNER GUARDS 	 44,500.00	 44,500.00	 -	 .	 44,500.00	 100.00%	 -

35 SIGNAGE	
:	

.	 300,000.00	 230,000.00	 25:000.00	 255,000.00	 85.00%	 45,000.00

36 FIRE EXJNGUISFIERS & CABINETS 	 2,225.00 .	 2,225.00	 -	 .	 2,225.00	 100.00%	 -
37 FLOOR MATS & FRAMES 	 . '	 21,910.00	 21,910.00	 -	 21,910.00	 100.00%	 -

38	 ELEVATORS	 . .	 .	 .	 .	 .	 .	 .
Service Elevators Submittal 	 14,000.00	 14,000.00	 .	 -	 14,000.00	 100.00%	 -

Passenger Elevators Submittal 	 14,000.00	 14,000.00	 . .-	 ,	 14,000.00	 100.00%	 -
- Procure Service Elevators 	 .	 393,300.00	 393,300.00	 .	 .	 -	 -	 -	 - 393,300.00	 . 100.00%	 -

	

SUB TOTALS	 -	 3,420,074.00	 2,469,2491-00	 - 132,607.00	 0.00	 2,601,856.00	 818,218.00

- -
	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET . 	 .	 AlA DOCUAIENTG703

	

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, cootahOng .	.	 .	 .	

APPUCAT1ONDATE	 05/19/02

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO: -	 04/30/09

Use Column ton Contracts where variable retainage for line items may apply. 	 .	 . -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VR.HINV.NO .	 63611129

A	 B	 C	 D	 I.	 £	 F	 0	 ____J 	H
ITEM	 DESCRIPTION OF WORK	 :	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE.
NO	 .	 .	 VALUE	 FROM PREVIOUS .	THIS PERIOD-	 PRESENTLY	 COMPLETED	 (G -'-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C.G)
(0 + E)	 •..	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
Procure Passenger Elevators 	 486,000.00	 -	 .	 -	 -	 0.00%	 486,000.00

2.12 Service Elevators ML
Decommission Exist Service Elevators 	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 .	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -
Drill Elevator Jackholes 	 .	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%	 -
Elevator Rails	 .	 38,600.00	 38,600.00	 -	 38,60000	 100.00%	 -

•	 .	 ,	 Elevator Piston	 69,00000	 69,000.00	 -	 69,000.00	 100.008-i,
Elevator Roller Guides	 4,800.00	 4,800.00	 -	 .	 4,800.00	 100.00%	 -
Elevator Pump Unit 	 37,300.00	 37,300.00	 -	 -	 37,300.00	 100.00%
Elevator Hydraulic Piping	 .	 8,500.00	 8,500.00	 -	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%
Elevator Traveling Cable	 .	 11,200.00	 11,200.00	 -	 .	 11,200.00	 100.00%	 -
Elevator Electrical Conduit 	 .	 .	 6,900.00	 6,900.00	 -	 -	 6,90000	 100.00%	 .
Elevator-Cab	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 •	 -
Elevator Limit Switches	 .	 9,800.00	 9,800.00	 -	 -	 9,80000	 100.00%	 -

•	 Elevator Controller 	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator Door Operator	 .	 11,900.00	 9,520.00	 2,38000	 11,900.00	 100.00%
Elevator Dectector Edge & Inspection Station 	 5,000.00	 4,000.00	 1,000.00	 .	 5,000.00	 100.00%	 -
Elevator Entrances	 27,600.00 .	 27,600.00	 -	 .	 27,600.00	 100.00%	 -
Elevatot Car Station	 22,100.00	 17,680.00	 4,420.00	 22,100.00	 100.00%	 -

•	 Elevator Hall Buttons 	 9,800.00	 8,820.00	 980.00	 -	 9,800.00	 100.00%	 -

:	 Elevator Hoist Wire (multi Cable) 	 11,200.00 .	 10,080.00	 1,120.00 .	 11,200.00	 100.00%	 -

Elevator Testing	 11,200.00	 5,600.00	 .2,500.00	 8,100.00	 72.32%	 3,100.00
•	 -.	 3.8 Escalators E3/E4 Elevators 1/2 ML 	 .	 .	 •	 .	 .

Drill Elevator Jackholes 	 .	 .	 -	 -	 69,000.00	 .	 -	 .	 -	 0.00% -	 69,000.00
Elevator Rails	 .	 -	 38,600.00	 -	 .	 -	 . 0.00%	 38,600.00 -
Elevator Piston 	 69,00000	 .	 -	 .	 -	 - -	 0.00%	 69,000.00	 -
Elevator Roller Guides 	 .	 4,800.00	 •.	 -.	 -	 0.00%	 4,80000

•	 . .	 -	 Elevator Pump Unit 	 .	 .	 37,300.00	 -	 -	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping 	 8,500.00	 -	 -	 .	 -	 0.00%	 8,50000

-	 Elevator Oil & Oil Cooler	 7,000.00	 -	 :	 - -	 0.00%	 7,000.00

	

SUB TOTALS .	 -1,204,000.00	 468,300.00 -	 12,400.00	 -	 0.00	 -	 480,700.00	 723,300.00

	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity- 	 .	 . .
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CONTINUATION SHEET
	

AlA DOCUA'IEWTG703

AlA Document 6702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 -	 29	 -
Contractor's signed certification is attached. 	 -	 -	 APPLICATION DATE:	 '05/19/09-	

-	 In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 -	 -	 PERIOD TO:	 -04130109	 -

Use Column I on Contracts where variable retainage for line items may apply.	 -	 -	 -	 'ARCHITECT'S PROJECT NO: 	 VRI-I Job 2034	 -

	

VRI-IINV. NO	 6361R29

A	 --	 B	 - -	 C..	 D	 L	 E	 F	 6	 -.
ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 N	 BALANCE
NO.-	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY -	 - COMPLETED	 (6—C)	 TO FINISH	 -

-	 -	 -	 -	 -	 -	 -	 APPLICATION	 ,	 STORED	 AND STORED	 (C -6)	 -. -	 -
	(D + E) -	 -	 - (NOT IN	 -	 TO DATE

D ORE)	 (D+E+F)
Elevator Traveling Cable 	 I 1,200.00	 -	 -	 -	 -	 0.00%	 -	 11,200.00

-	 Elevator Electrical Conduit 	 15,200.00	 -	 -	 -	 .	 . -	 0.00%	 15,200.00
Elevator Cab	 .	 -	 -	 82,800.00 	 0.00%	 82,800.00
Elevator Limit Switches	 -	 9,800.00	 .	 -	 .	 -	 0.00%	 - 9,800.00

-	 Elevator Controller	 '	 .	 48,300.00	 - -	 .	 -	 -	 -	 -	 0.00%	 48,300.00
Elevator Door Operator.	 -	 11,900.00	 -	 - .	 -	 0.00%	 11,900.00

. -	 Elevator Detector Edge & Inspection Station 	 10,500.00 .	 .	 -	 -	 0.00%	 10,500.00
Elevator Entrances '	 .	 .	 - 30,400.00	 -	 -	 -	 0.00%	 30,400.00
Elevator Car Station 	 .	 -	 .	 22,100.00 	 0.00%	 22,100.00
Elevator Hall Buttons	 .	 9,800.00	 .	 -	 .	 -	 -	 - 0.00% -	 9,800.00
Elevator Hoist Wire ( Multi-Cable) 	 11,200.00	 - -	 .	 -	 0.00%	 11,200.00
Elevator.Testing -	 '	 .	 .	 11,500.00	 ... -	 -	 -	 . 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 1400000	 1400000	 1400000	 '100.00%
Procure Escalators EI/E2 	 .	 . -	 848,000.00	 -	 848,000.00	 -	 -	 848,00000	 100.00%

- .	 Procure Escalators E3/E4/E5	 .	 .	 1,380.400.00	 100,000.00	 -	 100,000.00	 7.24%	 1,280,400.00
-	 1.2 Lobby IncI EI/E2 Escalators

Escalators Mobilization	 ;	 32,600.00	 -	 32,600.00	 -	 -	 32,600.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 38,700.00	 -	 38,700.00	 .-	 .	 38,700.00	 100.00%
Load Escalators EI/E2 into Pocket	 -	 27,000.00	 - 27,000.00	 -	 .	 - . . -	 27,000.00	 100.00%

	

- Construct and Test Escalators El/E2 	 -	 .	 -	 .290,300.00	 -	 275,785.00	 -	 .	 ..	 -	 275,785.00	 95.00%	 14,515.00
2.11 ES Escalator (ML)

Escala tor S Mobilization	 - -	 14,000.00	 ..	 .	 -	 -	 0.00%	 -	 - 14,000.00
Escalators Set Up Rigginq & Hoisting Equipment 	 1900000	 000/	 1900000

	

- Load Escalator ES into Pocket - 	 12,000.00	 .	 -	 . .	 -	 0.00%	 12000.00
Construction and Test Escalator E5	 -	 14 1,000.00	 -	 - 	 - 	 - -	 0.00%	 141,000.00

3.4 Final BI Lobby Escalators E3/E4 Elevs II?.

Express Escalators Mobilization	 3250000	 000/	 3250000
-:	 -	 Escalators Set Up Rigging & Hoisting Equipment 	 -	 38,700.00	 - -	 -	 .	 .	 - -	 0.00%	 38,700.00

	

Load Escalators into Pocket	 .	 27,000.00	 -	 -	 - .	 . .	 .	 -	 0.00% -	 27,000.00
-	 ConsINctand Test Escalators E34.	 - -. . .	 290,288.00	 ,- .. .....-..-	 .0.00%-290,288.0O

-	 -	 SUB TOTALS	 .	 -	 3,480,18800	 1336,085,00 -	 000	 '- -	 -0Al0	 1,336,085.00	 2,144,103.00

: -	 -	 -	 Users may obtain validation of this izócument by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 .	 .
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AlA DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 •.	 -	 APPLICATION NO:	 -	 29

Contractors signed certification is attached. 	 -	 -	 APPLICATION DATE: 	 .05/19109

In tabulations belosv, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04/30/09
Use Column Ion Contracts where variable retninage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

-	 .	 .	 .	 .	 . VRH INV. NO	 636 IR29
A	 B	 'C	 D	 E	 F	 .	 0  

	

DESCRIPTION OF WORK	 SCHEDULED	 .	 WORK COMPLETED	 MATERIALS	 TOTAL	 % .	 BALANCE
NO.	 ,.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TOEINtSH

APPLICATION	 STORED ,	 AND STORED	 (C -0)
(D + E) .	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
40 CONVEYORS	 . ,.	 .

Gee Conditions	 .	 60,000.00	 57,000.00	 1,800.00	 58,80000 . 98.00%	 1,200.00
Elec.Subniittals	 .	 75,000.00	 '	 75,000,00	 -	 75,000.00	 I00.00°h	 -

Mech. Sumittals	 .	 .	 75,000.00	 '	 75,000.00	 -	 75,000.00	 100.00%	 -

IBI Mech.Equip	 .	 150,714.00	 150,714.00	 -	 150,714.00	 100.00%	 -

181 Mech.Install	 135,714.00	 135,714.00	 -	 .	 135,714.00	 100.00%	 -_
IBI MCP Equip	 .	 .	 85,000.00	 85,000.00	 -	 .	 85,000.00	 100.00%	 -	 -

•	 IBI EIec.Equip	 .15,000.00	 15,000.00	 .	 -	 .	 15,000.00	 100.00%	 -
IBI Elec Install	 . .	 '	 140,714.00	 133,64300	 -	 133,643.00	 94.98%	 7,071.00
182 Mech.Equip	 ,	 125,714.00	 125,714.00	 ,	 -.	 125,714.00	 100.00%
IB2 Meclt,Instal( 	 .	 125,714.00	 125,714.00	 .	 -.	 125,714.00	 100.00%	 -
1132 MCP	 .	 80,000.00	 80,000.00	 .	 -	 '	 80,000.00	 100.00%	 -
1B2 Elec Equip	 .	 ,	 '	 15,0110.00	 15,000.00	 -	 '	 15,000.00	 100.00%
182 Elec Install	 .	 '	 .	 125,714.00	 119,428.00	 -	 ,	 ,	 '	 119,428.00	 95.00%	 6,286.00
183 Mech.Equip	 .	 155,714.00	 109,000.00	 -	 ,	 , ,	 09,000.00	 70.00%	 ,	 46,714.00 -
183 Meclrinstall 	 ,	 '	 160,714.00	 140,536.00	 -	 ,	 ' .	 140,536.00	 87.44%	 20,178.00
1133 MCP	 ,	 '	 . ,	 80,000.00	 80,000,00	 ,	 -	 80,000.00	 100.00%	 -
183 Elec Equip	 .	 ,	 10,000,00	 10,000.00	 -	 10,000.00	 100.00%	 -
1133 Elec Install 	 ,	 '	 '	 90,000,00	 72,000.00	 , -	 72,000.00 . 80,00%	 18,000.00
184 Mech.Equip	 170.71400	 '	 163,286.00	 7,428.00	 '	 ,	 170,714.00	 100.00%	 -
184 N4ech.Install 	 .	 .	 ' 195,714.00	 78,28600	 '-	 78,286.00	 40.00%	 117,428.00
184 MCP	 ,	 115,71400	 115,714.00 ' '	 -	 115,714.00	 100.00%	 -
183 Elec Equip	 '	 .	 15,00000	 '	 . 13 ,500: 00	 .	 -	 13,500.00	 90.00%	 1,500,00
I133 Elec Install	 '	 .	 155,714.00	 . 124,571.00	 -	 '	 124,571.00	 80.00%	 31,143.00
OB Mech.Equip	 50,000,00	 32,500.00	 ,	 -	 .	 '	 32,500.00	 65.00%	 ' 17,500,00
08 Mech.Instnll 	 , ..	 80,000.00 .	 72,000.00	 .	 -	 72,000,00	 90.00%	 8,000,00
CD Mech.Equip	 '	 235,716.00	 235,716.00	 -'	 235,716.00	 100.00%	 -

	

CD Mech.lnstaIl 	 .	 , .	 70,000,00	 64,500.00	 5,500.00	 •	 - 70,000.00	 100.00%	 -

	

CD /Deck Material	 135,716.00	 135,716.00	 '	 . -	 . ,	 135,716.00	 100.00%	 -

	

CD! Deck Install	 75,000.00	 '	 . 75,000.00	 , -	 .	 75,000.00	 100.00%	 -
CD/lB SS Trim MId	 -	 '	 .	 - , 35,000.00	 .. 35.000.00.	 . ,	 -	 ..,_.	 . - .	 35,000.00	 -100.00%	 - - • •	 . '

SUB TOTALS	

{	

3,040,00000	 2,750,252.00 11 	 14,728.00	 "	 0.00	 2,761,980.00	 '	 275,020.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 13401 - Certification of Document's Authenticity
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•	 CONTINUATION SHEET. 	 AIADOCUMENTG7O3

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 .	 APPLICATION NO:29
-	 Contractors signed ceiiiltcation is auached...	 -	 -	 -	 - APPLICATIONDATE:	 05/19/09

In tabulations below, amounts are stated to the newest dollar. - - 	 -	 V	 -	 PERIOD TO:	 04130109
-	 - Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6361 R29
A	 B	 C	 -D	 E	 F	 G	 ____	 H

•	 -	 TITO2I	 DESCRIPTION OF WORK 	 SCHEDULED	 WORE COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G+C)	 TO FINISH	 -	 -

	

- APPLICATION	 STORED	 AND STORED	 (C - G)	 .
-	 (D + E)	 .	 (NOT IN	 V	 TO DATE

	

0 ORE)	 (D+E+F)	 .	 ________________	 :	 •.	 V

	

V	 CD/lB SS Trim Install 	 V	
30,00000	 27.00000	 3,000.00	 30,000.00	 100.00%	 -	 -

OD Door Equipment 	 80,000.00 -	 76,000.00	 4,000.00	 80,000.00	 100.00%	 -	 V V

	

-	 V 

00 Door Install	
V	

•- 30,000.00	 V	 28,500.00	 -	 V	 28,500.00	 95.00% V	
V	 V	

V

V 
B Comm Network - Equip.	 15,000.00 

V	

13,500.00	 -	 V	 13,50000	 90.00% .	 1,500.00	 V -

	 V

	

V	 IS Comm Network - Install 	 25,000.00	 17,500.00	 -	 17,500.00	 70.00%	 7,500.00	
V

	

-	 41 FIRE PROTECTION	 725,000.00 -	 688,750.00	 .	 688,750.00	 95.00%	 36,250.00
42 PLUMBING	 V	 V	 V	 V	 525,000.00	 509,250.00	 ••	 509,250.00	 97.00%	 15,750.00
43 IIVAC	 -	 V	 V	 V

1-IVAC Equipment Submittal	 -	 .	 5000000	 50.000 00	 .	 50,000.00	 100.00%	 -	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 .	 60,000.00- V	

-	 60,000.00 - 100.00%
Procure Variable Frequency Drives 	 30,000.00	 30,000.00	 V	 - 	 30,000.00	 100.00%	 -	 V

V	
Procure VAV Boxes	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -

V	
V	 Procure Fire Smoke Dampers	 V V	 20,000.00	 20,000.00	 :	 20,000.00	 100.00%

V 	
V 	 V Procure Door Heater 	 V 	 .6,000.00 .	 6,000.00	 -	 6,000.00	 100.00%	 --	 V	 V

V	 Procure Electric Unit Heaters 	 VV	 V V 	 4,000.00	 4,000.00	 -	
V 	 4,000.00	 100.00%V	

. 	 Procure Cabinet Unit Heaters 	 V V
	 V 	 1,600.00	 1,600.00	 -	 1,600.00 .100.00%	 V 	 V -

	

V	
' 	 Procure Exhaust Fan	 .	 V	 1,000.00	 '	 1,00000	 -	 V.	 1,000.00	 100.00%	 -	 V	 V	 V V

	

V	 Procure Air Outlets	 V	 153,625.00	 153,625.00	 - V V	
V	 153,625.00	 100.000/6	 -	 V

- V	
V	

Procure Air Handling Units	 .	 V	 463,62500	 463,625.00	 -	 -	 -	 463,625.00	 I60.00% V	 V	 -	
V V	 V	 V

- Procure Supply &Retum Fans 	 90,000.00	 90,000.00	 -	 90,000.00	 100.00%	 -	 -	 V	
V	 V

V	 Inlitte Pumps	 .	 V	 V	 10,000.00	 10,000.00	 -	 10,000.00	 100.00%	 - V	 V	 V

V	 4000 Gal: Tank	 V	 25,000.00	 V V	 -	 -	 0.00%	 25,000.00	 V

V	 Fob. Ducr#'ork (Stage I)	 .-	 -	 403,625.00	 -	 403,625.00	
V	 -	 403,625 00	 100.00%	 - V	 V

V	 . Fab. Ductwork ( Stage 2) 	 163,625.00	 163,625.00	 -	 V	 V	 163,625.00	 100.00%	 - V	 V	 V

Fab. Ductwork (Stage 3)	 -	 -	 213,625.00	 170,900.00	 -	 •.	 170,900.00	 80.00%	 42,725.00 
V	 V V V

V	
- 1.2 BI Lobby inc EIIE2 Escalators 	 '	 V V	 V	 V	 V	 V	 •-	 ' 	 V	 V	 V	 V V	 V	 V	

V

V	 Install HVSC Supply & Return Piping	 143,625.00	 143,625.00	 -	 V	 143,625.00	 100.00%
V	 V	

V	 Ductwork Roughing	 V	 30,000.00	 30,000.00	 -	 V	 30,000.00	 100.00%	 -	 V	
V

V	
HVAC Drops & Diffusers 	 V	 13,000.00	 13,000.00	 -	 -	 V	 - 13,000.00	 100.00%	 -	 V

	

V V	 V V	 . BMS Wiring & Devices	 -	 12,000.00	 V 12,000.00 . .	 -	 12,000.00	 100.00%	 -	 V--V

V	 2:3 Baggage Claims Area& Offices 	 V	 V '	 V	 V	 V	 V	 V

HVACDmtconnects& Removals (Cols 8 lOB D) 	 6000000	 6000000	 -	 -	 .,.- ..• ann non	 noon	 _	 - -
V	 V V	 V	 Set Air Handling Unit 07 	 25,000.00	 . 25,000.00 1 	 25,000.00	 100.00%	 -	 V	 V

-	 V	
V

SUB TOTALS,	 -	 3,429,35000	 3,292,12500	 -	 7,000000.00	 3,299,125.00	 - -	 130,22500	 V	 V	 V	 V	 V

	

V	

V	 V	

Users may obtain validation of this doc:tment by requesting of the license a completed AlA Document 0401 -Certification of Document's Authenticity 	 V
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CONTINUATION SHEET	 AL4 DOCUMENT G703

	Contractor's signed certitication is attached.	 -	 -	 --	 -	 -	 --	 - APPLICATION DATE - 	--	 05/19/09

	

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 -	 04/30/09

	

Use Column Ion Contracts where variable retainage for line items may apply.	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

,VRN INV. NO	 6361R29

	

A	 -	 B	 -	 C	 -,D	 E	 P	 0	 -	 11

	

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %'	 BALANCE	 - - -

	

NO	 - -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (C - C)	 TO FINISH
-	 -

	

APPLICATION	 - STORED	 AND STORED	 (C - C)- (DIE)	 -.	 (NOT IN	 TO DATE

	

-	 -	 .	 -	 -	 D OR E)	 - (D*E+F)	 -
Install Ductwork end RF-7 at MER 143	 -	 11,000.00	 18,006M	 -	 18,000.00	 100.00%	 -	 -
HVAC Piping to AHU 117	 283,625.00	 283,62500	 -	 -	 283,625.00	 100.00%	 -
WAS Wiring & Devices.	 ..	 32,000.00	 32,000.00	 -	 -	 32,000.00	 100.00%	 -.	 ..
AHU 117 Slur-UP, Testing & Commissioning	 16,000.00	 -	 16,000.00	 -	 16,000.00	 100.00%

2.1 North End of B2
West Ticketing - F[VAC Demolition	 -	 30,700.00	 30,700.00	 -	 .	 30,700.00	 100.00%	 -	 -
Ductwork Roughing -Wet Areas - 	 .	 5,000.00	 15,000.00	 -	 "	 .	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 -	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
HVAC Drops & Diffusers .	 -	 20,000.00	 -	 20,000.00	 -	 .	 20,000.00	 100.00%
BMS Wiring & 'Devices	 .	 .	 8,400.00	 8,400.00	 -	 '	 -	 - 8,400.00	 100.00%	 -

2.2 South End of 82	 -'

	

-	 1-IVAC Demolition	 30,000.00	 25,500.00	 4,500.00	 30,000.00	 100.00%	 -
Ductwork Roughing	 '	 '	 45,000.00	 ,	 45,000.00	 . -	 ,	 45,000.00	 100.00%	 -
I-IVAC Drops & Diffusers	 .	 ,	 16,000.00	 8,000.00	 4,000.00	 12,000.00 - 75.00%	 - 4,000,00
BMS Wiring & Devices	 8,400.00	 -	 7,560.00	 672.00	 -	 8,232.00	 98.00%	 168.00

2.3 Baggage Clams Area & Offices
• East - HVAC Sequence 1/I Demolition 	 '	 7,000.00	 7,00000	 -	 - .	 ,' '	 7,000.00	 100.00%
• East- HVAC Sequence /ll Installation 	 ' -20,000.00	 20,000.00	 20,000.00	 100.00%	 -
1-IVAC Piping -	 .	 ,	 173,625.00	 173,625.00	 -	 .	 -	 173,625.00	 100.00%	 -
D East - HVAC Sequence 1/2	 '	 -	 20,000.00	 -	 20,000.00	 -	 '	 20,000.00	 100.00%	 -
Ductwork Roughing 	 .	 . .	 .	 -	 40,000.00	 40,000.00	 '	 -	 -	 40,000.00	 .100.00%
D East - HVAC Sequence 1/ 3 	 '	 35,000.00	 35,000.60	 .	 -	 35,000.00	 100.00%
Set Air Handling Unit 1/5 & 6	 ,	 "	 58,000.00	 58,000.00	 -	 58,000.00	 100.00% -	 -.
HVAC Drops & Diffusers 	 ,	 '-	 , ,	 4,000.00	 4,000.00	 -	 4,00000	 .100.00%
BMS Wiring & Devices	 .	 . , -	 70,000.00	 63,000.00,	 -	 .	 63,00000	 90.00%	 .	 7,000.00

2.5 South Substation Area & Corridor
Ductwork Roughing	 .	 50,000.00	 47,500.00	 1,500.00	 49,000.00.	 98.00%	 -	 1,000.00

2.6 East 1/2 Ticketing Oversise Bug

	

-	 East Ticketing - 14VAC Demolition	 -	 30,000.00	 30,000.00	 '-	 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing	 - 60,000,00	 60,000.00	 '	 -	 .	 60.000,00	 100.00%	 -

East Ticketing- HVAC Drops & Diffusers	 -	 13,000.00	 ,'.	 3,000.00	 -	 '	 '	 .	 ' -	 13,000.00	 .100,00%

	

East Ticketing BMS Wiring & Devices - 	 1200000	 1700000	 ,.	 _..	 . " 
3. I 'North Substation ,Generator, Emgr, Ssvilchgear

	

SUB TOTALS	 -	 1,195,750.00	 1,172,910.00	 10,672.00 -	 . 0.00	 1,183,582.00	 -	 12,I68.00I

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 -Certification of Document's Authenticity 	 -
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CONTINUATION SHEET
	

A 1 DOCUMENT G703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 APPLICATION NO:	 29

Contractor's signed certification is attached. 	 -	 .	 .	 .	 .	 .	 APPLICATION DATE: 	 05/19/09

In tabulations below, amounts are stated to the nearest dollar. - 	 .	 -	 PERIOD TO:	 04/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRH INV. NO	 6361R29
A	 -B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G *C)C)	 TO FINISI I

	

APPLICATION	 STORED	 AND STORED . 	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Exist MER 64 H\'AC Removals 	 1600000 .	 16,000.00	 -	 16,000.00	 100.00%	 -
Exist MER 94 Supply Fan & . Duct Riser	 161000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
Install Louver& Generator Exhaust	 -	 10,000.00	 ,	 .	 - .	 -	 .	 - -	 0.00%	 10,000.00

3.2 Final 82 Lobby
HVAC Demolition	 .	 22,000.00	 13,20000	 8,800.00	 .	 22,000.00	 100.00%	 -
HVAC Piping	 28,000.00	 .	 28,000.00	 -	 28,000.00	 10000*,' 	 -
Ductwork Roughing	 33,000.00	 31,350,00	 1,650.00	 33,000.00	 100.00% -
1-IVAC Drops & Diffusers 	 .	 15,000.00	 .	 . -	 0.00%	 15,000.00
BMS Wiring & Devices	 8,400.00	 3,36000	 -	 .	 3,360.00	 40.00%	 5,040.00

3.3 Struct Mod'ns / Closures & BMS Rerns
Final Ductwork at 81-IS Closure Areas	 .	 9,000.00	 9,000.00	 -	 .	 9,000.00	 100.00%	 -

3.4 SB 1 Lobby, Escalators 1531E4
Install HVAC Supply & Return Piping.	 80,000.00	 48,000.00	 -	 ,	 48,000.00	 60.00%	 32,000.00
Ductwork Roughing	 86,000.00	 38,200.00 	 -	 38,200.00 ' 44.42%	 47,800.00
1-IVAC Drops & Diffusers 	 25,000.00	 5,000.00	 -	 .	 .	 ' 5,000.00	 20.00%	 20,000.00
BMS Wiring & Devices 	 '	 8,500.00	 .	 6,800.00	 -	 6,800.00	 80,00%	 .	 1,700.00

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eq't in MER #4 (inc AHU s 8&9 	 ,	 90,000.00	 .	 -	 -	 0.00%	 90,000.00

'HVAC Piping in MER #4 	 60,00000	 50,000.00	 '	 .	 .	 50,000.00 .	 83.33%	 10,00000
Install 1-IVAC Piping for AC Units #1 & 92 	 ,	 '	 50,000.00	 50,000.00	 ' -	 50,000.00	 100.00%	 -
Ducrsvork Roughing in MER 114 	 80,000.00	 -	 -	 0.00%	 .	 80,000.00
Ductvcuk Roughing Betsy MElt. 94 & Col A	 30,000.00	 .	 . -	 -	 0.00%	 30,000.00
Install Louvers at Col. A	 16,000,00	 .	 -	 .	 .	 -	 0.00%	 16,000.00
BMS Wiring & Devices in MElt. 114	 '	 66,000.00	 ' 23,100.00	 .	 -	 23,100.00	 35.00%	 42,900.00

3.6 HVAC System Testing & Balancing
HVAC Final Testing & Balancing	 '	 25,000.00	 . 2,500.00	 .	 .	 2,500.00	 10.00%	 ' 22,500.00

44	 Electrical	 .
Submittal -Supporting Devices	 1,200.00	 1,200,00	 - '	 1,200.00	 10000%	 -
Submittal -Raceways 	 '	 1,350.00	 1,350,00	 -	 1,350.00	 100.00%	 -
Submittal 'Underground Conduit 	 , .,	 1,350.00	 1,350.00	 -	 ' 1,350.00	 100.00%:-
Submittal -Boxes & Fittings	 '	 1,350.00	 .	 1,35000	 -	 1,350.00	 100.00%:-

- _ , -_Submittal -Splices Tensinations	 ........ 1,200.00	 ,	 ,	 1,200.00	 -	 -	 , 1,200,00 , 100.00%
Submittal -Wire-XI-1HW 1112 AWG-750MCM	 1,350.00	 1,350.00	 -	 1,350.00 1 100.00%	 ---	

,	 SUB TOTALS	 781,700.00	 345,810.00	 12,950.00	 ,	 0.00	 358,760.00 1 '	 422,940.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 A/A DOCUMEWTG703

MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 29

Contractor's sigedcertification is attached. 	 .	 -	 ....	 -	 -	 APPLICATION DATE:	 05/-19/09

=	 In tabulations below, amounts are stated to thenearest dollar. 	 - 	 -	 -	 - -	 PERIOD TO:	 04/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO 	 VRH Job 2034

	

VRH INV. NO	 6361R29

	

A	 B	 C	 0	 E	 F  	 H	 -_flii	 DESCRIPTION OF \k'ORJ< 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 -	 BALANCE
NO,	 -	 VALUE	 FROM PREVIOUS	 THTISPERJOD	 - PRESENTLY	 COMPLETED	 (G.C)	 TOflNISFI

	

APPLICATION	 STORED -	 AND STORED	 (C - G)

	

In * E)	 (NOT IN	 TO DATE

	

1) OR 	 - (D+E+F)
Submittal -Dry-Type XFMRS	 1,35000	 1,350.00	 -	 1,350.00	 10000%	 -
Submittal -North Tetnp.SWGR (Package) 	 1,350.00	 .	 '1,350.00	 -	 1,35000	 100.00%	 -
Submittal -South Temp.SWGR (Package) 	 -	 350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Panelboards	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMAI Disconnect 	 - 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -200A, 600V NEMA! Disconnect	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -400A, 600V NEt4At Disconnect	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Generator (Package) 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Generator (Package) 	 135000	 1,350.00	 -	 .	 1,350,00	 100.00%
Submittal -Cntrl Puls /ENCUCABITenn Boxes 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -Wiring Devices 	 1,200.00	 1,200.00	 -	 .	 1,200.00	 100.00%
Submittal -Light Fix hn'es (Packageso 	 1,350.90	 -	 1,350.00	 -	 1,350.00	 100.00%
Submittal -Fire Alarm (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge)	 135000	 1,350.00	 .	 -	 .	 1,350.00	 100.00%	 -
Submittal -Fire AlarntfPub Addrs Sys CbI 	 ' 1,350.00	 1,350.00	 -	 '	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package) 	 1,350.00	 1,350.00	 -	 .	 . 1,350.00	 100.00%
Submittal -South SWGR (Package)	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Procure -Raceways	 '	 42,725.00	 42,72500	 -	 42,725.00	 100.00%	 -
Procure -Underground Conduit	 .	 42,72500	 42,725.00	 '	 - '	 42,725.00	 100:00%
Procure -Boxes & Fittings	 .	 '	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure -Splices Teminations	 42,725.00	 '	 42,725.00	 .	 42,725.00	 100.00%
Procure] -Wire-XHI-R\', 9 12 AWG-750MCM	 42,725.00	 . 42,725.00 .	 -	 .	 42,725.00	 100.00%
Procure -Dry-Type XFMRS	 .	 .	 42,725.00	 ' 42,725.00	 -	 '	 .42,725.00	 100.00%	 -
Procure -60A, 600V NEMA I Disconnect 	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure .200A, 600V NEMA I-Disconnect	 42,725.00	 '	 42,725.00	 '	 -	 42,725.00	 100.00%	 -
Procure 400A, 600V NEMA I Disconnect	 '	 '	 42,725.00	 42,725.00	 -	 42725.00	 100.00%	 -
Procure -Wiring Devices	 ,	 42,725.00	 42,725.00	 ' '	 -	 42,725,00	 100.00%	 -
Procure -Panelboards 	 .	 .	 ' 739,07.00	 739,078.00	 -	 .	 739,07.00	 100.00%
Procure -CnLrI Pnls /ENCL/CABITerrn Boxes 	 42,725.00	 ' 42,725.00	 .	 -	 42,725.00	 100.00%
Procure -Light Fixtues (PackagesO 	 516,625.00	 ,	 469,975,00	 '	 -	 '	 469,975.00	 90.97%	 46,650.00

'Procure -Fire Alarm (Package) ,	 39000.00	 39,000.00	 . -	 39,000.00	 100:00%	 -

-	 - Procure - Public Address Svs (Pkge),,,._ ,72.500.00	 .._. 72.50000	 .	 .	 -. - .' ,	 72,50O.0O	 Inn.00/

1
Pro ore -Fire Alum/Pub Addrs Sys Cbl 	 '	 ' 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -

	

SUB TOTALS	 1,902,70300 ' 	 1,856,0530O	 0.00	 0.00	 1,856,053.00	 - 46,650.001

Users may obtain validation , of this document by requesting 01 the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - 29

Contractors signed certification is attached 	 APPLICATION DATE	 05/19/09

In tabulations belosv, amounts are stated to the nearest dollar.	 .	 -	 -	 PERIOD TO:	 04/30109

Use Column I on Contracts where anable retainage for line items may apply.	 ARCHITECTS PROJECT NO 	 VRH Job 2034
•	 .	 -	 .	

.	 VRHINV.NO	 6361R29

'A	 B	 C	 .	 D	 B	 F	 0
ITEM	 . DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 . MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -rC) .	 TOFINISIT

APPLICATION	 STORED 	 AND STORED	 (C - G)
(D+E)	 (NOT IN	 TO DATE .

	

DORE)	 (D+E+F)

Procure -North Temp SWGR (Package)	 411,300.00	 411,300.00	 -	 41 1,300.00	 100.00%	 - -

Procure[ -South Temp.SWGR (Package) 	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -

Procure -North SWGR (Package) 	 524,551.00	 498,323.00	 -	 -	 498,323.00	 9500%	 26,228.00

Procurel -South SWGR (Package)	 524,551.00	 498,323.00	 -	 498,323.00	 95.00%	 26,228.00 -
, -
	 Procaiel -North Generator (Package)	 918,565.00	 872,637.00	 -	 -	 872,637.00	 95.00%	 45,928.00

Procure[ -South Generator (Package)	 .	 1,753,630.00	 1,753,630,00	 -	 1,753,630.00	 100.00%

	

Stage 11.2 SM Electric Mobilizes	 .	 293,500.00	 293,500.00	 -	 293,500.00	 100.00%

.2 Install Temporary Lighting 	 .	 .	 '	 '	 .	 27,331.00	 ' ,	 27,331.00	 -	 27,331.00	 100.00%	 -

1.2 - Electrical Roughing (ElectricalO 	 '	 '	 643,083.00	 643,083.00	 .	 -	 643,083.00	 100.00%	 -

1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%	 -

-	 1.2- Electrical Wirinig (Fixture & Devices) 	 643,083.00	 ' 643,083.00	 .	 '	 -	 643,083.00	 100.00%

1.2 Electrical Wiring (Fire Alarm Public Address 	 321542.00	 - 321,542.00	 -	 321,542.00	 100.00%

1.3 - EIec.Disconnects & Removals	 245,979.00 ' 	 245,979.00	 -	 -	 245,979.00	 100.00%	 -

1.3 Elec.Racesvays, Fixt,s Devices, Conn MER 143 	 160,771.00'	 144,694.00	 8,038.00	 '	 152,732.00	 95.00%	 8,039.00

1.6-Manitoles,Elec,Duclbanks under Roadway ' 	 241,156.00	 ' 241,15600	 -	 241,156.00	 100.00%

Stage 2 2.Electrical Disconnects & Removals West Area	 168,813.00	 ' 168,813.00 ,	 -	 '	 168,8I3.00	 100.00%	 -	 -	 -

2.1 West Ticketing Electric Disconnects & Removals	 20,893.00	 20,893.00	 'k'-	 20,893.00	 100.00%	 -

2.1 West Ticketing Electrical Roughing	 62,678.00	 - 62,678.00	 ,	 -	 .62,678.00	 100.00%	 -

2.1 West Ticketing Elec.Wiring & Fixtures 	 41,785.00	 ' ,	 41,785.00	 -	 .41,785.00	 100.00%	 -

2.1 West Ticketing Fite AlrmfPub Addrs Sys 	 33,428.00	 , 33,428.00	 -	 , 33,428.00	 100.00%

2:2 Electric Disconnects & Removals	 '	 33,428.00	 , 33,428.00	 .-	 33,428.00	 100.00%	 -	 -

2.2 Eelctrical Roughing	 .	 '	 .	 '	 91,285.00	 91,285.00	 '	 -	 .	 .	 ,	 '	 91,285.00	 100.00%

2.2 Electrical Wiring & Fixtures	 .	 91,285.00	 91,285.00	 -	 '	 91,285.00	 100.00%	 -
2.2 Electrical Wiring Fire Akin/Pub Addis Sys	 . '	 .	 54,688.00	 54,688.00	 ,	 -	 54,688.00	 100.00%

2.3 Install Temporaiy Lighting 	 ,	 , 18,757.00	 -	 18,757.00	 -	 ,	 '	 18,757,00	 100.00%	 -
2. 3 D -East-Relocate Lighting Fixtures	 .	 8357.00	 8,357.00	 ' -	 8,357.00	 100.00%
2.3 Electrical Roughing	 ,	 ,	 '	 - 167,141.00	 , 167,141.00	 '	 , -	 167,141.00	 100.00%

2.3 Elec Wiring Fixtures & Devices	 12535600	 174 10200	 124,102.00	 9900/ 	 1,254.00
23 Electrical Wiring Fire Aiim/Pub Addis Ss	 8357100	 8357100	 83571 00	 100.00%

2.5 South Parking Lot Electrical Ductbank	 -	 ' 25,071.00	 25,071.00 ' '	 '	 -	 25,071.00	 100.00%

25 Deliver Temp SW/CT/S WGRT/S WBD T 5	 8,357.00	 835700	 8,35700	 100.00%	 —
2:5 S e"Tcnip	 C., ço'r,, BD'	 o	 usi'	 —to , / 	 -,	 1671400	 10000/

L

SUB TOTALS	 -.	 8,493,491.00	 ,	 8,377,776,00	 8,038,00' 0.00	 8,385,814.00 	 j	 107,677,001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity - 	 .	 .	 •	 - -,
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CONTINUATION SHEET 	 AlA DOCUtfENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing
	 APPLICATION NO:	 29

Contractor's signed certification is attached.	 APPLICATION DATE:	 05/19109

- - In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 04/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6361R29

	

___A_	 B	 C	 D	 E	 I	 F	 0 	 H

	

ITEM	 .	 DESCRIPTION OF WORK - 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 81	 BALANCE

	

NO.	 '	 -	 .	 VALUE- '	 FROM PREVIOUS	 Tt- [IS PERIOD	 PRESENTLY	 COMPLETED	 (G C)	 TO FINISH
APPLICATION	 STORED	 AND, STORED	 (C - G)

(D+E)	 .	 '(NOT [N'	 TO DATE
D ORE)	 (D1-E1-F)

2.5 Ittst Temp Cond/Cable & Term-Temp SW/CT/SW - 	 62,678.00	 62,678.00	 62,678.00	 100.00%	 -
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 58,500.00	 25,071.00	 83,71.00	 100.00%	 -
2.5 l'svr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -.	 -	 -	 -	 0.00%	 ' .20,893.00
2.5 Rem SWER & SWBD 	 ,	 .	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Rem.Exist Conduit 	 .	 20,893.00 , 	 16,714.00	 -	 ,	 16,714.00	 80.00%	 4,179.00
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -	 12,536.00	 100.00%	 -
2.5 Setr New SWGR SA & SWBD Al 	 12,536.00	 . -	 .	 -	 0.00%	 12,536.00
2.5 Install CottdlCable Term SWGR SA/SWOD Al 	 .	 54,321.00	 '	 27,161.00	 -	 -	 27,161.00	 50.00% '	 27,160.00
2.5 Install Cable to New SWBD Alto Spice Boxes	 20,893.00	 -	 .	 -	 0.00%	 '	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20,893.00	 , -	 -	 ' . -	 0.00%	 20,893.00
2.5 Install Temp Cond/Cable to Splice Box	 ,	 83,571.00 ' 	 16,714.00	 ,	 -	 16,714.00	 20.00%	 66,857.00
2.5 Pw'r Outage & Tern Temp Equip & Spice Boxes 	 '	 20,893.00	 '	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & S\VI3D 	 12,536.00	 -	 .	 -	 0.00%	 12,536.00
2.5 Rem Exist Conduit 	 .	 '	 20,893.00	 '	 -	 ,	 -	 0.00%	 20,893.00
2.5 Deliver New .S\VGR SB & SWBD B I 	 12,536.00	 6,268.00	 - '	 .	 '	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SB & SWBD B I 	 ,	 12,536.00	 -	 .	 -	 0.00%	 12,536.00
2.5 Install Cond/Cable Term SWGR'SB/SWBD BI 	 54,321.00	 - .	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD B Ito Spice Boxes 	 20,893.00	 -	 .	 -	 0.00%	 ' 20,893.00
2.5 Pwr Outage &-Tern New SWbd BI & Spice Boxes 	 '	 20,893.00	 -	 .	 , -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WIRING at South CotTidor 	 . 20,893.00	 12,000.00	 12,000.00	 57.44%	 ' 8,893.00
2.5 Electrical Wiring Fire Alms/Pub Addrs Sys	 41,785.00	 25,071.00	 6,000.00	 31,071.00	 74.36%	 10,714.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 16,714.00	 -	 '	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing 	 41,785.00	 ,	 41,785.00	 -	 ' 41,785.00	 100.00%	 -
2.6 East Ticketing Elec.Winng & Fixtures	 . 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -.
2.6 East Ticketing Fire Alrm/l'ub Addrs Sys 	 .	 29,250.00	 , 29,250.00	 '	 -	 -	 29.250,00	 100.00%	 -
2.12 Electrical Feeders to EMR	 41,785,00	 41,785.00	 - .	 41,785.00	 100.00%
3.1 Deliver Tettsp.SW/CT/SWGR T/SWBD T-N, 	 8,733,00	 8,733.00	 -	 8,733.00	 100.00%
3.1 Deliver Ness' .Gen Set North ' 	 ' ,	 13,098.00	 ,	 -	 -	 0.00%	 13,098.00
3.1 Detenn & Remove Exist Gen Set & Equip	 . 43,662.00	 ,	 -	 .	 , -	 0.00%	 43,662.00

	

'3.1 Set Temp SW/CT/S WGRT/S WBD T-N 	 .	 17,465.00	 17,465.00	 -	 .	 ,	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set & Equip. 	 '	 .	 21,831.00	 -	 .	 - '	 , 0.00%	 21,831.00
3] Inst Temp Cond/Cable& Term-Temp SW/CT/SW 	 65494.00	 58,945.00 	 - 	 58,945.00 . 90.00% .	 6,549,00

	

13.1- Install New Conclu j tlCable/uferms	 ,	 17,465.00	 '	 17,465.00 ,

	

-	 .	 17,465.00	 100.00%

	

-	
,	 SUB TOTALS	 : ,	 1,002,567.00	 499,569.00	 .13,071.00	 ' .

	
0.00	 542640.00(	 459,927.001

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET 	 .	 AlA DOCUMENTG703

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 APPLICATION NO:	 29

Contractor's signed certification is attached.	 -	 APPLICATION DATE: 	 05/19/09

In tabulations belo amo nts are stated toil the nearest dollar.	 -	 PERIOD TO	 04/30/09

Use Column Ion Contracts where variable ietainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034 - -
-	 VRH INV. NO	 6361 R29

•	 -	 A.	 •8	 -	 -	 C	 -D	 •E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 ..%	 BALANCE	 -

• •..	 NO.	 -.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY-	 COMPLETED	 (G * C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C 0)
.	 (13 * E)	 (NOT IN -	 TO DATE

•	 -	 .	 .	 -	 D OR F)	 (D+E+F)	 .
3.1 Install Temp CondiCable to Splice Box	 - .	 87,325.00	 87,325.00	 -	

5	
87,325.00	 100.00%	 -

3.1 Psvr Outage & Tent Temp Equip & Spire Boxes .	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%
3.1 Rent Exist SWGR& SWBD	 13,099.00	 -	 13,099.00	 -	 13,099.00	 100.00%	 -
3.1 Rem Exisi Conduit 	 . .	 21,831.00	 21,831.00	 -	 21,831.00	 100.00%	 -
3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 13,099.00	 I0000%
3.1 SeEr New SWGR NA & SWBD A2	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%	 -	 -
3.1 Install CondiCable Term SWGR NA/SWOD A2 	 56,761.00	 49,571.00	 6,000.00	 55,571.00	 97.90%	 1,190.00
3.1 Install Cable to New SW BD A2to Spice Boxes 	 21,831.00	 1000000	 600000	 1600000	 .73.29%	 583100
3.1 Pwr Outage & Tent New SWbd A2 & Spire Boxes 	 21,831.00	 ..	 -	 .	 . -	 0.00%	 21,831.00
3.1 Install Temp CondiCable to Splice Box	 .	 87,325.00	 65,494.00	 -	 . ,.	 65,494.00	 75.00%	 21,831.00
3.1 Psw Outage & Tent Tetnp Equip & Spice Boxes 	 21,831.00	 -	 . .	 .	 .	 -	 0.00%	 21,831.00
3.1 Retti Exist SWGR & SWBD	 1309900	 7.000,	 1309900

I Rein Exist Conduit 	 21,831.00	 000/	 21 83100
3.1 Deliver Nesv .SWGR NB & SWBD B2	 13,099.00	 . 6,550.00	 -	 -6,550.00	 50.00%	 6,549.00
3.1 Set New SWGR NB & SWBD 62 	 13,099.00	 -	 .	 -	 0.00%	 13,099.00	 .
3.1 Install CondiCable Term SWGR. Nb/SWBD B2	 56,761.00	 14,190.00	 . -	 .	 .	 .	 14,190.00	 25.00%	 42,571.00
3.1 Install Cable to New SWBD 132to Spice Boxes 	 21,831.00	 .	 .	 . -.	 '	 0.00%	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -	 -	 0.00%	 21,831.00
3.2 Electric Disconnects & Removals	 43,662.00	 .34,930.00	 8,732.00.	 43,662.00	 100.00%	 -
3.2 Ecictrical Roughing	 .	 53,395.00	 . . 16,019.00	 15,000.00.	 -	 31,019.00	 58.09%	 22,376.00
12 Electrical Wiring & FIxtures	 43,662.00	 . 4,366.00	 20,000.00	 24,366.00	 55.81%	 19,296.00
3.2 Electrical Wiring Fite AlrntlPub Addrs Sys 	 26 19700	 2,620.00 	 1000000	 1262000	 48.18%	 1357700
3.2 Finish Painting	 .	 .	 .	 17,465.00	 -	 -	 0.00%	 17,465.00	 -
3.3- Final Electrical at BHS Closure Areas 	 43,662.00	 -	 .	 -	 0.00%	 43,662.00
3.4 Eelctrical Roughing 	 174,650.00	 52,395.00	 .	 -	 .	 52,395.00	 30.00%	 122,255.00	 •.	 .
34 Electrical Roughing r AlmJPubb Addis.y	 7	 00	 2 IS 0026,198.00	 joy, 	 61 ,127.60
3.4 Electrical Wiring & Fixtures & Devices 	 183,382.00	 .	 -. .	 .	 .	 -	 0.00%	 183,382.00
3.4 Electrical Wiring Fire Alrnt/Pub Addts Sys	 87,325.00	 .	 -	 -	 0.00%	 87,325.00
3.5 Eelcuical Removals & Relocations OHS 	 65,494.00	 65,494.00	 - .	 65,494.00	 100.00%	 -
3.5 Eelctrical Equip. & Raceways in MER #4	 65,494.00	 42,571.00 -	 -	 42,571.00	 65.00%	 22,923.00
3.10- Deliver New Gen Set South	 43,662.00	 43,662.00	 -	 43,662.00	 100.00%	 .

.3.10- Detent & Remove Exist Gen Set Sr Equip	 43,662.00	 .	 .	 .	 -	 ..	 -	 0.00%	 -	 - 43,662.00
3.i0- ittstaii NcwGcn.Sct& Equip -	 = ...........65,494.05 •	 54940U

	 65494.00	 100:00%	 -	 -	 - - -
. '	 .	 3.10- Install New Conduit/Cable//Terms	 65,494.00	 40,000.00	 -	 40,000.00	 61.08%	 25,494.00

	

SUB TOTALS	 1,651,439.00	 709,838.00 1	 65,732.00	 0.00	 775,570.00 1	 .	 875,869.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 13401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 A/A DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing 	 APPLICATION NO:	 29

Conti 'actoi's signed certification is attached. 	 APPLICATION DATE: 	 05/19/09
In tabulations below, amounts are stated to the nearest dollar 	 PERIOD TO:	 04/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

	

VRH INV. NO	 6361R29
A	 B	 C	 D	 -	 F-	 0 	 N

DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS -	 TOTAL	 BALANCE
NO.	 -	 -	 VALUE	 - FROM PREVIOUS	 TI [IS PEPJOD	 PRESENTLY	 COMPLETED	 (0-C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(D + El	 (NOT [N	 TO DATE

D OR El	 (D+E+F)
CONTRACT AMOUNT	 53,200,000.00	 42,761,460.03	 605,215.00	 0.00	 43,366,675.08	 81.52%	 9,833,324.92

	

P&P Bond	 343,56000	 343,560.00	 -	 -	 343,56000	 100.00%	 -
Cog [ Change Order 4 I Pace 113 	 59,046.00	 59,046.00	 -	 59,046:00	 100.00%	 -
Co#2 Change Order #2 Pace #2 T&M 	 :	 12,44735	 11,284.36	 -	 11,284.36	 90.66%	 1,162.99
Co#3 Change Order #3 Pace 47	 .	 28,189.15	 28,189.15	 -	 28,189.15	 100.00%	 -
Co44 Change Order #4 Pace #4	 62,488.00	 62,488.00	 .	 62,488.00	 100.00%	 -
CoilS Change Order #5 Pacc #1 	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%
Co#6 Change Order #6 Pacc #21 	 -	 34,085.00 ..- 34,085.00	 .	 -	 . - .	 34,085.00	 100.00%
Co#17 Change Order il 7 Pace 922	 . 33,769.00	 33,769.00	 .	 .	 33,769.00	 100.00%	 -
Co#8 Change'Order#8 Pace #13	 .	 94,118.13	 94,118.13	 .	 94,118.13	 100.00%	 -
Co99 Change Order #9 Pace #10	 53,543.00	 53,543.00	 -	 53,543.00	 100.00%	 -
CoiltO Change Order #10 Pace #11 	 .	 17,424.00	 17,42400	 - .	 17,424.00	 100.00%	 -
Co# II Change Order 6 II Pace #24	 .	 15,996.50	 15,990.50	 -	 -	 15,996.50	 100.00%	 -
C0912 Change Order 11 12 Pace 1123	 33,539.15	 -	 33,539.15	 .	 -	 .	 - -	 33,539.15	 100.00%	 -
Co#13 Change Order II 13 Pacc #12	 97,307.94	 97,307.94	 -	 97,307.94	 100.00%
Co9I4 Change Order 4 14 Pace #31 	 19,972.00	 19,972.00	 -	 -	 -	 19,972.00	 100.00%
CoilS Change Order 6 15 Pace 926 	 -	 14,830.00	 14,830.00	 -	 .	 14,830.00	 100.00%	 -
Co#16 Change Order 4 16 Pace #33	 -	 . -	 15,569.00	 15,569.00	 -	 15,569.00	 100.00%
Co#17 Change Order 4 17 Pace 932	 .	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%	 -
Co#18 Change Order 11 18 Pace 927	

0 
36,088.00	 36,088.00	 .	 36,088.00	 100.00%

Cog 19 Change Order # 19 Pace #15	 .	 1,237,968.60	 743,984.43	 25,000.00	 .	 768,984.43	 62.12%	 -	 468,984.17
Co920 Change Order II 20 Pacc 934	 54,06700	 -54,067.00	 -	 .	 54,067.00	 100.00%
Co#21 Change Order  21 Pacc #25 	 35,743.00	 35,743.00	 -	 35,743.00	 100.00%
Co922 Change Order  22 Pace 95	 .	 .	 159,281.00	 159,281.00	 159,281.00	 100.00%	 -

-	 Co923 Change Order  23 Pace '#41	 14,420.00	 14,420.00	 -	 14,420.00	 100.00%
Co424 Change Order #24 Pacc 939	 -	 .	 .	 15,240.00	 15,240.00 ..	 .	 .	 .	 15,240.00	 100.00%	 -	 -	 - -
Co#25 Change Order #25 -Pace #19 	 -	 105,000.00	 105,000,00	 -	 -	 105,000.00	 100.00%
Co#26 Change Order  26 Pace #17	 ,	 50,900.40	 50,900.40	 -	 -	 -	 50,900.40	 100.00% ,	 •,	 -
Co927 Change Order# 27 Pace #16 	 '	 56,352.00	 -	 28,175.60	 -	 .	 - 28,175.60	 50.00%	 28,176.40

- Co#28 Change Order# 28 Pace #9 	 58,239.00	 58,239.00 -	 -	 58,239.00	 100.00%
-	 Co#29 Change Order'# 29 Pace #35 -	 ' , '	 -	 14,906.90	 14,906.00	 - '	 -	 .	 .	 14,906.00	 100.00%	 -	 -

Co030 Change Order #30 Pace #40 	 12,500.00	 12,500.00	 .	 -	 -	 -.	 - 12,500.00	 100.00% -	 -
Co#31 Change Order# 31 Pace #43 	 •-	 21,222.00 .	 - 21,222.00	 -	 - 21,222.00	 100.00%	 -
CO32 Change Order 4 32 Pace 942 T&M -	 ,	 0.00	 .	 -	 -	 0.00%	 0.00

- Co933 Change Order #33 Pace 944 	 - 31,882.00	 31,882.00	 --	 , -	 '	 31,882.00	 100.00%	 -	 -	 -
Co#34 Change Order #34 Pace 948 	 ,	 ,	 17,463.00	 17,463.00	 -	 -	 ,	 1,463.00	 100,00%	 -	 -
Coa35 Citange Order #35 PacciiS3-T&tvi 	 --------7,946:56 -- --'	 7;49534

Co#36 Change Order 036 Pace 051	 23,989,00	 -, 19,191.00	 3,599.00	 .	 22,790.00	 95.00% -	 - 1,199.00 -
Co#37 Change Order #37 Pace #46	 .	 147,464.00	 147,464.00	 - .	 -	 147,464.00	 100.00%	 -	 -
ço#38 Change Order 638 Pace 949 	 - 8,654.00	 8,654.00' , -	 -'..	 8,654.00- -. 100,00%	 -

- -	 Co#39 Change Order #39 Pacc 952	 40475,00	 40,070.25	 404.75	 -	 - 40,475.00	 100.00%	 -	 -
Co#40 Change Or der #40 Pace 445	 .	 ,	 77,752.00	 77,752.00	 -	 - 77,752.00	 100.00%	 -	 -
Co#4 I Change Order 4 41- Pace 962	 42,800,00	 42800,00	 0	 -	

, 	 42,800.00	 100.00%1- -

Sub Total Change Order Page 1	 2,907,057.08	 2,370,583.91	 36,499.59	 -	 000	 2,407,083.50	 - -	 499,973.58

- Users may obtain validation of this document by requesting of the license a completed ALA Document D401 - Certification of Document's Authenticity
-	 -	 -	 -	 -	 -
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CONTINUATION SHEET	 AM DOCUA'IENTG703-

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO.	 29
Contractor's signed certification is aitadied. . 	 APPLICATION DATE:	 05/19/09
In tabulations below, amounts are stated to the nearest dollar. 	 . - .	 .	 .	 .	 .	 PERIOD TO.	 . 04/30/09
Use Column I on Contracts ssltet'e variable retainage for line items may apply. 	 -	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6361 R29
A 	 C	 D	 E	 F-	 G 	 it

ITEM	 DESCRIPTION OF WORK 	 -	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO. .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0-C)	 TO FINIS II

	

APPLICATION	 STORED	 AND STORED	 (C - (3)
(D • E)	 - .	 -	 (NOT IN	 TO DATE

D OR E) -	 (O+E+F)-
Co942 Change Order  42 Pace #60 	 60,191.00	 60,191.00	 1	 60,191.00	 100.00%	 -
Co943 Change Order #43 Pacc #63 	 --	 35,593.00	 .	 35,593.00	 35,593.00	 100.00%	 -
Co#44 Change Order #44 Pace #61 	 :	 14,980.00	 -	 14,980.00	 14,980.00	 100.00%
Co945 Change Order 1145 

p
ace #67	 -	 -	 10,668,00	 '	 10,668.00	 - ,	 0,668.00	 100.00%	 -

Co#46 Change Order #46 Pace #47 	 10,808.00	 10,888.00	 -	 10,888.00	 100.00%	 -	 -

	

Sith 
Total Cltange Order Pagé'2	 -	 132,320.00 - 	 -	 0.00	 132,320.00	 0.00	 132,320.00 	 0.00

	

TOTAL CHANGE  ORDERS	 -	 -	 3,039,377.08	 2,370,583.91	 168,819.59	 0.00.	 2,539,403.50	 -	 499,973.58

	

TOTAL CONTRACT TODATE	 56,582,937.08	 45,475,603.99	 774,034.59 -	 0.00	 46,249,638.58	 81.74%	 - 10,333,298.50

- Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 . Certification of Document's Authenticity
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PageThe Port Authority of New York & New Jersey 	 , 	1

233 Park Avenue So. 7thFft. New York, NY 10003	 :1

Change Order	 .	 .	 Contract No. ENR 264.003.	 .	 PROJECT EXECUTIVE 0

PROJECT MANAGER 0

	

Facility : NEWARK LIBERTY INT'L AIRPORT 	 ACCOUNTING
Contracifor: TERMINAL B NODEF.NIZATION PROGR LOWER LEVEL & B! VERTICAL C I RCULATION. ' PROJECT ENGINEER 0

To: V.R.H. CONSTRUCTION CORP.	 . .	 .

Address: 320 GRAND AVENUE	 .	 .	 ..	 .	 .	 . .	 .

ENGLEW000,	 NJ	 07631	 .	 .	 .	 .	 . .

I; accordance with the above described Contract 	 PACC No(s) OO,P53

The following Extra 'is ordered.

The time for completion of the contract	 .	
iThe following change s ordered, at no change in price,

is extended.as indicated below.

The following reduction is ordered.	 .	 .	
.	

A change is ordered as specifically Outlined below.

NOTE TO CONTRACTOR:PIeae sign original and return to the Port Authority representative whose signature appears in lire five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:

—REMOVE AND DISPOSE. OF THE EXISTING DOUBLE WYTHE' BRICK WALL ALONG COLUMN LINE T DB' IN
ROOM 135 - ESCALATOR MACHINE ROOM NO. 2.	 .

—PATCH AND/OR REPAIR THE EXISTING MASONRY WALL ALONG COLUMN LINE 'D', BETWEEN COLUMN
LINES G & 16 1 AT THE LOWER LEVEL OF TERMINAL B. LIMITS OF WORK SHALL BE DETERMINED BY
THE ENGINEER..	 .	 .	 .	 .	 .	 .	 .	 .	 .

COMPENSATION SHALL BE COMPUTED ON ATLM	 :MA.TER.I.	 IN ACCORDANCE WITH CHAPTER
II, CLAUSE NO 22 OF THE FORM OF CONTRACTEN.TITLED 'COMPENSATION FOR EXTRAWORKT.

H

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously orderedwill exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the eveni. that the above extra is

in excess of such limit, the order to perform itshall be effective only if the Secretary of The-Port Authority certifies to the authority of the undersigned

to order it. (See other side.)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein uriles otherwise specifically stated above.

Dated	 J'1L '.. 'i	 2009

eTnt Engineer



The Pod Authority of New York& New Jersey
	

Page 1

•	 233 Park Avenue So. 7th Fir. New York, NY 10003

(Secretani copy)

Cont ract No. EWR 264.003

Facility: NEWARK LISERTY INTL AIRPORT.............,. 	 .	 .

	

Contract for: TER-MINAL 2 NODERNIZATION;PR( D GR. LOWER LEVEL	 31 VERTICAL CIRCULATION

To: V. 	 CONSTRUCTION CORP.

Address: 320 GRAND AVENUE	 .	 .	 .

ENGLEWOOD,-• NJ	 07631	 •• ______________________________________________________

	

In accordance with the above described Contract: 	 PACC No(s): OOOO

The following Exta is ordered.	 .

The tim
e

forcompletion of the contract 	 .	 .

is extended as indicated below.	 .	 .	 .	 .	
The following charge is ordered, at•,io change in price.

El A change is ordered as specifically utlined below.

OTETOöOTCtOR: Pldase Sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DISSCT .EDBY TE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL THE SOUTH

E!ERGENCY GENE
R
ATOR SECURITY FENCE AND PLATFORM GRATING IN THE Bi. COURTYARD IN

OORDANCE WITH SKETCHES SK-1—PACC-60, DATED 10/17/08 AND SK-2 — PACC--60, .DATED 11/3/08.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF 	 60,191.00. •"	 '. ..

CHANGE ORDER SIGNED BY

CONTRACTOR,
RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION DiVlSIONI?jj_,, .

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract iinless he has been specially authorized so to do by resolution of the Commissioners. in the event that the aboveextra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side) 	 .	 .	 '	 ..	 .	 .	 .	 .	 ..	
.,	

.;	 . ..

No extension of time for completion is granted to the Contractoron'account of.the changes ordered herein unless otherwise siticail.stated above.

Dated 	 2009	
1

	

Engineer	 onst"uction,.^,

	

j	 .

1	 . 	 . 	 .



The Port Authority of New York New Jersey
233 Park Avenue So. 7th FIr. New York, NY 10003

(Secretary copy)

• Change Order No. .00043	 .	 Contract No. EiP 254.003

	

Facility: NERK LIBERTY INTL AIRPORT	 .	 .

Contractfcr: TEERMINIAL BMODERNIZATIOI PSOP. LCNR LEVEL S 01 VERTICAL CIRCULATIOi

To: V.R.H. CONSTRUCTION CORP.	 .

Address: 320 GRAND P.VE.NEE	 .	 .

ENc-LEWOOb,	 NJ	 0701	 .	 .	 . .

In accordance with the above described Contract: 	 PACC No(s) : 00053

The following Extra is ordered.	 .	 .	 .

The time for completion of the contract	 .	 .	
iThe following change s ordered, at no change in price.

is extended as indicated below.	 •	 .

'The'following reduction is ordered.	 .	 .	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Pleaesign original and return to the Pod Authority representative whose signatureappears in ine.five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO 	 .

1. FURNISH AND INSTALL 120V'POWER TO TWO (2) FIRE ALARM CIRCUIT EXTENDER PANELS LOCATED

IN ELEVATOR MACHINE ROOM 1 (EMR-1) AND ELEVATOR MACHINE ROOM 4 (EMR74) IN'TERMINAL B.

THE CIRCUIT EXTENDER PANEL IN EMR-1 (COLUMN DiS) SHALLRECEIVE POWER FROMPANEL

LLTC—ERP, CIRCUIT%9 IN THE LLTC ELECTRIC CLOSET, POOM 110, APPROXIMATELY180 LINEAR

FEET AWAY. THE CIRCUIT EXTENDER PANEL IN EMR-4 (COLUMN .06) . SHALL RECEIVE POWER FROM

PANEL ELLE—PRP, CIRCUIT #5 IN THE ELECTRIC CLOSET, ROOM 146, APPROXIMATELY 400 LINEAR

FEET AWAY. 

2. FURNISH AND INSTALL TWO (2) POWER RECEPTACLES, ONE (1) FOR THE FLIGHT INFORMATION

DISPLAY (FID) MONITOR AND ONE (1) FOR THE BAGGAGE INFORMATION DISPLAY (BID) MONITOR IN

THE El LOBBY. THE RECEPTACLES SHALL BE POWERED FROM PANEL LLE—TRP, CIRCUIT #16 1N.ROOM

145, APPROXIMATELY 200 LINEAR FEET. CONDUIT SHALL BE RIGID GALVANIZED STEEL (RGS).

CONDUIT AND WIRE SIZED IN ACCORDANCE-WITH NEC.

3.. FURNISH AND INSTALL TWO (2) DATA JUNCTION BOXES, ONE (1) FOR THE FID MONITOR AND ONE

(1) FOR THE BID MONITOR IN THE El LOBBY. THE 3/4" CONDUIT AND DRAG LINE SHALL EXTEND

FROM THE MONITORS TO THE COMMUNICATIONS CLOSET, APPROXIMATELY 120 LINEAR FEET. WIREAND

TERMINATIONS TO BE PERFORMED BY OTHERS.

4. FURNISH AND INSTALL A GROUNDING SYSTEM FOR THE SOUTH GENERATOR ENCLOSURE. THE SYSTEM

SHALL INCLUDE TWO (2) 10—FOOT 3/4" GROUNDING COPPER RODS AND A 3/0 GROUND 'CONDUCTOP

CABLE, APPROXIMATELY 80 LINEAR FEET. THE GROUND CONDUCTOR CABLE SHALL INTERCONNECT THE

TWO (2) GROUND RODS, GENERATOR ENCLOSURE, GENERATOR, FRAMING AND GENERATOR NEUTRAL.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 35,593.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, ill exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. 1 In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. . (See other side.) 	 • :	 .	 .,	
•

No extension of time for.cornpletion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 
//	 ft	

2009

CHANGE ORDER SIGNED BY	 .'Rent Engineer

•	 .	 .. CONTRACTOR	 .

•	 . RECEIVED BY ENGINEERS DEPT.

CONSTRUCTION	 .



The	 Authority of New York & New Jerry. 	 Page .1

233 Park Avenue Sc.. 7h Fir. New York, NY 10003

o ...'ga Order No. 0C	 Cnua No. EWR 2	 00

	

Facility: NEWARK LIBERTY INT E L AIRPORT	 .	 ,. .

Contract for: TEP?IINAL B NOOERNIZATION ?ROc-R LONER LEVEL 5 31 VERTICAL CIRCC3LATOLT

	

To: V.R.N. CONSTRUCTION CORP.	 ..

Address: 320 GRAND AVENUE	 °. . ,.	 .	 ..
•	

ENGLENOOD,	 NJ	 07631 .	 ..	 . .	 .

In accordance with the above described Contract: 	 PACC No(s) : 00061	 .

The following Extra is ordered.

The time for completion of the contract . 	 . .

i	 i	
.	 .	 -	 The iollowing change is ordered, at no change in price.

s extended as ind icated below'.

The following reduction is ordered. 	 .	 .	 A change is ordered as specifically outlinedbelow.

NOTE TO CONTRACTOR: Please sign original and return to the Pod Authority repredeniative whoe signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESARY TO FURNISH AND INSThLL .A .

SUSPENDED ACOUSTICAL 'TILE CEILING IN THE 82 NORTH CORRIDOR - ROOM 110 AT THE LOWER LEVEL

OF TERMINAL B. IN ACCORDANCE WITH SKETCH SK-1—PACC-61, DATED 12/02/08.	 ••,	
,-

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 14,980.00.

CHANGE ORDER SIGNED BY

CONTRACTORT//-
RECEI'JED BY ENGINEERS DEPT.

CONSTRUCTION DIVISION//

The undersigned has ho- authority to order any item of extras whose cost, together with the. cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to-do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 . •	 .	 .	 -.	 -	 .	 . •	
.•	 •	 .	 .	 .	 .

No extension or time for completion is granted to the Contractor on account of the changes ordered herein urless otherwise scecifically stated above

-
Dated2009	 ___________________________________________

•	 .	 .	 .	 .	
-	 Engineer.	

1"'	 -	 -



PageThe Port Authod	 New Yorkof Ne York & New Jersey 	 1

233 Park Avenue So. 7th Fir. New York, N'( 10003

(Secretary copy)

ChongeOrderNo. 0o04 3	 Contract No. EN?. 26 .003

Facility: NEWAR-K LIBERTY TNT 'L MP.?ORT

Co'uct	 T 2NL B MODERNIZATION DRCCR LOEB .1: :L & B' J:R1'ICL CIRCULATION

To: V.R.H. CONSTROCTION.00RP. .	 .	 .	 .	 ..	 S.

i,rJc1 res 	 320 GRID '/E Ii E

ENGLENOOD, NJ	 07631 

in accordance with the above
, .described Contract:	 PACC No(s) : 00P67	 .

The following Extra is Ordered.	 .

iL The time for completion of the contract	 .	
i

i	
.	 The following change s ordered, at no change in price.

s extended as indicated below.	 .	 .

The following reductidn is ordered. 	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL TWO-(2) 1
1/2" GATE VALVES AND ONE (1) 1 1/2" GLOBE VALVE ON THE HOT WATER RETURN COIL PIPING FOR
AIR HANDLING UNITS 5, 6, 7, 8 AND 9 IN TERMINAL.B IN ACCORDANCE WITH SKETCHES 	 .
SK-1 7 PACC-67 AND SK-2—PACC-67, BOTH DATED 2/19/09

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 10,668.00.

CHANGE ORDER SIGNED BY, ;
CONTRACTOR

RECEIVED BY ENGINEERS DEPT
CONSTRUCTION DiVISiON0Y/2.I-,

The undersigned has no authority to order any item of extras whose cost together with the cost of extras previously ordered will exceed the limit

'.specified in said Contract unless he has been specially authorized so to do by resolution at the Commissioners. ln,the event that the above extra, is

in excess of such limit the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) . 	 .	 .	 .	 .

No extension of time for completioriis granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above...................
Dated -'/' - -''	 2009	 --'--- T_—----

-esident Engineer



The F-rt Authority of New York .& New Jersey	 Page 1

233 Park Avenue So. 7th FIr. New York, NY 10003 	
() 3 f

Change Order No. 00046	 Contract No. EWR 264.003	
I	 TRIBUTION

	

Facility: NEWARK LIBERTY INT'L AIRPORT .	 PROJECT EXECUTIVE 0

Contractfor: TERMINAL 3 MODERNIZATION PROGR LOWER LEVEL &B1 VERTICAL CIRCULATION
ACCOUNTING

	

To: VaN CONSTRUCTION CORPORATION	 .	 PROJECT ENGINEER '. U

Address: . 320 GRAND AVENUE	 .

	

ENGLEWOOD, NJ	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00047

The following Extra is ordered.

The time for completion of the contract
The following change is ordered, at no change in price.

	

is extended as indicated below.	 .

LIII The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Fort Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO DELETE THE FOLLOWING HARDWARE
FROM THE FOLLOWING DOORS IN THE LOWER LEVEL. OF TERMINAL B:

DOORS 109, 110 AND 116:
-TWO (2) EACH FLUSH BOLTS
-ONE (1) LOCKSET
-ONE (1) MORTISE CYLINDER

DOORS 141 AND 147 (INSULATED)
-TWO(2) EACH FLUSH BOLTS
-ONE (1) LOCKSET
-ONE (1) MORTISE CYLINDER
-oNE (1) EACH OVERHEAD STOP
-ONE (1) EACH DOOR BOTTOM

IN LIEU OF THE DELETED HARDWARE, FURNISH AND INSTALL THE FOLLOWING DOOR HARDWARE, OR
APPROVED EQUAL:.	 .

	

DOORS 109, 110 AND 116:	 .
-TWO (2) EACH FILLER PLATE , (FLUSH BOLT), MODEL DJEF-634 AS MANUFACTURED BY DON-JO
-ONE (1) FILLER PLATE (STRIKE), MODEL DJBS-86 AS•MANUFACTURED BY DON-JO
-ONE (1) FILLER PLATE (LOCKSET), MODEL DJEF-86 AS MANUFACTURED BY DON-JO
-ONE (1) EACH PUSHPLATE, MODEL 1001-2 630 AS MANUFACTURED BY TRIMCO
-ONE (1) EACH PULL PLATE, MODEL 1013-2 630 AS MANUFACTURED BY TRIMCO
-ONE (1) COORDINATOR, MODEL COR1 USD32D AS MANUFACTURED BY IVES
-ONE (1) CLOSER, MODEL 4041 RW/PA AS MANUFACTURED BY LCN

DOORS 141 AND 147 (INSULATED):,
-ONE (1) EACH EXIT DEVICE, MODEL 9827L-NLXI7 LHR RHR USD26D AS MANUFACTURED BY VON
DUPRIN. EXISTING LOCKSET GAP SHALL.BE REINFORCED PRIOR TO INSTALLING OF EXIT DEVICE.
-TWO (2) EACH FILLER PLATE (FLUSH BOLT), MODEL DJEF-634 AS MANUFACTURED BYDON-JO
-ONE (1) FILLER PLATE (STRIKE), MODEL DJBS-86 AS MANUFACTURED BY DON-JO
-ONE (1) FILLER PLATE (LOCKSET), MODEL DJEF-86 AS MANUFACTURED BY DON-JO
-ONE (1) CLOSER, MODEL 4041 RN/PA As:MANUFACTURED BY LCN

FURNISH AND INSTALL FILLER PLATES FORDOOR FLUSH BOLT AND LOCKSET EDGE OPENINGS.

Continued on paqe 2
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The Port Authority of New York New Jersey
	

Page 2

233 Park Avenue So. 7th FIr. New York, NY 10003

Change Order No 00046	 .	 Contract No. EWR 264.003	 -

Facility: NEWARK LIBERTY INT'L AIRPORT	 .	 .

Contract for: TERMINAL B MODERNIZATION PROGP, LOWER LEVEL & Bi VERTICAL CIRCULATION

To: VRM CONSTRUCTION CORPORATION

Address: 320 GRAND AVENUE	 .

ENGLEWOOD, NJ	 07631	 .	 .	 .

In accordance with the above described Contract: 	 PACC No(s) : .00047

The following Extra is - ordered.	 .	 ..	 .	 .

E The time for completin of the contract	 .	 .	 .	
i	

.	 .
The following chance s ordered, at nc change in price.

is extended as indicated below. 	 . .	 .

The following reduction is ordered. 	
.	

A change is ordered as specifically oitlined below.

NOTE TO CONTRACTOR: Please sign original and.return to the Port Authority representative whose signature appears in line five(5).

Continued from Page '1 ..

COMPENSATION SHALL BE - INCREASED BY THE LUMP SUM AMOUNT OF $ 10,888.00.

The undersigned has no a u thority to order any item of extras whose cost, togethe .r with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the evert that the above extra is

in excess of such limit-the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authOrity of the undersigned

to order it. (See other side.)	 .	 .	 .	 .

No extension Of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated 	 2009

4el^?cent Engineer



S . 	 .

	

AP 2009	 VRH
0 __

EWR FIS	 C.ofl
RESIDENT ENGINEER

The Port Authority of NY/NJ 	 Invoice Nor. TM 007-01	 .
	Job No.	 2034

	

Project	 EWR 264.003 Terminal B Lever

LevExpan & B-1 Vert Circulation
Date	 April 6, 2009

Attention	 Mr. Michael Wallace Senior Resident Enineer	 .	 .	 .	 .

Phone No.	 .	 .	 .	 .	 ... .	 .	 .	 ...	 .

Net Cost work per Change Order N35 Pace 453, Patchcpa at Col.Line D/

Co! Lines ,8 &. 16 Amanda ins 1709 22709

\'RH Labor

VRH Material	 .	 . .	 .

YRH Equipment .	 .	 .	 .	 .	 .

VRA9 Fee 20%(Lab & Material)

Sub Total VRJ-t

Subcontractor	 Amends mv. 1709 22709	 7,426.97.	 2	 S

VRI-1 Fee 7%	 519.89	 .	
.	 .

Sub Total	 7,946.86	 (

Total Charges	

0	

7,946.86	 5 Lt	 7,946.86

APPROVED FOR PAYMENT #'1)
...........

	 S SUBJECT TO FINAL AUDIT	 . .	 .

AMOUNT
SIGNATURE 201.871.4422

DATE	 ..	 . 718.292.2250

7182922250

S	 S	 . .	 S	

S	 . . Fax /Engineering
320 Grand Avenue,	 .	 .	 .	

'

201 871 6727
Englewood, NJ	 S	 . 	 . 	 ...	

0 

0763 1-43 55 
	 Fax/Accounting.

7182922251

4/6/2009	 2034 TMO07 01 Tempaltexls
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^MA R ^3O
CONSTRUMON CORP.

RES1DEINEER

The Port Authority of NY/NJ	 Invoice No. TIvi 001-56
Job No.	 2034
Project	 EWR 264.003 Terminal B Lower

Lev Expan & B-I Vert. Circulation
Date	 March 27 2009

Attention	 Mr.Michcal Wallace Senior Resident Enginedr

Phone No.

Ne Cost work per Contract Spec. Section II Entitled	 --	 S

"Port Au t hori t r Security Requirements."	 .

Period 126/09 to 3/23/09

ee
\'RH Ldhor	 .

VRHMsterial .	 S.W.A.C./VRH	 4,970.I8	 '1r49.lb B
VRH Equipment

\'RJ-T Fed 7% (Lab & Mteriat) 	 347.91	 4 7-	 I
Sub Total VRH	 .	 5,31 809

Subcontractor

\'PH Fee 7%	 .	 .	 -.
-S

Sub Total	 .	 .

Total Charges	 5,318.09	 .	 $5,318.09

APPROVED FOR PAYMENT#
ii	 ..	 SUBJECT TO FINAL AUDIT

AMOUNT	 01	
Phone

SIGNATURE-	 .	 201.871.4422

DATE	
J 
?_-/o9	 r	 7 18.292.2250

-	 718.292.2250

Fix /Engineering

.	 32O Grand Avenue	 --	 ,	 -201.871.6727
Englewood, Ni

0763-1-4355	 .	 -	 .	 Fax/Accounting

718,292.2251

312712009	 '	 -	 S.	
.	 2034 TM001- 56 TempaUe.xls



TV

FMAR 3 04CONfrIUCT1ON CORP.

J	 C..'rJ Chtr* 1.

FAI 	 c

RESIOET R EN
i
 (

Invoice No. TM 001-55
Job No.	 2034.

	• 	 Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation.
Date	 March 26, 2009

Attention	 W. Michael Wallace Senior Resident Engineer	 -

PhorieNo.

NetCost work er Drawing COOS 21A Security Personnel & Equipment as Required to Support the
Contract WorkI in Aeronautical and for Sensitive Arco.

Period 1Il9-1P_3I09.-2/O2-02/06/09

Invoices 2940 2970

..

	

Unit Price Vechicte 4	 99.68./ day	 398.72
VRJ-1 Labor 	 5014.72

VRH Material

•	 VRJ-I Equipnieni	 •.	 .	 .	 .	 .	 .	 .	 .

•	 VRJ-{ Fee 20% (Lab & Ma(erial)	 .	 .	 ••	 .	 •

Sub Total VPJ-1	 -

Subcontracsos	 VRH!FJC Security S&icc	 5,014.72

•	 VPJ-i Fee 7%

Sub Total	 5,014.72

Total Charges	 .	 5,014.72	
( o	 _f	 $5,014.72

• 	
• .5	 • •

	 APPROVED FOP, PAYMENT# 	 •	 .

S SUBJECT TO FINAL AUDIT	 .

AMOUNT	 014 S 	 • Phone
S	 • 	 . S

	 S1GNATURE	 201.871.4422

DATE 	 7182922250

-	 .	 718.292.2250

Fa /Engineering
320 Grand Avenue	 .	

5	
•	 .	

201.871.6727
Englewood;NJ . 	 .	 .	 • 	 • 	 . 	 . 	 . 	 S

07631-4355.
• 	 . 	 . 	 . 	 . 	 S	 . 	 Fax/Accounting

S	 • 	 • 	 . 	 • 	 . 	 . 	 . 	 . . S	 • 	

718292,2251

The Port Authority of NY/NJ



VRH
L

M L\I	 U	 J	 CN CORP

E\/'JR F16
• 	 . 	 .

The Port Authority of NY/NJ	 .	 •,	 IneNOTM 001-54
Job No;	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 March 26, 2009

Attention	 Mr. Michael Wallace Senior Residehi Engineer	 .

Phone No.

dam
Net Cost work per"i Contract Spec.tSc	 -t'-'iititi&
LTZO-r"Alii^. lie

Pcnod,2115/09 03/01/09, 03/08/09 , 3/15/09	 .	 . .

• 	 _ _ _ __

VRH Labor

VRH Material	 .VRI-T/Wtnstort	 1,338.80 .	 \. J ••	 .

VR.H Equipment .	 .	 .	 .

VRH Fee Z% (Lab & Material)	 93.72	 .	 .. .

Sub Total \'RH	 .	 .	 .	 .	 1,432.52

Subcontractor

VPJ-1 Fee 7%	 .	 .

Sub Total	 .	 • 	 • 	 •

Total Charges	 • 	 1,432.52	 .	 • 	 • 	 . 	 • 	 . 	 • 	 • 	 $1,432.52

APPROVED FOR PAYENT#	 •• •1,	 .
SUBJECT TO FINAL AUDIT • 	 - __________

AMOUNT	 Phone

SIGNATURE	 ..	 201.871.4422

DATE	 4/z..-1o9	 1182922250

718.292.2250

• 	 • 	 . 	 . 	 • 	 . 	 . 	 • 	 • 	 • Fax /Engineering
• 	

• 	 320 Grand Avenue 
• 	 • 	 • 	 • 	

. 	 201.871.6727

Englewood, NJ	 .	 • 	 • 	 . .	
• 	 .

07631-4355• 	.	 .. 	 . •	 • 	
• 	 FaJAccounting

• 	 • 	 .,,	 • 	 ••	 • 	 • 	 . 	
•.	 .718.292.2251



'I
-I

I	 __

APR 2 12009	
VRH
CONMMUCTION CORP.

EWR FIS
RESIDENT ENGINEER

The Port Authority of NY/NJ	 Invoice No. TM 001-5;
Job No.	 2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 April 172009

Attention	 .	 Mr. Michael Wallace Senior Resident Enginser

Phone No.

Net Cost work 0 e.r Contract	 7_-' A

/
Period 3/22109 03/29/09, 04/05/09

VRH Labdr	 .

\'RH Material	 VRHlWinston	 1,133.00	 9
VRH Equipment	 .

VRH Fee 7% (Lab & Ma(erial)	 82.81	 .	 I
Sub Total VRH	 .	 .	 1,265,81

Subcontractor "	 .	 .	 .	 .

\'R'H Fee 7%

Sub Total	 .	 .	 .	 .'	 .	 .	 .

Total C1tages	 .	 1265,81	 .	 S1.265.81

AP P ROV E D FOR PAYNAPNIT	 .	 1

320 Grand Avenue

Englewood, NJ

07631-4353

4117)2009

SUBJECT TO FINAL AUDIT

AMOUNT	 /	
Phone

SIGNATURE	 .' 201.87 l.4422

DATE 	 718.2922250

713.292.2250

Fax /Engineering

2 01.87 1.6727

Fax/Accounting

718.292.2251

2034 TMO01-57 Tempalte.x!s
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-	 rso cog,.
C.....1

-

The PoriAuthoh0fNYThJ 	 nvoceNo. TM 002-27
Job No.	 2034
Project	 EWR 264003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 January 28, 2009

Attention	 Mr. Mióhael Wallace ,Senior Resident Engineer	 -

Phone No.

• _ ___________

Net Cost work per .Drawi=ng. 0002 21B Relocation 'of Underground Utilities in

Conflict With New Construction.	 -

VRH Labor	 10353.14	 .---

VRH Material

•	 VRH Equipment	 91.00

VRH Fee 20%(Lab & Material)	 2070,63	 /	 1. C

Sub Total VPJ-I	 :	 12514.77	 .---------- ,.

Subcontractor,	 ..	 p//i -3 2..
VRH Fee 7%	 c5/ ' Co.•	
Sub Total	 -

Total Charges	 1251477	 $12,514.77

•	 •.	 •	 APPROVED FOR PAYMENT#_ 	 - 0

• 	 S	 • 	

• SUBJECT TO FINAL AUDIT

	

AMOUNT	 ç // /7C3	 Phone
•	

SIGNATURE	 LLk/Z..	 201.811.4422

•	 •	 ..	 DATE	
•	 718.292.2250

-.	 •	 .	 •	 --	
•	 718.292.2250

•	 .	 .	
•	 Fax /Engineering

320 Grand Avenue	 •	 • 0	 • 	 • 	 • 	 • 201.81 1.6727

EnIevod, NJ	 •	 --	 .,	 .	 .	 •	 •	 -

07631-4355	 •	 .	 .	 •	 •	 Fax/Accounting

	

I	 •	
•	 718.292.2251

• .	 1/30/2009 •	 .	 2034 TMO02- 027 Tenipalte.xls



-
ALM
VRH-

I*Co.tri1

The Port Author of NY/NJ	 ..	 Invoice No. TM 002-28
•	 Job No.	 2034

•	 _______________________________________________________ Project 	 EWR 264.003 Terminal B Lever
•	

Lev.Expan & B-I Vert Circulation

Date	 January 28, 2009

•	 Attention	 Mr, Michael Wallace, Senior Resident Engineer

Phone No.

• ._____ _ _

Net Cost work per Drawing G002 2 113 Relocation of Underground Utilities in

Conflict With NcN I v Construction. SM, Electric Invoices 56667,53252

• __ _________

ii	 .	 .	 •

VRJ-{ Labor	 58.50

VRHIvlateria!

VIEquipment	 ..

V'RI-i Fee 20 1/o (Lab & Material)	 11.70	
C.'-' C.A_})

Sub Total VP_H •, 	 70.20

• Subcontractor	 S.M. Electric Invoices, 56667 .	 18588.05	 .

VRH Fee 7%	 53252	 1301.16

Sub Total	 19,889.21	 t o
•	 Total Charges	 19,959.41	 '19 959.41

<H).

APPROVED FOR PAYMENT #..
SUBJECT TO FINAL AUDIT

	

AMOUNT	 \	 (' 4 14	 Phone

201,871.4422

•	 .	 •• .	 .	 DATE	 • 	 131 I p'9	 •	 718.292.2250

718.292.2250

	

/	 .	 .	 . .	
Fax /Engineering

320 GrandAvenue	 .	 201.871.6727
Englewood, NJ

07631-4355	 .	 .	 Fax/Accounting

•	 .	 .	 .	 . •.	 ,	 718.292.2251

- 2/2/2009	 •	 .	 •.	 •	 2034 TM002- 028 Tempate.xIs



AT
VRH.
COTtrcrTo CORP.

C.,,..1	 .

Invoice No. TM 002-30
Job No,	 2034
Project	 EVVR264.003 Ter mirjIBLever

Lev.Expan km -I Vert CircuIatio
Date	 February 18, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work b er Drawing 0002 213 Relocation of Underground Utilities in

Conflict With New Construction. SM, Electric Invoices 57098

m7\'RH Labor

VRJ-I Materia	 ..	 . .

VRH Equipment	 .	 .

YRK Fee 20% (Lab Material).	 .

Sub Total VRH

S jbcontractor	 S.M. Electric Invoices, 57098	 23,048,17	 j 6 q' 7,
VRH Fee 7% i	 .	 1,613.37	 )

Sub Totnl	 '	 24,661.54 	
70

Total Charges '	 24,661.54	 -.-	 ' $24,661.54

()

APPROVED FOR PAYMENT
SUBJECT TO FINAL AUDIT .

	

AMOUNT	 p	 PhoneR64^^	 201.87L4422

DATE  	 718,292,2250

718.292.2250

Fax (Engineering
3200randAvenue 	 201.871,6727
Englewobd, NJ

07631-4'65
Fax/Accounting

718292.2251

• 2/18/2009 • 	 . 	 . 	 2034 TM002- 030 Tempate.x1s

The Port Aulhcrityof NY/NJ
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LM A R	 VRH
C0N1rrRVCTT0N cnnr

I	
. 	 EVVR FIS	 -

RESIDENT ENcNT. H -

The Port Authority of NY/NJ :
	 .
	 Invoice No. TM 002- 1

Job No.	 2034

EWR 264.003 Terminal B Lever

Lev.Expari & B-i Vert Circulation
Date	 March 16, 2009

Attention	 Mr. Michael Wallace, Senior Jccident Engineer

Phone No.

Nt Cost workpei Drawing G002 2 tE Relocation of Under6round Utilities in

Conflict With Nw Construction. SM, Electric tnvoibcs	 661,56669
/

\'RH Labor	 .

VRH Matcrial	 ..

VRJA(Lab & Md1erLl)

Sub Total VPJ-1

Subcontractor	 S M Electric lit cicS 56664	 32,4	 2	 ('
VRH Fee

Sub l'ot.al	 34,682.79

70	 16669	 226897	

E2
Total Chaiges	 4 682	 534 68279

APPROVED FOR PAYMENT # -SUBJECT TO FINAL AUDIT

	

A T'iJNT	 PliuneGTlJRE,___a-	 201-871.4422DAT 	 7182922250

S	 718.292.2250

Pox /Engineor irtg
320 Grand Avenue

Englewood; NJ	 . .

07631-4355	 .	
. Fox/Accounting

718292 2251

3116/2009	 .	 2034 JMOO2- 031 Ternpalte.xis



F 	 F F-̂  ^ W\17 -LFE^E 5F 7--^

VRH

EWR FIS

The Port Authority of NYINJ	 invtrc	 M 002-33
Job No.	 2034

Project	 EWR 24.003 Terrnn B Lever
• 	 . Lv.Expan &B-i Ver	 rcu1ation

Date	 April 1, 200.9

AttentionMr Michael Wall. ice, Senior Resident hi inner.

Phone No.	 .

Net Cost work per Drawing 0002 21 Rclocation of Underground Utilities in	 .
Conflict With Nevw Construction. S ,M, Electric Tii yojcc 55033

V	 Labor	 .

VRH Material	 S

VRH Equipment

\'1H Fee 20% (Lab & Material) 	 .

Sub Total VRH

•	 Subcontractor	 S.M. Lidnirte Itivoinus, 55033 	 1,7 2.10 . • 	

t
VRH Fee 7% • 	 •	 11957

Sub Total

-. Total Charges	 •.	 I 
	 '-Io	 • 	 £1,832.33

` PPR--"V7D FOR PYivNT
• __________________________	 SUBJiC;T_TO FAL AUDIT	 -•_________

At 0'' T	 1°

SIGN1 L\t	 tJj_J]32-^

L

DATE	 7182922250

718 292 22a0

• 	 • 	 •-	 • 	 tax IirJ:..:nng
•	 320 Grand Avenue	

:	 201.5?' '17
• 	

• Englewood,NJ • 	 • 	 ••	 S

0 7 6 343 5 5 :	 -	 ••	 • 	 . 	 • 	 • 	 •

7iS.2725i

• 	 •

4/1/2009 0332-.	, 	 D3d .TM002 	 1mpEi[e.xIs



The Port Authority of NY/NJ

•	 2457 +•

iuiO B + -

	

4t64U6 :r	-

5t	 c326
4i Id'!	 +

_52

. 	 Jr_ 91 t iiii-	
CDN8TR(1CflONCOaV.

- I. (	 • -. e4	-1-
C•toU. M..'.*g.

1d62J6i

00	
No. TM 004-15

	

• 24s95254 	
2034
EWR 264.003 Terminal B Lever

r

Attention

Phone No.

Lev.Expan & B-I Vert Circulation

Date	 January 30, 2009

Mr. Michael Wallace Senior Resident Engineer

Net Cost work perDr-awing G005 210 Construction Staging-and Schedule Changes

10 Accommodte Facility Operational Reqü!rements

VRJ- Labor-	 11,652.53 .

VRH Material	 2,461,47	 I

VRH Equiprnebt	 2,11638

VRH Fee 20% (Lab & Material)	 2,822.80
5, !̂ 5 ,F E3 3

Sub Total VRH	 19.053,1	 —

Subcontractor	 -

VRH Fee 7%

Sub Total

Total Charges	 ••	 19,053.18	 I	 S19,053.18

APPROVED FOR PAYMENT#
• 	 . 	

- SUBJECT TO FINAL AUDIT
•	

AMOUNT - 41	 Phone

•	 201.871.4422

DATE	 3 /3i	 718.292.2250

718.292.2250

Fax (Engineering.

• 320 Grand Avenue	 201.871.6727

Englewod, NJ

0763 l4355
	

Fax/Accounting

718.292.2251

2/4/2009
	

2034 TMO04- 15 Tempalte.xls



At
VRH
CONSTB.UCON COTLP.

t'-41-
.

-

The Pott Authorty of NYINJ	 Invoice No, TM 0046

Job N.	 2034

Project	 EWR 264.003 Terminal B Lever
•	 Lv.Expan & B-I Vert Crculation . -

Date	 February 9, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone Nc

Net Cost work per Drawing 0005 21C Construction Staging nnd Schedule Changes
To Accornrnodalc Facility operational Requirements S.M. Electric Invoices 547095

5709657097 57101 56709

ON 0,12 ME

VRH Labor	 -.

VR1 Materiel

•	 VRH Equipmeni	 .

VRH Fee 20% (Lab & Material) 

Sub Total VRH

Subcontractor -	 S.M. Electric	 10,585.53	
.

\'Rl4 Fee 7%	 740,99

Sub Total	 .	 11,326.52	 03.
Total Charges	 11,326 52 . 	 511,32652

APPROVED FOR PAYMENT #	 --
SUBJECT TO' FINAL AUDIT,

AMOUNT	 10 7O /8	 Phone

201.871.4422

DATE	 .	 718.292.2253

•	 .	 -	 718.292.2250

Fax ngineering
- 320 Grand 'Avenue	 .	 .	 201.871.6727

• Englewood, NJ

0763 1-4S5	 .	 Fa.dAccounting
• -	 .	 ,	 ,	

•	 718.292.2251

2/9/2009 	 2034 TM04- 16 Temp2Itexts -
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U 	 CgLI.r,

Tn PO.-I Auftirity of N' NJ	 - Invoice No. TM 004-17	 -
U 	

U 	

Job No.	 2034	 U

U 	

U 	 •__-	 __________________ Project -- EWR 264.003 Terminal B Lever,

S 	

U U

	

U 	

U 	

U 	 U 	 U 	 Lev.Expn & B-i Vert Circulation

U	 AUenIioii	 1i M	 WJI	 knku Rsiiic:t Iainr	 U

U 	

PIILH1	 No.	 U 	 U 	 U

EggU

U	
'k J\I l)cL G'CS 2 [C LI1fliwi -L1g aftd	 1i(iu Char-,Cs U 	 U	
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U	
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U	
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U

I-'i 1 1 1Th lc	
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U 	 U 	

U 	 - 	 APPROVED FORPAYMENT# 	
UU	

U U

U	

U	

U 	

U 	

U 	

U 	
U 	

U

SUBJECT TO FINAL-AUDIT

	

AMOUNT	

( 7(44 '1 9

U	

S 	 U 	

U 	 U 	

U

DATE U

	
12222O

U	
U	

U 	

UUU	

- 	 U 	 U 	

I
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-- U	

U 	
U 	
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:VRHcoN&rRucrxoN CORP.

M....p.*

The Porl 	 of NY/NJ	 Invoice No. TM 004-18.
Job No.	 2034
Project	 EWR 264,003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 February 12, 2009

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No.	 .	 .

Net Cost work per Drawing 0005 2 IC Construction Staging and Schedule Changes

To Accommodate Facility Operational Requirements S.M. Electric Invoice 56668

VRH Labor,

YRH Material

\'R}l Equipment

VRH Fc'20%'(Lab & Material)

Sub Total VRH

Subcontractorl 	 S.M. Electric	 4,539.17,	
.

VR,H Fee 7%'	 317,74

Sub Total	 4856.91	 '----------

Total Chargcs	 .	 . 	 '	 4,856.91	
A J	

4856.91

APPROVED FOR PAYMENT #
SUBJECT TO FINAL AUDIT

AMOUNT	 ' Phone

SIGNATUR	 201.871.4422'

DATE	 &,/,o/c9	 -. -	 718.292.2250

718.292.2250

Fax (Engineering
320 Grand Avenue	 201.871.6727
EnglewDod, NJ	 .

07631 -4355. 	 Fax/Accounting

718.292.2251

2I12I200	 .	 .	 2034 TMO04- 18 Tempate.xIs



The Port Authority of NY/NJ

Attention	 Ms. Michael Wallace

Phone No.

"A'
VRH.
CON9JCTiON COrn'.

C.,,..r.J C .W—t-

Invoice°• TM 004-19
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 February 12, 2009

ident Engineer

U t\LU1UhIlUU'JtC r uciiity LJL UUUIICI hL9ULILI1L1JI ...0JWl £ a, U)'	 ILzVulc

290 

VLabor

Matenal

VRH Fee 20% (Lab & Material)

	

Sub Total	 ,	 /	
.' 4 744

Subconract'or,	' Carol Hardy Mechancial	 5,120.87

\'Rl-1 Fee 7%	 ,	 '	 '	 358.46.	 •' 	 ' 	 ' 	 '

Sub Total	 5,479.33

	

Total'Charges	 V 	 5,479,33	 .	 z.c	 (c:4-4 )	 , 55,479.33

• '•	
:,	 "H	 APPROVED FOR.PAYMENT#	 ' V

• 	 V 	 ' 	 ' 	

.; 	

V SUBJECT TO FINAL AUDIT

AMOUNT	 '	 .	 Phone	 V

SIG NAT U RED,
• 	 V 	 ' 	 V 	

' 	 201.871.4422
V ,	 , 	 • 	 .' 	

" 	 DATE	 ,/.3D/o9	 718.292.2250

V 	

' 	

V 	 718.292.2250

Fax /Engineering
320 Grand Avenue	

201-871.6727
Englewood, NJ

07631-4355
	 Fax/Accounting

718.292.2251

2/1220q9 	 2034 TM004 19 Tempafte.xls



A
•VRH

tcrr ç.

i'ne Port 	 -	 -	 Invoicc No. TM 0042Q
Job No. 2O4
Poje	 EWR 264.003 TermraI B Lever

LovExpan&B-1 VcrtCircut[on
	• •. 	 Ehrury 18,20:)9

AtiiCfl	 Mr. MiIiad W.ia' 	 .triiar Kfuierit 1:nL'ner

?honc \Q•

NCcrrkperDra	 COOS 2 t C	 a1Ic1c]1 Sirt

i A _( I uiic ii : I a )IL-v	 1aUMiI I CCUIL	 \1 I ]rc,tI ic Irt ,ctcc ,i,II2 8J

VRJI Ibr

''R.H Maio iI	 -

M t rial)

ib 'ii t) YI(I	
4 ,	 - r

SM. Ekci	 899	 4.70955	 I

\: - Vc 7	 2'L(,?	 •.	 I 5.
uih iC fI	 -

rohi ( h irr	
/1)	

$5,03 3.22

•	 APPROVED FOR PAYMENT	 : •
•	 •	 SUBJECT TO FINAL AUDIT •

AMOUNT 

2D [-871.4-,22

DATE 	 7191e222

-	 ?.292.22

ccil-ignr'c

.30 (jjnI Aycnu	 2f.7L2

'niIvuuI, NJ	 -

7;mAcou

7U29225]

218t2009	 2034 1M004 20 Ternp&te >s



/

/1.1

A

MA-P IS 230	 I...1l	 VIEI1EEE
corsrgum,oN CORP.

&
E WR FIS

;IDENT ENGINEER	 -.

Invoice No. TM 004-23

Job No.	 2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
Date	 March  16,2009

Attention	 Mr. Michael Walla ce, Senior Resident Engineer

Phone No.

Net Cost work perDrawing 0005 21C Construction Staging and Schedule Changes

To Accommodate Facility Operational Requirements S . M. Electric Invoices

53335 ,53246,53288c .54977

D
	

I

he Port Authority of NY/NJ

/

VRH Labor

VRH Material

VRH Equipment

VRH Fee 20%(Lab & Material)

Sub Total VRH

Subcontractor	 S . M. Electric 53335 53246

\'RH Fee 7%	 538880,54977

S u b Total	 -

Total Charges

•	 A1

67,543.85	 '	 L
4,72807

72,27 1.92	 -.

72,271.92 572,271.92

APPROVED FOR PAYMENT#
SUBJECT TO FINAL AUDIT

AKAnI IN IT	 L,	 ...
/\IVILJ %..)tN I	 '	 r.	 Phone

SIGNATURE	 AO-^-	 201.87 1.4422
oil	

P,DATE	 7 18.292.2250

718.292.2250

Fax /Engineerin
320 Grand Avenue	

201.871.6727

Englewctod,NJ

07631-4355
	

FxJAccounting

718.292.2251

311612009
	

2034 TMO04- 23 Tempalte.xls



320 Grand :y'6nue

Englevood 4J

07631-435:5

3/1 9/2OO

Fax /Engineering

201.871.77

Fax/Accounting

718.292.2251

2. 034 TMO04- 24 Tempalte.xls

A
MAR 2 4 200	 V.RH

CoNgTXXTMON CORP.

r.:r, rir'	
'	

V

vvrt ni
RESIDENT ENGINEER-1	 V 	 V

Invoice No. TM 00424
Job No,	 2034 

V 	 V

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-i. Vert Circulation
Date	 March 19, 2009	 . .

The Port Authorty at NY/NJ

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.

Net Cost work pier Drawing G005 21 C Construction Staging and Schedule Cha/iges
To Accommodate Facility Operational Requirements S.M. Electric Invoice 54976

I .	.t

VRH Labor'	 ...

VRH Material

VRH Equipment!

VRF-[ Fee 20% (Lab & Material)

Sub otalVRH

Subcontractor	 S.M. Electric 54976	 61,490.33

VRH Fee 7%	 .'	 41304.32

Sub Total	
ir	

65,794.65	 40e9 Lc
Total Charges	 6579465 

	

56579465

APPROVED FOR PAYMENT # -
SUBJECT _TO_FINAL AUDIT

AMOUNT #2,4 	
V.,	 Phone

201.871.4422

DATE	 L4 f2_24t':1	 718.292.2250

718.292,2250



•
Ado

I APR 0.3 2009	 .	 VRH
C0NST7K7=QN CORP.

EWR FIS	 .

•	 RESIDENT ENGINEER

The Port Authority of NY/NJ 	 Invoice 'J0. TM 004-25
Job No.	 2034

Project	 EWR 264.003 Terminal B Lever
•	 :	 Lev.Expan & B-I Vert Circulation

Date	 April 1,2009

Attention	 Mr. Michael Wallace ,Senior Resident Engineer 	 •

Phone No.	 .	 .	 .	 .

Net Cost work per Drawing 0005 21C Construction Staging and Schedule Changes

•	 To Acomniodatn Facility Operational Requirements S.M. Electric Invoice 5503 I	 .
55032 55035	 . .	 .	 .

lip	 pi

VRH Labor	 .

VRH Material	 .	 .	 .

YRH Equipmcnt	 .	 . .	 .	 .

VRH Fee 20% (Lab & Material)

Sub Total VRH

Subcontractor	 .	 S.M. Electric. 55031	 13,321.92

VRH Fee 7%	 . .	 ', 55032 ,55035	 .	 932.53	 .

Sub Total	 '	 .	 14,254,45	 •_7 /•
Total Charges	 '	 .	 , 14,254,45	 ,-__._--.--•-..-•..-••- .	

S14,254,45

APPROVED FOR PAYMENT #:
•	 •	 •.	 SUBJECT TO FINAL AUDIT •. . 	 ___________

AMOUNT	 3,10 4. 	 •. Phone

•	 .	 . .,	 .	 SIGNATURET/+' 7
	 201.871.4422.

•	 .	 ., ,	 ,	 .	 DATE	 •• 4f2.-vf1 	 '•	 718.292.2250

718.292.2250

Fax /Engineering
320GrancAvenue	 ,	 •	 ,	 •	 •	 • 201.871,6727
Englewood, NJ	 •	 •	 •	 ,	 • ,	 •	 •	 •

0763 1-4 35 5	 •	 •	 •	
,	 Fax/Accounting

•	 .	 • •	 •	 ,	 •	 •	 ,	
•	 718.292.2251

• •	 4/112009	 •	 •	
2034 TMO04- 25 Tempalte.xls



IL

CONgrRucno" CORP.

EWR AS
RESIDENT ENGINEER	 OostM,-.

The Port Authority of NY/NJ	 Invoice No. TM 004-26
•	 .	 .	 Job No.	 2034.

Project . EWR 264.003 Terminal B Lever
-.	 .	

.	 Lev.Expan & B-I Vert Circulation
Date	 April 1, 2009

Attention	 Mr, Michael Wallace Senior RcsidentEngineer	 .	 . .

Phone No.	 .	 .	 .

Net Cost work or Drawing G005 21C Construction Staging and Schedule Changes	 . . .	 .

To Accommodate Facility O,perational Requirements S.M. Electric Iice 55036

55037 5503 8, 55039	 .	 .	 .	 . -.	 .

YRI-{ Labor	 .

YRH Material	 ..	 .	 .

YRH Equipment	 -	 .. .	 .	 .	 .	 .

VRj-1 Fee 20%Lab & Material)

Sub TotalTotal VPJ4

Subcontractor	 S.M. Electric 55036	 5,353.32	 06
VRH Fee 7%	 55037 55038 55039	 374.73	

3	 I £5

Sub Total	 .	 •. .,	 5,728.05

Total Charges.	 •.	 ,	 .5,728.05	 •	

•	 .•	

•	 $5,728.05

APPROVED FOR PAYMENT #
SUBJECT TO, FINAL AUDIT	 .	 •

AMOUNT 	 Phone
•	 •	

•	 201.871.4422

DATE	 4/f.	 -..	 .	 718.292.2250

718.292.2250

• .	 .	 .	 .	 •	
. Fax /Engineerug

320 Grand Avenue . 	 :	 •	 •	 201.871.6727
Englewod, NJ	 -	 :	 ,.	 •

0763 1-43 55	 ,.	 .	 .	 . .	 .	 .	 .	 FaxiAccounting

	

•	 .	 •	 .718.292.2251

4/1/209	 •	 .	 .	 .	 2034 TMO04- 26 Ternpalte.xls -



)

	

TAPR 2  209 .	'.	 . . . . VRH
CONSTRUCrION CORP.

- C.r,d C tr..,tor &

EWR FIS	 .	 C,tIn R1,

RESIDENT ENGINEER	 .	 . .	 . ..

The Pori Authority of NY/NJ	 .	 . .	 .	 Invoice No. TM 004-2.7
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation

Date	 April 172009

Attention	 Mr. Michael Wallace Senior Resident Engineer 	 .

Phone No.	 .	 .	 ...

Net Cost-work p e r Drawing GOOS 21 C Construction Staging and Schedule Changes 	 .	 . .

To Accotnniodae Facility Operational Requirements S.M)Electric Invoice 56897 	 .

\'RH Labor	 .	 .	 .	 .

VRH Material	 .	 .	 .	 .

VRJ-1 Equipment!	 .	 .	 .	 . .	 .

VRH Fee 20% (Lab Mate1)

Sub Total V"RI'l..

Subcontractor	 .	 S.M. Electric 56897	 -	 . 13,487.41

VRH Fec 7	 .	 .	 944.12	 t	 7 2- 1.
Sub Total	 .	 .	 14,431.53	 .	 Q
Total Charges	 .	 14,431:53	 .	 .	 .	 514,431.53

APPROVED FOR PAYMENT # --
SUBJECT TO FINAL AUDIT 	 .	 S

AMOUNT	 ,	 I	
Phone

SIGN .ATURE g 	 201.871.4422

DATE	 18,292.2250

-	 .	 .	 .	 .	 .,.	 .	 -	 .•	 . .	
-. 71 8.292.2250

-	 .	 .	 .	 .	 . Fax /Engineering
320 Grand Avenue

	 201.871 6727
Eng1ewoodNJ	 . . .	 .	

. 5

07631-4355
I FaxlAccounting

-.	 .	 .	 -	 •.	 .	 -	 -	 .	 718.292.2251

4/1 7/200C	
2034 TM004 7 27 Tempalte xis



	

Th PTAU11RflY CF NY & NJ	 NEWARK LIBERTY INTERNATIONAL AIRPORT
BUILDING 74, CTA
NE WARK, NEW JERSEY 07114
(973) 622-0800 (973)622-7222 FAX

April 24, 2009

VRH Construction Corp.
320 Grand.Avenue 	 .	 . .	 .
Englewood, NJ 07631 	 .

Attention:	 Mr. Eric J ,Winkler, Project Manager ' •.
	 '	 ,	 ,	 , .	 .,. ...

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION - ADJUSTMENTS TO CONTRACT
COMPENSATION

Gentlemen:,,

In accordance with Section 03301', Part 4 - "Adjustments to Contract Compensation", the Port Authority
•	 of New York' and Nev Jersey has tested the applicable concrete lots that were'placed under the subject

•	 .' contract. The "associated penalty result for the lot placed on April 3, 2008, April 18, 2008 and April 30,
2008 is indicated on the attached spreadshet dated April 24, 2009. 	 .	 H

The penalty cmLlculation is based on the Port Authority's payments sheets. A unit price of 90.00 per cubic
yard of concrete is multiplied by the actual allowable payment percentage and by the lot size of concrete.

The net penalty amount of ($1,692.50) shall , be. deducted from your next payment application.

Attached are copied of the applicable test report from'our Materials Division, which detail the result of the
testing..

If 	 have any questions, please contact Raul Leoaido of my staff at(973) 622-0800 ext. 207.

Very truly yours, • 	 •	 •	 •	 .	 ,

.Michael C. Wallace, P.E.
Senior Residet . Engiñeer	 '•'	 .	 . ,	 ,• .	 .	 .	 .. . ,	 .	 ,

Central Terminal Ara, EWR •
	 ' .	 .	 '	 .	 •



THE,

Contractor VRH Construction Co., Inc. 	 .
Contract: EWR-264.003 - Term. B Modernization Program - Lower Level 	 Adjustments to Contract Compensation
Expansion and Bi Vertical Circulation 	 .	 .	 .	 Date: 4/24/09

Bonus/
Lot	 Test	 .	 Cubic	 Unit	 Total	 Payment	 Penalty %	 Payment
No.	 Date	 Type	 Mix	 Location	 Yards	 Price	 Amount 	 Adjustment Adjustment
14	 4/3/08 Compressive	 2860	 -Sidewalk between Column Line 16 and 8. 	 •.	 -

4/18/08	 Strength	 category -Slab on Grade between Column Lines 2 to 5 	 -18.9%
4/30/.08 	 V	

from Dd to D.	 .

-South Corridor Egress Transition Ramp and
Service Stairs at Column Line 7& 0 Wall

Entryway.	 99.5	 $90.00	 $8,955.00	 811%	 Penalty	 ($1,692 50)

ais	 h'enalty
	

($1,692.50)
Bonus

Met Pena	 ($1,602.50)



THE P$]RTAUThORfIY OF NY& NJ"- NEWARK LIBERTY PTERNATIONAL AIRPORT
BUILDING 74, CTA
NEWARK, NEW JERSEY 07114
(973) 622-0800 (973) 622-7222 FAX

April 24, 2009

VRRConstriction Corp. 	 ..	 -
320 Grand Avenue
Englewood,NJ 07631

Attention	 Mr. Eric J Wmkler, Project Manager

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT— CONTRACT EWR-264.003
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION.- ADJUSTMENTS TO CONTRACT
COMPENSATION 

0

Gentlemen:

In accordance with Section 03301, Part 4 - "Adjustments to Contract Compensation", the Port Authority
of New Yorkand New jersey has tested the applicable concrete, lots that were placed under the subject
contract. The associated penalty result for the lots placed on October 2, 2007, October 31, 2007,
November 1, 2007, April 23, 2008, July 1, 2008, July 10, 2008, July 25, 2008-and September 15, 2008 is
indicated on ihe attached spreadsheet dated April 24, 2009

The penalty dalculation is' based on'the Port Authority's payments sheets. A unit price of$ 130.00 per
cubic yard of concrete is multiplied by the actual allowable payment percentage and by the lot size of
concrete

The net penalty amount of ($2,017.86) shall .bedëducted from your next payment application.

Attached are copis of the applicable test repoi-t from our Materials Division, which detail the result of the
testing.

If you have aiy questions, please contact Raul Leonardo of my 'staff at (973) 622-0800 ext. 207.

Very truly yours,

/-	 / ,-----	
, ••0	

0	 ' 	 '

f-- Michael C	 al1ace, P E
Senior Rsidd"nt Engineer
Central Terminal Area, EWR



THE PUFAUTHOW

	

Contracto: VRH Construction Co.; Inc. 	 .

Contract: EWR-264.003 - Term. B Modernization Program - Lower Level 	 Adjustments to Contract Compensation
Expansion and Bi Vertical Circulation	 .	 .	 .	 .	 Date: .4/24/09

Bonus!
Lot	 .	 Test	 .	 Cubic	 Unit	 Total . Payment	 Penalty %	 Payment
No.	 Date	 Type	 Mix	 .Location	 . Yards	 Price	 Amount	 %	 Adjustment Adjustment

1	 10/2/07	 Microwave	 2863	 -132 Storefront Knee Wall.

10/31/07	 Water	 Category -Expansion Joint between Column Line 24 and

11/15/07 Content/Coul	 IV	
-Mid Level Expansion Joint between Column	 .	 .

omb Test/Air	 Line 20 and IS.	 .	 .	 32.8%
Content

22.5	 13000	 $2925.00	 67.2%	 Penalty	 ($959.40)
3	 4/23/08	 Microwave	 2863	 -Expansion Joint (Roadway Deck) between

7/1/08	 Water	 Category Column Lines 3 & 6.	 .	 .
•
	

_131 ,Courtyard Roadway Exit Header onto
7/10/08 Content/Corn 	 IV	 • Arrivals Level.	 .	 •	 .	

•7/25/08	 pressive	 .	 -Service Elevator Pit Slab.	 •	 -6.9%
9/15/08	 Strength	 -132 Vestibule.	 .	 •

-Expansion Joint Replacement at Curb, Door	 .
#11 toDoor#12:	

118	 $130.00	 $15,340.00	 93.1%	 Penalty	 ($12058A6)

-	 Totals	 Penalty
	 01 7.86)

•	 Bonus
-	 •	 NetPenally	 017.86)



.ne3
THE PORT AUTHORITY OF. NY&NJ

• DISTRIBUTION
rd XECUTIVE 0

::AGEB 0

pHUJCT ENGNEE

NEWARK LIBERTY INTERNATIONAL AIRPORT
BUILDING 74, CTA
NEWARK, NEW JERSEY 07114
(973) 622.0800
(973) 622.7222 FAX

April 8,2009'.

Mr. Victor D.:Wortmaflfl; Jr.
President
VRH Constrution Corp.
320 Grand Avenue
Englewood, NJ 07631

SUBJECT NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
,& B-i VERTICAL CIRCULATION.— TEMPORARY POWER & LIGHTING
DURING THE ELECTRICAL SHUTDOWN FOR THE REMOVAL OF
;SWITCIIGEAR NA - NET COST TO LUMP SUM CONVERSION NO. i,

Dear Mr.. Wori:rnann:

In accordance with Drawing GOOS, General Note No, 21G., as amended by Letter Agreement dated
February 5, 2007 5 VRI-I Construction Corp. ("Contractor") is to be compensated on aNet Cost basis to
provide 'tempprary powe required for electrical shutdowns not shown on contract drawings". On
February 10, 2009, the Contractor,was directed to provide all labor, material and equipment necessary to
install tempory power and lighting during the electrical shutdown for the removal of Switchgear NA in
the North Substation of Terminal B. However, the Port Authority of New York and New Jersey and the
Contractor have agreed that the following vOrk is sufficiently defined and shall be performed as Lump
Sum Conversion No. 1. The Contractor shall provide all labor, material and equipment necessary for:

. Temporary installation of seven (7) 4,00W diesel-powered light towers at locations as directed by
the Engineer ..	 .	 . .	 .	 .	 .
Temporary installation of sixteen (16) battery-operated twin head light towers at locations as
directed by the Engineer.	 .	 .	 .
Temporary installation of a 480V, 3-phase, 225KW generator for.the sprinkler system air
compressor in the B3 Satellite Mechanical Room: . 	 ..
The shutdown shall be from 12:00 A.M..to 4:00 A.M..

Your proposal,"dated March 20, '200 . 9, in the Lump Sum amount of $25,577.00 for the above work, has
been reviewed,:is considered fair and reasonable, and is hereby agreed to in accordance with Chapter II,
Clause 22 of the Form of Contract. 	 . .	 . .

By signing in die appropriate area on Page 2, the Contractor hereby agrees to perform all the above-
mentioned Work, with Compensation for this Work to be in the Lump Sum amount of $25,577.00, which
includes all materials, servicesand. mark-ups for VRH Construction Corp.



ThE PORTUTHO WTY OF NY & NJ.

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT— CONTRACT EWR-264.003
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION - TEMPORARY POWER & LIGHTING
DURING THE ELECTRICAL SHUTDOWN FOR THE REMOVAL OF
SWITCHGEAR .NA - NET COST TO LUMP SUM CONVERSION NO. 1

Kindly sign 1oth original letters and return one such letter to Mr. James Starace, P.E., Deputy Director -
Construction•Engineering Department, The Port Authority of New York and New Jersey, Room 238, 241

•	 Erie Street, Jersey City, Jersey 07310, retaining one letter for your records.

Very truly yours,

THE PORTAUTHORITY OF NEW YORK & NEW JERSEY

•	 .

rihae1 C. Wa1thce, FE.
Senior Residnt Engineer
Central Terminal Area, EWR

AGREED AND ACCEPTED
7 R CONSTRUCTION CORP.

Jeffrey P. Konen for
Victor D.	 orrnann, Jr.

7)1 V-a,41're of Victor D Wortmann, Jr., President

•	 (Type or Priht Date)
(Corporate Seal of VRH Construction Corp)



/	 I

'.' THE PORTAUThORTY OF . NY & NJ.

May 1;2009,,

NEWARK LIBERTY INTERNATIONAL AIRPORT
BUILDING 74, CTA
NEWARK, NEW JERSEY 07114
(973) 622-0800
(973) 622-7222 FAX

DISTRIBUTION

PROJECT EXECUTIVE 0
PROJECT MANAGER

ACCOUNTING .

PROJECT ENGINEER

Mr. Victor D., Wortmann, Jr. .	 . .	 .
President.
VRH Construction Corp.	 ..	 . .	 .	 ..
320 Grand Avenue	 .	 .	 .	 ..	 . .	 .
Englewood, J 07631

SUBJECT: NEWARK LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINAL , B MODERNIZATION PROGRAM LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION— ASBESTOS SPRAY-ON FIREPROOFING
REMOVAL FROM STEEL FRAMING FOR BI CONCOURSE LEVEL FLOOR
OPENING - NET COST TO LUMP SUM CONVERSION NO 2

Dear Mr. Wortmann:

In accordance with Drawing G005, General Note No. 21.H., as amended by Letter Agrement dated May
9, 2007, \TRH Construction Corp. ("Contractor") is to be compensated on a Net Cbst basis to provide
"abatement of incidental asbestos and lead containing materials". On February" 19, 2009, the Contractor
was directed to provide all labor, material and equipment necessary to remove existing , asbestos spray-on
fireproofing from steel framing for the B  Concourse Level floor opening. However, the Port Authority
of New York ..nd New Jersey and the Contractor have agreed that this work is sufficiently defined and
shall be performed as Lump Sum Conversion No. 2. The Contractor shall perform all labor, material and
equipment to:',.	.	 .	 S.

•	 Remove existing asbestos spray-on fireproofing from the north, south and east steel framing for the
B  Concourse Level floor opening in accordance with Sketch NC-21H-01 . , dated February 19,
2009.	 :	 .	 .	 .
Submi:t site-specific asbestos abatement procedures prepared by an Asbestos Hazard Emergency
Respose Act (AHERA) Designer and Lead Health & Safety Plan with site-specific led
abatenent . procedures prepared by a Certified Industrial Hygienist. 	 .	 S

Your proposal', dated April 15, 2009 in the Lump Sum amount of $9 1,000.00 for the above work, has been
reviewed, is considered fair and reasonable, and is hereby areèd to in accordance with Chapter II, Clause
22 of the Fomi of Contract. 	 .	 ..	 S

By signing m the appropriate area on Page 2, the Contractor hereby agrees to perform all the above-
mentioned Wdrk, with compensation for this Work to be in the Lump Sum an.ount of $91,000.00, which
includes all materials, services and markups for VR}i Construction Corp. but excludes all work to be
performed under Lump Sum Conversion No. 1. 	 .	 .



' THE POff1.AUThORTY OF NY&NJ

SUBJECT: NEWARK.LIBERTY INTERNATIONAL AIRPORT - CONTRACT EWR-264.003 -
TERMINAL B MODERNIZATION PROGRAM - LOWER LEVEL EXPANSION
& B-i VERTICAL CIRCULATION - ASBESTOS SPRAY-ON FIREPROOFING
REMOVAL FROM STEEL FRAMING FOR Bi CONCOURSE LEVEL FLOOR
OPENING - NET COST TO LUMP SUM CONVERSION NO. 2

Kindly sign both original letters and return one such letter to Mr. James Starace, P.E., Deputy Director -
Constructiori, Engineering Department, The Port Authority of New York and New Jersey, Room 238, 241
Erie Street, Jersey City, New Jersey 07310, retaining one letter for your records.

Very truly yours,.

THE PORT, AUTHORITY OF NEW YORK & NEW JERSEY

!/
f 42 Brian J. .1-1e1girt'y, P.7

Engineet6f Construction
"LI New Jersey Airports

AGREED AND ACCEPTED
VRH CONSTRUCTION CORP.

of : Victor D. Wortmann, Jr., President

(Type or Print Date)
(Corporate Seal of VRH Construction Corp.)

/



	

APR 1 200 1	 VRH-	 CON6rRe(5ON CORP.

L	
FWflFIS	

co M.p

•	 -RESIDENT  ENGINEER

The Pori Authority of NY/NJ 	 Invoice No. TM 008-01

Job No.	 2034

Project	 EVVR 264:003 Terminal B Lever

Lev.Expan& B-I Vert Circulation.
Date	 Apt! 17, 2009

Attention	 Mr. Michael Wallace , Senior Resident Engineer

Phone No:	 -.

Net Cost work per Drawing G003 General Note 4 21 G Temporary,Power Required for Electrical
Shutdowns not Shown on Contact Drawings S.M. Electric In'Voice 56896 Ticket17317

VRH Labor

\'RH Material

VRI-1 Equipment	 .

VRH Fee 20°/D (Lab & Material) .	 .

Sub Total VR.H	 •.

Subcontractor •	 S.M. Electric lnv.56896	 ..	 4,089.16	 -	 3	 64
\'RH Fcc 7%	 .	 286.24

Sub Total	 •	 4,375.40	 •

Total Charges	 4375 40	 S4 , 3 75.40

1	 .. APPROVEDFOR -PAYAENT#	 •
SUBJECT TO FINAL AUDIT 	 .

AMOUNT.) 4kZ.'	 phone

• •	 •	 SIGNATURE.	 _C.).	
• 201.871.4422

DATE 	 78 2922250

•	 .	 -	 .	 •	 •	 •	 718,292.2250

•	 .	 Fax /Engineering
320 Grand Avenue 	

201.871.6727
Englewood, 4i	 .

•	 ..	 07631-4355	 .
•	 •	 FaxJAccountin

718.292.2251

4/1712009	
2034 TMOOB- 01 Tempaite xis



H
May 18,2009	 V IR. III

CONSTRUCTION CORR

Mr. Michael C. Wallace
Senior Resident Engineer
Newark Liberty Intl. Airport 	 Buildingtrust
EWR Building 70 CTA	 .	 .
Newark, NJ 07714	

0	

for 50 years.

Re: . Prevailing Wage Rates
1958-2008

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily-
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application for Payment No. 29 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is
being performed as determined by the Engineer.

Very truly yours, 	
0	 -

(J4v
Frank W. Hurj/	 -
Chief Financial, Officer.	 .-

•	 -	 - •	 -	 Phone

• 	

- 	 • 0 0

	 •	 201.871.4422
- •	 •	

•	 Fax/Executive
•	 •	

• 201.871.6727

Fax/Accoining
220 Grand Avenue	 •	 •	 .'	 201.871.1927 -

•	 •	 En'}ewood, N.T	 •	 •	 •-	 Fax/Etirnatn
• 07631-4355	 •	

201.871.0705



CMD-6 (1/99)	 J•.	 .,	 .. .	 .

STATEMENT OF PAYMENTS.

TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS	 -

Contract No. E\NR-264.003	 .	 Period Reporting:._4-Oi-.09 to 4-30-09

Contract Title: Term B. Modernization Program Lower Level 	 Payment Appi. #: 	 29

	Expansion & B-i Vertical Circulation	 .

Contractor: _VRH Construction Corp. 2034 	 .	 %Project Completed: 	 81.55

	(Indicate)	 ESTIMATED	 column A	 + column e	 = column c

MBE .	 TOTAL	 AMOUNTS PAID

	

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

SUBCONTRACTORNAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Dbte

RISkMANAGEMENTCORP	 WBE	 347,854.00	 325,351.80	 0.00	 325,351.80

	

FINEPAINTING&DECORATINGCO.	 MBE	 149087.00	 100,409.49	 0.00	 100,409.49

SIGNS&DECALS	 .MBE	 270,500.00	 170,415.00	 0.00	 170,415.00

MAZZOCCHIWRECHINGINC.	 WBE	 1,328897.42 1,057,908.75	 46,201.63 1,104,110.38

CAROL.HARDYMECHANICAL 	 WBE	 3,892,487.09 3,154,333.23	 16,440.36 3,170,773.59

BERTOCONSTRUCTION	 MBE	 265,136.30	 238,634.75	 0.00	 238,834.75

	

S&MELEC./ TURTLE & HUGHES (MATERIAL) 	 WBE	 360,000.00	 77,859.60	 182,171.25	 260,030:85

D-STARWATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

• S&J ELECTRICAL CONTRACTING	 MBE	 58,724.00	 31,338.00	 0.00	 31,338.00,

	

ARTISANINC.	 WBE	 55,114.00	 .0.00	 55,114.00	 55,11.4.00

	

VH	 • ____ ____ ____

	Totals	 V'JOr	 Cn rl&\t_	 520205062	 29992724 550197786

U •	 AMOUNTS PAID

	

4 •	 /1l_	 •	 •	 enec, ioo	 id.The	 c,edI	 . 	 , .

Prior	 This	 Cumulative
________________________	 i c	 ••' .. ,-	 41.1 4	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS	 _.	 .	 .	 .
•	 .	 ,	 .	 J-

	

N/A	 (,, 0 ( \ 

• _,.--	 ___

Date Prepared	 .	 5/18/2009	 -	 •	 •	 ..	 • •	 The Port Authority of NY & NJ
Prepared by	 Frank W Hurley

Title:_____	 Chief Financial O.ffice. 	 Date Received:

Officers Signature	 Reviewed B4L5 _2-'

Title:



THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

Felicia Bus-Daniels Zip 76; Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg.-74 	 S

DATE:	 July l7,2009 .	 S

SUBJECT: CONTRACT EWR-264.003 APPLICATION NO. 30

cc:	 File

Please find attached, Contract EWR-264.003, Payment Application No. 30
with accompanying documents (MEUR's, Certificate of Payment to All

•	 Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment



PAYMENT APPLICATION CHECKLIST

Contract #	 00	 Payment # Q0

/	 o#_____________
(,,Ik6 ,LQt Date Received

Date Received From ARE

1)	
1(2 I Entry on Wmlrak

SAP Entry #

• Subcontractor Approval. Request Forms have been received
and approved for all subcontractors

,(Ji (T4? MEUR(enteredinWinTrak)

•	 (i? Certified Payroll Reports Received & Filed
a) Indicates name, address, SS number and labor

classification for each worker.
b) Back of form completed including benefits paid and

signed by officer of company
c) Forms contain entries for each day.work was peiformed

i	 Certthed Payroll Checked Aganst Subs Being Pad

•_____________ Daily Progress, Equipment And Labor Reports Received for
PaynentPeriod & Filed

Statement of Payments to MIWIDBE Subs & Suppliers Rceved
and checked against previous period. 	 •

Prevailing . Wage Statement;

Certification of Payments to All Subs &Suppllers
(Contractor Checked & Initialed Front of Application)

q	 Copy for File

/ I	 Date to RE I Office Engineer Initial

/ /	 Signature-/ Date Sent To EOC
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The Port Authority of New York and New Jersey
12.06
	

233 Park Ave South, 7th Floor
New York, N.Y. 10013
	

SHEET	 i	 OF	 3

	

DATE PREPARED	 6/15/2009
APPLICATION FOR PAYMENT

CONTRACT NO. EW11-26403 E3j No., UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO:	 30	 -

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewdod, NJ 07631
VRH Invoice No. 6379(R3OMay)	 Approximate work performed to	 May 31, 2009

APPROXIMATE QUANTITIES
DESCRIPTION OF WORK	 . UNIT	 'thin	 Total Sir PrLiv.	 UNIT PRICE	 .,	 AMOUNT

Application	 Applicalisut	 'l'olnl to I)oI.e

Performance and Payment Bond 	 L. S.	 0.00	 343,560.00,	 343560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L.S.	 559,433.00 43,366,675.08	 43,926,108,08	 53,200,000.00	 :	 43,926,108.08

.3

	

	 N.C.Corttract SpecifLcation Sect.11 Entitled	 TM	 0.00	 75,959M8	 75,959.98	 75,959.98
"Port Authority Security Requirements"

(S.W.A.C.) L/A Dated 8/15/07

S1.&t
'I

	

	 Net Cost Dwg.G005 Note 21A to Unit 	 UP.	 3E984'r1 / 427,565.15	 460,549,.36	 ,	 'l6OS19,36-
Price Conversion No. 1 per L/A of 7/23/07

Net Cost, Dwg.G005 Note 21A Security Personnel TM	 1,043.251/21,830.49	 22,873.74	 22,873.74
& Eqeipttioet. as Required to Support Contract Work

5

	

	 Concrete Penalty by PA Letter 	 L. S.	 '	 0.00	 (1,242.00)	 (1:242.00)	 (1,242.00)	 '	 (1,242.00)
dated 11/06/07

6

	

	 'N.C.Dwg.G005 Note 21C Monitoring 	 '	 L.S.	 0.00	 7,889.00	 .7,889.00	 7,889.00	 7,889.00
Djatu'jltnt:jon Panel to 'L.S. Conversion No. 1

7

	

	 N.C.Dwg.G005 Note 21C Temporary	 L,S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian TUIinCI to L.S. Conversion No. 2

8

	

	 N.C.Dwg.G005 Note 21C Installation	 '	 L.S.	 0.00	 1,774.00	 4,774,00	 4,774.00	 4,774.00
Temporary Hal. Water Lines L.S. Conversion It 3

9	 N.C.Dwg.G005 Note 210 Rerouting of 	 .	 L.S.	 0.00	 20,917,43	 20,917,43	 20,917.43	 20,917.43

Supply Duct L.S. Conversions 1 	
.

10

	

	 N.C.Dwg.G005 No 21B Relocation of Under 	 17,114.06,/628,685.39	 645,799.45	 645,799,15

Ground Utilities in Conflities with new Construction

N.C.Dwg.G005 Note 21H Asbestos/Lend 	 '	 L.S.	 0.00,	 105,288.00	 105,288.00	 105,288.00	 105,288.00

Removal in South Substation & Service Elevator
Machine Room 1.0 L.S.Coevsrsion 5 1

12	 N.(,.Dwg.G005 Note 21H Removal of Spray 	 L.S.	 0.00	 34,775.00	 34775.00	 34,775.00	 34,775.00

On Fireproofing & Asbestos is South Service. 	 .
Elevator 8jun11. to L,S,Cosversion 5 2	 .

II

	

	 NC. Dwg.0005 Note 21C Monitor Switehgears 	 L.S.	 . 0.00	 16,846.08	 16,846.08	 16,846.08	 ,	 16,846.08

NA & NB North Substation to L.S. Conversion 5 4

	

TOTAL APPLIED FOIl, TO DATE	 45,696,722.12

Less	 5%,	 retained salter contract 	 MAX $	 .	 .
Balance 1.0 date

Less advances under previous applications
To be advanced this application

CHANGE ORDERS leo ,Oad,n,I)

Total to date $
Less: Previously advanced $

Change Order amount to be advanced out this application
uTOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (en wc uout'yt:

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost, plus compensation above net
fo th ii in is compated ill accordance with the terms of the above Contract as the basis of work actually performed, This certification,., .
ifsigsedl b' any parson on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as b y the contractor.	 c'..t... V	 / -

W,J(urlev
The on tractor Further Certifies (deck one)	 ,	 .	 *Individually and on bob aif of the. 'cont.rtucl.or

1.That. all subcontractors and suppliers have been paid any amounts	 Chief Financial Officer
tine fi'o,e previous progccuas payments and shall be paid any amounts 	 ,	 .	 .	 '	 Title
due l'ronu this progress payment; or

2. That payment has been. withheld front a subcontractor or supplier 	 coastal ass a	 .	 Recommended For Payment; 	 —
hers use there exists a valid basis under this subcontractor's or 	 ,	 acconaascnTo	 '	 .	 .	 .	 .	 ',i

supplier's contract to witliold a payment from that subcontractor 	 coeraact	 ')	 ,/ /	 ,',/'
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification)	 uos,waeeeaacc,.	 .	 ,'	 ..,.'	 / 

Title:
I'ltuu,I'Itt,.t	 1)11(1	 ACT	 AREA/ 	 ,	 AMOUNT

svs'r
Approved For Payment:

The alone ust,sou môt q ean,5i.kl'9s.pehrmech is correct anti
(toni aria a) tnuecl.ios yiffl"keowlecige of work performed.

For Comptroller

	

*	 If contractor is a corporation. certificate stoat be

NT ENGINEER
	 signed by an officer, and ifs partnership, by a
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PA 33A	 The Port Authority of New York and New Jersey
233 Park Ave South 7th Floor

New York, N.Y. 10013 	 SHEET	 2	 OF	 3
DATE PREPARED	 6/15/2009

	

API1LICATION FOR PAYMENT	 -
CONTRACT NO. E\VR2G,09311 O. UE1V11264003	 DATED	 November lI, 2006	 PAYMENT NO	 30	 -

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VII H invoice No. 	 30M ny)	 Approxinial.e work tierlbritied to	 May 31 2009

APPROXIMATE QUANTITIES .	 rDESCRIPTION OF WORK	 UNIT	 'I'I,j	 'total Fr Iwo.	 UNITP/ICE	 AMOUNT
N,.	 ,i,1,h,e,tun	 A1,1,li,e,l.ioii	 'l't.;,t I,, l)at,,	 -

TM

TM

L.S.

UP.

1'.S.

L.S.

ES.

L.S.

L . S.

L.S.

L.S.

L.S.

L.S.

2,660.000.00

14 N.C.Dwg.0005 No 21C Construction Staging and
Schedule Changesges to Accommodate Facility OPCL'tI lionel
Req uirc mauLs.

1.5 N.('.1)wg.000S Not:e 210 Abatement of Incidental
Asbestos and lead Containing Materials per EtA 'if 7/9/07

16 N.C.Divg.0005 Note 21 C to Furnish & Install
1200A Disconnect.sect. Sw itch on Sail chgw, ,' in South Substation
to Itiiiiji Sum Conversion C 5

17. N.C.l)wg.0005 Dated 7i24/06 General Note 12 Trans
Port & l)ipow.i Nxcms Soil N.C.to U.P.Convcrsion i/l

18 Concrete Penalty by PA Tttcr dated 5/3/08

19 N.C.Dwg.0005 Note 210 Relocate Conduit; For Delta
Motor Control Panel (MCI') totS. Conversion /) 2

20 N.C.Dwg.0005 Note 21C Provide Lunovo 'l'hink Pad
Eel Notebooks from N.C. I.e L.S. Couverat.ion C 6

21 N.C.Dwg.0005 Note 21C Provide Three Phase Power
Quality Analyzers & Loggers N . C. to L.S. Converation It 7

22 N.C.Dwg.0005 Note 21C Monitor Sivitchears NA
& NH llnrt.li Subsl at iou second reading LS....otmveralion 8

23 Concrete Purialt.y by f',.\ Letter dated 4/21/09

24 Concrete Penalty b y ('A Letter doted 4121/09

25 N.C.Dwg.0005 Note 21(1 Tei,mp.l"ower & Light Shut.
Dunn fur Switch gear Rm.mnoy im I 'NA to L.S. Conversion /1 1

26 N.C.Dwg.0005 Note 211-I Removal Spray On Fire Proofing &
Steel Friiinitmg . 0-1 Co,ico,mre Level to L.S. Conversion /I 2

27 N.C;Dwg.0005 NoIc 210 Temporary Power Required
Electrical Sluit cI,nvi,n out. Shown on Contract Drawings

28 N.C,Dwp,0005 General Note "17" Modify , Maintain
& lti,t,,t:am.e "Wayfmm,iliug ' Sigmioge

Less	 5	 5;,	 ret ai hell as ,e.r contract. 	 MAX .5

	

0.00	 224,732.47	 221,732.47

	

0.00	 (1,825.20)	 .	 (1,825.20)	 (1,825.20)

	0.00 	 20,411.00	 20,411.00	 20"111.00

	

0.00	 6,905.00	 6,995.00	 6,995.00

	

0.00	 47,060.00	 47,060.00	 47,060.00

	

0.00	 12,321.00
	

12,321.00	 12,321.00

	

0.00	 (1,692.50)
	

(1,692.50)	 (1,692.50)

	

0.00	 (2,017.86)
	

(2,017.86)	 (2,017.86)

	

0.00	 25.577,00
	

25,577.00	 25,577.00

	

0.00	 91.000.00
	

9100000	 91,1100.00

'1156.62

	

1-1,654.14 41	 346,800.97 1	 361,455.11

	

0.00 1	 1,1127.31 1	 1,927.31

	

0.00 1	 3812.00 I	 38,412.00 1	 38,112.00

TM	 0.00

TM	 2,769.02

4,106.62

361,455.11

1,927.31

2,00

224,732.47

(1,825.20)

2(1,411.01)

6,995.00

47,060.00

12,321(10

(.692:1/0)

(2,01-7.86)

25,577.00

910(10.00

4,156.62

0.0))	 2,769.02	 ,	 2,709.02

TO'I'Al. .'\P1'l,IED l"OIt. 20 DATE :
2,660,0011.0))

	

Balance to dale:,	43,860809ft 1 (
	Less advances under previous applical.iumms :	 '13,240,005.41

To be advanced tliis'applicat,iomi

CHANGE' 01(1)1(1(3 (Ila ,mlnrlmm',l) 	 .	 'i'i
Total In dale: $	 .	 2,605,Cs31.9.t°

Less: Previously advanced: $ 	 2,9,403.p.r11
Change Order amend to be advanced oil t;his applicslion :	 'e11,228.00

TOTAL AMOUNT TO t)EADVANCEI) 'I'IIIS AI'i'I.ICA'l'ION t'ms tm'rotyt 

It In Hereby Certified Unit the above c1 i,a nt.i ties of w'ei'k have actually Iieemm torformiturl and (hat bIte cost. IAUR comjs ass l.iomm above set,
forth, if ace, is computed iii accordance ,vi t.li this terms of the above Con tract, oil the basin of uvorli ucla ally perforitie,l. 'I'll us certiFied ion,
if signed by any person mm,, helm elf tml' lie m:omtt.m'acl or. in mm, title by aimclm lmem'nlin in his individual  cmltmacll. y Immi lIme l,as,s of his own knowledge,	 -
as ell as b y die colli-lactor.

rtmmik W. l'ljhrtoy
The f'ontraebom P'um,'l.lie,' Cmi'(ifles alo','t,nsnl .	 .	 ' -	 ')iiilii'itli,n)li' and or, lielik'Ij'sft,lmm, c,,,,l:,'uct:sr

/ .h1 I all as hcimii tract ors hut) , suppliers have l,eeim paid any amounts 	 ,	 Chief Financial Officer
due from pm'eeiOmls progress j ayimteum(s and shall he paid ant' amnoimimis 	 .	 'l'tlo
dun l'romn this progress to %'n lent.: or

- 2. Thal. payment has teen Withheld Froma suhcos tract or or supplier 	 cesucci em 'i	 -'	 Recommended For l'ai'mime,i I:
because u,lmern exists a valid basis under Hie smtl,ronlract.or's or	 Accoseusce win	 .

supplier's  cotml ract. to wit tin) 1 a Payment It that aim hcnuil.ract,or	 cosvsscs_.,_..,
or supplier. (AI.I.tmrlmeil copies of any ,vit.lmliolrhmmg not ices issued in
comtjml ccl itims u' it.li Lb is cerl m Stamt,oi,.) 	 cm, ,mu,,v,,mcm	 .'	 /,

'l'itlw ,/ENt/l)lfElt(OF CONS"RIIUC'l'R)N	 - -
l'ttit'lUt.I	 01(1	 ACT	 Af.tt)UNf	

1	 -
 

694,225a68	 Approved For I-mt,yimie,ml:

')'lie above est.iulmat.e oiqiiaiml.il.ies performed is correct, and is made
li'um,mt act.mia) itmopc'ct.lomu and lm, ouvleitge ut svork pert'om'meml. 	 -	 --..--

"i,,' (,1u,tmt,t.1'i,lte,'
- *	 lfcr,al.r,mctor is a corpm 'rimt.ioml, certiFmcst.e mmmusl.

lil2/lt'iEy1t);slGlllF.;EFt	 .-.-•'--.-',,-z.._.--"-	 -	 '	 sigmuei.I by an rmtficet'. ,mmmil if,, ia rt.un'm'slt ti. by a



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/0112006 To 05/3112009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & BI VERTICAL

Start Date	 12101/2006

Projected Completion Date	 I I

Work Hours of Employees

Classification

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total	 -

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total	 -

CEMENT
	

APPRENTICE
MASONS

JOURNEY WORKER

Sub Total -

---DOCK
	

JOURNEY WORKER
BUILDERS

Sub Total

ELECTRICIANS APPRENTICE

JOURNEY WORKER

Total All
Employees Hours

	

M	 F

	276.00	 0.00

	

276.00	 0.00

	

80.50	 0.00

	

5165.00	 0.00

	

5,245.50	 0.00

	

0.00	 0.00

	

4,137.00	 832.00

	

- 4137.00	 832.00

	

408.00	 0.00

	

408.00	 0.00

	

65.50	 0.00

	

783.00	 0,00

	

848.50	 0.00

	

232.00	 0.00

	

48514.50	 0.00

	

48746.50	 0.00

	

8.00	 0.00

	

3,687.00	 0.00

	

3695.00	 0.00

	

536.50	 -	 QUO

	

536.50	 0.00

	

12,251.00	 0.00

	

59,532.00	 0.00

Sum of alL
Employees H

276.00

27600

80.50

5,165.00

5,245.50

0.00

4969.00

4,969.00

408.00

- 408.00

65.50

783.00

848.50

232.00

48,514.50

48,746.50

8.00

3687.00

3,695.00

536.50

12,251.00

59,532.00

Black

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

468.00	 -	 0,00

	

468.00	 0.00

	

0.00	 ' 0.00

	

142.00	 8.00

	

142.00	 8,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 . 0.00

•	 0.00	 .	 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0.00

	

140.00	 0.00

	

- 140.00	 0.00

0.00

	

0.00	 0.00

	

2,707.00	 0.00

	

5,831.00	 0.00

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 0.00

	

91.50	 0.00

	

0.00	 - 0.00

	

3,150.00	 824.00

	

3150.00	 , 824.00

	

0.00	 0.00

	

0.00	 0.00

	

6.50	 0.00

	

.95.00	 0.00

	

160.50	 0,00

	

0.00	 0,00

	

285.00	 0.00

	

285.00	 0.00

	

8.00	 0.00

	

480.00	 -. 0.00

	

488.00	 0:00

	

0.00	 0.000.00

	

539.00	 0.00

	

3445,50	 .	 0.00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00 -	 0.00

0.00	 0,00

.0.00	 0.00

0.00	 0.00

nnri	 .. flflfl

0,00	 0.00

0,00	 0,00

0.00	 0.00

Native
American

M	 F

0,00	 0.00

0.00	 0.00

0.00	 0.00

- 0.00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0,00

0.00	 0.00

0.00	 0.00

0.00	 . 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0,00

0.00	 0.00

0.00	 0.00

0.00	 0,00

0,00	 0.00

0.00 .	 0.00

0_0o,	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Total	 •%

Minority	 Minority	 - Female
Hours	 Hours	 Hours

0.00

0.00

56.50

503.00

	

559.50	 9.5	 0,0	 -

o.00[

4,124.00 

	

4,124.00	 82.9	 16.7

0.00

	

0.00	 0.0	 -0.0

65.50

95.00

160.50

0.00

309.00

	

309.00	 06	 0.0

8.001

620.00

	

628.00	 16.7	 0,0

0.00 I

	0.00 	 0.0	 0.0

3,246.00

9,276.50

Trade

ADMI NISTRATI
yE/OFFICE

ALL OTHER

ASBESTOS
WORKERS

BOILERMAKER
S

BRICKLAYERS

Printed by DAWN HAINES
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Trade

ELEVATOR
CONSTRUCTO

ENGINEER

GLAZIERS

HVAC

IRON
WORKERS

LABORERS

METAL
LATHERS

OPERATING

PAINTERS

PIPEFiTTERS 'I

Classification

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

Total All
Employees Hours

	

M	 F

	71,783.00	 0.00

	

139.00	 0.00

	

151.00	 0.00

	

290.00	 0.00

	

1,096.00	 0.00

	

1,096.00	 0.00

	

1155.50	 0.00

	

4,527,50	 0.00

	

5,68300	 0.00

	

104.00	 0.00

	

272.00	 0.00

	

376.00	 0.00

	

4,082.00	 0.00

	

4,082.00	 0.00

	

31,344.25	 916.00

	

3134425	 91.00

	

- 96,00	 0.00

	

96,00	 0.00

	

1,954.25	 0,00

	

1954.25	 0.00

	

2,184,00	 0.00

	

2,184,00	 0.00

	

502.00	 0.00

Sum of all

	

Employees Hr 	 Black

	

M	 F

	71783.00	 8538.00	 0.00

	

139.00	 0,00	 0.00

	

151,00	 0.00	 0,00

	

290.00	 0.00	 0.00

	

1,096.00.	 0.00	 0.00

	

1096.00	 0.00	 0.00

	

1,155:50	 361.00	 .	 0.00

	

4,527.50	 0.00	 0.00

	

5683.00	 361.00	 0.00

	

104.00	 0.00	 0.00

	

272.00	 0.00	 0,00

	

376.00	 0.00	 0.00

	

4082.00	 0,00	 0.00

	

4082.00	 0.00	 0.00

	

32,260.25	 2,835,75	 0.00

	

32260.25	 2,835.75	 0.00

	

96.00	 0.00	 0.00

	

96.00	 0.00	 o:oo

	

1,954.25	 19.25	 0.00

	

1,954.25	 19.25	 0.00

	

2,184.00.	 0.00	 0.00

	

2,184.00	 0.00	 0.00

	

502.00	 0.00	 0.00

Hispanic

	

M	 F

	3,984.50	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

686.00	 '	 0.00

	

785.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

12,268.50	 916,00

	

12,268.50	 916.00

	

0.00	 0.00

	

0.00	 0.00

	

48.00	 0.00

	

48.00	 0.00

	

1,672.00	 0.00

	

1,672.00	 0.00

	

0.00	 0.00

Asian

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0,00	 0.00

	

0,00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

8.00	 . 0.00

	

0.00 	 0.00

	

8.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

114.00	 0.00

	

114.00	 0,00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

Native
American

M	 F

	0.00 	 C

	

0.00	 C

0.00

	

0.00	 C

0.00 '

	

0.00	 C

	

0,00	 C

	

0.00	 C

	

0.00	 C

	

0.00	 C

	

0.90	 C

	

0,00	 C

	

0,00	 C

	

0.00	 C

	

0,00 •	C

0.00

	

0.00	 C

	

0.00	 C

	

0.00	 C

0.00

	

0.00	 C

	

0.00	 C

Total	 %
Minority	 Minority	 Female
Hours	 Hours	 Hours

	12,522.50 	 12.9
	

0.0

0.00

0.00 LIllil
	0.00 	 0.0

	
0.0

0.00

	

0,00	 0.0
	

0.0

468.00

686.00

	

1,154.00	 12.0
	

0.0

0.00

0.00

0.00

	

0,00
	

00

16,134.25

	

16,134.25	 50.0	 2.8

0. 00

	

0.00	 0.0	 0.0

67.25

	

67.25	 3.4	 0.0

1672.00

1672.00

0.00
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date	 / /

Total	 %
Minority . Minority	 Female
Hours	 -	 Hours	 HoursTrade

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STONE
SETTERS

SURVEYORS

TEAMSTERS -

TILE LAYERS

Classification

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All
Employees Hours

M	 F

3,436.00	 0.00

3938.00	 0.00

2156.00	 0.00

2156.00	 0.00

	

304.00	 0.00

1698.00	 -	 0.00

2002.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

888.00	 0.00

6342.00	 0.00

7230.00	 0.00

1,367.00	 0.00

	

12,817.50	 0.00

	

14,184.50	 . 0.00

241.00	 0.00

241.00	 0.00

704.00	 0.00

704.00	 0.00

317.50.	 0.00

317.50	 0.00

196.00	 0.00

6997.00	 0.00

Sum of all
Employees H

3436.00

3,938.00

2,156.00

2,156.00

304.00

1,698.00

2,002.00

59.50

59.50

888.00

6,342.00

7,230.00

1,367.00

12,817.50

14,184.50

241.00

241.00

704.00

704.00

317.50

317.50

196.00

6997.00

Work How

Back

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

16.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

0.00	 0.00

	

16.00	 0.00

	

547.00	 0.00

	

1641.00	 0.00

	

2188.00	 0.00

	

0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

5.00	 0.00

	

5.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

s of Employees

Hispanic

	

M	 F

	0.00 	 .	 0.00

	

0:00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

152.00	 0.00

0.00

	

152.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

2,698.00	 0.00

	

2,698.00	 0.00

	

278.00	 OOO

	

380.00	 0.00

	

658.00	 0.00

	

1.00	 0.00

	

1.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

o.00	 ----	 u:uu

	0.00 	 0.00

	

0.00	 0.00

	

3240.00	 0.00

Asian

M	 F

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	 0.00

- o.uu -
	

0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Native
American

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 --	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00,	 0.00

	

0.00	 0.00

	

.0.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

•0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

- -u.uu

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

0.00

0.00

0.00

0.00

152.00

16.00

168.00

0.00

0.00

16.00

2,698.00

2714.00

825.00

2,021.00

2846.00

1.00

1.00

0.00

0.00

5.00

0.00

3,240.00

00

0.0	 0.0

0.7	 0.0

0.0	 0.0

37:

14.2	 0.0

0.4	 0.0

0.0	 0.0

1.5 .	0.0	 -
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The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 05/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Si VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date
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THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _lof3

PROJECT TITLE	 PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and 81 Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors IMCS Electric, Railroad Construction Ct FROM:	 5/1/2009	 Skilled:	 30%

Englewood, NJ 07631	 Josloff Industries ,D.Magnan, Zabransky Par Enivr.S.M. Ele TO:	 513112009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark ntnl Term B'	 PREPARED BY:J.Strack	 DATE:	 6/1212009	 Monmouth Controls. Fine Painting Mc Cann Acoustics	 % OF COMPLETION:	 82.84% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 30	 ICarol Hardy! -Northeast SheetmetaLVenture 	 Skilled/Laborer: 6.9%	 May-09

WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

	#1	 #2--	 #3	 44	 #5	 .	 #6	 #71	 #8	 #9	 #10	 #11	 #12	 -	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 TotaiNumber -

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of EmDtoyees	 _flpoyees
•	 M	 F	 .	 M	 F	 M	 F	 Mu	 F	 M	 F	 . 	 M]	 F	 M	 F

Steamfitter	 Journey Worker	 0.00	 0.00	 0 	 0	 .	 0	 . 	 0]	 0	 0

Apprentice	 0.00	 0.00	 0 	 0   	 0  	 0] 	 0	 __

Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01	 0	 .0	 0	 01	 01	 0%	 0%	 0	 0	 0	 0

Operator Engineer Journey Worker 	 0.00	 0.00	 0	 0	 . 0	 1..	 0 	 0

Apprentice	 0.00	 0.00	 0      	 0  	 0 

Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Glazier	 .1 Journey Worker	 72.00 	 72.00	 0	 24   	]	 241 	 31 	 _1

	

-	 Apprentice	 0.00______	 0.00	 0     	 [	 01 	 ________ 	 01 	 01
Sub Total	 72.00	 -	 72.00	 0	 01	 24	 0	 0	 01	 01	 01	 241 	 33%	 0%1	 31	 0	 1j	 0

Sheet Metal WorkerJourney Worker 	 179.00] 	 179.00 1	 01	 1	 711 1 ______ ________ ______ _______]	 711 	 41 	 iiiiI[

	

•	 I Apprentice	 0.00 	 0.00	 0 	 j	 01  	 01	 01
Sub Total	 179.00	 -	 179.00 1	 01	 01	 711	 01	 01	 01	 01	 01	 711	 40%	 0%1	 41	 0	 'ijf	 0

Bricklayer	 Journey Worker [	 0.00 ]	 [	 0.00	 •. 	 .	 0
Apprentice	 0.00 	 [	 0.00     	 L	 0

Sub Total	 L	 0.00	 -. L	 0.00	 0	 0	 0	 0	 0	 0	 o[	 01	 01	 0%	 . 0%_	 0	 01	0 	 0

Electricians	 Journey Worker	 1,724.001 	 1,724.00]	 01	 01	 1521   	 152  	 17 	 ____ 

Apprentice	 712.00 	 712.00	 128	 01 	 ______ ________ ______	 128  	 5 	 1 
Sub Total	 2436.00	 -	 2,436.00 1 	128	 0	 152	 0	 0	 0	 - 0	 0	 280	 11%	 0%	 22	 0	 21	 0

-	 1247.00
-	 128.00
-	 375.00

Tota l Journey - Wo	 1,975.00 I -	 1975.00	 -

	

TOTAL	 Total Apprentice [ - 712.00	 -	 712.00	 128.00

	

THIS	 Total Skilled TradE 2,687.00	 -	 2,687.00	 128.00
MONTH

Laborers	 -	 0.00	 0.00	 -

	

Grand Total	 Skilled Trades	 -	 -

-	 - From Last Month	 Laborers	 -	 -

	

Grand Total	 ISkilled Trades	 77 T-77

	

To Date	 ILaborers

-_.24]	 03
O 1 _0

14%_0% 291 _0_4__0

0% _0%	 0000
FOR R.E. OFFICE USE ONLY

0%_0% REVIEWED BY:
0%_O%DATE

ARE GOALS BEING MET?
0% YES	 NO
0% YES	 NO

i.j•i

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in this form. 	 Frank W. Hur!ey, Chief Financial Officer

	
DATE SIGNED:
	

June 12. 2009
	

PA-3647
NOTE: The MEUR must be submitted within 5 s of months end.

PA Forr 116199



III
I

I

I

	160.00	 -

	

160.00	 -

Total Journey WorkJ 1,205.00 1	 1,205.00	 -
TOTAL	 Total Apprentice 1	 10.00 1	 i0•00	 -
THIS .	 Total Skilled Traded 1,215.00 1 	 1,21 5.00 1-

MONTH
Laborers	 .	 0.00	 0.00	 -

Grand Total	 ISkilled Trades	 I. -	 -
From Last Month ILaborers	 -	 -	 -

Grand Total	 ISkilled Trades

-	 To Date	 ILaborers

-	 160.00	 • OT	 01	 4
0	 0•	 0_

-	 -	 160.00	 13%	 0% 1	 0	 .01	 4

- ____	 - •	 O%	 0%	 0	 0	 0
FOR R.E. OFFICE USE ONLY

0%	 0% REVIEWED BY:
0%	 0% DATE

/-\N	 U/-\L btI\lL Vi	 (

0% YES	 NO
0% YES	 •	 NO

• THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

•	 ____________________________ _____________________ _______________ 	 I-'ageoti

PROJECT TITLE	 JPRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:.

Term B Modernization Program and B-i Vertical Circulation . VRH Construction Corp.	 .	 IN THIS REPORT	 .	 Minority	 Dec-06

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric Railroad Construction Co FROM: 	5/1/2009	 Skilled:	 30'/o

Englewood, NJ 07631	 Josloff Industries.. D. Magnan, zabransky Par Envr.S.M. Ele TO: 	 5131/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intn'l Term B' 	 PREPARED BY:J.Strack	 DATE:	 6112/2009	 Monmouth Controls. Fine Painting Mc Cann Acoustics 	 . % OF COMPLETION:	 82.84% Female	 . COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App#.30	 Carol Hardy/-Northeast Sheetmetal,Venture 	 Skilled/Laborer: 6.9'/o	 May-09
WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

-	 #i	 #2	 #3	 #4	 .	 #5	 -#6	 #7	 #8	 #9	 #iO	 #11	 #12	 . --	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 .	 .	 Total	 %	 %	 .	 Total Number

Employees	 Employees .	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours    	 American	 Hours	 Hours	 Hours	 Of Em ployees	 Employees

M	 F 	 M	 F	 M	 F 	 F	 M.	 F  	 M	 F	 M	 F

Ironworker	 / Journey Worker	 278.00 	 278.00	 0 	 0    	 0  	 6 	 0
Apprentice	 0.00 	 0.00	 0 	 0 	 0   	 .	 0  	 0 	 . 0	 __
Sub Total	 278.00	 -	 278.00	 0	 0	 0	 01	 01	 0	 0	 .	 0	 0	 0%	 0% .	 6	 01	 0	 0

Painters	 ,Journey Worker	 16.00 	 16.00	 0 	 0    	 .	 0  	 2	 2
Apprentice	 0.00 	 0.00J 	 -  	 0
'Sub Total	 16.00	 -	 i6.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 21	 0	 2	 0

Sprinklers Fitter	 Journey Worker	 25.00 	 25.00	 0 	 0	 0   	
01 

	 .21	 01	 0	 0
Apprentice	 10.00 	 10.00	 __ 	 0	 ___ ______ ________ 	 0 ________ ________	 i ________ .0
Sub Total	 3500	 -	 35.00	 0	 0	 0	 0	 0

	
01	 01	 0	 01	 0%	 0%1	 31	 01	 0 .	 0

Pftimbersj_Journey Worker	 400 	 4.00	 0 	 0	 .	 0  	 1 	 [	 0
Apprentice	 0.00 	 0.00	 0 	 0     	 0  	 01 	 0
Sub Total	 4.00	 -	 4.00	 0	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0%1	 11	 oL	 0	 0

Terrazzo Tile	 I Journey. Worker 	 280.00 	 280.00  	 160     	 160  	 71 	 2
Apprentice	 0.00 	 0.00	 .	 .	 . 	 01 	 ________ 	 01 

Sub Total	 280.00	 -	 [	 280.00	 01	 01	 160	 01	 0	 01	 01	 160	 57%	 0%1	 71	 01	 2	 0

Millwright	 / Journey Worker	 602.00. 	 602.00	 0	 0	 0    	 0  	 5 	 0
Apprentice	 0.00 	 0.00	 0	 1	 00  0  	 0 	 01
Sub Total	 .	 602.00	 -	 602.00	 0	 0	 0	 0

	
01	 0	 0	 01	 0	 0%	 0%	 51	 0	 01	 0

-

COMPANY OFHCIALSSIGNATUREAND TITLE:
Superintendents hours should not be included in this form.	 Frank W. Hurley Chief Financial Officer

	
(	 DATE SIGNED:	 June 12, 2009

	
PA-3647

NOTE: The MEUR must be submitted within 5 bu 	 of months end.
PA Forr, I6/99



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page 3 of 3

PROJECT TITLE	 IPRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED- 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and ,B-1 Vertical Circulation	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06

EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors IMCS Electric. Railroad Construction Co FROM:	 511/2009	 Skilled:	 30%

Englewood, NJ 07631	 Jouloff lndustnes ,D.Magrtart. Zabranaky Par Enivr.S.M. Elec, TO:	 5131/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntnl Term "B' 	 PREPARED BY:J.Strack	 DATE:	 6/1212009	 Monmouth Controls, Fine Painting McCann Acoustics	 % OF COMPLETION:	 82.84% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 30 	 l Carol Hardy/-Northeast Sbeelmetal.Venture 	 Skilled/Laborer: 6.9%	 May-09

-	 -	 .	 -	 WORK HOURS OF EMPLOYEES	 NUMBER OF EMPLOYEES

#1	 #2	 #3 	 #4	 #5	 #6	 #7	 #8 .	 .#9 - .	 #10	 #11	 -#12	 #13

Construction Trade 	 Classification	 Total All	 Sum of all	 -	 -	 . Total	 %	 %	 Total Number
Employes	 Employees	 Black	 Hispanic	 Asian	 . Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

	

Hours	 Hours	 .	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

	

-	 M  	 M	 F	 M	 F	 M	 F	 M	 F   	 'M	 F.	 M	 F

Carpenter	 j Journey Worker	 .96100	 -	 963.00	 0- 	 0	 .	 .	 0	 -	 9 -	 0

	

' Apprentice	 -	 0.00 	 0.00	 .	 .	 0  	 0 	 0

Sub Total	 963.00	 -	 963.00	 0 -	 0	 0	 01	 0 -	 -	 0.• .	 0	 0	 01	 0%	 0%	 9	 0	 0	 0

Mason Tender	 Journey Worker	 .	 0.00 	 0.00	 0	 -	 0	 .	 .   	 - oj	 0	 0	 of
Apprentice	 0.p0	 -	 -0.00-  	 ___________	 0 _____ 

__00

	 _______________

Sub Total	 0.00	 -	 0.00	 - 0	 OL_0 	 0	 0	 0	 0	 - 0	 0	 0%	 0%I 	 0	 0	 0

-1	 1Journey Worker	 0.00	 0.00  	 01 	 . 	 I 	
0 1.

	p	 _01 0

	

___	 J
Apprentice	 0.00	 0.00	 - j 	 0 ________ ________1	 01	 ___	 o'j- -
Sub Total	 0.00	 -	 0.00	 0	 0	 0_0	 0	 0	 01	 0	 0	 0%	 o°14	 0	 0	 O	 0

Asbestos Workers,' JourneyWorker 	 1	 116.00	 24.00	 140.00 1	 0	 01	 761	 241	 1.	 0  	 5	 11	 4	 1

	

/ Apprentice	 0.00 -	 0.00 1	 1-	 0  	 0	 - 0

ISub Total	 116.00	 24.00 1	 140.00 1	 0	 -	 01	 761	 241	 01	 0	 0	 0	 0%1	 17%	 .5	 1	 - . . 41	 1 -

Drivers	 Journey Worker-	 0.00	 - - 0.00 L 	 0_-   	 -	 -	 .- 0  	 0 	 0

Apprentice	 -	 0.00	 - - 0.00	 . ________________
40 _ 01

0 	. 	 -o 
Sub Total	 0.00	 -	 0.00	 0	 00	 0 	 - 0	 0	 0%I	 0%1	 01	 0	 0	 0

-	 - Journey Worker 	 0.00 	 0.00	 -	 -	 0	 -	 o  	 01	 01

Apprentice	 0.00 	 0.00	 - 0	 0	 -'	 01 	 01 	 -	 0
Sub Total	 .	 0.00	 -	 -	 0.00	 01	 0	 0	 0	 0	 01	 0	 0	 01	 0%	 0%	 01	 01

	

0	 0 -

4. 11-6561  

Total Journey Worker 	 1-'O98&- 24.00	 0.00	 -	 I	 Z00 1 24.00 1 	 -	 -	 -   	 14 -	 1	 -	 41

	

-	 1

-	 TOTAL	 Total Apprentice	 I1Z,i30Q]	
-	

/7.OIcOtJ'}	 74-O	 -. - .1	 -	 -	 -	 .	 -	 -	 -   	 0	 0	 0	 -	 0
- -	 THIS	 Total Skilled Trades 4&4 24.00	 4-4O3'eO1 %.QO-OfY	 -. ..L	 7-6c0 1 24.00	 -	 -	 -	 -	 0%	 -	 2%1	 14	 11	 41	 1

,	 MONTH	 .	 .V	-	 =, , "^ ^	 1

Laborers, Taper/Finish	 - 496.00	 -	 496.00	 -	 -	 -	 j	 160.0	 0 	 160.00	 32%l_0%	 3 - - 1

-	 -	
.	 - FOR R.E.OFFIC USE ONLY

	

Grand Total . [SkilledTrades	 _184,456 _808.00 _185,€&7€ _
5 . 75 1	 0
45'8_ 

12,108.50 916.00

	

12'3+€O___800.00_4
	 0

8_0_ 
O 0
01 _0_ 974.25648. _.i5%_.'-(-_,-0/o REVIEWED BY:

	

From Last Month aborers	 30,848.25 916.00 31,764.25JL 	_- _	 _	 _	 _283_- ___11___ - 15_ S0$50%_29 % DATE
-	

-	 _ 'r;_------_ r_----_-	 ARE GOASBE1NG,ME7
Grand Total	 Skilled Trades __189,4-38&_832.00 _19O,28 _8.00 _0440 _824.00 _8.00 _- _- _- _ /i,ñ.4.Se/a _ 

To Date	 Laborers	 31,344.25 916.00 	 32,260.25	 2,835.75	 -	 12,268.50 916.00 114.00	 -	 -	 16,134.25 '	 50% 23 )%ESyAJ)	 c

COMPANY OFFICIAL'S SIGNATURE AND TITLE:

	

Superintendents' hours should not be included in this form-
	 Frank W_ Hurley _ Chief Financial Officer

	
DATE SIGNED:	 June 12, 2009
	

PA-3647 -
NOTE: The MEUR must be submitted within 5 busi

	
onth's end.

PA Form 1/6/99



STATEMENT OF PAYMENTS

TO MAN/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS'

Period Reporting: ... _5-01- 09 to

	

Payment 'AppL#:	 30

	

% Project Completed:	 82.84	 %

ESTIMATED	 Càlurnn A -	 + Column B	 = Column C

TOTAL	 AMOUNTSPAID

	

SUBCONTRACT	 Prior .	 This	 Curnulativc-

AMOUNT	 Statement	 Statement	 To-Date

347854.00	 325,351.80	 0.00	 325.351,50

149,087.00	 100,409.49-'	 0.00	 100409.49

270,500.00	 '170,415,00	 14;607,00	 185.022,00

1 1 326,697.42	 1104110.38	 ''0.00	 1104.11035;

3,892,487.09 3170773.59	 36:687.92	 3207,451:51

265,136.30	 238,834,75	 6186.40	 245021.15

-	 360,000.00	 260,030.85	 ..,0.00	 260,03D25

	

46,000.00	 45600.00	 0.00	 45.60000

	

58,724,00	 31,338.00	 ''0.00	 31,338.00

	

55,114.00	 55,114.00	 0.00	 .55,114,00

6,775799.81	 5,501.9977,86T	 57,481.3 2	5.559.459.18

TOTAL	 AMOUNTS PAID

AMOUNT AmJn!sen't:.j,hovld 'er.e-loepi:.T.ec'u,,oar.::I ban .c'nny,'.dbce'. 	 -

SUPPLIER	 .	 Prior	 '	 This	 Cumulative

AGREEMENT	 ' Statement	 Statement	 To-Date

Contract No. EWRL2E;4.003

Contract Title: Term B, Modernization Program Lower Level

Expansbn & B-i Vertical Circulation

Contractoi.	 VRH Construction Corp. 2034

(Indicate)

MBE

WBE

SUBCONTRACTOR NAME
	

DBE

RISA, MANAGEMENT CORP
	

WB E

	

FIN E PAINTING & DECORATING CO. —	 M BE

SIGNS & DECALS
	

MBE.

MAZZOCOHI WRECHING INC.	 \!VBE

CAROL HARDY MECHANICAL
	

\fVBE

BERTO CONSTRUCTION
	

MBE

	

S&M ELEC./ TURTLE & HUGHES (MATERIAL)
	

WBE

D-STAR \)\!ATERPR()OFERS
	

MBE

	

S&J ELECTRICAL CONTRACTING
	

MBE

ARTISAN INC. WB E

Totals

(Indicate)

MBE

WB E

•DBE

SUPPLIERS/LESSORS

N/A

Date Prepared
	

6/12/2009
	

The Port Authority of'NY & NJ

Prepared by:	 Fn
	

Resident Engineer's Office ,	 _-

Title:	 ' Cl
	

Date,Receiv.ed:

Officers Signature: -.	 Reviewed

Titie:c=--t	 —.



The Port Authority of New.York and New Jersey

	

PA 326	 .	 .	 .	 .

	

1-76	 .	 ..	 241 Erie Street Jersey City, New Jersey. 07310

	

CHANGE ORDER PAYMENT APPLICATION DETAIL 	 .

	

Payment No 30	 Contract Number EWR-264.003 	 Sheet -	 3 of 3

•	 Purchase Order No. UEWR264003	 .	 ..	 . .
•	 .	 Approximate work performed to " . : 	 5/31/2009

	

'TYPE'	 ..	 .

TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

	

'ORDE R	 .	 ,..	 .	 .	 '	 .	 .	 ..

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE	 THIS ESTIMATE	 TO DATE

	

113 LS	 5904600	 0%	 100%

	

±.i2 ._ 21T&MI 	 .	 .	 12447.35	 .	 ' .0%	 .	 91% 	 11,284.36

	

3	 7 LS	 28189.15	 0%	 100%	 -'	 28,189.15

	

4	 8	 P62,488.00	 , .	 .	 0%	 .100% 	 62,488.00

	

,.. LL	 .	 1,580.00	 .	 0%	 100%	 - .	 '	 1,580.00

	

6	 21 LS	 34,085.00	 O%l	 100%	 -	 34085.00

	

71	 22 LS,;	 ,	 33,769.00	 O%l	 100.%	 -	 . 33,769.00

	

B	 .13LSH	 94,118.13	 . 0%	 1.00%	 .-	 '	 94:118.13

	

9j'l OILS 	 53,543.00	 0%	 100%	 -	 53,543.00

	

10	 11 LS.	 .	 17,424.00	 '	 0%	 100% .	 -	 .17,424.00

	

11	 24 LS	 ,	 .	 15,996.50[ . .	 '	 0%	 100%	 ' - .	 15,996.50

	

12	 23 LS	 ..	 33,539.15	 '	 '	 0%	 .	 100%	 - .	 33,539,15

	

13	 12 LS	 97,307.94	 '	 0%	 '	 100%	 -	 97,307.94

	

14	 31 LS	 .19,972.00	 ' 0%1	 100%	 -	 19,972.00

	

15	 26 LS.	 . 14,830.00 	 0%	 '	 100%	 -	 :14,830.00

	

16	 33 LS -	 . 15,569.00	 '	 0%	 100%	 - :	 15,569.00

	

17	 32 LS,	 42,800.00	 .	 .	 0%	 100%	 -	 42,800.00

	

18	 27 LS	 .	 . 36,088.00	 0%	 100%	 -	 36,088.00

	

19	 15 LsL	 ' '	 - .1,237,968.60	 . . 5% 	 67%	 60000.00	 828,984.43"

	

201	 34 LS	 54,067.00	 "	 0%	 ..	 100% ,	 '	 '	 -	 54,067.00

	

21	 25 LS	 '	 35,743.00	 0%	 100%	 -,	 35,743,00

	

22	 5 LS	 159,281.00	 0%	 '	 100% '	 -	 159,281.00

	

23	 41 LS 	 ,	 14,420.00	 00/0	 '	 'i00% .	 - ,	 14,420.00

	

24	 39 LS H	 '	 15,240.00	 0%	 1006/0	 -	 15,240.00

	

25 '19 LS,.	 ' '	 105,000.00	 ,'	 0%	 100%.	 .	 -	 105,000.00

	

26	 17 LS	 '	 '	 50,900.40.	 '	 0% 	 100% 	 '50,900.40

	

27	 16 LS	 56,352.00 •	 0% 	 50%	 - 	 28,176.00

	

28	 9 LS	 58,239.00	 '	 0% 	 00%	 - •	 • 58,239.00

	

29	 35 LS L' 	'	 . , ,	 14,906.00	 0%	 100%	 •	 -	 14,906.00

	

AD LS	 •	 12,500,00	 0% 	 00%	 •	 -	 12,500.00

	

31	 43 LS.]'	21,222.00	 0% 	100%	 -••	 21,222.00

	

32	 42 T&M '	.	 ' 0.00	 .	 • 0%	 0%	 •	 '	 -	 . .	 •	 -

	

33	 44 LS	 31,882.00	 'O%	 . '100%	 .	 -	 31,882.00

	

34	 48 LS.	 .	 17,463.00	 '	 0%	 100%	 -,	 17,463.00

	

35	 53 T&M	 .	 .	 7,946.86	 - . ,	 0%	 • .	 • '94%	 ..	 . - ,	 •	 7,495.84

	

36	 51 LS	 .	 23,989.00	 .	 5%1	 100%	 1,1.99.00 1	 23,989.00

	

37	 46 LS	 147,464.00	 0% •	 100%	 -	 147,464.00

	

T '38 71['T	 • .. .	 8,654.00	 •.	 . 0%	 100%	 - .'	 •	 8,654.00

	

39	 52ILS 	 40,475.00	 ' 0%	 100%	 - ,	 40,475.001

	

-. 40	 .45 LS '	 •	 .	 77,752.00	 -.	 . 0%	 100%	 ' - •	 77,752.00

	

' i	 .	 ,	 42,800.00	 -	 .0%	 • 100%	 -	 ''42,800.00

	

42	 60 LS	 •.60,191.00	 "'0%	 •100%	 ' -	 ,	 60,191.00

	

431 63 LS	 35,593,00	 0%	 100%	 -,	 35,593.00

	

44	 61 _LS1'	 • _. _.14,980.00	 ••0%	 '	 100%	 -:	 14,980,00

	

45	 671LS	 •..•10,668.00	 •.•0%	 100% .	 -	 •	 .10,668.00

	

t

46	 47_LS	 ,.10,888.00	 0%	 ..100%	 • _, _'10,888.00

47 .2911-S" _5,029.00 •.100% .100% 5,029.00 _.5,029.00

•__•,l_.__._.
	 AMOUNTS CARRIED FORWARD	 66,228.00 • • 2,605,631
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DISTRIBUTIO N'

The Pcrf Authohty of New York & New Jersey
233 Park Avenue Sc. 7th Fir. New York, NY 10003

	Chanae Order No.	 OC1 	 Contract No. E'J. 24 . 0C3 .	 PROJECT MANAGER fG
ACCOUNTING

	

aciiitV i T EW A? 	 = '' L	 F. 	 PCJE( I rNGNEER tJ

	

Cr c.or	 E c::ii Z?"	 : -LE :.	 a.VERTI CAL c_ic

	

To	 P	 flL	 jCTO CORY,-
	 I

Address: 320 GAN0 AVENU

NJ'	 07633	 ,.,.	 .	 .

	In accordance with the above described Contract:	 .PACC No(s)

The following .Extra'iO ordered. 	 .

The time for completion of the contract 	 •' 
The.

	

	 he following change s orceredat no chance in price
F-1

I
is ex

t
ended as indicated berow.	 .	 .	 .

The following reductionis crc d 	 ri A uhanoe is ordered as Specifically outlined beiov

NOTE TO CONTFCTOR: Pease sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DiRECTED BY 'THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH' AND INSTA LL

ELECTRICAL SNICRGEAR QOIPMENT AND AUTOMATIC TPANSFER SMTCEES IN THE NORTEI AND SOUTH

SUBSTATIONS CF TERMINAL B' IN ACCORDANCE MITI-i REVISED AND NEW CONTRACT DPw:rNGs -

EW5 7 264.003 — A0313•, Al216, AI217, Elli, 5120,' E212, £217, 5231, E307 AND 5400, ALL

.REVISION 1, ADSOl, A0302, A041-1, A0412, A1301, A1302 E305, 5312 AND 5406,' ALL REVISION

2, 0002, A0311 AND A1303 1 ALL REVISION 3, A0201, A0401 AND A002, ALL REVISION 4', 'ALL,

'DATED 6/21/07.

THE 'MORK GENEP.ALLY CONSISTS OF

	

–RE–CONFCUPkTIONOF SWITCHGEARS NA AND NB IN THE NORTH. SUBSTATION.	 .	 .

–RE–CONFIGURAT ION OF SNITCHGEAR SA IN THE SOUTH SUBSTATION.

–ENLARGEMENTbF ROOM 146 –SOUTH EMERGENCY SNITCHGEAR ROOM.

–CONSTRUCTION 0FN5c6 ROOM 168 – NORTH ELECTRICAL SUBSTATION EXPANSION.

COMPENSATION SHALL BE 'INCREASED BY THE LUMP SUM AMOUNT OF S 1, 237, 068. 60.

The undersigned has no uthcrity to order any item of extras whose cost,together with the cost of extras previoUsly ordered, viU ' exceed the limit
s pecified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. . In the event that the above extra is

in excess of such limit the order to perform it shall be effective only if tne Secretary of The Port Authority certiies to the authcrity of the, undersigned

to order It. (See other side.)'

No extension of-time f7etio n. is granted to the Contractor on account of the chahges2ir unless othe7sDeciticailY stated above.

ef

Dated 	 J,
t^v

Engineer,// / 'U
vb



ThE;	 ALUhO1iy of New York & New H . 	•.

2,DPark Avenue So. 7th Hr. New York, NY .10003

—0(1 '•i

Chance Order No.	 ontract No. ENR 264.003
ST RIB Ii TION

Facility: (K LIBERTY INT L AIRPORT	 .	 PR0JC1 EXEC;UTI\!E 0

Contract for: TE?J1INL B N0DNIZ.ATI0N PROOR LOWER LEVEL & El \7ERTICL CIRCULATION	 PROJEU7 MANAGER 0

To: V.R.. CONSTRUCTION C0;	
PROJECTENGU'IEER

Address: 320 GRAND AVENUE

ENGLEN000, NJ	 07631	 .

	

in aocordace with the above described Contract: 	 .	 PACC No(s) : 00051

{IV] The followino Extra is ordered.

The Ume for completion of the contract 	 -	 .
The ol ing orange is orrered atr,o change

is extended as indicated below. 	 .

] The following reductioh.is ordered.	 A chance is ordered as specifically outlined below.

NOTE TO CONTRACTOP:Pieas sian orioinal and return to the Pod Authorit y reoresentative whose sianature acosars in line five(5t.

AS DIRECTED FT TH ENGINEER, PERFORM ALL WORK NECESSARY TO:.

-PROVIDE SOWER TROJd PANEL LLE-TLP IN ROOM 145 (ELECTRICAL ROOM #1) TO THE SUM? ' PUMP- AND
1PQP IN ROOM _22 NER N2)	 c3oU: :NC :: SHALL s: :i CC:?C-tNCE i

-PROVIDE ?CYER FROM, PANEL LLE-TL? IN ROOM 145 (ELECTRICAL ROOM 1) TO THE WATER HELTER
N ROOM 129 - JANITOR-' S CLOSET. . CONDUIT AND WIRE SHALL BE IN ACCORDANCE WITH NEC.

-XTEND THE ON () 1', 5.1010 GALVANIZED STEEL TELEPHONE/DATA CONDUIT FROM ROOM 132 -
ELEVATOR MACHINE ROOM TO UNFINISHED SPACE C, APPROXIMATELY 60 LINEAR FEET.

-FURNISH AND INSTAL-L ONE (1) ADDITIONAL POWER RECEPTACLE (iSA, 120V) IN THE AMEN:TTES
ALCOVE AT COLUMN LINE ES. CONDUIT AND MIRE SHALL BE ROOTED TO THE NEAREST JUNCTION FOX,

	

APPROXIMATELY 10 L ' NEAR FEET.	 .	 .	 . .

-FURNISH AND INSTALL THREE (3) ADDITIONAL TELEPHONE/DATA . BOXES IN THE AMENITIES ALCOVE
AT COLUMN LINE.1 EMT CONDUIT SHALL EXTEND 6 ABOVE. CEILING, APPROXIMATELY 10
LJNEAR FEET PER . CONDUIT.	 -

COMPENSATION SHALL BE NCRELSED Fy THE LUMP SUM AMOUNT OF $ 23, 989. 00.

The undersiuned has no authority to order any item of extras whose cost, together with the cost of extras previously orderedwill exceed the limit

specified in said Contract unless he has been specially authorized so to do . by resolution of the Commissioners. In the event that the above extra 0

in excess of such limit, the order to perform it shall be effeotive only if the Secretary of The Pod Authority certifies to the authority of the undersigned

to 
or

	 it. (See other side.)

No extension of time for completion is granted to the Contractor on acoount of the changes ordered herein unless otherwise specifically stated above.

Dated	 ''	 2009

I	

Engineer



PA39
	

The Port Authority of New York & New Jersey. 	 Page 1

233 Park Avenue So. 7th Ffr. New York, NY 10003

(Secretary copy

C'a-e Order No	 U0047
	

Co"ttract $1,1 0. EN? 264. 0011

Facility: NEWARA LIBERTY INTL AIRPORT 	 S

Contract for: TERMI NAL B MODERNIZATION PROGP LCWER LEVEL & Dl VERTICAL CIRCULATION

To: VRH CONSTRUCTION CORPORATION

Address: ]20-GRAND AVENUE

ENGLEWOOD NJ	 07631

In accordance with thE above described Contract: 	 PACC No(s) : 00029

The following Extra is ordered.. 	 . .	 .

The time for completion of the contract

is extended as ndcated below.	 .	
.	 The following change is ordered at no change in price.

The following reduction is ordered. 	 LII	 A change is ordered as specifidally outlined below.

NOTE TO CONTRACTOR: Please signoriginal and return to the Port Authority representative whose signature appears in line five(S).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO CONSTRUCT ROO'f 168 - NORTH
ELECTRICAL SUBSTATION EXPANSION ROOM -IN TERMINAL B IN ACCORDANCE WITH. REVISED CONTRACT
DRAWINGS EWR-264003, Al216 AND Al217, BOTH REVISION 2, BOTH DATED 2/14/08.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 5,029 00

CHpNGE ORDER SIGNED (

CONTR,
	

T.
RECEIVED BY ENGINEERS DER
CONSTRUCTION

/ The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contracl unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit the order to perfdrm it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other-side.) 	 .	 S	 S	 . 	 S

No.extensioh of time for completion is granted to the Coitractor or account of the changes ordered herein unless otherwise specifically stated , above.

Dated	 t'r C-	 2009
iderTt.neer



LJ),J

0-03

VRH
CcNRr,71:,c—moN 00SF.

Crc(.r.

AU1hOr1V G':Y/NJ
	 ho No. I [vi_001-53

bNo. 2334	 H	 ___
Fioct

	

	 264003Termina B Lever

L4:vExpar, •i B-IVei. CrcuJetJ:::i
Date	 A7H202009

•	 1\. •iilEk:I \Vai.	 Senior Rs;c p 1 angineor

am

v,ck per	 :vina GJC5 1 	Security	;rn1 & Ei.rreot as	 to S'pix: ha

C.onr:i VY o rk in	 ionaa]an d/ or S -an iiive .Ars.

c/20-26, C3 flS-222/09 223/29-2/27:/. 	 -

5vC;5 2763-a .2/3CD1

Unit 	 L.-or 451 hrs.	 2.S5hr=	 13299.5
iJr.i Prior. \icle 2 ( 9.52 / day	 35

\'3	 Lhor	 i3499.2

\R:	 .1ieria

' lie I)	 ___

0110

H/PJC Srouri1y	 ioo	 ]2;499.21

7-	 :- Price	 3

513.ri/

'.7

320 Grand A'r.nue

Englewood,

07531435

APPROVED FOR PAYMENT --
SUBJECTTOFINAL AUDIT

AMUNT	 I

SIGNATURE fu<
DATE	 /2..I71_

Phone

201.871.4422

71 8.292.2250

718.292.2250

Fax /Er.giner.ring

201.871.6727

•FaxiAccounting

718.292.2251



1IM1
APR 2 7 2009

trtNo. TM 001-59

JV4 No .2034

Pro1ct 	 EWR 24.003 TFIflhFT! B Lev,-l-

2-1 \(. rt CFrcuathri

Date	 Aiii.t 2, 20(

1h	 crt

VilE!
Io ' cor.

AUcrtion	 , \Jmc1 \Uli

Ft':r

Ni'I C	 cr	 (2C)iJ 2 IA	 ir	 onj] &	 L	 ]uirJ I	 ppOc thc

C'c,iti-':: \Virk j	 c.J Lrd or Sni1rc Ai;.

i*.riLI 2, 1 2-3,CC'1C	 .2-3!I "" ) y 3(] -Oi3?

i.2(I 

L1tiil ho iLbLr 33.5)	 (4 21,'1ir —	 I6.(G.23
=

Z. t

LiLcL'	 1	 13.o

'RH

,I.L.iI1

•SLRI VRH 	.
.iELiI')C Scirr	 J6,	 0

iRa-	 IJnji Prii.	 •	 ,

•	 l, I3(

rI cr	 .L	 C'

•	 •	 .	 • AP P ROV -E-D FOR PAYMENT #

•	 ___	 .	 SUBJECTTOENALALJD!T

•
•	 .	 ,MOUNF	 T	 (	 '—'.	 •	 Ph

DATE.	 .

•7 IL2I2,225O

Fi: (i

arj Gnmd A\cnut
	 .S •fl .327

OI45
	 1iAccoun1irj

•	 72221



- 7	 _
FFr

RP
MAY 1 3:::9	 ;.J Tj

CoNsm:c1oN CORP.

•	 .	 I.	 i: CI! r.	 C.,
flC	 ., E  R Co DII

The Pcil Authority of N'UNJ 	 Invoice No. '[M 001-61
• V	 ___________ Job No. 

2034
Project	 EWR 264003 Temina B Lever

LevExpan& B-I Vert CircuItion
Dale •	MuvI2;2009	 I,

Atfe.ntion	 Mr. Michai Wallace Scnibr Resident Engineer

Phone No.	 V

Net Cost work per Drawing 0005 21 . A Security Personnel & Equipment as Required to Support the 	 .

Coittr.c[ Work in Aeronautical andlor Sensitive Areas.
Period 3130M-4/05109!. 	 V

invoce 3077

Unit Price Labor 112.00 hrs. © 29.951tr =	 3,354.40
Unit Price \'echicic ® 1 00.37 /day=

VRH :i.abor .	 .	 . .	 .	 V 	
3,354.40

\'RH 1 ,laterial	 .	 .	 .	 ..	 .	 .	 .

\R}-) Equiprnent	 . .	 V

VRH[ee2O%0,,! b 8-- Mate. ial)

Subcontractor	 VRH1FJC Security Service 	 3,354.40	
,-	 2 .

VRH Fee 7%	 Unit Price	 7,
Sub Total	 3,354.40	 • 	 • 	 . 	 V 	 • 	 •

Tots) Charges	 • 	 V 	 •	 • 3,354.40	 .	 ,	 •	 •

I	 . APPROVED FOR PAYMENT #_

	

' V 	 • 	

V 	 SUBJECT TO FINAL AUDIT

AMOUNT	 .	 Phone
•	 •	

•. S I G N AT U R tcR	 201.e71,4422

DATE	 .V	 7)8.292.2250

• 	 • 	 .V	 . . 	 • 	 V. 	 . 	 V 	

718.292.2250

Fax /Engineering

	

320 Grand Avenue .	 .	 .	 .	 V 	 201.87 1.6727

V .	

•	 Englewdod, NJ: •	•	 V •	 • 	 . 	 .• 	 •

	07631-4355	 . .	 . •	 .	 .	 .	 .	 .	 FsxiAccounnng
• 	 • 	 , 	 . 	 . 	 . 	 • •	 V	 ••	 •	 •	 V. •	 7)8.292.2251



he Po1 Authority of N'(/NJ

	

E 	 i f.m,

	

flEjLjb i	 " t ft-ER

invoke No: TM 001-60
Job No.	 2034.
Project	 EWR 264,003 Terminal B Lev -

_________	 ______ ______ ____________ ________ ________ 	 revxpan	 -'i •vet Utrcut	 n
ue	 ivey Lc,

Attention	 Mr. Michael Wtce Senior Res i dent Engincer	 S

Phone No.

Sec,troted

P i d 41)2/09 0	 9/09 04I2609

\ RH L thor	
,A14JS_

'RH Mtriat	 .	 VIH/Winstrjn	 981.50	
5	

5	 5 S	

. 	 S

\ RH Equipment

\T-H Fee 7%(1_b & )vter)al)	 69.71

Sub Total \'RH	 1050,21

Subcontractor	 J
VIR-H Fee 7%

Sub. :Fotal	
S	 . 	 . 	

5	 5	

S

Tote) Chai8es	 1,050.21	 .	 .	 LI 00 I

S	 . 	

. 	 APPROVED FOR PAYMENT #
S S___ SUBJECT TO FINAL- AUDIT _____ .• .:

S	

: AMOUNT_. 	 pone

SIGNATURE	 S	 201.871.4122	
j

S	

DATE	 718.292.2250

S	 f 	 S	 . 	 S	 . 	 718.292.2250

Fa /Engineering

320 Grand Avenue	 .	 S	
. 	 . 	 201.871.6727

Engtewood, NJ	 5	

5 5

	

5	

5

07631-4355	 5 .5.	 5	
.5	

5 .	 S	

Fax-/Accounting.

I	 7)8 2922251

5/12)2009	 5 5.

	

2034 TM001- 60 Tempate.xIs	 S
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VI	 7

- -- --..--- --
•	

*•

The For! AU iO1' o: N'i'INJ

'Ir,cioei	 aioe Stn;--r RCS;deII Er:c

F:oie No.

osi	 i:r Di	 Ur.i:iground UJ)itics in

	

::	 ru.or.	 EIcic	 5670

.nvoce No. TM 002-37

Job No.	 2034
Proec	 EAR' 264,003 Trntnal BLv•r

Lev.Exp3n & -1 Verl Cftcution

Date	 Mev 5, 2;9

-.	 I

RH Lhr

RH EeipiI

YIH Fee 2O1. (Lb & lneriI)

	

bc011i:a:/:r	 S.. EIeri Ir.\Oces, 547C4

	

Fe 7(.	 57C'7

ub Tciii

ft(:o L-

iô.45	 •'

0. C, E

I241600 Q ;_	 •)	 •"—'

.1

APPROVED FOR PAYMENT -

SUBJECT TO FINAL AUDIT

AMOUNT	 5 Ile • Pnon

I	

.: SIGNATURE

718.292.2250

•	 Fax !ngineerre

320 Ciand Avenue
	

201.S -7 1,67 27

Englewood,,Ni

0763 l-355
	

Fax!ccourir.o

718.292.2251

Rf/'flnO	 2034 TM002- 037 Trn2te.xs



11	
STRUTID

J	 Covoii

MW

The Port Authority of NY! J	 - --	 ln\	 No 1 M 002-38
Job N o. 2034
Project EWR 264.003 Terminal  Lever

Lev.Expan & B1 Vert Cftcu1tort
Date	 May . 2009

Attention	 Mr, Mich! Wallace Senior Renideni Engineer

Phone No.

Nt Coth v,rt: per Dra win 2 0002 2 1  Re l ocation ofUnóerground Utituies in

Coñflim With New Consictiot;. Papp [run invoice 05:042-P50

\'RH Labor

VP  Maeriai

VRH Equipment

VRJ-[Fce204(Lab&Meirinl)	
,	 \	

7 73Q
Sub rot \'RH	 .

Subcpn;racrco	 . PaDp fro [nv. 06-042-P50	 2:049.59	 v

VRJ-i Fee 7%	 -	 143.47

ShTôiat	 -	 2,193.0$	 .

7oiai CharOes	 .	 2,193.05	 1	 . 0 r

APPROVED FOR PAYMENT
SUBJECT TO FNAL AUDIT

.(	 1
PMUUNl '	 tç. (f'	 Phone

SNATUR	 2018714422

DATE	 7 18.292,2250

7I8.2912250

Fax /Engineering

320 Grand Avenue
	

20L871.6727

Englewood, NJ

63 1-4355
	

Fax/A ccourning

•	 718.292.2251

5/8/2009
	

2034 TM002-038Tempate.xs

52. 193. 0.



a

	

•.. U 2009	
.. VB:H[

- Fl-
RESIDENT

____	
NGINFFp

5555

TM'002-34
•	 •.•	 Job Nc..	 2034	 •

Pr j cl	 EWR 240D3 Terminal B Lè'r

Lev,Expn & BI Vert Ocu!ricn
De	 i.pr 1 20, 2C

•1.ior	 Snor	 ninr

•	 _____________	 ••

Co wor: p	 012 21B R1cic; Cf Ur 11C'LS Ui1ii	 •	 .
•2- r' : J. r	 Ccn	 :co..	 ivoic 32 12.3f65	 •	 .	 .

H L2bOr	 ••	 .	 .	 .	 .	 .	 .	 .	 •	 •	 .•	 .

y 2 ;-	 1, Maieri)	 .	 .	 .

Sub

SL 

r \	

h	 L

	

I	 •	 .	 .	 .	 ...

	

29	 •

- 0	 - 7L9(z

	

S 

APROVED FOR PAYMENT rr . 	.. .	

S.

* •	 •	
.	 SUBJEOTTO FINAL AUDIT:

AMOUNT

718.2 2 2 025

	

•	 . •
	 . .	 F	 iEn gin eerir:

320 Grand Avene	 S 	

5 	

201,871.6727

	Enlewood, NJ	 .	 S 	 . 	 . 	 . 	 S

0763 1-4355	 .	 .	 P.ac'Aocou

•	 .	 :	 71.292.2251

	

4/30/2009	 .	 . .	 .	 •	 2034 TMDO2- 034.ThmDatp'Js

Thp Po	 o N''R'JJ



I	 __

AL

APR 2  2009 

	

-	 C?rTiCTONCC-.F.

•	 FIS	 C'io

	

________ _____	 ______	
[	 RESIDENT ENc3INEE!R

The PrI Aihcri of NY/NJ  	 invoice Ho. TM 004-26
	Job N o 	 2034

EWR 24,003 Terminal B Lever

Lev.Expan_& B-I_Ve rt. CircuNtion
Defe

'fr. k-'IiclsJ 'siIsc	 Seocr Res.iden Eceer

Fhor.e No.

Cost ".-.:-k pe Drs y / i co-s 2 IC Co:-.ot ion Stsgr. szi Shedk Chsnes

	

Ao:-r,m:;::c Fih	 C-ticitonsI Sec	 -ercrts. T'T iVOIO5.5

RH Lntc'

\"R-i Equ-t

\'RH Fe 2J'7 Lab' &Nl z (ercf)

S :- 'c. Totsi VRI

S ' bo n Irc

o:f Cfars cc

320 Grand Avenue

Engiewood, NJ

0763 1-355

• __ __

I ' s 19,14

10,924.83

10,974.83

APPROVED FOR PAYMENT
SUBJECT TO_ FINAL AUDIT

AMOUNT	 \'
SIGNATURE
DATE :f2tIr:Tf1__'

S

20 1.87 1.442-21

71 8,292.2250

718.292.2250

' Fax (Egincering

201.871.5727

Fax/Accounting

'718.292,2251

4/23/2009	 -	 • 2034 TM004- 28 Ternpalte.xls



•

t 1	 IL
i QO9	 VFH-	 CONMIT.'M-10N CORP.•	 .

-	 r	 fl	
j	

Coo -o. (I

The Portor4yof NYPNIJ••
	 No. TM.

JOONO.	 2034
Project	 _EWR264OO Terminal $Le\er

Lev,Expn & 3-1Vert Circulatio-
DateMay 8, 2.009

•	 Attenucr	 -	 Mr. )'0chej Wallace Smor Residan Engineer

Phone No.

Net Cost '.--ck per Drawing 0005 2) C Consiructiob Ssging and Schedule Changes

To Aecor •odte FaciOty Operational Roqu ire nients Pap Iron Invoice O6O42-P48

VRH Labor

\'RH Mete.rt

\RR Equip:o(:nt

\'RH Fee 20% (Lab &. hiatedat)

Sub Total YRH

Subcontrecor	 Pepp Iron inv. 06-042- p48	 4532.54

\RH Fee 7%	 31763

Sub Total	 •	 4,855.17

Total Charges	 4855.17

F 3LIb

APPROVED FORPAYMENT#
• •	 •	 -	 SUBJECT TO FINI AL AUDIT

AMOUNT
•
	

SIGNATURE
•	 •	 DATE

320 Grstd Avenue

Englewood, NJ • •

07631-4355	 •

JO/,rrsr

Phone

201.871,4422

718.292,2250

718.292.2250

Fax (Engineering

20 L87 1,672) 7

Fzx'AccounOng

•	 718.292225)



/	 -	 --

Pr
IF

O12009 1L	 .: VRH
•_J	 J	 COL'TO

I D LI E t^6,II NEER

• The Port Authoilty NYiNI J 	-	 -	
Invoice r'o. TM OO9O1

r) 11 A

A.t.enbon	 Mr. Michael Wa1ace. Senior Resident Engineer

Poe No.	 -•	 ..

Cot work perrawir.o 3005, General Note 17

cdify Mainti:i & Reloerta Wayiir.ding Signage

Lev.ExpErt_&B-I. Vert Circ uft lion

Date	 .Apri 29, 2009

\H Lbcr	 .	 . .	 235492

prnt	 D7
V?J- Fe-c 20 (Lab & 1aten2i)	 470.92	

A
Sub Total YRN.	 .	 2,825.54

Shcotitractor	 .

•	 Tou1 Char gçs	 -	 2,825,54	 • 	 . '•	 --------	 • 	 S2:5.54

	

• • • 

APPROVED FOR PAYMENT #_	 - •

SUBJECT TO_HNAL AUDIT__•

	

AMOUNT • 	 Phone

SIGNATURE • 	 201.8 71.4422

• 	 ,' 	

• DATE' _ • 	 18.292.2250'

7182922250

• 	 • •

	 -.	 . 	 • 	 .•	 . 	 • 	 . 	 • 	
. 	 Fax IEnginee-ring

•	 320 Grand Avnue • 	 • .	 • 	 • 	 • 	 • 	 . 	 . 	 • 	 . 	 . 	 201.871.6727

Englewood, NJ . 	 • 	 • 	 . 	 •-	 . 	 • 	 •

076314355	 • 	 . .	 •	 . 	 FsxlAccounfing

• 	 • ..	 ,•	 •.	 S	 • 	 • 	 • 	 . 	 • 	 - 	 . 	 • 	 . 	 • 	
. 	 718.2922251

4I30I2009	 • 	 • 	 • 	 . 	 •,	 . .	 • •	 204 TMI)0q- 11 Trnnft'yls



vi: i
c:nrifl L1l	 ., Cu a

June 12, 2009

Mr. Michael C. Wallace

Senior Resident Engineer

Newark Libei-tv Intl. Airport

EVv'R Building 70 CTA

Newark, NJ 07714

Re: 'Prevailin Wage Rates

Dear Mr. Wallace.

\'RH hereb y certifies that it has paid or provided (and caused all subcontractors to pay or provide) to is.or

their .worknien laborers and fiiechanics (ho are employed by it 6r-them to work onan bourN •or daily

basis at an y trade or occupation at or about the construction site) for Contract EW-264.003. for

Application for Payment No. 30 AT LEAST THE PREVAILING RATE OF WAG SAND

SLPPLEivlE1'S for others engaged in the same trade or occupation in the locality in \vhich the work is

being perfornid as determined by the Engineer.

Vert tru lv yours,

Frank W Hurl

Chief Financial Officer	 .

['bra.'
203.871.4422

FaxJE:.cutive
201.87 iM727

Fax/Acco u  I g

320 Grand .GVCUUC
	 201.87 T. 1.927

Engtcvood. NJ
	

Fa:/Eri matn

07831-4355,,	 201 .871 .070 :s



CONTINUATION SHEET	 -	 AM DOCUA-IENTG703

AlA Uoc meat G702 APPLICATION AND CEk.TiH CA FiON FORAPPLICATION NO

Contractor's signed certification is attached. 	 -	 APPLICATION DATE:	 06/11/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 05131109

	

- Use Column I on Contracts where variable reiainagc for line items may apply 	 - ARCH ITLiCTS PROJECT NO:	 VIED Job 2034

	

VRH INV. NO	 6379R30.
V 	

A	 B	 C	 D	 IS	 F	 G 	 H
ITEM	 DFSCI1.IPItON OF SVOIcK	 SCHEDULED	 WORK cOslI'LErED	 -	 MATF.RIAIS	 - 1 OrAL	 - %	 BALANCE -
NO.	 .	 VALUE	 FROM PREVIOUS	 TIllS FF1001)	 PRESENTLY	 COMPLETED	 (0 * C)	 TO FtNlSlt

• 	 V 	 A1't'LICATION	 STORED	 AND SFOIRED	 (C - G)- .	
.	 (D + B)	 (NOT IN .	 TO DATE

	

DORIS)	 . )D+E+F)

•	 I GENERAl, CONDItIONS	 V 	 2,157,913.00	 1,834,252.00 
V 	

13,158.00	 1,877,410.00	 87.00%	 280,533.00

•	 2 GENEI1AL CONSTRUCTION 	 2,135,797.00	 1,8I5,427.03	 42,716.00	 1,S5S. 143.03	 87.00%	 277,653.92

3 MOBILIZATION	 150,000.00	 150,000.00	 -	 -	 150,000.00	 100.00%

4 TEMPORAllY PARTITIONS

•	 I Temp Ramp Submittal	
.	 V 	

6,00000	 6,00000	 -V.	 6,1100.00	 100.001116	 -

Temp. Wall Submittal	 .	 6,000.00	 .	 6,000.00	 -	 6,000.00	 100.00%	 .	 -.
V 	 Construct. lent. Ramp	 40,000.00	 V 40,000.00	 -	 40,000.00	 100.00%

Layout letup. Partitions	 V 	 2000.00	 2,000.00	 -	 V 	

2,000.00	 100.00%	 -

Construct 1enmp. Partitions	 200,00000	 200,000.00	 -	 200,00000	 100.00%

Construct [31 Lobby temp. Passageway 	 .	 175,000.00	 175,000.00	 V 	

- 	 175,000.00	 100.00%	 -

Mid level Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -	 V 	

V

Construct. Temp. Partitions 	 50,000.00	 50,000.00	 V -	
V 	 50,000.00	 100.00%	 -

2 layout Temp Partitions 	 2,000.00	 ' 2,000.00	 -	 2,000.00	 100.00%
V 	

. 	 Construct Tenmp. p artitions ISO.	 60,000.00	 .	 60,000.00	 -	 60,000.00	 100.00%	 -

[32 Construct. Temp. Partitions	 60,000.00	 60,000.00	 -	 V 	 60,000.00	 100+00E1- 	. 	
V• V V

Construct Temp. Partitions 	 75,000.00	 75,000.00	 -	 75,00000	 100.00%

Relocate Temp. Partitions East Ticketing	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -. V

Constrict. Temp. Partitions	 30,00000 .	 . 30,000.00	 -	 30,000.00	 0000%

Construct. Temp. Paititioirs Hue	 30,5100.0030,000.00	 -	 30,000.011	 100.00%	 -	
V

Construct. Temp. Partitions Sse	 50,000.00	 48,000.00	 -	 . 49,000 . 00 96.00%	 2,000.00

V Temp. Fatlitiotis for Service Escalator	 .	 30,852310 .	 . 30,852.00	 .	 -	 30,852 00	 100 0(1%

Coa5mnici.Uppei Level Temp l'amliliomms	 35,852.00	 33,682.00	 -	 23,68200	 93.95%	 2170.00

Temp Partitions for Service Elevatomr	 20,000.00	 20,000.00	 -	 .	 20,00000	 1110.00%	 .

V	 Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 '	 - V 	 V 	 V

Coatinicl Temp. Partitions	 .	 50,000.00	 50,000.00	 - .	 .	 50,00000	 IOO.00%	 -
-	 .	 V Construct. Temp. Porihions	 .	 .	 30,000.00	 20,000.00	 - .	 20,000.00	 66.67%	 .	 10,000.00	 .	 V

Construct. Fernp Partitions Ml. Dl North 	 26,324.00	 26,324.00	 - .	 26,324.00	 100.0011.	 -
Construct. Temp. Partitions ML	 26,324.00	 26,324+00	 -	 .	 .	 .	 26,324.00	 100 00%
Constiurt, Temp. Partitions ML 131 South 	 '	 26,724.00	 26,324.00	 -	 26,324.00	 100 00%	 .	 V

V 	 . 	 . 	 . 	

. SUB TOTALS 	 5,602,41600	 4,944,185,08	 85,874. 	 .	 ((00	 5,030,059.08	 572,356.92	 V

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

V 	 - 	

.

	

Page lof2O	 V



CONTINUATION SHEET	 In DOCUAJLA'] ( 7O

AlA Docurneurl C 70 7  APPLICATION AND CLK I U ILAI tow FOR 	 6	 -	 APPLICATION NO	 -	 30

Contractors signed certification is attached. 	 APPLICAl'ION DATE:	 06/i I/09	 T'
In tabulations below, amoants are slated to the nearest dollar.. 	 -	 -	 .	 PERIOD TO:	 05/31/09

Use Column I out Contracts where variable ictainage for litre items may apply. 	 ARCI IITECT'S PROJECT NO.	 VRH Job 2034

	

VRJ-1 INV. NO	 63791130

A	 B	 C	 1)	 E.	 r	 I	 0.	 I-I
ITEM -	DESCRIPTION OF WORK	 SCI-IEDULED	 WORK COMPLETEI) 	 1 MATERIALSTOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 TIltS PERIOD 1 PRESENTLY	 COMPLETED	 (G + C)	 TO FINISh

	

APPLICATION	 STORED	 AND STORED	 (C-G)
(D + E)	 (NOT IN	 ID DATE

.	 .	 .	 I) Ott. El	 (D, F, F)

Consuruct, Teutup. Piruiuions L1 L	 26,324.00	 26,324.00	 -	 .	 26,324.00	 100.00%	 -

S	 SELECTIVE / DE013LI1rrON .	 .	 975,000.00	 943,750.00	 -	 .	 913,750.00	 96.79% '	 . 31,250.00

6	 ASBESTOS ABATEMENT	 . ,	 200,0110.00	 200,000.00	 .-	 200,000.00	 100.00%	 -

7	 LEAD AIIATEMENr	 589,750.00	 589,750.00	 ..	 .	 589,750.00	 100.00%	 -

SI'I64V01(K	 '	 194,000.00	 164,900.00	 .	 .	 .	 164,900.00	 85.00%	 29,100.00

9	 St.IOIt.INC	 107,911.00	 86,355.00	 86,355.00	 80.00%	 21,589.00

10 MINI PILES	 956,000 00	 .	 650,080.00	 -	 650,080.00	 68.00%	 '	 305,920.00

II PAVEMENT MARKINGS	 .	 3,500.00	 .3,500.00	 3.500,00	 100.0011,

I? FENCES AND GATES	 60,200.00	 33,110.00	 33,110.00	 55.00% .	 27,090.00

13 TRAFFIC CONTROL MAINTENANCE 	 .	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

14 CAST- IN-I'LACE C0NCRI:rE

Remote Fill From Term. B	 278,594.0(1	 264,664.00	 .	 264,664.00	 95.00%	 13,930.00

Cast itt Place Concrete Submittal 	 .	 5000.00	 5,000.00	 -	 .	 5,00000	 100.00%	 -

1.2'1,obby & 11/1:2 Escalators

Construct Spread Footings 	 21,233.00	 21,23100	 -	 .	 .	 21,233.00	 100.00%

Concrete File Caps & Puts 	 .	 51,489.0))	 54,40900	 -	 54,489.00	 100.00%

New Concrete Ext Stab Walls & Grade (Icarus 	 27,814.00	 27,814.00.	 -	 -	 27,814.00	 100.00%	 -
Slats on Grade	 .	 794,124.00	 391,124.00	 -	 -	 394,124.00	 100.00%	 -

New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 -	 84,87900	 100.00%	 -

Concrete Topping	 -.	 97;819.00	 97,89.00	 .	 -	 .	 97,819.00	 100.00%	 -

lb Sowh Ge,ueualon Conduit tinder Road

Sitcss'nrk Concrete Restoration	 ' .	 32,174.00	 72,174.00	 -	 32,174.00	 10000%	 -

2.1 North Euud of 02

New Concrete Sidewalk at 132 Norlu Frontage	 43,624.00	 43,624.00	 43,624.00	 100.00%
2.2 South End of B2	 .	 .

Ness' Concrete Sidewalk at 02 South Frontage 	 39090(	 32,909.00	 . . . -	 32,90900	 100.00%	 -
CoutOtnicl Slab on Crank	 25,'C9.00	 25429.00	 -	 .	 25,429.00	 100.00%	 -

23Daggage Claim Area & Offices	 ..	 .

-	 Place Concrete Pad for Al-lU 07	 ,	 .	 7,969.00	 7,969.00	 -	 7,96900	 1011.00%	 -.

-	 .	 SUB TOTALS	 '	 4,243,775.00	 --	 3,814,896.011	 . .	 0.00	 (L011	 3,814,896.00	 ,	 428,879.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-	 Page 2 of 20



CONTNUATON SHEET	 A/A DOCUMENT (7703

- _.-..	 kIA Document 0702, A1'PLKATION AND CERTIFICATION FOR PAYMENT, cotttaintng	 APPLICATION NO:	 30

Contractors signed certification is attached 	 -	 -	 ,,	 flQtt DATE:._	 06/I /09

in tabulations below, amounts are staled to the neatest dollar. 	 -	 PERIOD TO:	 05/31/09

Use Column I on Contracts where variable retainage fat line itenis may apply. 	 ARC) IITCCT'S PROJECT NO: 	 VRH Job 2034

	

VR.H INV. NO	 6379R30

A	 It	 .	 C	 I)	 E	 P	 .	 0	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COEII'LETED 	 MATERIALS	 TOTAL	 J	 I3ALANCE

NO.	 .	 VALUE	 FROM PREVIOUS	 TI [IS PERIOD	 PRE.SENTLY	 COMPLETED.	 (0 C)	 TO FINISH

	

APPLICATION	 SANDORED	 AN STORED	 (C - G)

(I) • 6)

	

(NOT IN	 TO DATE

	

DORE)	 (Dil/IP)

Cotter/Ic Pile Caps	 50,00101)	 50,004.00	 -	 50,004.00	 100.00%	 -

New ConcreteConcrete Stub Wall	 ..	 26,60900	 26,609+00	 -	 26,609.00	 100.00%	 -

Slab on Grade (&AIIU Pads)	 .	 661,959.00	 664,959.00	 -	 661,95900	 00 00%	 -

D East - Concrete Masonry Restoration	 '	 9,294 (10	 9,294.00	 -	 -	 9,291.00	 100001/.	 -

Ness' Concrete Sidewalk	 Frontage	 '	 51,199(10	 51,199.01)	 -	 -	 51,199.00	 100.00%

•	 .	 Concrete Topping	 161,18400	 161,184.00	 -	 161,184.00	 10000%	 -.

2.5 South Substation Area & Coraider

Concrete Pile Caps	 44,76900	 41,769.00	 -	 44,769.00	 100.00%	 -

Slab on Grade	 102,219.00	 102,249.00	 -	 ,	 102,219.00	 1110.00%	 -

•	 Concrete Topping	 29,17900	 29,179.00	 -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 nil 	 -	 -	 -
Place New Concrete lot New Drainage Trough I 	 .	 57,824.00	 . 57,82100	 -	 57,824.110	 100+00%	 -

Place New Concrete for New Drainage 'rronglt 2 	 57,82100	 57,824.00	 -	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 3	 57,824.00 '	 57,82400	 -	 57,824.00	 100.00%	 -

•	 Pluc New Corictcte for Ness' Drainage 'OnogIt 'I 	 .	 57,921.00	 57024.00	 . -	 .	 .	 57,024.00	 100.00%

Place Nesv Connate for New Dtaiurage Tiunglt 5 	 '	 57,024.00	 57,824.00	 -	 '' 57,824.00	 100.00%
•	 ,	 -	 Place Ncsv Concrete for New Drainage Trou gh 6	 57,824.00	 57A24.00	 -	 57,82400	 10000%	 -

Place New Cortcrcle for New Dratrtage Trough 7 	 - 57,824.00	 57,824.00	 -	 57,821.00	 100.00%	 -	 - -

Place New Concrete for New Drainage Trough 8	 57,824.00	 57,82100	 -	 .	 57,821.00	 00.001"

-	 2.12 Service Elovatots	 - .	 .	 -

Elevator Pit Pilecaps Concrete .	 11,759.00	 14,75900	 -	 .	 '	 4,759.00	 - 100.00%	 - - -

Eles'atou Pit Concrte Slab & Walls 	 '	 34,234.00	 34,234.00	 -	 34,234.110	 100.00%

2.13 ES Escalator & Ittuill Slab

Concrete Slab oil Metal Deck II lrtfill	 - 70,744.00	 ,	 7,074.00	 -	 -	 7,074.00	 10.00%	 63,670.00

3.1 North Substation, Generator Ertier. Ssvitclrgear

Cottsttuct Concrete Generator Pad 	 16421.00	 -	 - .	 .	 ,	 -	 -	 0.00%	 16,434.00

• 3 4 Final B I Lobby, Escalators 1)3/E4

Construct Spread Footings	 36,114.00	 -	 .. -	 -	 0.00%	 36,111.00

Construct PileCaps at Elenatui & Escalator ISis	 70,179.00	 -	 .	 -	 .	 -	 0.001A	 70,179.00

Final Slab on Grade at Sottlb Sector 	 146,154.00	 ..	 43,846.00	 -	 .	 43,846.00	 30.00%	 102,308.00

Cottr?ete Topping	 -	 -.	 -	 .	 -.	 53,169.00	 -	 -	 .	 . 	 . -	 0.00%	 53,469.00

	

SUB 'fO'FALS	 2,044,125.00	 1,701,951.00	 0.110	 1.01)	 1,701,951,00	 -342,174.00

	

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page 3 of 20



CONTINUATION SHEET	 ..ii..i D0C1JMEIVTG703	 •'

AlA Document Ci702, AI'PLICAU)ON AND CERTIFICA't ION FOR PAYMENT,

	

APPLICATION NO	 30

-	 Contiactot's signed certification is attached. 	 APPLICATION DATE.	 06111109

It t-ibnlations b#Io a flaunts are sIlica to inc g1j	 --	 PERIOD TO	 05/31/09

Use Colman I on Contracts svl,ete variable ecminage for line items may apply.	 - ANCI-Il I [Cl'S PROJECT NO 	 VKI I Job 2034''-''
•	 .VRI-1 INV. NO	 6379R30

•	 A	 B	 C	 I)	 E	 F	 0' 	 H
hEM	 DESCIUPTIONOF WORK	 SCHEDULED	 WORK COMPLETED	 MA1E#JALS	 TOTAL	 IS	 BALANCE
NO	 VALUE	 FROM PREVIOUS	 TIPS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

-	 -	
.	 APPLICATION	 STORED	 AND STORM)	 (C -0)

(D * E)	 (NOT IN	 10 DATE

	

o OR El	 (0-F. F)	 -
•	 .	 3.5 hIllS Dc-Il 1b4.MER'l, Loading Dock Ch-

Concrete Housekeeping Ecjaip. Pads MERSI	 9,249.00	 -	 9,249.00	 -	 -.	 9,249.00	 100.00%	 -
- -	 -	 3 10 SunLit Getseiahor/ Siiework	 -	 -

South Generator Concrete Foundations/Slab	 173,18900	 -	 173,8900	 -	 .	 73,189.00	 100.00%	 -

Construct Concrete East Wall 	 -	 46,163.00	 46,46300	 -	 -	 46,463.00	 100.00%	 -

•	 IS UNIT MASONRY	 -	 .	 334,000.00	 307,280.00	 -	 307,28000	 92.00%	 26,720.00

16 STRUCTURAL S'FEEL	 -	 877,324.00	 763,272.00	 50,000.00	 813,272.00	 92.701/ 	 64,052.00

17 MISCELLANEOUS STEEL

Misc steel Submittal	 -	 18.89800 -	 18,898.00	 - . .	 18,898.00	 100.00%	 -

Fab Misc Steel Diaittage Tiougli 	 .	 32,000.00 '	 32,000.00	 -	 32,000.00	 100.00',.	 -

	

-	 -.	 - Fab Steel Stair	 .	 21,031.00	 21,031.00	 -	 .	 21,031.00	 100.110%
-	

1.2 Lobby & El/E2 Escalators	 .	 .

	

-	 Install Steel Stair S I	 85,000.00	 .	 85,000.00	 -	 -	 . .	 85.00000	 100.00%	 -

2.3 Baggage Claim Area
Misc Steel Framing at CW Loc	 '	 302,223.00	 302,223.00	 .	 ,-	 302,223.00	 100.00,11.	 -

- Tube Steel at Baggage OIBcm -	8,198.00	 ' 8.98.00 	 8,19800	 100.00,%.	 --

2 10 Curb Joints Betsvecn 1-22 ML

Install Misc Steel Dtains Tioagb hit	 .	 '	 32,375 90	 32,375.00	 '	 -	 .	 32,375.00	 100.00%	 -

Install Misc Steel Drains Trough 112 	 32,375M	 32,375.00	 -	 -	 -	 32,375.00	 100.011%

Install Misc Steel Drains Trnuglt 1)3	 '	 32,375.00	 32,375.00	 ' -	 .	 32,375.00	 100.00%

Install Misc Steel Drains Trough 84	 32,375.00	 32,375.00	 -	 32375.00	 1110.011%	 -

Install Misc Steel Drains Trough 10 	 32,37500	 32,375.00	 -	 .	 32,375.00	 100.00%	 -	 -

	

- .	 .	 Install Misc Steel Drains I'toar,li b/b 	 32375.00	 32,375.00	 -	 .	 32,375,00	 10000%	 -

Install Misc Steel Drains '('tough 117 	 32,375.00	 32,375.00	 -	 -	 ,	 -	 '	 -	 32,375.00	 100.00%

. .	 Iit'stnll Misc Steel Drains Trough #8	 32,375 00 '	 32,37500	 '	 32,375.00	 100.00%

	

-	 .	 .	
. 3.9 Stiuct Mod'nslClosnses

Misc SteuVDeck Closure BI IS Openings 	 , -	 '	 418,443.00	 334,754.00	 -	 -	 -	 334,754.00	 80.001%	 -	 83,689.00

- .	 IS Ott?4AMEN'PAL METAL

I Ornamental lGtaaed Elev. Enclosure Submittal	 84,00000	 8-1,000.00	 -	 -	 '	 -1,0O0 00	 100.00%	 -

2 Fab Ornamental /Glazed Elevators Eticlosute 	 864,000.00	 385,600.00	 20,000.00	 405,600.00	 46,94%	 458,400.00

3 Erect Ornamental Enclosure 	 151000.00	 .	 -	 -	 0.00%	 452,000.00

4 Glazing at Elevator Enclosute . 	 -	 290,000 00	 -	 -	 0.00%	 290,000.00

5 Misc. SS Fabricatiois's 	 310,000.00	 ': 303,800.00.	 -	 '	 - .	 .	 '	 303,800.00	 98.00%	 -	 - 6,200.00

SUB TOTALS	 4,S85,018.00	 3,133,957.00	 70,000t#t	 0.00	 3,203,957,00	 .	 I,381,061.09	 - -

Users may obtain validation of this document by requesting of the license a completed AM Document D401 - Certification of Document's Authenticity
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'CON"flNUATON SHEET	 '	 4/A DOCUMENTG703	 -

	• 	 AlA Docnrstcnt 0702, APPLICATION AND CERTIFlC\lION I-ON lAYMEN]', containing 	 -	 APPLICATION NO:.	 30

Contiocior's signed certification is attached. 	 -	 .	 -	 .	 .	 APPLICAT ION DATE:	 06/11/09

	

-	
-	 Its tabulalioits ttelosc arnottttts ate stated is, dir iirarc: dollar. 	 .. -. ._	 -	 . -	 .	 -	 -	 .	 -	 PERIOD [0: 	 05/3 1/09-	 -

Use Column I on Contracts Micie variable elitni c for hue i(enis Inayapply. 	 A RLI-1 IT CL I S PRO ..0	 I 1,1 213 4	 -

-	 VRII INV. NO	 - 63791Z30

•	 A	 Ii	 -	 C	 U	 j	 U	 F	 -.	 G	 --	 -lI

	

-	 ITEM	 -	 OESCRIPI ION OJ5 WORK	 SCIIISI)ULED	 WORKCOMI'LETEI)	 - MATERIALS	 TOTAL .	 %	 BALANCE
-	 NO	 VALUE	 FROM PREVIOUS	 TIllS PERIOD	 PRESENTLY	 COMPLETED	 (G — C)	 TO FINISH

• .	 .	 .	 .	 APPLICATION	 STORED	 -	 AND STORED	 (C - G)
•	 -	 .	 -	 -	 .	 -	 (D + E)	 (NO I - IN -	 10 DATE	 -	 -

	

D OR E)	 (Di El F)

	

-	 -	 19 COLUMN COVERS - - 	 ':	 - -	 - 730,000.00	 -	 710,800 00	 . -. -	 -	 -	 710.80000	 9737% -	 .19,200.00

20 - EXPANSION CONTROL 	 -	 -	 -	 132,210.00 -	 132.21000	 -	 -	 132,210.00	 100.00%	 -
- -	 -	 21 AI1CIIFrECTI)RAL \V000WOUR	 - -	 74400.00	 74,400 00	 -	 -	 74,100.00	 100.00%	 -

	

- -	 -	 22 WATERPROOFING	 - -	 -.	 -	 67,660.00	 67,660.00	 -	 -	 -	 67,660.00	 100.00%
-	 23	 EX------.1(10K INSULATION & FINISH 	 -	 -	 127,000.00	 187,000.00	 -	 -	 .	 187,000.00	 100.00%	 -

24 FIREPROOFING -	 -	 -	 50000.00	 47,500 01)	 .	 -	 47,500.00	 95.00%	 2,50000

-	 25 SIEIAL DOORS & FRAMES	 -	 -	 -	 121,000.00 -	 -	 121,000.00	 -	 -121,000.00	 100.00%	 -

26 O\'EI(IIEAD COILING DOORS 	 '	 - 11,85000	 -	 11850.00	 :	 11,850.00	 100.00%	 -

27 GLAZING

	

•	 .	 \Viuidots \ValI & Glazing Subtitirial 	 -	 20,294.00	 20294.00	 -	 20,294.00	 100.00%	 -_
-	 .	 Metal Glass Guarduails Submittal 	 -	 -	 -	 23,791.110	 23,794.00	 -	 -	 23,794.00	 100.0011, 	 .

Crystal Panels Snbnhitlal	 .	 -- -	 7,794 01)	 17,79400	 -	 -	 .	 17794.00 . 100.00%	 - -

Fab.Cuyslal Panels 	 67,794.00	 67,791 00	 -	 -	 -	 -	 -	 67,794.00	 100.110%

lab Metal Glass Gaatduails Mid-Level 13I&B2 	 -	 8,544 00	 18,544.00	 -	 -	 - 18,5-14.00	 100.0011;	 -

Fob. Vestibule Stoteirotit Losvet Level 3-2 	 -	 8,794.1)0	 -	 8,794.00	 -	 - -.	 -8,794.00	 100.00%

Fob . Cuu tauut \VaE lot Lovet-LeveI I3agage	 -	 18,79-1.01)	 18,794 1)0	 - .	 -	 '	 18,794.00	 100.110%	 -
- Fab. Vestibule Storelloitl Loweu level (3-I- -	 8,794.00	 -	 8,794.00	 --	 -	 .	 8,794.00	 100.00%	 -	 -

-	 .	 Falu.MeaI Glass Guardrails Mid-Level III [3/4	 18,5-14.1)()	 -	 -	 -	 -	 0.00%	 -	 18,541.00

-	 1.2 BI Lobby nc.E-I/E-2 Escalators

Field Measure Or Vestibule Slotefrottl 	 -	 4,794.00	 4,794.00	 -	 -	 -	 ,794.00	 100.00%	 -

Install Veslibtite Storefront - 	 75,294.00	 -	 - 75,294.00	 --	 .	 75,294.00	 100.00%

-	 Install Automatic Doors at Vesobnrc - 	 -	 -	 98,794.00	 90.794.00	 -	 98,794.00	 100.00%	 -	 -

	

- . -	 Crystal Glass Wall Panels	 -	 -	 97,794.00	 .	 67,566.00	 --	 . ,	 63,566.00	 65.00%	 - 34,228.00 - -

-	 1.4 [I&E2 Escalators Stair & GLtalduail.fsIL	 ..	 - .	 -- -	 .	 -	 0.00%
-	 .	 Field Measure 1esnplatc for Gutardratls(El/E2) . u,79-I.OII	 6,791.00	 -	 -	 -	 6,794.00	 1(10.00%	 .-	 -	 -

	

.	 Pttb.Melal Glass Guatdtails (El /E2) 	 -	 97 794 öo	 92,79-1.00	 -	 -	 .	 --	 92,794 00	 00.00% -	 -	 -	 --

-	 .	 -	 -	 - 2.1 NorthEnd of 0-2

-	 -	 170d Measure for (32 Veslibute Storefront	 •	 4,794 00 -	 4,7940U	 - •	 -	 4,791 00	 100.00%	 -

Istall North (32 Vestibule Storeliont	 50,794.00	 50,79-I 00	 -	 '	 50.79-I (10	 100.00%	 -

Install Aulutssatic Doois at 132 Vestibule 	 50,794.00	 -	 50,791 .00	 -	 -	 50.794.110 - 100.00%	 -.

-	 - '	 --- -	 - Crystal Glass Wall Panels. 	 -	 72,794.00	 172,794.00	 -	 172,794.00	 100.00%	 -	 •
•	

2.1 Soitl)t (Ltd of 02	 -	 -	 .	 -	 -	 -	 :	 •	 -	 -	 . -	 .	 -
-	 IsIall South 132 Vestibule Sloiehionl	 3 3,794 00	 33,794.00	 -	 - -	 -	 33,794.00100.00%	 - -	 .	 -- -

-	 SUB TOTALS	 .	 2,266,500.00	 -2,197,1128/n0 - 	 0.00	 0.0))	 2,192,028,00 1 	 71,172.011

Users may obt)n validation of this document by requesting of the license a completed AlA Document 13401 Certification of Document's Authenticity -

	

-.	 -	 -	 -
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CONTINUATION SHEET'	 .'	 AM DOCUMENT 0703

-	 1AIA Docutnetst 0702, APPLICATION AND CERTIFICA 'I ' ION FOR PAYMENT containing	 AI'PLI(_AI ION Na	 30

Contractor's 5 cr1 certification is a 	 .-	 -	 -	 Al Pt LA ION DATL	 06/11/09

In tabulations belo%v, 'unourtts are stated to the nearest dolhr. 	 ,_ 1 0010	 - 05b 1/09	 -	 -

Use Colrrrtttt I ott Coirtiacts rvhcrc variable tetairrayc for line irertts'nlay apply. 	 -.	 ARCI IITEC 'S PROJECT NO:	 VRJ-1 JOt) 2034

	

\'RH INV. NO	 6379R30

ITEM	 DESCRIPTION OF WORK	 SCHEDULED 1VO(w COMPLETED	 MAThWAI.S	 TOtAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C) [T0 FINISH

	

APPLICATION	 STORED	 AND STORED	 (C , G)
(t) 1 lit	 NOT IN	 10 1)

0(31117)	 (l)'rErF)	 .

Install Astsotttattc Doors as South 132 Vcstibsuc 	 50,794.00	 50,794.00	 - .	 50,794.00	 100.0011%	 -

2.3 Baggage ClaimAtca 	 .	 .

Remove Crystal Panels	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -

Field Measure for Cttfinin Wall Fabricatott 	 .	 5,794.00	 5,794.00	 -	 5,794.00	 100.001116	 -

Install Ct,r'taitt Wall MtuI	 10,794.011 . 	 83,794.00	 -	 83,794.00	 100.00%	 -
-	 .	 .	 Install Curtain Wall Glazing 	 . 51294.011	 51,294.00	 -	 5,294,00	 100.00%	 -

Stainless Steel & Glazing at Bagga ge Office	 101,79100	 83,835.00	 5,240,00	 89075,00	 85,00%	 ' 15,719.00

Crystal Glass Wall Panels	 .	 152,794.00	 '	 114,596.00	 -	 114,596,00	 75.00%	 38,198.00

2.6 EasIl/2 Ticketing Area Oversize Bag	 .

East Ticketing Crs'strtl Glass Wall l'airels	 '	 69,794.00	 69,794.0(1	 -	 69,794,00	 100.00%	 -

2.7 North Side of B 2 Lobby ML

Metal/Glass Guardrails North Side Escalators 	 . '47,791.00	 47,79400	 -	 47,794.011	 100.00%

2.7 Sostllr Side of B 2 Lobby ML

Metal/Glass Gstatdrails Sotttit Side Escalators	 .	 47,794.00	 14,338.00	 7,16900	 21,50700	 45.00%	 26,287.00	 .

12 Final 32 Lobby

Crystal Glass \\'alI Panels	 52,794.110	 15,838.00	 -	 . .	 .	 .	 15,838.0(1	 30.00% .	 36,956.00

3.4 Final (31 Lobby Escalators E3,E4 ELs's 1/2

Crystal Glass Wall Panels	 '	 240,794.00	 '	 48,159.011	 -	 '18,1 59.00	 20.00%	 '	 92,635.00

3.4 Final 01 Lobby Escalators E3,E4 Elevsl/2

Field Measure Iettnplate for Guardtails(E3/E4) 	 .	 6,794 00	 .	 -	 .	 -	 .	 0.00%	 -	 6,794,00

(rrsta(! .Metal Glass Grrar'rlr'ails ((13/E4) 	 '	 '	 122,798.00	 -	 - ,	 0,00%	 '	 .	 122,798.00

28 DRYWALL

Fab. GFRG Panels Mid-Level RI & 112	 '	 60,852.00	 '	 60,852.00	 -	 60,852,00	 1110.00%

Fab GFRG Panels Mid-Level RI E3/E4 	 . 60.852,00	 ' 60,852.00	 '	 -	 '	 60.85200	 100.0011%

I Install Exterior Metal Ceilitrgos'cr Sidewalk 	 35,852,00	 '	 12,548.00	 -	 '	 12,5481(0	 35.00%	 23,304.00

Prtmtion .Constructorr	 '	 ,	 45,852.00	 ,	 451852.00	 ' ' -	 '	 15,8520(1	 (00.00%

Construct. Cement Boand SoOls over Sidemv,nlk 	 .	 . 29,052.00	 '	 211,852.181	 -	 29,85100	 100.00%	 -

Vestibule Ceiling . 	 15,85200	 45,85200	 .	 -	 45,85200	 100.00%

Dtyvall Ceilings and Soffits 	 .	 29,852,00 .	 29,85200 	 -	 29.852,00	 100.001N,

Metal Pant Ceilings'	 ,	 -	 .	 505,852.00	 505,852.00	 -	 .	 505852.00	 100.011%

Stud Frhttting for MER 8 143 .. ,	 ,	 .	 35,852.00	 -	 .	 -	 0.00%	 - '	 35,852.00
Dnvss'atl l'lywoón( A Gals'. Metal EarL MIlE 11113 	 . .	 . - 35,552.00	 ' '	 ,	 .	 -	 '	 - '	 0.00%	 35,852.00

SUB TOTALS	 1,109,140.00	 1,392,336.110	 12,4091011	 0.0(1	 1,401,715:00	 .	 534,3951).

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

1I.4 DOC'UA'IEA'T G703

- _jAIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing' 	 -	 ..'.	 APPLICATION NO.	 30

Contractor's signed certification is attached.  	 -	
.	 -----'	 '	 '	 APPLICI', ['[ON DATE: '-'-

In t)hulalions bet/tv, amounts arc stated to the nearestdollar. 	 .	 PERIOD TO:	 0513 1109

Use Column I on Contracts where variable damage for line tents nay apply. 	 .	 ARCI-IITECTS PROJECT NO: 	 YB_Fl Job 2034

	

VIII! [NV. NO	 63791330

A	 B	 C	 D	 C	 .	 F
ITEM	 DESCRIPTION OF WORK	 SC! OSOULED	 WORK COMPLETE!) ''' 	 MATERIALS	 TOTAL	 31	 BALANCE

N 	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 - COMPLETED	 )G C)	 TO FINISH
APPLICATION	 STOREI)	 AND STORED	 (C - G)

(D, I)	 (NOT IN	 TO DATE
U OR F)	 (t)*Et F)

Install Framing br Soliit/Fascia El/E2 -	 29852.00	 29,852.00	 -	 29852.00	 100.00%
- .	 .	 Install GFRG Panels [1/152'- 	 30,852.00	 30,85200	 -	 30,852.00	 100.00%	 -

2 Panition Layout lop & Bottom Track-Wet Ateas 	 157,852.00	 -	 147,852.00	 -	 .	 117,352.00	 100.00%	 -	 -

Stud Framing & Blocking -\\et A/ens	 147,852.00	 147,852.00	 -	 -	 1471152.00	 100.00%	 -

Drywall-Wet Areas .	 117,852,00 .	 (47,852(10	 -	 47,352.00	 100.00%	 - -

Wet Ticketing- New Partitions	 - 147.852.00	 147,852.00	 -	 ,	 47,852.00	 1000011,	 -

Ceiling Construction For North 02 Vestibule 	 117,852,00	 147,852.00	 -	 147,852.00	 IUR00%	 -

WT Drywall Ceilings	 .	 .	 75,852.00	 .75,852.00	 -	 '	 75,85100	 100.00%	 -

Suspended Ceilinrrs	 .	 35,852.00	 35,1152.00 	 -	 -	 35,852.00	 100.00%	 -

WT Metal Pan Ceilings	 .	 155,$52.00	 155,852.00	 -	 .	 -	 .	 ,	 155,852.110	 100.00%	 -
Ceiling Coits&ttctiott 152 Vestibule	 '175852011 . -	 , - 125,852.00	 -	 .	 .	 .	 125,852.00	 100.00%	 -

Drywall Ceilings & Sol'Iits	 '	 .	 75,1152.110	 75,852.00	 -	 75,852.00	 100.00,11.	 -

Suspended Ceilings 	 ..	 .	 30,852.00	 } 30,852.00	 ,	 -	 -	 -	 30,852.00	 100.00%

Metal ['all 	 405,852.00	 . 405,857.00	 -	 -	 405,852.00	 00.00%	 -

install Ete,ior Metal Ceiling user Sidewalk 	 .	 t05.852.00	 3t,756.OIt	 10,585.00	 .	 42,34 1.00	 '10.00%	 63,5 11.00

Metal Stud & Diyss'all Baggage 001/es	 55,1152.00	 55,852.00	 -	 - 55,1152.00	 100.00%	 -

Drywall Soffits & Ceilings	 55,852.00	 55,852.00	 . -	 55,852.00	 100.00%

Metal Pan Ceiling Construction 	 -	 55,852.00	 155,852.00	 -	 .	 155,852.00	 100.00%	 -

Ceiling at Sotttlt Cotnidor	 .	 .	 80,852.00	 -	 .	 '	 -	 0.00%	 80,852,00

CT Ness' Partition	 .	 .	 15,852.00	 55,852.00	 - ,	 -	 .	 55,852.00	 100.000116	 -

ET Drywall Ceilings & Soffits 	 ,	 ,	 55,852.110	 55,852.00	 -	 .	 55,85100	 00.00%

CT Suspended Ceilings	 '	 .	 55,852.00 .	 '	 55,852.00	 -	 ''	 55,852.00	 100.00%

FT Metal I'ait Ceilings	 '	 .	 105,852.00	 . -	 105,852.00	 1 05,852.00	 100.00%

Framing for Soffit/Fascia Non), Side Escalators	 ,	 30,852.00	 .	 30,852.00'	 -	 30,85100	 100.00%	 -	 -

Install GFRG Panels NSE	 '15,852.00	 '	 45,85100	 -	 '	 45,852.011	 100.00%

Flaming for Soffit/Fascia Soot), Side Escalators 	 '	 .	 65,852.110	 ,	 65,852.011	 '	 -	 65,852.00	 100.001.%

Install CEllO Panels SSE	 '	 '	 35,852.00	 35,85200	 -	 35,852.00	 100.00%	 -

Mid Level Partitions	 .	 '	 75,852.00	 .	 68,267.00	 -	 .	 '	 68,267(10	 90.00%	 7585.00

Coitsttstct Drywall Partitions Escalatot ES	 . ,	 30,852.00	 15,426.00	 - '	 -'	 -	 15,126.00	 50.005.	 .	 15,426.00'

Plaster ES	 168,204.00	 33,641.00	 ' -	 ' 33,641.00	 20.00%	 131,563.00

2,602,157
Cle S'at s , El,al'tss'

	

SUB TOTALS	 2,9!7,764.

	

all Co,,slntrtioo' ' . '' .	 --	 ''30,S52.00 --	 27,767.00	 3,085.00 .3(1,852.01)	 00.00%

	

--	 tt)1	 .110	 13,670.00	 0.00 '	 2,615,827.00	 -	 -	 301,937.00 -

Users may obtain validation of this document by requesting of the Iicense'a completed AlA Document D401 - Certification of Document's Authenticity

Page 7of2O'-,



+ CONTINUATION SHEET	 S	 ,IIADOCLJAIEA'TG703

	

-- Document0702, APPLICATION AND CERTIFICATION FOR PAYMENT. containin g, 	NO:	 30

Contractor's sigtie certification is attached.''
	 -- -	 ' - --------------

	 vAPPLICA1iON DATE: --	 - ''0oii 1,09	 -	 -- -	 -

in tabulations below, amounts are state,! to the nearest dollar, 	 -	 PERIOD TO:	 05/31/09

Use Colut iot I on Cont,acts 6'l,e,e variable retainage for line tents may apply. 	 -	 ARCHITECTS PROJECT NO:	 VlSi I Job 2034, 	.

	YRII INV. NO	 6379R30 -

•	 A	 n	 C	 .	 0	 0	 F	 0	 ____	 II'
•	 ITEM	 DESCtLIPTION OF WORK	 SCHEDULED	 WORK COFU'LETEI)	 MATERIALS	 TOTAl.	 ¼	 BALANCE

•	 NO.	 VALUE	 FROM PREVIOUS	 TIES '10000	 PRESENtLY:	 COMI'I.EFED	 (0 Cl	 TO FINISH

	

-	 AI1PLICATtON	 STORED	 ANOSTORED	 (C-G)
(D El	 ' .	 (NOr IN	 TO DATE

	

I) OR II	 (D+E+F)

Drywall Soffits &'Ceilings 	 25,852.00	 7,756.00	
-	

7,756.00	 30.00%	 18,096.00
-	 .	 Suspended Ceilings 	 25,852.00	 -	 .	 -	 '	 .	 -	 0.00%	 25,852.00

Metal Pan Ceilings	 .	 93_2N,00	 62:282.00	 .	 -	 .	 .	 62.282.011	 66.82%	 30922.00

- - Ceiling it BI-IS	 -.	 45,552.00	 36.68200	 -	 -	 .	 36082.00	 80.00%	 9,170.00 -
.	

Partition Construction	 25,852.00	 20682.00	 -	 - .	 . 20,682.00	 80.00%	 5,170.00

Drywall Ceiling & Soffits	 55,852.00	 '	 37,926.00	 -	 37,926.00	 67.9%	 17,926.00

•	 Metal Pan Ceiling Loading Dock	 55,852.00	 27,926.00	 .	 27,926.00	 50.00%	 - 27,926.00

Install Fiantitsg for Soffit/Fascia 03(04 	 .	 55,852.00	 -.	 -	 0.000/0	 55,852.00

Install GRG Panels E3(E4	 25:038 00	 .	 ..	 .	 -	 0.00%	 25,038.00

29 TILES	 •	 .

	

49,590.00	 49,590.00	 . .-	 -	 .	 49,590.00	 100.00,11.	 -

30 TERRAZZO
-	 .	 . 1,2 3) Lobby including 01-2 Escalators 	 .	 230 821.00	 230,821 00	 , .	 :	 230,821.00	 100.00%

2A West Ticketing	 .	 226,993.00	 226,995.00	 -	 226,993.00	 100.00%

2,2 Suntli End of 02	 109,536.00	 102,152.00	 7,584.00	 -	 109,536.00	 100.00%	 -

	

2,7 Baggage Claim Area A Offices050,2-1.00	 669,834,00	 10,407.00	 ,	 680,241.00	 100.00%	 -

2,6 East Ticketing	 .	 .	 , 97.3 11.110	 97,311.01)	 -	 97,511.00	 !°°-°°°'	 '-
3 2 Final 02 Lobby	 .	 114 202.00	 102,782.00	 "	 11,420.00	 114,20200	 106.00%	 -

3,4 Final BlLobby Escalator E3-4, Elev.l,2	 222,18000	 .	 .	 -	 0.00%	 '222,180.00

3.12 5500 Concousse Level 9 (iurlill asea) 	 219,521.00	 .	 -	 '	 -	 0.00%	 219,321.00

3.12 5510 Replace exislini: Coitcva,se Level flitisli 	 59,39500	 .	 .	 . .	 -,	 0.00%	 '	 59,39500

3!	 CA I) '(('I'	 '	 . .	 23,903.00	 '	 23,66,1.00	 -	 .	 23,664.00	 99.00%	 '	 239.00

52	 l'/sIN'FINC	 .	 .	 .	 .	 '	 ,	 159,600.00	 '132,680.00	 5,000.00	 131,690.00	 86.27%	 '	 21.920,00

33 TOLE'r COMI'ARThIENTS	 .	 '	 27,81)' 00	 27,84000	 -	 -	 .	 '	 27,840.00	 00.00%

34 \Vpj,, & CORNER GUARDS	 44.500,00	 , 44,500.00	 -	 44,50000	 I00.00°/o	 -

35	 510143,00	 '	 -	 '	 '	 3000d.crli	 ,	 255000,00	 10,000.00	 265,000.00	 88.33%	 35,000.00

36	 I-ILL l-:\1,\ (2UISIIEIIS & CAI1INETS	 1225.00	 2,225.00	 -	 '	 '	 2,225.00	 100.00%

37 FLOOR MArS & FRAMES	 ' , '	 21,910.00	 '	 21,910.00	 -	 '.	 21,910 00	 100.00%	 -	 S

38 ELEVATORS

.Seivice Elevators Submittal	 -'	 14,00000	 14,00000	 -	 .	 ' 14,000.00	 100.00%.
•	 +	 Passenger Elevalois Submittal 	 14,000 00	 14,000,00 -	 ' -	 14,000.00	 100.00%

Prvc,i,e So,s'ice ISles-slots	 '	 '"	 593:30(1.00 '	 393,300,00	 -	 ' '	 -	 393,100.00	 1 00 00%	 ._..	 - .	 • --

—	 SUB TOTALS	 ' 3,420 074.00	 '	 2,601,856.00	 44,21 L011	 0.0(1 -	 2,646,067.00	 774,007.00

. - —
	 Users may obtain validation of this document by requesting of the license a completed AlA Document 13401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 .41A DOCUMENTG703 - -

	!AIA Docuntettl D702. AI1'LICATIUN AND C[I(TIHCATION FOR I'AYMEN1, containtn	 -	 '	 - .	 - -

	

APPLICATION NO:	 .	 30

Coravtor's cgod renflranrsn s coded -	.	 -	 - - - API 'L ICATION DATE- -	 06/11/09-	 - -

In tabulations belosv, amounts ate stated to the rieniest dollar. 	 PERIOD 10:	 05/31/09

Use Column I on Contracts sehene ennoble ictainage, Ion line items may upply.	 -	 ARCHITECTS PROJECT NO 	 VRH Job 2034

-	 -	 -	 - VRH INV. NO	 - 63791Z30

A-	 B	 -	 C	 -	 D	 -	 FL	 F	 1	 0 	 II
ITEM	 DESCRU'TION OF WORK	 SCHEDULED -	 WORK COMPLETED	 MATFLR(AI.S	 (OFAL	 91	 BALANCE -
NO.	 VALUE	 FROM PREVIOUS	 THIS '611400	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

- APPLICATION	 STORED	 ADO SFOREL5	 (C -0)

	

(I) i In)	 .	 (NOT IN	 -	 TO DATE

	

I) OR El	 (F) I 0+1)

Pnocnne Passenger Elevators 	 486,000.00	 -	 -	 - -	 0.00%	 486,000.00

	

2.12 Set nice Elevators ML	 .

- Decommission Exist Service Elevators 	 13.80000	 13,900.00	 -	 -	 3,80000	 00.00%	 -

Sclectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%	 -

Drill Elevatot Jackholes 	 -	 69,00000	 69,000.00	 -	 69,000.00	 100.00%	 -
-	 Elevator Rails	 .	 38,6(10.0(1	 38,600.00	 - -	 -	 38,600.00	 100.001Y.	 -

Elevator Piston	 .	 69,000.00	 69,000.00	 -	 -	 .	 69,000.00	 100.00%	 -	 -

Elevator Roller Guides	 4,800(1(1	 4,800+00	 -	 4,800.00	 100.00%	 -

Elevator Pump Unit	 37,300.011	 37,300.00	 -	 .	 37,300.00	 100.00%	 -

Elevator Hydraulic Piping	 -	 8,50000	 -	 8,50000	 -	 8,50000	 100.00%	 -

Elevator Oil & Oil Cooler	 7,000.00	 7,000.00	 -	 .	 7,000.00	 100.00%	 -	 -
-	 -	 - Elevator Traveling Cable	 11,200.00	 11,200.00	 -	 -	 11,200.00	 100.00%	 -

- -	
Elevatot ElectGctl Conduit 	 .	 -.	 6,900.00 - .	 6,900.00	 -	 -.	 6,900.00 - 100.00%

. -	 Elevator Cab	 .	 .	 -	 41,400.00	 41,400.00	 41400.00	 100.00%

Elevator Limit Sss'itclses - 	 --	 9,800.00	 9,800.00	 -	 .	 '	 9,800.00	 100.00%	 -

-	 .	 Elevator Controller	 -	 47,000.00	 . 47,000.00	 -	 47,000.00	 100.00%	 -

Elevator Door Operator	 .	 11.900.00	 11,900.00	 -	 .	 .	 11,900.01)	 100.00%	 -

Elevator Dectector Edge & lnspectnott Station	 .	 5,0011.00	 5,000.00	 -	 5,00000	 100.00%	 -

Elevator Ettlraoées	 .	 27,600.00	 27,600.00	 -	 -	 27,600.00	 100.00%

Elevator Car Staliost 	 22,100.00	 22,100.00	 -	 -	 22,100.00	 100.00%	 -

Elevator [fail Buttons	 -	 -	 -	 9,800.00	 9,800.00	 -	 -	 -	 9,800.00	 100.00%	 -	 -

Elevator Hoist Wine (tttttlti Cable) 	 11,200.00	 11,200.00	 11,2011.00	 100.00%	 -

Elevator Testing	 11,2(10.1(0	 -	 8,1(1000	 -	 -	 0,10000	 72.32%	 3,1(1(1.00
-	 -	 3.8 Escalators E3/E4 Elevators 112 Ml	 .	 -

Drill Elevator Jackholes	 .	 69,00000	 -	 . .	 .	 -	 0.00%	 69,000.00

Elevator Earls	 -	 38,600.00	 .	 .	 -.	 -	 0.0051.	 38,600.00 -

Elevator Piston	 69,000.00	 -	 -	 0.00%	 69,000.00

Elevator Roller Guides	 -	 -	 - 4,800.00	 -	 .	 -	 0.00%	 4,800.00

Eleva tor Pump Unit	 37,500.00	 -	 .. -	 -	 -	 -.	 0.00%	 37,300.00

dc	 r	 7,0-	 .	 .	 0(1.00	 -	 -	 .	 . -	 -	 . -	 -	 0 0(1%	 7,000 00	 1	 -

F]
Elcna'.ar I lvdraohr Pipnnn - 	 -	 - 5,50(.'.IlO	 -	 '-	 -	 11 011%	 8,500.00

Elevator Oil- Oil Coole 

	

SUB TOTALS	 1,204,000.00	 -	 480170000	 11.00	 0.00 	 480,70tl.IIIJ	 723,300.00

Users may obtain validation of this docunnetis by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 -	 - A/ADOCUA.'IEIVTG7O3

-	 -	 -	 DOCnfltC!1) 0702. A!'EL.lCATION ANI) CERTIFICATION.FOR AYMFNl'cottlajnin	 -	 - --------------AI'PLICMION NO:	 -.	 30

-	 IC 	 aclo,' sincd certification is attached.	 - -	 - APPLICATION DATE:	 06/11/09	 -	 -

	

- In tabulations bcltw, amounts are staled 10 the neatest dollar.	 -	 -	 PERIOD TO:	 -- 05/31/09
- -	 - Use Column I on Contracts whet e variable retainane for line items may apply.	 -	 - -	 ARCHITECTS PROJECT NO: 	 VP 1 1 lob 2034

	

VRH INV. NO	 - 63791130
A 1	 u	 'c	 -	 -	 -	 E.	 F	 -	 -	 G	 [	 Ft

1	 DESCI1II'l'tON OF WORK	 -	 SCI FOULED	 WORK COMPLETED	 .	 MATERIALS	 TOTAL	 I3ALANCE
NO	 \'ALIUS	 FROM PREVIOUS	 TI ItS '((tOOtS	 I'RESENTLY	 COMPLETED	 (G C)	 TO FINISH

-	 -	 -	 APPLICATiON	 StOREr)-AltO StORED	 I	 (C-C,)
(0 * F)	 (NOT IN	 TO DATE	 -

	

0 OR E)	 (0+0*0	 -
-	 -	

-	 Elevator Traveling Cable	 -	 11,200,00	 -	 -	 .	 -	 .	 .	 -	 0.00%	 11,200.00	 - -

- - _	 -	 -	 -	 Elevator Electrical Conduit 	 -	 5,200.00 -	 -	 -	 -	 000%	 15,200.00

Liacutor Cab'	 02,20(1.00	 -	 -	 .	 -	 0.00%	 82,81)0.1)0

-	 -	 Elevator Limit Switches	 - 900,011	 -	 - -	 .,	 0.00%	 9,800.00

- -- . -	 Elevator Coitttoller	 .	 .	 -	 48,300.00 	 0.00%	 - 48,300.00
- .	 - -	 Elevator Door Operator	 11,900.00	 -	 0.110%	 11,900.00

Elevatot Detector Edge & Inspection Station 	 10,500.00	 -	 -	 - 0.00%	 10,500.00 -

- .-	 -	 Elevatot Entrances	 -	 . . 	 -	 -,	 30,400,00	 .	 -	 -	 -	 - . -	 0(10%	 30,400.00

Elevator Car Station	 -	 -	 -	 22,100.00	 -	 .	 .	 -	 " ',	 ..

	

......0.00%	 -	 22,100.00	 -

-	 Elevator 1-lall liurtons - 	 ,	 -	 -9.800.00	 -	 0.00%	 -	 9,800.00

-	 :	 -	 Elevator I-bitt Wite ( Multi-Cable) 	 -	 11,200.00	 -	 - .	 -	 -	 (1.00%	 -	 , 11,200.00 -

Elevator letting	 11,500.00	 '-	 , -	 0.00%	 11,5(10.00

-	 39 ESCALATORS & MOVING WALES

-	 Escalators Subutitial	 '	 14000,00	 1.1,000.00	 -	 -	 -.	 14,000.00	 100.00%	 •. -

Procure Escalators E /E2 	 -	 - '	 843,00000-	 848,1100.00	 848,000.00	 (10.00%	 -	 - -

Ptocure Escalalors 03/El/ES - 	 1,380,400.00	 100,000.110	 100,000.007.24%	 -	 L280,400.00
-	 .	 1.2 Lobby lttcl El/E2 Escalators

-	 Escalators Mobilization-	 32,600.00	 32,600,110	 32,60(1.00	 100.00%	 -	 -	 -

Escakuots Set Up liJc '.3itr, & I bitting Equipment	 -	 - 31.700.11)	 - 30,700.00	 -	 .	 38,700(10	 100.00%	 -

:	 Load Escalators EIIE2 intol'oc(et 	 -	 -	 -	 27,000,0027,000.00	 27,000.00	 100 00%	 -, -
,	 -	 Construct awl lest Escalators El/E2	 290,30(v00'	 275,785.00	 -	 275,785)10	 95,00%	 '	 )4,515.00

2.11 ES Escalator (ML)
-	 Escalalor S Mobilization	 .'	 -	 -	 14.000,00	 -	 -	 -	 0.00%	 14,000.00

Escalators Set Up Rimtmiing & Ilrmmsti tt g Eqviprttettt	 -	 19,00000	 ,	 -	 ,	 - ,	 '	 -	 - 000%	 19,000.00
- -	

-	 Load Escalatom ES into Pockut 	 -	 '	 , -	 -	 2,0(10,00 -	 -	 -	 -	 -	 11.00%	 -	 12.0110.00

-	 Construction attd Test Escalator ES	 . .	 14t.000,00	 .	 -	 .	 -	 0,00°/o	 141,000,00
- -	 3.4 Fttmal Ill l.olmtty Escalators 03/04 Flex's 1/2

Express Escalatoms Mobiliaatiott 	 32.501)110	 -	 .	 '	 -	 (1,00%	 32,500.00
. -	 Escalators Set Up Riggitt & Hoistiiiq Equipment' - 	 -	 , 33,700.00	 '	 -	 - .	 -	 -	 0,00%	 31,700.00

Loasl Escalators into Pocket 	 ,	 27,000.0(1	 -	 .,	 - -	 -	 0.00%	 -	 ' 27,000.1)0
Co mslt't cI tvd Test Escal-stors I /14	 2)0 26') 011	 000	 90 71800

	

SUB TOTALS	 -	 . :	 3,480,188,0))	 l,336,tt85.00 -	 ,	 USia	 -	 0.01)	 - . 1,336,085.00	 - - -	 2,144,103,00

- '-	 Users may obtain validation of this document by requesting of trte licettse a completed AlA Docutrtettt 0401 - Certification-of Document's Authenticity

-	 - -	
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CONTINUATION SHEET	 IIIDOU/IA'7G7O3
!AIADjciimciic G702 	 ft 7\ ION AND CF	 (,5iION FOR I'AY.\-lFF, ctlurui 	 -	 -.	 -	 . -	 . -	 •..	 NO.	 --30-	 -	

-- Contractors signed certil(cadon is attached. -	 .	 -	 :	 -	 -	 API'LICAIION DATE:	 00/I 1/09	 - -
In tabulations below, amounts are stated to the neatest dollar. 	 -	 -	 -	 -	 -	 PERIOD TO.	 05/31/09

Use Column I on Contracts where variable ioaina ge for line items may apply.	 ARC] IlIECT'S PROJECT NO:	 VRI I Job 2034

	

VRH INV. NO	 - .	 63791Z30
A	 .	 (3	 -	 C	 D	 .	 - 0	 F	 -	 U	 .	 II

ITEM	 DESCRII'tIUN( OF \VUI(K	 .	 SCHEDULED	 \\'UtlJCOMI'LEFtjIJ	 MATERIALS	 -- TOtAL	 %	 BALANCE-
- NO.	 .	 .-	 VALUE	 FROM ('(LEVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G +C)	 TO FINISH

APPLICATION	 -	 -	 STORED	 AND S)OtD	 (C - U)

	

ID * E)	 (NOT IN	 ID DATE
DOE6)	 (I) ____F)

'to CONVEVORS
Den .Conditions	 60,00000	 58,000.00	 -	 58,000.00	 98.00°!,	 1,20000
ElecSnbn,ioals	 75,00000	 75,000.00	 .	 -	 . 75,000.00	 100.00%	 -
Mech. Sumnillals 	 .	 75,000.00	 75,00000	 -	 75,000.00	 100.00%	 -
101 Mech.Equip	 .	 -	 150,711.00 -	 150,711 00	 -	 -	 150,714.00	 100.00%
lB I Mecl,.lnstall 	 .	 135,714 00	 135,714.00	 -	 .	 -	 35,714.00	 100.00%	 -	 -
1131 (' (CI' Equip	 .	 .	 85,00000	 85,000.00	 - .	 -	 85,000.00	 100.00%
1131 Elc-c.Equip	 -	 -	 (5,0130.00	 . -	 5,000.00	 -	 15,000.00	 100.00%	 -
I-TI Elec Install 	 . .	 .	 140,714.00	 133,64300	 7,071.00 -	 140,714.00	 100.00%	 .•	 -	 . .
132 MechEquip	 .	 125,71400	 125,714.00	 --	 -	 125,714 .00	 100.0091.	 .

1132 Mcch.lnstall 	 .	 -	 125,714.00	 125,711.00	 - -	 -	 125,714.00	 100.00%	 -	 -
102 MCI'	 .	 .	 801000.00	 80,000.00	 -	 80,000.00	 100.0011/6	 -
1L12 LIre Equip	 . . .	 15,05000	 -	 15,0011.00	 -	 15,000.00	 100 00%
1132 61cc Install 	 .	 -	 -	 125,714.00	 119,428.00	 6,286.00	 -	 125,71-1.00	 100.00%	 -
1133 MechEquip	 -	 -	 155,714.00	 16000.00	 . -	 .	 109,000.00	 70.00%	 -	 16,714.00
03 Mccli Install	 -	 -	 -	 '	 160,71400	 140,536.00	 .	 -	 -	 .	 .140,536.00 - 87.44%	 20,178.00

-	 1133 MCI'	 . .	 . '	 -	 80,000.00 -	 80,000.00	 -	 .	 -	 80,000.00	 100.00%
-	 (13 (11cc 15011°! 	 10,uwoo	 10,000.00	 -	 .	 10000.00	 100.00%	 -

1133 Flee lust5)) 	 - -	 90,000.00	 72,000.00	 .	 72,000.00	 80.00%	 18,000.00
134 Meclit/qui ja	 .	 .	 .	 -	 170,714.00	 170,71.1.00	 .	 .	 -	 -	 .170,7 14.00	 100 O0°,(,	 -	 - -

1134 MechInstall 	 .	 (95,7(4 00	 78,286.00	 19,571 00	 97,85700	 50.011%	 -	 97,857.00
1134 MCI'	 115,71400	 115,714.00	 -	 115,714.00	 100.00%	 -
1133 Flee Equip	 15,0011.00	 13,500.00	 -	 -	 13,500.00	 90.00%	 -	 1,500.00
1183 LIce Install 	 .	 55,7(4 01)	 124,571.00	 -	 124,571.00	 80000k	 31,143.00

	

- . -	 013 Mccl, Eqni1,	 -	 - .	 50,000.00	 32,500.00	 7,500.00	 40,000.00	 80.00%	 10.000.130
013 blcchlnstall 	 80,000.00	 72,000.00	 -	 -	 .	 72.000.00	 90.00%	 8,00000

. .	 Cl) Nleclt.Eqnip	 .	 235,71600	 2357(0 01)	 .	 -.	 .	 -	 235,71600	 100.00%
CD Meclt.luOall 	 -	 70,000.00	 - 70)10000	 -	 .	 70,000.00	 100.00%	 - - -
Cl) 'Deck Slaicrial 	 .	 CS 7(60))	 -	 - (35,7(0.05	 .	 -	 -	 , .	 135,716.00	 1000011;	 -
CD/ Deck Install 	 .	 .	 75,000.00	 75,000.00	 -	 - -	 -	 75,000(10	 1 00.00 1N. .	 -	 -

- .	 .	 CD/loss Trot Mid'	 -3500000	 35,110000 ----- - 	 -	 35°!0((	 01) 0(1%

	

SUB TOTALS	 -	 3,040,00000 .	 2,764,93000	 40,42800	 0011	 - 2,805,40800	 .	 234,592011

Users may obtain validation 01 this document by requesting of ute license a completed AIADocuntent 0401 . Co/lilication of Document's Authenticity

-	 .	 .	 .	 Page llof2O	 .	 -



CONT!NUATON SHEET	 111,4 DOCUAIEA'T G703

AlA Document 0702, APPLICA'IION AND ('CR11 FICA'l'lON FOR PAYMENT, containing 	 APPLICATION NO:	 30

ColIlracIos slgucd ccrlillcallon is 8118C11ed.	 APPLICATION DATE	 06.111/09
- -	 -	

In tabulations below, amounts ate slated to the neatest dollar: 	 ''	 PERIOD 10:	 '05/31/09

Use Column I on Contracts where variable retainape br line items iniyapply.	 ARCHITECTS PROJECT NO: 	 VRFI Job 2034

	

VEIL INV. NO	 6379R30

A	 13	 C
ITEM	 DESCRIPTION OF WORK - 	 SChEDULED	 WORK COMPLETED	 MATERIALS	 1OTAI,-	 9)	 BALANCE
NO	 VALUEFROM l'REVIOUS	 THIS PEICIOI) 	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISII

	

APPLICATION	 STORED	 AND STORED	 -	 - (C-G)
(!) LI	 (NOT IN	 TO DATE

-	 .	 .	 [101< El	 (O*E*t'l

CU/IN SS Trim Inslall	 .	 .	 30,00(1.01)	 30,000,00	 -	 .	 3(1,1(00.00	 100.00%	 -

Oh) Door Equipment 	 00,0011.00	 80,000.00	 -	 $0000.00	 100.00%	 -

OD Door Install 	 30,000.00	 28,50000	 -	 28,500.00	 95.00%	 1500.00

B Comm Nelwoik - Equip.	 15,000,00	 13,500,00	 -	 13,500.00	 90.00%	 1,500.00

LI Contm.Netinotk - Install	 25,000.00	 17,500.00	 -	 .	 17,500.00	 70.00%	 7,50000
41	 'IRE PROTECTION	 725,000.00	 088,750.00	 -	 685,750.00	 95.00%	 36,250,00

42 PLUPIIIING	 .	 525,000,00	 509.250,00	 -	 509,250.00	 97.00%	 15,750.00

43 IIVAC'

HVAC Equipment Submittal 	 .	 '	 50,000.00	 50000,00	 -	 50,000.00	 100.001".	 -

IIVAC Dnclss'oik Shop Drawings Submittal 	 ' '	 60,000.00	 60.00000	 ' -	 60,000.00	 100.00%	 -

Piocute Vat inble Frequency Drives	 '30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

Procure VAV. Closes	 .	 20,000.00	 20,1100.00	 -	 20,000.00	 100.00%

- .	 Piocuue Fire Smoke Dampeis	 20,000.00	 20,000.00	 -	 20,11011.00	 100.00%	 -

Procure Door I lealet 	 ' .	 6000.00	 6000.00	 -	 . .	 6,000.00	 100.001.	 -

Procuic Electric Unit Ileateis	 '	 4,000.00	 '1,000.00	 -	 4,000.00	 100.00%	 -

l l ioruro Cabinet Unit l-k:ttvrs	 1,6110.00	 1,000.00	 '	 -	 1,600.00	 100.00%

Piocure Exhaust Fan '	. 	 '	 1,000.00	 1.000.uo	 . -	 1.000,00	 100.00%

Procute Air Outlets	 153,625.00	 153,625.00	 -	 153,625.00	 100.0M,

Procute Air 1-latidling Units	 '	 '	 463,625.00	 '	 463,625.00	 '	 -	 363,025.00	 100.001/6

Procnte Supply & Return Fans	 90,000.00	 '	 90,000.00	 -	 9()000.00	 100.00%	 -

Inline Putuips	 .	 '	 0000.00	 10.000,00	 -	 10,000,00	 100,00%	 -

4ti00 Gal. 'lank	 .	 25,ijCo.00	 '	 -	 '	 ,	 -	 0.00%	 ,	 25,000.00

Fab. Ductwork (Stage I) 	 -' .	 .	 .10362500	 403,025.00	 .	 403,625.00	 100.00%

Fab. Dnctvouk (Stage 2)	 ''	 163,625.00	 163,625.00	 -	 63,625.00	 100.00%

Fab. Ductwork ( Stage 3) 	 -	 '	 213,625.011	 170.90)1,1)0	 21,363,110	 .	 192,263.00	 9(1.1)0%	 ,	 21,262,00	 '	 ..

.2 B I Lobby inc Fl/F2 Escalators

Install l'IVSC Stipple & Retain Piping	 .	 '	 143,625.00	 ' ' 53,625.00	 -	 113,625.00	 100.00%

Ouclss'otk Roughing	 .	 "	 '	 30,000.00	 30,000.01)	 '	 -	 .	 '	 311,000.00	 100.00%	 -

14VAC Drops & Dibbuset's 	 13,000.0tt	 '	 3,00000	 .	 13,000,00	 100.00%

IIMS Wiring & Devices ' 	 ''	 :'	 12,000.00	 12,000.00	 -	 '	 12,000.00	 100.00%

2,3 Baggage Claim Area & Offices

)-IVAC Disconnects & Removals (Cols S- 10B-D)	 '' .00,000.00	 ' 60,0(1(1.00'	 , ,	 -	 .	 60,000.0))	 100.0(1%'''
Set Air I'laadling Unit 117	 ' '	 .	 '	 ' 	25,000.00	 251000:00	 '	 -	 ,25,000.00	 10(1.00%

	

SUB TOTALS	 ,	

,	 {	

' 3,429,350.00	 3,291),J 25.001 	 21,31,3,0(1	 .0.00	 -- 3,320,308.00	 108,362.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 -Certification of Docutitent's Authenticity
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CONTINUATION SHEET	 AJ.1 DOCUMENT G703

AIA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing.	 APPLICATION NO:	 30

iCootraooi s s ncd cctitlication 5 lIla,lKd	 APPLICATION DATE:	 06!11/09,

Itt tabulations beloxv,anfounts we stated to 11w nearest doll m. -	 -	 I LRIOD TO	 05/ I/li)
l,Ise Column I on Contracts where variable retainage for line iiettrs may apply. 	 .	 ARCIIITEC ES PROJECT NO:	 VI#i'l Job 2034

	

VEil INV. NO	 6379R30

A	 B	 .	 C	 U'	 I	 F	 F	 (5 	 H
1 : 1 EM	 -	 - DESCRIPTION 01 \VORK 	 SCI IEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY .	 COMPLETED	 (0 C>	 TO 11141111

	

API'LICA'I ION	 -	 STORED	 AND STORED	 (C -0)

	

-	 .	 IO*EI	 .	 ,.(NOT IN	 TO DATE
-	 -	 DOR E)	 )DvEF)

Install Ductwork end RF-7 
at 

MER 143	 18,000.00	 -	 18,000.00	 -	 -	 18,000.00	 100.00%	 -

I-IVAC Piping to Al-lU 117	 283,625.00	 283,625.00	 -	 283,625.00	 100.00%	 -

EMS Wiring & Devices	 '-	 -	 -	 32.000.01)	 32,000.00	 32,000.00 . 100.00%

Al /U #7 Star-UP, Testing & Commissioning 	 16,000.00	 16000.00	 -	 -	 16,000.00	 100.00%	 -

2.1 North End of 32	 -

West Ticketing - HVAC Demolition 	 30,700.00	 30,700.00	 - .	 30,700.00	 100.00%	 -

DucIss'ot k Roughing -Wet Areas	 15,000.00	 15,000.00	 .	 -	 .	 5,000.00	 100.00%	 -

Vest Ticketino- Duets-rn'S Roughing	 80,0(10.00	 80,0011.00	 --	 80,000.00	 100.00%

'HVAC Drops & Diffusers	 ,	 20,000.00	 20,000.00	 -	 20.01)0.00	 100.00%

BMS Wiring & Devices	 .	 8,400,00 '	 8400.00	 -	 - .'	 8,400.00	 00.00%	 -

22 South End of B2

l-IVAC Demolition	 .	 30,0110.00	 '	 30,000.00 .	 - -	 .	 30,000.00	 100.00%	 -

•	 .	 Dactworh-Rosiglting	 .	 45,000.00	 45,000,00	 '	 - .	 45,000.00	 100.00%	 -

.l-i\'AC Drops & Diffusers	 16,000,00	 12,000.00	 - 4,000.00	 16.000,00	 100.00%	 -

I3MS Wiring & Devices	 .	 8,400.00	 . 8,232.00	 -	 '-	 ,	 8,23100	 98.00%	 168.00

2.3 Baggage Claim Area & Offices, 	 .	 .

	

- F) East - HVAC Sequence #1 Denstoliriorn	 7,000.00 .	 7,000.00	 -	 . . .	 7,000,00	 100.001%	 -

O' East - IIVAC Sequence Ill Installation	 .	 . 20,0011,00	 20,000.00	 -	 20,000.0(1	 100.00o/.	 -

1-IVAC ('pit5	 .	 73,625.00	 73,625.00	 .	 -	 .	 .	 173,625.00	 00.0(1%

0 East- 1-IVAC Sequence 112 	 20,000,00	 20,000,00 .	 -	 20,000.00	 100.00%	 -

Ductwork Roughing	 .	 '	 ,	 40,000.00	 - 40,000,00	 -	 -	 '	 ,	 40,000.110	 100.00%

U East - ll\'AC Sequence # 3	 .	 ,	 ,	 35,000,10	 35,000.00	 -	 35,000,00	 100.00%

Set Air Handling Unit 95 & 6 '	 58,000,00	 58,000.00	 '	 . -	 -	 '	 58000110	 100,00%	 -

•HVAC Drops & Diflkrrrs ,. 	 4,000,011	 .	 4,000.00	 '	 ,- -	 3,000.00	 100.00111.

0515 Wiring A Devices	 ' -	 70,000,00	 . 63,000.00	 -	 :	 63,000.00	 90.00%	 7,000.00

2.5 Sonnllt Substation Area & Corridor

Ductwork Roughin g	-.	 50,000.00	 49,1100,00	 -	 '	 49,000,00	 98,00%	 '	 1,000.00

2.6 East 1/2 Ticketin g Ovcrsise Bag

East Ticketing - HVAC Demolition 	 .	 .	 30.012000	 ,	 70000,00	 -	 ', -	 .	 . 70.000:00	 1 110.0006

East 'I'ickctintg - Dnarork Rougining	 -	 ,	 (111)1)000	 60,000,00	 .	 ,	 -	 . '	 00,000.00	 100.00%

East Ticketing- HVAC Drops &-, Otftitsens	 13,000.00	 131,000.00	 .	 13.000,00	 100.00%	 -
'	

East Ticketirt I3MS Wiring & Devices 	 -	 -	 '	 2,000,00	 12,000.00 -	 -' '	 -	 '	 '12,000.00	 100.0011/

3.1 North Strlrstalion ,Getten'ator, Ensgr, Ssvitcltgear

SUB TOTALS	 1,19i,750.00	 1,183,582.00	 4,000.00	 --	 0.00	 1,187,582.110	 8,168.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page 130020



CONTINUATION SHEET !iii 1ocuAII-JvTG7o3	 -
	1IA Docu,n(nt _U1 AI'PLi1AiE) 'Ni' 4I 1 k)ittCAT1U FUR PAY , IhNl, cninaAPI'L)CA liON NO:	 30

tControctor'ssigted ccji6cation is auach gd. -	 -	 APPLICATION DATE:	 06/11/09

In tabulations below, aniounts ale stated to the neatest dollar. 	
- ----------------- -	 - -	 -	

PERIOI) lU:	 05131109

Use Column I on Connacts wl,eue variable lelainage for line items inay apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	____ 	 VRH INV. NO	 6379R30

F	 II
I lEE)	 DESCRIPTION OF WORK	 -	 SCHEDULED	 \VOILK COMI'LETEI)	 MATERIALS	 TOtAL	 BALANCE -
NO.	 VALUE	 PROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 •.(G-'Q 	 TO FINISH

	

APPLICATION	 STORED	 AND STORE)	 .	 (C -0)
(0 El	 (NOT IN	 TO DATE

I) OR Ill

Exist 21CR 94 1-IVAC Reniovals	 lo,O'JO.00	 10,000.00	 -	 -_	 . .	 16,000.00	 100.00%	 -

	

Exist MER 114 Supply Fan & Duel Risei6.00000	 6,000.00	 6000.00 . 00.00%	 -

Install Lohuer& Generator Exhaust 	 . I0,000.00	 -	 .	 -	 -	 0.00%	 10,000.00

3.2 Final 132 Lobby

HVAC Demolition	 22000.00	 22,000.00	 -	 22(100.00	 100.00%	 -

IIVAC Piping	 211,00000	 211,000.00	 -	 .	 28,000.00	 100.000/n

Ductwork Roughing -	 33,000.00	 33,000.110	 - .	 33.000.00	 100.00%

1-IVAC Drops & Diifuers 	 .	 '	 15,000.00	 .	 .	 .	 -	 0.00%	 15,000.00

BMS Witing & Devices 	 .	 8,400.00	 3,3611.00	 .	 -	 .	 3,36000	 40.00%	 5,04000

13 Struct Mod'ns / Closures & Nh-IS Rents

Final Ductwotk at El IS Closure Mess	 9,()00.00	 9,000.00	 -	 : -	 .	 9,000.00	 100.00%	 -

•	 3.4 SB! Lobb y, l('caiatvr) [3/17-I

Install )-{VAC Suppl y St Rcw,n Piping	 0(1,000.00	 48,000.00	 .	 40,000.00	 60.00%	 32,000.00.

Ductwork Roughing	 .	 .	 86,000.00	 38,200.00	 13,40000	 .	 51,600.00	 60.00%	 34,400.00

HVAC Diops & Diffusers	 .	 . - 25,000.00	 .	 5,000.00	 - .	 -	 5,00000	 20.00%	 20,000.00	 .	 . .

I3MS \Viming & Devices	 8,500.00	 -	 6,800.00	 .	 -	 6,80000	 80.1101Y.	 1,700.00

3:5 BHS Belt 1134MITR 4, Loadin g Dock

Install )-iV,\C Eqt in NIER h-i (Inc At 1U s REV 	 ,	 90,000.00	 -	 -	 -	 -	 0.00%	 - 90,000.00

1-IVAC 1i1,in g in MER 44 '	 60,000.00	 -	 50,000.0))	 -	 -	 -	 5(1,00000	 83.33%	 10,000.00

- Install I IVAC Piping for AC Units 111 & #2 	 '	 -	 50,000.00	 50,000.00	 -.	 50,00000	 100.00%	 -

Duclssotl, Roughing in N11 R 04	 00,00000	 12,000.00	 -	 12,01)0.01)	 15.002'o	 68,000.00

Ductsvuik Rou ghing Bet,vMER 11 ,11 & Col A	 '., 30000.00	 -	 .	 - -	 '	 .	 0009/6	 30,000.00

-	 Install Louvers at CU A	 -	 .	 0,000.00	 .	 .	 .	 .	 .	 0.00%	 16,000.00 -

BMS \Viriug St Devices it, MEl) 114	 66,000.00	 -	 - 23,100.00	 - '	 23,100.00	 35.00%	 42,900.00

3.6 I IVAC S ystem Testing & Balancing	 -

HVAC Final 1 esting & Balancing 	 -	 25000.00	 2,500.00	 2500.0))	 0.001!10	 - 22,500.00

.44	 Elceltical	 -	 -

Submittal -n1m1,o,iine Devices 	 -	 -	 1,200.00	 1,200.00	 .	 .	 1,2013.00	 00.00%	 -

. Snbtoiittal -Raceways	 -	 1,350.00	 1,350.00	 .	 1,350.00	 100.00%

Submittal -Underground Conduit 	 1,550.00	 1:35000	 1,35)1.00	 100.00%	 -	 -	 -

- - Submittal -Boxes & Fittings	 1,55000	 1,350.110	 -	 .	 .	 -	 .350.00	 100.00%	 -	 -

SnI,n,,Ital -Splices iemivalions 	 1,20000	 -	 1,20000	 - -'	 1 ,200.00	 100.00%	 -.
Submittal -Wire-XIIIIW, 1112 AWG-750MCM	 1,350.00 -	 1,35000	 :	 .	 1350.00	 100.00-/.	 - - -

- .	 .	 .	 SUB. TOTALS	 701 ,70h.u()	 35,7000Il	 25,400.00	 0.00	 304,160,0))	 .	 -	 39 7,540.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity
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CONTNUATON SHEET	 .	 '' .41DOcuAIE:vTG70$

	AlA Document (3702, APPLICATION ANL) CEIOI'lFll'ATION FOR I'AYMEN7', containing 	 APPLICATION NO.	 30

Comt 'aclor's signed certiOcalion is attached	 . .	 ..	 APPLICATION DATE:	 06/11/09

	

I

III tabulations brlow, amounts ate stated  to lIme nearest dollar. 	 -LR 00 10	 05/31/09

lJseiColuniri I oil Contuacls inhere val able etaitmage Fr line ireiris irlay apply'. 	 -	 A RCI IITECYS PROJECT NO:	 . VRH Job 2034

	VIOl-I INV. NO	 6379R30

A	 B	 C	 0	 0	 I'	 (3 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COFll'LETFJ)	 MATERIALS	 TOTAL	 %	 BALANCE
NO,	 -	 -	 VALUE	 FROM PREVIOUS	 TIllS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

.	 . -	 .	 APPLICATION	 STORED	 AND STORM)	 (C -0)
(I) + F.)	 (NOT IN	 TO DATE

- .	 1) OR 0)	 (Dl E*F)

Submittal -Dry-Type XFM KS	 .	 1,35)1.00	 .350.00	 .	 -	 .	 1,350.00.	 100.00%

Submittal -Norib Tcmp.S WOK (Package) 	 .	 .350.00	 1,350.00	 -	 1,35000	 100.00%

Submittal -South Tenmp.SWGR (Package) 	 -	 1,350.00	 1,35000	 -	 1,35000	 100.00%

Submittal -I'auelboamds	 1,35000	 1,350.00	 -	 - .	 350.00	 100.00%

Snbmittl -OOA OOII\' NE'\la\ I D i sconnect	 I,1S0.00	 1.350.00	 -	 1,350.00	 100M%

Submittal -200.2. 600V NE?ntA) Duceaaumcct 	 1,300.00	 1,350.011	 -'	 -	 .	 .	 1,15000	 100.001%

Submittal -400A. 600V NEMAI I)iseomsect 	 1,350.00	 1,350.00	 '-	 1350.00	 100.00%

Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

Submittal -South Generalor (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100(10%

Submittal -ChIll l'nls/ENCL/CAB/Tenn Boxes	 .	 1,350 00	 1,350.00	 '-	 ,	 1,350.00	 100.00%

Submittal -Wowg Devices	 1.20000	 1,200.00	 -	 1,200.00	 10000%

Submittal -Light Frataret (l'ackagcsO 	 .	 1,350.00	 1,35000	 -,	 1,350.00	 00.00%

Submittal -Vine Alamimr (Package) 	 1,350.00	 ,	 1350.00	 -	 '	 1,350.00	 100.00%

Submittal - Public Address Ss's (Pkge) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

Submittal -Fire AlauniPnb Addis Sys Cbl	 1,350.00	 ,	 1,350.00	 - .	 1,350.00	 1011,00%

Submittal -North SW(;R IPachat.') 	 1,350.00	 .	 1,350.00	 -	 -	 .	 1,35000	 100,00%

Snbmnilral -SoslIm SWGI( (Package)	 .	 1,35000	 1,350.00	 -	 1,350.00	 1000M

Procure -Raceways 	 42,725.00	 42,725.00	 -	 .12.725.00	 100 00%

Pmocure -t)ndeugtound Conduit . 	 ' '	 02,725.00	 42,725.00.	 .	 -	 42,725+00	 100.00%

Procure -Boxes &_ Fillings 	 421725.00	 -	 42,726.00	 -	 12,725 011	 100,00%

Procure -Splices Tenunammons	 42,725,00	 42.722,00	 .	 .12,725+00	 100.00%

l'uaemurel -\Viue-XHI l\V, 912 AP,'G-75011C21	 .	 12,725.1/	 '12,725.00	 -	 42,725.00	 100.00%

Procure -Dry-Type XFMRS	 '42,72500	 42,72500	 -	 -12.725.011	 100.00%

Procure -60A, 6002' NEMA I Disconnect 	 42,725 00	 '12.725,00	 .	 42,725.00	 100.011%

Procmae -200A. 60eV NEMA I Disconnect 	 42,725 00	 42,725.00	 -	 42.725 00	 00.0011/6

Pmocuue -400A. 000\' NEMAI Disconnect	 42,725.110	 42,725.00	 ,	 -	 '12,72500	 100(1)1%

Procute -Wiring Devices 	 ''	 42722.01	 42,725.00	 .	 42J25+00	 0)1.00%

Piocuic -Panelboards	 '	 . 732,070.00	 7-39,079+00	 -	 .	 739,073M	 100.001116

Procure -Cnmrl I'nls /[NCL/CABII'eno Boxes	 42,71-5.00	 12,725.00	 '	 -	 .	 42,72500	 00.00%

Procure 'Light Fistumes ll'ackagcsO	 516,625,00	 109,975.00	 41,48100	 511.459,00	 99.00%.

l'rocuue -Fime Alarm (Package)	 .	 39,001100	 39,000,00	 -	 -	 '	 39,00000	 10000%

- '	 'macmime - Public Address Sus (Pk-l e)	 '	 .	 72,50000 '.	 .	 .72,500.00	 .	 ' .	 7251)000	 10000%

-	 Procure -Fire Alarmmm/l'ub Addis S ys C/i	 '	 42,7251)1)	 42725 00 '	 .	 -	 ''12,72500	 lOU 00 o/.	 -

SUB TOTALS	 1,9112,703.011	 t,856,053.00	 41,4340 	 0.80	 1,897,537.1111

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

5,166.00

9,166.0111
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CONTINUATION SHEET	 111.4 DOCUA-IENT G703

- -	 Conaactou's signed certification is attached. 	 -	 -	 -	 AI'ELtLJVI IUNL)Ai C. -	 - (tottni9'	 - -

-	 In tabulations below, amounts are stated to the neatest doIIai -	 - -	 -	 PERIOD TO.	 05/3l/09

•	 -	 Use Colnma Ion Conti acts wlieie variable retainage foi, line items may apply.	 -	 -	 ARCI Ill [CT'S PROJECT NO.	 VRJ I . Job 2034

-	 -	 -	 - -	 -	 -	 - -	 -	 -	 VitO INV. NO	 - 6379R30	 -

-	 A	 It	 C	 .	 -	 I)	 - -	 U	 P	 •.	 U	 -	 It

ITEM	 UISSCIUPTION UP WORK 	 SChEDULED	 I	 50015K CUM I'LL IED 	 . MA FERI,\LS	 -	 TOTAL .	 %	 BALANCE

NO	 - VALUE	 FROM PREVIOUS	 TIUS PERIOD	 l'RESENTLV	 COMPLETED	 -(C QTO FINISH -
-	 APPLICATION	 SEORED	 AND STORED	 (C - C)	 -

	

-	 - -.	 -	 -	 (D a- E) -	 (Nor IN	 TO DATE	 -
-	 -	 -	 -	 -	 -

r) 
OR 	 (DI I4IF).

l'rocsue -Nortli Temp SWOR (I'ockagc) 	 41300.00	 41300.00	 •- -	 41,300.00	 100.00%	 -

'Piocniel -South Teiiip.SWCR (Package)	 411,300.00 -	 411,300.00	 -	 411,30000	 00.00%	 - -

-	 Procure -Noith SWGR(Packnge)	 .	 -	 524,551.00	 49S,323.00	 - 5,73700	 -	 54,060.00	 9800%	 10,391.00

- - -	 - .	 Procnrel -South SWGR (Package) - - 	 524,55I.00	 498,323.00	 15,737.00	 514,060.00	 98.00%	 1091.00
- .	 - -	 -	 - Piocurel -Noitli Generator (Package)	 - -	 918,565.00	 872,637.00	 27,557.00	 900,194100	 .98.00%	 18,371.00

Procurel -South Geimeiator(t'ackage)	 -	 t,753,630 00	 1,753;630.00	 -	 -	 -	 757,63000	 10000%	 - -	 -	 -

-	 Stage I 1.2 SM Ekcttic Mobilizes	 -	 293,5t10.00	 - 295,500.00	 .	 -	 -	 -	 293,500.00	 00.00%

12 InsIall Temimporaiy Lighting 	 -	 27,33 I M	 -	 27,331.00	 -	 27,331.00	 100.00%	 -	 -

-	 1.2- Electrical Roughing (EleclricalO 	 -	 643,083.00	 6-13,083.00	 7	
643,083.00	 100.00%

1.2- Electrical RongIiin (Fire Alann Public Address 	 321,542.00	 321,542.00	 -	 321,542.00	 100.00%	 - -.

1.2- Electrical Wimirng (Fixture & Devices)	 6-13,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -	 -:

-	 :	
1.2- tUecu-irol \Viriv 1 (Fire Alarm Public Add,rss 	 32t.5-0.00	 -	 -721,542.00	 -	 -	 321,542.00	 00.00%	 -

-	
1.3 - 101cc.Discolinecf & Removals 	 -	 2-15,979.00	 245,979.00	 -	 - -	 245,979.00	 100.00%	 -

- 1.3 EIecRacesvays, Fixt,s Devices, Conn MER 143 	 -	 160,771 00 -	 152,732.00	 ,.- -	 -	 52,732.00	 95.00%	 8,039.00
-	 .	 .1.6 - Manholes ,l7Ic,Dtictbanks under Roadway 	 ..	 - -	 N1,156011	 241,156.00	 '' -	 231,156 00	 100 00%	 - - -

Stage 2 2.Elcctrical Disconnecls& 	 rr

	

Re,osaIs West Ai"	 168,813.00	 168,813.00	 --	 .	 168,813.00	 MOM','.	 - -.
•	 -	 -	 .. -	 7.l West Ticketine EICc(iic Discoavects & Roviovals	 20,097.00	 20,993.00	 -	 .	 . -	 -	 20,893.00	 100.00all.	 -	 -

•	 .	 -	 2.1 West Ticketing Elcctricat.i5eayiinig 	 -	 -	 62,h8 (03	 62,6711.00	 -	 -	 62,670.00	 I00.00'36

- 2-1 West Ticketing Elec.Wicia3& Fixtnies 	 -	 41,785.00	 31,78500	 -	 .	 41,785.00	 '100.00%	 -	 -

2.1 West Ticketing Fire Alnn/l'nb Addrs Sys 	 33,128 00	 33,428.00	 - .	 .	 33,328.00	 1110.00%	 .-
-	

.	 2.2 Electric Disconnects & Removals -	 33,42S.00	 - 33428.00	 -	 -	 33,428.00	 100.001XI	 -
- ,	

-	 2.2 Eelroical Roughing 	 -	 - 91,285.00	 -	 91,285.00	 -	 -	 91,285.00	 100.00%	 -
I	 2.2 Electrical Wirin g & ISsInies	 .	 91,28500	 91,285.00	 -	 .	 91,285.00	 100.00°/o

2.2 Electrical 55/ j ung File Alriti/Pnb Addis Sys 	 54,688M	 54,688.00 	 54,68800	 100.00%

323 Install Tempomaty Lighting .	18.75700	 18,757.00	 -- -	 .	 18175700	 100.00%	 -

2:3 0 _EasI:Relocale Lighting Fixiuies 	 8,357.00	 .	 8,357.00	 -	 '	 -	 .	 -	 8,357.00	 10000%	 -	 -

-	 .	 .	 2.3. Electrical Roughing 	 .	 . - 167,141.00	 167,131.00	 -	 -	 .	 '	 - 167,14 1 00	 100.00%	 -	 -

-	 2.3 Elec.Wiriug;Fixtrnes& Devices 	 : --	 -.	 I25,356 00	 124,102.00	 .	 -	 -.	 - 124,102.0(1	 99.00%	 1,254.00

2.3 Electrical 55/our5 Fire AIEui/l'iib Addis Svs	 03,571.00	 -	 03,571.00	 - ' ,	 . ,	 83,57.1.00	 00.00%	 - -

2.5 Saudi Pnking 1.01 Electrical Diictbauk 	 - 25,071.00	 25,071.00	 - 25,071.00	 1011.00%	 -.	 -	 -

-	 '	 - -
	 2.5 Delkiei ieinp.SW/CT/SWGRT/SWBDT-S - 	 - - 8,357.00	 8,357.00	 -	 -	 8,357-00	 100.00%

15 Set Temp SW/CT/SWGRF/SWIOI) 1-S	 -	 16,714.00	 16,714 00	 -	 -16,71.100	 100.00%	 -	 -
•	

SUB TOTALS	 -	 -	 8,493,191.00	 - 8,385,814.00	 59,1131.01)	 0.1(0	 8.144.845.00	 -	 48,646.001	 -

•	 .	 .	 . -	 Users may obtain validation 01 this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity	 -



CONTINUATION SHEET	 All DO(HAILiVI (170)

•	 .	 .	 .	 -	 R'IAlA Ducu,uent (1102, ArI'LICATION ANI) Cl/IH 	 17KCAIION 1	 I'A CMKN'I contolutung	 APPLICATION NO.	 ''	 o

Conhraclols sied CetlifiCa800 IS allCItCd. , •,	 -. 1-	 -	 .	 APPLICATION DATE: 	 00/I /09	 .

In tabulations below, amounts ale stated to the newest dolla,. 	 .	 --	 -	 .	 .	 -	 PERIOD 'I O.T	 05131/09	 -	 .	 - --

Use Column on Conuacts wl,e,e vatiable letaiutage 101 line items may apply. 	 .	 ARC[ IITEC] 'S PROJECT NO. 	 VRI I Job 2034
• 	 . 	 . .	 . 	 . 	 0	 . 	 . 	 VRI-I (NV. NO	 6379100

A. 	 C	 .	 D	 E	 F	 G	 ____	 II
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %•	 BALANCE
NO	 .	 VALUE	 FROM PREVIOUS	 TI [IS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 10 FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C -0)
-	 (0 E)	 (NOT IN	 10 DAVE

I) Olt, El	 (1)4 E+P)	 ..	 . .

2.5

	

Ins( Temp Coal/Fable X. Icnu,-tcu,j, S.C/CT/SW 	 .	 62,x7S.00	 - 02670.00	 -	 .,	 .	 . 62,678.00	 100.001.1/

2.5 Install Tc,ni CondlCuble to Splice Dos	 . '	 83,571.00	 . 83,571.00	 .	 ,.-	 .	 .	 83,571.00	 100.00%	 .	 -.

2.5 Pwi (Juhiige & Tern Temp Equip & Spcl Hoses 	 20,893.00 	 0.00%	 .	 20,892.00

2.5 lIen, SWER & S\VBI)	 .	 12,53600	 -	 -	 0.00%	 .	 12,53600

25 Re,n,[',isl Conduit	 .	 20,893.00	 16,714.00	 .	 -	 16,71400	 80.00%	 4,179.00

15 Deliver New SWGR SA & 50131) A I	 .	 12,530.00	 ' 1,536.00	 --	 .	 12,536.00	 100.00%	 -

2.5 Self Nesv SWG17. SA & SWI)D Al 	 '	 12,556.00	 -	 . -	 .	 -	 0.00%	 12,536.00

25 Install Cond/Cable Ten,, SWGR SAJS\\'BD Al 	 54,321.00	 27,161.00	 '	 -	 27,161.00	 50.00%	 27,160.00

2.5 Install Cable In New SWI3D Attn Spice Boxes 	 20,893.00	 -	 . -	 0.00%	 20,89300

2.5 'wi Outage & ion, New S\Vbd Al & Spice Boxes 	 20,893.00	 .	 -	 - '•	 '	 -	 0.011%	 20,893.00

2.5 Install 'letup Coud/Cable to Splice Box 	 83,571.110	 16,714.00	 -	 .	 16,714.00	 20.009,;	 66.857.00

25 Nvr Outage & Tutu 'lump Equip & Spice Boxes	 20,09100	 .	 -	 000%	 , 20,893.00

2.5 Ret,, Exist SWGR & SWI3D	 .	 12,536.110	 ,	 0	 - 	 . 	
- 	 0.00%	 12,536.00

2.5 Rem Exist Conduit . 	 20,893.0(1	 -	 -	 0,00%	 20,893.00

2.5 Deliver Nevv.SWGI( SB & S\VBI) RI 	 12,536,00	 6.268.00	 '	 -	 .	 6,26800	 '50.00%	 6,268.00

15 Setr New SWGI( 513 & SWOD III	 ''	 2,536.00	 ,	 -	 -	 0.00% '	 2,536.00

2.5 Install Could/Collie 'Icon S\VGR Sfl/S\"IJD B 	 .	 '	 54.321.1111	 .	 .	 -	 ,	 ' ,. .	 -	 0.00%	 ,	 54,321.00

2.5 Install Cable to New S\VI1D B [to Spice Hoses 	 20,593.00	 . .	 -	 0.00%	 20,893.00

2.5 I'm, Outage & Turn Nev SWbd 151 & Spice Boxes 	 ,	 20,893,00	 -	 -	 '	 -	 0.00%	 20,89100

2.5 LigI,liug Fixru,es &WIRING at Soull, Conidor 	 211,893.00	 12,00000	 2,025.00	 '	 .	 .	 14.625.00	 7000%	 6,208.00

2.5 Electrical Wiring

	

Fire Alun,/I'ut, Aldus Sys	 .	 41,785.0(1	 51,071.00	 4.446,00	 .	 35,517.00	 85 00%	 6,268.00

2.6 1/act 'ricketiug Decinc Disconnects ,0 licutr,vo(s 	 ''	 (6.71400	 16.7(4 00	 , -	 '	 16,714.00	 100.00%	 -

2.6 East 'I'Iceetnug Elect, cal Roucbiuc	 '	 41.705W	 . '	 41,785.00	 '-	 ' '	 11,785 00	 00.00%

2.6 East T,Ckcli,ug Ekc.\Viriitg & Fixtn,cs 	 .	 ,	 41,785.00 .	 11,70500	 '	 -	 .'	 .	 41,785.00	 100.00%	 -

2.6 East Ticketing Fite AlrunJPub Addis S ys	 .	 , 29,250.00	 29,250.00	 .	 ,	 29,250.00	 170000%	 -

2.12 Elecnic5l Feeders to EMR 	 '.	 '11,785.00	 41,785.00	 '	 -	 .	 • .	 ' .	 ,	 41,78500	 100.0011

3.1 Deliver l'emp.SW/C'l'/SWGR '1/S WI3D T-N'	 0,733.110	 8,733.00	 -	 . '	 8,733.00	 10000%	 -

3.1 Dctuvv, >.'ev (Jell Set No,'th 	 3,0)0,10	 -	 -	 0.00%	 .	 13,098.00

3.1 Detentt & Remove Exist Ce,, Set A Equip 	 .	 43,602 01)	 .,	 -	 -	 .000%	 43,662.00

3.1 Set Ten,1, SW/Cl/S WGRT/S WDD T-N 	 17,46500	 '	 17,465.00	 , ,	 -	 17,465.00	 100.00%

3.1 lustall New lien Set & Equip. 	 '	 21,831.110	 . .	 .	 -	 '	 ' -	 ,	 000%	 ,	 21,831.00

3 I liust Temp Cond/Coble & Turm-i'en,1, S\v/c/T/S\' '- . : - - 	 65,194.00	 • 58,945 00	 -	 -	 •	 .	 '	 58,945.00	 ' 90.00°.',,	 -	 6.549.00.

3.)- Install New ('on,l,uii/Cal,le//Tcn,ss - 	 .	 '	 7,465.00	 17,465.00	 ' -	 171165.00	 , 100.110% •	 -

	

SUB TOTALS 	 1,002,567110	 .	 5-12,610,00	 '7,071.110	 11.00	 549,711.00	 452,856.00	 •

Users may obtain validation of thIs document b'y requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 17 of 20



-	 CONTINUATION SHEET	 /ILZI DOCUMENT G703

AlA Document (1702, APPLICATION AND CERTIFICATION FOR I'AVMEN'I', containing
	 APPLICATION NO:	 30

Contractor's signed ceniflcattoO is attached. 	 APPLICATION DATE.	 06/11/09

In 'tabuItt,uns below, amounts are sttuèd to the ,tluest dollar. 	 -	
- ' -------- -	 PEIEIODTO:'	 05/3 109

Use Column I on Co,ttrartx whete viu'uablc teetltlage it lute items lone aplik. 	 -	 -	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRJI INV, NO	 6379R30
Al	 3	 C	 D	 I	 F

	
I	 ii'

MA 'I' F F IAI.S
NO
	

-	 VALUE	 FRONIPREVIOUS	 1 HIS PERIOD	 PRESENTLY	 COMPLETED	 (0- C)
-	 API'LICA'l'ION	 -	 STOI6EI)	 AND STORED

-	 .	 --	 (I) -tO)	 NOT IN	 -	 '10 DATE
Dctic (Si

3.1 Install Temp Cond/Cable to Splice Dos	 87.32500	 87,325.00	 -	 87,325,00	 100,00%

3.1 I'wr Outage & lent ' letup Equip & Spice Boxes-- 	 21,831.00	 21,831.00	 -	 21,831.00	 11)0,00%

3.1 Rem Exist SWGI( & SWBD	 13.099.00	 13,099.00	 -	 .	 -	 13,099.00	 100.00%

3.1 Retu Exist Conduit 	 ,	 '	 21,031.00	 21,831.00	 -	 21,831.00 	 100,00%

3.1 Delis'er Nesv .SWGR NA & SWIID A2 	 13,099.00	 13,099.00	 -	 '	 13,09900	 100.00%

3.1 Setr New SWGR NA & SWI3I) Al	 13,099.00	 - 13,099.00	 -	 13,099,00	 100.00%

3.1 Install Cond/Cable Terni SWGR NA/SWI3D A2 	 56,701,00	 -	 55,571.00	 1,190.00	 56,761,00	 100.00%

3.1 Install Cable to New SWOI) Alto Spice Boxes 	 '	 ,	 21,831 00	 16,000.00	 3.648,00	 19,648.00	 90.00%

3.1 Psvr Outage & 'lent New SWbd A2 & Spice Roses 	 21,831.00	 -	 '	 -	 0.00%

3.1 Install Temp Cotmd/Cahlc to Splice Box 	 '57,325,00	 -	 65,194.00	 -	 65,494.00	 75,001,',

3,1 PwrOul0ge & 'lent letup Equip & Spice Boxes 	 21,531.00 	 000%

3,1 Rettt Exist SWGR & SWBD	 ,	 13,099.00	 -	 -	 -	 '	 -	 , 0.00%

3.1 Rent Exist Conduit	 21,831.00	 ' -	 -.	 0.00%

3.1 Deliver New .S\VGR NB & SWIOI) 02	 13,099.00	 6,550.00	 -	 6,550.00	 50.00%

3,1 Set New SWGR NB & S\\'ItD 1`12	 '	 17,099,00	 '	 0,00%

3,1 Instill CottdlCuble Tenn SWGR Nlt/S\VI3D 02 	 - 56,761.00	 14,I90.00	 -	 14, 190.00	 25.00%

3.1 Install Cable to New SWBI) B 2-to Spice Boxes	 21,831,00	 .	 ' -	 -	 000%

3.1 I'es'i Outage & Tent Net' SWbd 132 & Spice Boxes 	 21,831.110	 -	 ,	 - ,	 0.00%

3.2 Electric Disconnects & Removals	 43,662.110	 43,662.00	 -	 '	 43,662 (10	 100.00%

3.2 Eelcttical l t.ongltittg	 -	 53,395.00	 31,019.00	 4,22100	 -	 35,241,00	 66.011%

3.2 Electrkal Wtring & Fixtures	 -	 -	 43.662,00	 24,366.110	 4,451,00	 ,	 28,017.00	 66,00%

3.2 Electrical Wirin g Fiic Alnm,/l'tib Adslrs 5D	 26,197,110 -	 '	 12,620,00	 4,670,00	 -	 17,290,00	 66.110%

3.2 Finish Painting	 '	 .	 17465.00	 - 5,240.00	 5,240.00	 30.00%

3,3- Final Electrical at OHS Closaic Ateas 	 43,662(1(1	 14,408.00	 14,408.00	 33.00%

3.4 Ecleirical Roughin g	-	 .174,650,00	 52,395.00	 17465.00	 69.860,00	 40.00%

3.4 Electrical Rongltitmg Sue Alnti/l'ab Addis Sys 	 -	 57,325.00	 20,198.012	 0,732.00	 34,930.00	 40.00%

3.4 Electrical Wiring & Fistutes & Devices - 	 ,	 183,302.1)0	 27,507.00	 27,507.00	 15.00%

3.4 ElccE'ical Wiring Hie Aln,t/Pub Addrs Sys	 87,325.110	 ,	 17,165.00	 '	 '	 17.465.(tO	 20,00%

3,5 Eelcttical Removals & Relocations BI IS 	 -	 -	 65,494.00	 -	 65,49400	 - ' '	 -	 65,494.00	 100.00%

3.5 Iielcttical Equip. & Raceways itt MER'114 	 - . 65.49-1.00	 42,571,011	 -	 -	 - '	 -	 -12,571.00	 - 65.00%

3.10- Deliver Ness' Pica Set 5,tmmtli 	 -	 '13,662.00	 - 43,662,00	 -	 4)662,0(1	 100.001N.

3,111- Detents & Remove Ssssm Den Set & Equip,- 	 -	 47,('(Sjsu	 -	 '	 '	 - .	 '	 -	 0.001!1.

3,10- Install New Gen - Set & Ibistip	 -	 65,49.1.00	 65-194.00	 '	 -	 . 	 65,494,00	 100.00%

3.10- Install Nets' Coit,luii/Cable/ITei'nis 	 65,191.00	 40,000.00	 25,194.0))	 '	 65,191.00	 100.00%

	

SUB TOTALS	 -	 1,61,439,00	 775,57(1.00	 144,492.00	 0.011	 910,062.00	 -

Users inay obtain s'a(idatios' of thin Uoco,saol'ms o 	 nc,'cmc's(ilty of the license a coit,1,lewU AlA Document D401 - Certification of Document's Authenticity

(C -0)

2,183,00

21,831.00

21,831.00

2 1,83 1,00

13,099.00

2 1,83 1,00

6,54900
13(199.00

4 2,57 1,00

21.831.00

21,831.00	 -

18,154.00

- 4,845.00

8,907.00

12,225.00

29,2 54 .00

10 .1, 790,00

52,395 .00

(55,875.00

69,160,00 -

- 22,923,00

'(3,662.00

741,377.01)1
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CONTINUATION SHEET
!A IA Doearrre,rr 071? ,AIl'LICA'l'ION ANI ('I 0(1110,0 ION 10411 I'A MIEN T, corriirint,n'	 API LICA 'l ' ION NO:	 30

Cnnrracro(s signed certification is attaclicti. 	 Al'PLICA'l'ION DATE:	 06. 1/09

In tabulations below, nirronors are sraied In the rear co dollar - 	 -	 PERIOD TO:	 05/3 /09	 -

Use CoIner,, I on Contracts wltele vatiabe relrioagc For line Itei .p s may apply.	 .	 -	 AI4CIII ' I'ECT'S PROJECT NO:	 VKFI Job 2034

	

VEIl INV. NO	 63791130

4 13	 I	 c	 1	 11	 I	 0	 II-	
- 0050RJI'TJON OF WOOS: - '	 -S	 --DU 	 -	 \,'OJ(00011IJ'L(1 ED	 - h'I,\jERl,\LS	 1 01 AL.	 BALACE-

01)	 VALIJI	 FROM I I' LVIOUS	 TI US RI 101) 	 MESENTI	 TO rrr',it

	

API'LICA'I'ION	 - STORED	 ANDSTOR,EI)	 (0-0)
-	

30 It	 (NOT IN	 TO DArE	 .-
- 1) OR 	 (t)tEtF)	 -	 - -

-	 CONTRACT AMOUNT.	 53,200,000.00	 -	 43,366,675.08	 559,433.110	 -	 0.110	 43,926,000.118	 82.57%	 9,273,891.92

I'&t' Rood	 '-	 - 3I3,5b0.0I1	 7-13,5(0.00	 . -	 .	 34) 560.00	 00.001/6	 -

CollI Change Order I l'aec //3 	 .59,016.0(1	 -	 59,04600	 .	 -	 -	 59,1)46.00	 00.00%	 -

Cc.," 2 Change Order 02 'nec 112 T&M	 .	 2.44735	 .	 11,284.36	 -	 .	 1284.36	 9M6%	 1,162.99

Co//) Change Order 113 'ace 97,	- 	 28,18915	 28,18') 5	 , -	 28,189.15	 100.00%	 -

CoIll Change Order #4 P6cc #4	 62,488.110	 62,188.00	 - .	 62488.00	 100.06%	 -

CoII5 Change Oi der l( 5 Parc ill	 59000 -	 500.00	 -	 1,580.00	 00.00%	 -

CoII6 Clrange Order!! 6 Parc 021	 31,095,00	 34,085.09	 -	 34,085.00	 100.00%

Co87 Change Oider I! 7 'arc 022 	 33,769.00	 33,769.00	 -	 33,769,00	 100.00%

Co!18 Change Order #8 Pace #13 	 -	 .	 94,118 13	 94,118.13	 -	 94,118.13	 180.00%	 -

C09 Change Order #9 Pace I/lU 	 53,543.00	 53,543.00	 -	 -	 53,543.00	 ' 100.00%	 -

Coll 10 Change Order)! 10 Pace 811	 17,424.00	 17,424.00	 -	 .	 17,424.00	 100.00%

CoIl II Change Order 1111 'ace 824	 ,	 5,996.50	 15,996.50	 -	 - -	 5,996.50	 100.00%	 -

Coll 12 Change O,dcr 1/ 12 Pace 1123	 33,539.15	 33,539.15	 - -	 -	 3'3 ,539.15	 100.00%	 -	 -

CoIII3 Change Order 6 1 3 lacc #12	 ''	 97,307.94	 97,307.94	 -	 .	 97,30794	 00.00%

Co g 14 Change Ou der ll 14 Pace 031 ,	 9,972.00	 19,972.00	 ' .	 -	 19,972.00	 100.00%	 -

Co g 15 Change Order IllS Pace 1126	 14,830.00	 14,830.00	 '	 -	 .	 4,830.00	 10000%	 -

Coll 16 Change O,der 8 16 lance 033	 '	 .	 15,569,00	 15,369.00' '	 -	 '	 15.569.110	 100,00%	 -

Coil 17 Change Order 1117 'arc 932 	 '	 42,800.00	 42,800.011	 '	 -	 42,8011.00	 100.00%	 -

Coll 19 Change Oider I! IS Pace 1127 	 .	 36,088.00	 30.088 (10	 .	 -	 ,	 36,088 00	 100.00%

Coil 19 Change Order 1119 Pace Ills	 1,237,96860	 768,981.13.	 60,000.00	 ' 828,984.43	 6696%	 408,9S4.17

Co/120 Clrarrire Order #20 ' Pace #34	 '	 54,067 00	 51,067,00	 -	 54067.00	 IMMIX'	 -

Cd1121 Charrr'r Order 1/21 Pace .525 	 '	 '	 35,743.00	 35.743,00	 ,	 -	 .	 '	 35,743 00	 100 00%	 -

Co022 Change On-let //22 Pace 05	 159,281.00	 159,281.00	 .	 -	 .	 159,281.00	 00.00%	 -

Co1I23 Change Ordei 1123 Pace 1141 	 '	 4.420,00	 14,420.00	 -	 '	 14,420.00	 100.000/1

Co/UI Cliabge Order 1124 Pace 039	 .	 15,240,00	 15,240.00	 -	 '	 5.24000.	 00.00%	 -

Co/US Change Oider 11 25 Pace 419	 '	 105,000.00	 ' '	 1115,000.00	 '	 - .	 ,	 05,000,00	 100.00%

Co//26 Cinair ge Order 1/26 l iner 017	 50,900,40 . '	 50,90040	 -	 -:	 50,900,40 ' 100.00%	 .

Co!127 Chan ge Order 627 ' Price 1116	 56:5/3,00	 20,175.613	 ' -	 .	 ,	 '	 28,175.60	 50,00% -	 28,176.40

Co/128 Cliaritre 01 (let 1128 Paec //9 	 , 50,239.011	 50,2390)	 .-	 58,239.00	 100.00%	 -

C6#29 Change Order/i 29 l'acc 035	 .	 4,906,90	 '1,006 00	 -	 '	 14,906.110	 100.00"11.

Co#30 Change Ordet 1130 Pace 1140	 . .	 .	 t	 2,500.00	 12,500.00 --	 ,	 - .	 . .	 .'	 12,90000	 100.00%

Co1I3 I Change Order 1171 Pace 943	 21,222.00	 21,32200	 -	 21222.00	 00.00%	 -

CoO)? Charree Order 1132 Pace /1-12 1/30 	 0.00	 - .	 -	 -	 0.00%	 '	 0.00

Co!l3$ Clratrge Order 1137 	 'ace 1141	 .	 31,982.011	 -	 71,80200.	 '	 . .	 .	 31,882.00	 10000%

Cn#34 Change Order 1134 liner 1148	 -	 .	 17,163.110	 17,463.011 -	 '	 -	 "	 7,463.00	 tOO 00%	 - -	 -

Ccr#35 Change Order ii 35 Pacc953 T&M	 ''	 '	 '	 7,9.16.86	 7,495 8 . 1	 - -	 '	 7,495,84	 - 91.32% -	 .-	 451,02

Col/36 Chan g e Ord gr II 36 'ace 951	 23,989.00 '	 22,790.00	 1,199.110	 "	 '	 23,989.00	 100.00%	 -

Co837 Change Order #37 -Pace 946 '	 -	 '	 147,461 011	 '17,464 00	 -	 47,464.00	 100,00%	 -

Co030 Change Or'dee /138 lace /149	 '	 -	 8,654.00	 8,654.00	 .,	 -	 .	 8,69408	 100.00%

Co!!39 Change Order 1139 I'acc 452	 40,475.110	 I0,475,00	 -	 .	 40.47500	 100.00'S	 -'

C040 Change Order 6 40 Pace #'IS 	 '	 77,752,00	 '	 77.75260'	 ---	 ,	 77,75200	 100.00"11.	 -

CtrO4 I Change Order /I 41 Pace #62 	 '	 42,800/00	 42.80000	 - '	 -	 ,	 42,800.00 
1 

100.001 1.	 -

Snnl, Tnlrl Change Order I'ngrr I 	 '	 '	 '	 2,007057.08	 '	 2,407,003.50	 ' 61,199.00	 04111 1	 2,468,282.50	 -	 430,774.98

	

Users may obtain validation of this document by requesting of the license a completed AlA Document 0409 - Certification of Document's Authenticity 	 -
Page l9ol2O
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CONTINUATION SHEET	 'ILl DOCl/AIEA1G703

AlA Docnn,ent 0702, Al'PL)CArIoN AND CERIIFICA1SON FOR Pjvurr conlanllng	 A1'I'LICA 1!) N NO 	 30

Conliaclor's signed ceiiilicadon is inached 	 -

	

APPLICATION DATE:	 061 /09

In tabulations beloss, ar0000ts me stated to dr ntaiest dollar. 	 -	 -	 PE 1, 10)) TO.	 05/31 /09
- -	 - - - Use Cotassi Vos-Cooaes ut evasabU rctinagp 	 .,	 .. -	 -	 -	 A ECI I Fl.-.CTSPROJECT.NO: 	 V[U-1 Job 2034.

-	 VIOl (NV. NO	 6379r.30 -

A	 B	 .	 0	 F	 F	 0

	

DESCRIPTION OF WORE	 SCI FOULED	 WORK COMPLETED.	 - FsIATERI,\LS	 TOTAL	 BALANCE
NO	 VALUE	 FROM PREVIOUS	 ti 116 PERIOD	 PRESENTLY	 COMILS FED	 (0- C)	 P0 FIN1SII

A1'I'LICAIION	 SIORED	 - AND STORED	 (('-0)
(D I L)	 (NO I- IN-	 TO DATE

LI OR 5)

C0442 Change Oalei 1)42 'ace 1160	 60,191.0	 60,19i.00	 -	 60191.00	 100.00%	 -

Coll13 Change 01 der 8 43 Pacc 1163	 •.3,593_00	 35,593 00	 -	 .	 35,593 01)	 100.0096	 -

(70.44-1 ChangeChange Oider 944 Pace 1161 	 - - 14.980.1110	 11,980.00	 .	 -	 14,980.00	 10(00%	 -

• Co/145 Chance Osder 1145 lace 1167	 .	 -	 0.66500	 10,668.00	 -	 10668.00	 100.00%	 -

Co/146 Change 0j der #46 Pace 1117	 -	 10,088.00	 .'	 1(1,888.00	 -	 10,888.00	 100,00%	 -

C01147 Change 01 der 1147 Pacc #29	 .	 .	 5,029.0))	 0 00	 5(129(10	 5.029 (10	 lo.0.00%	 -

	

Sub Total Change Order Page 2 	 -	 •.	 . -	 137,349.1)0	 132,32(1.11)1 	 5,029.00	 .	 ((.1)0	 137,349.00	 -	 0.00.

	

:COTAL CIIANCI; 0ItDE16	 3,044,406.09 .	 2,539,103.50	 66,22800	 .	 0.00	 2,605,631.50	 438,774,58

	

r0TALcONTI(Ac - r i'ODirE	 -	 .	 56,507,966.08	 46,249,638.58	 625,661.110	 0.00	 - 46,875,299,58	 82.846.	 9,712,666,50

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

- Page 2Oof2O



THE PORT AUTHORITY-OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM: .	Dawn Haines, EWR, CTA, Bldg. 74
DATE:.	 July 28, 2009
SUBJECT CONTRACT EWR-264 003 - APPLICATION NO 31

cc	 File

Please find attached, COntract E-264.003, Payment Application No. 31
with accompanying documents (MEUR's, Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification)

Please forward for processing and payment



PAYMENT APPUCATON CHECKLIST

Coniract EVJ64oCi3	 Payment # _

PO#_______________
1	 D9	 Date Received

71 (/0C1 Date Received From ARE

Entry on WmTrak

SAP Entry #	 0 OOS8
Subcontractor Approval Request - Forms have been recewed
and approved for all subcontractors

7)2-o	 MEUR (entered in WinTrak)

7o (ii.	 : Certified Payroll Reports Received & Filed
a) Indicates name, address, SS number and labor

classification for each worker.
•	 b) Back of form completed including benefits paid and

•	 •	 :	 signed by officer of company	 S

C) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Pad

	

• (t2U-*t	 Daily Progress, Equipment And Labor Reports Received for
Payment Period & Filed

Statement of Payments to MIW/DBE Subs & Suppliers Received,
and checked against previous period.

Prevailing Wage Statement

Certification of Payments to All Subs & Suppliers
1	 •	 (Contractor Checked & Initialed Front of Application)

/23)	 Copy for File	 S	 •

I	 Date to RE I Office Engrneer, lntaH
S	 •

RE Signature I Date Sent To EOC •
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PA 33A	 The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013 	 SHEET	 I	 OF	 3

	

DATE PREPARED	 7/1512009

APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.003 P 0 No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 31

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

VRH Invoice No. 6399(R31 June) 	 Approximate work performed to 	 June 30, 2009

APPROXIMATE QUANTITIES
DESCRIPTIONOFWORK	 UNIT	 This	 Total for Pre y .	 UNIT PRICE	 AMOUNT

No,	 .	 Application	 Application	 Total to Date

1	 Performance and Payment Bond 	 L. S.	 0.00	 343,560.00	 343,560.00	 343,560.00	 343560.00

2	 Unclassified Work	 L.S.	 476,002.00 /3,926,108.08 44,402,110.08	 53,200,000.00	 44402,110.08

3	 N.C.Contract Specification Sect. 11 Entitled 	 TM	 224.531	 75959.98	 76,184.51	 76184.51

Port Authority Security Requirements"
(S.W.A.C.) LIA Dated 8115107

4	 Net Cost Dwg.G 005 Note 21A to Unit 	 U P.	 0.00	 460,4936	 46049&	 460,5496
Price Conversion No. 1 per LIA of 7/23/07

4a	 Net Cost Dwg.G005 Note 21A Security Personnel TM 	 1,863.94	 22,873.74	 24737.68	 24,737.68

& Equipment as Rquired to Support Contract Work

5	 Concrete Penalty by PA Letter 	 '	 L.S.	 0.00	 (1,242.00)	 (1,242.00)	 (1,242.00)	 (1,242.00)
dated 11/06/07

6	 N.C.Dwg.G005 Note 21C Monitoring 	 L.S.	 0.00	 7,889.00	 7,889.00	 7,889.00	 7889.00
Distribution PaneL to L.S. Conversion No. 1

7	 N.C.Dwg.G005 Note 21C Temporary 	 L.S.	 0.00	 32,624.00	 32,624.00	 32,624.00	 32,624.00
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Note 21C Installation	 L.S.	 0.00	 4,774.00	 4,774.00	 4,774.00	 4,774.00
Temporary Hot WElter Lines L.S. Conversion # 3

9	 N.C.Dwg.G005 Note 21B Rerouting of	 L.S.	 0.00	 20,917.43	 20,917.43 '	 20,917.43	 20,917.43
Supply Duct L.S. Conversion # 1

10	 N.C.Dwg.G005 No 21B Relocation of Under	 8,836.24 / 645,799.45	 654,635.69	 654,635.69
Ground Utilities in Conflities with new Construction

11	 N.C.Dwg.G005 Note 21H Asbestos/Lead	 L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 105,288.00
Removal in South Substation & Service Elevator
Machine Room to L.S.Conversion # 1

12	 N.C.Dwg.G005 r,,40te 211I Removal of Spray	 L, S.	 0.00	 34,775.00	 34,775.00	 34,776.00	 34,775.00
On Fireproofing & Asbestos in South Service.
Elevator Shaft to LS.C'onversion #2

13	 NC.Dwg.G005 Note 21C Monitor Switchgears	 L.S.	 0.00	 16,846.08	 16,846.08	 16,646.08	 16,846.08
NA & NB North Substation to L.S. Conversion # 4

-.	 . TOTAL APPLIED FOR, TO DATE: 	 46,183,648.83
LeSE 5	 %	 retained as per contract 	 MAX $	 -

Balance' to date
Less advances under previous applications:

To be advanced this application

	

CHANGE ORDERS (j,orttoched)	 -

Total to date: $
Less: Previously advanced: $

Change Order amount to be advanced on this application:
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
forth, if any is computed in accordance with the terms of the above Contract on the basis of work actually performed. This certification,
ifsigned by any person on behalfofthe contractor, is made by such person in his individual capacity on the basis of his own knowledge, 	 ,.
as well as by the contractor.

p	
,/	 Jeffrey P. Konen

i Contractor Further Certifies (check one)	 .	 *j.,pifly and on behalf of the contractor

1. That all subcontractors and suppliers have been paid any amounts 	 Vice President
,QV	 due from previous progress payments and shall be paid any amounts	 Title

due from this progress payment; or

2. That payment has been wkhheld from a subcontractor or supplier .IcoRREcTAo IN 	 Recommended For Payment:
CCbecause there exists a valid basis under the subcontractor's or 	 -	 AORDANCE	 ,	

,	
I

suppliers contract to witliold a payment from that subcontractor	 C0NTRAcL...........
01 supplier. (Attached copes of any withholding notices issued In	 I"
conjunction with this certification.) 	 Lçocoocc.

Title:	 ENGINEER OF CØNSRO,TION

SYST

_PRO/PROJ ORG

	 ACT AREA/ .	 JOB	 AMOUNT	
/ (

Approved For Payrñent:

The above estimate of quantities, performed is correct and is
from actual inspectibi and knowledge of work performed.

For Comptroller	 -'
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership, by a



For Comptroller
If contractor is a corporation, certificate must be
signed by an officer, and if a partnership, by a

BB99246A

P. 31A

12.Oe

CONTRACT NO.	 4.00Ej. UEWR264003

The Port Authority of New York and New Jersey
233 Park Ave South, 7th Floor

New York, N.Y. 10013	 SHEET	 2	 OF	 3
DATE PREPARED	 7/15/2009

APPLICATION FOR PAYMENT
DATED	 November 14, 2006	 PAYMENT NO.	 31

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No. 6399(R3IJune)	 Approximate work performed to 	 June 30, 2009

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 .	 Application	 Application	 Total to Date

14 N.C.Dwg.G005 No 21C Construction Staging and 	 TM	 0.00	 361455.11	 361455.11	 361,455.11
Schedule Changes to Accommodate Facility Operational
Requirements.

15 N.C.Dwg.G005 Note 21H Abatement of Incidental 	 TM	 0.00	 1,927.31	 1927.31	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9/07

16 N.C.Dwg.G005 Note 210 to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 38,412.00	 38,412.00
1200A Disconnect Switch on Switchgear in South Substation
to lump Sum Conversion # 5	 -

17 N.C.Dwg.G005 Dated 7/24/06 General Note 12 Trans	 U P.	 0.00	 224,732.47	 224732.47	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Conversion #1

18 Concrete Penalty by PA Letter dated 5/3/08 	 L.S.	 0.00	 (1,825.20)	 (1825.20)	 (1,825.20)	 (1,825.20)

19 N.C.Dwg.G005 Note 21E Relocate Conduit for Delta 	 L.S.	 0.00	 20,411.00	 20,411,00	 20,411.00	 20,411.00
Molar Control Panel (MCP) to L.S. Conversion # 2

20 N.C.Dwg.G005 Note 21C Provide Lenovo Think Pad	 L.S.	 0.00	 6,995.00	 6,995.00	 6,995.00	 6,995.00
R61 Notebooks from N.C. to L.S. Converation #6

21 N.C.Dwg.G005 Note 21C Provide Three Phase Power 	 L.S.	 0.00	 47,060.00	 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Converation# 7

22 N.C.Dwg.GO05 Note 21C Monitor Switchears NA 	 L.S.	 0.00	 12,321.00	 12,321.00	 12321.00	 12,321.00
& NB North Substation second reading L.S. Converation 8

23 Concrete Penalty by PALetter dated 4/24/09	 L.S.	 0.00	 (1692.50)	 (1,692.50)	 (1,692.50)	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24/09 	 L.S.	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86) . -	 (2,017.86)

25 N.C.Dwg.G005 Note 21G Ternp.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00 :	 25,577.00

Down for Switchgear Removal NA to L.S. Conversion # 1

26 N.C.Dwg.G005 Note 21H Removal Spray On Fire Proofing & At L.S. 	 0.00	 91,000.00	 91,000.00	 91,000.00	 91,000.00

Steel Framing B-i ConcouL'e Level to L.S. Conversion # 2

27 N.C.Dwg.G005 Note 210 Temporary Power Required 	 TM	 5,595.37%	 4,156.62	 9,751.99	 9751.99

Electrical Shutdowns not Shown on Contract Drawings

28 N.C.Dwg.G005 General Note "17" Modify, Maintain 	 TM	 0.00	 2,769.02	 2,769.02	 2,769.02

& Relocate "Waynding ' Signage

	

TOTAL APPLIED FOR, TO DATE 	 47,020,44

Les,,	 5	 %	 retained as per contract 	 MAX $	 -	 2,660,000.00	 2,660,000.00

	

Balance to date: 	 44,360,551-7

	

Less advances under previous applications:	 43,868,00:09 t Lt
	To be advanced this application:	 492,522.06

	

CHANGE ORDERS j,erotthhed)	 .	 VTotal to date: $	 2,672,892.1
Less: Previously advanced: $ 	 2,605,631,fri'

	

Change Order amount to be advanced on this application	 67,261.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (us per copy) 	 669783.08

It Is Hereby Certified that the above quantities of work have actually been performed and that the cost plus compensation above set
- forth, if any, is computed in accotdance with the terms of the above Contract on the basis of work actually performed. This certification,

if signed by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.

Jeffrey P. Konen4 Contractor Further Certifies check one) *Individually and on behalf of the contractor

1. That all subcontractors aid suppliers have been paid any amounts 	 Vice President
due from previous progress payments and shall be paid any amounts 	 Title
due from this progress payment; or

2. That payment has been withheld from a subcontractor or supplier
because there exists a valid basis under the subcontractor's or
supplier's contract to withold a payment from that subcontractor
or supplier. (Attached copies of any withholding notices issued in
conjunction with this certification.)

PRO/PROJ ORG I ACT I AREA/	 JOB	 I	 AMOUNT

SVST

659,783.08

The above estimat6 of quanities performed i3 correct and is made

Recommended For Payment:	 ..-'--

/

/7

Title	 EGINEOFNSTU9'1'ION

Approved For Payment:



Black-

F

	0.00 	 0.00

	

0.00	 0,00

	

0.00	 0.00

	

468.00	 0.00

	

468.00	 0.00

	

0.00	 0,00

	

142.00	 8.00

	

142.00	 8.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

'0.00	 ' 0.00

	

24.00	 0.00

	

24.00	 0.00

	

0.00	 0,00

	

140.00	 0.00

	

140,00	 0.00

	

0.00	 0.00

	

0,00 .	 0.00

	

2,707.00	 0.00

	

5831.00	 0.00

Hispanic

	

M	 F

	0.00 	 0.00

	

0.00	 0.00

	

56.50	 0.00

	

35.00	 o:oo

	

91.50	 0.00

	

0.00	 0.00

	

3,150.00	 824.00

	

3,150.00	 824.00

	

0.00	 0.00

	

0.00	 0.00

	

65.50	 0.00

	

95.00	 0.00

	

160.50	 0,00

	

0.00	 0.00

	

285.00	 0,00

	

285.00	 0.00

	

8.00	 0,00

	

480.00	 0.00

- ,	 488.00

	

0.00	 0.00

	

0.00	 0,00

	

539.00	 0.00

	

3,445.50	 0.00

Asian

M	 F

0.00	 0.00

0.00	 ' 0,00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 '	 0.00

0.00	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00 ,	 0.00

0.00	 . 0.00

0.00	 000

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

00'	 0:00

0.00

0.00	 0.00,

0,00	 0.00

bOO	 0.00

•	 The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2009
EWR 264.003	 TERMINAL B MODERNIZATION FROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRF-i CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

	

Total All	 Sum of all
Employees Hours	 Employees

M	 F,

	276.00	 0.00	 .276.

	

276.00	 0.00	 276.1

	

80.50	 . 0.00	 80.

	

5,500.00	 0.00	 5,500.1

	

5,580.50	 0.00	 5,580.

	

0.00	 0.00	 0.1

	

4,137.00	 832.00	 4,969.

	

4,137.00	 832.00	 4,969.1

	

408.00	 0.00	 408.1

	

408.00	 0.00	 408.1

	

65.50	 0.00	 65.

	

783.00	 0.00	 783.(

	

848.50	 0.00	 848.

	

232.00	 0.00	 232.(

	

48,721.50	 0.00	 .48,721.

	

48953.50	 0.00	 48953.

	

8.00	 0.00	 .	 8.1

	

3,687.00	 0.00	 . 3687,(

	

3,695,00	 ..	 .00O	 -- 3.695.1

	

536.50	 0.00	 536.

	

536.50	 0.00	 536.

	

12,293.00	 0.00	 12293.(

	

59,640.50	 0.00	 59,640.

Native.
American

M	 F

0.00	 0.00

0.00 . 	0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 .	0.00

0.00	 000

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 •0.00

0.00	 .	 0.00

0.00 '	 0.00

0.00	 .	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00 -.	 .00

0.00	 0.00

0.00	 0.00

0.00	 0.00

Total
Minority	 Minority	 Female
Hours	 Hours .	 Hours

0.00

	

0.0	 0.0

56.50

503.00

559.50

0.00 t
4,124.00

	

4,124.00	 '6.7

0.00

	

0.00	 0.0 '	 0.0

65.50

95.00 LITIII
	160.50 	 11.1	 0,0

0.00

309.00

	

309.00	 0.6	 0.0

8.00

620.00

628.00

0.00!

000

3,246.00

9276.50

Trade
	

Classification

ADMINISTRATI JOURNEY WORKER
VEI'OFFICE.

Sub Total

ALL OTHER
	

APPRENTICE

JOURNEY WORKER

Sub Total

ASBESTOS
	

APPRENTICE
WORKERS

JOURNEY WORKER

Sub Total

BOILERMAKER JOURNEY WORKER
S

Sub Total

BRICKLAYERS APPRENTICE

JOURNEY WORKER

Sub Total

CARPENTERS APPRENTICE

JOURNEY WORKER

Sub Total

CEMENT
	

APPRENTICE
MASONS

JOURNEY WORKER

T.-..,I., - -

DOCK
	

JOURNEY WORKER
BUILDERS

Sub Total

ELECTRICIANS APPRENTICE

JOURNEY WORKER

flt\\/NJ HAIJ'JFS
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Black

	

M	 F

	8,538.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

361.00	 0.00

	

0.00	 0.00

	

361.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

2,835.75 .	0.00

	

2,835.75	 0.00

	

0.00	 0.00

	

.0.00	 0.00

	

19.25	 0.00

	

19.25	 0.00

	

0.00	 0.00

	

- 0.00	 0.00

	

0.00	 0.00

Hispanic

	

M	 F

	3,984.50	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

99.00	 0.00

	

702.00	 0.00

	

801.00	 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.02	 0.00

	

0.00	 0.00

	

12436.50	 916.00

	

12,4:36.50	 916.00

	

0.00	 0.00

	

0.00	 0.00

	

48.00	 0.00

	

48.00	 .	 0.00

	

1672.00	 0.00

	

1672.00	 0.00

	

0.00	 0.00

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

Start Date	 12/01/2006

Projected Completion Date

Total All
- Employees Hours

	

M	 F

	71,933.50	 0.00

	

139.00	 0.00

	

151.00	 .	 0.00

	

290.00	 -0.00

	

1,096.00	 0.00

	

1,096.00	 0.00

	

1,187.50	 0.00

	

4,575.50	 0.00

	

5763.00	 0.00

	

104.00	 0.00

	

272.00	 .	 0.00

	

376.00	 0.00

	

4,098.00	 0.00

	

4,098.00	 0.00

	

31,646.25	 916.00

	

31,646.25	 916.00

	

96.00	 0.00

	

96.00	 0.00

	

1954.25	 0.00

	

1954.25	 0.00

	

2,224.00	 0.oO

	

2224.00	 0.00

	

508.00	 0.00

Sum of all
Employees Hi

71,933.50

139.00

151.00

290.00

1,096.00

1,096.00

1,187.50

4,575.50

5,763.00

104.00

272.00

376.00

4098.00

4098.00

32562.25

32,562.25

96.00

96.00

1,954.25

1,954.25

2224.00

2,224.00

5D8.00

Native
Asian	 American

M	 F	 M	 F

	0.00 	 0.00	 .	 0.00	 C

	

0.00	 0.00	 0.00	 C

	

0.00	 0.00	 0.00	 C

	

0.00	 0.00	 0.00	 .	 C

	

0.00	 0.00	 0.00	 C

	

0.00	 0.00	 0.00	 C

	

8.00	 0.00	 0.00	 .

	

0.00	 0.00	 0.00	 C

	

8.00	 .	 0.00	 .	 0.00

	

0.00	 0.00	 0.00	 C

	

0.00	 0.00	 0.00

	

0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 C

	

0.00	 0.00 .	 0.00

	

114.00	 0.00	 0.00

	

114.00	 0.00	 0.00

	

0.09	 0.00	 0.00

	

0.00	 0.00	 0.00

0.00	 0.00

	

0.00	 0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00	 0.00

	

0.00	 0.00	 0.00

Total	 %%
Minority	 Minority,	 Female
Hours	 I Hours	 Hours

	12,522.50 	 12.8	 -	 0.0

0.00

0.001

	

0.00	 0.0	 0.0

0.00 J
	0.00 	 0.0	 0.0

468.00

	

702.00	 I:

1,170.00

0.00

0.00

	

0.00	 0.0	 0.0

•0.00

	

0.00	 0.0	 0.0

16,302.25

	

16,302.25	 50.0	 2.8

0.00______________

	

0.00	 0.0	 0.0

67.25 LII1
	67.25 	 -	 0.0

1672.00

	

1,672.00	 - 75.1-	 0.0

o.00

Trade
	

Classification

Sub Total

ELEVATOR
	

APPRENTICE
CONSTRUCTO

JOURNEY WORKER

Sub Total

ENGINEER
	

JOURNEY WORKER

Sub Total

GLAZIERS
	

APPRENTICE

JOURNEY WORKER

Sub Total

HVAC
	

APPRENTICE

JOURNEY WORKER

Sub Total

IRON
	

JOURNEY WORKER
WORKERS

Sub Total

LABORERS
	

POURNEY WORKER

ub Total

METAL
	

'OURNEY WORKER
LATHERS

ub Total

OPERATING
	

OURNEY WORKER
ENGINEERS

ub Total

PAINTERS
	

OURNEY WORKER

ub Total

PIPEFIrTER5	 .PPRENTICE

Printed by DAWN HAINES
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Classification

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Sub Total

JOURNEY.WORKER

Sub Total

JOURNEY WORKER

JOURNEY WORKER

Sub Total

APPRENTICE

JOURNEY WORKER

Total All
Employees Hours

	

M	 F

3,444.00	 0.00

3,952.00	 0.00

2,156.00	 0.00

2,156.00	 0.00

	

304.00	 0.00

1,698.00	 0.00

2002.00	 0.00

	

59.50	 0.00

	

59.50	 0.00

888.00	 0.00

6,500.00	 0.00

7,388.00	 0.00

1,367.00	 0.00

	

12,817.50	 0.00

	

14,184.50	 0.00

241.00	 0.00

241:00	 0.00

724.00	 0.00

--72400	 onn

317.50	 0.00

317.50	 0.00

196.00	 0.00

6,997.00	 0.00

Suth of all
Employees H

3,444.00

3952.00

2,156.00

2156.00

304.00

1,698.00

2,002.00

59.50

59.50

888.00

6500.00

7388.00

1,367.00

12,817.50

14184.50

241.00

241.00

724.00

724.00

317.50

317.50

196.00

- 6,997.00

Trade

PLASTERERS

PLUMBERS

ROOFERS

SHEET METAL

STEAMHTTERS

STONE
SETTERS

SURVEYORS

TEAMSTERS

TILE LAYERS

Asian

M	 F

0.00	 0.00

0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 . 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0.00	 0.00

0,00	 0.00

0.00	 0.00

0.00	 0.00

-Native
American

	

M	 F

	0.00 	 0.00

	

0.00	 . 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 . 0.00

	

0.00	 .	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

	

0.00	 0.00

•	 0.00

	

0.00	 0.0
	

0.0

0.00

	

0.00	 0.0
	

0.0

152.00

1600

	

168.00
	

3.0

0.00

	

0.00	 0.0

16.00

	

2,756.00
	

i

	

2,772.00	 37.3
	

0.0

	

825.00	 • -

2,021.00 r

2,846.00 -	 14.2
	

0.0

1.00

	

1.00
	

0.0

0.00

	

0.00	 00

	

5.00	 .1.5
	

0.0

0.00

3240.00

Total.
Minority	 Minority	 Female
Hours	 I Hours	 Hours

The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & Bi VERTICAL
Contractor	 VRH CONSTRUCTION CORPORATION

Start Date	 12/01/2006

Projected Completion Date

Work Hours of Employees.

Black	 Hispanic

M	 F	 M	 F

	0.00 	 0.00	 6.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0:00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 152.00	 0.00

	

16.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 152.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

16.00	 0.00	 0.00	 0.00

	

0.00	 . 0.00	 2,756.00	 0.00

	

16.00	 0.00	 2,756.00	 0.00

	

547.00	 0.00	 278.00	 0.00

	

1,641.00	 0.00	 .	 380.00	 .	 0.00

	

2,188.00	 0.00	 658.00	 0.00

	

0.00	 0.00	 1.00	 0.00

	0.00 	 0.00	 1.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00 _	 0.00.	 0.0.9	 - -. - 0.90

	

5.00	 0.00	 0.00	 0.00

	

5.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 0.00	 0.00

	

0.00	 0.00	 3240.00	 0.00

Printed by DAWN HAINES	 .	 .	 Page 3	 Start Print	 14:43:23



The Port Authority Of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 06/30/2009
Start Date	 12/01/2006

Projected Completion Date 	 / /
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

LOWER LEVEL & B1 *VERTICAL

Contractor	 VRH CONSTRUCTION CORPORATION

Printed by DAWN HAINES	 Page 4	 Start Print	 14:43:23
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	314.50	 -

	

74.00	 -
I	 -

0.00

Total Journey
TOTAL	 Total Apprent
THIS	 Total Skilled T

MONTH
Laborers

Grand Total	 ISkilled Trades
-- -	

-	 - Frum Last Month	 Laborers

Grand Total	 Skilled Trades

To Date	 Laborers

15	 0	 4 
-	 2	 0	 i	 0

O%
	 171	 0	 5	 0

o% 	 0°i0j	 0	 0	 0	 0
IFOR R.E. OFFICE USE ONLY

0°M REVIEWED BY:
7, °/ 1 DATE	 S	 .

ARE GOALS BEING MET?
0% YES	 NO
0% YES	 NO

THE PORTAUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT  

Page _iof3
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp.	 IN THIS REPORT G. Panetta & Sons	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric 	 FROM:	 /1/2009	 Skilled:	 30%

Englewood, NJ 07631	 Josloff Industries,Fine Painting	 TO:	 6/30/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark Intnl Term "B" 	 PREPARED BY:J.Strack	 DATE:	 7/15/2009 Monmouth Controls,McCann Acoustics 	 % OF COMPLETION:	 83.51% Female	 COMPLETION DATE:

Contract For VRH Job 2034 	 Payment App# 31	 1 Carol Hardy/ -Northeast SheetmetaLventure 	 Skilled/Laborer: 6.9%	 May-09
-	 -	 -	 WORK HOURS OF EMPLOYEES	 - -	 ...	 - NUMBER OF EMPLOYEES

#2	 #3	 #4	 #5	 #6	 #7	 #8	 #9	 #iO	 #li	 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 Total Number

	

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours     	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 I F 	 M	 F	 M	 F	 M	 F	 M	 .F   	 M	 F	 M	 •F
Steamfitter	 Journey Worker	 0.00 	 0.00	 0	 0   	 01	 o	 0 ______

Apprentice	 0.00 	 0.00	 0	 0 	 ______ 	 0 ________ ________	 o 	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 01	 0	 ()1	 0	 0	 0	 0%	 0%	 0	 0	 0	 0

Operator Engineer Journey Worker	 0.00 	 0.00 1	 01	 1	 01  	 o 	 o	 0
Apprentice	 0.00 1 	 01	 1______ 	 -0 	 0

I Sub Total	 0.00 1 -	 0.00 1	 01	
01	 01	 01	 01	 0	 0	 01	 0	 0%	 0%	 0	 01	 0	 0

Glazier	 Journey Worker	 48.00 	 48.00	 0	 16	 -	 16 	 3	 2
Apprentice	 32.00 	 32.00	 0	 ______ ______ _________________	 0 	 1	 0
Sub Total	 80.00	 -	 80.00	 0	 0	 16	 01	 . 0	 0	 0 -	 .0	 16	 20%	 0%	 4	 0	 2	 0

Sheet Metal Worker Journey Worker
	

158.00 	 158.00 1	 01.	 1	 581 	 58	 ________	 4	 1
Apprentice	 0.00 L______	 0.00	 0	 ______  	 ________________	 0 

	
01	 -	 0

Sub Total .	 158.00	 -	 158.00	 0	 0	 58	 0	 0	 0	 0	 0	 581	 37%	 0%1	 41	 0	 1	 0
Bricklayer	 Journey Worker	 0.00 	 0.00       	 o 	 0 

Apprentice	 1	 0.00 	 0.00 1  	 01

Sub Total	 1	 0.00	 -	 0.00 1	 01	 01	 01	 01	 01	 01	 0	 0!	 01	 0%	 0%1	 01	 0	 01 0
Electricians	 Journey Worker	 108.501 	 108.50	 0	 0	 0 	 .	 I	 0 	 8 

Apprentice	 .42.00 j 	 42.00	 0 	 0   	 0 	 1	 1-
Sub Total	 150. 50 	-	 150.50	 0	 01	 0	 01	 01	 0	 0	 0	 0 .	 0%	 0%	 9	 0	 2	 0

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in this form. 	 Jeffrey P. Konen Vice Pre 	 DATE SIGNED:	 July 152009

	
PA-3647

NOTE: The MEUR.must be 	 5 business days of months end.
PA Form 1/6/99



	TOTAL	 ITotal Apprentice

	

THIS	 Total Skilled Trade!
MONTH

Laborers

	

Grand Total	 Skilled Trades

From Lzt Month Laborers	 .	 - -

	

Grand Total	 SkiJed Trades

	

To Date	 ILaborers

[sJsI	 EII -	 -
flI--	 -
rL.1.JII-	 L11s111	 --

I

I

THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

	_________ 	 I-age2ot3
PROJECT TITLE	 PRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN TI-ItS REPORT G.Panetta & Sons	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors /MCS Electric 	 FROM:	 611/2009	 Skilled:	 30%

Englewood, NJ 07631	 JosloffindustriesFine Painting 	 TO:	 6/30/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term B	 PREPARED BY:J.Strack 	 DATE:	 7115/2009 Monmouth Controls.McCann Acoustics 	 % OF COMPLETION: 	 83.51% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 31	 Caro' Hardy! -Northeast Sheetrnetal,Veriture 	 Skilled/Laborer: 6.9%	 May-09
-	 WORK HOURS-OF-EMPLOYEES 	 .-	 -	 -	 NUMBER OF EMPLOYEES -

#1

	 -

	'#2	 #3	 #5	 #6	 #8	 #9	 #iO	 #li	 #12'	 #13
Construction Trade	 Classification	 Total All	 Sum of all	 Total	 %	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours    	 American	 Hours	 Hours	 Hours	 Of Em loyees	 Employees

	

M LF	 M	 F	 M	 F	 MI F	 MI F  	 M	 F	 M.	 F
Ironworker	 Journey Worker 	 16.00 L	 1600	 0 	 0   	I1	 0 	 1 	 0

Apprentice	 0.00	 0.00	 0	 0	 01 	 1	 0  	 0 	 0
Sub Total	 16.00 J	 -	 16.00 1	 0	 01	 0	 0	 01	 01	 0	

01	
01	 0%	 0%	 i	 0 -	 0	 0

Painters	 Journey Worker-	 40.00	 40.00	 0	 0  	 0 	 21	 -	 0
Apprentice	 0.00	 0.00  	 01	 1___ _______________________
Sub Total	 40.00	 -	 40.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 2	 0	 ' 0	 0

Sprinklers Fitter P

SNTotal

rney Worker	 8.00 	 j	 8.00	 0	 0	 0   	 0 	 iJ	 0	 0	 0

	

ntice	 6.00J	 6.00 	 '	 0   	 0 	 i	 0
 1	 14.001	 - j	 14.00 1	 01	 01	 01	 0	 01	 0	 01	 01	 DI	 0%	 0%1	 21 	 0	 0

Plumbers	 IJourney Worker	 0.00	 0.00	 01	 1	 01	 1______________ ______ 	 01	 1	 1' 01	 0
Apprentice	 0.00	 0.00 	 01	 1	 .	 01	

1	 1	 1	 1	 101	 1.	 1 01	 0
Sub Total	 0.00	 -	 0.00 1	 01	 01	 01	 01	 01	 01	 01	 01	 01	 0%	 0%1	 01	 0	 0	 0

Te rrazzo Tile	 Journey Worker 	 0.00	 0.00  	 1  	 .01	 1 	 of_______ ii	 0
Apprentice	 0.00	 0.00	 '	 01	 1________	 01
Sub Total	 0.00	 -	 0.00 1	 01	 0	 01	 01	 01	 01	 01	 01	 01	 0%	 0%1	 01	 0 =	 0 1 	0
Journey Worker	 0.00	 0.00	 0	 0	 0 	 ______	 ______	 01 	 0 _______ -	 0
Apprentice	 0.00	 0.00	 0	 0 	 0	 0	 0
Sub Total	 0.00	 -	 0.00	 0	 0	 0	 0	 01	 0	 0;	 0	 0	 0%	 0%	 0	 0	 0	 0

	

-0	 0_O 

	

0	 0	 0	 0

	

01	
0	 0

	

o oio j	 o	 0	 0	 0
FOR R.E. OFFICE USE ONLY
REVIEWED BY:

öDATE

1../;

.ARE GOALS BEING MET?
YES	 NO
YES	 NO

COMPANY OFFICIALS SIGNATURE AND TITLE
Superintendents hours should not be included in thisform. 	 Jeffrey P. Konen Vice Pr

	
DATE SIGNED:	 July 15, 2009 -	 PA-3647

NOTE: The MEUR must be
	

5 business days of months end.
PA Form 1/6199



	

•	 THE PORT AUTHORITY OF NY & NJ

	

•	 MONTHLY EMPLOYMENT UTILIZATION REPORT

______________________________________________________________________________ • 	 ________________________ ________________ 	 Page 3 of 3
PROJECT TITLE	 IPRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT G. Panetta & Sons	 Minority	 Dec-06
EWR-264.003	 ADDRESS:	 320 Grand Avenue	 Equipment Erectors IMCS Electric 	 FROM:	 6/1/2009	 Skilled:	 30%

Englewood, NJ 07631	 Josloff Industries,Fine Painting 	 TO:	 6/30/2009	 Laborer:.	 40%	 PROJECTED

LOCATION: Newark Intn'I Term 'B	 •.	 PREPARED BY:J.S track	 DATE:	 7115/2009	 Monmouth Controls.McCarin Acoustcs 	 % OF COMPLETION:	 83.51% Female	 COMPLETION DATE:

Contract For VRH Job 2034	 Payment App# 31	 ICarol Hardy/ -Northeast sfleetmetai.Venture 	 Skilled/Laborer: 6.9%	 May-09
WORK HOURS-OF- EMPLOYEES 	 -	 .	 NUMBER OF EMPLOYEES

#1	 #2	 #3	 #4	 #5	 46	 #7	 #8	 #9	 #10	 #11	 1 #12	 #13
Construction Trade	 Classification	 Total All	 Sum of all 	 Total	 %	 Total Number

Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
Hours	 Hours      	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M.	 F 	 M	 F	 M	 F	 M ]_F	M	 F	 .	 M	 F	 M	 F
Carpenter	 Journey Worker	 207.00 	 207.00	 0 	 0    	 0	 .	 5 	 0

Apprentice	 0.00 	 0.00	 .      	 0 	 0 	 0
Sub Total	 207.00	 -	 207.00	 0	 0	 0	 01	 0	 01	 0 -	 01	 0_	 0%1,	 0%	 5	 0	 0	 0

Mason Tender	 Journey Worker	 r	 0.00 	 0.00	 0 	 0______ ________ 	 0 	 0	 0	 0
__Apprentice	 0.00 	 0.00 	 _____	 ________ 	 0 	 0 

Sub Total	 0.00	 -	 0.00	 01	 0	 01	 0	 0	 01	 0	 01	 01	 0%	 0%	 0	 0	 0	 0
Millwright	 Journey Worker	 335.00 	 335.00  	 0   	

01 
	 5 ______	 0

Apprentice	 0.00 	 0.00      	 0 	 0 	 0
Sub Total	 335.00	 -	 335.00 1	 01	 0	 0 	 01	 01	 01	 01	 01	 01	 0%	 . 0%1	 5	 0	 0	 0

Layout Engineer	 Journey Worker	 20.00 	 20.00 1 .	 01	 01	 01	 0	 -	 0  	 o]	 o	 a

Apprentice	 0.00 1 	 0.00j_ 	 J 	 j	 0 	 [ 	 j	 a
SubTotaf	 20.00 1	 20.00 j	 01	 01	 0_0_0	 01	 01	 oj	 __0%	 °L	 1	 0	 0 o
Journey Worker	 0.00 	 0.00 1 	 0________ ______	 0 	 0
Apprentice	 0.00 	 0.00  	 0 
Sub Total	 0.00	 0.00	 0	 0	 •0_0	 0	 0	 0	 oj	 0_0%	 0%	 o[	 0	 o	 0
Journey Worker	 0.00 	 0.00J 0 	 0    	 0  	 oj
Apprentice	 0.00 	 0.00	 0 	 0____ 	 0	 01 04
Sub Total	 0.00	 -	 0.00 j	 0	 0	

0__ 
0	 0	 01	 0	 0	 0_0%	 0% - 01 _1	 01	 0

TotalJourneyWorker [ O__eiDO ]	 .O

	

TOTAL	 TotalApprentice	 0,0.00. 00 j_ OQ

	

THIS	 Tota!Ski!!edTrades	 12OO I

MONTH

L	 Laborers, Taper/Finishj302.00

	

Grand Total	 ISkilled Trades	 _189,41315-71EF _832.00
From Last Month Laborers

	

	 31,344.25 916.00

4e 5 - 7"r,

	

Grand Total	 I Skilled Trades	 _19O,4&9'_832.00

	

To Date	 Laborers	 31,646.25 916.00

COMPANY OFFICIALS SIGNATURE AND TITLE:
Superintendents hours should not be included in this form.

0.00

5@ooT	 0.00	 -	 -	 -	 -	 -	 -	 0%.

302.00	 - _______	 168.01	 Oj 	 168.00	 56%

t.-ic
i7.o1	 882Sj	 8 44..4745& 824.00	 8	 0	 0	 0	 15%

260.25 I	 2835.751	 0 12,268.50 916.00	 114	 0	 0	 0	 16134.251	 50%

	

!V,t'7tL	 -7E 0
21-2--	 Z88775	 8.00 1 .44iD50. 824.00 1	 8.00	 -	 -	 -	 2-97267-2-5-1
562.25 1	 2,835.75	 -	 12,436.50 1 916.00 1 114.00	 -	 • -	 -	 16,302.25 1	 50%

P Konen Vice President/ '	DATE SIGNED
The MEUR must be sutt dñThin 5 business days of month's end.

T •2/)f 0 4l 	 21.	 0
0	 0 i eL	 o

o Z1	 0	 0

0%	 2	 • 1
= FOR R.E. OFFICE USE ONLY
% REVIEWED BY:-- A-J

3% DATE
lAKE	 INL M. I?

iYFSN'

PA-3647

PA For,, 116199

July 15, 2009



I.

at

The Port Authority of New York and New Jersey
PA 326,'•

	

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

	

Payment No 31	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 6/30/2009
TYPE
IL) IFL ES IIIVL'UU AMOUNT	 ESTIMATE OF WORK PERFORMED	 TOTAL AMOUNTS

ORDER

NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PADTO DATE	 THIS ESTIMATE	 TO DATE
	1	 3 LS	 59,046.00	 0%	 100%	 -	 59,046.00

	

2	 2 T&M	 12,447.35	 0%	 91%	 -	 11,284.36
•	 3	 7 LS	 28189.15	 0%	 100%	 -	 28189.15

	

4	 8 LS	 62,488.00	 0%	 100%	 -	 62,488.00

	

5	 1 LS	 .	 1,580.00	 0%	 100%	 -	 1,580.00

	

.6 21 I LS	 34,085.00	 0%	 100%	 -	 34085.00

	

'7 22 LS	 33,769.00	 0%	 100%	 -	 33,769.00

	

8	 13 LS	 94,118.13	 0%	 100%	 94118.13

	

- 9 10 LS	 53,543.00	 0%	 100%	 -	 53543.00

	

10	 11 LS	 .17,424.00	 0%	 100%	 -	 17,424.00

	

11. 24 LS	 15,996.50	 0%	 100%	 -	 15,996.50

	

12 23 LS	 33,539.15	 0%	 100%	 -	 33,539.15

	

13 12 LS	 971307.94	 0%	 100%	 -	 97,307.94

	

-14 31 LS	 19,972.00	 0%	 100%	 -	 19,972.00

	

15 26 LS	 14,830.00	 0%	 100%	 -	 14,830:00

	

16 33 LS	 15,569.00	 0%	 100%	 -	 15,569.00
17 32 LS'	 42,800.00	 0%	 100%	 -	 42800.00

	

18 271 LS	 36,088.00	 0%	 100%	 -	 36,088.00

	

19	 15 LS	 1,237,968.60	 5%	 72%	 60,000.00	 888,984,-43-;.>O

	

'20 34 LS	 54,067.00	 0%	 100%	 -	 54,067.00

	

21	 25 LS	 35,743.00	 0%	 100%	 -	 35,743.00

	

22	 5 LS	 159,281.00	 0%	 100%	 -	 159,281.00

	

23 41 LS	 14,420.00	 0%	 100%	 -	 14,420.00

	

24 39 LS	 15,240.00	 0%	 100%	 -	 15,240.00

	

25 19 LS	 105,000.00	 0%	 100%	 -	 105,000.00
26 17 LS.	 50,900.40	 0%	 100%	 -	 50,900.40

	

27 116 LS	 56352.00	 0% 	 50%	 -	 28,176.00

	

• .28	 9 LS	 58,239.00	 0%	 100%	 -	 .	 58,239:00

	

.29 35 LS	 14,906.00	 0%	 100%	 '	 14,906.00

	

30 40 LS	 •	 12,500.00	 0%	 100%	 -.	 12,500.00

	

31 .43 LS	 '	 21,222.00	 0%	 100%	 - .	 2.1,222.00
42	 0.00	 0%	 0%	 -	 -

•	 33 44 LS	 31,882.00	 0%	 100%	 -	 31,882.00

	

34 48 LS	 17,463.00	 0%	 100%	 -	 17,463.00
35 :53 T&M	 -7,946.86	 0% -	 94%	 '	 -	 7,495.84

	

36 51 LS	 23,989.00	 0%	 100%	 -	 23,989.00
37 46 L.S.	 147,464.00	 0%	 100%	 -	 147,464.00

	

38 49 LS	 '8,654.00	 0% ..	 100%	 -	 8,654.00

	

39 52 LS	 40,475.00	 0%	 100%	 '	 -'	 40,475.00

	

40 45 LS	 77,752.00 -	 0%	 100%	 -	 77,752.00

	

41	 621 LS	 .	 42,800.00	 0%	 : 100%	 -	 42,800.00

	

42	 60 LS	 ' ,	 60,191.00	 - 0%	 100%	 -	 60,191.00
43 631 LS.	 35,593.00	 ,	 0%	 100%	 -	 35,593.00

	

44 61 LS	 14,980.00	 0%	 100%	 '	 -	 14,980.00

	

45 67 LS	 10,668.00	 0%	 100%	 -	 10,668.00

	

•46	 47 I-St	 10,888.00	 0%	 100%	 - -	 10,888.00

	

47 29 LS	 '	 5,029.00	 . 0%	 100%	 -	 5,029.00
48 59 T&M.	 0.00	 0%	 0%	 -	 -

	

49	 70 LS	 •	 7261.00	 100%	 1000/( 	 7,261.00	 7,261.00

•	 - AMOUNTS CARRIED FORWARD ' 67,261.00 	 2,672,89291,



•	 CONTINUATION SHEET	 AlA DOCUMENTG703

	

- AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 - 31

Contractors signed certification is attached.	 APPLICATION DATE:	 07/15/09

	

In tabulations below, amounts are stated to the nearest dollar.PERIOD TO	 06/30/09

•	 Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6399R31

A	 -	 B.	 C	 D	 E	 •F	 0__	 H
ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 -	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

-	 .	 APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)

I GENERAL CONDITIONS	 2,157,943.00	 1,877,410.00	 43,159.00	 1,920,569.00	 89.00%	 237,374.00

2 GENERAL CONSTRUCTION	 .2,135,797.00	 1,858,143.08	 42,716.00	 1,900,859.08	 89.00%	 234,937.92

3 MOBILIZATION	 .	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -

.4 TEMPORARY PARTITIONS

1 Temp. Ramp Submittal 	 -	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -

Temp . Wall Submittal	 6,000.00	 6,000.00	 .	 .	 6,000.00	 100.00%	 -

Construct. Temp. Ramp	 40,000.00	 40,000.00	 -	 40,000.00	 100.00%	 -

Layout Temp. Partitions	 .	 2,000.00	 2,000.00	 -	 -	 2,000.00	 100.00%	 -	 -

Construct Temp. Partitions	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -

Construct. BI Lobby temp. Passageway 	 175,000.00	 175,000.00	 -	 175,000.00	 100.00%

Midlevel Temp. Partitions	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%

Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 . .	 50,000.00	 100.00%	 -

2 layout Temp. Partitions 	 .	 2,000.00	 2,000.00	 -	 2,000.00	 100.00%	 -

Construct Temp. Partitions Ext. 	 60,000.00	 60,000.00	 60,000.00	 100.00%	 -

132 Construct. Temp. Partitions	 -	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

Construct. Temp. Partitions	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -

Relocate Temp. Partitions East Ticketing 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -

Construct. Temp. Partitions	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

Construct. Temp. Partitions Nse	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -

Construct. Temp. Partitions Sse	 50,000.00	 48,000.00	 2,000.00	 50,000.00	 100.00%	 -

Temp. Partitions for Service Escalator 	 .	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00%

Construct.Upper Level Temp. Partitions 	 .	 35,852.00	 33,682.00	 2,170.00	 35,852.00	 100.00%	 -

Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 20,000.00	 100.00%	 -

Construct. Temp. Partitions	 50,000.00	 50,000.00	 - . .	 50,000.00	 100.00%	 -

Construct. Temp. Partitions	 .	 .	 50,000.00	 50,000.00	 .	 -	 .	 50,000.00	 100.00%

Construct. Temp. Partitions	 .	 -	 30,000.00	 20,000.00	 -	 20,000.00	 66.67%	 10,000.00

Construct. Temp. Partitions ML BI North 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%	 -

Construct. Temp. Partitions ML	 .	 26,324.00	 26,324.00	 .	 -	 .	 26,324.00	 100.00%	 -

Construct. Temp. Partitions ML BI South 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%

SUB TOTALS .	 5,602,416.00	 5,030,059.08	 90,045.00	 0.00	 5,120,104.08	 482,311.92

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

-	 -.
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• '•	 'CONTINUATION. SHEET	 AA DOCUMENT q7Q

	AlA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT containing	 APPLICATION NO	 31

Contractors signed certification is attached. 	 '	 APPLICATION DATE:	 07/15/09

In tabulations below, amounts are stated to the nearest dollar. 	 .	 -	 .	 '	 -	 PERIOD TO:	 06/30/09

Use Column I oil Contracts where variable retainage for line items may apply. 	 ,	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV, NO	 6399R31

A	 B	 C	 D	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - ë)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 ,	 (C - G)
-	

0	 (D+E)	 (NOT IN	 TO DATE	 .
DORE),	 (D+E+F)	 -

Construct. Temp. Partitions UL 	 26,324.00	 26,324.00	 -	 26,324.00	 100.00%
5	 SELECTIVE I DEMOLITITON .	 '	 ,	 975000.00	 943,750,00	 7,000.00	 950,750.00	 97,51%	 24,250.00
6	 ASBESTOS ABATEMENT	 .	 .	 200,000,00	 200,000.00	 - .	 . .	 200,000.00	 100,00%	 -
7	 LEAD ABATEMENT	 .	 589,750.00	 - 589,750.00	 -	 ,	 589,750.00	 100,00%	 -
8	 SITEWORK	 .	 '	 ,	 194,000.00	 164,900.00	 -	 164,900.00	 85.00%	 29,100,00

•	
'	 9	 SHORING	 -:	 -,	 107,944.00	 86,355.00	 - .	 86,355.00	 80.00% .	 21,589,00

10 MINI PILES	 .	 .	 956,000,00	 650,080.00	 -	 650,080.00	 68.00%	 305,920.00
11 PAVEMENT MARKINGS 	 .	 3,500.00	 3,500.00 '	 - .	 3,500.00	 100,00%	 -
12 FENCES AND GATES	 .	 60,200,00	 - 33,110.00	 -	 33,110.00 . 55,00%	 27,090,00
13 TRAFFIC CONTROL MAINTRNANCE	 25,000.00	 ' 25,000.00 '	 -	 25,000.00	 100.00%
14 CAST-IN-PLACE CONCRETE 	 . . .

V	 Remove Fill From Term. B 	 .	 278,594.00	 264,664,00	 - .	 264,664.00	 95,00%	 13,930.00
Cast in Place Concrete Submittal 	 5,000,00	 5,000.00	 -	 5,000.00	 100.00%

1.2 Lobby & EIIE2 Escalators	 -.	 .	 .
Construct Spread Footings	 21,233,00	 21,233.00	 -	 .	 21,233,00	 100,00%	 --
Concrete Pile Caps & Pits 	 54,489,00	 54,489,00	 .	 .	 54,489.00	 100,00%
New Concrete Ext Stub Walls & Grade Beams	 27,814,00	 27,814,00	 . .	 -	 27,814,00	 100.00%	 -
Slab on Grade	 ,	 .	 394,124,00	 394,124.00	 -	 -	 394124.00	 100,00%
New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00 . .	 -	 '	 84,879,00	 100,00%	 -
Concrete Topping	 97,819,00	 97,819.00	 :	 -	 97,819,00	 100.00%	 -

1,6 South Generator Conduit under Road
Sitework Concrete Restoration	 .	 .	 32,174,00	 32,174,00	 -	 . 32,174.00	 100,00%

2.1 North End of B2
New Concrete Sidewalk at B2 Norh Frontage	 .	 43,624.00	 43,624.00	 -	 43,624.00	 100,00%	 -

2.2 South End of B2
New Concrete Sidewalk at B2 South Frontage	 32,909.00	 32,909.00	 -	 32,909,00	 100.00%	 -
Construct Slab on Grade 	 25,429.00	 25,429,00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices	 . .	 .	 .	 .	 .	 .	 .
Place Concrete Pad for Al-lU 47	 7,969.00	 7,969.00	 .	 -.	 .	 7969,00 1 100,00%

	

SUBTOTALS-	 _.	 --	 44,77•	 '3oi489'O	 7,OOO.00 '	 'O.00	 3,82i,86.Uu . 42I,879.Uu -	 . V

Users maymay obtain validation of this document by requesting of the license a completed AiA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 ...	 APPLICATION NO:	 31-	 -	 -

Contractor's signed certification is attached- 	 -	 -	 -.	 -	 APPLICATION DATE:	 07/15/09

- -	 -	 -	 In tabulations below, amounts are stated to the nearest dollar. - 	 -	 -	 - PERIOD TO:	 06/30/09

•	 Use Column I on Contracts where variable retainage for lineitems may apply- 	 -	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6399R31

	

A	 B	 C	 D	 E	 F	 G	 ____	 H
ITEM	 DESCRIPTION OF WORK .- . 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO fINiSH

-	 .	 APPLICATION	 STORED	 AND STORED	 - (C - G)	 -.
-	 (D+E)	 (NOTIN	 TO DATE	 -

	

D ORE)	 (D+E+F)

	

-	 Concrete Pile Caps 	 50,004.00	 50,004.00	 -	 -	 50,004.00	 100.00%	 -

New Concrete Stub Wall 	 26,609.00	 -26,609.00	 -	 26,609.00	 100.00%	 -	 -

Slab on Grade (&AHU Pads) 	 -	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -	 -

D East - Concrete Masonry Restoration 	 9,294.00	 -. 9,294.00	 .	 -	 -	 9,294.00	 100.00%	 -

New Concrete Sidewalk @Frontage 	 .	 51,199.00	 51,199.00	 - -	 -	 51,199.00	 100.00%	 - -

Concrete Topping	 .	 161,184.00	 161,184.00	 161,184.00	 100.00%	 -

2.5 South Substation Area & Comder	 .	 .	 .
Concrete Pile Caps	 44,769.00	 -	 44,769.00	 -	 - .--	 .	 44,769.00	 100.00%	 -

Slab on Grade	 102,249.00	 102,249.00	 -	 -	 .	 102,249.00	 100.00%	 -

	

-	 Concrete Topping	 .	 .	 . - 29,179.00	 29,179.00	 -	 29,179.00	 100.00%	 -

2.10 Curb Joint Between 1-22 ml
Place New.Concrete for New Drainage Trough I	 57,824.00	 57,824.00	 .	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 2 	 57,824.00	 57,824.00	 -.	 .	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 -	 -	 57,824.00	 100.00%	 -	 -

	

-	 Place New Concrete for New Drainage Trough 4	 57,824.00	 -	 57,824.00	 -	 57,824.00- 100.00%	 -

Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 - . .	 57,824.00	 100.00%

- Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 . .	 -	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 7	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 .	 57,824.00	 100.00%

2.12 Service Elevators
Elevator Pit Pilecaps Concrete 	 ..	 -	 14,759.00	 14,759.00	 -	 .	 . 14,759.00	 100.00%	 -. .

Elevator Pit Concrte Slab & Walls	 34,234.00	 34,234.00	 -	 -	 -	 34,234.00	 100.00%	 -

2.13 ES Escalator& Infill Slab
. ..	 -	 Concrete Slab on Metal Deck at Infill	 70,744.00	 . 7,074.00	 63,670.00	 70,744.00	 100.00%	 -	 . ..

3.1 North Substation, Generator Emer. Switchgear 	 -
Construct Concrete Generator Pad 	 . .	 -	 .	 16,434.00	 -	 .	 -	 -	 0.00%	 .	 16,434.00

3.4 Final B I Lobby, Escalators E31E4
Construct Spread Footings	 .	 36,114.00	 -	 -	 -	 0.00%	 36,114.00

Construct PileCaps at Elevator & Escalator Pits	 - 70,179.00	 -	 --	 .	 -	 .	 .	 0.00%	 -	 70,179.00 -

Final Slab on Grade at South Sector 	 146,154.00	 43,846.00	 -	 .	 .	 43,846.00	 30.00% -	 102,308.00

-	 - Concrete Topping ,	 -	 ..	 3,49.flO	 --- -	 O.00% 	 --53,469.O
- -------	

SUB TOTALS -	 .	 - 2,044,125.00	 1,701,951.00	 63,670.00	 0.00	 1,765,621.00	 278,504.00

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

-	 -	 .	 -	
-
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CONTINUATION SHEET	 AL4 DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT; containing 	 APPLICATION NO: 	 31
Contractors signed certification is attached. 	 APPLICATION DATE:	 07/15/09

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 06/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO:	 VRI-I Job 2034

	

VRH INV. NO	 6399R31
A	 B	 C	 D	 E	 F	 G 	 H

TI'gJ1	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 -MATERIALS	 TOTAL	 BALANCE
NO	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (Cl + C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - Cl)
(D+E)	 (NOT IN	 TO DATE

-	 -	 D OR El .	 (D+E+F)
3.5 BHS Belt 1b4,MER4, Loading Dock CIg 	 .	 .

•	 Concrete Housekeeping Equip. Pads MER #4 	 9,249.00	 9,249.00	 -	 . .	 9,249.00	 100.00%
3.10 South Generator/ Sitework 	 .

South Generator Concrete Foundations/Slab 	 .	 173,189.00	 -	 173,189.00	 -	 .	 173,189.00	 100.00%	 -
Construct Concrete East Wall 	 46,463.00	 46,463.00	 -	 .	 46,463.00	 100.00%

15 UNIT MASONRY	 334,000.00	 307,280.00	 10,020.00	 317,300.00	 95.00%	 16,700.00
16 STRUCTURAL STEEL	 -	 877,324.00	 813,272.00	 37,732.00	 .	 851,004.00	 97.00%	 26;320.00
17 MISCELLANEOUS STEEL 	 .	 .	 .	 .

Misc steel Submittal 	 18,898.00	 18,898.00	 -	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair	 ,	 -	 21,031.00	 21,031.00	 -	 21,031.00	 100:00%	 -

1.2 Lobby& EIIE2 Escalators	 .	 -.
Install Steel Stair 6 1	 -	 85,000.00	 -	 85,000.00	 -	 85,000.00	 100.00%

2.3 Baggage Claim-Area	 -
Misc Steel Framing at CW Loc	 302,223.00	 302,223.00	 -	 302,223.00	 100.00%

Tube Steel at Baggage Offices	 8,198.00	 8,198.00	 -	 8,198.00	 100.00%	 -
2.10 Curb Joints Between 1-22 ML

Install Misc Steel Drains Trough #1	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #2 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #3 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #4 	 32,375.00	 32,375.00 .	 -	 32,375.00	 100.00%	 -

-	 . Install Misc Steel Drains Trough 95 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%
Install Misc Steel Drains Trough 96	 :	 .	 32,375.00	 32,375.00	 -	 - .	 32,375.00	 100.00%	 -	 -
Install Misc Steel Drains Trough 97 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 98 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -	 -.

3.9 Struct Mod'nsJClosures	 .	 .	 .	 .
Misc Sled/Deck Closure BHS Openings	 418,443.00	 334,754.00	 -	 - 334,754.00	 80.00%	 83,689.00

18 ORNAMENTAL METAL

I Ornamental /Glazed Elev. Enclosure Submittal 	 84,000.00	 84,000.00 -	 -	 -	 84,000.00	 100.00%	 -
2 Fab Ornamental /Glimed Elevators Enclosure	 864,000.00	 405,600.00	 -	 .	 405,600.00	 46.94%	 458,400.00
3 Erect Ornamental Enclosure	 452,000.00	 .	 -	 .	 -	 0.00%	 452,000.00
4 Glazing at Elevator Enclosure 	 -	 290,000.00	 .	 -	 - -	 . -	 -	 0.00% . - - 290,000.00.

--5Misc. SS Fabrication's'- 	 -- .	 310,000.00	 303,800.00 --	 -	 303,800.00	 98.00% I	 6,200.00	 -	 -

-	
- SUB TOTALS	 -	 •	 4,585,018.00	 3,203,957.00	 47,752.00	 - 0.00	 3,251,709.00	 - 1,333,309.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Document's Authenticity 	 .
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CONTINUATION SHEET 	 AlA DOCUMENT G703 	 .

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 31

Contractor's signed certification is attached, 	 .	 ..	 APPLICATION DATE: 	 07/15/09

In sabulaflons below amounts are stated to the nearest dollar. 	 -	 PERIOD TO	 06/30/09

Use Column Ion Contracts where variable retainage fOr line items may apply. 	 .	 ARCHITECTS PROJECT NO: 	 VRI-I Job 2034

______ __________________________ 	 VR}I INV. NO	 6399R31
A	 B	 .	 C	 D	 E 	 .	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS. 	 - TOTAL	 BALANCE

	

•	 NO.	 -	 - VALUE	 FROM PREVIOUS 	 THIS PERIOD	 -PRESENTLY	 COMPLETED	 (G'-C)	 TO FINISH

	

APPLICATION	 . STORED-	 AND STORED	 (C-G)
+ E)	 (NOT IN	 TO DATE•	 .	

__.i_	 .	 .	 ...	 --	 D ORE)	 (D+E+F)

19 COLUMN COVERS	 .	 730,000.00	 . 710,100.00	 4,600.00	 . ' 715,400.00	 91.00%	 14,600.00
20 EXPANSION CONTROL	 :	 132,210.00	 .	 132,210.00- .	 .	 132,210.00	 100.00%	 -
21 ARCHITECTURAL WOODWORK 	 -	 -'	 74,400.00	 74,400.00	 .	 -	 74,400.00	 100.00%	 -
22 WATERPROOFING	 . . -67,660.00	 67660.00	 -	 :	 67,660.00	 100.00%	 -
23 - EXTERIOR INSULATION & FINISH	 117,000.00 - -	 187,000.00	 -	 187,000.00	 100.00%	 -
24 FIREPROOFING	 -	 50,000.00	 -	 47,500.00	 1,500.00	 49,000.00	 98.00%	 1,000.00

- . -	 - -	 -	 25 METAL DOORS & FRAMES	 .	 121,000.00	 121,000.00	 -	 -	 -	 121,000.00	 100.00%	 -
26 OVERHEAD COILING DOORS	 -- -	 -	 11,150.00	 - 11,150.00	 -	 .	 .	 - 11,850.00	 100.00%

.27 GLAZING.
Window Wall & Glazing Submittal - 	 -	 -	 20,294.00 --	 20,294.00	 -	 -	 -	 - 20,294.00	 100.00%	 -	 -	 -

	

- - .	 Metal Glass Guardrails Submittal -	23,794.00	 23,794.00	 -	 r	 23,794.00	 100.00%	 -
Crystal Panels Submittal 	 17,794.00	 17,794.00	 -	 17,794.00	 100.00%
Fab.Crystal Panels - 	 67,794.00	 . .	 67,794.00	 ,	 . -	 67,794.00	 100.00%

-	 .	 .. Fab. Metal Glass Guardrails Mid-Level Rl&R2 	 -	 11,544.00	 18,544.00	 - -	 -.	 11,544.00	 100.00%
Fab. Vestibule Storefront Lower Level R-2	 1,794.00	 8,794.00	 -	 8,794.00	 100.00%

-	 -	 -	 Fab.Curlain Wall for Lower-Level Baggage 	 .	 18,794.00	 18,794.00	 -	 .	 - - 18,794.00	 100.00%	 -.
Fab. Vestibule Storefront Lower Level B-I 	 -	 '	 8,794.00	 - 1,794.00	 .	 -	 8,794.00	 100.00%
Fab.MelaI Glass Guardrails Mid-Level RI E3/4 	 -	 18,544.00	 - -	 -	 -	 . -	 0.00%	 18,544.00

- 1.2 RI Lobby inc.E-1/E-2 Escalators
-	 Field Measure for Vestibule Storefront 	 -	 . '	 4,794.00	 -	 4,794.00	 -	 -	 -	 4,794.00	 100.00% - -	 -
-	 Install Vestibule Storefront	 -	 75,294.00	 75,294.00	 -	 - .	 -	 75,294.00 . 100.00%	 -	 -

Install Automatic Doors at Vestibule	 -	 91,794.00	 98,794.00	 - 	 98,794.00	 100.00%	 - -	 -

-	 Crystal Glass Wall Panels	 -	 -	 -	 97,794.00	 -	 63,566.00	 15,000.00	 - 71,566.00	 10.34%	 19,228.00	 -
1.4 El&E2 Escalators Slair& Guardrail,ML -	 .	 .	 -	 .	 .	 -	 0.00%	 -

	

.	 . Field Measure Template for Guazdrails(EIIE2)	 -	 .	 - 6,794.00	 6,794.00	 -	 .	 6,794.00	 100.00%
Fab-Metal Glass Guardrails (EI/E2)	 -	 92,794.00	 92,794.00	 -	 . .	 92,794.00	 100.00%	 -

2.1 North End of B-2. .
	 Field Measure for B2 Vestibule Storefront 	 4,794.00	 4,794.00 -	 -	 4,794.00	 100.00%	 -

-	 Istall North B2 Vestibule Storefront	 --	 '	 50,794.00	 - - -	 50,794.00 - -	 -	 -	 50,794.00	 100.00%	 -
Install Automatic Doors at R2 Vestibule 	 --	 -	 50,794.00	 50,794.00 -	 • -	 .	 50,794.00	 100.00%
Crystal Glass Wall Panels	 17279400	 - 172 79400	 -	 17279400	 100.00%	 -	 -

,- 2.lSouthEndOftt-2	 .	 .	 -	
•	 .	 .

-	 Istall South B2 Vestibule Storefront	 33,794.00	 -	 33,794.00	 -	 -	 -	 . •	 33,794.00	 100.00%	 -.-	
•	 SUB TOTALS	 .	 2,266,500.00	 2,192,028.00 -	 21,100.00	 -	 000 - -	 2,213,128.00	 -	 53,372.00

-	 - .	 - .	 -	 .	 • • Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

	

-	 -	 .	 •	 .	 .	 -
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CONTINUATION SHEET	 AM DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 -	 31
Contractors signed certification is attached	 -	 ...	 APPLICATION DATE	 07/15/09_-

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 PERIOD TO:	 06/30/09

Use Column I on Contracts where variable resainage for line items may apply.	 ..	 -	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034

	

VRI-I INV. NO	 6399R31
A	 .	 - B	 .	 .0	 D	 E	 F	 G 	 II

I')	 DESCRIPTION OF WORK .	 SCHEDULED	 - WORK COMPLETED	 MATERIALS	 TOTAL	 . %	 BALANCE.
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
•	 -	 .	 .	 (0 + E)	 (NOT IN	 TO DATE

D ORE)	 .	 (D+E+F)
Install Automatic Doors at South B2 Vestibute 	 50,794.00	 50,794.00	 -	 .	 50,794.00	 100.00%	 -

2.3 Baggage Claim Area
Remove Crystal Panels	 14,794.00	 .	 14,794.00	 -	 14,794.00	 10000%	 -

- Field Measure for Curtain Wall Fabricaton 	 5,794.00	 -	 5,794.00 	 5,794.00	 100.00%	 -
Install Curtain Wall Metal 	 .	 .. .	 83,794.00	 83,794.00	 - -	 .-	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing 	 51,294.00	 51,294.00	 -	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 89,075.00	 .	 89,075.00	 85.00%	 15,719.00
Crystal Glass Wall Panels 	 152,794.00	 114,596.00 .	 28,000.00	 .	 142,596.00	 93.33%	 10,198.00

2.6 East 1/2 Ticketing Area Oversize Bag 	 .	 .	 .	 .	 .
East Ticketing Crystal Glass Wall Panels 	 -	 69,794.00	 . 69,794.00	 -	 - 69,794.00	 100.00%	 -

2.7 North Side of B 2 Lobby ML	 .	 .	 .	 .	 .
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -.	 47,794.00	 100.00%	 -.

2.7 South Side ofB 2 Lobby ML ........................... 	 .	 .
• Metal/Glass Guardrails South Side Escalators 	 47,794.00	 -.	 2

.
1,507.00	 -	 .	 .	 21,507.00	 45.00%	 26,287.00

3.2 Final B2 Lobby	 .	 .	 ..	
15,83

.............,	 .	 .
Crystal Glass Wall Panels 	 52,794.00	 8.00	 31,677.00	 47,515.00	 90.00%	 5,279.00	 •

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2
Crystal Glass Wall Panels 	 .	 .	 240,794.00	 48,159.00	 -	 .	 48,159.00	 20.00%	 192,635.00

3.4 Final BI Lobby Escalators E3,E4 Elevsl/2	 .	 .	 .	 .	 .	 .	 . . .
Field Measure Template for Guardrails(E31E4)	 6,794.00	 .	 -	 -	 - 0.00%	 6,794.00
Install Metal Glass Guardrails (E31E4) 	 -	 122,798.00	 .	 -	 .	 -	 0.00%	 122,798:00

28 DRYWALL
I-	 Fab. GFRG Panels Mid-Level Bt & B2 	 .	 60,852.00	 60,852.00	 -	 60,852.00	 100.00%

-	 Fab. GFRG Panels Mid-Level BI E3/E4 	 60,852.00	 60,852.00 '	 . -	 •	 60,852.00	 100.00%
I Install Exterior Metal Ceiling over Sidewalk

	
35,852.00	 12,548.00	 -	 12,546.00	 35.00%	 .	 23,304.00

Partition Construction 	 . 45,852.00	 .	 45,852.00	 -	 -	 45,852.00	 100.00%
Construct. Cement Board Soffits over Sidewalk . - 	 29,852.00	 29,852.00	 -	 .	 .	 29,852.00	 100.00%
Vestibule Ceiling	 .	 . 45,852.00	 .45,852.00	 -	 . .	 .	 45,852.00	 100.00%
Drywall Ceilings and Soffits 	 .	 29,852.00	 29,852.00	 -	 .	 •	 29,852.00	 100.001/6
Metal Pan Ceilings	 .	 505,852.00	 505,852.00 -	 0	 505,852.00	 100.00%	 -

•0	 Srud Framing for MER# 143 	 .	 35,852.00	 -...- ....•._• 1. .	 ,,..	 o.00% .	35,852.00 ••	 .	 -. -
Drywall Plywood 

&Galv. 
Metal Encl. MER#l43	 35,852.00	 -	 •	 .	 .	 -	 0.00%	 - 35,852 00

	

SUB TOTALS	 1,939,140.00	 1,404,745.00	 59,677.00	 . 0.0

01
	1,464,422.00	 474,718.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 6of2o	 - •	 .	 .



CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 31

Contractor's signed certification is attached. 	 -	 . - -	 -	 - -	 APPLICATION DATE:	 07/15/09	 -	 •-.

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH (NV. NO	 6399R31
A	 B	 C	 -	 D	 E	 F	 0 	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO. .	 VALUE -	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH

-	 .	 APPLICATION	 STORED	 AND STORED	 (C -0)
(D-i-E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Install Framing for Soffit/Fascia EIIE2	 29,852.00	 29,852.00	 - .	 .	 .	 29,852.00	 10000%	 -
Install GFRG Panels EIIE2	 .	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -

2 Partition Layout Top & Bottom Track-Wet Areas 	 .	 147,852.00	 147,852.00	 -	 .	 147,852.00	 100.00%	 -
Stud Framing & BlockingT-Wet Areas	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 .
Drywall-Wet Areas	 . ..	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions	 147,852.00	 147,852.00	 -	 . .	 147,852.00	 100.00%	 -
Ceiling Construction For North B2 Vestibule 	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -
WT Drywall Ceilings	 . -	 .	 .	 75,852.00	 75,852.00	 -	 .	 75,852.00	 100.00%	 •	 -
WT Suspended Ceilings	 35,852.00	 35,852.00	 -	 .	 35,852.00	 100.00%	 -
WT Metal Pan Ceilings	 .	 -	 155,852.00	 155,852.00	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 .	 125,852.00	 125,852.00	 -	 .	 .	 125,852.00	 100.00%	 -

.	 Drywall Ceilings & Soffits	 . 75,852.00	 75,852.00	 -	 75,852.00	 100.00%
Suspended Ceilings	 .	 30,852.00	 30,852.00	 . -	 -	 30,852.00	 100.00%	 -
Metal Pan Ceilings 	 .	 405,852.00	 405,852.00	 -	 . -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 105,852.00 .	 42,341.00	 . -	 42,341.00	 40.00%	 63,511.00
Metal Stud & Drywall Baggage Offices 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Drywall Soffits & Ceilings 	 .	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction 	 -	 155,852.00	 155,852.00	 -	 .	 155,852.00	 100.00%	 -
Ceiling at South Corridor	 .	 80,852.00	 -	 .	 -	 0.00%	 80,852.00
ET New Partition 	 -	 -	 -.	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
ET Drywall Ceilings & Soffits 	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
ET Suspended Ceilings	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
ET Metal Pan Ceilings	 :	 -	 . 105,852.00	 105,852.00	 -	 105,852.00	 100.00%	 -	 -
Framing for Soffit/Fascia North Side Escalators 	 30,852.00	 . 30,852.00	 -	 30,852.00	 100.00%	 -
Install GFRG Panels NSE	 -	 45,852.00	 45,852.00	 -	 -	 -	 .	 45,852.00	 100.00%	 -
Framing for Soffit/Fascia South Side Escalators 	 - -	 65,852.00	 65,852.00	 -.	 65,852.00	 100.00%	 -
Install GFRG Panels SSE 	 35,852.00	 35,852.00	 -	 . .	 35,852.00	 100.00%	 -
Mid Level Partitions	 .	 75,852.00	 68,267.00	 - -	 68,267.00	 90.00%	 7,585.00
Construct Drywall Partitions Escalator 05	 30,852.00	 15,426.00	 -	 15,426.00	 50.00%	 15,426.00
Plaster ES	 -.	 .	 168,204.00	 33,641.00	 -	 33,641.00	 20.00%	 134,563.00
Elevator Shaftwall Construction	 30,852.00	 30,852.00	 -	 .	 30,852.00	 100.00% . -	 -

	

SUB TOTALS	 2,917,764.00 -	 2,615,827.00	 0.00	 0.00	 2,615,827.00	 -,	 301,937.00	 -	
. -----.

-	 -	 -	 - Users may obtain validation of this document by requesting of the license a completed AIA.Documertt D401 - Certification of Document's Authenticity -

Page 7 of 20



	

• '	 CONTINUATION SHEET,	 A/A DOCUMENT G703

ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing .. 	 '	 .	 -	 - -	 - APPLICATION NO'...,	 - 31

.	 .	 '	 . Contractor's signed certification is attached. ' -. 	 '	 .•	 .	 - ' '	 '	 '	 '''''	 .	 APPLICATION DATE: 	 ' 07115/09	 -

In tabulations below, amounts are stated to the nearest dollar. 	 :	 '	 -	 .	 -	 PERIOD TO:	 06/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6399R31
A	 B	 C	 '	 '	 D	 E	 F	 '0	 ___	 II

ff)	 '	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0—C)	 TO FINISH

APPLICATION	 .	 '	 STORED	 AND STORED	 . (C -0)
(D + E)	 (NOT IN	 TO DATE	 .	 . .

	

D ORE)	 (D+E+F)
Drywall Soffits & Ceilings 	 25,852.00	 .	 7,756.00	 ,	 -	 7,756.00	 30.00%	 18,096.00
Suspended Ceilings	 25,852.00	 -	 -	 0.00%	 25,852.00
Metal Pan Ceilings	 '	 93,204.00	 62,282.00	 ,	 . -	 .,	 62,282.00	 66.82%	 30,922.00
Ceiling at BI-IS ' 	 45,852.00	 36,682.00	 -	 . .	 .	 36,682.00	 80.00%	 '	 9,170.00
Parlilion Construction	 .	 .	 25,852.00	 20,682.00	 -	 .	 20,682.00	 80.00%	 5,170.00
Drywall Ceiling & Soffits 	 .	 55,852.00	 ,	 37,926.00	 -	 '	 .	 37,926.00	 67.91%	 17,926.00
Metal Pan Ceiling Loading Dock 	 .	 55,852.00	 27,926.00	 . -	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E3/E4	 55,852.00 	 0.00%	 .	 55,852.00
Install GFRG Panels E3/E4	 25,038.00	 -	 -	 0.00%	 25,038.00

29 ' TILES	 '	 . .	 49590,00	 49,590.00	 '-	 ,	 49,590.00	 100.00%	 - .
30 TERRAZZO

1.2 BI Lobby including EI-2 Escalators 	 230,821.00	 230,821.00	 -	 .. .	 230,821.00	 100.00%	 -
2.1 West Ticketing	 ,	 226,993.00	 226,993.00	 '.	 -	 .	 226,993.00	 100.00%
2.2 South End of B2 	 ,	 .	 109,536.00	 •-	 109,536,00	 -	 -	 , 109,536.00	 100.00%	 -
2,3 Baggage Claim Area & Offices 	 .	 .	 680,241.00	 680,241.00	 -	 . 680,241.00	 100.00%
2.6 East Ticketing	 .	 .97,311:00	 97,311.00	 .	 -	 ,	 '	 97,311.00	 100.00%	 -
3.2 Final 82 Lobby	 .	 .	 114,202.00	 114,202.00	 -	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator E3-4, Elev.I,2	 '	 .	 222,180.00	 .	 .	 -	 .	 -	 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (iisfill area) 	 219,321.00	 ,	 -	 .	 ' '	 -.	 0.00%	 219,321.00
3.12 . 5510 Replace existing Concourse Level fmish	 '	 59,395.00	 .	 -	 .	 .	 - .	 0.00%	 59,395.00

31 CARPET	 ..	 23,903.00	 23,664.00	 -	 .	 .	 23,664.00	 99.001/6	 239.00
32 PAINTING	 ,	 .	 159,600,00	 137,680.00	 5,960,00	 -	 '	 143,640,00	 90.00%	 15,960,00
33 TOILET COMPARTMENTS	 .	 .	 27,840.00	 27,840.00	 -	 . .	 27,840.00	 100.00%
34 WALL & CORNER GUARDS	 .	 44,500.00	 44,500,00	 .	 -	 .	 '	 44,500,00	 100,00%
35 SIGNAGE	 ,	 300,000.00	 265,000,00	 5,000,00	 270,000.00	 90.00%	 30,000.00'
36 FIRE EXJNGUJSHERS & CABINETS	 .	 '	 2,225.00	 .	 2,225.00	 ,	 . - .	 ..	 2,225.00	 100.00%	 -.
37 FLOOR MATS & FRAMES	 21,910,00	 21,910.00	 , -	 21,910,00	 100.00%
38 ' ELEVATORS

Service Elevators Submittal 	 .	 .	 14,000.00	 14,000.00	 -	 •	 , 14,000.00	 100.00%	 -
Passenger Elevators Submittal 	 '	 -	 14,000.00	 14,000.00	 -	 -,	 '.	 14,000,00	 100.00%	 -
Procure Service Elevators 	 393,300.00	 -	 -	 393,300,00	 - . ...	 -	 ...., 393,300.00	 100.00% ' - - ..... - . .....

--	
SUB TOTALS	 3,420,074.00	 2646067.00[	 10,967	 0.00	 2,657,027.00	 763,047.00	 ' -

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 8 of 20



CONTINUATION SHEET	 AlA DOCUMENT G7O3'

AIA.Document 0702, APPLICATION AND CERTIFICATION- FOR -PAYMENT, containing --.-	 -----	 -, -	 - - APPLICATION NO: 	 -	 31
-

Contractor's signed certification is attached. 	 .	 -	 -	 -	 .	 APPLICATION DATE:	 07/15/09
- In. tabulations below, amounts are stated to the nearest dollar. - 	 .	 .	 PERIOD TO:	 06/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034	 -	 2

--	 - -	 - 	 -,	 - 	 - 	
- 	 VRH INV. NO	 6399R31

A	 -	 --	 8	 --	 .0	 D	 .	 E	 F	 G	 -	 H	 -
-	 ITEM	 . DESCRIPTION OF WORK 	 .	 -	 SCHEDULED .	 WORK COMPLETED 	 MATERIALS -TOTAL	 - %	 BALANCE	 .NO.	 -	 .	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 - PRESENTLY	 . COMPLETED	 (0--C)	 TO FINISH

APPLICATION	 -	 STORED	 ANDSTORED	 (C-G)	 .
.	 .	 . -	 .	 (D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F) -
-	 Procure Passenger Elevators 	 -	 486,000.00...............................0.00%	 486,000.00	 -

-	 -	 2.12 Service Elevators ML
Decommission Exist Service Elevators 	 -	 -	 13,800.00	 13,800.00	 - -	 -	 13,800.00	 100.00%	 -	 -

- .
	 Selectivve Demo Service Elevators Components 	 20,700.00	 -	 20,700.00	 -	 20,700.00	 100.00%	 - -	 -

Drill Elevator Jackholes	 6900000	 6900000	 6900000	 100.00%
-	 Elevator Rails	 .	 38,600.00	 38,600.00 -	 .	 -	 38,600.00	 100.00%	 -	 -	 -

Elevator Piston	 -	 69,000.00	 - -	 69,000.00	 -	 -	 69,000.00	 100.00%	 -
-	 Elevator Roller Guides	 -	 ,	 -	 4,800.00	 4,800.00	 - -	 -	 4,800.00	 100.00%	 -	 -	 -

Elevator Pump Unit - - 	 .	 .	 -	 37,300.00	 37,300.00	 -	 -	 -	 37,300.00 - 100.00%	 -	 -
-	 Elevator Hydraulic Piping 	 8,500.00	 •8,500.00	 -	 -	 8,500.00	 100.00%	 -.	 -

•	 Elevator Oil & Oil Cooler 	 -	 -	 -	 7,000.00 -	 -	 - 7,000.00	 -	 7,000.00	 100.00%
-	 .	 .	 Elevator Traveling Cable	 .	 -	 -	 11,200.00	 11,200.00 -	 -	 -	 11,200.00	 100.00%

- .	 Elevator Electrical Conduit 	 -.	 -	 -	 6,900.00	 6,900.00	 -	 - .	 .	 -	 6,900.00	 100.0061.
Elevator Cab	 41,400.00	 41,400.00	 -	 .	 •	 41,400.00	 100.00%

-	
Elevator Limit Switches	 9,800.00	 -	 9,800.00	 .--	 9,800.00	 100.00%	 -

-	 Elevator Controller	 47,000.00	 .	 47,000.00 -	 - - -	 47,000.00	 100.00%	 -

-	 Elevator Door Operator 	 . -	 11,900.00	 11,900.00	 -	 11,900.00	 100.00%	 -	 -
Elevator Dectector Edge & Inspection Station 	 5,000.00	 .	 5,000.00	 -	 . -	 5,000.00	 100.00%

-	 - Elevator Entrances	 27,600.00	 - 27,600.00	 -	 -	 27,600.00	 100.00%
Elevator Car Station	 -	 -- 22,100.00	 22,100.00	 -	 .	 22,100.00	 100.00%
Elevator Hall Buttons	 9,800.00	 9,800.00	 - -	 - -	 -	 - 9,800.00	 100.00%
Elevator Hoist Wire (multi Cable) 	 .	 - . --	 :	 11,200.00	 11,200.00	 -	 - .	 . - .	 -	 11,200.00	 100.00%
ElevatorTesting	 -	 -	 - 11,200.00	 8,100.00	 -	 -	 -	 8,100.00	 72.32%	 3,100.00

- .	 .	 .	 .	 3.8 Escalators E31E4 Elevators 1/2 ML
-	 Drill Elevator Jackholes 	 -	 - -	 .	 . -	 69,000.00	 -	 -	 -	 - :	 -	 -	 0.00%	 -	 69,000.00 -	 -

-	 Elevator Rails	 .	 .	 38,600.00	 - -	 .	 - •	 '	 -	 0.00%	 -	 38,600.00
.	 Elevator Piston	 .	 -	 .	 . -	 69,000.00	 -	 -	 -	 -	 0.00%	 . 69,000.00

Elevator Roller Guides	 - -	 -	 .	 4,800.00	 -	 .	 -	 -	 -	 0.00%	 4,800.00:

Elevator Pump Unit	 .	 -	 ,	 37,300.00	 -	 .	 -	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping	 -	 .	 8,500.00	 -	 .	 -	 - 0.00% -	 8,500.00

-	 -	 -	 1E'____,Ot&OIC	 _	 -	 0''0	 -	 -	 -- -	 -	 -	 ,uuuuu

I.	
- SUB TOTALS	 1,204,000.00	 480,700.00- 0.00	 -	 0.001,	 - 480,700.00	 -	 723,300.00

	

Users may obtain validation of this-document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -

Page 9of2o



CONTINUATION SHEET	 AlA DOCUMENTG703

	AlA Document G702, APPLICATION AND CERTIFICATION'FOR PAYMENT, containing 	 APPLICATIONNO:	 -	 31
Contractor's signed certification is attached. 	 APPLICATION DATE:	 07/15109

In tabulations below, amounts are stated to the nearest dollar.	 -	 PERIOD TO:	 06/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6399R31

	

A 	 C	 .D	 E-	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
(tJ+E)	 (NOT IN	 TO DATE

V 	 . . 	 . 	

. 	 0 ORE)	 (D+E4-F)

Elevator Traveling Cable 	 11,200.00	 -	 -	 -	 0.00%	 11,200.00
Elevator Electrical Conduit 	 15,200.00	 .	 -	 -	 -	 . 0.00%	 15,200.00
Elevator Cab	 .	 V 	 82,800.00	 -	 -	 0.00%	 82,800.00
Elevator Limit Switches 	 9,800.00	 -	 -	 0.00%	 .	 9,800.00
Elevator Controller 	 48,300.00	 -	 V 	 - 	 0.00%	 48,300.00
Elevator Door Operatbr 	 .	 .	 11,900.00	 .	 -	 0.00%	 11,900.00
Elevator Detector Edge & Inspection Station 	 10,500.00	 -	 -	 0.00%	 10,500.00
Elevator Entrances	 30,400.00	 - -	 V 	

- 	 0.00%	 30,400.00
Elevator Car Station	 22,100.00	 -	 .	 -	 0.00%	 22,100.00
Elevator Hall Buttons	 .	 9,800.00	 -	 .	 -	 0.00%	 9,800.00 -
Elevator Hoist Wire (Multi-Cable) . 	 11,200.00	 .	 - .	 -	 0.00%	 11,200.00
Elevator Testing	 V 	 11,500.00	 -	 -	 .	 -	 .	 0.00%	 11,500.00

39 ESCALATORS& MOVING WALKS
Escalators Submittal 	 .	 14,000.00	 14,000.00	 -	 -	 14,000.00	 100.00%	 -

V	 Procure Escalators El/E2	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%	 -

Procure Escalators E3/E41E5 	 1,380,400.00	 100,000.00	 -	 100,000.00	 7.24%	 1,280,400.00
1.2 Lobby IncI EI/E2 Escalators

Escalators Mobilization 	 32,600.00 .	 32,600.00	 -	 32,600.00	 100.00%
Escalators Set lip Rigging & Hoisting Equipment	 38,700.00	 38,700.00	 -	 V 	 38,700.00	 100.00%	 -

Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 -	 27,000.00	 100.00%	 -
Construct and Test Escalators EIIE2	 290,300.00	 275,785.00	 14,515.00	 290,300.00	 100.00%

2.11 ES Escalator (ML)
Escalator S Mobilization 	 14,000.00	 .	 -.	 0.00%	 14,000.00
Escalators Set lip Rigging & Hoisting Equipment 	 19,000.00	 -	 V.	 0.00%	 19,000.00	 V

Load Escalator ES into Pocket 	 12,000.00	 .	 -	 .	 -	 0.00%	 12,000.00
Construction and Test Escalator E5 	 141,000.00	 .	 -	 .	 -	 0.00%	 141,000.00

3.4 Final BI Lobby Escalators E31E4 Elevs 1/2 	 .	 .	 . .
Express Escalators Mobilization	 32,500.00	 .	 -	 .	 V 	 - 	 0.00%	 32,500.00
Escalators Set lip Rigging & Hoisting Equipment 	 38,700.00	 -	 -	 .	 -	 0.00%	 38,700.00

Load Escalators into Pocket	 27,000.00	 -	 -	 -	 0.00%	 27,000.00-- •VV	 - 	 - 	 - 	

- 	 construct ano lest tscaIotors ti/—	 -	 - 90,255.UU	 -	 -	 -	
V V -	 -	 V	 V	

- UUU7o	 -	 25U,L55.Ou	 V 	 VV

	

SUB TOTALS	 3,480,188.00	 1,336,085.00	 14,515.00	 -	 0.00	 1,350,600.00	 2,129,588.00

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity

Page lOof2O



	

CONTINUATION SHEET	 AlA DOCUMENT G703

	

. - MA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containiiig 	 APPLICATION NO:: -	-	 31

	

Contractors signed cemficatton is attached 	 APPLICATION DATE	 07/15/09

	In tabulations below, amounts are stated to the nearest dollar. 	 .	 . -.	 .	 PERIOD TO:	 06/30/09

	

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO	 VRH Job 2034

	

VRH [NV. NO	 6399R31.

	

A	 -B	 .	 0	 IE	 F	 G 	 II	 -
	ITEM	 - DESCRIPTION OF WORK . 	 - SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL -	 %	 BALANCE

	

NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED . (G * C).	 TO FINISH
APPLICATION	 -	 STORED	 AND STORED .	 . .	 (C - G)

-	 (D + E)	 (NOT IN	 TO DATE	 -
-	 .	 .	 .	 .	 D ORE)	 (D+E+F)	 .	 .

40 CONVEYORS
Gen Conditions	 .	 .	 60,000.00	 58,800.00	 -	 58,800.00	 98.00%	 1,200.00	 .'

•	 EIec.Submittals	 .	 -	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -	 -
Mech. Sumiltals 	 75,000.00	 75,000.00	 .	 -	 -	 75,000.00	 100.00%	 -
101 Mech.Equip -	 .	 .	 .	 '	 150,714.00	 150,714.00	 -	 .	 150,714.00	 100.00%	 -•
101 Mech.Install	 .	 .	 .	 135,714.00	 135,714.00	 .	 .	 -	 135,714.00	 100.00%	 -
1131 MCP Equip 	 8500000	 8500000	 8500000 A00.00%
181 ElecEquip	 1500000	 1500000	 1500000	 10000/
181 Dec Install	 .	 140,714.00	 .	 140,714.00	 -	 . .	 . 140,714.00	 100.00%
1132 Mech.Equip 	 -	 125,714.00	 125,714.00	 -	 125,714:00	 100.00%	 - -
182 Mech.Install	 .	 .	 .	 .	 125,714.00	 125,714.00	 -	 .	 125,714.00	 100.00%	 -
182 MCP	 .	 .	 80,000.00	 80,000.00	 -	 ..	 80,000.00	 100.00%	 .-	 -
102 Elec Equip	 ..,	 15,000.00	 15,000.00	 .	 - .	 15,000.00	 100.00%
1132 Elec Install 	 .	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%
183 Mech.Equip 	 155,714.00	 109,000.00	 - .	 109,000.00	 70.00%	 46,714.00
183 Mech.InstaIl 	 .	 .	 ,	 160,714.00	 140,536.00	 -	 140,536.00	 87.44%	 20,178.00
183 MCP	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -
183 Elec Equip	 .	 .	 10,000.00	 10,000.00	 -,	 10,000.00	 100.00%	 -
1133 Elec Install 	 .	 .	 90,000.00 .	 72,000.00	 - .	 72,000.00	 80.00% -	 18,000.00
184 Mech.Equip 	 -	 170,714.00 .	 170,714.00	 .	 -	 170,714.00	 100.00%	 -
184 Mech.Install	 - ..	 .	 .	 195,714.00	 97,857.00	 48,929.00	 i46,786.00	 75.00%	 ' 48,928.00
184 MCP	 .	 .	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 -
1134 Elec Equip 	 .•	 15,000.00	 13,500.00	 -	 - 13,500.00	 90.00%	 1,500.00
184 Elec Install 	 -	 -	 155,714.00	 .	 124,571.00	 -	 .	 124,571.00	 80.00%	 31,143.00
OB Mech.Equip	 .	 50,000.00	 40,000.00	 .	 -	 .	 .	 .	 40,000.00	 80.00%	 - 10,000.00 . .
OB Mech.lnstall 	 .	 -	 80,000.00	 72,000.00	 .	 -	 . .	 . 72,000.00	 90.00%	 8,000.00
CD Mech.Equip	 -	 .	 . 235,716.00	 235,716.00	 -	 .	 . -	 235,716.00	 100.00%

	

•	
CD Mech.lnstall	 .:	 70,000.00	 70,000.00	 -	 70,000.00	 100.00%	 -	 -

	

-. -	 CD /Deck Material	 -	 -	 .	 135,716.00	 .	 135,716.00....................	 135,716.00	 100.00%
CD/ Deck Install	 .	 -.	 .	 .	 - .75,000.00	 .	 75,000.00	 - .	 -	 .	 -75,000.00	 100.00%	 -
CVtfIR	 Trim Mht	 1500000	 3500000	 .	 3500000 1 106.00%,-

SUB TOTALS	 304000000	 280540800	 48 , 929 . 00 1 	0 . 00 1	2854337 011	 185 66300

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G.703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 31

Contractors signed certification is attached	 APPLICATION DATE	 07/15/09

In tabulations below, amounts are stated to the nearest dollar. - 	 PERIOD TO:	 06/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6399R31
A	 -	 B	 C	 D	 E	 F	 G 	 H

ITEM	 DESCRIPTION OF WORK	 :	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 . PRESENTLY	 COMPLETED.	 (G*C) 	 TO FINISH

-	 APPLICATION	 STORED	 AND STORED	 (C - G)
(0 + B)	 (NOT IN	 TO DATE	 -

	

- .	 .	 .	 .	 .	 0 ORE)	 (D+E+F)
CD/LB SS Tnm Install 	 3000000	 3000000	 3000000	 100.00%

-	 OD Door Equipment - 	 80,000.00	 80,000.00	 - -	 80,000.00	 100.00%
OD Door Install	 30,000.00	 28,500.00	 -	 .	 28,500.00	 95.00%	 1,500.00

-	 - B Comm Network - Equip.	 .	 15,000.00	 13,500.00	 -	 ..	 - 13,500.00	 90.00%	 1,500.00
B Comm Network - Install	 --	 25,000.00	 - 17,500.00	 -	 -	 -	 17,500.00	 70.00%	 7,500.00

41 FIRE PROTECTION	 .	 -	 725,000.00	 688,750.00	 -	 688,750.00	 95.00% -	 36,250.00 -
42 PLUMBING	 . 525,000.00 - -	 509,250.00	 -	 .	 -	 -	 509,250.00	 97.00% .•	 15,750.00
43 HVAC

HVAC Equipment Submittal 	 -	 .	 .	 50,000.00	 50,000.00	 - .	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 -	 60,000.00	 100.00%
Procure Variable Frequency Drives 	 -	 .	 -	 30,000:00	 30,000.00-	 -	 30,000.00	 100.00%

	

- Procure VAV Boxes 	 .	 -20,000.00	 20,000.00	 - -	 20,000.00	 100.00%	 -.
•	 .	 . .	 Procure Fire Smoke Dampers	 -	 .,	 - 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%	 -

-	 -	 Procure Door Heater	 - 6,000.00	 -	 6,000.00	 -	 .	 6,000.00	 100.00%
-	 -	 Procure Electric Unit Heaters	 -	 -- -	 4,000.00	 -	 4,000.00	 -	 -	 -	 4,000.00-	 100.00%	 -	 -

. -	
-	 Procure Cabinet Unit Heaters	 . -	 -	 -	 .	 1,600.00	 1,600.00	 -	 -	 .	 -	 1,600.00 - 100.00%

-	 -	 Procure Exhaust Fan	 -	 - -	 1,000.00	 - 1:000.00	 - -	 -	 -	 1,000.00	 100.00%
Procure Air Outlets	 .	 153,625.00	 -	 153,625.00 .	 -	 -	 153,625.00	 100.00%
Procure Air Handling Units 	 463,625.00	 - 463,625.00	 -	 463,625.00	 100.00%

.	 - Procure Supply & Return Fans -	 90.000:00	 90,000.00	 -	 - ,	 90,000.00	 100.00%	 -
Inline Pumps -	 .	 - 10,000.00	 10,000.00	 -	 -	 10,000.00	 100.00%	 --,	
4000 Gal. Tank	 -	 -.	 - . -	 25,000.00	 -	 -	 -	 -	 -	 --	 0.00%	 -	 25,000.00

-	 Fab. Ductwork (Stage 1) 	 .	 - .	 .	 -	 - - 403,625.00	 403,625.00	 -	 -	 403,625.00	 100.00%
Fab. Ductwork (Stage 2)	 -	 163,625.00	 -	 163,625.00	 -	 163,625.00 - 100.00%
Fab. Ductwork (Stage 3)- ..	 -	 .	 -	 213,625.00	 192,263.00	 -.-	 192,263.00	 90.00%	 21,362.00

1.2 BI Lobby inc El/E2 Escalators
Install HVSC Supply & Return Piping	 -.	 -	 143,625.00	 143,625.00	 -	 -	 143,625.00	 100.00%	 .	 -	 -

-	 .	 Ductwork Roughing	 - -	 30,000.00 -	 30,000.00 - -	 30,000.00	 100.00%
HVAC Drops & Diffusers	 1300000	 1300000	 1300000	 100.00%
BMS Wiring & Devices 	 1200000	 1200000	 1200000	 100.00%

2.3 Baggage Claim Area & Offices
-	 ..- --- - - ---	 ACDiscounecL&Removais(Cois8-i0B'D)	 -	 60,000.00 	 60,000.00	 -	 60,000100 - 100:00%	 -- -

-	 -	 Set Air Handling Unit #7 	 -	 25,000.00 - -	 - 25,000.00	 - -	 - 25,000.00	 100.00%	 -

-	 SUB TOTALS	 342935000	 332048800	 0. 00 1 	0 . 001-
	

332048800 1	 108862001

	

. -	 -	 -	 - Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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• CONTINUATION SHEET	 AlA DOCUMENT G703
- -	 ALA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 31

Contractor's signed certification is attached. 	 -	 -	 APPLICATION DATE:	 -	 07/15/09	 - -.

	

•	 In tabulations below, athountiare-stated to the nearest dollar.	
-	

-	 PERIOD TO:	 06/30/09
Use Column I on Contracts where variable retainage for line items may apply..	 ARCHITECT'S PROJECT NO: '	VRH Job 2034

-	 -	 - -	 -	 VRH [NV. NO	 - 6399R31	 -	 - -
A	 B	 C	 0	 0	 F	 G	 ___	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 -	 MATERIALS . - 	 TOTAL	 %	 BALANCE
NO .	- -	 VALUE	 FROM PREVIOUS - THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - 0)	 -	 -	 - -
- -	 .	 - (D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

-	 .	 Install Ductwork end RF-7 at MER 143 	 - -	 18,000.00	 18,000.00	 -	 -	 -	 18,000.00	 100.00%
-	 HVAC Piping to AL-LU #7	 -	 -	 283,625.00	 283,625.00	 - -	 - --	 283,625.00	 100.00%	 -

BMS Wiring & Devices 	 . .	 32,000.00	 - 32,000.00-	 -	 32,000.00	 100.00%	 -	 -
AHU #7 Star-UP, Testing & Commissioning	 -	 16,000.00	 -	 16,000.00	 -	 16,000.00	 100.00%	 -

2.1 North End of B2
West Ticketing - I-IVAC Demolition	 .	 30,700.00	 -	 30,700.00	 -	 30,700.00	 100.00%	 -.
Ductwork Roughing -Wet Areas 	 -	 15,000.00	 15,000.00	 -	 --	 .	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -	 -
HVAC Drops & Diffusers 	 -	 .	 20,000.00	 20,000.00	 -	 -	 20,000.00 .100.00%	 -
BMS Wiring & Devices 	 -	 8,400.00	 8,400.00	 -	 - -	 8,400.00	 100.00%

2.2 South End of B2	 -	 -	 -	 -	 -	 -
I-IVAC Demolition	 . -	 30000.00	 30,000.00	 -	 -	 30,000.00	 100.00%	 -	 -

--	 -	 -	 Ductwork Roughing	 -	 - 45,000.00	 45,000.00	 -	 -	 - 45,000.00	 100.00%
I-IVAC Drops& Diffusers	 .	 --	 .	 16,000.00	 -	 16,000.00	 -	 -	 -	 16,000.00	 10000%	 -
BMS Wiring & Devices 	 -	 -	 8400.00 -	 8,232.00	 - .	 8,232.00	 98.00%	 - 168.00

2.3 Baggage Claim Area & Offices 	 .	 .	 .	 .
D East - HVAC Sequence 41 Demolition	 7,000.00	 7,000.00	 -	 -	 7,000.00	 100.00%	 -	 -	 -
D East - HVAC Sequence 41 Installation	 -	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
I-IVAC Piping -	 -	 173,625.00	 173,625.00	 -	 .	 -	 173,625.00	 100.00%

-	 D East - I-IVAC Sequence #2	 20,000.00	 20,000.00	 -	 -	 20,000.00	 100.00%	 -	 -
Ductwork Roughing	 . -.	 40,000.00	 40,000.00	 - -	 -	 40,000.00	 100.00%	 -	 -
D East - I-IVAC Sequence 6 3 	 -	 - 35,000.00	 35,000:00	 -	 35,000.00	 100.00%	 -
Set Air Handling Unit #5 & 6 -	 -	 58,000.00	 - 58,000.00	 -	 -	 58,000.00	 100.00%	 -

-	 HVAC Drops & Diffusers 	 -	 -	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -
BMS Wiring & Devices 	 70,000.00	 -	 63,000.00	 -	 63,000.00	 90.00%	 -	 7,000.00

2.5 South Substation Area & Corridor
-

	

	 Ductwork Roughing	 -	 .	 .	 50,000.00	 49,000.00	 -	 .	 49,000.00	 98.00%	 1,000.00
2.6 East 112 Ticketing Oversise Bag

-	 East Ticketing - HVAC Demolition	 -	 .	 30,000.00	 30,000.00	 -	 - 30,000.00	 100.00%	 -
East Ticketing - Ductwork Roughing	 .	 .	 -	 60,000.00	 -	 60,000.00	 -	 -	 60,000.00	 100.00%	 -

-	 East Ticketing- HVAC Drops & Diffusers	 - - -	 13,000.00	 - 13,000.00	 -	 - - .	 13,000.00.	 100.00%	 -	 -
East T t nRKAcW,-,&D	 -	 —" ' 0	 00 ,	 LLUUOIJU	 IUOUU/

- 3.1 North Substation ,Generator, Emgr, Switchgear

- SUB TOTALS	 - 1,195,750,00	 1,187,582.00	 0.00	 0.00	 1,187,582.00 	 1	 8,168.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 -

I	 -
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CONTINUATION SHEET	 A/A DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION O:	 31
Contractor's signed certification is attached	 APPLICATION DATE	 07/15/09
In tabulations below, amounts are stated to the nearest dollar, :	 -	 PERIOD TO:	 06/30/09
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.-NO	 6399R31
A	 B	 C	 -	 D	 E	 F	 G	 -	 H

ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION	 -	 STORED	 AND STORED	 (C - G)
(D * E)	 (NOT IN	 TO DATE

	

D ORE)	 (D-fE+F)
Exist MER #4 HVAC Removals	 -	 16,000.00	 . 16,000.00	 16,000.00	 100.00%	 -
Exist MER #4 Supply Fan & Duct Riser	 16,000.00	 16,000.00	 -	 16,000.00	 100.00%	 -
Install Louver & Generator Exhaust 	 . 10,000.00	 -	 -	 -	 0.00%	 10:000.00

3.2 Final B2 Lobby
MVAC Demolition	 22,000.00	 22,000.00	 22,000.00	 100.00%	 -
HVAC Piping	 .	 28,000.00	 28,000.00	 -	 28,000.00	 100.00%	 -
Ductwork Roughing	 - .	 33,000.00	 33,000.00	 -	 33,000.00	 100.00%
HVAC Drops & Diffusers	 .	 15,00000	 15,000.00	 15,000.00	 100.00%	 -
BMS Wiring & Devices 	 . . . .	 8,400.00	 r3,360.00	 -	 3,360.00	 40.00%	 5,040.00

3.3 Struct Mod'ns / Closures & OMS Rems 	 .	 .
•	 Final Ductwork at BHS Closure Areas 	 9,000.00	 9,000.00	 -	 9,000.00	 100.001/6 	-

3.4 SBI Lobby, Escalators E31E4	 .	 .	 .
Install MVAC Supply & Return Piping	 80,000.00	 48,000.00	 -	 .	 48,000.00	 60.00%	 32,000.00
Ductwork Roughing	 86,000.00	 51,600.00	 -	 51,600.00	 60.00%	 34,400.00
HVAC Drops & Diffusers	 25,000.00	 5,000.00	 .	 -.	 '	 5,000.00	 20.00%	 20,000.00
BMS Wiring & Devices 	 8,500.00	 6,800.00	 -	 .	 6,800.00	 80.00%	 1,700.00

3.5 BMS Belt IB4,MER 4, Loading Dbck
Install HVAC Eq't in MER 44 (inc AHU s 8&9	 90,000.00	 .	 18,000.00	 18,000.00	 20.00%	 72,000.00

HVAC Piping in MER 94 	 60,000.00	 50,000.00	 -	 .	 50,000.00	 83.33%	 10,000.00
Install HVAC Piping for AC Units #1 & 92 . 	 :	 50,000.00	 50,000.00	 -	 -	 .	 50,000.00	 100.00%	 -
Ductwork Roughing in MER #4 	 - -	 80,000.00	 12,000.00	 -	 .	 12,000.00	 15.00%	 68,000.00
Ductwork Roughing Betw.MER #4 & Col A 	 .	 30,000.00	 .	 .	 -	 .	 -	 0.00%	 30,000.00
Install Louvers at Col. A	 16,000.00	 -	 -	 .	 -	 0.00%	 16,000.00
BMS Wiring & Devices in MER 94 	 .	 66,000.00	 23,100.00	 -	 23,100.00	 35.00%	 .	 42,900.00

3.6 HVAC System Testing & Balancing	 .	 .	 .	 .	 .	 .
HVAC Final Testing & Balancing	 .	 25,000.00	 2,500.00	 10,000.00	 .	 12,500.00	 50.00%	 12,500.00

44 Electrical
Submittal -Supporting Devices 	 1,200.00	 1,200.00	 -	 1,200.00	 100.009/6 	-
Submittal .Raceways	 .	 1,350.00	 1,350.00	 -.	 1,350.00	 .100.00%
Submittal -Underground Conduit	 .	 1,350.00	 1,350.00	 - .	 .	 1,350.00	 100.00%	 -
Submittal -Boxes & Fittings 	 1,350.00	 1350.00	 -	 .	 .	 050.00	 100.00%	 -

_ShtSpt	 T,.	 -	 ti"o,	 -	 -	 izuuuu	 iuuuu,	 -	 -
Submittal -Wioe-X1-1HW, #12 AWG-75OMCM	 1,350.00	 1,350.00 .	 -	 1,350.00	 100.00%	 -

SUB TOTALS	 781,700.00	 384,160.00	 43,000.00	
0.001	

427,160.00 	 1	 354,540.001

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Document's Authenticity

-	 -	 -	 -	 S	

-
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CONTINUATION SHEET
-	 ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

-	 Contractors signed certification is attached....
-	 - -	 -	 In tabulations below,' amounts are stated to the nearest dollar. 	 -	 -.	 -

Use Column I on Contracts where variable retainage for Line items may apply. 	 -	 -

AlA DoçuswiENTG703.

	APPLICATION NO:	 31

	

APPLICATION DATE:	 .67/i5/09

	

PERIOD TO:	 06/30/09

	

ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH [NV. NO	 63991131

	

A	 B	 -	 .	 C	 .0	 I	 E	 F	 G	 .	 -	 H	 -
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 . TOTAL	 %	 BALANCE

	

NO.	 .	 .	 .	 VALUE	 FROM PREVIOUS .	THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH
APPLICATION	 .	 STORED	 AND STORED	 (C -0)

(D + E)	 (NOT IN	 TO DATE
D ORE)	 (D+E+F)

Submittal -Dry-Type XFMRS	 .	 1,350.00	 1,350.00	 . .	 .	 1,350.00	 100.00%
Submittal -North Temp.SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -South-Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

Submittal 'Panelboards	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

Submittal -60A, 600V NEMAI Disconnect 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -200A, 600VNEMAI Disconnect 	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -
Submittal -400A, 600VNEMAI Disconnect 	 1,350.00	 1,350.00	 '	 1,350.00	 100.00%	 .	 -.

Submittal -North Generator (Package) . 	 1,350.00 .	 1,350.00	 .	 -	 1,350.00	 100.00%	 -
Submittal 'South Generator (Package) 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 .	 •.. -
Submittal -Cntrl Pnls IENCL/CAB/Term Boxes 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

Submittal -Wiring Devices 	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -

Submittal -Light Fixtures (PackagesO 	 1,350.00	 1,350.00	 -	 .	 .	 .	 1,350.00	 100.00%	 -
Submittal -Fire Alarm (Package) 	 .	 1,350.00	 1,350.00	 .	 -.	 .	 .	 1,350.00	 100.00%	 -

Submittal - Public Address Svs (Pkge)	 .	 1,350.00	 1,350.00	 -.	 1,350.00	 100.00%

Submittal -Fire Alarm/Pub Addrs Sys Cbl 	 -	 .	 1,350.00	 .	 1,350.00	 .	 -	 .	 1,350.00	 100.00%	 -
Submittal -North SWGR (Package)	 -	 1,350.00	 1,350.00	 -	 .	 1,350.00	 100.00%	 -

Submittal -South SWGR (Package)	 1,350.00	 1,350.00	 . -	 1,350.00	 100.00%	 -
Procure 'Raceways	 42,725.00	 42,725.00 .	 '	 42,725.00	 100.00%	 -

Procure -Underground Conduit 	 .	 42,725.00	 42,725.00	 ' .	 -	 42,725.00	 100.00%	 -
Procure -Boxes & Fittings 	 42,725.00	 42,725.00	 '	 42,725.00	 100.00%	 -
Procure 'Splices Teminations 	 .	 '	 42,725.00	 42,725.00	 -	 .'	 .	 42,725.00	 100.00%	 -

•	 . Procurel -Wire-XHHW, 412 AWG-750MCM	 .	 42,725.00	 42,725.00	 -	 -	 42,725.00	 100.00%	 -

Procure -Dry-Type XFMRS	 .	 .	 .42,725.00	 42,725.00	 -	 .	 42,725.00	 100.06-1.

Procure -60A, 600V NEMA I Disconnect	 .	 42,725.00	 42,725.00	 -	 ,	 42,725.00	 100.00%	 -

Procure -200A, 600V NEMAI Disconnect 	 42,725.00 .	 -	 42,725.00	 -	 4272500	 100.00%	 -

Procure -400A, 600V NEMAI Disconnect 	 -	 42,725.00	 42,725.00	 42,725.00	 100.00%	 -

Procure Wiring Devices	 42,725.00	 .	 42,725.00	 -	 .	 -	 42,725.00	 100.00%	 -

Procure -Panelboards 	 .	 739,078.00	 739,078.00	 -	 .	 739,078.00	 100.00%	 -
Procure 'Cntrl Pnls IENCL/CABIFenn Boxes 	 42,725.00	 42,725.00	 '	 .	 42,725.00	 100.00%	 -

Procure 'Light Fixtures (PackagesO	 516,625.00	 511,459.00	 5,166.00	 516,625.00	 100.00%

Procure 'Fire Alarm (Package)	 .	 39,000.00	 39,000.00	 -	 .	 39,000.00	 100.00%	 -
Procure - Public Addrem S'vskge.),,... ...............-..-- 72,500.00 ..- 	 _ . 72, inn .00.r	 ......72,500.0R	 100.000/-
Procure -Fire Alarm/Pub Addrs Sys Cbl 	 42,725.00	 42,725,00	 .	 -	 42,725.00 -100.00%

	

-	 SUB TOTALS	 1,90 . 2,70 . 3.00 -	 1,897,537,00	 .	 5,166,00	 .	 0.00	 1,902,703,00	 . 0.001

	

-	 Users may obtain validation of this document by requesting of the license a completed ALA Document D401 Certification of Documents Authenticity.
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CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
-	 Contractors signed certification is attached.

In tabulations beloti', amounts are stated to the nearest dollar, 	 -	 -
Use Column I on Contracts where variable retainage for Line items may apply.

A.	 B	 C	 D
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK CO?
NO.	 .	 .	 VALUE	 FROM PREVIOUS

APPLICATION.
(D+E)

Procure -North Temp SWGR (Package) . 	 411,300.00	 411,300.00
Procurel -South .Teinp.SWGR (Package) 	 411,300.00	 411,300.00

Procure -North SWGR (Package) . 	 524,551.00	 514,060.00
Procurel -South SWGR (Package)	 524,551.00	 514,060.00
Procurel -North Generator (Package)	 918,565.00	 900,194.00
Procurel -South Generator (Package) 	 .	 1,753,630.00	 1,753,630.00

Stage 11.2 SM Electric Mobilizes	 293,500.00	 293,500.00
1.2 Install Temporary Lighting	 27,331.00	 27,331.00
1.2- Electrical Roughing (ElectricalO 	 643,083.00	 643,083.00
1.2- Electrical Roughing (Fire Alarm Public Address 	 321,542.00	 :	 321,542.00
1.2- Electrical Wirireg (Fixture & Devices) 	 . 643,083.00	 643,083.00
1.2- Electrical Wiring (Fire Alarm Public Address 	 321,542.00	 .	 321,542.00
1.3- Elec.Disconnects & Removals 	 245,979.00	 245,979.00
1.3 Elec.Raceways, Fixt,s Devices, Conn MER 143	 160,771.00	 152,732.00
1.6- Manholes ,EIec,Ductbanks under Roadway 	 -	 241,156.00	 -	 241,156.00

	

Stage 2 2.Electrical Disconnects & Removals West Area 	 168,813.00	 168,813.00
2.1 West Ticketing Electric Disconnects & Removals	 '	 20,893.00	 20,893.00
2.1 West Ticketing Electrical Roughing 	 . 62,678.00	 62,678.00
2.1 Weal Ticketing Elec.Wiring & Fixtures 	 41,785.00	 41,785.00
2.1 West Ticketing Fire Alnu/Pub Addrs Sys 	 33,428.00	 33,428.00
2.2 Electric Disconnects & Removals 	 .	 33,428.00	 33,428.00
2.2 Eelctrical Roughing	 .	 91,285.00	 91,285.00
2.2 Electrical Wiring & FIxtures	 91,285.00	 91,285.00
2.2 Electrical Wiring Fire AIrm/Pub Addrs Sys	 . . 54,688.00	 54,688.00
2.3 Install Temporary Lighting 	 18,757.00	 18,757.00
2.3 D -East-Relocate Lighting Fixtures	 8,357,00	 8,357.00
2.3 Electrical Roughing 	 167,141.00	 167,141.00
2.3 Elec.Wiring,Fixtures & Devices 	 125,35600	 124,102.00
2.3 Electrical Wiring Fire AIrm/Pub Addrs Sys	 83,571,00	 .	 83,571.00
2.5 South Parking Lot Electrical Ductbank .	.	 25,071,00	 25,071.00

-'	 2,5 Deliver Temp.S W/CT/S WGRT/SWBD T-S	 8,357,00	 8,357.00'	 -
15 Set Temp SW/CT/SWGRT/SWBD T-S 	 16,714,001	 16,714.00

SUB TOTALS	 8,493,491.00	 8,444,845.00

-	 Users may obtain validation of this document by requesting of	 the license a comple

	APPLICATION NO:	 131

	

APPLICATION DATE:	 : 07/15/09

	PERIOD TO:	 '	 06/30/09
ARCHITECT'S PROJECT NO: ' VRH Job 2034

	

VRHINV.NO	 6399R31
E
	

F	 G 	 H
MATERIALS	 TOTAL	 BALANCE

PERIOD	 PRESENTLY	 . COMPLETED	 (G * C)	 TO FINISH
STORED	 AND STORED	 ' (C - G)
(NOTIN	 TO DATE
D ORE)	 (D+E+F)

	

411,300.00	 100.00%

	

411,300.00	 100,00%	 -

	

514,060.00	 98.00%	 10,491.00

	

514,060,00	 98,00%	 10,491.00

	

900,194.00	 98.00% .	 18,371,00

	

1,753,630.00	 100.00%

	

293,500,00	 100,00%

	

27331.00	 100.00%	 -

	

643,083.00	 100.00%

	

321,542.00	 100.00%	 -.	 -

	

643,083.00	 100.00%	 -

	

321,542.00	 100.00%	 -

	

245,979.00	 100.00%	 -

	

152,732.00	 . 95,00%	 8,039.00

	

241,156.00	 100,00%

	

168,813.00	 100,00%	 -

	

20,893.00	 100.00%	 -

	

62,678.00	 100,00%	 -

	

41,785.00	 100,00%	 -

	

33,428.00	 100.00%	 -

	

33,428,00	 100.00%

	

91,285.00	 100.00%	 -

	

91,285,00	 100,00%

	

54,688.00	 100,00%	 .- -	 -

	

18,757.00	 100,00%

	

8,357.00	 100.00%	 -

	

167,141,00	 100.00%	 -

	

-124,102.00	 99.00%	 1,254.00

	

83,571.00	 100.00%	 - -

	

25,071.00	 '100.00%	 -

	

8,357.00 . 100.00%	 --	 '	
16,714,00"-100.00%1	 -

0.00
	

000	 8,444,845.00 1	 '	 48,646.001

Document
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•	
CONTINUATION SHEET	 AlA DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 31
Contractor's signed certification is attached.	 -	 -	 APPLICATION DATE: 	 07/15/09

- -	 - In tabulationsbelow, amounts are stated to the nearest dollar.. 	 --	 - PERIOD TO:	 - 06/30/09

Use Column I on Contracts where variable retainage for tine items may apply. 	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6399R31
A	 B	 C	 D	 J	 E	 F	 G 	 H

ffK	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0 - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - (3)
+ E)	 (ROT IN	 TO DATE

• 	
V 	 D ORE)	 (D+E+1)

- .	 2:5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
2.5 Install Temp Cond/Cabeto Splice Box	 83,571.00	 83,571.00	 -	 -	 83,571.00	 100.00%
2.5 Pwr Outage& Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 -	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBID 	 .	 12,536.00	 -	 0.00%	 12,536.00
2.5 RemExist Conduit	 .	 20,893.00	 36,714.00	 -	 16,714.00	 80.00%	 4,179.00
2.5 Deliver New SWGR SA & SD Al 	 12,536.00	 12,536.00	 -,	 .	 12,536.00	 100.00%	 -

2.5 Setr New SWGR SA & SWRD Al 	 -	 12,536.00	 -	 V	
- 	 0.00%	 12,536.00

2.5 Install Cond/Cable Term SWGR SA/SWBD Al	 54,321.00	 27,161.00	 -	 27,161.00	 50.00%	 27,160.00
2.5 Install Cable to New SWBID Alto Spice Boxes 	 .	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes 	 20893.00	 -	 .	 -	 0.001/6	 20,893.00

V	
2.5 Install Temp Cond/Cable to Splice Box 	 83,571.00	 16,714.00	 -	 16,714.00	 20.00%	 66,857.00

2.5 Pwr Outage & Tern Temp Equip & Spice Boxes 	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD 	 12;536.00	 -	 -	 0.00%	 12,536.00
2.5 Rem Exist Conduit 	 20,893.00	 -	 -	 0.00%	 20,893.00

. .	 .	 2.5 Deliver New .SWGR SB & SWBD BI 	 12,536.00	 6,268.00	 -	 .	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SB & SWBD B 1	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Install Cond/Cable Term SWGR SB/SWBD BI 	 54,321.00	 .	 -	 .	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Bito Spice Boxes 	 20,893.00 .	 .	 -	 -	 0.00%	 20,893.00

-	 2.5 Pwr Outage & Tern New SWbd B I & Spice Boxes 	 . 20,893.00	 -	 .	 -	 0.00%	 . 20,893.00

2.5 Lighting Fixtures & WIRiNG at South Corridor 	 20,893.00	 14,625.00	 . -	 14,625.00	 70.00%	 6,268.00
2.5 Electrical Wiring Fire AlniilPub Addrs Sys 	 41,785.00	 35,517.00	 .	 -	 -35,517.00	 85.00%	 6,268.00 .

-2.6 East Ticketing Electric Disconnects & Removals	 16,714.00	 16,714.00	 -	 .	 16,714.00	 100.00%	 -
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%	 -
2.6 East Ticketing EIec.wiring& Fixtures	 41,785.00	 41,785.00	 .	 41,785.00	 100.00%

V	 2.6 East Ticketing Fire Airm/Pub Addrs S ys
V	

29,250.00	 29,250.00	 -	 29,250.00	 100.00%	 -

2.12 Electrical Feeders to EMR	 .	 .	 41,785.00	 41,785.00	 -	 .	 .	 41,785.00

	

100.00,'.	 -
- T	 3.1 Deliver Temp.Sw/CT/SwGRT/SWBDT-N 	 8,733.00	 8,733.00	 -	 -	 8,733.00	 100.00%	 -	 -

3.1 Deliver New .Gen Set North	 ..	 13,098.00	 -	 -	 -	 0.00%	 13,098.00
- .	 -	 3.1 Determ & Remove Exist Gen Se & Equip	 43662.00	 -	 .	 -	 -	 0.00%	 43,662.00	 -	 V

3.1 Set Temp SW/CT/SwGRT/SWBD T-N 	 17,465.00	 17,465.00 -	 -	 .	 17,465.00	 100.00%	 --
3.1 Install New .Gen Set & Equip. .	 . -	 21,831.00	 ..	 -	 0.00%	 21,831.00	 -	 V

- -----
	 3.1 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 - . . 65,494.00 .	 58,945.00	 -	 -	 V	 58,945.00	 90.00%	 -	 6,549.00

3fL Install New Conduit/Cable//Terms 	 I / 17,465.03	 00	 ' flA°I -

:	
SUB TOTALS	 1OO256[	 . 549,711.00	

.	 0.00 1 	 0.001 
V 	 549,71L00	 -.	 452,856.001	

V

Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Documents Authenticity 	 . .
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CONTINUATION SHEET	 AlA DOCUMENT G703

Al  Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 - .
	

APPLICATION NO:	 31
'.	 Contractor's signed certification is attached.	 ..	 -,	 '..,. 	

:	 APPLICATION DATE:	 07/15/09	 -
In tabulations below,-amounts are stated to the nearest dollar. 	 . .."	 ' '	 ''''	 PERIOD TO:''	 06/30/09
Use Column I on,Contracts where variable retainage for line items may apply. ,	'	 .	 . . . ... . 5 	 5 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6399R31

	

A	 ' -	 '	 '	 'B	 ' ' '	 C	 'D	 .	 E'	 .	 ''	 'F	 '	 G
•	 ,	 '	 . ITEM , - ' '	 ' DESCRIPTION OF WORK - ,.	 SCHEDULED	 '	 WORK COMPLETED	 MATERIALS	 TOTAL	 . %	 BALANCE

40. '	 '	 '	 '	 VALUE	 .	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY;	 COMPLETED	 (G C) 	 FINISH "	 ....
S	 , 	 , 	 ' 	 ' 	 ' 	

..	 '•.''...''	 " 	 ' 	 APPLICATION	 "	 '	 , STORED	 AND STORED,(C -G)
(D + E)	 .	 '	 -	 (NOT IN	 ' TO DATE

' S	 ' 	 ' 	 " '	 . 	 - 	 '•	 ' S	 , 	 , 	 ' 	 . 	 . 	 . 	 D ORE)	 '	 (D+E+F)

31 Install Temp CondlCable to Splice Box 	 g7,325.00	 8732500	 97,325:00	 '100.00%
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21 83100	 21 83100	 2183100	 100.00%
31 Rem Exist SWGR & SWBD	 1309900	 1309900	 1309900	 100 00/

S	 ' 	 ' 	 3.1 Rem ExistConduit ' '	 .	 '.	 '	 '' 	 21,831,00	 , 21,831.00 	 21,831.00	 100.00%
3.1 Deliver New .SWGR NA & SWBD A2 	 ':	 .'	 13,099.00 '	 , 13,099.00 	 13,099.00	 100.00%

S	 . 	 , 	

. 3.1 SeE New SWGR NA & SWBD A2 	 '	 '	 13,099.00	 '	 13,099.00	 '	 ' -	 . '	 . 13,099.00	 100.00%
3.1 Install Cond/Cable Term SWGRNAJSWBD A2 ' 	 '56,761.00	 '	 56,761.00	 -	 .	 - . ..	 '	 ' 56;761.00	 100.00%
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21 83100	 1964800	 1964800	 90001/6	 2,183.00
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 , 21,831.00 	 21,831.00
3.1 Install Temp Cond/Cable to Splice Box	 -	 87,325.00	 65,494.00 ,	 ' -	 S	 -,	 5'	

' ' . 65,494.00	 75.00% '	 21,831.00
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 21,831,00	

5 . .	 - . .	 . 	 . -
	 0.00%	 21,831,00

3.1 Rem Exist SWGR & SWBD	 ' .	 '	 13,099.00	 .	 ' .	 .	 . .	 - .	 .	 . .	 '	 -	 .0.00%	 13,099,00
3.1 Rem Exist Conduit .	 21,831,00	 .	 . . --	 S	 - 	 0.00%	 '	 , 21,831,00 .
3.1 Deliver New .SWGR.NB & SWBD B2 '	 13,099,00	 61550.00 .	 - .	 .. 61550.00	 50.00% .	 6,549,00
3.1 Set New SWGR NB & SWBD B2	

S. 
13,099.00	 ..	 -	 -'	 -'	 ' -	 0.00%	 .	 13,099.00

3 1 Install Cond/Cable Term SWGRNb/SWBD B2 	 56761 00	 14J90.00	 14 19000	 2500/	 42571 00
3.1 Install Cable to New SWBD 132to Spice Boxes	 '	 ' 21,831,00	 '.	 .	 - .	 .	 ,	 '	 ' -	 0.00%	 ' '	 21,831.00
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes' 	 '	 21,831.00	 '	 .	 ..	 .	 -	

S	 - '	 '-	 ' . 0.00% '-' '	 21,831.00
12 Electric DisconnB & Removals 	 43 66200	 43,662.00,	 4366200	 100.00%
32 Eelctncal Roughmg	 5339500	 35,241.00	 4 80500	 40,046.0017500/	 1334900

-	 3.2 Electrical Wiring & FIxtures	 .	 '	 '	 ' ,	 43,662.00	 28,817.00	 '3,930.00	 32,747.00	 75.00%	 10,915.00	 .
3.2 Electrical Wiring Fire AIrm/Pub Addis Sys 	 .' , 26,197.00	 ' '	 17,290.00	 -	 -	 ' .- .	 17,290.00	 66.00% .'	 8,907.00
3.2 Finish Painting	 ,	 17,465.00	 5,240.00	 ' ,	 - .	 '	 5,240.00	 30.00%	 ' .'	 12,225.00
3.3- Final Electrical at BHS Closure Areas 	 '	 .,	 43,662.00	 ,	 14,408.00,	 ' -	 . '	 '	 '	 14,408.00'	 33.00% S- , '

	 29,254.010
-	 3.4'Eelctrical Roughing 	 174,650.00 .	 69,866.00	 ,. - 17,465.00	 '	 :	 87,325.00 	 50.00% "	 ' 87,325.00

3 Electrical Roughing F.. ,-.h--i/P b ,-.d... y	 7325 00	 3493000	 733 00	 4 ..3 00	 00..	 4 6200
34 Electrical Wiring & Fixtures & Devices 	 18338200	 2750700	 1833900	 45 14600	 2500/	 13753600
34 Electrical Wiring Fire AIrm/Pub Addis Sys 	 8732500	 1746500	 436600	 21,831.00	 2500/	 6549400
3.5 Eelctrical Removals & Relocations BBS 	 .'	 .,	 65,494.00	 65,494.00 '	 ,	 , -	 '	 '65,494.00	 100.00%
35 Eelctncal Equip & Raceways in MER #4	 6549400	 4257100	 655000	 49 121 00	 7500/	 1637300
3 10 Deliver New Gen Set South	 43 66200	 43 66200	 43 66200	 100.00%
3. '10- Determ & Remove Exist Gen Set & Equip	 43 66200	 000/	 43 66200

3.10- Install New Conduit/Cable//Terms	 -	 . '	 65,494.00	 ' -	 65,494.00	 - -	 -.	 65,494.00'

	

SUB TOTALS	 ' 1,651,439.00	 : 910,062.00	 .	 64,188.00 	 0.00	 -	 974,250.00	 .	 .	 677,189.001 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 Certification of Documents Authenticity.
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

	AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: 	 3

Contractor's signed certification is attached. 	 -	 -	 APPLICATION DATE: 	 07/15/09 -

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 06/30/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: 	 VR}1 Job 2034

	

VRI-I INV. NO	 6399R31
-:	 -	 A	 -	 C	 D	 E	 F	 G	 -	 H

-ITEM -	 -DESCRIPTION OF WO(- -- -.	 SCHEDULED	 -	 . WO( COMPLETED	 MATERIALS -. TOTAL 	 -	 BALANCE
.-	 NO.- -	 •- FROM PREWOUS	 . THIS PERIOD	 PRESENTLY,	 COMPLETED	 (G+C)	 TO FINISH

	

•	 .	 '	 APPLICATION	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

	

CONTRACT AMOUNT	 53,200,000.00	 43,926,108.08	 476,002.00	 0.00	 44,402,110.08	 83.46%	 8,797,889.92 -

	

P&P Bond	 343,560.00	 343,560.00 	 343,560.00	 100.00%

Cog  Change Order # I Pace 43	 .	 59,046.00	 59,046.00	 -.	 -	 ..	 59,046.00	 100.00%	 -

Co42 Change Order # 2 Pace 42T&M	 .	 .	 -	 12,447.35	 11,284.36	 -	 .	 .	 11,284.36	 90.66%	 1,162.99

Co43 Change Order #3 Pace 47 	 28,189.15	 28,189.15	 -	 .	 - 28,189.15	 100.00%	 -
• .	 Co44 Change Order # 4 Pace 44.	 62,488.00	 62,488.00	 -	 62:488.00	 100.00%

Co45 Change Order #5 Pacc41	 1,580.00	 1,580.00	 .	 -	 .	 1,580.00	 100.00%	 -

Co46 Change Order #6 Pace 421 	 .	 34085.00	 34,085.00	 •- .. -	 34,085:00	 100.00%	 -

Co47 Change Order # 7 Pace #22	 .	 ,-	 .	 33,769.00	 33,769.00	 - .	 .	 33,769.00	 100.00%	 -	 -

Co48 Change Order 9 8 Pace #13	 .	 94,118.13	 -	 .94,118.13	 . .	 . 94,118.13	 100.00%

Ca9 Change Order 9 Pace 10 	 53,543.00	 .,	 53,543.00 -	 - -	 -	 53,543.00	 100.00%	 -

ColO Change Order # 10 Pace 411	 17,424.00	 17,424.00	 .	 17,424.00	 100.00%

Co 11 Change Order # II Pace 424	 15,996.50	 15,996.50	 -.	 .	 15,996.50	 100.00%	 -

Co12 Change Order # 12 Pace 23	 .	 33,539.15	 33,539.15	 .	 -	 . .	 .	 33,539.15	 100.00%
-	 -	 . C0413 Change Order 9 13 Pace #12	 -	 97,307.94	 97,307.94	 .	 -	 .	 97,307.94	 100.00%	 -

	

- Co14 Change Order # 14 Pace 31	 .	 19,972.00	 19,972.00	 -	 .	 19,972.00	 100.00%	 .
•	 Co15 Change Order # IS Pace 426 	 i	 14,830.00	 14,830.00	 . -	 14,830.00	 100.00%	 -

-	 -	 .	 Co16 Change Order # 16 Pace #33 	 15,569.00	 15,569.00	 -	 .	 -	 15,569.00	 100.00%

Co17 Change Order # 17 Pace 432	 42,80000	 42,800.00	 .	 -	 .	 .	 42,800.00	 100.00%	 -

Co418 Change Order # 18 Pace 427 	 36,088.00	 36,088.00	 -	 .	 36,088.00	 100.00%

Co 19 Change Order 4 19 Pace #15	 1,237968.60	 828,984.43	 60,000.00	 888,984.43	 71.81%	 348,984.17

Co420 Change Order #20 Pace 34	 .	 .	 54,067.00	 54,067.00	 -	 -	 54,067.00	 100.00%	 -

Co21 Change Order #21 Pace 425 .- 	 - 35,743.00	 35,743.00	 -	 35,743.00	 100.00%	 -

Co422 Change Order #22 Pace #5 	 .	 159,281.00 -	 .	 159,281.00	 -	 .	 . 159,281.00	 100.00%	 -

Co23 Change Order 9 23 Pace 441 	 -	 .	 .	 .	 14,420.00	 14,420.00	 .	 .	 14,420.00	 100.00%

	

- Co24 Change Onfer # 24 Pace 439	 .	 .	 .	 15,240.00	 15,240.00	 .	 15,240.00	 100.00%	 -

Co25 Change Order #25 Pace #19	 105,00000	 105,000.00	 -	 .	 105,000.00	 100.00%

•	 co26 Change Order #26 Pace #17	 50,900.40	 50,900.40	 -	 50,900.40	 100.00%

Co427 Change Order #27 Pace #16 	 56,352.00	 28,175.60	 -	 28,175.60	 50.00%	 28;176.40

Co28 Change Order #28 Pacc#9 	 58,239.00	 58,239.00	 -	 -	 58,239.00	 100.00%

Co29 Change Order # 29 Pace 435	 -	 14,906.00	 14,906.00	 -	 14,906.00	 100.00%	 -

CoI30 Change Order # 30 Pace 440	 .	 12,500.00	 -	 12,500.00	 •	 . -	 12,500.00 . 100.00%	 .

•	 Co431 Change Order #31 Pace #43	 21,222.00	 -	 . 21,222.00	 -	 .	 21,222.00	 100.00%	 -

CoI32 Change Order # 32 Pace 442 T&M	 .	 0.00	 .	 .	 .	 . -	 .	 -	 0.00%	 .	 0.00

	

• Co433 Change Order# 33 Pace #44 	 31,882.00 -	 31,882.00	 -	 .	 31,882.00	 100.00%	 -

	

- Co34 Change Order ft 34 Pace 448	 .	 17,463.00 .	 . 17,463.00	 .	 -	 .	 17,463.00	 100.00%	 -
-	 -	

-. CO35 C ban  Order#35 ?accft&M	 . -	 - 7,946.6	 7,495.S4	 -	 .	 7,495.4 - 4.32%	 .	 - 451.02	 .	 .• -
- .	 .	 Co036 Charge Order 9 36 Pace 451 	 23,989.00	 -.	 23,989.00	 -	 23,989.00	 100.00%

C6437 Change Order 4 37 Pacc #46	 147,464.00	 147,464.00	 -	 147,464.00	 100.00%

Co#38 ChangeOrder# 38 Pace 449 - 	 .	 .	 8,654.00	 8,654.00 --	 -	 .	 8,654.00	 100.00%

Co#39 Change Order # 39 Pacc 452	 .	 40,475.00	 40,475.00	 -	 40,475.00	 100.00%	 -.

	

- Co440 Change Order# 40 Pace #45 	 -77,752.00	 77,752.00	 -	 .	 77,752.00	 100.00% -

Co4I Change Order #41 Pace 462	 42,800.00	 42,800.00	 -	 42,800.00	 100.00%	 -.
•	 .	 Sub Total Change Order Page 1 	 2,907,057.08	 2,468,282.50	 60,000,00	 .	 0.00	 2,528,282.50	 -	 - 378,774.58

- Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
Page l9of2O	 ..	 . • .	 .



CONTINUATION SHEET	 AlA DOCUMENT G7O3

AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 31
Contracrois signed certification is attached.	 APPLICATION DATE:	 07/15/09

	

- 
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 06/30/09

Use Column I on Contracts where variable retatnage for line items may apply 	 ARCHITECT'S PROJECT NO	 VRH Job 2034

	

VRH INV. NO	 6399R3I
A	 B	 C-	 D	 E	 F	 ci 	 H--

DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 - -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (Cl -C)	 TO FINISH

	

APPLICATION	 -	 •STORED	 AND STORED	 (C-G).

	

.	 -	 -	 (tJ+E)	 (NOT IN	 TO DATE	 .

	

DORE)	 (iJ+E+F)
Co#42 Change Order 1142 Pace 960	 60,191.00	 60,191.00	 -	 .	 60,191.00	 100.00%
Co#43 Change Order #43 Pacc#63 	 35,593.00	 35,593.00	 35,593.00	 100.00%	 -
Co#44 Change Order #44 Pace #61 	 -	 14,980.00 -	 14,980.00	 -	 .	 . .	 -14,980.00	 100.00%
Co#45 Change Order #45 Pacc 967	 -	 10,668.00	 10,668.00	 -	 -	 -	 10,668.00	 100.00%
Co#46 Change Order 6 46 Pace 947 .	 -	 .	 10,888.00	 10,888.00	 - 10,888.00	 100.00%	 -

:	 Co#47 Change Order  47 Pace 929 	 -	 5,029.00	 5,029.00	 -	 -	 5,029.00	 100.00%	 -	 -
Co#48 Change Order 6 48 Pacc #59 T&M	 .-	 0.00	 -	 -	 0.00%	 -

Co#49 Change Order #49 Pace 970	 - -	 - 7,261.00	 -	 7,261.00	 - 7,261.00	 100.00%

	

Sub Total Change Order Page 2 	 144,610:00	 137,349.00	 7,261.00	 -	 0.00	 -	 144,610.00 

	

TOTAL CHANGE ORDERS	 3,051,667.08 -	 2,605,630.50	 67,261.00	 0.00	 2,672,892.50	 - .	 378,774.58

	

- TOTAL CONTRACT TODATE	 56,595,227.08	 -	 46,875,299.58	 543,263.00	 -.	 - 0.00	 47,418,562.58	 83.79%	 9,176,664.50

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity -,

Page 2Oof2O	 (KX



Page 1

Change Order No. '2Pi. '.	 Contract Mo, EWR 264.003

	

Facility NEWARK LIBERTY INT'L AIRPORT'	 .	 ''	 .	 .	 DISTRIBUTION

PiJECTEXECUIVE 0
Coritractfo 'r: TERMINAL B MODERNIZATION PROGR LOWER LEVEL & B]. VERTICAL CIRCULATION 	 ECT MANAGE D

	

To: VRH CONSTRUCTION CORPORATION 	 .	 .	 ' ) UNl]WG

	

Address: 320 GRAND AVENUE	 '	 .	 JJECTENG11'EER 0

ENGLEWOOD, NJ ' 07631

In ,accordance with the-above described Contract: .	 PACC No(s) : 00070

The following ' Extra is ordered..

The timefor completion of the contract 	 .	 .

is extended as indicated below. 	 .	 .	
, The following change is ordered, at no change in price.

The following reduction is ordered, 	 .	 .	 '	 ' A change is ordered as specifically outlined below.

- NOTE TO CONTRACTOR: Please sign original and, return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO RETRIEVE AND SUBMIT WEEKLY
LOAD READINGS FROM THE RECORDING AMMETERS CONNECTED TO TEMPORARY SWITCHBOARD T—N AND
EXISTING SWITCHGEAR NB IN' THE NORTH SUBSTATION OF TERMINAL B. THE REPORTS SHALL
INCLUDE, BUT NO BE LIMITED TO, THE FOLLOWING INFORMATION:

	

ANALOG CURRENT AND VOLTAGE VALUES.	 .	 .	 .. '
— PEAK CURRENT AND VOLTAGE VALUES.
— PHASE HARMONICS.
— PEAK DEMAND KVA, KW, KVAR AND PF.,

ALL DATA SHALL BE INDICATED AS . PER PHASE AND TOTAL VALUES. LOAD READINGS SHALL BE
SUBMITTED FOR AN 18—WEEK PERIOD.

'COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ '7,261.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contact-unless he has been specially. authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the 5rder to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of . the undersigned

to order it. '(See dther side:)

No extension of time for coinpletion is granted to the Contractor on account of the changes ordered herein.unless otherwise specifically stated above.

Dated	 E	 2009
dfihiineer '

PA39
	

The Port Authority of New York & New Jersey
233 Park Avenue So. 7th FIr. New York, NY 10003
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CONS1'ROCT1o? CORP.

•-. --

The Port Authority of NJY/NJ	 .	 Invoice No. TM 001 —63
Job No.	 2034

Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation

Date	 June 12, 2009

Attention	 Mr. Michael Wallace Senior Resident Engineer

Phone No.

Net Cost work per Drawing 0005 \2

	

OLWQ	 -	 •

VRH Labor	 209.84

VRH Material

VRH Equipment

VRH Fee 7% (Lab & Mstierial)	 14,69	 .7(J
Sub Total VFt	 224.53

Subcontractor

VRH Fee 7%	 S	 .

Sub Total	 S	

S	 2-7-'-/- c

Total Charges	
5	 224.53	 -.	 5224,53

-S

•	
:	 APROVED'FaRPAYMENT#'

•	 -	 SUBJECT TO FINAL AUDIT

•	 -.	 -.	
-	 AMOUNT	 47-	 3	 •••	 Phone

	

; SIGNATURE 	 201.871.4422

DATE 718 .292 .2250

-	
718.292.2250

• -
	 Fax /Engineering

320 Grand Avenue	 .	 . -	 201.871.6727

Englewood, NJ	 -	 -	 - -.	 - -

07631-4355	 5	
5	

5	

. 	 FaxlAccoundng

•	 .	 .	 718.292,2251

.6/12/2009	 5	 . .	 '. 	
. 	 2034 1 NAUU1- fj3 I empate.xIs
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CONSTRUCTTON CORP.

rt Co.irdo,. &
Oon,frtI.,

L\H HE —
The Port Authority of NY/NJ :.. •.	 1NJTM 001-62 .	 .

•	 .	 •:.	 .	 .	 .:	 Job No:	 2034

Project	 EWR 264.003 TerrtinaI B Lever

Lev.Expan & B1VertCircuation

Date	 May 26, 2009	 ,.

Attention	 .	 Mr. Michael Wallace ,Senior Resident Engineer	 .	 .	 .	 .	 .

Phone No.	 .	 ..,	 .	 .	 .	 .

Netpcç_ontct.iorr11EntitIcd .	 A.
"Port Aulhoriiy Security Requirements 	 .	 .

Period 5/03/09,5/10/69	 •• ..	 .	 .	 .	 .	 :	 .	 .

it

Ii	 ?
VRH Labor

VRN Materiel	 VRHfWin ton	 71500

\'RH Equipment	 .	 .	 .	 .	 ..	 .

VRH Fee 7% (Lab & Material)	 .	 ..	 50.05	 . .	 k 715-)
Sub Total VRH	 . .	 .	 765.05	 .	 .

Subcontractor	 ...	 ..	 .

'v RH Fe: 7%

Sub Totat	 05

Total Charges	 •.	 . 	
765.05	 .• .	 5765.05

APPROVED FOR PAYMENT # -
SUBJECTTO FINAL AUDIT__-

	

AMOUNT	 ' 75	 Phone

SIGNATURE 	 .	 201171.4422

DATE •	 ./2.3/o7	 718.292.2250

718.292.2250

	

•	 •	
.	 Fax /Engineering

•	 320 Grand Avenue	 •	 .	 .	 .	 .	 • .	 .•	 .	 .	 .	 .•..	 •	 201.871.6727

Englewood, NJ	 •	 .	 •

07631-4355.	 •	 . .	 ..	 •	 •	 •	 .	 FaxlAccouriting

•	 .. .	 •	 •	 •	 .	 •	 •	 •	 718.292.2251

5126/2009	
•	 .	 .	 .	 • •	 2034 TMOOI- 2 1ern palte,xls
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I	 RE)NiENG'NEER

The Pori Authority of NY/NJ

	

	 Invoice No, TM 001 -64
Job No. 2034,.,

* .	
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-1,Vert Circulation
	Date 	 June 12, 2009

Attention	 i
f

Mr. Michael Wallace, Senior Resident Engineer 	 .

Phone No.	 .

Net Cost wotk per Contract 	 eti-H--fTttttt!(	 .	 .	 .	 .	 .	 . ..

Port Authority Security Requirements

• Period 5/11/09,5129/09

VRH Labor

VRH Material	 VRHfWinston	 1,02700	 .	
A-IJL4-	

• .•	 .VRH Equipment

VRH Fee 7% (Lab& Material) 	 71.89	 .	 .

SubTotalVRH	 .	 1,098.89	 ,. .	 If O7 . .
Subcontractor	 . .••	

.	 71
\'R[-t Fee 7%	 ,.	 •,..	 .	 •.	 .

Sub Total	 .	 '. .	 .	 .,	 .	 .	 •______•••••

Total Charges.	 1098.89	 $1,098.89

APPROVED FOR PAYMENT # -•	 .	 .
SUBJECT 

TO 
FINAL AUDIT	 ,..

*	
AMOUNT	 •/ O1fl7	 Phone

• . *	 ...	 ,.	 . 	 tTURE7p'I.
DATE	 718.292.2250

718.292.2250

Fax/Engineering

320 Grand Avenue	 .	 ••	 .	 .	 .	 .	 201.871.6727

Englewood, NJ	 •	 •	 .	 .	 •	 .

07631-4355	 • •	 ••	 •	 •	 .	 Fax Accounting

	

•	 718.292.2251

611212009	 . .	 •	 •	 .	 •..	 •	 • 2034 TM00164 Tempalte.x!s



	

MAY, L a 	 VIRIL2Q 
-	 COFrRUCTTON CORP.

Ci Cs rLo ab

FWFI FIS	 CQOM.

RESDENT-ENGINER

The Port Authority of NYINJ	 S	 Invoice No. TM 002-39
Job No.	 2034
Project	 EWR 264.003 Terminal B Lever

Lev.Expan & B-I Vert Circulation
-	 .	

Dale	 May 26, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.	 S

Net Cost work per Drawing 0002 213 Rclocatibn of Underground Utilities in

Conflict With New Construction. S,M, Electric Invoices 57100 L17270,271,275,28.8

VRHLabor

VRI-1 Material

VRH Equipment	 S

YRH Fee 20% (Lab & Material)	 •1; c.. ,14a_'._X
Sub Total YRH	 .	 .

Subcoiitfactor ,	'	 S.M. Elebtriô Invoices, 57100	 6,41287

\T?J-j7%	 -	 448.90

Sub Total	 6,861.77	
Lf ).1. t.

Total Charges	 6,861.77	 $6,861.77

•	 •. APPROVED FOR PAYMENT #_
'SUBJECT TO ANAL AUDT

•	 AMOUNT	 gig, b7	 Phone

SIGNATURE	 201.871.4422

DATE 	 718.292.2250

718.292.2250

Fax /Engineering

320 Grand Avenue	 201.871.6727

Englewood, NJ

07631-4355	 •	 Fax/Accounting

718,292.2251

5/26/2009 - -	 .	 -..	 S	
2034 TMO02- 039 Tempalte.xfs
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\	 MAY I	 OU9	 L.1	 O.oIMr

The Port Authority of NY'INJ	 ln.v%ce No TM 002-40 -
2034

	

-.	
Project	 EWR 264.003 Terminal B Liver

Lev.Expan &' B-I Vert Circuiaton
Catth.	 May 26, 2009

Attention	 Mr, Michael Wallace, Senior Resident Engineer

Phone No.

101111 1	1 INNER -

Net Cost work per Draing G002 21B Relocation of Underground Utilities in
Conflict With New Construction. C.Hardy Mechanical Invoices 2817,2919,2920 Tickes2857
2874,2875	 '

VRJ-I Labor	 -

VRH Material

VRH Equipment

	 AVVRH Fec 20% (Lab & Material)	 7>4e—, ._&_-4-
Sub Total V 

Subcontractor	 C.Hardy liw. 2817,2919-20	 2,372.08	 4 2-	 ('	
0

VRH Fee 7%	 .	 166.05	 (-t .& J
Sub Total	 2,538.13

Total Charges	 2,538.13$2,538.13

APPROVEDFORFAYMENT#_- H:
SUBJECTTO FINAL AUDIT

	

AMOUNT	 2,317, 7	 Phone

	

SIGNATUR	 201.871.4422

-	 DATE	 //o9.	 718.292.2250

18.292.225O-

-	 -	 -	 -	
-	 Fax /Engineering

320 Grand Avenue	 ..	 0	 201.871.6727

•	 riglewood, NJ

076314355	 - 	 Fax/Accounting

	

-.	 718.292.2251 -

5/27/2009	 =	 -	 -	 2034 TMO02- 040 Tempa(te.xs



VRH
MAY a 2009	 J
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Or!	 &

L. ._..._	 J

The Port Authority of. NY/r'IJ , Reo i6N fff 008-02
•	 Job No.	 2034

•	 Project	 EWR264.003 Terhna( B Lever
Lev.Expan & B-i Vèrt Circulation

•	 ••	 Date	 May 26, 2009

Attention	 Mr. Michael Wallace, Senior Resident Engineer

Phone No.	 ••	 .	 .	 .

Mom
Net Cost work per Drawing G005 General Note ft 21 G Temporary. Power Required for Electrical

Shutdowns not Shown on Contact Drawings S.M. Electric, Invoice 56670 Ticket 17333,17330,M05710

VRH Labor	 ..	 .

YR1-! Material	 .

VRH Equipment

VRH Fee 20% (Lab & Material)	 .	 LD;;:; k.
• 	 . 	 • 	

•0

Sub Total VRH .	 .	 .	 .	 .	 .
/

Subcontrètor	 S.M. Electric lnv.56670	 5,546.89

YRJ-{ Fee 7%	 .	 388.28	

3	 6
Sub Total	 .	 5,935.17•	 •. 	 .

Total Charges	 .	 .	 5,935.17	 .	 .	 5,935.I7

APPROVED FOR PAYMENT # -
SUBJECT TO FINAL AUDIT 	 •. .	 .. -

AMOUNT.	 55 37 . •	 Phone

201.871.4422

DATE	 .	 71g.292.2250

718292 2250

Fax/Engineering

320 OrandAvenut	 .	 .	 . .	 •	 201.871.6727

Englewood, NJ	 .	 .	 .	 . .	 . .	 ..

07631-4355, ,,	.	 •	 .	 •	 Fax/Accounting

-	 •	 • - 7I192225I

5/26/2009	 .	
0	 •	

•	
2034 TM008- 02 Ternpalte.xls
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• July 15,200SIl

,Mr. Michael C. Wallace.

Senior Residnt Engineer
Newark Liberty Intl. Airport 	 .
EWR Building 70 CTA

•	 Newark, NJ 07714

Re: Prevailing Wage Rates

Dear Mr. Wallace,

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for Contract EWR-264.003, for
Application Ibr Payment No. 31 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is

- being performed as determined by the Engineer.

Very truly yoirs,

_	 H
èey P. Konen

/ Vice President

or
2.Oi.87.4422

201.071 .727

co U fl g

3CL	 .&\iL;e
	 2f.071127

Evod, NS
	

F/0rta



CMD-6 (1/99)	 .

STATEMENT OF PAYMENTS

TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS.

Contract No EWR 64 003	 Period Reporting:_6 _01 09 to 6-30-09

Contract Title: Term B. Modernization Program Lower Level 	 Payment AppI. #:	 31

Expansion & B-1 Vertical Circulation

Contractor:	 VRH Construction Corn._2034 	 % Project Completed:	 83.51	 %

(Indicate)	 ESTIMATED	 CoImn A	 + column B	 = column C

MBE	 TOTAL	 AMOUNTS PAID

WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

	

SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-bate

	

RISA MANAGEMENT CORP	 WBE	 347,854.00	 325351.80	 0.00	 325351.80

	

FINE PAINTING & DECORATING CO..	 MBE	 159,213.00	 100,409.49	 0.00	 100409.49

SIGNS &DECALS	 MBE'	 271,690.00	 185,022.00	 21910.50	 206932.50

	

MAZZOCC : HIWRECHINGINC. . 	 .	 WBE	 1,328,897.42 1,104,110.38	 77,900.00 1,182,010.38

CAROL HARDY MECHANICAL	 WBE	 3,892,487.09 . 3207,461.51	 35,365.65 3,242,827.16

	

BERTO CONSTRUCTION	 MBE	 265,136.30	 245,021.15	 000	 245021.15

	

S&M ELEC./ TURTLE & HUGHES (MATERIAL)	 WBE	 360,000.00 260,030.85	 0.00	 260,030.85

	

DSTAR WATERPROOFERS	 MBE	 ' 48,000.00	 45,600.00	 0.00	 45,600.00

	

S&J ELECTRICAL CONTRACTING	 MBE .	 58,724.00	 31,338.00	 21,513.60	 52,851.60

ARTISAN INC.	 WBE	 .	 55114.00	 55,114.00	 0.00	 55,114.00

Totals	 .	 6,787,115.81	 5,559,459.18..	 156,689.75	 5,716,148.93

(Indicate)	 TOTAL	 AMOUNTS PAID

.	 .	 - MBE	 AMOUNT,	 (Amounts entered should reflect 00% paidThe 6 otedh will be hoed by this Office)

WBE	 SUPPLIER	 Prior	 This	 Cumulative

DBE.	 AGREEMENT	 Statement	 Statement	 To-Date

SUPPLIERS/LESSORS

Date Prepared	 .	 7/15/2009	 .	 ,	 The Port Authority of NY & NJ

Prepared by:	 Jeffrev P. Konen	 ,	 ,,	 .	 .	 Resident Engineers Office

Title: 	 vice PreA	
.	 .	

Date Receiv.d: •7 /Ii
Officers Signature 	 Reviewed BybMt.¼ -$-



•	 THE PORT AUTHORITY OF NEW YORK & NEW JERSEY.

BUCKSLIP

TO:	 Felicià Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR, CTA, Bldg. 74

•	 DATE:	 August 21, 2009	 S

SUBJECT: CONTRACT EWR-264.003 - APPLICATION NO. 32

cc	 File

•	 : Please find attached, Contract EWR-264.003, Payment Applicatioii No. 32
with accompanying documents (MEURs , Certificate of Payment to All
Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment. 	 •

****Please forward to Bill Kehoe for review and signature in Brian's absence: Thanks!

S.	

••

• 	 S	 -

.1



PAYMENT APPLICATION CHECKLIST

Contract1 # 	 OO	 Payment #________

p.o.#L'4oc
i7 /2i Date Received

Date Received From ARE

f/2- /2q Entry on WrnTrak

SAPEntry#

Subcontractor Approval Request Forms have been received
and approved for all subcontractors

MEUR (entered inWinTrak)

i r7 (D+V Certified Payroll Reports Received & Filed•

	

	 a) Indicates name, address, SS number and labor,
classification for each woker.

b) Back of form completed including benefits paid and
signed by officer of company

c) Forms contain entries for each day work was performed

Certified Payroll Checked Against Subs Being Pad

Daily Progress, Equipm 	 And Labor Reports Receed for
Payment Period & Filed	 I	 .'

Statement of Payments to MIW/DBE Subs & Suppliers Rece2ved
and checked against previous period.	 •

Prevailing Wage Statement 	 ••

•	 ! 7 C	 Certification of Payments to AilSubs & Suppliers
(Contractor Checked & Initialed Front of Application)

Copy forFile

Ii 1 (P Date to RE I Office Engineer Initial

RE Signature I Date Sent To EOC

•	 •



50992465

o&tra	 The Port Auh6rity of New York and New Jersey
12.05	 233 Park Ave.South, 7th Floor

New York, N.Y. 10013	 SHEET	 1	 OF	 .3

-	 DATE PREPARED	 8114/2009

	

APPLICATION FOR PAYMENT	 .	 .

	

CONTRACT NO. E533,54.e03aQ.31Q UEWR264003	 DATED	 November 14,2006	 PAYMENT NO.	 '	 ' 32

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631

	

\'RH Invoice No. 6419(R32July) 	 Approximate work performed to 	 July 21, 2009

APPROXIMATE QUANTITIES
ItemI	 DESCRIPTION OF WORK - . 	 UNIT	 Thu- Total for Prec.	 ,	 UNIT PRICE	 AMOUNT

Na.	 ,	 .	 ' ,	 Application	 AppI:cesinn	 Total to Deco

P
e
rformance and Payment Bond	 L. S.	 0.00	 343,560.00	 343,560.00 .	 343,560.00	 343,560.00

2	 Uriclasiified Work	 .	 L.S.	 1.272,042.00 44,402,110.00	 45,674,952.08	 53,200,000.00 .	 45,674,952.08

3	 NC.Caotract Specificatica Sect.11 Entitled 	 TM	 0.00	 76,184.51	 76,184.51	 ,'	 . .	 76,184.51

"Port Authority Security Requirements"	 .
(S.W.A.C.) L/ADated 8115/07 	 .	 .	 .

4	 Net Cast Dwg.G005 Nate 21A to Unit	 '	 UP.	 0.00	 460,557.36	 460,557,36	 '	 , 460,227,36
•	 P.4cc Conversion No. 1 per LA of 7/23/07

4a

	

	 Net Cast Dwg.0005 Nate 21A Security Personnel TM 	 0.00	 . 24,737.68	 24,737.68	 ,	 .	 24,737.68
& Equipment on Required to Support Contract Work

5	 Concrete Penalty by PA Letter	 L.S.	 0.00 '	 (1,242.00)	 (1,242.00)	 (1,242.00)	 .	 (1,242,00)
dated 11/06/07

6	 N.C.Dwg.G005 Nate 21C Monitoring	 L.S.	 0.00	 7,889.00	 7,889.00 .	 7,889.00	 ,	 ' 7,889.00
Distribution Panel to L.S. Conversion No, I

7	 t'.C.Dwg.i005 Nate 21C Temporary.	 , L.S.	 . 0.00	 32,624.00	 32,624.00 '	 32,624.00	 '	 32,62400
Pedestrian Tunnel to L.S. Conversion No. 2

8	 N.C.Dwg.G005 Nate 21C Installation 	 L.S.	 ,	 ,	 0.00	 , 4,774.00	 4,774.00 :	 4,774.00	 4,774.00
Tmporeoy Hot Water Liars L.S. Conversion 0 3

9	 N.C.Dwg.0005 Nate 21E Rerouting of	 '	 L.S.	 0.00	 20,917.43	 20,917.43	 20,917.43	 20,917.43
Supply Duet L.S. Conversion # 1

10	 '	 0'.C.Dwg.0005 No 21E Relocation afUnder ' 	 0.00	 654,635.69	 654,635.69	 .	 654,633.69
Ground Utilities in Confif ties with new Construction 	 .	 .

11	 ' ' N.C.Dwg.G005 Nate 2131 Asbestos/Lead- 	 . L.S.	 0.00	 105,288.00	 105,288.00	 105,288.00	 ' 105,288,00
Removal in South Substation & Service Elevator	 .
Machire Room to L.S.Cnoversion 0 1

12	 . N.C.Dwg.G005 Nate 2131 Removal of Spray 	 L.S.	 .' 0.00	 34,775.00 ' . 34,775.00	 34,775.00 .	 :	 ' 34,775.00
Cs Fireproofing & Asbestos in South Service,
Elevator Shaft to L.S.Conversioa 2

13	 1,i.C.Dwg.G005 Nate 21C Monitor Switchgeoro	 L.S.	 0.00	 16,846.08	 16,846.08	 16,846.08	 '	 16,846.08
NA & NB North Substation to L.S. Conversion 0 4	 .

-	
. TOTAL APPLIED FOR, TO DATE:	 47,456,498.83

Less advances under previous applications:
To he advanced this application

CHANGE ORDERS Ire, ecoechedi	 . 	 .

• 1 	 .	 .	 '	 Total to date: $
Less: Previously advanced: S

Change Order amount to he advanced on this application
TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (so par espy) 

It Is Hereby Certified that the above q'Janttties of mark have actually been performed and that the cast plus compensation aboe set
forth, if any, le computed in accordance with the canes of the above Contract on the basis of work actually performed. This certification,
if signed by any persos'ou behalf of the contractor, is made by such person in his individual capacity on the basis of his nv's knowledge,
as well as.by tea contractor.

'Frnok W. Nurlev
The,/ootracinr Furth Certifies (died see)	 .	 . ,	 . .	 . 	 *Individuallyand on behalf'bf the contractor

hat all subcontractors and suppliers have been paid any amounts .''	. 	 Chief Financial Ofrcer'
due from precious progress payments and absll be paid any amounts	 Title
due from tho progress payment or	 .	 .

2. That p symeat has been withheld from a subcontractor or supplier .	 cenne010scic	 Recommended For Payment:
because chore euioo.s a valid basis under the subcontractor's or 	 accon000co care

supplie.:'s contract to wctbold a payment from that subcontractor 	 .	 cncleeccr______
or supplier. (Attached copies of any withholding entices issued in
conjunction with this certification.)

•	 '	 .	 .	 .	 .	 Title:	 ENGINEER OF CONSTRUCTION
('cO/PROJ 01cC	 ACT	 ARCA/	 JOB	 AMOUNT	 . .	 .

tInT

Approved Per Payment:	 .

The above estimate of quooiitia 	 formed is correct and in mode .	 .	 .
from actual inspection end' owlegic of mock performed, 	 .	 .

For Comptroller

Tt1 111 	RflSlNE 8 signed by a ffi	 difpartnership,mbYt b



B599246A

PA 33A	 .'	 The Port Authority of New York and New Jersey

	

It	 ''	 233 Park Ave South, 7th Floor
New York, N.Y. 10013	 SHEET	 2	 OF

DATE PREPARED	 8/1412009
APPLICATION FOR PAYMENT

CONTRACT NO. EWR-264.003 P 0 No. UE264003	 DATED	 November 14, 2006	 PAYMENT NO.	 32

CONTRACTOR VRH Construction Corp. Job No. 2034	 ADDRESS	 320 Grand Avenud, Englewood, NJ 07631

	

-.	 VRH Invoice No. 6419(R32Jsly) 	 Approximate work performed no 	 -	 -- July 31, 2009

APPROXIMATE QUANTITIES
Iwo,	 i	 DESCRIPTIONOI'WORR	 UNIT	 This	 Total for Prov.	 UNITPRICE	 AMOUNT
'No.	 •-	 Application	 Application	 Total no Data

14 N.C,Dos.g.G005 No 21C Construction Staging and	 TM	 0.00	 361,455.11	 361,455.11	 361,455.11
Schedule Changes to Accommodate Facility Operational 	 -
Requirements.

15 N.C,Duvg.0005 Note 21H Abdtenoecit of Incidental	 TM	 0.00	 1,927.31	 1,927.31	 .	 '	 1,927.31
Asbestos and Lead Containing Materials per L/A of 7/9107	 -

16 N.C.Dwg.(t005 Note 21C to Furnish & Install 	 L.S.	 0.00	 38,412.00	 38,412.00	 36,412.00	 38,412.00
1200A Dlsçc.norct Switch on So'itchgear is South Substation
to lump Sut Conversion 5 	 -,

17 N,C,Owg.G005 Doted 7/24/06 General Note 12 Trans 	 UP.	 0.00	 224,732.47	 224,732.47	 .	 .	 224,732.47
Port & Dispose Excess Soil N.C.to U.P.Conversion 41

18 Concrete Penalty by PA Letter dated 5008	 L.S.	 '.	 0.00	 (1,825.20)	 (1,825.20)	 (1,828.20)	 .	 (1,825.20)

19 N.C.Dwg.0005 Note 21B Relocate Conduit for Delta	 L.S.	 0.00	 20,411.00	 20,411.00	 20,411.00	 20,411.00
Motor Concsl Panel (MC?) to L.S. Conversion 6 2

20 N.C.Dsvg.0005 Note 21C Provide Lenses Think Pod 	 L.S.	 0.00	 6,995.00	 6,995.00	 6,99500	 6,995.00
R61 Notebooks from N.C. to L.S. Ccoverauon #6 	 .	 .

21 N.C.Dwg.(lOOS Nate 21C Provide Three Phone Power 	 L.S.	 0.00	 47,060.00	 ' 47,060.00	 47,060.00	 47,060.00
Quality Analyzers & Loggers N.C. to L.S. Cnnvnratinn 0 7

22 N.C.Dwg,G005 Note 21C Monitor Switchgeara NA 	 ., L.S.	 0.00	 12,321.00	 12,321.00	 12,321.00	 ,	 12,321.00
& NE North Substation second rending L.S. Cooveration 8

23 Concrete Penalty by PA Letter dated 4/24109	 L.S.	 0.00	 (1,692.50)	 (1,692.50)	 (1,692.50)	 .	 (1,692.50)

24 Concrete Penalty by PA Letter dated 4/24109	 L.S	 0.00	 (2,017.86)	 (2,017.86)	 (2,017.86)	 '(2,017.86)

25 N.C.Dwg.G005 Note 210 Teoop.Power & Light Shut 	 L.S.	 0.00	 25,577.00	 25,577.00	 25,577.00	 25,577.00
Down for Soritchgesr Removal NA to L.S. Conversion C I 	 .

26 N.C.Dn'g.GllOS Note 2111 Removal Spray On Fire Proofing 5 At L.S. 	 0.00	 92,000.00	 91,000.00	 91,000.00	 "	 91,000,00
Steel Framing, B.t C censure Level to L.S. Conversion e 2

27 N.C.Dwg.0005 Note 210 Teooptrory Power Required 	 TM	 0.00	 9,751.99	 9,751.99	 ', .	 . ,.	 .	 9,751,99
Electrical Shutdowns not Shown on Contract Drawings 	 .

28 N.C.Dwg,0005 General Note "17" Modify, Maintain	 TM	 0.00	 2,769.02	 . 2,769.02 	 2,769.02
& Relonate 'Wsy&nding Sigoage	 .

	

TOTAL APPLIED FOR, TODATE: 	 48,293,375.17
Lace 5% .' retained aspen contract . 	 MAR I	 2.661,011.05	 2,660,000,00

	

balance to once	 42,bJJ,J'15.1'1

	

Lena advances under previous applications: 	 44,360,531.17.

	

To be advanced this application 	 1,572,842.01

CHANGE ORDERS licacauonbedl

	

Total to date $	 2,563,194.94

	

Less: Previously advanced: $	 .	 2,672,892, 11

	

Change Order mount to he advanced no this application :	 ,190,312.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (so per copy):	 1,462,144.00

It Is Hereby Certified that the above quantities of cork have actually been performed and that the cost plus compensation above art
forth, if any, is computed in accordance with the terms of the above Contract on the basis of work actually performrd. This certification,
ifsigned by any person or^ behalf the tntttesttor, in made by such person in his individual capacity on the basis of kin own knowledge,
as well as by the contractor.

Fr oh 
11" 

H"
Tbe,Cantrantot- Farther Certifies (chnc.k one)	 .	 elndividoaj)y and on behalf of the contractor

0

The! all ouhc000rantors and suppliers have been paid any amounts 	 Chief Financial Officer

	

'T dun from previous progress payments and shall be paid any amounts 	 .	 Title
due from this progress psprneoc: or

_2. That psytneot has been withheld from a subcontractor or supplier 	 ooeneo'asoio	 Recommended For Payment:

	

because there exists a valid basis under the subcontractor's or	 nnnoaoaacgaanu

	

supplier's contract to withnld a payment from that subcontractor 	 noerenon..,..... 	 .	 .
or aupplier. (Attached espies of ant' n'ithholdiog notices issued in

	

conjunction with this certification.) 	 '	 cnnere.nrmenn,.	 -.	 . .	 .

Title: ' ENGINEEROFCONSTRUCTION
Pet)1J'JtO.(	 0110	 ACT	 /tJtEA/	 JOB	 AMOUNT

•	 sYtT
1,463.144.00	 Approved For Payment:

The shove estimate of quantities performed is correct and in made
from actual ,ziosldgkfmd	

If Contractor no
	 Comptroller

certifica te must b
5, , . — "RESIDENT ENGINEER	

1

	 sign ed by an officer,and of a partnership. by



The Port Authority of New York and New Jersey
PA 326

1-76	 241 Erie Street Jersey City, New Jersey 07310

CHANGE ORDER PAYMENT APPLICATION DETAIL

Payment NC) 32	 Contract Number EWR-264.003	 Sheet	 3 of 3
Purchase Order No. UEWR264003

Approximate work performed to 	 7/31/2009
TYPE
TOTAL ESTIMATED AMOUNT	 ESTIMATE OF WORK PERFORMED 	 TOTAL AMOUNTS

ORDER	 :•
NO. PACC TYPE TOTAL ESTIMATED AMOUNT	 THIS ESTIMATE PAID TO DATE 	 THIS ESTIMATE	 TO DATE

LS.	 59046.00	 0%	 100%	 -	 59046.00

	

V

5

^ 2	 2 T&M	 '	 12,447.35	 0%	 91%	 -	 11,284.36

	

 7 LS	 28189.15	 0%	 100%	 -	 '28,189.15

	

 8 LS	 62,488.00	 0°	 '	 100%	 -	 62,488.00

	

1 LS	 1,580.00	 0°	 100%	 -	 1,580.00

	

.61 21 LS	 34,085.00	 00/	 100%	 -	 34,085.00

	

7 22 LS	 33,769.00	 00	 100%	 -.	 33,769.00
.8	 13 LS	 94,118.13	 ,	 00/	 100%	 -	 94,118.13

	

9 10 LS	 53,543.00	 00	 100%	 -	 53,543.00
1 0 	 11 LS	 . '17,424.00	 00	 100%	 -	 17,424.00
11	 2' LS	 15,996.50	 0°	 100%	 -	 15,996.50

	

12 1 23 LS	 1	 33,539.15	 .	 0	 100%	 -	 33,539.15

	

13 12 LS	 97,307.94	 0%	 100%.	 -	 97,307.94

	

14 31 LS	 19,972.00	 0%	 '100%	 -	 19,972.00
15	 2E LS	 14,830.00	 ;.°/	 100%	 .	 -	 14,830.00

	

16 33 LS	 15,569.00	 0°	 100%	 -	 15,569.00

	

17 3 LS	 . 42,800.00	 0%	 100%	 -	 42,800.00

	

181 21 LS	 .	 36,088.00	 0%	 100% 	 36,088.00

	

191 15 LS	 ,	 1,237,968.60	 8%	 80% . 101,391.00	 990,37548O

	

34 LS	 '	 54,067.00	 .	 0%	 100%	 , .	 -	 54,067.00

	

21 25 LS	 "	 35,743.00	 0%	 100%	 -	 35,743.00
22	 LS	 .	 159,281.00	 .	 0%	 100%	 -	 159,281.00

	

23 41 LS 	 14,420.00	 0%	 .	 100%	 -	 14,420.00

	

24 39 LS	 15,240.00	 0%	 100%	 '	 -	 ' 15,240.00

	

.25 19 LS	 105,000.00	 0%	 100%	 -	 105,000.00

	

26 17 LS	 50,900.40	 0%	 100%	 -	 50,900.40
27	 16 LS,	 .	 ,	 56,352.00	 .0% .	 50%	 -. ,	 28,176.00
28	 9 LS	 .	 58,239.00	 '	 0%	 .	 100% .	 -	 58,239.00

	

29 35 LS	 .	 14,906.00	 , ,	 0%	 ,	 100%	 -	 14,906.00

	

30 40 LS	 12,500.00	 0%	 100%	 -	 12,500.00

	

.31	 43 LS	 21,222.00	 0%	 100%	 -	 .	 21,222.00
32 42 T&M	 0.00	 0%	 0%	 -	 -

	

33 44 LS	 31,882.00	 0%	 100%	 -	 31,882.00

	

34 48 LS	 '	 17,463.00	 0%	 100% ,.	 -	 17,463.00
35 53 T&M	 7,946.86	 '	 0%	 ,	 94%'	 -	 7,495.84
36 '51 LS.	 23989.00	 '	 0%	 10O%	 -	 23,98900

	

.37 46 LS	 147,464.00	 0%	 100%	 -	 147,464.00

	

38 49 LS	 .	 8,654.00	 0%	 100%	 - .	 8,654.00
39, _52 LS.	 40,475.00	 0%	 100%	 -	 40,475.00

	

40 45 LS	 77,752.00	 0%	 100%	 -	 77,752.00

	

41 62 LS	 42,800.00	 0%	 100%	 -	 42;800.00
42 .60 LS'.	 60,191:00	 0%	 .	 100%	 -	 ,	 60,191.00

	

A3' 63 LS	 .35,593.00	 .,0%	 100% .-	 35593.00

	

.44 61 LS	 .14,980.00	 0%	 .100%	 -	 14,980.00

	

4567 LS	 10,668,00	 0%	 100% 	 10,668:00

	

46 47 LS	 . 10,888,00	 . 0%	 100%	 -'	 10,888.00

	

47 29 LS	 5,029.00	 0%	 100% .	 ,5,029.00
59 T&M	 . 0.00	 .0%	 0%

49 70 LS'	 7,261.00	 0%	 100%	 -	 7,261.00

	

50 65 LS	 30,000,00	 100%	 .100%	 30,00000	 30,000.00
531 7 LS.	 ,58;911:00	 .100%	 100%	 58,911.00 ,58911.00

	

AMOUNTS CARRIED 'FORWARD	 190,302.00'2863,194.9.1-:



The Port Authority of New York & New Jersey 	 Page .1

233 Park Avenue So. 7th FIr. New Ybrk, NY 10003

DISTRIBUTION

PROJECT,EXECUIIVE

Change Order No. 00 0 19 	 No. EWE 254.003	 PROJECT MANAGER 0

ACCOUNTING
Facihtj	 L:T' INPL ATRPORT	 PROJECT ENGINEER 0

Contract for: TERNIRP.L B MODERNIZATI'JN PROGR LONER LEVEL & El VERTICAL CIRCULATION

To: V.R.H. CONSTRUCTION CORP.

	Address: 326 GRAND AVENUE	 '. .	 .

ENGLE'.'700D, NJ 	 07631

In accordance with the above described Contract: 	 PACC No(s) : 00015

The following Ext 1a is ordered.

The time for completion of the contract	 .	 . .	 :.

is extended as indicated below.	
The following change is ordered, at no change in price.

	

Elil The following reduction is ordered. 	
.	

A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign origindl and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO FURNISH AND INSTALL
ELECTRICAL SWITCHGEAR EQUIPMENT AND AUTOMATIC TRANSFER SWITCHES IN THE NORTH AND SOUTH
SUBSTATIONS OF TERMINAL B IN ACCORDANCE WITH REVISED AND NEW CONTRACT DRAWINGS
EWR-264.003	 A0313, Al216, Al217, E111, E120, E212, E217, E231, E307 AND E400, ALL-. 
REVISION 1, A0301, A0302, A0411, A0412, A1301, A1302, E305, E312 AND E406, ALL REVISION
2, G002, A0311. AND A1303, ALL REVISION 3, A0201, A0401 AND A0402, ALL REVISION 4, ALL
DATED 6/21/07JH 	 .• .	 .	 .	 .	 .	 .	 .

THE WORK GENELLY CONSISTS OF:	 .	 . .	 . .

—RE—CONFIGURATION OF SWITCHGEARS NA AND NB IN THE NORTH SUBSTATION..
—RE-CONFIGURATION OF SWITCHGEAR SA IN THE SOUTH SUBSTATION,. 	 .
—ENLARGEMENT OF ROOM , 146 - SOUTH EMERGENCY SWITCHGEAR ROOM.
—CONSTRUCTION OF NEW ROOM 168 - NORTH ELECTRICAL' SUBSTATION EXPANSION.

COMPENSATION . SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 1,237,968.60.

The undersigned has no authority to order anyitem of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it: (See other side.)

No extension of time for co pletion is granted to the Contractor on account o the changes order 	 erein unless otheiwis specifically stated above.

Dated'	 e72X '2008

ief
-	

Engineer	 /



iH The• tAuthority of New York & New Jerj 	 Page 1

233 Park Avenue So. 7th Fir. New YOrk. NY 10003	
) 
t 7 L-'

Change Order No. 000 50 	 Contract No. EWR 264.003

	

Facility: NEWARK LIBERTY INT'L AIRPORT 	 DIS71 3BUTI0N

Contract for: TERMINAL B MODERNIZATION PROGR LONER LEVEL & B1 VERTICAL CIRCULATION	 PROJECT EXECUTIVE 0

	

To: VRN CONSTRUCTION CORPORATION 	
PROJECT MANAER0

ACCOUNTING

	

Address: 320 GRAND AVENUE	 .	 PROJECT ENGITEE 0
ENGLEWOOD, NJ .. 07631

In accordance with the above described Contract 	 PACC No(s) 00065

The following Extra is ordered.

The time for completion of the contract
 The following change is ordered, at no change in price.

is extended as indicated below.

	

The following reduction is ordered.	 .	 .	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Pleae sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE, ENGINEER, PERFORM ALL WORK NECESSARY TO:

1. FURNISH AND INSTALL ONE (1) 500MCM;XHHW NEUTRAL CABLE FROM SWITCHBOARD T-N TO
JUNCTION BOX EJB7, APPROXIMATELY 60 LINEAR FEET, AND FROM SWITCHBOARD A2 TOJUNCTION BOX
EJBY, APPROXIMATELY 40 LINEAR FEET, FOR THE FEED TO ELEVATORS B1 AND B3.

2.. FURNISH AND INSTALL TWO (2) SMOKE DETECTORS, ONE IN EACH OF THE TWO SERVICE ELEVATOR
SHAFTS AND CONNECT TO FIRE ALARM SYSTEM. CONDUIT 1AND WIRE SHALL BE: IN ACCORDANCE WITH

3. PROVIDE POWER FROM PANEL ELLE—PRP IN TERMINAL B, ELECTRICAL ROOM 146 TO PANEL SSEPP
IN THE SOUTH GENERATOR ENCLOSURE THE WORK: SHALL CONSIST OF THE FOLLOWING:

— FURNISH AND-INSTALL ONE (1) bOA, 480V CIRCUIT BREAKER IN PANEL ELLE—PRP.

— FURNISH AND INSTALL ONE (1) 1 1/2" RGS CONDUIT FROM PANEL ELLE—PRP TO THE SOUTH
SUBSTATION EXTERIOR WALL, APPROXIMATELY 100 LINEAR FEET.

— FURNISH AND INSTALL ONE (1) #2 AWG XHHW WIRE AND ONE (1) ES AWG XHHW GROUND WIRE FROM
PANEL ELLE—PRE, THROUGH THE 1 1/12" RGS AND EXISTING 4" POWER CONDUIT IN THE SOUTH
DUCTBANK TO THE SOUTH GENERATOR ENCLOSURE, APPROXIMATELY 350 LINEAR FEET.

4. PROVIDE CONTROL'WIRING FROM THE AUTOMATIC TRANSFER SWITCH (ATS) IN ELECTRICAL ROOM
146 TO THE SOUTH GENERATOR IN THE 31 COURTYARD. THE WORK SHALL CONSIST OF THE
FOLLOWING:	 .	 .	 .	 .	 :	 ..	 .	 .	 .	 .	 .

— FURNISH AND INSTALL ONE (1) ENT FROM THE ATS IN ELECTRICAL ROOM 146 TO THE SOUTH
SUBSTATION EXTERIOR WALL, APPROXIMATELY 100 LINEAR FEET.

Continued on page 2



-	 The P Authority of Ne York & New Jers	 Page'.2

233 Park Avenue So. 7th Fir. New York, NY 10003

.Thange Order No. 02.0.	 .	 Contract No. EWR 264.003

	

Facility: NEWA RK LIBERTY INT'L AIRPORT	 .

Contract for: TERMINAL  MODERNIZATION PROGR LOWER LEVEL & Bi VERTICAL CIRCULATION

	

To: VRNONSTRUCTON CORPORATION	 .	
0

	Address: 320 SRAND AVENUE	 S

ENGLWOOD, NJ,	 07631	 .

	

In accordance with the above described Contract: 	 PACC No(s) : 00065

The following Extrais ordered.

The time for completion ofthe contract
is extended as indicated below. 	 The following change is ordered, at no change in price.

The following reduction is ordered.	 , Acharige is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

Continued from Page 1

— FURNISH AND INSTALL CONTROL WIRING FROM THE ATSIN ELECTRICAL' ROOM 146, THROUGH THE 1"

EMT AND EXISTING 4" COMMUNICATIONS CONDUIT IN THE SOUTH DUCTEANK TO THE SOUTH GENERATOR,

APPROXIMATELY 350 LINEAR FEET, AS PER THE MANUFACTURER'S RECOMMENDATION,.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $ 30,000.00.- S

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit
specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above.
in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side)

No extension of time for completion is granted to the Contractor on account of the changes ordered herein unless otherwise specifically stated above.

Dated	 2009
—' dent Engineer



00-;V, - 	^..

The Port Authority of New York '& New Jersey	 Page 1

233 Park Avenue So. 7th Fir. New York, NY 10003

Change Order No. 09	 Contract No. EWR 264 .003	 D1STRIBUTIO4.

	

Facility: NEWARK LIBERTY INT'L AIRPORT 	 0
Contract for: I.BINAL B MODERNIZATION PROGR LOWER LEVEL & .B1 VERTICAL CIRCULATION 	 ACCOUNTING

•	 To: VRFI CONSTRUCTION CORPORATION	 .	 PROJECT ENGINEER 0

Address: 320 GRAND AVENUE

EN(;LEWOOD, NJ	 07631	 .	 .

In accordance with the above described Contract: 	 PACC No(s) : 00071

The followingExta is ordered.	 .

The time for completion of the contract 	 .
The following change is ordered, at no change in price.

is extended as inJicated below.

The following reduction is ordered.	 A change is ordered as specifically outlined below.

NOTE TO CONTRACTOR: Please sign original and return to the Port Authority representative whose signature appears in line five(5).

AS DIRECTED BY THE ENGINEER, PERFORM ALL WORK NECESSARY TO:,

FUNISH AND INSTALL TWO (2) 2" CONDUITS, TWO (2) 1-1/4"-CONDUITS AND ONE (1) 11/2"
CONDUIT FOR THE "ROADWAYS" PUBLIC ADDRESS SYSTEM FROM FID ROOM 179 IN THE FIS BUILDING
OF TERMINAL ETO A JUNCTION BOX ON THE EAST, SIDE OF THE RESTRICTED SERVICE ROAD,.
OPPOSITE GUARD POST BRAVO, APPROXIMATELY 580 LINEAR FEET.

FURNISH AND INSTALL TWO (2) 2" CONDUITS, FOR THE "ROADWAYS" PUBLIC ADDRESS SYSTEM IN THE
LOWER LEVEL OF TERMINAL B IN LIEU OF THE CONTRACTUALLY REQUIRED ONE (1) 1-1/2" CONDUIT,

	

APPROXIMATELY 400 LINEAR FEET.	 '	 ,	 ' ' '	 .•	 '

FURNISH AND INSTALL TWO (2) 1-1/4" CONDUITS' FOR THE LOWER LEVEL PUBLIC ADDRESS SYSTEM,
ZONES 6, 8 AND 9, FROM ROOM 146 IN THE LOWER LEVEL TO MER 1' ON THE CONCOURSE LEVEL IN
LIEU OF THE CONTRACTUALLY REQUIRED ' TWO (2) 1" CONDUITS, APPROXIMATELY 250 LINEAR' FEET.

COMPENSATION SHALL BE INCREASED BY THE LUMP SUM AMOUNT OF $58,911.00.

The undersigned has no authority to order any item of extras whose cost, together with the cost of extras previously ordered, will exceed the limit

specified in said Contract unless he has been specially authorized so to do by resolution of the Commissioners. In the event that the above extra is

in excess of such limit, the order to perform it shall be effective only if the Secretary of The Port Authority certifies to the authority of the undersigned

to order it. (See other side.) 	 ,	 • 	 , '	 ' 	 • •	 ' 	 ' 	 • 	 ' 	 ' 	 '

No extension of time for completion is granted to the Contractor on account of the c 	 es ordered herein unless otherwise s JfiSlly stated above.

Dated	 4_	 2009	 • 	 . 	 ' 	 ' 	
'1

L Engineenstruc4 , 	 ' .



•	 August 14,2009	

V. T5q

it
(:(l.\sIt:(;i	 )N C;).

Mr. Michael C. Wallace
Senior Residnt Engineer
Newark Liberty Intl. Airport

-. EWR Building 70 CTA
Newark, NJ 07714	 for

Re: PrevailirigWage Rates .	, 	 S

f95S-2oo

•	 Dear Mr. Wallace,	 S

VRH hereby certifies that it has paid or provided (and caused all subcontractors to pay or provide) to its or'
their workmen, laborers and mechanics (who are employed by it or them to work on an hourly or daily
basis at any trade or occupation at or about the construction site) for,Contract EWR-264.003, for
Application fr Payment No. 32 AT LEAST THE PREVAILING RATE OF WAGE AND
SUPPLEMENTS for others engaged in the same trade or occupation in the locality in which the work is

•	 being performed as deterniined by the Engineer.

Very truly yours,	 •

•	
'

•Frank W. Hry
Chief Financial Officer	 •	 '

Phone
2(}L374422

-	 S	

' 	 FJEeuie
•	 :	 '.	 201.$71.6727

- a old	 11

•	

: 	 , 	 -	 .-.	 S..	 • 	 - •

. 	 ' 	 . 	

. 	 S	 -	 -	 (i

•	 Ei!cw.:jd.	 .	 .	 .	 .	 ' 	 .	 -'	 .	 FzfEinaing
2-OL71(}7Q5	 •



CMD-6 (i199)

STATEMENT OF PAYMENTS•

TO MIW/DBE SUBCONTRACTORS/LESSORS/SUPPLIERS

Contract No. EWR-264.003	 Period Reporting: _7-01- 09 to 7-31-09

Contract Tit!e Term B Modernization Program Lower Level 	 Payment Appi #	 32

Expansion & B-I Vertical Circulation

Contractor:VRH Construction Corp. 2034 	 % Project Completed:	 86.25	 %

	

(Indicate)	 ESTIMATED	 Column A	 + column B	 = Column C

•	 -	 MBE	 TOTAL	 AMOUNTS PAID

•	 •	 .	 WBE	 SUBCONTRACT	 Prior	 This	 Cumulative

•	 SUBCONTRACTOR NAME	 DBE	 AMOUNT	 Statement	 Statement	 To-Date

RtSA MANAGEMENT CORP 	 WBE	 347854.00	 325351.80	 0.00	 325,351.80

FINE PAINTING & DECORATING CO.	 MBE	 159,213.00	 100,409.49	 6.00	 100,409.49

	

SIGNS &DECALS	 MBE	 271,690.00	 206,932.50	 0.00	 206,932.50

• MAZZOCCHIWRECHING INC.	 WBE	 1,328,897.42 1,182,010.38 	 0.00 1,182,010.38

CAROL HARDY MECHANICAL	 WBE	 3,892,487.09 3,242827.16	 41,296.98 3,284,124.14

BERTO CONSTRUCTION	 MBE	 265,'i36.30	 245,021.15	 0.00	 245,021.15

S&M ELEC./ TURTLE & HUGHES (MATERIAL) 	 WBE	 360,000.00	 260,030:85	 0.00	 260,030.85

D-STARWATERPROOFERS	 MBE	 48,000.00	 45,600.00	 0.00	 45,600.00

S&J ELECTRICAL CONTRACTING	 MBE	 58,724.00	 52,851.60	 0.00	 52,851.60

	

ARTISAN INC. ..	 . WBE	 55,114.00	 55,114.00	 . 0.00	 55,114.00

I.	 :	 .•	 .	 .	 - ______

•	 1 Totals 	 6,787,115.81	 5,716,148.93	 41,296.98 5,757,445.91

(Indicate) ..	 TOTAL	 AMOUNTS PAID

	

MBE	 AMOUNT,	 (Amounts enered should reflect I 00% paIdThe 60% creda wilt be handled by this office) -

	WBE	 SUPPLIER	 Prior	 This	 Cumulative

	

DBE	 AGREEMENT	 Statement	 Statement	 To-bate

SUPPLIERS/LESSORS

N/A

Date Prepared	 .8/14/2009	 The Port Authority of NY & NJ

Prepared by	 Frank W., Hurley 	 Resident Engineers Office

Title:	 Chief Financial Offier T	 Date Received	 I 71

Officers Signature 	 Reviewed	 JJk

TitIe:Cr-&cE	 tH



	

-	 THE PORT AUTHORITY OF NY & NJ
-	 MONTHLY EMPLOYMENT UTILIZATION REPORT 	 -	 -

Page lot 3
PROJECT TITLE	 IPRIME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

	Term B ModernizatidnProgram and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 Dec-06
- .-ARESS:-.,	 .7flflr'nd Aveniie_	 ..._Fnip,r,tFrtor/MCSFIodrie R(CIrr	 FROM:,7I1/2009 L	 - Skilled:	 .-_- 3Q%_	 -.--- ---- -- .--

	Englewood, NJ 07631	 JoIotf lrdustre,Fi'e Pintng .S.M ElecIrc 	 TO:	 7/31/2009	 Laborer:	 40%	 PROJECTED

LOCATION: Newark IntnI Term B" 	 PREPARED BY:J.Strack	 DATE: - B14I2009 Monmouth CoZabransky,Amanda Corrtrehrrg 	 % OF COMPLETION: 	 86.25% Female -	 COMPLETION DATE:

Contract For VRH Job 2034 - 	 Payment App# 32	 Carol Hardy/-Northeast SheetrneII. Metro IuIhàrr 	 -	 -.	 Skilled/Laborer: 6.9%	 -	 -	 May-09	 -
WORK HOURS OF EMPLOYEES 	 NUMBER OF EMPLOYEES

	#1	 #2- -	 #3	 #4	 #5	 #6	
47
	 #8	 #9	 #10	 #11	 #12	 #13

Construction Trade	 Classification	 Total All	 Sum of all	 .	 Total	 %	 Total Number
Employees	 Employees	 - Black	 Hispanic	 Asian	 .	 Native	 Minority	 Minority	 Female	 Tbtal Number	 Of Minority

Huuis	 Hours 	 Amereafl	 Hours	 HOUIS	 Huuis	 Of Employees	 - Employees
M	 ,F	 .	 M	 / F	 M	 F	 M	 F	 M	 F   	 M	 F	 M I F

Steamfitter	 Journey Worker	 249.00	 249.00	 9	 0. 	 96	 -	 5	 0	 2
Apprentice	 0_Do	 0.00	 - 01	 0  	 . .	 0	 0	 o
Sub Total	 249.00 1-	 249.00	 961.01	 0	 0	 01	 01	 01	 0	 96	 ; 39%	 0%	 5	 0	 2	 0

Operator Engineer Journey Worker ] 	 0.00	 0.00	 .	 0	 01	 01	 1	 1	 01	 o

Apprentice	 j	 0.00	 0.00 1	 0 	 01	 1_______	 •,	 01 ______________
Sub Total	 0.00	 0.00	 0	 01 -0	 0	 0	 0	 0	 0	 0	 0%	 0%	 01	 0	 01	- 0

Glazier	 Journey Worker	 92.O0 /-	 - 92.00 1 	 0	 .	 0	 .	 - 3	 0
Apprentice	 60.00.	 60.00 J	 0 	 .	 0 

	
21

	

-	 .	 0
Sub Total	 152.0O	 152.001 .	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 5	 0	 Q	 0

Sheet Metal Worked Journey Worker	 500.50''/	 500.50 1	 01	 01	 1	 1	 1. .	 0 	 .	 3	 p i,

- Apprentice	 87.00r/_	 87.00	
01

	 0	 1	 0
-.	 Sub Total	 587.5O4	 587.50	 01	 01	 01	 01	 01	 01	

01	
0 .	 01	 0%	 0%1	 4	 -	 01

	

0	 0

	

- Bricklayer	 Journey Worker	 . 28.00.	 28.00	 .	 01. .	 -
Apprentice	 0.00	 0.00 1	 1	 1- .	 .	 01 ________

	

•	 -	 Sub Total	 [	 28.00 L_ -	 28.00	 0	 0	 0	 0	 0	 0	 0	 0	 0	 0%	 0%	 1	 01	 01	 01

ñricians	 . Lourney Worker	 3,1O1.504i 	 3,101.50	 01	 0	 2721/ -	 272	 201	 1	 1ect
Apprentice	 1,085.004 	 1085.00	 312j" 01 	312	 .	 5	 .	 j	 1

JSub Total	 -	 4,186.501- 1 4,186.50 1	 3121	 01	 2721	 01	 01	 0	 01	 0	 . 584	 14%	 0%	 25	 0	 2	 0

TotalJourneWorf 3971,00\	 -	 3,971.00	 - -	 -_J272.00	 --- -	 .	 -368.00_______	 _ - 32	 0	 3	 0

	

•	 TOTAL	 TotalApprehti'ce 	 1,231.00	 -	 /f22.00	 312.00 7'-	 --	 - \-	 ___ V -\	 312.OV	 \	 8	 -0	 1	 0
- THIS	 Total Skilled Td4 5,203.00	 1/ 5,203 	 312.00/	 -	 ii	 \	 .- -	 - \	 68QO0	 .	 40	 0	 4	 0

•	 .-	
28.00	 2

-	 _

	

.	 8,00	 -	 28
MONTH	

Laborers	 N '/28.00	 -	 . •-	 28.00	 i00%	 0% -	 2	 0-	 . 1 -	 o

FOR R.E. OFFICE USE ONLY

Grand Total	 ISkill.d Trades	 -	 -	 .-	 .	 .	 0%	 0% REVIEWED BY:
From Last Month Laborers	 . -	 -	 .	 .	 . 0%1	 0% DATE

ARE GOALS BEING MET?

Grand Total	 ISkilled Trades	 .	 .	 .	 .	 .	 0% YES -	 NO
To Date	 Laborers	 ' .	 .	 .	 0% YES	 NO

COMPANY OFFICIALS SIGNATURE AND TITLE
Superintendents hours should not be included in this form. 	 Frank W. Hurley Chief Financial Officer	 ' DATE SIGNED:	 August 14, ' 2009	 PA-3647

NOTE: The MEUR must be submitted within 5 busthess day1of months end, 	 -
-	 .	 -	 -	 PA Form 116/99



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

Page _2_of 3
PROJECT T ITLE	 1PRIME CONTRACTORS NAME: 	 LIST SUBCONTRACTORS INCLUDEDREPORTING PERIOD	 CONTRACT GOALS.	 ACTUAL START DATE:
Term B Modernization Program and B-I Vertical Circulation VRH Construction Corp.	 IN THIS REPORT	 .	 Minority	 Dec-06

	

- FWR-134.1103_.	 --	 ADDRESS:	 -. _320 Grand Avenue	 ._.	 EooionorLEredorlMCS Electric. RCC Inc 	 - -	 FROM:	 6/112009	 -	 - SkiII.r;	 -	 n%,	 - .	 ,. -.
Englewood, NJ 07631 .	 -	 JoIoIf md trie.Fie Pinhiflg .S M Eectrc	 . TO:	 6/3012009	 Laborer:	 -	 40%	 PROJECTED

LOCATION: Newark IntnI Term "B"	 PREPARED BY:J.Strack	 DATE:	 8114/2009 Monrnoutli ControI.Zabrsky.Amand contrcng	 % OF COMPLETION: 	 86.25% Female	 COMPLETION DATE:-ati 

	

- Contract For VRH Job 2034	 PaymentApp#31	 Carol Hardy/ -Northea st SheetnretI,Metro _rr,.II,orr	 Skilled/Laborer: 6.9% 	May-09

	

-	 ..	 WORKHOURS OFEMPLOYEES 	 S	 - NUMBEROF EMPLOYEES
#1	 .	 . #2	 #3	 #4	 #5	 #6	 #7	 #8 .	 #9	 #10	 . #11	 #12	 #13

Construction Trade	 Classification	 Total All .•	 Sum of all	 .	 .	 Total	 %	 Total Number.
Employees	 Employees	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

-	 Hours	 Hours I 	 ...	 American	 Hours	 Hours	 Hours	 Of Employees	 _jployees -
M /F 	 M	 F	 M _F	 M	 F	 M	 F	 '	 M _F	 M	 F

Ironworker	 . Journey Worker 	 521.00 P	 521.00	 0	 0  	 0	 -	 . 9 
Apprentice.	 0.00	 0.00	 0	 0	 .0  	 . 0 	 :	 0 
Sub Total	 521.00 _/-	 521.00	 0	 0	 0_,0	 0	 0	 0	 0	 0	 0%	 0%	 9_0 	 0	 0

Painters	 Journeyorker	 64.004'I	 64.00	 0	 644/  	 64  	 2	 2
 0.00	 I	 0.00
 64.00 _/ -J 64.00	 0	 0	 64_-0	 0	 0	 _0	 0	 64100%	 0%	 2_. 0_2_0

Sprinklers Fitter 14ney Worker	 7.00 	 7.00]0_.	 0_0  	 0 	 1 _0_.0_0

	

ntice	 0.00	 0.00 j -	 0  	 0_. 	 •0_o
Sub Total	 7.00 _/ _-	 7.001	 0_0	 0	 0	 0 .	 0	 0	 0	 0_0%	 0%_. 1 _. 0_0_0

Plumbe^ orker_ Jourrney.	 5.00	 5.00	 0	 0__0
 0,00	 0.00	 0	 0	 . 	 00_

_ 	 5.00	 0 5.00 _/_-	 01	 0_' 0	 O	 0	 0	 0	 0_0%	 0%_ 1 _- _ 0__ 0

Insulator	 Journey Worker	 8.00'	 8.00 	 0 	 ;	 0	 .	 _1 _0
A_ppentice	 0.00	 0.00	 .	 0	 ' 0
Sub Total	 8.00 -	 8.00	 0	 0	 0_0 0	 0 0	 0	 0_0% 0%_1 _0_0_0
Journey Worker	 0.00	 0.00 1	 01	 01	 0 	 01	 1 	 0	 . 
ppic_	 0.00 1	 1	 0.00 1	 0	 0	 . 	 01	 1. 	 01 _______ . o

 Sub Total	 0.00	 0.00	 0_0	 0_0	 0 . 0	 0	 0	 0_0%	 0%_
_

 01	 01	 01	 0

TotalJourneyWorkf 	 605.00	 605.00	 -	 -__.	 64.00 1 -	 _._	 -	 64.00 1 	 0020

	

TOTAL	 Total Apprentice	 0.00	 1	 0.00 1-	 -	 -	 -	 -	 -	 ,	 00_' 00

	

THIS	 Total Skilled Traded	 605.00	 -	 605.00	 -	 -	 64.00	 -	 -	 -	 64.00	 11%_ 0%	 01. 021	 0

	

MONTH	 .	 .	 .	 .]	 .	 .
Laborers __0.00	 0.00	 - J 	 -	 -	 .	 .	 .	 -	 0%	 0%	 0	 _000

FOR R:E. OFFICE USE ONLY

	

Grand Total	 ISkilled Trades	 -	 -	 .-	 ,	 .	 .	 0%	 0% REVIEWED BY:

	

From Last MonthILa borers	 . -	 -	 . 0%	 0% DATE
ARE GOALS BEING MET?

	

Grand Total	 Ied Trades	 . .	 .	 .	 .	 .	 0% YES	 NO

	

To Date	 lLaboers	 .	 .	 .	 . 	 0% YES. _ NO

COMPANY OFFICALS SIGNATURE AND TITLE:
SUperintendents' hours should not be included in this form.	 Frank W.Hurley _Chief Financial Officer	 DATE SIGNED:	 August 14,2009	 '	 PA-3647

NOTE: The MEUR must be submitted within 5 business days  months end.

-	 .	 .	 .	 .	 FAFonnhI5!99



THE PORT AUTHORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

	

-	
Page 3 of 3

PROJECT TITLE	 IPRIME CONTRACTOR 'S NAME:	 LIST SUBCONTRACTORS INCLUDED 	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:
Term B Modernization Program and B-i Vertical Circulation 	 VRH Construction Corp.	 IN THIS REPORT	 Minority	 Dec-06	 -

	

- - EWR-21i4.UU3	 -	 -	 -	 - AD	 SS--	 - 320 Grand Avenue -.	 1 E9,,Itur, ru EeorIMcS Elecbic. RCCIOc 	 FROM:	 71112009	 - - Skilled:	 - 30%

	

-	 Englewood, NJ 07631	 JoIoFlIndotne.flne Pintrng SM. EIectic	 TO: -	 7131/2009 Laborer: 	 -46% -	 PROJECTED	 - -
LOCATION: Newark lntn'I Term "B"	 PREPARED BY:J.Strack	 DATE: -	 0114/2009	 contrncing	 % OF COMPLETION: 	 86.25% Female	 COMPLETION DATE:
Contract For VRH Job 2034	 Payment App# 32	 -	 Carol Hardy/ -Northeast SfleetretI. Metro In sula tion	 Skdled/Laborer: 6.9%	 May-09

-	 .

	

WORK HOURS OF EMPLOYEES	 ,.	 .	 NUMBER OFEMPLOYEES
	#1	 #2	 #3	 #4	 #5	 #6#7	 #8	 #9	 #10	 #11	 #12	 -	 13

Construction Trade	 Classification	 Total All	 Sum Of all	 -	 Total	 %	 Total Number

	

• 	
. 	 Employees	 Employees 	 Black	 Hispanic	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority

Hours	 Hours i 	 ______	 •-	 -.	 Amrican	 hours	 Hours	 i-louis	 OlEm	 pioy_
M	 /F	 j	 M	 F j	 M	 F	 M	 F	 M	 F 	j 	 M	 F	 M	 F

Carpenter	 Journey Worker	 308.00 	 308.00	 0 	 0  	 o	 .	 -m ---o --	 Apprentice	 0.00	 0.00 j 	 1- 	 o 	 -0
Sub Total	 308.00	 -.	 308.00 1 	0 --0	 0	 0	 01	 0	 0	 0%	 0%	 -3	 0	 0	 0

=
Sub

JourneyVVorker	 J	 0.00	 0.00	 0 	 0	 _______ 	 0	 - .	 -, o	 Th
Apprentice	 0.00	 0.00   	 _______ 	 o	 a

 Total	 0.00 /-	 0.00	 0	 0	 0	 0	 0	 0	 0	 0	 0 1
	0%

1
	0%	 01	 01	 01 0

Millwright	 1Journey Worker 	 371.00	 371.00  	 0  	 0 	 5 1 	 0

Apprentice 	 0.00]	 -	 0.00  	 . 	 0	 1 	 0	 0
]Sub Total	 .	 37t00j-	 371.00	 0	 0	 000	 0	 O	 0	 0	 0%	 0%	 5	 0	 00

Layout Engineer	 Journey Worker	 .	 0.00	 0.00	 01	 01	 01	 0 	 0	 - 0	 0	 '0	 0
Apprentice	 0.00	 0.00	 .	 .	 0	 _	 0	 .0
Sub Total	 .0.00	 -	 0.00	 0	 0	 01.	 0	 0	 0	 0 -	 0	 0	 0%

1	0%	 0	 0	 0	 0
Journey Worker	 O.00j.	 0.00  	 01	 10 	 .0
Apprentice	 0.001	 0.00	 .	 . 	 0	 0
Sub Total	 0.001	 -.	 .	 0.00	 0	 . 1J	 0	 0 	 0	 . -0	 0	 0%	 0%	 0	 0	 0

Journey Worker	 0.00 1	 0.00 1	 0	 .	 01	 1	 1 ________	 .	 o	 o	 o
	ppntice	 0.00	 1	 0.00 1	 01	 1	 0 	 0	 0	 o

Sub Total	 0.00	 -1	 0.00	 01	 01	 01	 01	 01	 01	 01	 0	 - 0	 0%	 0%	 0	 0	 0	 Th

Total Journey Wo rker 3LOE79:OO{-	 6.679OO (o 0.00	 -	 3•-	 _.	 - 	
- 

	 1 8	 0	 0	 0

	

TOTAL	 Total Apprentice	 j l73.o D-O-	 Iii.O O,Ob 3f- -	 -	 --	 -	 .	 -	 -	 Pii.-o I	 .	 o	 o	 o
	THIS	 Total Skilled Trades ](,f9i.79Oci[/- 	 (o1.6Z9Oö tk?,o 0.00	 -	 3t2-C 711111	 -	 -. ._:._.	 -	 IU'.J-o 1	 0%	 0%	 8	 0	 0	 0

	

MONTH	 i0 	 i•° tf 7-^i.O J
Laborers,Taper/Finish	 45O	 45O0	 -	 2290I	 01 	 229D01	 42%	 0%	 3...	 i

FOR R. E. OFFIC USE ONLY

	

Grind Total	 Skilled Trades	 19O,49Q	 832.00 191,2-9127	 788275	 8 1447O5O 824.00	 8	 0 -	 0	 0	 2925.25	 15%	 0% REVIEWED BY	 ft_
From Last Month Laborers 	 31,646.25 1 916.00 1 32,562.25 1 	 2835.751	 01 12,436.501 916.001	 1141	 0	 01	 01	 16302.25 .	 50%	 .3% DATE	 .

	

ol.Lç IZzr.?,	 j-7Z3.	 .	 .	 ARE GO LS BEING MET?

	

Grand Total	 Skilled Trades	 196,946	 832.00 197?7827	 49475	 8.00 148O6,5	 824.00	 8.00	 -	 -,	 -	 1b 1.5% •t1Th7o YES J) 'jiJ . -
	To Date	 Laborers	 1 3219125. 916.00 1 33135.25 1	 2,835.75 1	 1 12,693.50 916.00 114.00 1.	 -	 -	 -	 165592' 1 110%	 % .y)pJQ	 J4?Fk3

COMPANY OFFICIALS SIGNATURE AND TITLE: /
Superintendents' hours should not be included in this form.	 Frank W. Hurley Chief Financial Officer 	 'P'	 DATE SIGNED:	 August 14, 2009	 ..	 PA-3647

	

NOTE: The MEUR must be submitted within 5 busines-cIa 	 5hionth's end.	 -

-	 .	 PAFom,lf6JO9



The Port Authority of NY & NJ
Monthly Employment Utilization Report

From 12/01/2006 To 07/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR

-	 LOWER LEVEL &B1VER'flCAL --- -	 ----'	 -

Contractor.	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees

	

- [ Total All	 Sum of all
Trade	 Classification	 Employees Hours	 Employees Hr	 Black	 Hispanic	 - Asian

	

M	 F"	 M	 F	 M	 F	 M 	 F'

ADMINISTRATI JOURNEY WORKER 	 276.00	 0.00	 276.00	 0.00	 0.00	 0.00	 0.00	 - 0.00	 0.00 -
yE/OFFICE

Sub Total	 276.00	 0.00	 276.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

ALL OTHER	 APPRENTICE	 80.50	 0.00	 80.50	 0.00 -	 0.00	 56.50	 0.00	 0.00	 0.00

JOURNEY WORKER	 5571,00	 0.00	 5871.00	 468.00	 0.00	 35.00	 0.00	 0.00	 0.00

-	
.	 Sub Total	 5951.50	 0.00	 5,951.50	 468.00	 0.00	 91.50 -	 0.00	 .	 0.00	 0.00

ASBESTOS	 APPRENTICE	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00
WORKERS	 .

JOURNEY WORKER -	 4137.00	 832.00	 4969.00	 142.00	 8.00	 3,150.00	 824.00	 0.00	 0.00

Sub Total	 4137.00	 832.00	 4,99.00	 42.00	 800	 3.50.00	 824.00	 0.00	 0.00

BOILERMAKER JOURNEYWORKER 	 408.00	 0.00	 408.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00
S

Sub Total	 408.00	 0.00	 408.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

BRICKLAYERS APPRENTICE	 65.50	 0.00	 55.50	 0.00	 0.00	 65.50	 0.00	 -	 0.00	 . - 0.00

JOURNEY WORKER	 811.00 .	 0.00	 811.00	 0.00	 0.00	 95.00	 0.00	 0.00	 - 0.00

Sub Total	 876.50	 0.00	 876.50	 0.00	 . 0.00	 160.50	 0.00	 0.00	 0.00

CARPENTERS APPRENTICE	 232,00	 0,00	 232.00	 0.00	 0.00	 0.00	 0.00	 .0.00	 0.00

JOURNEY WORKER	 49029.50	 0.00	 .49,029.50	 24,00	 0.00	 285.00	 0.00	 0.00	 0.00

Sub Total	 49261.50	 0.00	 49261.50	 . 24.00	 0.00	 285.00	 0.00	 , 0.00	 0.00

CEMENT '	 APPRENTICE	 8.00	 0.00 ,	 8.00	 0.00	 0.00	 - 8.00	 -	 0.00	 0.00	 0.00
MASONS

JOURNEY WORKER	 3687.00	 0.00	 3607.00	 140.00	 0.00	 4130.00	 0.00	 0.00	 0,00

Sub Total	 3,695.00	 .	 0,00	 3695.00	 140.00	 0.00	 488.00	 0.00	 0.00	 0.00

DOCK	 JOURNEY WORKER	 536.50	 000	 536.50	 0.00	 0.00	 0.00	 0.00	 .0.00	 0.00
BUILDERS	 .

Sub Total	 536.50	 0,00	 536.50	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00

ELECTRICIANS APPRENTICE	 13.37B.00	 000	 '13.37800	 3,01900	 0.00	 539.00 ,	 0.00	 0.00	 0.00

JOURNEY WORKER	 62,742.00	 0.00	 62742.00	 5,831,00	 0.00	 3,717.50	 0.00	 0,00	 0,00

Start Date	 12/01/2006
--ru UjLWU¼VuuI}JlcUVI Date-	 - -

Tot
Min

al
Native	 ority	 Minority	 ' Female
American -	 Hours	 Hours	 Hours

M	 -F	 -

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0	 0.0

0.00	 0.00	 56.50

0.00	 0.00	 503.00

0.00	 0.000.00	 559.50

0.00	 0.00	 0.00

0.00 ,	 '	 0.00	 4,124.00

0.00	 - '	 0.00	 4,24.00	 82.9.	 16.7

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.11	 0.0

0.00	 0.00	 65.50 ..-

000	 000

0.00	 0.00	 160.50	 10.8	 0.0

0.00	 0.00	 0.00 Iw
0.00	 0.00	 309.00	 -

0.00	 0.00	 309.00	 0.6	 0.0

0.00	 0.00	 8.00	 --

0.00	 0.00	 620.00

0.00	 0.00	 - 628.00	 b.7	 0.0

0.00	 0.00	 0.00

0.00	 0.00	 0.00	 0.0	 - .	 0.0

0.00	 - 0.00	 3,558.00

0.00	 ' 0.00	 9.54E350

Printed by DAWN HAINES
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-	 The Port Authority of NY & NJ
Monthly Employment Utilization -Report

From 12/0112006 To 0713112009	 -
EWR 264.003	 TERMINAL B MODERNIZATION PROGR - 	 Start Date	 12101/2006

- LOWERLEVEL&BlVERTL -

	

 ...-'-''--.	 -'---	 -----	 '	 --	 --	 - --	 -- .-	 -'-	 -	 -	
- -------

Contractor	 VRI-I CONSTRUCTION CORPORATION

Work Hours of Employees

	

-	 T Total
Total All	 Sum of all	 Native	 Minority	 Minority	 Female

Trade	 Classilication	 Employees Hours	 Employees Hr	 Black	 Hispanic	 -	 Asian	 American	
,J HoYrs	 Hours	 Hours

•	 .	 .	 M	 F	 M	 F 	 M	 F	 M	 F	 '	 M	 F

Sub Total	 76120.00	 0.00	 76,120.00	 8850.00	 0.00	 4,256.50	 0.00	 0.00	 ,	 0.00	 0,00	 - 0.00	 13106.50	 12.5	 0,0

ELEVATOR	 APPRENTICE	 - 139.00	 0,00	 139.00	 0.00	 0.00	 0.00	 0.00	 -	 0.00	 0.00	 0.00	 0.00	 0.00
CONSTRUCTO	 .	 ------.

JOURNEY WORKER	 151.00	 0.00	 151.00	 0,00	 - 0,00	 0.00	 0.00	 -	 0.00	 0,00	 0.00	 0.00	 0,00

Sub Total	 .	 290.00	 0.00	 290.00	 0.00	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 .. -	 0.00	 .	 0.0

ENGINEER	 JOURNEY WORKER	 1,096-00 	 0 00	 1,096.60	 0 00	 0.00	 000	 0.00	 000	 0,00	 0 00	 0.00	 0.00

.	
Sub Total	 1,096,00	 0.00	 1096.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 'nn

GLAZIERS	 APPRENTICE	 1,247&50 	 0 00	 1,247.50 	 361 00	 0.00	 99.00	 0.00	 8.00	 0 00	 0.00	 0.00	 468.00

JOURNEY WORKER	 4,667.50	 0.00	 4,667.50	 0.00	 0.00	 702.00	 . 0.00	 0.00	 0.00	 0.00	 0.00	 702.00

Sub Total	 5915.00	 0.00	 5,915.00	 361.00 '	 0.00	 .	 801.00	 0.00	 8.00	 0.00	 -	 0.00	 0.00	 1,170.00	 11.8	 0.0

HVAC	 APPRENTICE	 104&00	 000	 10400	 000	 000	 000	 000	 000	 000	 000	 000	 000	 -

JOURNEY WORKER	 250.00	 0.00	 280.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 0.00	 0.00 r	 .

Sub Total	 -	 384.00	 - . 0.00	 384.00	 0.00	 0.00	 0.00	 ' 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 U.. .	 0.0

IRON	 JOURNEY WORKER	 461900	 000	 461900	 000	 000	 000	 000	 000	 000	 000	 000	 000
WORKERS .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .	 .

Sub Total	 4,619,00	 0.00	 4,619.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

LABORERS	 JOURNEY WORKER	 32,219,25	 916,00	 33,135,25	 2,35.75	 0.00 - '12,693,50	 916.00	 114.00	 0.00	 . 0.00	 0.00	 16,559.25

Sub Total	 . 32,21925	 916.00	 33,135.25	 2,835,75,	 0.00	 12,693.50	 916.00	 114.00	 000 -	 0.00	 0.00	 16,559.25	 49.9	 2.7

METAL	 JOURNEY WORKER	 96 00	 0.00	 9600	 0.00	 0.00	 0.00	 0.00	 000	 0.00	 0.00	 000	 0.00
LATHERS'	 .	 .	 .

•	 '	
.	 Sub Total	 96.00	 0.00	 96,00	 6,00	 0.00	 .	 - ó.00 '	 O,00	 0.00	 0.00	 0.00	 0.00	 0.00	 00	 00

OPERATING	 JOURNEY WORKER	 1,954.25 	 000	 1,954.25	 1925	 000	 4800	 000	 000	 000	 000	 000	 6725
ENGINEERS

Sub Total	 1,954.25	 , 0.00	 1,95425	 19,25	 0,00	 48,00	 0.00	 0,00	 0,00	 0.00	 0.00	 67.25	 3.4	 0.0

PAINTERS	 JOURNEY WORKER	 2,288.00 	 0 00	 2,288.00 	 0 00	 000	 1.736 00	 0.00	 6.00	 0.00	 0.00-	 0.00	 1,736.00

Sub Total	 2,28800	 0.00	 2,288,00	 0.00	 .' '0.00	 1,736.00	 0,00 .	 ,	 0.06	 000	 0.00 	 0.00 ,	 1,736,60 -	 758	 0.0

PIPEFITTERS	 APPRENTICE	 508.00	 ' . 0.00	 508.00	 0.00	 0,00	 - 0,00	 '	 0.00	 0,00	 0.00	 0,00 ,	 0,00	 '	 0.00

Printed by DAWN HAINES 	 ' '	 Page 2	 .	 '	 Start Print	 10:24:47	 .



The Port Authority of NY & NJ
Monthly Employment Utilization Report

-	
From 12/01/2006 To 07/31/2009

--	 EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 -	 -	 Start Date	 1210112006
LOWER LEVEL &B1 VERTICAL 	 -	 -	 Crp	 Dc	 -

Contractor	 VRH CONSTRUCTION CORPORATION 	 -

Work Hours of Employees	 -	 -

Total

	

Total All	 Sum of all	 Native	 Minority	 Minority	 Female
Trade.	 Classification	 Employees Hours	 Employees Hr	 Black	 -	 Hispanic	 Asian	 American	 Hours	 Hours	 Hours

M	 F	 -	 M	 F	 M	 F	 M	 F	 M	 F	 -	 -
JOURNEY WORKER
	 3,451.00	 0.00	 3,451.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 3,959.00	 0.00	 3,959.00	 0.00 .	 0.00	 0.00	 0.00	 0.00	 0.00	 .	 0.00	 0.00	 - 0.00	 0.0	 0.0

•	 PLASTERERS JOURNEY WORKER	 2,156.00	 0.00	 2,156.00	 .	 0.00	 0.00	 0.00	 0.00	 - 0.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 -	 2,156.00	 0.00	 - 2,156.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 . 0.00	 0.00	 0.0	 0.0

•	 PLUMBERS	 APPRENTICE -	 -	 304.00	 0.00	 304.00	 0.00	 0.00	 152.00	 000 - .	 0.00	 0.00	 0.00	 0.00	 152.00	 -

JOURNEY WORKER	 1,703.00	 0.00	 1,703.00	 16.00	 0.00	 0.00	 0.00	 0.00	 0.00	 .	 0,00	 0.00	 16.00

Sub Total	 2,007.00	 0.00	 2,007.00	 16,00	 0.00	 152.00	 0.00	 0.00	 0.00	 0.00	 0.00	 168,00	 0.7	 0.0

ROOFERS	 JOURNEY WORKER	 59.50	 0.00	 59.50	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00

Sub Total	 59.50	 0.00	 59.50	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.0	 0.0

SHEET METAL APPRENTICE	 975.00	 0,00	 975.00	 .	 16.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 16.00 L - --
JOURNEY WORKER	 7000.50	 0.00	 7,000.50	 0.00	 0.00	 2,756.00	 0.00	 0.00	 0.00	 0.00	 0.00	 2,756.00 Ei'	 -	 -ii

Sub Total	 7,975.50	 0.00	 7,975,50	 16.00	 0.00	 2,756.00	 0.00	 000	 0.00	 0.00	 0.00	 2,772.00 .	 34.5	 0.0

STEAMFITTERS APPRENTICE	 . 1,367.00	 0.00	 1.367,00	 547,00	 0,00	 278,00	 0,00	 0,00	 0.00	 0,00	 0.00	 825,00

JOURNEY WORKER	 13066.50	 0.00	 13,066,50	 1,737,00	 0,00	 380.00	 0.00	 0.00	 0.00	 0.00	 0.00	 2.117.00

Sub Total	 14,433,50	 0.00	 14,433.50	 2,284.00	 0,00	 658.00	 0.00	 0,00	 0.00	 0.00	 . 0.00	 2,942.00	 14,6	 0.0

STONE	 JOURNEY WORKER	 241.00	 0.00	 241,00	 0.00	 0.00	 .	 1.00	 0.00	 0.00	 0,00	 0,00	 0.00	 1.00	 .'.	 -
SETrERS	 .

Sub Total	 241.00	 0.00	 24i.00	 0.00	 0.00	 1.00	 0.00	 -	 0.00	 0.00	 0.00	 .	 0,00	 1,00	 0,0

SURVEYORS	 JOURNEY WORKER	 724.00	 0,00	 72400	 0,00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0,00	 0.00	 . .

Sub Total	 72400	 0.00	 724.00	 0,00	 0.00	 0.00	 0.00 -	 0,00 -	 0.00	 0.00	 0.00	 0.00	 0.0	 0,0

TEAMSTERS	 JOURNEY WORKER	 317.50	 0.00317.50	 5.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 -	 0.00	 5.00

-	 Sub Total	 -	 317.50	 0.00	 317.50	 5.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00	 5.00	 1.5	 0.0

TILE LAYERS	 APPRENTICE	 .	 19600	 0.00	 196.00	 0.00	 0.00	 000	 0.00	 0.00	 0.00	 0.00	 0.00	 0.00 r

JOURNEY WORKER	 6,997.00	 0.00	 6,997.00	 0.00	 0.00	 3,240.00	 0.00	 0.00 ,	 000	 0.00	 0.00	 3,240.00 ft	 ''
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•	 The Port Authority of NY & NJ
Monthly Employment Utilization Report

-	 From 12/01/2006 To 07/31/2009
EWR 264.003	 TERMINAL B MODERNIZATION PROGR	 .	 Start Date	 1210112006

-	 LOWEP.LEVEL &B1VERTCAL	 .----	 --	 -	 ----	 FrojeciedCotnpeUuiiDe
Contractor	 VRH CONSTRUCTION CORPORATION

Work Hours of Employees:.

Total	 -%
Total All	 Sum of all 	 Native	 Minority	 Minority	 Female -

Trade	 Classification	 Employees Flours	 Employees Hr	 Black	 Hispanic	 Asian	 American	 Flours	 Hours	 Hours

M	 F	 M	 F	 M	 F	 M	 F	 M	 F

-	 Sub Total	 7,19300	 000	 719300	 0.00	 0.00	 3240.00	 0.00	 0.00	 000	 0.00	 0.00	 3,240.00	 -45.0	 0.0

-	 Skilled Trades	 196,97025	 532.00	 197802.25	 12,32525	 6.00	 17823.50	 824.00	 6.00	 0.00	 0.00	 0.00	 30,985.75	 15.6	 0.4

-	 Laborers	 32.21925	 916.00	 33135.25	 2,635.75	 0.00	 1269350	 916.00	 114.00	 0.00	 0.00	 - 0.00	 16559.25	 49.9	 2.7

Grand Total	 .	 229,189.50	 1,748.00	 230,937.50	 15,161.00 .	 9.00	 30,517.00 -	 1740.00	 122.00	 0.00	 0.00	 0.00	 47548.00	 20.5	 0.7
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CONTINUATION SHEET 	 .	 AlA DOCUMENT G703	 . .	 .
- -
	 AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 .	 .	 .	 APPLICATION NO: 	 - 32

Contractor's signed certification is attached. 	 ..	 .	 .	 .	 APPLICATION DATE:	 08/14/09

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 07/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 - .	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6419R32

A	 B	 C	 0.	 1	 E	 F	 -	 G 	 H
ITEM	 DESCRIPTION OF WORK	 .	 SCHEDULEDrROMWORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE 	 PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G—C).	 TO FINISH

	

LICATION	 STORED	 AND STORED	 (C - G)

	

I)+E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F).

I GENERAL CONDITIONS 	 2,157.943.001,920,569.00	 194,215.00	 2,114,784.00	 98.00%	 43,159.00

2 GENERAL CONSTRUCTION	 2,135,797.00	 1,900,859.08	 -	 .	 1,900,859.08	 89.00%	 234,937.92
3 MOBILIZATION	 -	 '	 150,000.00	 150,000.00	 -	 150,000.00	 100.00%	 -

• • 4 TEMPORARY PARTITIONS 	 •	 V 	 . . 	 .

	I Temp. Ramp Submittal	 6,000.00	 . 6,000.00	 -	 .	 6,000.00	 100.00%	 -
Temp. Wall Submittal 	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%	 -

Construct. Temp. Ramp	 •	 40,000.00	 40,000.00 .	 -	 40,000.00	 100.00%
Layout Temp. Partitions	 V 	 2000.00	 2,000.00	 .	 -	 -. ..	 .	 2,000.00	 100.00%

Construct Temp. Partitions	 .	 200,000.00	 .	 200,000.00	 .	 .	 200,000 00	 100.00%
Construct- BI Lobby temp. Passageway 	 175,000.00	 175,000.00	 - .	 175,000.00	 100.00%
Mid level Temp. Partitions	 2,000.00	 2,000.00	 .	 -	 .	 2,000.00	 100.00%	 -	 -
Construct. Temp. Partitions	 50,000.00	 50,000.00	 -	 . .	 50,000.00	 100.00%	 .	 V

	2. layout Temp. Partitions	 '	 2,000.00	 2,000.00	 . .	 .	 .	 2,000.00	 100.00%	 -
Construct Temp. Partitions Ext. 	 60,000.00.	 60,000.00	 - V 	 60,000.00	 100.00%	 -

	

B2 Construct. Temp. Partitions 	 .	 .	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	
V

V 	 Construct. Temp. Partitions	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%	 -
Relocate Temp. Partitions East Ticketing . 	 75,000.00	 75,000.00	 -	 .	 75,000.00	 100.00%	 -
Construct. Temp. Partitions	 30,000.00	 V 	 30,000.00	 -'	 . -	 .30,000.00	 100.00%	 -
Construct. Temp. Partitions Nse	 '	 30,000.00	 30,000.00	 -	 .	 .	 30,000.00	 100.00%	 V

Construct. Temp. Partitions Sse	 .	 .	 50,000.00	 50,000.00	 . -	 50,000.00	 100.00%
Temp. Partitions for Service Escalator	 30,852.00	 30,852.00 .	 -	 30,852.00	 100.00%	 -	 .	 V

conslrucl.Upper Level Temp. Partitions 	 35,852.00	 35,852.00	 -	 35,852.00	 100.00%	 -

V 	 Temp. Partitions for Service Elevators 	 20,000.00	 20,000.00	 -	 .	 .	 .	 20,000.00	 100.00%	 .	
V

Construct. Temp. Partitions	 ..	 . .	 .	 50,000.00	 50,000.00	 .	 -	 .	 50,000.00	 100.00%	 -
Construct. Temp. Partitions	 V 	 50,000.00	 so,000.00	 -	 50,000.00	 100.00%	 -
Construct. Temp Partitions	 30,000.00	 20,000.00	 5,500.00	 25,500.00.	 85.00%	 4,500.00
Construct. Temp. Partitions ML BI North 	 26,324.00	 -	 26,324.00	 -	 .	 26,324.00	 100.00%

V 	
Construct. Temp. Partitions ML 	 .	 26,324.00	 . 26,324.00	 . -	 -	 26,324.00 - 100.00%

-	
Construct. Temp. Partitions ML BI South 	 26,324.00 .	 26,324.00	 -	 .	 - 26,324.00	 100.00%

- .....V	 ,.• V	 ... .1VV SUB TOTALS	
V=	

5,602,416.0	 5,120,104.08	 .	 199,715.00	 0.00 -. 5,319,819,08	 .	 282,596.92

•_J.	 .	 j	 . I	 .	 . i	 _---

Users maymay obtain validation of this document by requesting of the license a completed AlA Document 0401 Certification of Documents Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 -:	 APPLICATION NO:,	 32
Contractors signed certification is attached. 	 -	 APPLICATION DATE: - 	 - 08/14/09

In tabulations below, amoints are stated to the neatest dollar. 	 .	 -	 PERIOD TO:	 07/31/09

	

- Use Column L on Contracts where variable retainage for Line items may apply. 	 .	 V 
ARCHITECTS PROJECT-NO:	 VRH Job 2034	 -

	

VRHINV.NO	 6419R32
A	 .	 B	 .	 C	 D	 E.	 F	 G 	 --H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE	 V

NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (0— C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 V - . (C -0)
(D + E)	 (NOT IN	 - . TO DATE	 V	

V

D OR E)	 (D+E+F)	 - -

	

Construct. Temp. Partitions UL 	 .	 26,324.00	 26,324.00	 -	 -.	 26,324.00	 100.00%	 -
5. SELECTIVE / DEMOLITITON	 975,000.00	 956,750.00	 -	

V	

950,750.00	 97.51%	 24,250.00
6 ASBESTOS ABATEMENT	 .	 200,000.00	 200,000.00	 -	 200,000.00	 100.00%	 -

•	 7	 LEAD ABATEMENT	 .	 V -	 589,750.00	 589,750.00	 -	 589750.00	 100.00%	 -
8	 SITEWORK	 V	 . 	 . 	 . 194,000.00	 164,900.00	 19,400.00	 184,300.00 . 95.00%	 9,700.00
-9 - SHORING	 107,944.00	 86,355.00	 -	 86,355.00	 80.00%	 21,589.00
10 MINI PILES	 .	 .	 r	 956,000.00	

V	
650,080.00	 143,400.00	 793,480.00	 83.00%	 162,520.00

IL - PAVEMENT MARKINGS 	 .	 3,500.00	 .	 3,500.00	 -	 .	 V 3,500.00	 100.00%	 -
12 FENCES AND GATES 	 -	 60,200.00	 33,110.00	 27,090.00	 .	 60,200.00	 100.00%
13 TRAFFIC CONTROL MAINTRNANCE 	 .	 25,000.00	 25,000.00	 -	 V	 25,000.00	 100.00%	 -
14 CAST-IN-PLACE CONCRETE

Remove Fill From Term. B	 278,594.00	 264,664.00	 5,000.00	 .	 269,664.00	 96.79%	 8,930.00
•

	

	 Cast in Place Concrete Submittal 	 5,000.00	 5,000.00	 -	 -	 5,000.00	 100.00%
1.2 Lobby & El/E2 Escalators

Construct Spread Footings	 .	 . 21,233.00	 21,233.00	 -	 V 21,233.00	 100.00%	 V

•	 Concrete Pile Caps & Pits 	 -	 54,489.00	 54,489.00	 -	 54,489.00	 100.00%	 -

V	
New Concrete Ext Stub Walls & Grade Beams	 .	 27,814.00	 27,814.00	 -	 27,814.00	 100.00%
Slab on Grade	 394,124 00	 394,124.00	 -	 394;124.00	 100.00%	 -

V	

New Concrete Sidewalk at Frontage 	 84,879.00	 84,879.00	 -	 84,879.00	 100.00%	 -.
V	 Concrete Topping	 .	 .	 97,819.00	 97,819.00	 -	 97,819.00	 100.00%	 -

1.6 South Generator Conduit under Road -	 -	 .	 V	 •

V	

Sitework Concrete Restoration 	 32,174.00	 32,174.00	 V	

- 	 32,174.00	 100.00%	 -.
2.1 North End of B2

New Concrete Sidewalk at B2 Norh Frontage	 43,624.00	 .43,624.00	 -	 43,624.00	 100.00%
- 2.2 South End ofB2.	 .

New Concrete Sidewalk at 82 South Frontage	 32,909.00	 32,909.00 .	 -	 32909.00	 100.00%	 -
Construct Slab on Grade 	 25,429.00	 25,429.00	 -	 25,429.00	 100.00%	 -

2.3 Baggage Claim Area & Offices
-	 Place Concrete Pad for Al-lU #7 	 7,969.00	 7,969.00	 - 	 7,969.00	 100.00%

-	 —5	 'O'ALS	 -	 424377500	 3821 89600	 19489000	 000	 401678600	 22698900
_________________	 .. I •••••

Users may obtain validation 01 this document by requesting of the license a completed AlA Document D401 Certification of Documents Authenticity
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CONTINUATION SHEET 	 .	 AlA DOCUMENTG703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	 .	 APPLICATION NO	 -	 32
Contractor's signed certification is attached.	 - -	 -.	 -	 .	 ,	 APPLICATION DATE: 	 -	 08/14/09 -

	

- In tabulations below, amounts are stated to the nearest dollar. 	 ,	 ,	 '	 PERIOD TO:	 07131109

Use Column I on Contracts where variable retainage for line items may apply.' 	 ARCHITECT'S PROJECT NO:	 VRI-I Job 2034
-	 -	 VRI-I (NV. NO	 6419R32

B	 C	 0	 I	 E	 F	 G	 H
ITEM	 .	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

APPLICATION	 STORED	 AND STORED	 (C - G)
(0 + E)	 (NOT IN	 - TO DATE

- .	 -	 D ORE)	 (D+E+F)

- Concrete Pile Caps.	 - 50,004.00	 50,004.00 .	 -	 50,004.00	 100.00%

New Concrete Stub Wall 	 -	 26,609.00	 26,609.00	 -	 26,609.00	 100.00%	 -

Slab on Grade (&AI-1U Pads) 	 664,959.00	 664,959.00	 -	 664,959.00	 100.00%	 -

D East - Concrete Masonry Restoration 	 -	 9,294.00	 -	 9,294.00	 -	 -	 9,294.00	 100.00%	 - -

New Concrete Sidewalk @ Frontage 	 51,199.00	 51,199.00	 -	 -	 51,199.00	 100.00%	 -

-	 Concrete Topping	 161,184.00	 161,184.00	 -.	 161,184.00	 100.00%

2.5 South Substation Area & Corrider

Concrete Pile Caps	 -	 44,769.00	 44,769.00	 -	 . -	 44,769.00	 100.00%	 -

Slab on Grade -	 -	 102,249.00	 102,249.00	 -	 -	 102,249.00	 100.00%	 -

Concrete Topping	 29,179.00	 29,179.00	 - -	 29,179.00	 100.00%	 -.

2.10 Curb Joint Between 1-22 ml
Place New Concrete for New Drainage Trough I 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 2	 -	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 3 	 57,824.00	 57,824.00	 - .	 .	 -	 57,824.00	 100.00%	 - -

Place New Concrete for New Drainage Trough 4 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 5 	 57,824.00	 57,824.00	 -	 . -	 57,824.00	 100.009/6

Place New Concrete for New Drainage Trough 6 	 57,824.00	 57,824.00	 -	 57,824.00	 100.00%	 -

Place New. Concrete for New Drainage Trough 7 -	 57,824.00	 57,824.00	 -	 -	 57,824.00	 100.00%	 -

Place New Concrete for New Drainage Trough 8 	 57,824.00	 57,824.00	 -	 -	 .	 57,824.00	 100.00%	 -

2.12 Service Elevators

Elevator Pit Pilecaps Concrete	 -	 14,759.00	 14,759.00 -	 -	 14,759.00	 100.00% -	 -

Elevator Pit Concrte Slab & Walls	 34,234.00	 34,234.00	 - -	 .	 -	 34,234.00	 100.00%	 -

- 2.13 E5 Escalator & lnfill Slab

Concrete Slab on Metal Deck at tnfill 	 70,744.00	 70,744.00	 -	 70,744.00	 100.00%	 -	 - -

3.1 North Substation, Generator Emer. Switchgear

Construct Concrete Generator Pad 	 16,434.00	 -	 -	 -	 0.00%	 16,434.00

3.4 Final fit Lobby, Escalators E31E4	 .

Construct Spread Footings 	 -	 36,114.00	 -	 -	 0.00%	 36,114.00

Construct PileCaps at Elevator & Escalator Pits 	 -	 70,179.00	 -	 -	 .0.00%	 70,179.00

Final Slab on Grade at South Sector	 146,154.00	 43,846.00	 -	 43,846.00	 30.00%	 102,308.00	 -	 -
Concrete Topping 	 "	 - .	 53,469.00	 ---=---	 -..-.-.-.	 ----. -- 0,00% l	 -.- 53,469,00	 - -.	 -

SUB TOTALS	 '	 2,044,125.00	 1,765,621.00	 0.00 -	 0.00	 1,765,621.00	 .	 278,504.00

	

Users may obtain validation of this document by requestingof the license a completed AlA Document D401 - Certification of Documents Authenticity ,	-
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CONTINUATION SHEET	 AlA DOCUMENTG7O3

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 32

Contractors signed certification is atiached. 	 APPLICATION DATE:	 08/14/09

In tabulations below, amounts are stated to the nearest dollar.	 PERIOD TO	 07/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 6419R32
A-	 B	 C	 D -J	 E	 .F	 G 	 H

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 BALANCE
•	 .	 -	 NO.	 VALUE	 FROM PREVIOUS 	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G*C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(r + E)	 (NOT IN	 TO DATE.	 -	 D ORE)	 (D+E+)

	

3.5 BHS Belt 1b4,MER4, Loading Dock Cig	 -	 -
Concrete Housekeeping Equip. Pads MER 84 	 9,249.00	 9,249.00	 -	 -	 9,249.00	 100.00%	 -

3.10 South Generator/ Sitework	 .
South Generator Concrete Foundations/Slab	 173,189.00	 173,189.00	 -	 .	 -	 173,189.00	 100.00%	 -
Construct Concrete East Wall	 46,463.00	 46,463.00	 -	 46,463.00	 100.00%	 -

15 UNIT MASONRY	 334,000.00	 317,300.00	 10,020.00	 327,320.00	 98.00%	 6,680.00
16 STRUCTURAL STEEL	 877,324.00	 851,004.00	 -	 851,004.00	 97.00%	 26,320.00
17 MISCELLANEOUS STEEL

Misc steel Submittal	 .	 18,898.00	 -	 18,898.00	 -	 18,898.00	 100.00%	 -
Fab Misc Steel Drainage Trough 	 .	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%	 -
Fab Steel Stair	 .	 .	 21,031.00	 .	 21,031.00	 .	 -	 21,031.00	 100.00%	 -

1.2 Lobby & E1/E2 Escalators
Install Steel Stair  1 	 85,000.00	 85,000.00	 -	 85,000.00	 100.00%	 -

2.3 Baggage Claim Area	 S

Misc Steel Framing at CW Loc 	 302,223.00	 302,223.00	 -.	 302,223.00	 100.00%	 -
Tube Steel at Baggage Offices 	 8,198.00	 8,198.00	 -	 8,198.00	 100.000/6

2.10 Curb Joints Between 1-22 ML
Install Misc Steel Drains Trough I1 	 32,375.00	 32,375.00 	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 2	 -	 32,375.00	 32,375.00	 - .	 •	 32,375.00	 100.00%
Install Misc Steel Drains Trough 83 	 32,375.00	 32,375.00	 -	 .	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #4	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough #5 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 6 	 32,375.00	 32,375.00	 -	 32,375.00	 100.00%	 -
Install Misc Steel Drains Trough 7 	 32,375.00	 32,375.00	 -	 - .	 32,375.00	 100.00%

-	 .	 Install Misc Steel Drains Trough 88 	 32,375.00	 .	 .32,375.00	 -	 - .	 32,375.00	 100.00%	 -	 -	 -
3.9 Strict N4dns/Cjotn-es

	

Misc Steel/Deck Closure BHS Openings	 418,443.00	 334,754.00	 -	 .	 .	 334,754.00	 80.00%	 83,689.00
18 ORNAMENTAL METAL	 .

.. .I Ornamental /Glazed Elev. Enclosure Submittal	 84,000.00	 84,000.00	 -	 -	 .	 84,000.00	 100.00%	 -
- -	 2 Fab Ornamental /Glazed Elevators Enclosure 	 864,000.00	 405,600.00	 50,000.00	 -.	 455,600.00	 52.73%	 408,400.00

3 Erect Ornamental Enclosure 	 452,000.00	 .	 -	 -	 . - -	 -	 0.00%	 452,000.00
- -
	 4 Glazing at Elevator Enclosure	 290,000.00	 -	 .	 .	 -	 0.00%	 290,000.00

	

5Mis.SS Fabrication's310,000.00	 -	 3O3,OO.00	 ------- .	 -_.	 .--	 3O3,O(i.00L..9.00%, .	 6.20000

	

SUB TOTALS -	 4,585,018.00	
3251709.00l	

60,020.00	 0.00	
3311729.00I	 1,273,289.001

-	 Users may, obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET	 A/A DOCUMENT G703	 V

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 .	 APPLICATION NO:	 . 32

Contractor's signed certification is attached.	 .	 V 	
- 	 APPLICATION DATE: 	 08/14/09

In tabulations below, amounts are stated to thenearest dollar. 	 - -	 V 	 - 	 . 	 . 	 PERIOD TO:	 - 07/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRHINV.NO	 6419R32
-A	 B	 C	 .	 D	 E	 F	 G 	 I-I
ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G - C)	 TO FINISH

	

V .	 APPLICATION	 STORED	 -STORED	 (C - G)
(D+E)	 .	 (NOT IN	 TO DATE	 .	 V

- 	

V	 D ORE)	 (DSVE+P)

19 COLUMN COVERS	 730,000.00	 715,400.00	 -	 .	 71540000	 98.00%	 .14,600.00
20 EXPANSION CONTROL	 I32,210.00	 132,210.00	 -	 132,210.00	 100.001/6 	-
21 ARCHITECTURAL WOODWORK	 74,400.00	 74,400.00	 -	 74,400.00 100.00%	 -
22 WATERPROOFING	 67,660.00	 67,660.00	 . .	 -	 V 67,660.00	 100.00%	 -

23 EXTERIOR INSULATION & FINISH	 . .	 V 

187,000.00	 187,000.00	 - .	 V 	 187,000.00	 160.009/6 	-
24 FIREPROOFING -	 . .	 50,000.00	 49,000.00	 -	 V 	 49,000.00	 98.00%	 1,000.00	 V

25 METAL DOORS & FRAMES 	 .	 121,000.00 .	 121,000.00 	 121,000.00	 100 . 00%	 -

26 OVERHEAD COILING DOORS	 .	 . .	 11,850.00	 11,850.00	 . -	 V 	 11,850.00	 100.00%
27 GLAZING

Window Wall & Glazing Submittal	 20,294.00	 20,294.00	 - V 	 20,294.00	 100.00%
Metal Glass Guardrails Submittal 	 23,794.00	 23,794.00	 -	 ..	 23,794.00	 100.00%	 -
Crystal Panels Submittal 	 -	 17,794.00	 17,794.00	 .	 -	 .	 .	 17,794.00	 100.00%	 .	 -.
Fab.Crystal Panels 	 .	 67,794.00	 67,794.00	 -	 V 	 67,794.00	 .100.00%	 -
Fab.Metal Glass Guardrails Mid-Level Bl&B2	 .	 18,544.00	 18,544.00	 -	 .	 18,544.00	 100.00%	 -
Fab. Vestibule Storefront Lower Level B-2 	 8,794.00	 8,794.00	 -	 V 	 8,794.00	 100.00%	 -
Fab.Curtain Wall for Lower-Level Baggage 	 18,794.00	 18,794.00	 - V 	 . 	 18,794.00	 100.00%	 -
Fab. Vesttbute Storefront Lower Level B-I 	 .	 8,794.00	 8,794.00	 -	 .	 8,794.00	 100.00%
Fab.Metal Glass Guardrails Mid-Level BI E.314 	 18,544.00	 -	 V 	 - 	 0.00%	 18,544.00	 .

1.2 BI Lobby inc.E-l/E-2 Escalators 	
V 	 V 	 .

Field Measure for Vestibute Storefront .	 4,794.00	 4,794.00	 - .	 4,794.00	 100.00%	 -
Install Vestibule Storefront 	 75,294.00	 75,294.00	 -	 V 	 75,294.00	 100.00%	 -
Install Automatic Doors at Vestibule 	 98,794.00	 98,794.00	 -	 98,794.00 . 100.00%	 -
Crystal Glass Wall Panels 	 .	 97,794.00	 78,566.00	 9,449.00	 88,015.00	 90.00%	 .	 -9,779.00

1.4 El&E2 Escalators Stair & Guardrail,ML 	 .	 .	 V 	 - 	 . 	 - 	 0.00%	 -
FirM Mcasure Template far Guardrails(EI.'E2)	 6,794.00	 6,794.00	 .	 -	 V 	 6,794.00	 100.00%	 -
Fab.MetOl Glass Guardrails (EIIE2)	 92,794.00	 92,794.00 .	 - .	 92,794.00	 100.00%

2.1 North End of B-2	
V 	

V 	 - 	 . 	 V 	 - 	

V

Field Measure for B2 Vestibute Storefront 	 .	 4,794.00	 4,794.00	 -	 .	 4,794.00	 100.00%	 -	
I

[stall North B2 Vestibule Storefront	 50,794.00	 50794.00.	 -	 .	 .	 50,794.00	 100.00%	
V 	

-

Install Automatic Doors at B2 Vestibute 	 .	 50,794.00	 50,794.00	 -	 V 	 . 	 50,794.00
Crystal Glass Wall Panels 	 .	 . 172,794.00	 -	 172,794.00	 - V 	 . 172,794.00	 100.00%	 -

----	 .	 ..... .	 ----	 .....	 ..,.	 V

Istall South B2 Vestibule Storefront	 33,794.00	 33,794.00	 -	 33,794.00	 100.00%

-	 SUB TOTALS - 	 .	 .	 2,266,5011.00	 2,213,128.00	 9,449.00 -	 0.00	 2,222,577.00	 4392300

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's. Authenticity	 -

Page 5of2o	 .	 .-



CONTINUATION SHEET
	

AlA DOCUMENT G703

	JA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 32

ontlactor's signed certification is attached. - 	 APPLICATION DATE: 	 08/14/09

itabulations below, amounts are stated to the nearest dollar. 	 - -	 PERIOD TO:	 07/31/09

Ise Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECTS PROJECT NO:	 VRI-1 Job 2034

	

VR1-I INV. NO	 64l9R32

A	 B	 CD	 E	 F	 0	 Ft	 -
TEM	 DESCRIPTION OF WORK	 SCHEDULED	 ..	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 '	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G. C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 -	 (C -0)
(D +E)E)	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
Install Automatic Doors at South B2 Vestibule	 50,794.00	 50,794.00	 -	 50,794.00	 100.00%	 -

2.3-Baggage Claim Area
Remove CrystalPanels	 14,794.00	 14,794.00	 -	 14,794.00	 100.00%	 -
Field Measure for Curtain Wall Fabricaton 	 5,794.00	 5,794.00	 -	 .	 5,794.00	 100.00%
Install Curtain Wall Metal 	 83,794.00	 83,794.00	 -	 83,794.00	 100.00%	 -
Install Curtain Wall Glazing	 -	 51,294.00	 51,294.00	 -	 .	 51,294.00	 100.00%	 -
Stainless Steel & Glazing at Baggage Office 	 104,794.00	 89,075.00	 -	 89,075.00	 85.00%	 -	 15,719.00 -
Crystal Glass Wall Panels	 .	 152,794.00	 142,596.00	 -	 142,596.00	 93.33%	 10,198.00

2.6 Eastl/2 Ticketing Area Oversize Bag
East Ticketing Crystal Glass Wall Panels 	 V	 - 69,794.00	 69,794.00	 -	 69,794.00	 100.00%	 -	 -

2.7 North Side of B 2 Lobby ML 	 .	 .
Metal/Glass Guardrails North Side Escalators 	 47,794.00	 47,794.00	 -	 -	 47,794.00	 100.00%	 -

2.7 South Side ofB 2 Lobby ML
Metal/Glass Guardrails South Side Escalators	 47,794.00	 21,507.00	 26,287.00	 47,794.00	 100.00%	 -

3.2 Final 02 Lobby	 .	 .	 .
Crystal Glass Wall Panels 	 52,794.00	 47,515.00.	 -	 47,515.00	 90.00%	 5,279.00

3.4 Final BI Lobby Escalators E3,E4 EIevsl/2
Crystal Glass Wall Panels 	 240,794.00	 48,159.00	 -	 48,159.00 . 20.00%	 192,635.00

3.4 Final B  Lobby Escalators E3,E4 Elevsl/2
Field Measure Template for Guardraits(E31E4) 	 6,794.00	 .	 -	 -	 0.00%	 6,794.00
Install Metal Glass Guardrails (E3/E4)	 122,798.00	 -	 V	

- 	 0.00%	 122,798.00

28 DRYWALL
Fab. GFRG Panels Mid-Level B  & B2 	 60,852.00 -	 60,852.00	 -	 .	 60,852.00	 100.00%	 -
Fab. GFRG Panels Mid-Level BI E3/E4 	 60,852.00	 60,852.00	 -	 . .	 . 60,852.00	 100.00%

I Install Etc—,'or Mctal Ccilutg over Sidewalk 	 35,852.00	 12,548.00	 23,304.00	 35,852.00	 100.00%	 -
Partition Constructinn -	45,852.00	 P45,852.00	 -	 45,852.00	 100.00%	 -
Construct. Cement Board Soffits over Sidewalk 	 29,852.00	 29,852.00	 -	 .	 29,852.00	 100.00%
Vestibule Ceiling	 45,852.00	 45,852.00	 -	 45,852.00	 100.00%	 -
Drywall Ceilings and Soffits 	 29,852.00	 29,852.00	 -	 .	 29,852.00	 100.00%	 -
Metal Pan Ceilings 	 .	 595,852.00	 505,852.00	 .	 -	 .	 505,852.00	 100.00%
Stud Framing for MER 0 143 	 :	 35,852.00	 .	 -	 .	 .	 -	 0.00%	 35,852.00
DrywallP!ysvocd&Galv. Metal Eac!.MERSl43-	 .-. 35,8520 .-	 V -	 .. -	 -. (lMfl°4

SUB TOTALS	 1,939,140.00	 1,464,422.00	
49591.001	 .	

0.00	 1,514,013.00	 425,127.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 32
Contractors signed certification is attached	 APPLICATION DATE	 08/14/09

In tabulationsbelow, amounts are stated to the nearest dollar. 	 .	 PERIOD TO:	 07/31/09
• Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

• - _____________________________ _________	 .	 ________	 VRH INV. NO	 6419R32
A	 B	 C	 D	 J	 E	 F	 G 	 H.

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE	 FROMPREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G — C)	 TO FINISH

APPLICATION -	 STORED	 AND STORED	 . -	 (C - G)
(D+E)	 (NOT IN	 TO DATE

	

DORE)	 ..
Install Framing for Soffit/Fascia EIIE2	 .	 29,852.00	 29,852.00	 -	 .	 29,852.00	 100.00%	 -
InstallGFRG Panels E1/E2	 30,852.00	 30,852.00	 -	 . 30852.00	 100.00%	 -

2 Partition Layout ,Top & Bottom Track-Wet Areas 	 147,852.00	 147,852.00	 .	 -	 .	 .	 147,852.00	 100.00%	 -
Stud Framing & Blocking -Wet Areas	 .	 147,852.00	 147,852.00	 -	 -	 147,852.00	 100.00%	 -
Drywall-Wet Areas	 147,852.00	 147,852.00	 147,852.00	 100.00%	 -
Wet Ticketing- New Partitions	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%	 -
Ceiling Contn,ction For North B2 Vestibule 	 .	 147,852.00	 147,852.00	 -	 147,852.00	 100.00%
WT Drywall Ceilings	 75,852.00	 75852.00 .	 -	 75,852.00	 100.00%	 -
WT Suspended Ceilings	 35,852.00	 35,852.00	 -	 '	 35,852.00	 100.00%
AT Metal Pan Ceilings 	 155,852.00	 155,852.00	 .	 -	 155,852.00	 100.00%	 -
Ceiling Construction B2 Vestibule 	 . 125,852.00	 .	 125,852.00	 -	 125,852.00	 100.00%	 -,
Drywall Ceilings & Soffits	 .	 75,85100	 .	 75,852.00	 -	 .	 . 75,852.00	 100.00%	 -
Suspended Ceilings	 .	 30,852.00	 30,852.00	 -	 -	 30,852.00	 .100.00%
Metal Pan Ceilings 	 .	 405,852.00	 405,852.00	 -	 -	 405,852.00	 100.00%	 -
Install Exterior Metal Ceiling over Sidewalk 	 -	 105,852.00	 42,341.00	 -	 .	 42,341.00	 40.00%	 63,511.00
Metal Stud & Drywall Baggage Offices 	 -.	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%
Drywall Soffits & Ceilings . 	 55,852.00	 55,852.00	 -	 55,852.00	 100.00%	 -
Metal Pan Ceiling Construction 	 .	 .	 155,852.00	 155,852.00	 -	 -	 155,852.00	 100.00%	 -
Ceiling at South Corridor 	 .	 80,852.00	 .	 -	 -	 0.00%	 80,852.00
ET New Partition	 55,852.00	 .55,852.00	 -	 .	 . 55852.00	 100.00%
ET Drywall Ceilings & Soffits	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -
ET Suspended Ceilings 	 55,852.00	 55,852.00	 -	 .	 55,852.00	 100.00%	 -

•	 ET Metal Pan Ceilings	 .	 105,852.00	 105,852.00	 -	 105,852.00	 I00.00%	 -
Framing for Soffit/Fascia North Side Escalators 	 .	 30,852.00	 30,852.00	 -	 30,852.00	 100.00%	 -
Install GFRG Panels. NSE	 . 45,52.00	 45,52.00	 -	 .	 45,52.00	 100.00%
Framing for Soffit/Fascia South Side Escalators	 65,852.00	 .	 : 65,852.00	 -	 .	 65,852.00	 100.00%	 -
Install GFRG Panels SSE 	 35,852.00	 35,852.00	 -	 -	 35,852.00	 100.00%	 -
Mid Level Partitions	 .	 .	 75,852.00	 68,267.00	 -	 68:267.00	 9O.00% ..	 7,585.00
Construct Drywall Partitions Escalator ES 	 30,852.00	 15,426.00	 -	 15,426.00	 50.00%	 15,426.00
Plaster ES	 .	 168,204.00	 33,641.00	 -.	 .	 33,641.00	 20.00%	 134,563.00

-	
Elevator Shafiwall Construction 	 30,852.00	 30,852.00 .	 -	 . .	 30,852.00 .100.00%,	 -

SUB TOTALS	 •	 2,917,764.00	 - 2,615,827.00	 0.00	 -. U.0	 -6127UU -'-	 --.

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET 	 AlA DOCUMENTG703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing ,. - 	 APPLICATION NO:	 32	 - -
Contractor's signed certification is attached.	 -	 -	 .	 APPLICATION DATE: 	 08/14/09

In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/09
Use Column I on Contracts where variable retainage for line items may apply. 	 '-	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

•	 -	 .	 ________	 H INV. NO	 64I9R32
•	

A	 B	 - C	 D	 E,	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 - WORK COMPLETED ,	.	 MATERIALS	 TOTAL	 BALANCE

•	 :	 NO.	 ..	 •	 VALUE '	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (GC)	 TO FINISH
-	 .	 APPLICATION	 STORED	 AND STORED	 (C - G)-	 .	 .	 .	

(D + F)	 (NOT IN	 TO DATE

	

.	 D ORE)	 (D+E+F)
Drywall Soffits & Ceilings	 25,852.00	 7,756.00	 -	 7,756.00	 30.00%	 18,096.00

•	 Suspended Ceilings	 25,852.00	 -	 .	 -	 .	 -	 0.00%	 25,852.00
Metal Pan Ceilings	 .	 93,204.00	 62,282.00	 -	 .	 62,282.00	 66.82%	 30,922.00
Ceiling at BI-IS	 45,852.00	 36,682.00	 -	 36,682.00	 80.00%	 9,170.00
Partition Construction 	 25,852.00	 20,682.00	 -	 20,682.00	 80.00%	 5,170.00
Drywall Ceiling & Soffits	 55,852.00	 37,926.00	 -	 .	 37,926.00	 67.91%	 •	 17,926.00
Metal Pan Ceiling Loading Dock 	 .	 55,852.00	 27,926.00	 -	 27,926.00	 50.00%	 27,926.00
Install Framing for Soffit/Fascia E3/E4 	 •	 55,852.00	 -	 -	 0.00%	 55,852.00
Install GFRG Panels E3/E4	 •	 -	 25,038.00	 .	 -	 .	 .	 -	 -	 0.00%	 25,038.00•	 .	

29 TILES	 49,590.00	 49,590.00	 -	 .	 49,590.00	 100.00%	 -
30 TERRAZZO	 .	 .

1.2 BI Lobby including EI-2 Escalators 	 .	 230,821.00	 230,821.00	 -	 .	 230,821.00	 100.00%	 -
2.1 West Ticketing	 -	 .	 226,993A0	 226,993.00	 -	 226,993.00	 100.00%	 -

•	 2.2 South End of B2	 109,536.00	 109,536.00	 -	 -	 109,536.00	 100.00%
2.3 Baggage Claim Area & Offices 	 • -	 680,241.00	 680,241.00	 -	 680,241.00	 100.00%	 -
2.6 East Ticketing	 97,311.00	 97,311.00	 -	 97,311.00	 100.00%	 -
3.2 Final B2 Lobby 	 ,	 114,202.00	 114,202.00	 ,. -	 •	 114,202.00	 100.00%	 -
3.4 Final BlLobby Escalator E3-4, Elev.12 	 222,180.00	 .	 -	 .	 - 0.00%	 222,180.00
3.12 5500 Concourse Level 9 (infill area)	 219,321.00	 -	 .	 -	 .	 -	 0.00%	 . 219,321.00
3.12 5510 Replace existing Concourse Level finish	 59,395.00	 -	 -	 -	 0.00%	 59,395.00

31 CARPET	 •	 .	 .	 23,903.00	 23,664.00	 -	 23,664.00	 99.00%	 239.00
32 PAINTING	 . 159,600.00	 143,640.00	 - .	 •	 143,640.00	 90.00%	 15,960.00
33 TOILET COMPARTMENTS	 .	 .	 27,840.00	 27,840.00	 -.	 27,840.00	 100.00%	 -
34 WALL & CORNER GUARDS 	 .	 44,500.00	 .	 44,500.00	 -	 .	 44,500.00	 100.00%	 -
35 SIGNAGE	 .	 300,000.00	 270,000.00	 -	 .	 270,000.00	 90.00%	 30,000.00
36 FIRE EXINGUISHERS & CABINETS	 .	 .	 2,225.00	 2,225.00	 -	 •	 2,225.00	 100.00%
37 FLOOR MATS & FRAMES	 21 91000	 21 91000	 21 91000 '100.00%
38 ELEVATORS

Service Elevators Submittal	 .	 14,000.00	 14,000.00	 -	 14,000.00	 100.00%	 - -	 -
Passenger Elevators Submittal 	 -	 i4,000.00	 14,000.00	 -	 - - - .	 1400000	 100.00%	 ;-
Procure Service Elevators 	 .	 .	 -	 .	 - 393,300.00	 393,300.00	 -	 393,300.00	 100.00%	 .	 -.

SUB TOTALS	 -- 3,420,074.00	 2,657,027.00	 • -	 0.00	 0.061 	 -2,57,027.00 - -------..-763,047M9	 ••---.	 ••	 -	 • --

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

•
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CONTINUATION SHEET . 	 AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:	 32

Contractors signed certification is attached.	 APPLICATION DATE:	 08/14/09. -

In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 .	 PERIOD TO:	 07/3 1109 -

Use Column I on Contracts where variable retainage for line items may apply. 	 . ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRH INV. NO	 6419R32

A	 B	 C	 D	 f	 E	 F	 G 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS - THIS PERIOD 	 PRESENTLY	 COMPLETED	 (G. C)	 TO FINISH

	

APPLICATION	 .	 STORED	 AND STORED	 (C - G)

	

(D+E)	 (NOTIN	 TO DATE

	

D ORE)	 (D+E+F)-	 .	 . .
Procure Passenger Elevators	 .	 486,000.00	 -	 - .	 -	 p.00% .	 486,000.00

2.12 Service Elevators ML 	 .
Decommission Exist Service Elevators 	 .	 13,800.00	 13,800.00	 -	 13,800.00	 100.00%	 -
Selectivve Demo Service Elevators Components 	 20,700.00	 20,700.00	 -	 20,700.00	 100.00%

Drill Elevator Jackholes 	 69,000.00	 69,000.00	 -	 69,000.00	 100.00%

Elevator Rails 	 38,600.00	 38,600.00	 .	 38,600.00	 100.00%	 -

Elevator Piston	 69,000.00	 69,000.00	 -	 .	 69,000.00	 100.00%	 -
Elevator Roller Guides 	 4,800.00	 4,800.00	 -	 . .	 4,800.00	 100.00%	 -

Elevator Pump Unit	 .	 37,300.00	 37,300.00	 -	 .	 37,300.00	 100.00%	 -
Elevator Hydraulic Piping	 8,500.00	 8,500.00	 -.	 . .	 .	 8,500.00	 100.00%	 -
Elevator Oil & Oil Cooler . 	 .	 7,000.00	 7,000.00	 -	 7,000.00	 100.00%
Elevator Traveling Cable 	 11,200.00	 11,200.00	 -	 .	 11200.00	 100.00%
Elevator Electrical Conduit 	 6,900.00	 6900.00	 .	 -	 .	 .	 6,900.00	 100.00%	 -
Elevator Cab	 . .	 41,400.00	 41,400.00	 -	 41,400.00	 100.00%	 -
Elevator Limit Switches 	 . 9,800.00	 9,800.00	 -	 .	 9,800.00	 100.00%	 -
Elevator Controller	 .	 47,000.00	 47,000.00	 -	 47,000.00	 100.00%	 -
Elevator Door Operator	 11,900.00	 11,900.00	 -	 . . .	 11,900.00	 100.00%	 -

Elevator Decteclor Edge & Inspection Station 	 -5,000.00	 5,000.00	 -	 .	 5,000.00	 100.00%	 -

Elevator Entrances	 27,600.00	 27,600.00	 27,600.00	 100.00%	 -
Elevator Car Station	 22,100.00	 22,100.00	 -	 22,100.00	 100.00%

Elevator Hall Buttons 	 9,800.00	 9,800.00	 - .	 9,800.00	 100.00%	 -
Elevator Hoist Wire (multi Cable)	 .	 .	 11,209.00	 11,200.00 :	 -	 .	 11,200.00	 100.00%	 -
Elevator Testing	 11,200.00	 8,100.00	 - .	 -	 8,100.00	 72.32%	 3,100.00

3.8 Escalators E3/E4 Elevators 1/2 ML	 .	 .
Drill Elevator .lackholes	 69,000.00	 -	 .	 --	 0.00%	 . 69,000.00
Elevator Rails	 38,600.00	 -	 .	 .	 -	 0.00%	 38,600.00
Elevator Piston	 69,000.00	 -	 -	 .	 -	 0.00%	 69,000.00
Elevator Roller Guides	 4,800.00	 .	 .	 -	 -	 0.00%	 4,800.00
Elevator Pump Unit	 .	 37,300.00	 -	 -	 .	 -	 0.00%	 37,300.00
Elevator Hydraulic Piping 	 8,500.00	 -	 -	 .	 -	 0.00%	 8,500.00
Elevator Oil & Oil Cooler

SUB TOTALS	 1,204,000.00	 480,700.00	 -- 0.00	 0.00	 480,700.00	 •- 723,300.00L	
.	 . 1PPPP	 7,000.000.00% 

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET.	 AlA DOCUMENT G703

	ALA Liocurnent U /OL, ALILA LILiES AlSO LLK I IILA I LOIS ruK rAY Mtf I, contamlng	 tu-'rLIL.A I 1015 150.	 .I
Contractor's signed certification is attached.	 .	 -	 -	 ..	 -	 APPLICATION DATE: 	 08/14/09

In tabulations below, amounts are stated to the nearest dollar. 	 .	 PERIOD TO: I	 -	 07/31109	 - -

Use Column! on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINVNO	 64I9R32
A	 B	 .0	 -I)	 E	 F	 G 	 'H

•	 .	 TiTii	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED 	 .	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 .	 .	 VALUE	 FROM PREVIOUS 	 THIS PERIOD 	 PRESENTLY	 COMPLETED	 (G—C)	 TO FINISH

	

APPLICATION -	 STORED	 AND STORED	 . (C -0)-	 ..	 .	 (t3+E)	 (NOT IN 	 TO DATE
-	 .	 . .	 D OR E)	 (D+E+F)

Elevator Traveling Cable	 11,200.00	 -	 .	 -	 .	 -	 0.00%	 -	 11,200.00
Elevator..Electrical Conduit 	 . .	 15,200.00	 -	 -	 0.00%	 15,20000
Elevator Cab	 82,800.00	 ,	 -	 -	 . 0.00%	 82,800.00
Elevator Limit Switches 	 .	 9,800.00	 '	 .	 -	 -	 0.00%	 9,800,00
Elevator Controller 	 .	 .	 48,300.00	 -	 -	 -	 0.00%	 48,300.00
Elevator Door Operator. 	 -	 11,900.00	 -	 -	 .	 - -	 0.00%	 .	 11,900,00
Elevator Detector Edge & Inspection Station	 10,500.00	 - .	 .	 -	 0.00%	 10,500,00
Elevator Entrances	 -	 30,400.00	 -	 ' -	 -	 0.00%	 30,400.00
Elevator Car Station	 '	 ,	 22,100.00	 -	 -	 0.00%	 22,100.00
Elevator Hall Buttons '	' 	 9800.00	 -.	 .	 '	 -	 0.00%	 9,800.00
Elevator Hoist Wire ( Multi-Cable) ' 	 11,200.00	 -	 .	 , -	 0.00%	 11,200.00
Elevator Testing	 11,500.00	 '	 -	 -	 0.00%	 11,500.00

39 ESCALATORS & MOVING WALKS
Escalators Submittal	 14,000.00	 14,000.00	 -	 .	 '	 -	 14,000.00	 100.00%
Procure Escalators El/E2 	 848,000.00	 848,000.00	 -	 848,000.00	 100.00%	 -
Procure Escalators E3/E41E5	 .	 1,380,400.00	 100,000.00	 383,140.00	 483,140.00	 35.00%	 897,260.00

1.2 Lobby Ind EIIE2 Escalators
I,i..,	 '	 '	 ,,cnnnn	 3260000.	 -	 -	 s-cnnnn	 100000L	 -

Escalators Set Up Rigging'& Hoisting Equipment 	 38,700.00	 . 38,700.00	 -	 .	 38,700.00	 100.00%
Load Escalators EIIE2 into Pocket 	 27,000.00	 27,000.00	 , ,	 ' -	 27,000.00	 100.00%	 -
Construct and Test Escalators EIIE2	 .	 290,300.00	 290,300.00	 -	 .	 .,	 .	 290,300.00	 100.00%

2.11 ES Escalator (ML)
Escalator S Mobilization 	 '	 14000.00	 14,000.00	 14,000.00	 100.00%
Escalators Set Up Rigging & Hoisting Equipment 	 ,	 19,000.00	 19,000.00	 ,	 .	 19,000.00	 100.00%	 -
Load Escalator E5 into Pocket	 .	 12,000.00	 .	 12,000 00	 '12,000.00	 100.00%
Construction and Test Escalator E5	 '	 .	 l41,000.00	 49,350.00	 49,350.00	 35.00%	 91,650.00

3.4 Final BI Lobby Escalators E31E4 Elevs 1/2
Express Escalators Mobilization	 32,500.00	 '	 .	 ',	 -	 ,	 -	 0.00%	 ,	 32,500.00
Escalators Set Up Rigging & Hoisting Equipment ,	38,700.00	 ' .	 - -:	 -	 .	 - 	 0.00%	 38,700.00

Load Escalators into Pocket 	 '	 27,000.00	 -	 . -.	 .	 ,	 -	 0.00%	 ,	 27,000.00

	

- Construct and Test Escalators E3IE4'	 290,288.00	 '	 .: .	 -	 .	 -	 0.00%	 '	 290,288.00'

	

SUB TOTALS	 ,	 - 3,480,188.00	 '	 "1,350,6tJ0.Uti 	 477;9.	 "--	 '	 0.00	 5,828,090.00	 ... . ,-	 .. 1.652.098.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

Page 10 of 20
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CONTINUATION SHEET'
AIA

-	
Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 -	

-	
APPLICATION NO:	 32

- AlA DOCUMENTG703

onLIacrOrs MFICO cerLItEcafloll IS dIIdCflCU. 	 -	 - tSL £ L,Lt.fl I ISJIN L./tt I I.	 (Jot I'fflJ7

tabulations below, amounts are staled to the nearest dollar. 	 -	 :	 PERIOD TO:	 07/31/09
se Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO:	 VRH Job 2034-	

.	 VRH [NV. NO	 6419R32
A-	 .	 B	 C	 D	 E	 F	 0 	 II

TEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED-	 . MATERIALS	 . TOTAL	 %	 . BALANCE
NO.	 VALUE	 FROM PREVIOUS	 TillS PERIOD . PRESENTLY	 COMPLETED	 (GC)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C- G)
(D±E)	 . .	 (NOT IN	 TO DATE

-	 .	 D ORE)	 (D+E+F)
40 CONVEYORS

Gen Conditions	 .	 60,000.00	 58,800.00	 -	 58,800.00	 98.00%	 1,200.00
EIec.Submitlals 	 75,000.00	 75,000.00	 -	 75,000.00	 100.00%
Mech. Sumitials 	 75,000.00	 75,000.00	 -	 -	 75,000.00	 100.00%	 -
lBl Mech.Equip	 -	 150,714.00	 150,714.00	 -	 -	 110,714.00	 100.00%	 -
IBl Mech.Install 	 135,714.00	 135,714.00	 -	 -	 135,714.00	 100.00%	 -
1B  MC? Equip	 85,000.00	 85,000.00	 -	 . .	 85,000.00	 100.00%	 -
IB1 EIec.Equip	 - 15,000.00	 15,000.00	 - -	 -	 15,000.00	 100.00%	 -
IBl Elec Install 	 .	 140,714.00	 140,714.00	 -	 - 140,714.00	 100.00%	 -
1B2 Mech.Equip .	 125,714.00	 125,714.00	 - .	 125,714.00	 100.00%	 -
IB2Mech.lnstall 	 .	 -	 125,714.00	 125,714.00	 -	 125,714.00	 100.00%	 -
1B2 MC?	 -	 .	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
1B2 Elec Equip	 15,000.00	 15,000.00	 - .	 15,000.00	 100.00%	 -
lB2 Elm Install 	 125,714.00	 125,714.00	 -	 -	 125714.00	 100.00%	 -	 -
1B3 Mech.Equip	 -	 .	 155,714.00	 109,000.00	 -	 109,000.00	 70.00%	 46,714.00
1B3 Mech.lnstall	 160,714.00	 140,536.00	 -	 140,536.00	 87.44%	 20,178.00 -
1B3 MC?	 -	 -	 80,000.00	 80,000.00	 -	 .	 80,000.00	 100.00%	 -
IB3 Elec Equip	 10,000.00	 10,000.00	 -	 10,000.00 . 100.00%	 -	 -
IB3 Elec Install	 -	 90,000.00	 72,000.00	 4,500.00	 .	 76,500.00	 85.00%	 13,500.00
IB4 Mech.Equip	 -	 170,714.00	 170,714.00	 .	 170,714.00	 100.00%	 -
lB4 Mech.Install 	 - 195,714.00	 146,786.00	 19,571.00	 166,357.00	 85.00%	 -	 29,357.00
1B4 MC?	 .	 115,714.00	 115,714.00	 -	 115,714.00	 100.00%	 - -
1B4 Elec Equip	 .	 15,000.00	 -	 13,50000	 -.	 13500.00	 90.001/6	 1,500.00
1B4 EIec Install	 .	 155,714.00	 124,571.00	 -	 -	 124,571.00	 80.00%	 31,143.00	 -
OB Mech. Equip	 .	 50,000.00	 40,000.00	 .	 40,000.00	 00.00%	 10,000.00
OB Mech.Install 	 .-	 - 80,000.00	 72,000.00	 -	 72,000.00	 90.00%	 8,000.00
CD Mech.Equip •- 	 - - 235,716.00	 235,716.00	 .	 - .	 -	 235,716.00	 100.00%	 -

- CD Mech.Install	 70,000.00	 - 70,000.00	 -	 .	 70000.00	 100.000/6	 -
CD /Deck Material 	 - -	 .	 135,716.00	 135,716.00	 -	 135,716.00	 100.00%	 -.
CD! Deck Install	 -	 75,000.00	 75,000.00	 -	 -	 - 75,000.00	 100.00%	 -

- CD/lB SS Trim MtiI- .	- - -	 35,000.00 -	 35,000.00-	 . - .	 -	 35,000.00	 100.00%	 -
SUB TOTALS	 3,040,000.00 -2,854,337.00	 24,071.00	 -	 0.00	 - 2,878,408.00 -	 -	 - 161,592.00

--	 - Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity

-
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	AlA Document 0702 APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO: .	 32.

Contractor's signed certification is attached. 	 .	 .	 APPLICATION DATE: 	 08/14/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 PERIOD TO:	 07/31/09

Use Column I on Contracts where variable retainage for line items may apply. . 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 6419R32

A	 'B	 .	 C	 D	 E	 F	 G	 ___	 H
ITEM	 DESCRIPTION OF WORK 	 .	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO:	 .	 .	 VALUE	 FROM PREVIOUS 	 THJSPERIOD	 PRESENTLY -	 COMPLETED	 (G — C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (CG)
(D + E)	 (NOT IN	 TO DATE

DORE)	 (D+E+F)
CD/lB OS Trim Install	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%
OD ' Door Equipment 	 80,000.00	 80,000.00	 -	 80,000.00	 100.00%	 -

OD Door Install	 .	 .	 30,000.00	 28,500.00	 -	 28,500.00	 95.00%	 1,500.00
B Comm Network - Equip.	 15,000.00	 13,500.00	 -	 13,500.00	 90.00%	 1,500.00
B Comm Network - Install 	 .	 25,000.00	 17,500.00	 2,500.00	 20,000.00	 80.00%	 5,000.00

41 FIRE PROTECTION	 .	 725,000.00	 688,750.00	 -	 688,750.00	 95.00%	 36,250.00

42 PLUMBING	 .	 .	 525,000.00	 509,250.00	 -	 509,250.00	 97.00%	 15,750.00
43 HVAC	 .	 .	 .

HVAC Equipment Submittal 	 50,000.00	 50,000.00	 -	 50,000.00	 100.00%	 -
HVAC Ductwork Shop Drawings Submittal 	 60,000.00	 60,000.00	 -	 60,000.00	 100.00%	 -

	

Procure Variable Frequency Drives' 30,000.00	 30,000.00	 -	 . .	 30,000.00	 100.00%
Procure VAV Boxes	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%
Procure Fire Smoke Dampers	 .	 .	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -
Procure Door Heater	 6,000.00	 6,000.00	 -	 6,000.00	 100.00%
Procure Electric Unit Heaters	 4,000.00	 4,000.00	 -	 .	 4,000.00	 100.00%	 -
Procure Cabinet Unit Heaters	 1,600.00	 1,600.00	 -	 .	 1,600.00	 100.00%	 -
Procure Exhaust Fan	 1,000.00	 1,000.00	 -	 1,000.00	 100.00%	 -
Procure Air Outlets	 153,625.00	 153,625.00	 -	 153,625.00	 100.00%	 -
Procure Air Handling Units 	 463,625.00	 463,625.00	 -	 463,625.00	 100.00%	 -
Procure Supply & Return Fans 	 .	 90,000.00	 90,000.00	 -	 90,000.00	 100,00%	 -
Inline Pumps	 .	 10,000.00	 10,000.00	 ,	 - -	 10,000.00	 100.00%
4000 Gal. Tank	 .	 25,000.00	 -	 -	 0.00%	 25,000.00
Fab. Ductwork (Stage I)	 .	 .	 403,625.00	 403,625.00	 -	 403,625.00	 100.00%
Fab. Ductwork (Stage 2). 	 163,625.00	 163,625.00	 -	 163,625.00	 100.00%	 -
Fab. Ductwork (Stage 3)	 213,625.00	 192,263.00	 - .	 192,263.00	 90.00%	 21,362.00

1.281 Lobby inc EIIE2 Escalators
Install I-IVSC Supply & Return Piping 	 ' 143,625.00	 143,625.00	 ' -	 143,625.00	 100.00%
Ductwork Roughing	 ,	 .	 30,000.00	 30,000.00	 -	 30,000.00	 100.00%	 -
HVAC Drops & Diffusers 	 .	 13,000.00	 13,000.00	 -	 13,000.00	 100.00%	 -
BMS Wiring & Devices 	 -	 .	 12,000.00	 12,000.00	 -	 12,000.00	 100.00%	 -

- 23 Baggage Claim Area & Offices
HVAC Disconnects & Removals (Colt 8 1 108 D)	 6000000 1	 outrun uu	 .=- 60,000.00	 100 00/	 -

- Set Air Handling Unit 97	 25,000.00	 25,000.00	 -	 25,000.00	 100.00%	 -

SUB TOTALS ' '	 3,429,350.00	 3,320,488.00	 2,500.00	 0.00	 3,322,988.00	 106,362.00?

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET	 AlA DOCUMENT G7O3	 .

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 32

Contractor's signed certification is attached.	 -	 APPLICATION DATE:	 08/14/09

. In tabulations below, amounts are stated to the nearest dollar.	 -	 -	 PERIOD TO:	 07/31/09

Use Column I on Contracts where variable retainage for hue items may apply. 	 -	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRH INV. NO	 64I91132

•	 A	 ,	 B	 ..	 C	 D	 E	 F	 G 	 H

1T?	 DESCRIPTION OF WORK	 SCHEDULEDWORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 VALUE

	 rFROMPREVIOUS	 THISPERIOD	 PRESENTLY	 COMPLETED	 (G—C)	 TOFINISH

	

APPLICATION -STORED	 AND STORED	 .	 (C-G)
 (D +	 (NOT IN	 TO DATEE)
___________DORE)	 (l3+E+F)

Install Ductwork end RF-7 at MER 143 	 18,000.00	 18,000.0018,000.00	 100.00%

HVAC Piping to AHU #7 	 .	 283,625.00-	 283,625.00	 . -	 283,625.00	 100.00%	 -

BMS Wiring & Devices 	 -	 32,000.00	 32,000.00	 -	 32,000.00	 100.00%

AHU 97 Star-UP, Testing & Commissioning 	 16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%	 -

2.1 North End of B2	 . .	 .	 .
West Ticketing - HVAC Demolition	 30,700.00	 30,700.00	 -. .	 30,700.00	 100.00%	 -

Ductwork Roughing -Wet Areas 	 15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
West Ticketing - Ductwork Roughing	 80,000.00	 . 80,000.00	 .	 -	 80,000.00	 100.00%	 -

HVAC Drops & Diffusers	 •	 20,000.00	 20,000.00	 -	 .	 20,000.00	 100.00%
BMS Wiring & Devices 	 8,400.00	 8,400.00	 -	 8,400.00	 100.00%

2.2 South End of B2
HVAC Demolition 	 30,000.00	 30,000.00	 -	 .	 30,000.00	 100.00%	 -

Ductwork Roughing . 	 45,000.00	 45,000.00	 45,000.00	 100.00%	 -

F{VAC Drops & Diffusers 	 .	 16,000.00	 16,000.00	 -	 •	 16,000.00	 100.00%	 -

BMS Wiring & Devices	 .	 8,400.00	 - 8,232.00	 -	 8,232.00	 98.00%	 168.00

2.3 Baggage Claim Area & Offices	 •	 .	 . .	 .	 . .	 .	 .	 .
D Last - HVAC Sequence #1 Demolition 	 .	 7,000.00	 7,000.00	 -	 .	 .	 7,000.00	 100.00%	 -

D East - I-{VAC Sequence #1 Installation 	 .	 20,000.00	 20,000.00	 -	 20,000.00	 100.00%	 -

HVAC Piping	 :	 173,625.00	 173,625.00	 -	 .	 173,625.00	 100.00%

D East - HVAC Sequence 92	 .	 .	 20,000.00	 20,000.00	 -	 -	 20,000.00	 100.00%	 -

Ductwork Roughing .	 .	 .	 40,000.00	 40,000.00	 .	 -	 40,000.00	 100.00%	 -

D East - HVAC Sequence # 3	 .	 35,000.00	 35,000.00	 -	 .	 .	 35,000.00	 100.00%	 -

Set Air Handling Unit 95 & 6 	 58,000.00	 58,000.00	 -	 -	 58,000.00	 100.00%	 -

HVAC Drops & Diffusers	 4,000.00	 4,000.00	 -	 4,000.00	 100.00%	 -

BMS Wiring & Devices	 70,000.00	 63,000.00	 -	 .	 63,000.00	 90.00%	 7,000.00
2.5 South Substation Area & Corridor 	 •	 .	 .	 -	 .	 .	 .

Ductwork Roughing	 .	 50,000.00	 49,000.00	 -	 49,000.00	 98.00%	 1,000.00

2.6 East 1/2 Ticketing Oversise Bag
East Ticketing - HVAC Demolition	 30,000.00	 . 30,000.00	 - . .	 30,000.00	 100.00%

•	 East Ticketing - Ductwork Roughing	 . 60,000.00	 60,000.00	 -	 60,000.00	 100.00%

East Ticketing- HVAC Drops & Diffusers 	 - 13,000.00	 13,000.00	 - -	 13,000.00	 100.00%	 -

-. East Ticketing B MS Wiring& Devices 	 -.	 -	 12,000.00	 • 12,000.00	 .	 -	 -	 12,000.00	 100.00%

3.1 North Substation Generator Emgr, Switchgear	 -	 -	 -

SUB TOTALS	 11195,750.00	 1,187,582.00 	 0.00	 o.00f	
1187582.00I	

.	 -8,168.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity 	 -

-	 -	
-

	

Page 13of20	 .



CONTINUATION SHEET
	

AlA DOCUMENT G703'	 - -- - -

AlA Document 0702; APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .• .'	 APPLICATION NO:	 3

Contractor's signed certification is attached. 	 .	 .	 .	 -,	 APPLICATION DATE.	 08/14/09
In tabulations below, amounts are stated to the nearest dollar. 	 .	 .	 -	 .	 .	 .	 .	 PERIOD TO:	 -	 07/31/09
Use Column Ion Contracts where variable retainage for line items may apply. . 	 .	 .	 ARCHITECT'S PROJECT NO:	 VR.l-I Job 2034

	

VRHINV.NO	 6419R32
A	 .	 .	 B	 C	 D	 I	 E	 F	 0	 ___	 II

ITEM	 .	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 .	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G'-C)	 TO FINISH

APPLICATION	 .	 STORED	 AND STORED	 (C - G)
(D + E)	 (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)

16,000.00	 16,000.00	 -	 .	 16,000.00	 100.00%
16,000.00	 16,000.00	 -	 16,000.00	 100.00%
10,000.00	 -	 ..	 - 	 0.00%	 10,000.00

22,000.00	 22,000.00	 -	 .	 ,	 22,000.00 - 100.00%
28,000.00	 28,000.00	 -	 .	 .	 28,000.00	 100.00%	 -
33,000.00	 33,000.00	 '	 '	 -	 ,	 33,000.60	 100.00%	 -
15,000.00	 15,000.00	 -	 15,000.00	 100.00%	 -
8,400.00	 3,360.00	 .	 -	 -	 31360.00	 40.00% '	 5,040.00

9,000.00	 9,000.00	 -	 .	 9,000.00	 100.00%

80,000.00	 48,000.00	 -	 48,000.00	 60.00%	 32,000.00
86,000.00	 51,600.00	 -	 .	 51,600.00	 60.00%	 34,400.00
25,000.00	 5,000.00	 -	 5,000.00	 20.00%	 20,000.00

8,500.00	 ,	 6,800.00	 -	 '	 6,800.00	 80.00%	 1,700.00

90,000.00	 18,000.00	 72,000.00	 .	 '	 90,000,00 . 160.00%	 -
60,000.00	 50,000.00	 -	 .	 50,000.00 ' 8133%	 10,000.00
50,000.00	 50,000.00	 -	 50,000.00	 100.00%
8000.00	 12,000.00	 64,000.00	 .	 76,000.00	 95,00%	 4,000.00
30,000.00	 10,500.00	 10,500.00	 35.00%	 19,500,00
16,000.00	 -	 .	 .	 -.	 0.00%	 16,000.00
66,000.00	 23,100,00	 -	 .	 23,100.00	 35.00%	 . 42,900.00

25,000,00	 12,900.00	 .	 -	 , 12,500.00	 50.00%	 '	 12,500.00

1,200,00	 1,200.00	 - - .	 .	 1,200.00	 100,00%
1,350.00	 1,350.00	 -	 -	 -	 1,350.00	 100.00%	 -
1,350.00	 1,350.00	 - '	 . .	 -	 -	 1,350.00	 100.00%	 -	 -
1,350.00	 -	 1,350.00	 -	 .	 '	 1,350.00	 100.00%	 -
1,200.00	 ' 	 1,200.00	 -	 -	 -	 1,200.00	 100.00%	 -
1,350.00	 1,350.00I00.00% -	 .	 --

781,700.00 -.
	 427160.00t	

146500.0j	
- 0.001.	

. 573660MOf	 208,040.001

	

equesting of the license a completed AlA Document 0401 - Certification of Document's Authenticity - 	 -

Exist MER #4 UVAC Removals
Exist MER 94 Supply Fan & Duct Riser
Install Louver & Generator Exhaust

3.2 Final B2 Lobby
HVAC Demolition
HVAC Piping
Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

3.3 Struct Mod'ns / Closures & BMS Rents
Final Ductwork at BHS Closure Areas

3.4 SBl Lobby, Escalators E3/E4
Install HVAC Supply & Return Piping
Ductwork Roughing
HVAC Drops & Diffusers
BMS Wiring & Devices

3.5 BHS Belt 1B4,MER 4, Loading Dock
Install HVAC Eq't in MER 94 (inc AHU s 8&9
HVAC Piping in MER #4
Install UVAC Piping for AC Units #1 & #2
Ductwork Roughing in MER #4
Ductwork Roughing Betw MER #4 & Col A
Install Louvers at CoI. A
BMS Wiring & Devices in MER #4

3.6 HVAC System Testing & Balancing
i-IVAC Final Testing & Balancing

44	 Electrical
Submittal -Supporting Devices
Submittal -Raceways
Submittal -Underground Conduit
Submittal -Boxes & Fittings

.:	 .	 Submittal -S plices Teminstions -- 	 - . -
Submittal -Wire-Xl-II{W, #12 AWG-750MCM

SUBTOTALS

-	 Users may obtain validation of this docume

Page l4of2O



CONTINUATION SHEET	 AlA DOCUMENT G703

	•	 MA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 32

Contractor's signed certification is attached.	 :	 APPLICATION DATE:	 08114109

In tabulations below, amounts are stated to the nearest dollar. 	 -	 -	 PERIOD TO:	 07/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECT'S PROJECT NO: 	 VRH Job 2034

	

VRI-I [NV. NO	 6419R32

A	 B	 C	 .	 0	 (	 E	 F	 0 	 H
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO.	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C -0)
-	 .	 (0 + E)	 (NOT IN	 TO DATE

D ORE)	 (D+E+F)
Submittal -Dry-Type XFMRS	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -North Temp.SWGR (Package) 	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South Temp.SWGR (Package) 	 1,330.00	 •. 1,330.00	 -	 1,350.00	 100.00%	 -
Submittal -Panelboards	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -60A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%
Submittal -200A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 .	 -	 1,350.00	 100.00%	 -
Submittal -400A, 600V NEMAI Disconnect	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -

•	 Submittal -North Generator (Package) 	 1,350.00	 1,350.00	 .	 -	 -	 1,350.00	 100.00%	 -

	

•	 .	 .	 '-	 Submittal -South Generator (Package) 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Cntrl Pnls IENCIJCAB/Term Boxes 	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -Wiring Devices 	 1,200.00	 1,200.00	 -	 1,200.00	 100.00%	 -
Submittal -Light Fixtures (PuckagesO 	 .	 1,350.00	 1,350.00	 .	 1,350.00	 100.00%	 -

Submittal -Fire Alarm (Package) 	 •	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal - Public Address Svs (Pkge)	 1,350.00 .	 1,350.00	 -	 : .	 1,350.00	 100.00%
Submittal -Fire Alarm/Pub Addrs Sys 

Chi
	 .	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%

Submittal -North SWGR (Package)	 .	 -	 1,350.00 .	 1,350.00	 -	 1,350.00	 100.00%	 -
Submittal -South SWGR (Package)	 1,350.00	 1,350.00	 -	 1,350.00	 100.00%	 -
Procure -Raceways	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -

	

- -	 Procure -Underground Conduit	 42,725.00	 42,725.00	 -	 42,725.00	 100.009/6 	-
•	 .	 Procure -Boxes & Fittings	 42,725.00	 -	 42,725.00	 -	 42,725.00	 100.00%

	

-	 .	 Procure -Splices Teminutions •.	 42,725.00	 42,725.00	 -	 . .	 42,725.00	 100.00%	 -
Procurel -Wire-XHHW, #12 AWG-750MCM	 42,723.00	 42,725.00	 -	 42,725.00	 100.00%	 -
Procure -Dry-Type XFMRS 	 .	 .	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%
Procure -60A, 600V NEMAI Disconnect 	 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00%	 -
Procure--200A, 600V NEMAI Disconnect 	 .	 42,725.00	 42,725.00	 - .	 42,725.00	 100.00%	 -
Procure -400A, 600V NEMA1 Disconnect 	 -. 42,725.00	 42,725.00	 -	 .	 42,725.00	 100.00°/a	 -

•	 Procure -Wiring Devices	 42,725.00	 42,725.00	 -	 42,725.00	 100.00%	 -
•	 .	 .	 Procure -Panelboards	 739,078.00	 739,078.00	 ' -	 739,078,00	 100.00%	 -

Procure -Cntrl Pnls IENCIJCABITerm Boxes 	 42,725.00	 42,725.00	 -	 .	 42,725,00	 100.00%
Procure -Light Fixtures (PackagesO 	 516,625.00	 516,625.00	 :	 516,625.00	 100.00%
Procure -Fire Alarm (Package)	 39,000.00	 39,000.00	 -	 -	 39,000.00	 100.00%	 -
Procure -Public Address Svs (Pkge)	 72,500.00	 72,500.00	 -	 72,500.00	 100.00%	 -

	

•	 Procure -Fire Alarm/Pub Addrs Sys Cbl 	 -	 '-42,725:00	 42,725.00	 -	 -	 42,725,00 --100.00%

-	 SUB TOTALS	 -	 1,902,703.00	 t,902,703.00	

•	 '°° I 	0.001	
1,902,703.00	 0.001

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 	 -
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CONTINUATION SHEET.	 ALA DOCUMENT G703

	AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 .	 APPLICATION NO:	 32
Contractor's signed certification is attached. 	 .	 APPLICATION DATE:	 08/14/09
In tabulations below, amounts are stated to the nearest dollar. - 	 -	 - .	 PERIOD TO:	 07/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECT'S PROJECT NO:	 VRH Job 2034

	

VRHINV.NO	 64191132

	

A	 B	 C	 D	 E	 F	 G
ITEM	 DESCRIPTION OF WORK	 -	 SCHEDULED	 WORK COMPLETED 	 MATERIALS	 TOTAL	 %	 BALANCE
NO.-	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G-C)	 TOFINISH

	

-	 APPLICATION	 -	 - STORED	 AND STORED	 (C .0)
(D+E)	 (NOT IN	 TO DATE

	

t.- 	 -	 -	 D ORE) -.	 (D+E+F)
Procure -NorthTempSWGR(Package) 	 -	 411,300.00	 411,300.00	 -	 411,300.00	 100.00%	 -
Procure] -South Temp.SWGR (Package)	 411,300.00	 411,300.00	 - .	 .	 .	 411,300.00	 100.00%	 -
Procure -North SWGR (Package) 	 524,551.00	 514,060.00	 -	 .	 514,060.00	 98.00%	 10,491.00
Procurel -South SWGR(Package)	 .	 524,551.00	 514,060.00	 -	 514,060.00	 98.00%	 10,491.00
Procurel -North Generator (Package)	 918,565.00	 900,194.00	 -	 .	 900,194.00	 98.00%	 18,371.00
Procurel -South Generator (Package) . 	 1,753,630.00	 1,753,630.00	 -	 -	 1,753,630.00	 100.00%	 -

Stage 11.2 SM Electric Mobilizes 	 -	 293,500.00	 -	 293,500.00	 .	 -	 293,500.00	 100.00%	 -
- 1.2 Install Temporary Lighting	 27,331.06	 27,331.00	 -	 -	 27,331.00	 100.00%	 -	 -

1.2-Electrical Roughing (ElectricalO 	 -	 643,083.00	 643,083.00	 -	 643,083.00	 100.00%	 -
1.2-Electrical Roughing (Fire Alarm Public Address - 	 - -	 321,542.00	 -	 321,542.00	 -	 321,542.00	 100.00% -	 -	 -
1.2 - Electrical Wirirng (Fixture & Devices)	 '	 - 643,083.00	 643,083.00	 -	 -,	 643,083.00	 100.00%	 -
1.2- Electrical Wiring (Fire Alarm Public Address 	 -	 321,542.00	 321,542.00	 -	 -	 . .	 321,542.00	 100.00%

- 1.3 . - Elec. Disconnects & Removals 	 .	 245,979.00	 245,979.00	 -	 -	 .	 245,979.00	 100.00%	 -.
1.3 Elec.Raceways,Fixt,s Devices, Conn MER 143	 160,771.00 -	 152,732.00	 4,824.00	 157,556.00	 98.00%	 3,215.00

	

-	 1.6- Manholes ,EIec,Ductbanks under Roadway 	 241,156.00	 241,156.00	 - -	 241,156.00	 100.00% -	 -
•	 Stage 2 2.Electrical Disconnects & Removals West Area	 -	 168,813.00	 168,813.00	 -	 -	 168,813.00	 100.00%	 -

2 . 1 West Ticketing Electric Disconnects & Removals 	 - 20,893.00	 20,893.00	 -	 .	 -	 20,893.00	 100.00%
2 . 1 West Ticketing Electrical Roughing	 62,678.00	 62,678.00	 -	 62,678.00	 100.00%	 -
2.1 West Ticketing Elec. Wiring & Fixtures 	 -41,785.00	 41,785,00	 -	 ' .	 41,785.00	 100.00%
2.1 West Ticketing Fire AIrm/Pub Addrs Sy 's	 - 33,428.00	 33,428.00	 -	 .	 33,428.00	 100.00%
2.2 Electric Disconnects & Removals	 33,428.00	 33,428.00	 -.	 ,	 33,428.00	 100.00%

	

-	 2.2 Eelctrical Roughing	 -	 91,285.00	 -	 91,285.00 	 91,285.00	 100.00%	 -	 -
2.2 Electrical Wiring & Fixtures- 	 ,	 91,285.00	 91,285.00	 -	 -	 91,285.00	 100.00%	 -	 -

'	 2.2 Electrical Wiring Fire Alma/Pub Addis Sys	 -	 54,688.00	 54,688.00	 ''	 -	 -	 54,688.00	 100.00% -	 -

	

-	 2.3 Install Temporary Lighting	 -	 18,757.00	 -	 18,757.00	 -	 - ,	 .	 18,757.00	 100.00%	 -
2.3 D -East-Relocate Lighting Fixtures 	 ' .	 - 8,357.00	 8,357.00	 . -	 8,357.00	 100.00%	 -	 -

-	 2.3 Electrical Roughing 	 .	 -	 167,141.00	 167,141.00	 -	 .	 167,141.00	 100.00% -	 -

. 2.3 EIec.Wiring,Fixtures & Devices 	 -	 '	 - 125,356.00	 124,102.00	 -.	 124,102.00	 - 99.00%	 - -	 1,254.00
•	 .	 .	 2.3 Electrical Wiring Fire AIrm/Pub Addis Sys 	 83,571.00	 83,571.00 -	 - .	 83,571.00	 100.00%	 -

'	 2.5 South Parking Lot Electrical Ductbank -	 -	 25,071.00	 -	 25,071.00	 --	 -	 -	 -	 25,071,00- - 100.00%
-	 2.5 Deliver Temp.SWICT/SWGRT/SWBD T-S	 8,357.00	 8,357.00	 -	 .	 '	 8,357.00	 100.00%	 -	 - -

2.5 Set Temp SW/CT/SWGRT/SWfflDT-S	 -	 -	 16,714.00	 -	 16,714.00	 -	 -	 .	 - -	 16,714.00	 100.00%	 .	 -. .	 ,.... .

	

SUB TOTALS	 -	 8,493,49L0018,444,849,00 	 -4824.00[0.008449669.00]	 -	 43,822.00

	

Users may obtain validation of this document by requesting - of the license a completed AlA Document 0401 - Certification of Document's Authenticity 	 --
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CONTINUATION SHEET
	

AlA DOCUMENT G703

	ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
	 APPLICATION NO:	 -	 32

Contractor's signed certification is attached. 	 APPLICATION DATE: 	 ,	 08/14/09
In tabulations below, amounts are stated to the nearest dollar. 	 PERIOD TO:	 07/31/09
Use Column I on Contracts where variable retainage for line items may apply. 	 ARCHITECTS PROJECT NO: "	•VRH Job 2034

	

VRH INV. NO	 6419R32
E	 F	 G 	 H

	WLETED	 MATERIALS	 - TOTAL	 BALANCE

	

-	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (G -- C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(I) + E)	 -	 (NOT IN	 TO DATE

	

DORE)	 (D+E+F)
2.5 Inst Temp Cond/Cable & Term-Temp SW/CT/SW	 62,678.00	 62,678.00	 -'	 62,678.00	 100.00%	 -
2.5 Install Temp Cond/Cable to Splice Box	 83,571.00	 83,571.00	 -	 .	 83,571.00	 100.00%	 -
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes	 20,893.00	 -	 -	 -	 0.00%	 20,893.00
2.5 Rem SWER & SWBD	 12,536.00	 -	 0.00%	 12,536.00
2.5 Rem.Exist Conduit 	 .	 .	 20,893.00	 16,714.00	 -	 16,714.00	 80.00%	 4,179.00
2.5 Deliver New SWGR SA & SWBD Al 	 12,536.00	 12,536.00	 -	 .	 12,536.00	 100.000/, 	-
2.5 Setr New SWGR SA & SWBD Al 	 12,536,00	 -	 -	 0.00%	 12,536.00
2.5 Install Cond/Cable Term SWGR SAJSWBD Al 	 54,321.00	 27,161.00	 -	 ' 27,161.00	 50.00%	 27,160.00
2.5 Install Cable to New SWBD Alto Spice Boxes 	 20893.00	 -	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd Al & Spice Boxes	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Install Temp Cond/Cable to Splice Box	 83571.00	 16,714.00	 -.	 16,714.00	 20.00%	 66,857.00
2.5 Pwr Outage & Tern Temp Equip & Spice Boxes . 	 .	 20,893.00	 -	 -	 0.00%	 20,893.00
2.5 Rem Exist SWGR & SWBD	 12,536.00	 -	 -	 0.00%	 12,536.00
2.5 Rem Exist Conduit	 20,893.00	 -.	 -	 -	 0.00%	 20,893.00
2.5 Deliver New .SWGR SB & SWBD BI 	 ,	 12,536.00	 6,268.00	 -.	 .	 6,268.00	 50.00%	 6,268.00
2.5 Setr New SWGR SB & SWBD B I	 12,536.00	 .	 .	 -	 -	 0.00%	 12.536,00
2.5 Install Cond/Cable Term SWGR SB/SWBD BI 	 54,321.00	 -	 -	 0.00%	 54,321.00
2.5 Install Cable to New SWBD Bito Spice Boxes	 20,893.00	 .	 -	 .	 -	 0.00%	 20,893.00
2.5 Pwr Outage & Tern New SWbd B I & Spice Boxes	 20,893.00	 -	 .	 -	 0.00%	 20,893.00
2.5 Lighting Fixtures &WJRING at South Corridor	 20,893.00	 14,625.00	 4,179.00	 18,804.00	 90.00%	 2,089.00
2.5 Electrical Wiring Fire AIrm/Pub Addrs Sys	 41,785.00	 35,517.00	 2,090.00	 37,607.00	 90.00%	 4,178.00
2.6 East Ticketing Electric Disconnects & Removals 	 16,714.00	 -	 16,714.00	 -	 .	 16,714.00	 100.00%	 -.	 -
2.6 East Ticketing Electrical Roughing	 41,785.00	 41,785.00	 ,	 41,785.00	 100.00%	 -
2.6 East Ticketing Elec.Wiring & Fixtures 	 .	 41,785.00	 41,785.00	 -	 41,785.00	 100.00%
2.6 East Ticketing Fire Aiim/Pub Addrs Sys 	 29,250.00	 29,250.00	 -	 .	 29,250.00	 100.00%	 -
2.12 Elccoicaf Fccdcrs to EMR	 .	 41,785.00	 41,785.00	 -	 41.785,00	 100.00%	 -
3.1 Deliver Temp.SW/CT/SWGR T/SWBD T-N 	 8,733.00	 8,733.00	 -	 8,733.00	 100.00%	 -
3.1 Deliver New ,Gen Set North 	 13,098.00	 .	 -	 .	 -	 0.00%	 13,098.00
3.1 Determ & Remove Exist Gen Set& Equip 	 43,662.00	 -	 -	 -	 0.00%	 43,662.00
3.1 Set Temp SW/CT/S WGRT/S WBD T-N 	 17,465.00	 17,465.00	 -	 17,465.00	 100.00%	 -
3.1 Install New .Gen Set Equip. 	 .	 21,831.00	 .	 0.00%	 21,831.00
3.1 Inst Temp CondlCable & Tenn-Temp SW/CT/SW	 65,494.00	 . 58,945.00	 -	 58,945.00	 90.00%	 6,549.00

	

'3.i- install New Conduit/Cable//Term 	 -	 '	 17,465.00	 17,465.00'	 -. -	 -17,465.00100.00%	 -

	

SUB TOTALS	 1,002,56700	
54971100I	 6269.00L	

0.00	
55598O.00t	

446,587.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity

No:

(.
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32
- 08/14/09

07/31/09 -

VRI-I Job 2034
64l9R32
H	 -

(C.G)

21,831.00

- 21,831.00
13,099.00
21,831.00
6,549.00 -

13,099.00
42,571.00
21,831.00
21,831.00

2,670.00
2,183.00
1,310.00

	

12,225.00	 -

	

26,197.00	 -
87,3 25 .00
43,662.00

119,198.00

	

56,761.00	 -

43,662.00

579,666.001

CONTINUATION SHEET	 A/A DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing	 APPLICATION NO:
Contractot's signed certification is attached. 	 .	 .	 -	 APPLICATION DATE:

	

- In tabulations below, amounts are stated to the nearest dollar. 	 -	 .	 - -	 -	 -	 PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. 	 -	 ARCHITECT'S PROJECT NO:

VRHINV.NO

A	 B	 C	 D	 E	 -F 
ITEM	 DESCRIPTION OF WORK	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 -
NO.	 .	 VALUE	 FROM PREVIOUS 	 TIES PERIOD	 PRESENTLY	 COMPLETED	 (G-C)

APPLICATtON 	 STORED	 AND STORED
(D * E)	 . (NOT IN	 TO DATE

	

D ORE)	 (D+E+F)
3.1 Install Temp CondlCable to Splice Box	 87,325.00	 87,325.00	 --	 87,325.00	 100.00%
3.1 Pwr Outage & Tern Temp Equip & Spice Box&s 	 21,831.00	 21,831.00	 - .	 .	 21,831.00	 100.00%
3.1 Rem Exist SWGR& SWBD	 13,099.00	 13,099.00	 -	 13,099.00	 100.00%

*	 3.1 Rem Exist Conduit 	 .	 21,131.00	 21,831.00	 -	 21,831.00	 100.00%
•	 3.1 Deliver New .SWGR NA & SWBD A2 	 13,099.00	 13,099.00	 -	 .	 13,099.00	 100.00%

3.1 Setr New SWGR NA & SWBD A2 	 13,099.00	 .	 13,099.00	 -	 13,099.00	 100.00%
3.1 Install Cond/Cable Tents SWGR NA/S VTBD A2	 56,761.00	 56,761.00	 -	 56,761.00	 100.00%
3.1 Install Cable to New SWBD A2to Spice Boxes 	 21,831.00	 19,648.00	 2,183.00	 21,831.00	 100.00%
3.1 Pwr Outage & Tern New SWbd A2 & Spice Boxes 	 21,831.00	 -	 •	 0.00%
3.1 Install Tenip Cond/Cable to Splice Box	 87,325.00	 65,494.00	 21,831.00	 87,325.00	 100.00% -
3.1 Pwr Outage & Tern Temp Equip & Spice Boxes 	 - 21,831.00	 .	 -	 .	 -	 0.00%
3.1 Rem Exist SWGR& SWBD	 13,099.00	 .	 -	 .	 .	 -	 0.00%
3.1 Rem Exist Conduit	 . 21,831.00	 .	 -	 . .	 -	 0.00%
3.1 Deliver New .SWGR NB & SWBD B2 	 -	 13,099.00	 6,550.00 .	 -	 .	 6,550.00	 50.00%
3.1 Set New SWGR NB & SWBD B2	 13,099.00	 .	 .	 - .	 .	 .	 -	 0.00%
31 Install CondlCableTerns SWGR Nb/SWBD B2	 56,761.00	 14,190.00	 - .	 -	 14,190.00	 25.00%
3.1 Install Cable to New SWBD B2to Spice Boxes 	 21,831.00	 - .	 -	 0.00%
3.1 Pwr Outage & Tern New SWbd B2 & Spice Boxes 	 21,831.00	 -	 .	 -	 0.00%
3.2 Electric Disconnects & Removals	 .	 43,662.00	 43,662.00	 -	 .	 43,662.00	 100.00%
3.2 Eelctrical Roughing	 .	 53,395.00	 40,046.00	 10,679.00	 50,725.00	 95.00%
3.2 Electrical Wiring & Fixtures 	 43,662.00	 32,747.00	 8,732.00	 41,479.00	 95.00%
3.2 Electrical Wiring Fine Aiim/Pub Addrs Sys	 26,197.00	 17,290.00	 7,597.00	 -	 24,887.00	 95.00%
3.2 Finish Painting	 -	 .	 17,465.00	 5,240.00	 -	 -	 5,240.00	 30.00%

3.3- Final Electrical at BHS Closure Areas 	 43,662.00	 14,401.00	 3,057.00	 .	 17,465.00	 40.00%
3.4 Eelctrical Roughing	 174,650.00	 87,325.00	 - 	 87,325.00	 50.00%
3.4 Electrical Roughing Fine Alrrn/Pub Addrs Sys 	 17,325.00	 43,663.00	 -	 43,663.00	 50.00%
3.4 Electrical Wiring& Fixtures & Devices 	 183,312.00	 45,846.00	 . .18,331.00	 64,184.00	 35.00%
3.4 Electrical Wiring Fire Aiim/Pub Addrs Sys	 87,325.00	 21,831.00	 8,733.00	 .	 30,564.00	 35.00%
3.5 Eelctrical Removals & Relocations BUS 	 .	 65,494.00	 65,494.00	 -	 65,494.00	 100.00%
3.5 Eelctrical Equip. & Raceways in MERO4 	 .	 65,494.00	 49,121.00	 16,373.00	 -	 65,494.00	 100.00%
3.10- Deliver New Gen Set South 	 -	 43,662.00	 43,662.00	 -	 . 43,662.00	 100.00%
3.10- Determ & Remove Exist Gen Set & Equip. 	 43,662.00	 -	 . -	 0.00%

-	 3.10- install New Gen.Set& Equip - . •	 •	 65494.00	 ..65,494.00	 •_ .. -	 **	 65,454.02	 lOO.00%-	
3.10- Install New ConduWCabl&e a	 65,494.00	 65,494.00	 -	 .	 65,494.00

SUB TOTALS	 1,651,439.00	 974,250.00	 - 97,523.00	 0.00	 1,071,773.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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CONTINUATION SHEET
	

AlA DOCUMENT G703

ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 	 APPLICATION NO:	 32

Contractors signed certification is attached. 	 APPLICATION DATE: 	 08/14/09

In tabulations below, amounts are stated to the nearest dollar. 	 -	 PERIOD TO:	 07/31/09

Use Column I on Contracts where variable retainage for line items may apply. 	 .	 ARCHITECTS PROJECT NO:	 VRH Job 2034

	

VRH [NV. NO	 6419R32

	

A	 B	 -C	 --D	 E	 F	 G.:
ITEM	 DESCRIPTION OF WORK	 - SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 %	 BALANCE
NO.	 -.	 VALUE	 FROM PREVIOUS	 THIS PERIOD.. • PRESENTLY	 COMPLETED	 - (G * C)	 TO FINISH

.	 .

	

APPLICATION	 STORED	 . . AND STORED	 (C - G) -
(D + E)	 (NOT IN	 TO DATE

DORE)	 (Di-E+F)
CONTRACT AMOUNT	 53,200,000.00	 44,402,110.08	 1,272,842.00	 .0.00	 45,674,952.08	 85.86%	 7,525,047.92

	

.	 P&P Bond	 .	 -	 343,560.00	 343,560.00	 -	 343,560.00	 100.00%	 -
Co#I Change Order # I Pacc 43 	 59,046.00	 59,046.00	 .	 -	 -.	 59,046.00	 100.00%
Co42 Change Order #2 Pacc 42 T&M, 	 12,447.35	 11,284.36	 -	 ':	 11,284.36	 90.66%	 1,162.99
Co#3 Change Order #3 Pacc 47	 -	 .	 28,189.15	 28,189.15	 -	 .	 28,189.15.	 100.00%	 -	 - -
Co44 ChangC Order #4 Pace 44 	 -.	 62,488.00	 62,488.00	 -	 .	 62,488.00- 100.00%
Co#5 Change Order #5 Pace 41 	 .	 1,580.00	 1,580.00	 -	 1,580.00	 100.00%
Co#6 Change Order #6 Pace 421 -	 34,085.00	 -	 - 34,085.00	 -	 .	 -	 34,085.00	 100.00%
Co#7 Change Order 6 7 Pace 422	 -	 33,769.00	 -	 33,769.00	 -	 33,769.00	 100.00%
Co#8 Change Order #8 Pace 413 	 -	 94,118.13	 94,118.13	 -	 - -	 94,118.13	 100.00%	 -	 -	 -

-	 .	 -	 Co#9 Change Order #9 Pace 810 	 .	 53,543.00	 53,543.00	 -. -	 53,543.00	 100.00%	 -
Co#I0 Change Order 6 10 Pace #11 	 -	 -	 -	 17,424.00	 17,424.00	 -	 -	 -	 17,424.00	 100.00%	 -
Co#1 1 Change Order 6 11 Pace 824	 -	 15,996.50	 - 15,996.50	 .	 -	 -. 15,996.50	 100.00%	 - -	 - -
Co#12 Change Order 6 12 Pace 823	 : 33,539.15	 33,539.15	 - .	 -	 ,	 .	 33,539.15 - 100.00%	 -

- --	 --	 Co#13 Change Order 6 13 Pace #12 	 -	 97,307.94	 -	 97,307.94	 -	 -	 -	 97,307.94	 100.00%
-	 Co# 14 Change Order 6 14 Pace #31 	 -	 19,972.00	 19,972.00	 -	 -	 -	 19,972.00	 100.00%

Cog 15 Change Order 6 15 Pace 826 - - 	 -	 14,830.00	 14,830.00	 -	 14,830.00	 100.00%
- Co

g
 16 Change Order 6 16 Pace 833 	 ,	 15,569.00	 -	 15,569.00	 -	 -	 -	 -	 15,569.00	 100.00%	 -

Co417 Change Order 6 17 Pace 432 - 	 .	 -	 42,800.00	 - 42,800.00	 - .	 .	 -	 42,800.00	 100.00%	 -	 -
Co#18 Change Order 6 18 Pace 827 	 -	 36,088.00	 36,088.00	 -	 36,088.00	 100.00%	 '-
Co#19 Change Order 6 19 Pace #15 	 -	 - 1,237,968.60	 -	 888,984.43	 101,391.00 -	 -	 990,375.43	 80.00%	 -	 247,593.17

- -	 . -	 Co920 Change Order 6 20 Pace 834 	 --	 -	 - 54,067.00 --	 -	 54,067.00	 .	 54,067.00	 100.00%	 -	 -	 - -
Co#21 Change Order #21 Pace 825	 35,743.00	 -	 35,743.00	 .	 -	 '	 35,743.00	 100.00%	 - -
Co#22 Change Order #22 Pace 85	 -	 159,281.00	 ..	 159,281.00	 -	 159,281.00	 100.00%	 - -
Co#23 Change Order #23 Pace 841 .	-	 14,420.00	 14,420.00	 -	 .	 -	 14,420.00	 100.00%	 -	 -
Co#24 Change Order #24 Pace 839	 -	 15,240.00	 15,240.00	 -	 15,240.00	 100.00%	 -
Co#25 Change Order #25 Pace #19 	 105,000.00	 105,000.00	 -	 .	 105,000.00	 100.00%
Co#26 Change Order  26 Face 417 	 -	 50,900.40	 50,900.40	 -	 -	 50,900.40	 100.00%	 -

Co#27 Change Order #27 Pace #16	 -	 56,352.00	 28,175.60-----------------.	 .	 28,175.60	 50.00%	 - 28,176.40

	

-	 -	 Co#28 Change Order 6 28 Pacc 99 	 -	 58,239.00	 58,239.00	 ,	 - .	 - 58,239.00	 100.00%
Co929 Change Order 6 29 Pace 635 	 ..	 14,906.00	 14,906.00	 -	 .	 .	 14,906.00 - 100.00%	 - -
Co#30 Change Order #30 Pace #40 - 	 -	 12,500.00 -	 12,500.00	 -	 .	 12,500.00	 100.00%	 -	 -
Co#3 I Change Order 6 31 Pace 843 	 -	 .	 - .	 -	 21,222.00	 21,222.00	 -	 21,222.00	 100.00%

•	 Co#32 Change Order 6 32 Pace 842 T&M 	 0.00	 .	 -,	 -	 0.00%	 0.00
-	 Co#33 Change Order #33 Pace 844 	 .	 31,882.00 -	 31,882.00	 -	 . - .	 -	 31,882.00	 100.00%	 -

Co434 Change Order 6-34 Pace 848 	 17,463.00	 17,463.00	 -	 -	 17,463.00	 100.00%	 -

	

-- .	 Co#35 Change Order  35 Paee#53 T&M	 •	 7,946.86	 - - •	 7,495.84.	 -	 . - -	 •	 . - -	 - --	 7,495.84	 94.32% -	 -.	 451.02
-	 CO36 Cl, e (Id 016 P Eat	 2398900	 100 00/

Co#37 Change Order 6 37 Pace 846	 -	 -	 -	 -	 -	 -	 147,464.00	 147,464.00	 - -	 -	 - 147,464.00	 100.00%	 -	 -	 -	 - -
-	 -	

-	 Co#38 Change Order #38 Pace 849 	 -	 -	 8:654.00	 -	 8,654.00-	 - -	 -. -	 -	 8,654.00	 100.00%	 - -
Co#39 Change Order #39 -Pace 852 	 - -	 -	 40,475.00	 40,475.00	 - --	 -,	 .	 -	 40,475.00	 100.00%	 -
Co#40 Change Order 6 40 - Pace 945 	 -	 - -	 77,752.00	 77,752.00	 .	 -	 77,752.00	 100.00%	 -	 -
Co#4 1 Change Order 6 41 Pace #62 	 - -	 .	 42,800.00	 - 42,800.00	 -	 .	 -	 42,800.00	 100.00%	 -

	

- Sub Total Change Order Page I	 -	 2,907,057.08	 2,528,282.50	 101,391.00	 - -	 0.00	 2,629,673.50	 277,383.58 -

- -
	 Users may obtain aIidation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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CONTINUATION SHEET	 AlA DOCUMENT G703

MA Document G702, APPLICATION AND CERTIFICATIONFOR PAYMENT, containing 	 -	 APPLICATION NO:	 32
Contractors signed certification is attached. 	 APPLICATION DATE: 	 08/14/09
In tabulations below, amounts are stated to the nearest,dollar. 	 PERIOD TO:	 07/31/09
Use Column! on Contracts where variable retainage for line items may apply.	 ARCHITECTS PROJECT NO: 	 VRH Job 2034	 - -

	

VRHINV.NO	 6419R32
A	 B	 C	 D	 E	 F	 U 	 I-I

ITEM	 DESCRIPTION OF WORK 	 SCHEDULED	 WORK COMPLETED	 MATERIALS	 TOTAL	 BALANCE
NO. -	 VALUE	 FROM PREVIOUS	 THIS PERIOD	 PRESENTLY	 COMPLETED	 (U - C)	 TO FINISH

	

APPLICATION	 STORED	 AND STORED	 (C - G)
(D t	 (NOT ml	 TO DATE

D ORE)	 (D+E+F)
Co#42 Change Order #42 Pace 460 	 60,191.00	 60,191.00	 -	 60,191.00	 100.00%	 -
Co#43 Change Order #43 Pace 463	 35,593.00	 35,593.00	 .	 -	 35,593.00	 100.00%	 -
Co#44 Change Order i 44 Pace #61	 .	 14,986.00	 14,980.00	 .	 -	 14,980.00	 100.00%	 -
Co#45 Change Order #45 Pace 967 	 10,668.00	 10,668.00	 -	 10,668.00	 100.00%	 -
Co#46 Change Order # 46 Pace #47	 10,888.00	 10,888.00	 -	 .	 10,888.00	 100.00%	 -
Co447 Changç..Order # 47 Pace #29	 .	 5,029.00	 5,029.00	 -	 5,029.00	 100.00%	 -
Co#48 Change Order #48 Pace #59 T&M	 0.00	 -	 000%
Co#49 Change Order #49 Pace 970	 7261.00	 7,261.00	 -	 .	 7,261.00	 100.00%	 -
Co450 Change Order # 50 Pace #65	 30,000.00	 -	 30,000.00	 30,000.00	 100.00%	 -
Co953 Change Order #53 Pace #71 	 .	 58,911.00	 -	 58,911.00	 58,911.00	 100.00%	 -

Sub Total Chan ge Order Page 2 	 .	 233,21.I1I1 . !44,610. 00 	.9!)-	 -.	 -233,521.0	 -.

TOTAL CHANGE ORDERS 	 3,140,578.08	 2,672,892.50	 190,302.00	 0.00	 2,863,194.S0	 277,383.58

- TOTAL CONTRACT TODATE	 56,684,138.08	 47,418,562.58	 1,463,144.00	 0.00	 48,881,706.58	 86.24%	 7,802,431.50

-	 Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Documents Authenticity
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THE PORT AUTHORITY OF NEW YORK & NEW JERSEY

BUCKSLIP

TO:	 Felicia Butts-Daniels, Zip 76, Room 238
FROM:	 Dawn Haines, EWR,CTA, Bldg. 74
DATES	 January 16,2007
SUBJECT: CONTRACT EWR-264.003 -APPLICATION NO. 1

cc:	 File	 H

Please find attached, Contract EWR-264.003, Payment Application No. 1
ith accompanying documents (MIEUR's, Certificate of Payment to All

Subs and Suppliers & Prevailing Wage Certification).

Please forward for processing and payment
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BE246A

N

PA 33A	 The Port Authority of New York and,New Jersey
12.06	 233 Park Ave South, 7th Floor

	

New York N.Y. 10013	 SHEET	 1	 OF	 1
DATE PREPARED	 1/8/2007

APPLICATION FOR PAYMENT
CONTRACT NO. EWR-264.003 P 0 No. UEWR264003	 DATED	 November 14, 2006	 PAYMENT NO.	 I BOND

CONTRACTOR VRH Construction Corp. Job No. 2034 	 ADDRESS	 320 Grand Avenue, Englewood, NJ 07631
VRH Invoice No.	 790(R01)Dec	 Approximate work performed to 	 December 31, 2006

APPROXIMATE QUANTITIES
Item	 DESCRIPTION OF WORK	 UNIT	 This	 Total for Prev.	 UNIT PRICE	 AMOUNT
No.	 Application	 Application	 Total to Date

1	 Performance and Payment Bond 	 L. S.	 343,560.00	 343,560.00	 343,560.00	 343,560.00

2	 Unclassified Work	 L. S.	 .	 -	 -	 5,200,000.00	 0.00

3	 -	 -	 -	 0.00

4

5

6

7

8

9

10

11

12

13

14

15

16

	TOTAL APPLIED FOIt,TO DATE:	 343.560.00

Les-%	 retained as per contract	 MAX $	 -	 0.00

	

Balance to date:	 343,560.00

	

Less advances under previous applications : 	 0.00

	

To be advanced this application 	 343,560.00

CHANGE ORDERS (per nched)

Total to date $

Less: Previously advanced: $

	

Change Order amount to be advanced on this application 	 0.00

	

TOTAL AMOUNT TO BE ADVANCED THIS APPLICATION (as per copy):, 	 343560.00

It Is Hereby Certified that the above quantities of work have actually been performed and that the coat plus compensation above set
forthif any, is computed 'n accordance with the terms of the above Contract on the basis of work actually performed. This certification,
iSsigied by any person on behalf of the contractor, is made by such person in his individual capacity on the basis of his own knowledge,
as well as by the contractor.	 (

'F?raii1 W. Hu1ey
The Contractor Further Certifies (check one) 	 *Individually and on behalf of the contractor

,^
1. That all subcontractors and suppliers have been paid any amounts	 Chief Financial Officer

— due from previous progress payments and shall be paid any amounts 	 Title
due from this progress payment; or

2. That payment haE been withheld from a subcontractor or supplier 	 coencb
because there exists a valid basis under the subcontractors or	 ACCORONCEWTH

suppliers contract to withold a payment from that subcontractor
or supplier. (Attached conies of any withholding notices issued in
conjunction with this certification.)

I PRO/PROJ I ORG I ACT I AREA) I JOB I	 AMOUNT

43.560.00

Recommended For Payment:

-

Title: .-NGIER OF CONSTRUCTION

/
/

Approved For Payment:

The above_9mate of quantitie perform
.ua1	

is coréct aii1 is mad
from ac	 iñspectip and	 g	 ark pe/fie.	 " .'I'

Tit /	 RES [DENT ENGINEER

For Comptroller
*	 If contractor is a corporation, certificate must be

signed by an officer, and if a partnership by a partner.
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YES

Total Journey Work]	 0.00	 -	 0.00	 -
TOTAL -	 TotalApprentice
THIS	 TotalSkilledTraded	 0.00	 -	 0.00	 -
MONTH 	 J

Laborers	 0.00 1	 :000 j	 -

	

Grand Total	 Skilled Trades

FromLast Month, .._ Lahnrp.r 

	

fl

Grand Total	 Skilled Trades

To Date	 Laborers

THE PORT AU
T

HORITY OF NY & NJ
MONTHLY EMPLOYMENT UTILIZATION REPORT

F

Page_iof2
PROJECT TITLE	 IrRME CONTRACTORS NAME:	 LIST SUBCONTRACTORS INCLUDED	 REPORTING PERIOD	 CONTRACT GOALS	 ACTUAL START DATE:

Term.B Modernization Program and B-i Vertical Circulation VRH Construction Corp. 	 IN THIS REPORT	 Minority	 11114/06
EWR-264003	 ADDRESS:	 320 Grand Avenue	 FROM:	 12/1J2D06	 Skilled:	 30%

Englewood, NJ 07631	 TO:	 12131/2006	 Laborer:	 40%	 PROJECTED

LOCATION: Newark lntnI Term 'B"	 PREPARED BY:J.Strack	 DATE:	 1/8/2007	 % OF COMPLETION:	 0.00% Female	 COMPLETION DATE:	 -

Contract For VRH Job 2034 	 Payment App# i ______________________ 	 Skilled/Laborer: 6:9%	 May-09 -

-	 r ---	 -	 -WORK-HOURS OF EMPLOYEES- 	 -- --	 --- UMBEROFEMPLOYEES

#1	 #2	 #3	 #4	 #5	 #6	 #7	 #8	 -	 - #9	 #10	 #11	 #12	 -	 -#13.

Construction Trade	 Classification	 Total All	 Sum of all	 -	 Total	 Total Number

	

Employees	 Employees	 Black	 Hispanic-	 Asian	 Native	 Minority	 Minority	 Female	 Total Number	 Of Minority
-	 -	 -	 -

- Hours	 Hours    	 _ .
	 American	 Hours	 Hours	 Hours	 Of Employees	 Employees

M	 F 	 M	 F-	 M	 F	 M	 F	 .M	 F 	 M	 F	 M	 .F

Carpenter	 Journey Worker -	 . 0.00 	 0.00	 --  	 0 	 ________	 0 	 0 -	 -

Apprentice 	 --	 0  	 0	 -	 -

--	 SubTotal	 0_00	 -	 - 0.00	 0	 0	 0	 0	 01	 0	 0	 01	 0	 0%	 0%	 0	 0	 0	 0

-	 JourneyWorker	 0.00 	 0.00T	 . -	 J -	 -	 0 	 01
Apprentice  	 -	 I	 .	 0	 1-
SubTotal-	 0.00	 -	 0.001	 0	 0	 0J	 01	 0	 01	 0	 - 0_0°/4	 0%	 oJ	 0	 0	 0

JourneyWorker	 - 0.00 	 0.00 I	 DI 	 0	 —p-_o 	 0
Apprentice  	 -__] 	 0
Sub Total	 0.00	 -	 0.00 I	 0]	 0 -	 0	 0	 Oj	 0	 0 -	 0	 0	 0%1 	 0%	 01	 01	 0	 0

Journey Worker	 000 	 0.00 	 0    	 0	 _	 01 	 0
Apprentice	 -	 -	 0      	 ________ 	 01	 1 1 	 01 	 0
Sub Total	 0.00 - -	 0.00	 0	 0	 0	 0 -	 0	 0	 01	 01	 01	 0%1	 0%1	 01	 01	 0	 0

Journey Worker	 0.00 	 0.00  	 I[-______ 	 0  	 -	 0
Apprentice  	 - 	 . 	 0
SubTotal	 0.00	 -	 0.00	 01	 01	 OT	 01	 01	 0	 0	 01	 0	 0%	 0%1.	 0	 0	 0	 0

Journey Worker4^

-

o0.00 	 0.00 	 T 	 0  	 0 	 0
Apprentice  	 - 	 I 	 [ 	 0
Sub Total	 .00 -	 0.00	 01	 0F_0f_0_0i_0	 0	 0_0	 0%	 0%1	 0	 - 0	 0	 0

COMPANY OFFICIAL'S SIGNATURE AND TITLE:	 I
Superintendents' hours should not be included in thisform. _Fran1W.Huri1e _Chief Financial _Officer	 DATE SIGNED:	 January8,2007

-	 . .	 NOTE: The MEUR must be submitted within 5 business days of months end. -



ALLIED NORTH AMERICA
America's Construction Specia1ist'
-S
390 North Broadway

Jericho, New York 11753-2110

Tel: (516) 733-9200	 November 15, 2006
Fax: (516) 681-7390

Mwww.alliedna.com	 r. Frank Hurley
V. R.H. Construction Corp.

1	 320 Grand Avenue
Englewood, New 3ersey 07631

RE: BOND NO.:
PRINCIPAL:
OBLIGEE:
BOND TYPE:

• DESCRIPTION:

BOND AMOUNT:
PREMIUM:
TERM:,

Bear Frank:

104906720
V.R.H. CONSTRUCTION CORP.
THE PORT AUTHORITY OF NEW YORK/NEW JERSEY
PERFORMANCE & PAYMENT BOND.
EWR-264.003, NEWARK LIBERTY INTERNATIONAL
AIRPORT - TERMINAL B MODERNIZATION. AND B-I
VERTICAL CIRCULATION PURCHASE ORDER
UEWR264003
$53,200,000.00
$343,360.00
NOVEMBER 14, 2006 7 MAY 02, 2009:.

We encloe the above bond, as requested.

Please sign and seal documents in their entirety then forward the executed bond to the Obligee.

Our invoice for the above referenced premium is also enclosed. Please note, the premium
dontains a live (5%) percent Time Surcharge due to the completion time of 900 days.

As you know, premium payment is due within thirty (30) days of billing, if the premium cannot
be paid within this time frame, please advise us, in writing, as to when we can. expect payment so
we may seek concurrence with the surety's accounting department to avoid any problems.

If you are in need of anything further, please do not hesitate to contact me.

Very truly yours,

ITXeresa f. c€ey

Theresa 3. Foley
Account Manager

\tjf

Enclosures

Allied North Aweric 1neuence Broi:erage at New y ork, LLC



I	 LL

•	 Allied North America Insurance . Brokerage of New York, LLC

390 North Broadway * Jericho, NY 11753

•	 N'VOCE -----	 H

• V.RJ: Construction Corp.	 Invoice Date 11/14/06
320. Grand Avenue	 • 	 InvoiceNo..	 11610

•	 Englwood, NJ 07631	 Bill-To Code. VRHCONST•	
Client Code	 VRHCONST

	

• 	 . 	 mv Order No. 1*264829
Named Insured: VR..H.• Construction Corp.

Amount Remitted: $
Please return this portion with your payment.

• •Makechecks payable to: Allied North America Insurance Brokerage of New York,

Effective Date	 PolicyPeriod	 Coverage Des c r p ti on	 Transaction Amount

• 11/114/06 1. 11/14/06 Travelers Casualty.& Surety Co.
to	 Policy No 104806720

• 05/02/09 *New - Performance & Payment	 343,560.00

Bond Amount $53,200,0,00.00
Obligee: Port Authority of NY/NJ
EWR-264.003, Newark Liberty Intl

• •.

	 H • 	 Airport	 Terminal öModrniz:
program - Lower ' Level Expansion

• and . 13-1 Vertical Circulation
Purchase Order UEWR264003 	 -

Bond issued in 1 original and

	

• 	 sent to Frank Hurley

Premium includes a 5% time surcharge .

....................................................For.... nforrrtri'	 .......................

	

• 	 • 	 protocols, please visit our
website at www.alliedna.com 	 .

	

• 	
,.	 Invoice Number:; 191610	 . Amount Due:	 343,560.00

THE SURETY IS ENTITLED TO WILL

ADDITIONAL PREMIUMS BASED ON CONTW	
ig wt^ (13) uys

OVERRUNS AND MAY DOSOONA oF THE DATEOFTh3IE
PERIODIC BASIS, A NOTICE WILL BE rLES PAY PROT1Y Th 	YJ
IENT TO USIYOU AT LEAST 30 DAYS

PUORIQ TU1SOGCURENC.	 • 	 . 	 .

*prem tums Due and Payable on Effectwe Date

	

TJF	 Paqe:1	 ORIGINAL INVOICE



C) Fleet	 CHECK NO,

14665

VRH A

. ..	 ...,:	 .	 ••.	 :.

Three Hundred F orty- three Thousand Five Hut	 t1-Ecur ar 7 L2 77 3O	 O	 072 .3.O
PAY 00 cents

DATE	 CONTROL NO	 AMOUNT
12/06/06	 14685	 $343,560.00

TO THE ALLIED NORTH AMERICA INS.	 .,	 .
OR	 OKE RAGE OF NEW YORK LLC

OF,	 "^1_10' North Broadway

-Jericho NY 11"53

.	 ... • AUTHZESI flTURE

ii m"D	 8IID	 0 L00L'	 ?iI0	 O0000

ji



kv TO THE ORDER OF
•	 .•-- ••	 :c111RA5, NA. BR. 4427.•

1ERICD, N	 1175:3

FiiT	 LLDtin:L'E
7LUD NA t BRQIEPE

OF. NEW YORK,	 LC .......................
PREMIUM ACCOU;I

Exemption (1/4)



THE PORTAUTHORM OF NY& NJ

December 6:,2006

VRH Construction Corp
•	 320 Grand Avenue

• Englewood, NJ 07631

• SUBJECT:,
'
NEWARK LIBERTY INTERNATIONAL AIRPORT - TERMINAL B
MODERNIZATION PROGRAM LOWER LEVEL EXPANSION 7 B-i
VERTICAL CIRCULATION - CONTRACT EWR-264.003

•	 ACCEPTANCE OF PERFORMANCE AND PAYMENT BOND

Gentlemen

This is to confirm that your Performance and Payment Bond in the penal sum of $53,200,000.00
signed by Victor D. Wortmann, Jr., President, for V.R.H. Construction Corp., contractor, and by
Theresa J. Fbley, Attorney-In-Fact, for Travelers Casualty and Surety Company of America,
surety on the subject contract is satisfactory

Very truly pours	 •	 ••

Theresa A. Flores
Cbntract Administrator 	 S

Construction Contracts Division
Procuremeit Department

•	 •	 Procurement Deportment
One Madison Avenue, 7th Floor
New Yodç NYIOOJO

• 	 S	 •	 T:212435 7000	 •• S



L4TJT
Bond No, 104806720

•	
CONTRACT EWR-264 .003

•	 •
PERFORMANCE AND PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS that we, the de 3igned Contractor and surcty,comptmy
(or conpai(cs), as ptincpai and ury (r &ntie, r&pec1vCy,

•	 .Cutrtur	 Surety

I,RH. Construction Corp.,	 Travelers Casualty and Surety Company
a corporation organized under the laws of 	 of America
the State of New York of	 499 Thornall Street
320 Grand Avenue	 Edison, New Jersey 08837
Englewood, New Jersey 07631

to. 
kS. AS	 M1'

•	 .	 E.	 .•

Inr nankes of tha contractor x4 stxty cy (or omnle) in te appropria1	 1trmrs. 1fpce i
xuthcin add ñdv.

If the Coilt3cwT is z corporation, givc the siatt ofiuorpvmton, uting Mo the pbraie a mrp9milon
orgathz!d under tho laws of 	 •	 --

Irtho Contractor is 	 .rtnctAlp, give ru amles ofparci, Using the phra.e "oo .puers doing buires
under tbe film nn of_________	 -

If 	 Conrctor Is	 j.44ivjua1 vx4 a trade name, give tTdiVa1 nan, UslAg also , tilea phe. 'an
individual doing bwiatss under the iradt 	 of___________________

7!

TOTAL P.1
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