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SW-D510-B GR.1212 A TAA PANYNJ TAA Completeness Review - TAA Package Submission - P2 Demo & HH Construction Trailer  Compound - rev B10.0 10.0 30-Apr-17 09-May-17

SW-D520-B GR.1212 A TAA PA Review/Approve - P2 Demo & HH Construction Trailer Compound - rev B 0.0 0.0 10-May-17 10-May-17

GR-1213.01 Sitewide Temporary Electrical Services - Phase 1GR-1213.01 Sitewide Temporary Electrical Services - Phase 1GR-1213.01 Sitewide Temporary Electrical Services - Phase 1GR-1213.01 Sitewide Temporary Electrical Services - Phase 1GR-1213.01 Sitewide Temporary Electrical Services - Phase 1 281.0 14.0 02-Mar-16 A 18-May-17

PR-P3150 GR.1213.010 TAA Prepare CDs - Sitewide Temporary Electrical Services - Phase  1 11.0 0.0 02-Mar-16 A 17-May-16 A

PR-P3210 GR.1213.010 TAA Design Due for SWJV-Developer Rev iew -  Sitewide Temporary Electrical Services - Phase  1 0.0 0.0 17-May-16 A

PR-P3220 GR.1213.010 TAA SWJV-Developer Review -  Sitewide Temporary Electrical Services - Phase  1 5.0 0.0 20-May-16 A 20-May-16 A

PR-P3260 GR.1213.010 TAA PA TAA Completeness Review - Sitewide Temporary Electrical Services - Phase  1 10.0 0.0 23-May-16 A 01-Jun-16 A

PR-P3300 GR.1213.010 TAA TAA Review Process -  Sitewide Temporary Electrical Services - Phase  1 40.0 0.0 01-Jun-16 A 06-Jul-16 A CA/R

PR-P3150-A GR.1213.01A TAA Prepare CDs - Sitewide Temporary Electrical Services - Phase  1 - rev A 11.0 0.0 06-Jul-16 A 10-Aug-16 A

PR-P3210-A GR.1213.01A TAA Design Due for SWJV-Developer Rev iew -  Sitewide Temporary Electrical Services - Phase  1 - rev A0.0 0.0 10-Aug-16 A

PR-P3220-A GR.1213.01A TAA SWJV-Developer Review -  Sitewide Temporary Electrical Services - Phase  1 - rev A 5.0 0.0 10-Aug-16 A 12-Aug-16 A

PR-P3260-A GR.1213.01A TAA PA TAA Completeness Review - Sitewide Temporary Electrical Services - Phase  1 - rev A 10.0 0.0 12-Aug-16 A 22-Aug-16 A

PR-P3300-A GR.1213.01A TAA TAA Review Process -  Sitewide Temporary Electrical Services - Phase  1 - rev A 30.0 0.0 22-Aug-16 A 26-Sep-16 A

PR-P3210-B GR.1213.01A TAA Design Due for SWJV-Developer Rev iew -  Sitewide Temporary Electrical Services - Phase  1 - rev B0.0 0.0 27-Sep-16 A

PR-P3220-B GR.1213.01A TAA SWJV-Developer Review -  Sitewide Temporary Electrical Services - Phase  1 - rev B 5.0 0.0 28-Sep-16 A 19-Dec-16 A

PR-P3260-B GR.1213.01A TAA PA TAA Completeness Review - Sitewide Temporary Electrical Services - Phase  1 - rev B 10.0 0.0 20-Dec-16 A 04-Jan-17 A

PR-P3300-B GR.1213.01A TAA TAA Review Process -  Sitewide Temporary Electrical Services - Phase  1 - rev B 30.0 0.0 04-Jan-17 A 03-Feb-17 A

PR-P3210-C GR.1213.01A TAA Design Due for SWJV-Developer Rev iew -  Sitewide Temporary Electrical Services - Phase  1 - rev C0.0 0.0 03-Feb-17 A

PR-P3220-C GR.1213.01A TAA SWJV-Developer Review -  Sitewide Temporary Electrical Services - Phase  1 - rev C 5.0 0.0 03-Feb-17 A 17-Mar-17 A

PR-P3260-C GR.1213.01A TAA PA TAA Completeness Review - Sitewide Temporary Electrical Services - Phase  1 - rev C 10.0 0.0 17-Mar-17 A 27-Mar-17 A

PR-P3300-C GR.1213.01A TAA TAA Review Process -  Sitewide Temporary Electrical Services - Phase  1 - rev C 30.0 14.0 20-Mar-17 A 18-May-17

GR-1213.02 Sitewide Temporary Electrical Services - Phase 2GR-1213.02 Sitewide Temporary Electrical Services - Phase 2GR-1213.02 Sitewide Temporary Electrical Services - Phase 2GR-1213.02 Sitewide Temporary Electrical Services - Phase 2GR-1213.02 Sitewide Temporary Electrical Services - Phase 2 80.0 80.0 01-May-17 22-Aug-17

PR-P3360 GR.1213.020 TAA Prepare CDs - Sitewide Temporary Electrical Services - Phase  2 25.0 25.0 01-May-17 05-Jun-17

PR-P3400 GR.1213.020 TAA Design Due for SWJV-Developer Rev iew -  Sitewide Temporary Electrical Services - Phase  2 0.0 0.0 05-Jun-17

PR-P3410 GR.1213.020 TAA SWJV-Developer Review -  Sitewide Temporary Electrical Services - Phase  2 5.0 5.0 06-Jun-17 12-Jun-17

PR-P3430 GR.1213.020 TAA PA TAA Completeness Review - Sitewide Temporary Electrical Services - Phase  2 10.0 10.0 13-Jun-17 26-Jun-17

PR-P3470 GR.1213.020 TAA TAA Review Process -  Sitewide Temporary Electrical Services - Phase  2 40.0 40.0 27-Jun-17 22-Aug-17

GR-1214.01 Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1GR-1214.01 Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1GR-1214.01 Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1GR-1214.01 Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1GR-1214.01 Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1309.0 60.0 02-Mar-16 A 25-Jul-17

PR-P3160 GR.1214.010 TAA Prepare CDs - Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 14.0 0.0 02-Mar-16 A 26-May-16 A

PR-P3240 GR.1214.010 TAA Design Due for SWJV-Developer Rev iew -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 10.0 0.0 26-May-16 A

PR-P3250 GR.1214.010 TAA SWJV-Developer Review -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 15.0 0.0 27-May-16 A 02-Jun-16 A

PR-P3280 GR.1214.010 TAA PA TAA Completeness Review - Water & Sanitary Services for Sitewide Temporary Facilities - Phase 110.0 0.0 02-Jun-16 A 12-Jun-16 A

PR-P3320 GR.1214.010 TAA TAA Review Process -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 140.0 0.0 13-Jun-16 A 12-Jul-16 A CA/R

PR-P3160-A GR.1214.01A TAA Prepare CDs - Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev A 14.0 0.0 12-Jul-16 A 29-Jul-16 A

PR-P3240-A GR.1214.01A TAA Design Due for SWJV-Developer Rev iew -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev A0.0 0.0 29-Jul-16 A

PR-P3250-A GR.1214.01A TAA SWJV-Developer Review -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev A5.0 0.0 29-Jul-16 A 04-Aug-16 A

PR-P3280-A GR.1214.01A TAA PA TAA Completeness Review - Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev A10.0 0.0 04-Aug-16 A 11-Aug-16 A

PR-P3320-A GR.1214.01A TAA TAA Review Process -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev A40.0 0.0 11-Aug-16 A 26-Sep-16 A

PR-P3160-B GR.1214.01A TAA Prepare CDs - Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev B 14.0 0.0 26-Sep-16 A 30-Nov-16 A

PR-P3240-B GR.1214.01A TAA Design Due for SWJV-Developer Rev iew -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev B0.0 0.0 30-Nov-16 A

PR-P3250-B GR.1214.01A TAA SWJV-Developer Review -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev B5.0 0.0 30-Nov-16 A 14-Dec-16 A

PR-P3280-B GR.1214.01A TAA PA TAA Completeness Review - Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev B10.0 0.0 14-Dec-16 A 21-Dec-16 A

PR-P3320-B GR.1214.01A TAA TAA Review Process -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev B40.0 0.0 21-Dec-16 A 08-Feb-17 A

PR-P3240-C GR.1214.01A TAA Prepare Responce for Rider C -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev C10.0 5.0 08-Feb-17 A 05-May-17

PR-P3250-C GR.1214.01A TAA SWJV-Developer Review -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev C5.0 5.0 08-May-17 12-May-17

PR-P3280-C GR.1214.01A TAA PA TAA Completeness Review - Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev C10.0 10.0 15-May-17 26-May-17

PR-P3320-C GR.1214.01A TAA TAA Review Process -  Water & Sanitary Services for Sitewide Temporary Facilities - Phase 1 - rev C40.0 40.0 30-May-17 25-Jul-17

GR-1214.02 Sitewide Temporary Plumbing Services - Phase 2GR-1214.02 Sitewide Temporary Plumbing Services - Phase 2GR-1214.02 Sitewide Temporary Plumbing Services - Phase 2GR-1214.02 Sitewide Temporary Plumbing Services - Phase 2GR-1214.02 Sitewide Temporary Plumbing Services - Phase 2 80.0 80.0 01-May-17 22-Aug-17

PR-P3370 GR.1214.020 TAA Prepare CDs - Sitewide Temporary Plumbing Services - Phase  2 25.0 25.0 01-May-17 05-Jun-17

PR-P3440 GR.1214.020 TAA Design Due for SWJV-Developer Rev iew -  Sitewide Temporary Plumbing Services - Phase  2 0.0 0.0 05-Jun-17

PR-P3450 GR.1214.020 TAA SWJV-Developer Review -  Sitewide Temporary Plumbing Services - Phase  2 5.0 5.0 06-Jun-17 12-Jun-17

PR-P3460 GR.1214.020 TAA PA TAA Completeness Review - Sitewide Temporary Plumbing Services - Phase  2 10.0 10.0 13-Jun-17 26-Jun-17

PR-P3480 GR.1214.020 TAA TAA Review Process -  Sitewide Temporary Plumbing Services - Phase  2 40.0 40.0 27-Jun-17 22-Aug-17
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GR-1215 Initial Baseline ScheduleGR-1215 Initial Baseline ScheduleGR-1215 Initial Baseline ScheduleGR-1215 Initial Baseline ScheduleGR-1215 Initial Baseline Schedule 272.0 0.0 28-Dec-15 A 15-Aug-16 A

SB-P3450 GR.1215 0 SCH Prepare/Submit Initial Baseline Schedule 100.0 0.0 28-Dec-15 A 10-Jun-16 A

SB-P3470 GR.1215 0 SCH SWJV-Developer Review Period - Initial Baseline Schedule 5.0 0.0 14-Jun-16 A 23-Jun-16 A

SB-P3520 GR.1215 0 SCH PA TAA Completeness Review - Initial Baseline Schedule 5.0 0.0 23-Jun-16 A 05-Jul-16 A

SB-P3460 GR.1215 0 SCH PA Review/Approve Initial Baseline Schedule 40.0 0.0 05-Jul-16 A 15-Aug-16 A AC

GR-1230 Hazmat Abatement for CESGR-1230 Hazmat Abatement for CESGR-1230 Hazmat Abatement for CESGR-1230 Hazmat Abatement for CESGR-1230 Hazmat Abatement for CES 212.0 25.0 10-Jun-16 A 05-Jun-17

PR-P3105 GR.1230 0 TAA Prepare & Submit Survey Report & Abatement Design (TAA-ACM-1) ACM Remediation CES 10.0 0.0 10-Jun-16 A 13-Jun-16 A

PR-P3095 GR.1230 0 TAA Design Due for SWJV-Developer Rev iew - ACM Remediation CES 0.0 0.0 13-Jun-16 A

PR-P3115 GR.1230 TAA SWJV-Developer Review - TAA-ACM-1 5.0 0.0 13-Jun-16 A 22-Jun-16 A

PR-P3125 GR.1230 0 TAA PANYNJ TAA Completeness Review - TAA Package Submission - ACM Remediation CES 10.0 0.0 22-Jun-16 A 02-Jul-16 A

PR-P3135 GR.1230 0 TAA PA Review/Approve Asbestos Design & Required Paperwork - ACM Remediati on CES 25.0 0.0 05-Jul-16 A 12-Aug-16 A CA/R

PR-P3095-A GR.1230 A TAA Design Due for SWJV-Developer Rev iew - ACM Remediation CES - rev A 0.0 0.0 29-Dec-16 A

PR-P3115-A GR.1230 A TAA SWJV-Developer Review - TAA-ACM-1 - rev A 5.0 0.0 19-Oct-16 A 19-Oct-16 A

PR-P3125-A GR.1230 A TAA PANYNJ TAA Completeness Review - TAA Package Submission - ACM Remediation CES - rev A10.0 0.0 19-Oct-16 A 01-Nov-16 A

PR-P3135-A GR.1230 A TAA PA Review/Approve Asbestos Design & Required Paperwork - ACM Remediati on CES - rev A 25.0 0.0 01-Nov-16 A 19-Dec-16 A

PR-P3105-B GR.1230 A TAA Revise & Submit Survey Report & Abatement Design (TAA-ACM-1) ACM Remediation CES - rev B10.0 0.0 19-Dec-16 A 23-Dec-16 A

PR-P3095-B GR.1230 A TAA Design Due for SWJV-Developer Rev iew - ACM Remediation CES - rev B 0.0 0.0 23-Dec-16 A

PR-P3115-B GR.1230 A TAA SWJV-Developer Review - TAA-ACM-1 - rev B 5.0 0.0 23-Dec-16 A 03-Jan-17 A

PR-P3125-B GR.1230 A TAA PANYNJ TAA Completeness Review - TAA Package Submission - ACM Remediation CES - rev B10.0 0.0 04-Jan-17 A 24-Jan-17 A

PR-P3105-A GR.1230 A TAA Revise & Submit Survey Report & Abatement Design (TAA-ACM-1) ACM Remediation CES - rev A0.0 0.0 01-May-17 01-May-17

PR-P3135-B GR.1230 A TAA PA Review/Approve Asbestos Design & Required Paperwork - ACM Remediati on CES - rev B25.0 25.0 01-May-17 05-Jun-17

GR-1231 Hazmat Abatement for Gate A1 ModificationsGR-1231 Hazmat Abatement for Gate A1 ModificationsGR-1231 Hazmat Abatement for Gate A1 ModificationsGR-1231 Hazmat Abatement for Gate A1 ModificationsGR-1231 Hazmat Abatement for Gate A1 Modifications 232.0 45.0 15-Apr-16 A 03-Jul-17

PR-P3790 GR.1231 0 TAA Prepare & Submit Survey Report & Abatement Design Gate A1 Modification 10.0 0.0 15-Apr-16 A 01-May-17

PR-P3800 GR.1231 0 TAA Design Due for SWJV-Developer Rev iew - Gate A1 Modification 0.0 0.0 01-May-17

PR-P3810 GR.1231 TAA SWJV-Developer Review - Gate A1 Modification 5.0 5.0 01-May-17 05-May-17

PR-P3820 GR.1231 0 TAA PANYNJ TAA Completeness Review - TAA Package Submission - Gate A1 Modif icati on 10.0 10.0 08-May-17 19-May-17

PR-P3830 GR.1231 0 TAA PA Review/Approve Asbestos Design & Required Paperwork - Gate A1 Modi fication 30.0 30.0 22-May-17 03-Jul-17

GR-1232 Hazardous Material Survey & Sampling Plan CTB-PierBGR-1232 Hazardous Material Survey & Sampling Plan CTB-PierBGR-1232 Hazardous Material Survey & Sampling Plan CTB-PierBGR-1232 Hazardous Material Survey & Sampling Plan CTB-PierBGR-1232 Hazardous Material Survey & Sampling Plan CTB-PierB 289.0 30.0 21-Apr-16 A 26-Jun-17

PR-P3155 GR.1232 0 MWA Prepare & Submit Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B 10.0 0.0 21-Apr-16 A 06-May-16 A

PR-P3165 GR.1232 0 MWA Design Due for SWJV-Developer Rev iew - Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B0.0 0.0 06-May-16 A

PR-P3175 GR.1232 0 MWA SWJV-Developer Review - Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B 5.0 0.0 06-May-16 A 19-May-16 A

PR-P3185 GR.1232 0 MWA PA Completeness Review - Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B 10.0 0.0 19-May-16 A 29-May-16 A

PR-P3195 GR.1232 0 MWA PA Review & Approve of Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B 30.0 0.0 31-May-16 A 15-Jul-16 A CA/R

PR-P3155-A GR.1232 0 MWA Prepare & Submit Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B - rev A 10.0 0.0 15-Jul-16 A 12-Aug-16 A

PR-P3165-A GR.1232 0 MWA Design Due for SWJV-Developer Rev iew - Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B - rev A0.0 0.0 12-Aug-16 A

PR-P3175-A GR.1232 0 MWA SWJV-Developer Review - Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B - rev A 5.0 0.0 12-Aug-16 A 12-Aug-16 A

PR-P3185-A GR.1232 0 MWA PA Completeness Review - Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B - rev A 10.0 0.0 12-Aug-16 A 24-Aug-16 A

PR-P3195-A GR.1232 0 MWA PA Review & Approve of Asbestos Survey Plan & Coordination (TAA-ACM-2) Pier B - rev A 30.0 0.0 24-Aug-16 A 23-Sep-16 A FA

PR-P3205 GR.1232 0 MWA Conduct Asbestos and Uni versal Waste Survey (TAA-ACM-2) Pier B 30.0 30.0 15-May-17 26-Jun-17

GR-1233 Hazardous Materials Abatement Design - Pier A DemolitionGR-1233 Hazardous Materials Abatement Design - Pier A DemolitionGR-1233 Hazardous Materials Abatement Design - Pier A DemolitionGR-1233 Hazardous Materials Abatement Design - Pier A DemolitionGR-1233 Hazardous Materials Abatement Design - Pier A Demolition 55.0 55.0 15-May-17 01-Aug-17

PR-P1450 GR.1233 0 TAA Prepare & Submit Survey Report & Abatement Design (TAA-ACM-2) Pier A 0.0 0.0 15-May-17 15-May-17

PR-P1455 GR.1233 0 TAA Design Due for SWJV-Developer Rev iew (TAA-ACM-2) Pier A 0.0 0.0 15-May-17

PR-P2185 GR.1233 0 TAA SWJV-Developer Review (TAA-ACM-2) Pier A 5.0 5.0 15-May-17 19-May-17

PR-P1456 GR.1233 0 TAA PA TAA Completeness Review - TAA Package (TAA-ACM-2) Pier A 10.0 10.0 22-May-17 05-Jun-17

PR-P1460 GR.1233 0 TAA PA Review/Approve Asbestos Design & Required Paperwork (TAA-ACM-2) Pier A 40.0 40.0 06-Jun-17 01-Aug-17

GR-1234 Hazardous Materials Abatement Design - Pier B DemolitionGR-1234 Hazardous Materials Abatement Design - Pier B DemolitionGR-1234 Hazardous Materials Abatement Design - Pier B DemolitionGR-1234 Hazardous Materials Abatement Design - Pier B DemolitionGR-1234 Hazardous Materials Abatement Design - Pier B Demolition 55.0 55.0 27-Jun-17 13-Sep-17

PR-P3215 GR.1234 0 TAA Prepare & Submit Survey Report & Abatement Design (TAA-ACM-2) Pier B 0.0 0.0 27-Jun-17 27-Jun-17

PR-P3225 GR.1234 0 TAA Design Due for SWJV-Developer Rev iew (TAA-ACM-2) Pier B 0.0 0.0 27-Jun-17

PR-P3235 GR.1234 0 TAA SWJV-Developer Review (TAA-ACM-2) Pier B 5.0 5.0 27-Jun-17 03-Jul-17

PR-P3245 GR.1234 0 TAA PA TAA Completeness Review - TAA Package (TAA-ACM-2) Pier B 10.0 10.0 05-Jul-17 18-Jul-17

PR-P3255 GR.1234 0 TAA PA Review/Approve Asbestos Design & Required Paperwork (TAA-ACM-2) Pier B 40.0 40.0 19-Jul-17 13-Sep-17

UD 11 LGA - Monthly Update 11 DD = April 30, 2017 - MITIGATED LGA Update No.11 - D&C Schedule of Submittals  

18 of 50



Activity ID PA 
Submittal 
#

Submittal 
Rev

Submittal 
Type

Activity Name Original
Duration

Remaining
 Duration

Start Finish Submittal 
Status

GR-1235 Hazardous Materials Survey and Sampling Plan SOP - Hanger 1GR-1235 Hazardous Materials Survey and Sampling Plan SOP - Hanger 1GR-1235 Hazardous Materials Survey and Sampling Plan SOP - Hanger 1GR-1235 Hazardous Materials Survey and Sampling Plan SOP - Hanger 1GR-1235 Hazardous Materials Survey and Sampling Plan SOP - Hanger 1 257.0 35.0 22-Jun-16 A 15-Aug-17

PR-P1490 GR.1235 0 MWA Prepare & Submit Asbestos Survey Plan & Coordination (TAA-ACM-3) Hangar 1 10.0 0.0 22-Jun-16 A 01-Jul-16 A

PR-P2625 GR.1235 0 MWA SWJV-Developer Review -  Asbestos Survey Plan & Coordination (TAA-ACM-3) Hangar 1 5.0 0.0 01-Jul-16 A 01-Jul-16 A

PR-P2615 GR.1235 0 MWA Design Due for SWJV-Developer Rev iew -  Asbestos Survey Plan & Coordination (TAA-ACM-3) Hangar 10.0 0.0 01-Jul-16 A

PR-P2635 GR.1235 0 MWA PA Completeness Review -  Asbestos Survey Plan & Coordination (TAA-ACM-3) Hangar 1 10.0 0.0 01-Jul-16 A 11-Jul-16 A

PR-P1500 GR.1235 0 MWA PA Review & Approve of Asbestos Survey Plan & Coordination (TAA-ACM-3) Hangar 1 30.0 0.0 11-Jul-16 A 23-Aug-16 A FA

PR-P1510 GR.1235 0 MWA Conduct Asbestos and Uni versal Waste Survey (TAA-ACM-3) Hangar 1 15.0 15.0 27-Jun-17 18-Jul-17

PR-P1520 GR.1235 0 MWA Prepare & Submit  Survey Report & Abatement Design (TAA-ACM-3) Hangar 1 20.0 20.0 19-Jul-17 15-Aug-17

GR-1236 Hazardous Materials Survey and Sampling Plan SOP - CTB Center & EastGR-1236 Hazardous Materials Survey and Sampling Plan SOP - CTB Center & EastGR-1236 Hazardous Materials Survey and Sampling Plan SOP - CTB Center & EastGR-1236 Hazardous Materials Survey and Sampling Plan SOP - CTB Center & EastGR-1236 Hazardous Materials Survey and Sampling Plan SOP - CTB Center & East219.0 50.0 16-Sep-16 A 27-Sep-17

PR-P1705 GR.1236 0 MWA Prepare & Submit Asbestos Survey Plan & Coordination (TAA-ACM-3) CTB East Center 10.0 0.0 16-Sep-16 A 29-Sep-16 A

PR-P2645 GR.1236 0 MWA Design Due for SWJV-Developer Rev iew -  Asbestos Survey Plan & Coordination (TAA-ACM-3) CTB East Center0.0 0.0 11-Oct-16 A

PR-P2655 GR.1236 0 MWA SWJV-Developer Review -  Asbestos Survey Plan & Coordination (TAA-ACM-3) CTB East Center5.0 0.0 11-Oct-16 A 13-Oct-16 A

PR-P2665 GR.1236 0 MWA PA Completeness Review -  Asbestos Survey Plan & Coordination (TAA-ACM-3) CTB East Center10.0 0.0 13-Oct-16 A 21-Oct-16 A

PR-P1715 GR.1236 0 MWA PA Review & Approve of Asbestos Survey Plan & Coordination (TAA-ACM-3) CTB East Center30.0 0.0 21-Oct-16 A 07-Dec-16 A

PR-P1725 GR.1236 0 MWA Conduct Asbestos and Uni versal Waste Survey (TAA-ACM-3) CTB East Center 30.0 30.0 19-Jul-17 29-Aug-17

PR-P1735 GR.1236 0 MWA Prepare & Submit  Survey Report & Abatement Design (TAA-ACM-3) CTB East Center 20.0 20.0 30-Aug-17 27-Sep-17

GR-1237 Hazmat Abatement for Hanger 1/CTB East & CenterGR-1237 Hazmat Abatement for Hanger 1/CTB East & CenterGR-1237 Hazmat Abatement for Hanger 1/CTB East & CenterGR-1237 Hazmat Abatement for Hanger 1/CTB East & CenterGR-1237 Hazmat Abatement for Hanger 1/CTB East & Center 55.0 55.0 27-Sep-17 19-Dec-17

PR-P1525 GR.1237 0 TAA Design Due for SWJV-Developer Rev iew (TAA-ACM-3) 0.0 0.0 27-Sep-17

PR-P2605 GR.1237 0 TAA SWJV-Developer Review (TAA-ACM-3) 5.0 5.0 28-Sep-17 04-Oct-17

PR-P1526 GR.1237 0 TAA PA TAA Completeness Review (TAA-ACM-3) 10.0 10.0 05-Oct-17 19-Oct-17

PR-P1530 GR.1237 0 TAA PA Review/Approve Asbestos Design & Required Paperwork (TAA-ACM-3) 40.0 40.0 20-Oct-17 19-Dec-17

GR-1238 Hazardous Material Survey & Sampling Plan - Pier CGR-1238 Hazardous Material Survey & Sampling Plan - Pier CGR-1238 Hazardous Material Survey & Sampling Plan - Pier CGR-1238 Hazardous Material Survey & Sampling Plan - Pier CGR-1238 Hazardous Material Survey & Sampling Plan - Pier C 251.0 35.0 02-May-16 A 19-Jun-17

PR-P1630 GR.1238.010 MWA Prepare & Submit Asbestos Survey Plan & Coordination (TAA-ACM-4) Pier C 10.0 0.0 02-May-16 A 18-May-16 A

PR-P2675 GR.1238.010 MWA Design Due for SWJV-Developer Rev iew - Asbestos Survey Plan & Coordination (TAA-ACM-4) Pier C0.0 0.0 18-May-16 A

PR-P2685 GR.1238.010 MWA SWJV-Developer Review - Asbestos Survey Plan & Coordination (TAA-ACM-4) Pier C 5.0 0.0 19-May-16 A 25-May-16 A

PR-P2695 GR.1238.010 MWA PA Completeness Review - Asbestos Survey Plan & Coordination (TAA-ACM-4) Pier C 10.0 0.0 26-May-16 A 05-Jun-16 A

PR-P1640 GR.1238.010 MWA PA Review & Approve of Asbestos Survey Plan & Coordination (TAA-ACM-4) Pier C 30.0 0.0 06-Jun-16 A 19-Jul-16 A CA/R

PR-P1630-A GR.1238.01A MWA Prepare & Submit Asbestos Survey Plan & Coordination (TAA-ACM-4) Pier C - rev A 10.0 0.0 19-Aug-16 A 13-Dec-16 A

PR-P2685-A GR.1238.01A MWA SWJV-Developer Review - Asbestos Survey Plan & Coordination (TAA-ACM-4) Pier C - rev A 5.0 0.0 13-Dec-16 A 15-Dec-16 A

PR-P2695-A GR.1238.01A MWA PA Completeness Review - Asbestos Survey Plan & Coordination (TAA-ACM-4) Pier C - rev A10.0 0.0 15-Dec-16 A 04-Jan-17 A

PR-P1640-A GR.1238.01A MWA PA Review & Approve of Asbestos Survey Plan & Coordination (TAA-ACM-4) Pier C - rev A 30.0 0.0 04-Jan-17 A 10-Feb-17 A

PR-P1650 GR.1238.010 MWA Conduct Asbestos and Uni versal Waste Survey (TAA-ACM-4) Pier C 15.0 15.0 01-May-17 19-May-17

PR-P1660 GR.1238.010 MWA Prepare & Submit Survey Report & Abatement Design (TAA-ACM-4) Pier C 20.0 20.0 22-May-17 19-Jun-17

GR-1239 Hazardous Material Survey and Sampling Plan SOP - CTB West and Pier DGR-1239 Hazardous Material Survey and Sampling Plan SOP - CTB West and Pier DGR-1239 Hazardous Material Survey and Sampling Plan SOP - CTB West and Pier DGR-1239 Hazardous Material Survey and Sampling Plan SOP - CTB West and Pier DGR-1239 Hazardous Material Survey and Sampling Plan SOP - CTB West and Pier D141.0 50.0 01-May-16 A 11-Jul-17

PR-P1745 GR.1239 0 MWA Prepare & Submit Asbestos Survey Plan & Coordination (TAA-ACM-4) CTB West Part A 0.0 0.0 01-May-16 A 18-May-16 A

PR-P2705 GR.1239 0 MWA Design Due for SWJV-Developer Rev iew - Asbestos Survey Plan & Coordination (TAA-ACM-4) CTB West Part A0.0 0.0 18-May-16 A

PR-P2715 GR.1239 0 MWA SWJV-Developer Review - Asbestos Survey Plan & Coordination (TAA-ACM-4) CTB West Part A5.0 0.0 18-May-16 A 25-May-16 A

PR-P2725 GR.1239 0 MWA PA Completeness Review - Asbestos Survey Plan & Coordination (TAA-ACM-4) CTB West Part A10.0 0.0 05-Dec-16 A 19-Dec-16 A

PR-P1755 GR.1239 0 MWA PA Review & Approve of Asbestos Survey Plan & Coordination (TAA-ACM-4) CTB West Par t A30.0 0.0 19-Dec-16 A 17-Feb-17 A

PR-P1765 GR.1239 0 MWA Conduct Asbestos and Uni versal Waste Survey (TAA-ACM-4) CTB West Part A 30.0 30.0 01-May-17 12-Jun-17

PR-P1775 GR.1239 0 MWA Prepare & Submit Survey Report & Abatement Design (TAA-ACM-4) CTB West Part A 20.0 20.0 13-Jun-17 11-Jul-17

GR-1240 Hazmat Abatement Design for Pier C & CTB West (Part A)GR-1240 Hazmat Abatement Design for Pier C & CTB West (Part A)GR-1240 Hazmat Abatement Design for Pier C & CTB West (Part A)GR-1240 Hazmat Abatement Design for Pier C & CTB West (Part A)GR-1240 Hazmat Abatement Design for Pier C & CTB West (Part A) 55.0 55.0 11-Jul-17 27-Sep-17

PR-P1665 GR.1240 0 TAA Design Due for SWJV-Developer Rev iew (TAA-ACM-4) 0.0 0.0 11-Jul-17

PR-P2735 GR.1240 0 TAA SWJV-Developer Review (TAA-ACM-4) 5.0 5.0 12-Jul-17 18-Jul-17

PR-P1666 GR.1240 0 TAA PA Completeness Review (TAA-ACM-4) 10.0 10.0 19-Jul-17 01-Aug-17

PR-P1670 GR.1240 0 TAA PA Review/Approve Asbestos Design & Required Paperwork (TAA-ACM-4) 40.0 40.0 02-Aug-17 27-Sep-17

GR-1241 Hazardous Materials Abatement Design - Hangar 1GR-1241 Hazardous Materials Abatement Design - Hangar 1GR-1241 Hazardous Materials Abatement Design - Hangar 1GR-1241 Hazardous Materials Abatement Design - Hangar 1GR-1241 Hazardous Materials Abatement Design - Hangar 1 105.0 105.0 01-May-17 27-Sep-17

PR-P1560 GR.1241 0 MWA Prepare & Submit Asbestos Survey Plan & Coordination (TAA-ACM-5) Pier D 10.0 10.0 01-May-17 12-May-17

PR-P2745 GR.1241 0 MWA Design Due for SWJV-Developer Rev iew - Asbestos Survey Plan & Coordination (TAA-ACM-5) Pier D0.0 0.0 12-May-17

PR-P2755 GR.1241 0 MWA SWJV-Developer Review - Asbestos Survey Plan & Coordination (TAA-ACM-5) Pier D 5.0 5.0 15-May-17 19-May-17
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PR-P2765 GR.1241 0 MWA PA Completeness Review - Asbestos Survey Plan & Coordination (TAA-ACM-5) Pier D 10.0 10.0 22-May-17 05-Jun-17

PR-P1570 GR.1241 0 MWA PA Review & Approve of Asbestos Survey Plan & Coordination (TAA-ACM-5) Pier D 30.0 30.0 06-Jun-17 18-Jul-17

PR-P1580 GR.1241 0 MWA Conduct Asbestos and Uni versal Waste Survey - (TAA-ACM-5) Pier D 30.0 30.0 19-Jul-17 29-Aug-17

PR-P1590 GR.1241 0 MWA Prepare & Submit Survey Report &  Abatement Design (TAA-ACM-5) Pier D 20.0 20.0 30-Aug-17 27-Sep-17

GR-1242 Hazmat Abatement Design for Pier D & CTB West (Part B)GR-1242 Hazmat Abatement Design for Pier D & CTB West (Part B)GR-1242 Hazmat Abatement Design for Pier D & CTB West (Part B)GR-1242 Hazmat Abatement Design for Pier D & CTB West (Part B)GR-1242 Hazmat Abatement Design for Pier D & CTB West (Part B) 55.0 55.0 27-Sep-17 19-Dec-17

PR-P1595 GR.1242 0 TAA Design Due for SWJV-Developer Rev iew (TAA-ACM-5) 0.0 0.0 27-Sep-17

PR-P2775 GR.1242 0 TAA SWJV-Developer Review (TAA-ACM-5) 5.0 5.0 28-Sep-17 04-Oct-17

PR-P1596 GR.1242 0 TAA PA Completeness Review (TAA-ACM-5) 10.0 10.0 05-Oct-17 19-Oct-17

PR-P1600 GR.1242 0 TAA PA Review/Approve Asbestos Design & Required Paperwork (TAA-ACM-5) 40.0 40.0 20-Oct-17 19-Dec-17

GR-1243 5KV Distribution LineGR-1243 5KV Distribution LineGR-1243 5KV Distribution LineGR-1243 5KV Distribution LineGR-1243 5KV Distribution Line 276.0 17.0 01-Mar-16 A 23-May-17

PR-P3140 GR.1243 0 TAA Prepare CDs - 5KV Distribution Line 25.0 0.0 01-Mar-16 A 06-May-16 A

PR-P3180 GR.1243 0 TAA Design Due for SWJV-Developer Rev iew -  5KV Distribution Line 0.0 0.0 06-May-16 A

PR-P3190 GR.1243 0 TAA SWJV-Developer Review -  5KV Distr ibution Line 10.0 0.0 06-May-16 A 16-May-16 A

PR-P3230 GR.1243 0 TAA PA TAA Completeness Review - 5KV Distribution Line 10.0 0.0 16-May-16 A 26-May-16 A

PR-P3290 GR.1243 0 TAA TAA Review Process - 5KV Distribution Line 40.0 0.0 26-May-16 A 23-Jun-16 A CA/R

PR-P3140-A GR.1243 A TAA Revise and Resubmit Plans  - 5KV Distribution Line 20.0 0.0 24-Jun-16 A 27-Jan-17 A

PR-P3180-A GR.1243 A TAA SWJV-Developer  Review -  5KV Distribution Line 5.0 0.0 30-Jan-17 A 19-Mar-17 A

PR-P3230-A GR.1243 A TAA PA TAA Completeness Review - 5KV Distribution Line 10.0 0.0 20-Mar-17 A 29-Mar-17 A

PR-P3290-A GR.1243 A TAA TAA Review Process - 5KV Distribution Line 30.0 17.0 29-Mar-17 A 23-May-17

GR-1244.01 Hazardous Material Survey finding and sampling plan - Airside Package 1GR-1244.01 Hazardous Material Survey finding and sampling plan - Airside Package 1GR-1244.01 Hazardous Material Survey finding and sampling plan - Airside Package 1GR-1244.01 Hazardous Material Survey finding and sampling plan - Airside Package 1GR-1244.01 Hazardous Material Survey finding and sampling plan - Airside Package 1120.0 0.0 13-May-16 A 13-Oct-16 A

PR-P3995 GR.1244.010 MWA Design Due for SWJV-Developer Rev iew - Hazardous Mat'l Survey & Sampling (P3 & NI) 0.0 0.0 13-May-16 A

PR-P4000 GR.1244.010 MWA SWJV-Developer Review - Hazardous Mat'l Survey & Sampling (P3 & NI) 5.0 0.0 16-May-16 A 18-May-16 A

PR-P4005 GR.1244.010 MWA PA TAA Completeness Review - Hazardous Mat'l Survey & Sampling (P3 & NI) 10.0 0.0 19-May-16 A 29-May-16 A

PR-P4010 GR.1244.010 MWA PA Review/Approve - Hazardous Mat'l Survey & Sampling (P3 & NI) 40.0 0.0 29-May-16 A 15-Jul-16 A CA/R

PR-P3995-A GR.1244.01A MWA Design Due for SWJV-Developer Rev iew - Hazardous Mat'l Survey & Sampling (P3 & NI) - rev A10.0 0.0 16-Jul-16 A 16-Aug-16 A

PR-P4000-A GR.1244.01A MWA SWJV-Developer Review - Hazardous Mat'l Survey & Sampling (P3 & NI) - rev  A 5.0 0.0 16-Aug-16 A 23-Aug-16 A

PR-P4005-A GR.1244.01A MWA PA TAA Completeness Review - Hazardous Mat'l Survey & Sampling (P3 & NI) - rev A 10.0 0.0 23-Aug-16 A 02-Sep-16 A

PR-P4010-A GR.1244.01A MWA PA Review/Approve - Hazardous Mat'l Survey & Sampling (P3 & NI) - rev A 40.0 0.0 02-Sep-16 A 13-Oct-16 A FA

GR-1245 Demolition of Cooling TowersGR-1245 Demolition of Cooling TowersGR-1245 Demolition of Cooling TowersGR-1245 Demolition of Cooling TowersGR-1245 Demolition of Cooling Towers 266.0 0.0 18-Apr-16 A 16-Mar-17 A

CH-D1910 GR.1245 0 TAA Prepare & Design Demo of Cooling Towers - GR-1245 20.0 0.0 18-Apr-16 A 13-May-16 A

CH-D1950 GR.1245 0 TAA PANYNJ Completeness Review - Demo of Cooling Towers - GR-1245 10.0 0.0 30-Jun-16 A 09-Jul-16 A

CH-D1940 GR.1245 0 TAA Design Due for SWJV-Developer Rev iew - Demo of Cooling Towers - GR-1245 0.0 0.0 12-Jul-16 A

CH-D1970 GR.1245 0 TAA SWJV / Developer Review - Demo of Cooling Towers - GR-1245 10.0 0.0 13-Jul-16 A 26-Jul-16 A

CH-D1960 GR.1245 0 TAA TAA Review Process - Demo of Cooling Towers - GR-1245  Conditional Approval on 8-12-16 30.0 0.0 05-Aug-16 A 12-Aug-16 A CA/R

CH-D1910-A GR.1245 A TAA Revise and Resubmit Demo of Cooling Towers - GR-1245 - rev A 20.0 0.0 15-Aug-16 A 14-Sep-16 A

CH-D1970-A GR.1245 A TAA SWJV / Developer Review - Demo of Cooling Towers - GR-1245 - rev A 5.0 0.0 14-Sep-16 A 11-Oct-16 A

CH-D1950-A GR.1245 A TAA PANYNJ Completeness Review - Demo of Cooling Towers - GR-1245 - rev A 10.0 0.0 11-Oct-16 A 19-Oct-16 A

CH-1960-A GR.1245 A TAA TAA Review Process - Demo of Cooling Towers - GR-1245 - rev A 30.0 0.0 19-Oct-16 A 12-Jan-17 A

CH-D1910-B GR.1245 A TAA Prepare and Resubmit Demo of Cooling Towers - GR-1245 - rev B 20.0 0.0 16-Dec-16 A 19-Dec-16 A

CH-D1970-B GR.1245 A TAA SWJV / Developer Review - Demo of Cooling Towers - GR-1245 - rev B 5.0 0.0 12-Jan-17 A 19-Jan-17 A

CH-D1950-B GR.1245 A TAA PANYNJ Completeness Review - Demo of Cooling Towers - GR-1245 - rev B 10.0 0.0 27-Jan-17 A 02-Feb-17 A

CH-1960-B GR.1245 A TAA TAA Review Process - Demo of Cooling Towers - GR-1245 - rev B 30.0 0.0 02-Feb-17 A 16-Mar-17 A

GR-1254 SWJV Concourse B Field TrailerGR-1254 SWJV Concourse B Field TrailerGR-1254 SWJV Concourse B Field TrailerGR-1254 SWJV Concourse B Field TrailerGR-1254 SWJV Concourse B Field Trailer 253.0 0.0 20-Apr-16 A 01-May-17

SW-D525 GR.1254 0 TAA Prepare & Submit Design - Concourse B Labor Compound 20.0 0.0 20-Apr-16 A 30-Aug-16 A

SW-D530 GR.1254 0 TAA Design Due for SWJV-Developer Rev iew - Concourse B Labor Compound 0.0 0.0 30-Aug-16 A

SW-D535 GR.1254 0 TAA SWJV-Developer Review - Concourse B Labor Compound 10.0 0.0 30-Aug-16 A 03-Jan-17 A

SW-D540 GR.1254 0 TAA PANYNJ TAA Completeness Review - TAA Package Submission - Concourse B Labor Compound10.0 0.0 03-Jan-17 A 12-Jan-17 A

SW-D545 GR.1254 0 TAA PA Review/Approve - Concourse B Labor Compound 30.0 0.0 12-Jan-17 A 01-May-17

GR-2111 Subsurface Investigation PlanGR-2111 Subsurface Investigation PlanGR-2111 Subsurface Investigation PlanGR-2111 Subsurface Investigation PlanGR-2111 Subsurface Investigation Plan 370.0 0.0 05-Aug-15 A 21-Feb-17 A

PR-P3010 GR.2111 0 MWA Prepare Plans - Sitewide Subsurface Investigation - Test Pits (GR-2111) 40.0 0.0 05-Aug-15 A 08-Oct-15 A

PR-P3020 GR.2111 0 MWA Design Due for SWJV-Developer Rev iew -  Sitewide Subsurface Investigation - Test Pits (GR-2111)0.0 0.0 08-Oct-15 A
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PR-P3030-RL GR.2111 0 MWA SWJV-Developer Review -  Sitewide Subsurface Investigation - Test Pits (GR-2111) 10.0 0.0 08-Oct-15 A 15-Oct-15 A

PR-P3040 GR.2111 0 MWA PA TAA Completeness Review - Sitewide Subsurface Investigation - Test Pits (GR-2111) 10.0 0.0 19-Oct-15 A 29-Oct-15 A

CB-D1050 GR.2111 0 MWA Geotechnical Investigation necessary for Preliminary Geotechnical Report - CCB-02A 15.0 0.0 26-Oct-15 A 24-Dec-15 A CA/R

PR-P3050 GR.2111 0 MWA TAA Review Process - Sitewide Subsurface Investigation - Test Pits (GR-2111) 40.0 0.0 29-Oct-15 A 04-Dec-15 A CA/R

CB-D1080 GR.2111 0 MWA Preliminary Geotechnical Report - CCB-02A 17.0 0.0 30-Nov-15 A 24-Dec-15 A

PR-P3060 GR.2111 A MWA Prepare Plans - Sitewide Subsurface Investigation - Test Pits (GR-2111) rev A 20.0 0.0 04-Dec-15 A 01-Feb-16 A

PR-P3020-A GR.2111 A MWA Design Due for SWJV-Developer Rev iew -  Sitewide Subsurface Investigation - Test Pits (GR-2111)  rev  A0.0 0.0 01-Feb-16 A

PR-P3030-A GR.2111 A MWA SWJV-Developer Review -  Sitewide Subsurface Investigation - Test Pits (GR-2111) 0.0 0.0 01-Feb-16 A 10-Feb-16 A

PR-P3040-A GR.2111 A MWA PA TAA Completeness Review - Sitewide Subsurface Investigation - Test Pits (GR-2111) 10.0 0.0 10-Feb-16 A 20-Feb-16 A

PR-P3050-A-RL GR.2111 A MWA TAA Review Process - Sitewide Subsurface Investigation - Test Pits (GR-2111) rev A 0.0 0.0 22-Feb-16 A 07-Mar-16 A CA/R

PR-P3020-B GR.2111 B MWA Revise and Resubmit Plans - Sitewide Subsurface Investigation - Test Pits (GR-2111) rev B 20.0 0.0 07-Mar-16 A 06-May-16 A

PR-P3030-B GR.2111 B MWA SWJV-Developer Review -  Sitewide Subsurface Investigation - Test Pits (GR-2111)  rev  B 10.0 0.0 09-May-16 A 19-May-16 A

PR-P3040-B GR.2111 B MWA PA TAA Completeness Review - Sitewide Subsurface Investigation - Test Pits (GR-2111) Rev B10.0 0.0 20-May-16 A 30-May-16 A

PR-P3050-B GR.2111 B MWA TAA Review Process - Sitewide Subsurface Investigation - Test Pits (GR-2111) rev B 30.0 0.0 05-Aug-16 A 21-Feb-17 A

GR-2112 Soil Sampling Plan - WPG Foundations and Utility RelocationsGR-2112 Soil Sampling Plan - WPG Foundations and Utility RelocationsGR-2112 Soil Sampling Plan - WPG Foundations and Utility RelocationsGR-2112 Soil Sampling Plan - WPG Foundations and Utility RelocationsGR-2112 Soil Sampling Plan - WPG Foundations and Utility Relocations 104.3 30.0 04-Jan-16 A 12-Jun-17

PR-P3015 GR.2112 0 MWA Sample Soil & Prepare Report - WPG & UT-01 20.0 0.0 04-Jan-16 A 08-Jan-16 A

PR-P3019 GR.2112 0 MWA Design Due for SWJV-Developer Rev iew - Sample Soil & Prepare Repor t - WPG & UT-01 0.0 0.0 12-Jan-16 A

PR-P3021 GR.2112 0 MWA SWJV-Developer Review Sample Soil Sampling Report - WPG & UT-01 5.0 0.0 07-Mar-16 A 08-Mar-16 A

PR-P3023 GR.2112 0 MWA PANYNJ Completeness Review Sample Report - WPG & UT-01 10.0 0.0 08-Mar-16 A 18-Mar-16 A

PR-P3017 GR.2112 0 MWA PA Review & Approve Soil Sampling Report - WPG & UT-01 40.0 0.0 21-Mar-16 A 04-Apr-16 A W/R

PR-P3015-A-RL GR.2112 A MWA Sample Soil & Prepare Report - WPG & UT-01 - Rev A 20.0 0.0 05-Apr-16 A 12-Apr-16 A

PR-P3021-A GR.2112 A MWA SWJV-Developer Review Sample Soil Sampling Report - WPG & UT-01- Rev A 10.0 0.0 12-Apr-16 A 12-Apr-16 A

PR-P3023-A GR.2112 A MWA PANYNJ Completeness Review Sample Report - WPG & UT-01 - rev A 10.0 0.0 12-Apr-16 A 22-Apr-16 A

PR-P3017-A-RL GR.2112 A MWA PA Review & Approve Soil Sampling Report - WPG & UT-01 - Rev  A 40.0 0.0 22-Apr-16 A 09-Jun-16 A

PR-P3015-B GR.2112 B MWA Sample Soil & Prepare Report - WPG & UT-01 - Rev B 20.0 0.0 23-Jun-16 A 01-Aug-16 A

PR-P3021-B GR.2112 B MWA SWJV-Developer Review Sample Soil Sampling Report - WPG & UT-01- Rev B 10.0 0.0 01-Aug-16 A 03-Aug-16 A

PR-P3023-B GR.2112 B MWA PANYNJ Completeness Review Sample Report - WPG & UT-01 - rev B 10.0 0.0 03-Aug-16 A 13-Aug-16 A

PR-P3017-B GR.2112 B MWA PA Review & Approve Soil Sampling Report - WPG & UT-01 - Rev  B 30.0 30.0 13-Aug-16 A 12-Jun-17

GR-2120 Utility Trunkline Preliminary LayoutGR-2120 Utility Trunkline Preliminary LayoutGR-2120 Utility Trunkline Preliminary LayoutGR-2120 Utility Trunkline Preliminary LayoutGR-2120 Utility Trunkline Preliminary Layout 161.0 0.0 27-Jul-15 A 16-Feb-16 A

UT-D1070 GR.2120 0 PRELIM Prepare Preliminary UT Design - Utilities Trunkline Requirement & Capacities 62.0 0.0 27-Jul-15 A 15-Nov-15 A

UT-D1160 GR.2120 0 PRELIM Design Due for SWJV-Developer Rev iew - Preliminary UT Design-Utilities Trunkline Requirement & Capacities0.0 0.0 01-Dec-15 A

UT-D1170 GR.2120 0 PRELIM SWJV-Developer Review Period - Preliminary UT Design-Utilities Trunkline Requirement & Capacities5.0 0.0 01-Dec-15 A 09-Dec-15 A

UT-D1180-RL GR.2120 0 PRELIM PANYNJ TAA Completeness Review - Preliminary UT Design-Uti liti es Trunkline Requirement & Capacities10.0 0.0 09-Dec-15 A 19-Dec-15 A

UT-D1190 GR.2120 0 PRELIM TAA Process - PA's Review/Comment for Preliminary UT Design-Utilities Trunkline Requirement & Capacities - (TAA-UT-01)40.0 0.0 21-Dec-15 A 16-Feb-16 A CO

GR-2121 West Parking Garage Conceptual Review/ Code ComplianceGR-2121 West Parking Garage Conceptual Review/ Code ComplianceGR-2121 West Parking Garage Conceptual Review/ Code ComplianceGR-2121 West Parking Garage Conceptual Review/ Code ComplianceGR-2121 West Parking Garage Conceptual Review/ Code Compliance 110.0 0.0 04-Aug-15 A 25-Jan-16 A

WPGR5530 GR.2121 0 PRELIM Prepare West Parking Garage - Code Compliance - TAA-WP-01A 44.0 0.0 04-Aug-15 A 30-Oct-15 A

WPGR5540 GR.2121 0 PRELIM Design Due for SWJV-Developer Rev iew- West Parking Garage - Code Compliance - TAA-WP-01A0.0 0.0 30-Oct-15 A

WPGR5550 GR.2121 0 PRELIM SWJV-Developer Review Period - West Parking Garage - Code Compliance - TAA-WP-01A 5.0 0.0 04-Nov-15 A 13-Nov-15 A

WPGR5560 GR.2121 0 PRELIM PANYNJ TAA Completeness Review-West Parking Garage - Code Compliance - TAA-W P-01A10.0 0.0 16-Nov-15 A 26-Nov-15 A

WPGR5570-RL GR.2121 0 PRELIM TAA Review Process - West Parking Garage - Code Compliance - TAA-WP-01A 40.0 0.0 27-Nov-15 A 25-Jan-16 A CO

GR-2122 Landside Site-wide Bridge Standard Details and Design/Drawing TemplatesGR-2122 Landside Site-wide Bridge Standard Details and Design/Drawing TemplatesGR-2122 Landside Site-wide Bridge Standard Details and Design/Drawing TemplatesGR-2122 Landside Site-wide Bridge Standard Details and Design/Drawing TemplatesGR-2122 Landside Site-wide Bridge Standard Details and Design/Drawing Templates209.0 0.0 13-Jul-15 A 08-Feb-16 A

LD-D1000 GR.2122 0 PRELIM Prepare Final Documents/Drawings  - Preliminary Seismic Design & Seismic Standards - Landside:Sitewide - ES-LSW-02 - TBD69.0 0.0 13-Jul-15 A 09-Sep-15 A

LD-D1030 GR.2122 0 PRELIM Prepare Final Documents/Drawings - Bridge Standard Details and Design/Drawing Templates - Landside:Sitewide - ES-LSW-0759.0 0.0 31-Aug-15 A 07-Dec-15 A

LD-D1220 GR.2122 0 PRELIM Design Due for SWJV-Developer Rev iew-Preliminary Seismic Design & Seismic Standards - Landside:Sitewide - ES-LSW-02 - TB0.0 0.0 09-Sep-15 A

LD-D1230 GR.2122 0 PRELIM SWJV-Developer Review Period - Preliminary Seismic Design & Seismic Standards - Landside:Sitewide - ES-LSW-02 - TO BE DE5.0 0.0 09-Sep-15 A 07-Dec-15 A

LD-D1080 GR.2122 0 PRELIM Design Due for SWJV-Developer Rev iew-Bridge Standard Details and Design/Drawing Templates - Landside:Sitewide - ES-LSW-00.0 0.0 07-Dec-15 A

LD-D1100 GR.2122 0 PRELIM SWJV-Developer Review Period - Bri dge Standard Detai ls and Design/Drawing Templates - Landside:Sitewide - ES-LSW-075.0 0.0 07-Dec-15 A 07-Dec-15 A

LD-D1240-RL GR.2122 0 PRELIM PANYNJ TAA Completeness Review-Preliminary Seismic Design & Seismic Standards - Landside:Sitewide - ES-LSW-02 - TBDEL10.0 0.0 07-Dec-15 A 18-Dec-15 A

LD-D1090-RL GR.2122 0 PRELIM PANYNJ TAA Completeness Review-Bridge Standard Details and Design/Drawing Templates - Landside:Sitewide - ES-LSW-0710.0 0.0 07-Dec-15 A 18-Dec-15 A

LD-D1250 GR.2122 0 PRELIM TAA Process-PA's Review/Comment - Preliminary Seismic Design & Seismic Standards - Landside:Sitewide - ES-LSW-02 - TBDEL40.0 0.0 18-Dec-15 A 08-Feb-16 A CO

LD-D1120 GR.2122 0 PRELIM PA's Review/Comment - Bridge Standard Details & Design/Drawing Templates (Early Submittal) - Landside:Sitewide ES-LSW-0740.0 0.0 18-Dec-15 A 08-Feb-16 A CO

GR-2123 Landside Site-wide Geometric Design PackageGR-2123 Landside Site-wide Geometric Design PackageGR-2123 Landside Site-wide Geometric Design PackageGR-2123 Landside Site-wide Geometric Design PackageGR-2123 Landside Site-wide Geometric Design Package 191.0 0.0 04-Aug-15 A 10-Mar-16 A
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LD-D1020 GR.2123 0 PRELIM Prepare Sitewide - Geometric Design Package - Landside:Sitewide - Preliminary 94.0 0.0 04-Aug-15 A 28-Dec-15 A

LD-D1170 GR.2123 0 PRELIM Design Due for SWJV-Developer Rev iew-Sitewide - Geometric Design Package - Landside:Si tewide - Preliminary0.0 0.0 28-Dec-15 A

LD-D1180 GR.2123 0 PRELIM SWJV-Developer Review Period - Geometric Design Package - Landside:Sitewide - Preliminary5.0 0.0 29-Dec-15 A 07-Jan-16 A

LD-D1200-RL GR.2123 0 PRELIM PANYNJ TAA Completeness Review - Geometric Design Package - Landside:Sitewide - Preliminary10.0 0.0 07-Jan-16 A 19-Jan-16 A

LD-D1210 GR.2123 0 PRELIM TAA Process-PA's Review/Comment - Geometric Design Package - Landside:Sitewide - Preliminary40.0 0.0 19-Jan-16 A 10-Mar-16 A CO

GR-2124 Frontage Roadway Conceptual Review/ Code ComplianceGR-2124 Frontage Roadway Conceptual Review/ Code ComplianceGR-2124 Frontage Roadway Conceptual Review/ Code ComplianceGR-2124 Frontage Roadway Conceptual Review/ Code ComplianceGR-2124 Frontage Roadway Conceptual Review/ Code Compliance 155.0 0.0 24-Aug-15 A 19-Feb-16 A

RD-D1100 GR.2124 0 PRELIM Prepare Frontage Roadway Code Compliance 62.0 0.0 24-Aug-15 A 03-Dec-15 A

RD-D1150 GR.2124 0 PRELIM Design Due for SWJV-Developer Rev iew-Frontage Roadway Code Compliance 0.0 0.0 03-Dec-15 A

RD-D1160 GR.2124 0 PRELIM SWJV-Developer Review Period 5.0 0.0 03-Dec-15 A 16-Dec-15 A

RD-D1170 GR.2124 0 PRELIM PANYNJ TAA Completeness Review-Frontage Roadway Code Compliance 10.0 0.0 16-Dec-15 A 26-Dec-15 A

RD-D1180-RL GR.2124 0 PRELIM TAA Process-PA's Review/Comment for Frontage Roadway Code Compliance 40.0 0.0 28-Dec-15 A 19-Feb-16 A CO

GR-2125 E4 30% Preliminary SubmissionGR-2125 E4 30% Preliminary SubmissionGR-2125 E4 30% Preliminary SubmissionGR-2125 E4 30% Preliminary SubmissionGR-2125 E4 30% Preliminary Submission 69.0 0.0 27-Jul-15 A 16-Feb-16 A

RD-D2580 GR.2125 0 PRELIM Prepare E4 Roadway Network Structure L32,L38,W8,W13 Preliminary Submittal 0.0 0.0 27-Jul-15 A 07-Dec-15 A

RD-D2590 GR.2125 0 PRELIM Design Due for SWJV-Developer Rev iew - E4 Roadway Network Structure L32,L38,W8,W13 Preliminary Submittal0.0 0.0 07-Dec-15 A

RD-D2600 GR.2125 0 PRELIM SWJV-Developer Review Period - E4 Roadway Network Structure L32,L38,W8,W13 Preliminary Submittal0.0 0.0 08-Dec-15 A 16-Dec-15 A

RD-D2610 GR.2125 0 PRELIM PANYNJ TAA Completeness Review - E4 Roadway Network Structure L32,L38,W8,W13 Preliminary Submittal0.0 0.0 16-Dec-15 A 26-Dec-15 A

RD-D2620 GR.2125 0 PRELIM TAA Process-PA's Review/Comment - E4 Roadway Network Structure L32,L38,W8,W13 Preliminary Submittal0.0 0.0 28-Dec-15 A 16-Feb-16 A CO

GR-2126 ER1: East Roadway Structures Bridge B10 60% (L30)GR-2126 ER1: East Roadway Structures Bridge B10 60% (L30)GR-2126 ER1: East Roadway Structures Bridge B10 60% (L30)GR-2126 ER1: East Roadway Structures Bridge B10 60% (L30)GR-2126 ER1: East Roadway Structures Bridge B10 60% (L30) 40.0 0.0 10-Aug-15 A 16-Feb-16 A

RD-D2530 GR.2126 0 PRELIM Prepare E1 Roadway Network Prelim Submittal - L30 Substructure & W11 - TAA-RD-E1-1 0.0 0.0 10-Aug-15 A 08-Dec-15 A

RD-D2540 GR.2126 0 PRELIM Design Due for SWJV-Developer Rev iew - E1 Roadway Network Prelim - L30 Substructure & W11 - TAA-RD-E1-10.0 0.0 08-Dec-15 A

RD-D2550 GR.2126 0 PRELIM SWJV-Developer Review Period - E1 Roadway Network Prelim - L30 Substructure & W11 - TAA-RD-E1-110.0 0.0 08-Dec-15 A 16-Dec-15 A

RD-D2560 GR.2126 0 PRELIM PANYNJ TAA Completeness Review - E1 Roadway Network Prelim - L30 Substructure & W11 - TAA-RD-E1-110.0 0.0 16-Dec-15 A 26-Dec-15 A

RD-D2570 GR.2126 0 PRELIM TAA Process - E1 Roadway Network Prelim  - L30 Substructure & W11 - TAA-RD-E1-1 40.0 0.0 28-Dec-15 A 16-Feb-16 A CO

GR-2126.01 East Roadway Structures - Substructure for Bridge L30GR-2126.01 East Roadway Structures - Substructure for Bridge L30GR-2126.01 East Roadway Structures - Substructure for Bridge L30GR-2126.01 East Roadway Structures - Substructure for Bridge L30GR-2126.01 East Roadway Structures - Substructure for Bridge L30 486.0 52.0 10-Aug-15 A 13-Jul-17

RD-D1030 GR.2126.010 TAA Prepare E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 118.0 0.0 10-Aug-15 A 25-Apr-16 A

RD-D1350 GR.2126.010 TAA Design Due for SWJV-Developer Rev iew - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-10.0 0.0 25-Apr-16 A

RD-D1360 GR.2126.010 TAA SWJV-Developer Review Period - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-15.0 0.0 25-Apr-16 A 25-Apr-16 A

RD-D1400-RL GR.2126.010 TAA PANYNJ TAA Completeness Review - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-110.0 0.0 26-Apr-16 A 06-May-16 A

RD-D1430 GR.2126.010 TAA TAA Process - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 40.0 0.0 06-May-16 A 21-Jun-16 A CA/R

RD-D1030-A GR.2126.01A TAA Prepare E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 - rev A 20.0 0.0 22-Jun-16 A 17-Jan-17 A

RD-D1360-A GR.2126.01A TAA SWJV-Developer Review Period - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 - rev A10.0 0.0 17-Jan-17 A 18-Jan-17 A

RD-D1400-A GR.2126.01A TAA PANYNJ TAA Completeness Review - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 - rev A0.0 0.0 18-Jan-17 A 24-Jan-17 A

RD-D1430-A GR.2126.01A TAA TAA Process - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 - rev A 40.0 0.0 24-Jan-17 A 08-Mar-17 A CA/R

RD-D1030-B GR.2126.01B TAA Prepare E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 - rev B 20.0 2.0 08-Mar-17 A 02-May-17

RD-D1360-B GR.2126.01B TAA SWJV-Developer Review Period - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 - rev B10.0 10.0 03-May-17 16-May-17

RD-D1400-B GR.2126.01B TAA PANYNJ TAA Completeness Review - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 - rev B0.0 0.0 17-May-17 17-May-17

RD-D1430-B GR.2126.01B TAA TAA Process - E1 Roadway Network - L30 Substructure & W11 - TAA-RD-E1-1 - rev B 40.0 40.0 17-May-17 13-Jul-17

GR-2126.02 East Roadway Structures - Superstructure for Bridge L30GR-2126.02 East Roadway Structures - Superstructure for Bridge L30GR-2126.02 East Roadway Structures - Superstructure for Bridge L30GR-2126.02 East Roadway Structures - Superstructure for Bridge L30GR-2126.02 East Roadway Structures - Superstructure for Bridge L30 486.0 52.0 10-Aug-15 A 13-Jul-17

RD-D1050 GR.2126.020 TAA Prepare E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P 118.0 0.0 10-Aug-15 A 06-Jun-16 A

RD-D1440 GR.2126.020 TAA Design Due for SWJV-Developer Rev iew - E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P0.0 0.0 06-Jun-16 A

RD-D1460 GR.2126.020 TAA SWJV-Developer Review Period - E1 Roadway Network - L30 Superstructure & W 11 - TAA-RD-E1-2P5.0 0.0 06-Jun-16 A 07-Jun-16 A

RD-D1490-RL GR.2126.020 TAA PANYNJ TAA Completeness Review - E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P10.0 0.0 07-Jun-16 A 17-Jun-16 A

RD-D1570 GR.2126.020 TAA TAA Process-PA's Review/Comment - E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P30.0 0.0 17-Jun-16 A 15-Aug-16 A CA/R

RD-D1050-A GR.2126.02A TAA Prepare & Resubmit E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P - rev A20.0 0.0 16-Aug-16 A 03-Feb-17 A

RD-D1460-A GR.2126.02A TAA SWJV-Developer Review Period - E1 Roadway Network - L30 Superstructure & W 11 - TAA-RD-E1-2P -  rev  A5.0 0.0 03-Feb-17 A 07-Feb-17 A

RD-D1490-A GR.2126.02A TAA PANYNJ TAA Completeness Review - E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P - rev A10.0 0.0 07-Feb-17 A 16-Feb-17 A

RD-D1570-A GR.2126.02A TAA TAA Process-PA's Review/Comment - E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P - rev A40.0 0.0 16-Feb-17 A 03-Apr-17 A CA/R

RD-D1050-B GR.2126.02B TAA Prepare & Resubmit E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P - rev B20.0 2.0 04-Apr-17 A 02-May-17

RD-D1460-B GR.2126.02B TAA SWJV-Developer Review Period - E1 Roadway Network - L30 Superstructure & W 11 - TAA-RD-E1-2P -  rev  B5.0 5.0 03-May-17 09-May-17

RD-D1490-B GR.2126.02B TAA PANYNJ TAA Completeness Review - E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P - rev B5.0 5.0 10-May-17 16-May-17

RD-D1570-B GR.2126.02B TAA TAA Process-PA's Review/Comment - E1 Roadway Network - L30 Superstructure & W11 - TAA-RD-E1-2P - rev B40.0 40.0 17-May-17 13-Jul-17
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GR-2127 Center Roadway Structures - L27, L28, and L29 - Preliminary SubmittalGR-2127 Center Roadway Structures - L27, L28, and L29 - Preliminary SubmittalGR-2127 Center Roadway Structures - L27, L28, and L29 - Preliminary SubmittalGR-2127 Center Roadway Structures - L27, L28, and L29 - Preliminary SubmittalGR-2127 Center Roadway Structures - L27, L28, and L29 - Preliminary Submittal269.0 0.0 24-Aug-15 A 01-Apr-16 A

RD-D2880 GR.2127 0 PRELIM Prepare C1 Roadway Network Structure L27,L28,L29 (Except L29-P1), W10) - Preliminary Submittal145.0 0.0 24-Aug-15 A 28-Jan-16 A

RD-D2890 GR.2127 0 PRELIM Design Due for SWJV-Developer Rev iew- Structure L27,L28,L29 (Except L29-P1), W10) - Preliminary Submittal0.0 0.0 28-Jan-16 A

RD-D2900 GR.2127 0 PRELIM SWJV-Developer Review Period - Structure L27,L28,L29 (Except L29-P1), W10) - Preliminary Submittal5.0 0.0 28-Jan-16 A 29-Jan-16 A

RD-D2910 GR.2127 0 PRELIM PANYNJ TAA Completeness Review- Structure L27,L28,L29 (Except L29-P1), W10) - Preliminary Submittal10.0 0.0 29-Jan-16 A 08-Feb-16 A

RD-D2920 GR.2127 0 PRELIM TAA Process-PA's Review/Comment - Structure L27,L28,L29 (Except L29-P1), W10) - Preliminary Submittal40.0 0.0 09-Feb-16 A 01-Apr-16 A CO

GR-2127.01 Center Roadway Structures: L27, L28, and L29GR-2127.01 Center Roadway Structures: L27, L28, and L29GR-2127.01 Center Roadway Structures: L27, L28, and L29GR-2127.01 Center Roadway Structures: L27, L28, and L29GR-2127.01 Center Roadway Structures: L27, L28, and L29 449.0 35.0 24-Aug-15 A 19-Jun-17

RD-D1070 GR.2127.010 TAA Prepare C1 Roadway Network Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-3169.0 0.0 24-Aug-15 A 29-Jul-16 A

RD-D1080 GR.2127.010 TAA Prepare C1 Roadway Network Substructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-2145.0 0.0 24-Aug-15 A 29-Jul-16 A

RD-D1660 GR.2127.010 TAA Design Due for SWJV-Developer Rev iew-Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-30.0 0.0 29-Jul-16 A

RD-D1670 GR.2127.010 TAA SWJV-Developer Review Period - Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-35.0 0.0 29-Jul-16 A 29-Jul-16 A

RD-D1560 GR.2127.010 TAA SWJV-Developer Review Period - Substructure L27,L28,L29 (Except L29-P1), W10)- TAA-RD-C1-25.0 0.0 29-Jul-16 A 29-Jul-16 A

RD-D1550 GR.2127.010 TAA Design Due for SWJV-Developer Rev iew- Substructure L27,L28,L29 (Except L29-P1), W10)-  TAA-RD-C1-20.0 0.0 29-Jul-16 A

RD-D1690-RL GR.2127.010 TAA PANYNJ TAA Completeness Review-Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-310.0 0.0 29-Jul-16 A 08-Aug-16 A

RD-D1600-RL GR.2127.010 TAA PANYNJ TAA Completeness Review- Substructure L27,L28,L29 (Except L29-P1), W10)- TAA-RD-C1-210.0 0.0 29-Jul-16 A 08-Aug-16 A

RD-D1630 GR.2127.010 TAA TAA Process-PA's Review/Comment - Substructure L27,L28,L29 (Except L29-P1), W10)-  TAA-RD-C1-240.0 0.0 08-Aug-16 A 12-Aug-16 A W/R

RD-D1810 GR.2127.010 TAA TAA Process-PA's Review/Comment for Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-330.0 0.0 08-Aug-16 A 12-Dec-16 A

RD-D1070-A GR.2127.01A TAA Resubmit C1 Roadway Network Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-3 - rev A20.0 0.0 12-Aug-16 A 16-Sep-16 A

RD-D1080-A GR.2127.01A TAA Resubmit C1 Roadway Network Substructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-2 - rev A20.0 0.0 12-Aug-16 A 16-Sep-16 A

RD-D1670-A GR.2127.01A TAA SWJV-Developer Review Period - Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-3 -  rev  A5.0 0.0 16-Sep-16 A 26-Sep-16 A

RD-D1560-A GR.2127.01A TAA SWJV-Developer Review Period - Substructure L27,L28,L29 (Except L29-P1), W10)- TAA-RD-C1-2- rev A5.0 0.0 16-Sep-16 A 26-Sep-16 A

RD-D1690-A GR.2127.01A TAA PANYNJ TAA Completeness Review-Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-3 - rev A10.0 0.0 26-Sep-16 A 29-Sep-16 A

RD-D1600-A GR.2127.01A TAA PANYNJ TAA Completeness Review- Substructure L27,L28,L29 (Except L29-P1), W10)- TAA-RD-C1-2 - rev A10.0 0.0 26-Sep-16 A 29-Sep-16 A

RD-D1690-B GR.2127.01B TAA PANYNJ TAA Completeness Review-Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-3 - rev B10.0 0.0 26-Sep-16 A 29-Sep-16 A

RD-D1810-A GR.2127.01A TAA TAA Process-PA's Review/Comment for Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-3 - rev A30.0 0.0 29-Sep-16 A 05-Dec-16 A CA/R

RD-D1630-A GR.2127.01A TAA TAA Process-PA's Review/Comment - Substructure L27,L28,L29 (Except L29-P1), W10)-  TAA-RD-C1-2-rev A40.0 0.0 29-Sep-16 A 05-Dec-16 A CA/R

RD-D1080-B GR.2127.01B TAA Resubmit C1 Roadway Network Substructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-2 - rev B20.0 0.0 06-Dec-16 A 01-May-17

RD-D1070-B GR.2127.01B TAA Resubmit C1 Roadway Network Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-3 - rev B20.0 0.0 06-Dec-16 A 01-May-17

RD-D1560-B GR.2127.01B TAA SWJV-Developer Review Period - Substructure L27,L28,L29 (Except L29-P1), W10)- TAA-RD-C1-2- rev B5.0 5.0 01-May-17 05-May-17

RD-D1670-B GR.2127.01B TAA SWJV-Developer Review Period - Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-3 -  rev  B5.0 5.0 01-May-17 05-May-17

RD-D1600-B GR.2127.01B TAA PANYNJ TAA Completeness Review- Substructure L27,L28,L29 (Except L29-P1), W10)- TAA-RD-C1-2 - rev B10.0 10.0 06-May-17 15-May-17

RD-D1810-B GR.2127.01B TAA TAA Process-PA's Review/Comment for Superstructure L27,L28,L29 (Except L29-P1), W10) - TAA-RD-C1-3 - rev B30.0 30.0 08-May-17 19-Jun-17

RD-D1630-B GR.2127.01B TAA TAA Process-PA's Review/Comment - Substructure L27,L28,L29 (Except L29-P1), W10)-  TAA-RD-C1-2-rev B0.0 0.0 16-May-17 16-May-17

GR-2127.03 Center Roadway Structures - Security Bollards Drawings for Bridges L27, L28, and L29GR-2127.03 Center Roadway Structures - Security Bollards Drawings for Bridges L27, L28, and L29GR-2127.03 Center Roadway Structures - Security Bollards Drawings for Bridges L27, L28, and L29GR-2127.03 Center Roadway Structures - Security Bollards Drawings for Bridges L27, L28, and L29GR-2127.03 Center Roadway Structures - Security Bollards Drawings for Bridges L27, L28, and L29239.0 0.0 08-Sep-15 A 13-Feb-17 A

RD-D3090 GR.2127.030 TAA Prepare Center Roadway Structures - Security Bollards Drawings 184.0 0.0 08-Sep-15 A 02-Dec-16 A

RD-D3085 GR.2127.030 TAA SWJV-Developer Review Period - Center  Roadway Structures - Security Bollards Drawings 5.0 0.0 02-Dec-16 A 05-Dec-16 A

RD-D3080 GR.2127.030 TAA PANYNJ TAA Completeness Review - Center Roadway Structures - Security Bollards Drawings10.0 0.0 05-Dec-16 A 19-Dec-16 A

RD-D3075 GR.2127.030 TAA TAA Process-PA's Review/Comment - Center Roadway Structures - Security Bollards Drawings30.0 0.0 19-Dec-16 A 13-Feb-17 A FA

GR-2127.04 Center Roadway Structures - Security Bollards Report for Bridges L27, L28, and L29GR-2127.04 Center Roadway Structures - Security Bollards Report for Bridges L27, L28, and L29GR-2127.04 Center Roadway Structures - Security Bollards Report for Bridges L27, L28, and L29GR-2127.04 Center Roadway Structures - Security Bollards Report for Bridges L27, L28, and L29GR-2127.04 Center Roadway Structures - Security Bollards Report for Bridges L27, L28, and L29353.0 0.0 08-Sep-15 A 10-Feb-17 A

RD-D3110 GR.2127.040 TAA Prepare Center Roadway Structures - Security Bollards Report 184.0 0.0 08-Sep-15 A 21-Nov-16 A

RD-D3105 GR.2127.040 TAA SWJV-Developer Review Period - Center  Roadway Structures - Security Bollards Report 5.0 0.0 22-Nov-16 A 22-Nov-16 A

RD-D3100 GR.2127.040 TAA PANYNJ TAA Completeness Review - Center Roadway Structures - Security Bollards Report 10.0 0.0 22-Nov-16 A 09-Dec-16 A

RD-D3095 GR.2127.040 TAA TAA Process-PA's Review/Comment - Center Roadway Structures - Security Bollards Report 30.0 0.0 09-Dec-16 A 10-Feb-17 A CA/R

GR-2128 Building 30 - Code ComplianceGR-2128 Building 30 - Code ComplianceGR-2128 Building 30 - Code ComplianceGR-2128 Building 30 - Code ComplianceGR-2128 Building 30 - Code Compliance 95.0 0.0 05-Aug-15 A 02-May-16 A

B3-P1025 GR.2128 0 PRELIM Prepare Building 30 Code Compliance (GR-2128) 0.0 0.0 05-Aug-15 A 05-Feb-16 A CO

B3-P1035 GR.2128 0 PRELIM Design Due for SWJV-Developer Rev iew - B-30 Code Compliance (GR-2128) 0.0 0.0 05-Feb-16 A CO

B3-P1045 GR.2128 0 PRELIM SWJV-Developer Review Period - B-30 Code Compli ance (GR-2128) 10.0 0.0 05-Feb-16 A 19-Feb-16 A CO

B3-P1065 GR.2128 0 PRELIM PANYNJ TAA Completeness Review - B-30 Code Compliance (GR-2128) 10.0 0.0 19-Feb-16 A 29-Feb-16 A CO

B3-P1075-RL GR.2128 0 PRELIM TAA Review Process - B-30 Code Compliance (GR-2128) 40.0 0.0 01-Mar-16 A 02-May-16 A CO

GR-2130 Building 30 - InteriorsGR-2130 Building 30 - InteriorsGR-2130 Building 30 - InteriorsGR-2130 Building 30 - InteriorsGR-2130 Building 30 - Interiors 364.0 31.0 09-Dec-15 A 13-Jun-17

B3-P1002 GR.2130 0 TAA Prepare Interior Design - B-30 (GR-2130) 20.0 0.0 09-Dec-15 A 22-Mar-16 A
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B3-P1050 GR.2130 0 TAA Design Due for SWJV- Developer Review - B-30 Interiors (GR-2130) 0.0 0.0 22-Mar-16 A

B3-P1055 GR.2130 0 TAA SWJV-Developer Review Period - B-30 Interiors (GR-2130) 5.0 0.0 29-Mar-16 A 04-Apr-16 A

B3-P1010 GR.2130 0 TAA PANYNJ TAA Completeness Review - B-30 Interiors (GR-2130) 10.0 0.0 05-Apr-16 A 29-Apr-16 A

B3-P1020 GR.2130 0 TAA TAA Review Process - B-30 Interiors (GR-2130) 20.0 0.0 02-May-16 A 27-Jul-16 A W/R

B3-P1002-A GR.2130 A TAA Prepare Interior Design - B-30 (GR-2130) - rev A 20.0 0.0 27-Jul-16 A 26-Aug-16 A

B3-P1050-A GR.2130 A TAA Design Due for SWJV- Developer Review - B-30 Interiors (GR-2130) - rev A 0.0 0.0 26-Aug-16 A

B3-P1055-A GR.2130 A TAA SWJV-Developer Review Period - B-30 Interiors (GR-2130) - rev A 5.0 0.0 26-Aug-16 A 30-Aug-16 A

B3-P1010-A GR.2130 A TAA PANYNJ TAA Completeness Review - B-30 Interiors (GR-2130) - rev A 10.0 0.0 30-Aug-16 A 01-Dec-16 A

B3-P1010-B GR.2130 A TAA TAA Rider B Response  - B-30 Interiors (GR-2130) - rev B 4.0 0.0 28-Nov-16 A 01-Dec-16 A

B3-P1011 GR.2130 A TAA TAA Review Process Rider B Response  - B-30 Interiors (GR-2130) - rev B 25.0 0.0 01-Dec-16 A 12-Jan-17 A

B3-P1020-A GR.2130 A TAA TAA Review Process - B-30 Interiors (GR-2130) - rev A 0.0 0.0 02-Dec-16 A 15-Dec-16 A

B3-P1023 GR.2130 A TAA Partial TAA Approval for Roof and Elevator Shift - B-30 Interiors (GR-2130) 1.0 0.0 06-Dec-16 A 06-Dec-16 A

B3-P1002-C GR.2130 0 TAA Prepare Interior Design - B-30 (GR-2130) - Rev C 20.0 0.0 12-Jan-17 A 20-Jan-17 A

B3-P1050-C GR.2130 0 TAA Design Due for SWJV- Developer Review - B-30 Interiors (GR-2130) ) - Rev C 0.0 0.0 20-Jan-17 A

B3-P1055-C GR.2130 0 TAA SWJV-Developer Review Period - B-30 Interiors (GR-2130)) - Rev C 5.0 0.0 20-Jan-17 A 23-Jan-17 A

B3-P1010-C GR.2130 0 TAA PANYNJ TAA Completeness Review - B-30 Interiors (GR-2130)) - Rev C 10.0 0.0 23-Jan-17 A 03-Feb-17 A

B3-P1020-C GR.2130 0 TAA TAA Review Process - B-30 Interiors (GR-2130)) - Rev C 20.0 0.0 03-Feb-17 A 21-Mar-17 A W/R

B3-P1002-D GR.2130 0 TAA Prepare Interior Design - B-30 (GR-2130) - Rev D 20.0 0.0 21-Mar-17 A 20-Apr-17 A

B3-P1050-D GR.2130 0 TAA Design Due for SWJV- Developer Review - B-30 Interiors (GR-2130) ) - Rev D 0.0 0.0 20-Apr-17 A

B3-P1055-D GR.2130 0 TAA SWJV-Developer Review Period - B-30 Interiors (GR-2130)) - Rev D 5.0 5.0 20-Apr-17 A 05-May-17

B3-P1010-D GR.2130 0 TAA PANYNJ TAA Completeness Review - B-30 Interiors (GR-2130)) - Rev D 10.0 10.0 06-May-17 15-May-17

B3-P1020-D GR.2130 0 TAA TAA Review Process - B-30 Interiors (GR-2130)) - Rev D 20.0 20.0 16-May-17 13-Jun-17 W/R

GR-2131 Building 30 - SystemsGR-2131 Building 30 - SystemsGR-2131 Building 30 - SystemsGR-2131 Building 30 - SystemsGR-2131 Building 30 - Systems 189.0 0.0 23-Dec-15 A 12-Dec-16 A

B3-P1080 GR.2131 0 TAA Prepare System Design - B-30 Systems (GR-2131) 19.0 0.0 23-Dec-15 A 21-Mar-16 A

B3-P1090 GR.2131 0 TAA Design Due for SWJV-Developer Rev iew - B-30 Systems (GR-2131) 0.0 0.0 21-Mar-16 A

B3-P1095 GR.2131 0 TAA SWJV-Developer Review Period - B-30 Systems (GR-2131) 5.0 0.0 21-Mar-16 A 25-Mar-16 A

B3-P1100 GR.2131 0 TAA PANYNJ TAA Completeness Review - B-30 Systems (GR-2131) 10.0 0.0 28-Mar-16 A 09-Apr-16 A

B3-P1110 GR.2131 0 TAA TAA Review Process - B-30 Systems (GR-2131) 40.0 0.0 11-Apr-16 A 29-Jun-16 A CA/R

B3-P1080-A GR.2131 A TAA Prepare System Design - B-30 Systems (GR-2131) 19.0 0.0 29-Jun-16 A 01-Jul-16 A

B3-P1090-A GR.2131 A TAA Design Due for SWJV-Developer Rev iew - B-30 Systems (GR-2131) 0.0 0.0 01-Jul-16 A

B3-P1095-A GR.2131 A TAA SWJV-Developer Review Period - B-30 Systems (GR-2131) 5.0 0.0 01-Jul-16 A 07-Jul-16 A

B3-P1100-A GR.2131 A TAA PANYNJ TAA Completeness Review - B-30 Systems (GR-2131) 10.0 0.0 07-Jul-16 A 17-Jul-16 A

B3-P1110-A GR.2131 A TAA TAA Review Process - B-30 Systems (GR-2131) 30.0 0.0 17-Jul-16 A 12-Dec-16 A

GR-2132 Landside Site-wide Geotechnical Design Recommendation ReportGR-2132 Landside Site-wide Geotechnical Design Recommendation ReportGR-2132 Landside Site-wide Geotechnical Design Recommendation ReportGR-2132 Landside Site-wide Geotechnical Design Recommendation ReportGR-2132 Landside Site-wide Geotechnical Design Recommendation Report162.0 0.0 03-Sep-15 A 18-Feb-16 A

LD-D1040 GR.2132 0 PRELIM Prepare CDs - Geotechnical Design Recommendation Report - Landside:Sitewide 62.0 0.0 03-Sep-15 A 19-Oct-15 A

LD-D1050 GR.2132 0 PRELIM Design Due for SWJV-Developer Rev iew-Geotechnical Design Reccomendation Report - Landside:Sitewide0.0 0.0 07-Dec-15 A

LD-D1070 GR.2132 0 PRELIM SWJV-Developer Review Period - Geotechnical Design Recommendation Report - Landside:Sitewide5.0 0.0 07-Dec-15 A 07-Dec-15 A

LD-D1060-RL GR.2132 0 PRELIM PANYNJ TAA Completeness Review-Geotechnical Design Recommendation Report - Landside:Sitewide10.0 0.0 07-Dec-15 A 18-Dec-15 A

LD-D1110 GR.2132 0 PRELIM TAA Process-PA's Review/Comment - Geotechnical Design Recommendation Report - Landside:Sitewide40.0 0.0 18-Dec-15 A 18-Feb-16 A CO

GR-2133.1 Land Site-wide Work Zone Traffic Control for Construction of a Temporary Taxi Hold LotGR-2133.1 Land Site-wide Work Zone Traffic Control for Construction of a Temporary Taxi Hold LotGR-2133.1 Land Site-wide Work Zone Traffic Control for Construction of a Temporary Taxi Hold LotGR-2133.1 Land Site-wide Work Zone Traffic Control for Construction of a Temporary Taxi Hold LotGR-2133.1 Land Site-wide Work Zone Traffic Control for Construction of a Temporary Taxi Hold Lot489.0 0.0 27-Jul-15 A 16-Feb-17 A

LD-D1010 GR.2133.010 TAA Prepare CDs - WZTCP for 1st 12 months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-0181.0 0.0 27-Jul-15 A 08-Jan-16 A

LD-D1130 GR.2133.010 TAA Design Due for SWJV-Developer Rev iew-WZTCP for 1st 12 Months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-010.0 0.0 08-Jan-16 A

LD-D1140 GR.2133.010 TAA SWJV-Developer Review Period - WZTCP for 1st 12 Months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-015.0 0.0 04-Mar-16 A 08-Mar-16 A

LD-D1150-RL GR.2133.010 TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-0110.0 0.0 08-Mar-16 A 21-Mar-16 A

LD-D1160 GR.2133.010 TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 1 (Taxi Hold)  - Landside:Si tewide -  TAA-LSW-0140.0 0.0 21-Mar-16 A 02-May-16 A CA/R

LD-D1010-A GR.2133.01A TAA Prepare CDs - WZTCP for 1st 12 months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-01 - rev A20.0 0.0 04-May-16 A 24-Jun-16 A

LD-D1140-A GR.2133.01A TAA SWJV-Developer Review Period - WZTCP for 1st 12 Months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-01 - rev A5.0 0.0 24-Jun-16 A 01-Jul-16 A

LD-D1150-A GR.2133.01A TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-01 - rev A10.0 0.0 08-Jul-16 A 18-Jul-16 A

LD-D1160-A GR.2133.01A TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 1 (Taxi Hold)  - Landside:Si tewide -  TAA-LSW-01 - rev A30.0 0.0 18-Jul-16 A 19-Sep-16 A CA/R

LD-D1010-B GR.2133.01B TAA Prepare CDs - WZTCP for 1st 12 months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-01 - rev A20.0 0.0 20-Sep-16 A 22-Dec-16 A

LD-D1140-B GR.2133.01B TAA SWJV-Developer Review Period - WZTCP for 1st 12 Months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-01 - rev A5.0 0.0 22-Dec-16 A 22-Dec-16 A

LD-D1150-B GR.2133.01B TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 1 (Taxi Hold) - Landside:Sitewide - TAA-LSW-01 - rev A10.0 0.0 22-Dec-16 A 11-Jan-17 A

LD-D1160-B GR.2133.01B TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 1 (Taxi Hold)  - Landside:Si tewide -  TAA-LSW-01 - rev A30.0 0.0 11-Jan-17 A 16-Feb-17 A FA

UD 11 LGA - Monthly Update 11 DD = April 30, 2017 - MITIGATED LGA Update No.11 - D&C Schedule of Submittals  

24 of 50



Activity ID PA 
Submittal 
#

Submittal 
Rev

Submittal 
Type

Activity Name Original
Duration

Remaining
 Duration

Start Finish Submittal 
Status

GR-2133.2 Land site-wide WZTCP for 1st 12 Months - Part I (L32, L38, WPG)GR-2133.2 Land site-wide WZTCP for 1st 12 Months - Part I (L32, L38, WPG)GR-2133.2 Land site-wide WZTCP for 1st 12 Months - Part I (L32, L38, WPG)GR-2133.2 Land site-wide WZTCP for 1st 12 Months - Part I (L32, L38, WPG)GR-2133.2 Land site-wide WZTCP for 1st 12 Months - Part I (L32, L38, WPG)419.0 13.0 27-Jul-15 A 17-May-17

LD-D1300 GR.2133.020 TAA Prepare CDs - WZTCP for 1st 12 months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-0181.0 0.0 27-Jul-15 A 02-Feb-16 A

LD-D1310 GR.2133.020 TAA Design Due for SWJV-Developer Rev iew-WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-010.0 0.0 02-Feb-16 A

LD-D1340 GR.2133.020 TAA SWJV-Developer Review Period - WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-015.0 0.0 03-Feb-16 A 11-Feb-16 A

LD-D1330-RL GR.2133.020 TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide -  TAA-LSW-0110.0 0.0 11-Feb-16 A 22-Feb-16 A

LD-D1320 GR.2133.020 TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-0140.0 0.0 22-Feb-16 A 15-Apr-16 A W/R

LD-D1300-A GR.2133.02A TAA Revise & Resubmit - WZTCP for 1st 12 months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-01  rev A20.0 0.0 18-Apr-16 A 02-Jun-16 A

LD-D1340-A GR.2133.02A TAA SWJV-Developer Review Period - WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-01 rev A10.0 0.0 02-Jun-16 A 02-Jun-16 A

LD-D1330-A GR.2133.02A TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide -  TAA-LSW-01 - rev A10.0 0.0 02-Jun-16 A 12-Jun-16 A

LD-D1320-A GR.2133.02A TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-01 - rev A6.0 0.0 12-Jun-16 A 23-Jun-16 A CA/R

LD-D1300-B GR.2133.02B TAA Revise & Resubmit - WZTCP for 1st 12 months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-01  rev B20.0 0.0 24-Jun-16 A 05-Aug-16 A

LD-D1340-B GR.2133.02B TAA SWJV-Developer Review Period - WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-01 rev B5.0 0.0 05-Aug-16 A 10-Aug-16 A

LD-D1330-B GR.2133.02B TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide -  TAA-LSW-01 - rev B10.0 0.0 10-Aug-16 A 19-Aug-16 A

LD-D1320-B GR.2133.02B TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-01 - rev B30.0 0.0 19-Aug-16 A 18-Nov-16 A CA/R

LD-D1300-C GR.2133.02C TAA Revise & Resubmit - WZTCP for 1st 12 months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-01  rev C20.0 0.0 21-Nov-16 A 06-Mar-17 A

LD-D1340-C GR.2133.02C TAA SWJV-Developer Review Period - WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-01 rev C5.0 0.0 06-Mar-17 A 09-Mar-17 A

LD-D1330-C GR.2133.02C TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide -  TAA-LSW-01 - rev C10.0 0.0 09-Mar-17 A 16-Mar-17 A

LD-D1320-C GR.2133.02C TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 2 (L32, L38, WPG) - Landside:Sitewide - TAA-LSW-01 - rev C25.0 13.0 16-Mar-17 A 17-May-17

GR-2133.3GR-2133.3GR-2133.3GR-2133.3GR-2133.3 98.0 0.0 30-Sep-16 A 27-Oct-16 A

LD-D2445 GR.2133.030 TAA Prepare CDs - WZTCP for Stage 3 Improvements 20.0 0.0 30-Sep-16 A 04-Oct-16 A

LD-D2450 GR.2133.030 TAA Design Due for SWJV-Developer Rev iew- WZTCP for Stage 3 Improvements 0.0 0.0 04-Oct-16 A

LD-D2465 GR.2133.030 TAA SWJV-Developer Review Period - WZTCP for Stage 3 Improvements 10.0 0.0 04-Oct-16 A 05-Oct-16 A

LD-D2460 GR.2133.030 TAA PANYNJ TAA Completeness Review - WZTCP for Stage 3 Improvements 10.0 0.0 05-Oct-16 A 12-Oct-16 A

LD-D2455 GR.2133.030 TAA TAA Process-PA's Review/Comment - WZTCP for Stage 3 Improvements 30.0 0.0 12-Oct-16 A 27-Oct-16 A CA/R

GR-2134 Pile Testing Program at West Parking GarageGR-2134 Pile Testing Program at West Parking GarageGR-2134 Pile Testing Program at West Parking GarageGR-2134 Pile Testing Program at West Parking GarageGR-2134 Pile Testing Program at West Parking Garage 219.0 0.0 12-Sep-15 A 01-Aug-16 A

WPGR1260 GR.2134 0 TAA Preliminary Geotechnical Report - West Parking Garage  - TAA-WP-01A 25.0 0.0 12-Sep-15 A 22-Oct-15 A

WPGR1150-RL GR.2134 TAA Preliminary Geotechnical Investigation - West Parking Garage  - TAA-WP-01A 42.0 0.0 12-Sep-15 A 01-Aug-16 A

WPGR1310 GR.2134 0 TAA Design Due for SWJV-Developer Rev iew - Pile Load Test Plans - West Parking Garage  - TAA-WP-01A0.0 0.0 22-Oct-15 A

WPGR1315 GR.2134 0 TAA SWJV-Developer Review Period - Pile Load Test Plans - West Parking Garage  - TAA-WP-01A5.0 0.0 26-Oct-15 A 30-Oct-15 A

WPGR1330-RL GR.2134 0 TAA PANYNJ TAA Completeness Review-Pile Load Test Plans - West Parking Garage - TAA-WP-01A -  closed UD0310.0 0.0 03-Nov-15 A 01-Aug-16 A

WPGR1360 GR.2134 0 TAA TAA Review Process - Pile Load Test Plans - West Parking Garage  - TAA-WP-01A  --  2 sacrif ici al & 2 production40.0 0.0 13-Nov-15 A 12-Jan-16 A CA/R

WPGR1370 GR.2134 TAA FAA  Approval of 128 ft Max Crane Height for Test Piles - Letter Dated Nov. 18, 2015 5.0 0.0 18-Nov-15 A 18-Nov-15 A

WPGR1260-A GR.2134 A TAA Resubmit Pile Load Test Plan - West Parking Garage  - TAA-W P-01A - rev A 20.0 0.0 13-Jan-16 A 09-Feb-16 A

WPGR1315-A GR.2134 A TAA SWJV-Developer Review Period - Pile Load Test Plans - West Parking Garage  - TAA-WP-01A - rev A10.0 0.0 09-Feb-16 A 15-Feb-16 A

WPGR1360-A GR.2134 A TAA TAA Review Process - Pile Load Test Plans - West Parking Garage  - TAA-WP-01A -  rev  A 40.0 0.0 16-Feb-16 A 25-Apr-16 A CA/R

WPGR1260-B GR.2134 B TAA Resubmit Pile Load Test Plan - West Parking Garage  - TAA-W P-01A - rev B 20.0 0.0 26-Apr-16 A 16-May-16 A

WPGR1315-B GR.2134 B TAA SWJV-Developer Review Period - Pile Load Test Plans - West Parking Garage  - TAA-WP-01A - rev B10.0 0.0 16-May-16 A 17-May-16 A

WPGR1360-B GR.2134 B TAA TAA Review Process - Pile Load Test Plans - West Parking Garage  - TAA-WP-01A -  rev  B 40.0 0.0 17-May-16 A 01-Aug-16 A

GR-2135 Foundation Piles, Concrete and Utilities - West Parking GarageGR-2135 Foundation Piles, Concrete and Utilities - West Parking GarageGR-2135 Foundation Piles, Concrete and Utilities - West Parking GarageGR-2135 Foundation Piles, Concrete and Utilities - West Parking GarageGR-2135 Foundation Piles, Concrete and Utilities - West Parking Garage 422.0 53.0 08-Sep-15 A 14-Jul-17

WPGR1170 GR.2135 TAA Review Gravity Load Summary - West Parking Garage - TAA-WP-01C 5.0 0.0 08-Sep-15 A 25-Nov-15 A

WPGR1200 GR.2135 TAA Review Lateral Load Summary - West Parking Garage - TAA-WP-01C 10.0 0.0 15-Sep-15 A 25-Nov-15 A

WPGR1180 GR.2135 TAA Produce 100% CDs - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C86.0 0.0 29-Sep-15 A 20-Jan-16 A

WPGR1400 GR.2135 0 TAA Design Due for SWJV-Developer Rev iew-Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C0.0 0.0 20-Jan-16 A

WPGR1405 GR.2135 0 TAA SWJV-Developer Review Period - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C5.0 0.0 20-Jan-16 A 22-Jan-16 A

WPGR1420-RL GR.2135 0 TAA PANYNJ TAA Completeness Review-Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C10.0 0.0 25-Jan-16 A 08-Feb-16 A CA/R

WPGR1530 GR.2135 0 TAA TAA Review Process - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C40.0 0.0 04-Feb-16 A 25-Mar-16 A

WPGR1180-A GR.2135 A TAA Resubmit - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev A20.0 0.0 28-Mar-16 A 20-Apr-16 A

WPGR1405-A GR.2135 A TAA SWJV-Developer Review Period - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev A10.0 0.0 20-Apr-16 A 21-Apr-16 A

WPGR1420-A GR.2135 A TAA PANYNJ TAA Completeness Review-Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev A10.0 0.0 20-Apr-16 A 30-Apr-16 A

WPGR1530-A GR.2135 A TAA TAA Review Process - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev A40.0 0.0 30-Apr-16 A 23-Jun-16 A CA/R

WPGR1180-B GR.2135 B TAA Resubmit - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev B20.0 0.0 24-Jun-16 A 10-Aug-16 A

WPGR1405-B GR.2135 B TAA SWJV-Developer Review Period - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev B10.0 0.0 10-Aug-16 A 12-Aug-16 A

WPGR1420-B GR.2135 B TAA PANYNJ TAA Completeness Review-Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev B10.0 0.0 12-Aug-16 A 23-Aug-16 A
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WPGR1530-B GR.2135 B TAA TAA Review Process - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev B40.0 0.0 23-Aug-16 A 19-Oct-16 A

WPGR1180-D GR.2135 B TAA Resubmit - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev D20.0 0.0 21-Feb-17 A 17-Mar-17 A

WPGR1405-D GR.2135 B TAA SWJV-Developer Review Period - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev D10.0 3.0 17-Mar-17 A 03-May-17

WPGR1420-D GR.2135 B TAA PANYNJ TAA Completeness Review-Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev D10.0 10.0 04-May-17 17-May-17

WPGR1530-D GR.2135 B TAA TAA Review Process - Early Site Utilities/Foundation Piles/Foundation Concrete- WPG - TAA-WP-01C - rev D40.0 40.0 18-May-17 14-Jul-17

GR-2135.01 West Parking Garage - Core DesignGR-2135.01 West Parking Garage - Core DesignGR-2135.01 West Parking Garage - Core DesignGR-2135.01 West Parking Garage - Core DesignGR-2135.01 West Parking Garage - Core Design 220.0 0.0 27-Jul-15 A 08-Feb-17 A

WPGR1100 GR.2135.010 TAA Prepare 100% CD's - Garage Core (EMP/FP/Security) - West Parking Garage - TAA-WP-05167.0 0.0 27-Jul-15 A 12-Aug-16 A

WPGR1160 GR.2135.010 TAA Prepare 100% CDs - Garage Architectural - West Parking Garage - TAA-WP-06 70.0 0.0 08-Feb-16 A 08-Feb-17 A

WPGR1870 GR.2135.010 TAA Design Due for SWJV-Developer Rev iew-TAA Submission - Garage Architectural -  West Parking Garage - TAA-WP-060.0 0.0 23-Aug-16 A

WPGR1872 GR.2135.010 TAA SWJV/SWJV-Developer Review Period - Garage Architectural - West Parking Garage - TAA-WP-0610.0 0.0 23-Aug-16 A 30-Aug-16 A

WPGR1871 GR.2135.010 TAA SWJV/SWJV-Developer Review Period for Garage Core (EMP/FP/Security) - West Parking Garage - TAA-WP-0510.0 0.0 24-Aug-16 A 24-Aug-16 A

WPGR1880 GR.2135.010 TAA PANYNJ TAA Completeness Review - Garage Core (MEP/FP/Security) - West Parking Garage -  TAA-WP-0510.0 0.0 24-Aug-16 A 02-Sep-16 A

WPGR1890 GR.2135.010 TAA PANYNJ TAA Completeness Review - Garage Architectural - West Parking Garage - TAA-WP-0610.0 0.0 30-Aug-16 A 02-Sep-16 A

WPGR2020 GR.2135.010 TAA TAA Review Process - Garage Architectural - West Parking Garage - TAA-WP-06 40.0 0.0 02-Sep-16 A 03-Nov-16 A

WPGR2010 GR.2135.010 TAA TAA Review Process - Garage Core (MEP/FP/Security) - West Parking Garage - TAA-WP-05 3.0 0.0 03-Nov-16 A 03-Nov-16 A

WPGR1860 GR.2135.010 TAA Design Due for SWJV-Developer Rev iew-TAA Submission - Garage Core (MEP/FP/Security) - West Parking Garage - TAA-WP-050.0 0.0 03-Nov-16 A

GR-2135.03 West Parking Garage - Landscape Design (Signage)GR-2135.03 West Parking Garage - Landscape Design (Signage)GR-2135.03 West Parking Garage - Landscape Design (Signage)GR-2135.03 West Parking Garage - Landscape Design (Signage)GR-2135.03 West Parking Garage - Landscape Design (Signage) 88.9 0.0 01-Nov-16 A 10-Apr-17 A

WPGR5577 GR.2135.030 TAA Prepare 100% CDs - Signage - West Parking Garage - TAA-WP-08 39.0 0.0 01-Nov-16 A 14-Nov-16 A

WPGR5582 GR.2135.030 TAA Design Due for SWJV-Developer Rev iew- TAA Submission - Signage- WP-08 0.0 0.0 11-Nov-16 A

WPGR5597 GR.2135.030 TAA SWJV-Developer Review Period - Signage - West Parking Garage - TAA-WP-08 5.0 0.0 14-Nov-16 A 16-Nov-16 A

WPGR5587 GR.2135.030 TAA PANYNJ TAA Completeness Review-Signage - West Parking Garage -  TAA-WP-08 10.0 0.0 25-Nov-16 A 02-Feb-17 A

WPGR5592 GR.2135.030 TAA TAA Review Process - Signage  - West Parking Garage -  TAA-WP-08 25.0 0.0 03-Feb-17 A 10-Apr-17 A

GR-2135.03 West Parking Garage - Landscape Design (Lighting)GR-2135.03 West Parking Garage - Landscape Design (Lighting)GR-2135.03 West Parking Garage - Landscape Design (Lighting)GR-2135.03 West Parking Garage - Landscape Design (Lighting)GR-2135.03 West Parking Garage - Landscape Design (Lighting) 327.0 98.0 01-Apr-16 A 18-Sep-17

WPGR1250 GR.2135.040 TAA Prepare 100% CDs - Landscaping - West Parking Garage - TAA-WP-07 39.0 60.0 01-Apr-16 A 25-Jul-17

WPGR1300 GR.2135.040 TAA Design Due for SWJV-Developer Rev iew- TAA Submission - Landscaping - WP-07 0.0 0.0 25-Jul-17

WPGR1301 GR.2135.040 TAA SWJV-Developer Review Period - Landscaping - West Parking Garage - TAA-WP-07 5.0 5.0 26-Jul-17 01-Aug-17

WPGR1320 GR.2135.040 TAA PANYNJ TAA Completeness Review-Landscaping - West Parking Garage - TAA-WP-07 10.0 10.0 02-Aug-17 11-Aug-17

WPGR1350 GR.2135.040 TAA TAA Review Process - Landscaping - West Parking Garage - TAA-W P-07 25.0 25.0 14-Aug-17 18-Sep-17

GR-2138 Structural Precast & Steel for West Parking GarageGR-2138 Structural Precast & Steel for West Parking GarageGR-2138 Structural Precast & Steel for West Parking GarageGR-2138 Structural Precast & Steel for West Parking GarageGR-2138 Structural Precast & Steel for West Parking Garage 243.0 0.0 10-Aug-15 A 19-Oct-16 A

WPGR1130 GR.2138 0 TAA Prepare 100% CDs - Garage Structural Precast & Steel - West Parking Garage - TAA-WP-04130.0 0.0 10-Aug-15 A 22-Feb-16 A

WPGR1690 GR.2138 0 TAA Design Due for SWJV-Developer Rev iew-Garage Strucural Precast & Steel - West Parking Garage - TAA-WP-040.0 0.0 22-Feb-16 A

WPGR1691 GR.2138 0 TAA SWJV-Developer Review Period - Garage Strucural Precast & Steel - West Parking Garage - TAA-WP-045.0 0.0 08-Mar-16 A 09-Mar-16 A

WPGR1700-RL GR.2138 0 TAA PANYNJ TAA Completeness Review-Garage Structural Precast & Steel - West Parking Garage -  TAA-WP-0410.0 0.0 09-Mar-16 A 21-Mar-16 A

WPGR1740 GR.2138 0 TAA TAA Review Process - Garage Structural Precast & Steel - West Parking Garage - TAA-WP-0440.0 0.0 21-Mar-16 A 12-May-16 A CA/R

WPGR1130-A GR.2138 A TAA Prepare 100% CDs - Garage Structural Precast & Steel - West Parking Garage - TAA-WP-04 - rev A20.0 0.0 13-May-16 A 31-May-16 A

WPGR1691-A GR.2138 A TAA SWJV-Developer Review Period - Garage Strucural Precast & Steel - West Parking Garage - TAA-WP-04 - rev A10.0 0.0 03-Aug-16 A 10-Aug-16 A

WPGR1700-A GR.2138 A TAA PANYNJ TAA Completeness Review-Garage Structural Precast & Steel - West Parking Garage -  TAA-WP-04 - rev A10.0 0.0 10-Aug-16 A 20-Aug-16 A

WPGR1740-A GR.2138 A TAA TAA Review Process - Garage Structural Precast & Steel - West Parking Garage - TAA-WP-04 -  rev  A30.0 0.0 19-Aug-16 A 19-Oct-16 A

GR-2139 UT-01: Utility Relocation for West Parking GarageGR-2139 UT-01: Utility Relocation for West Parking GarageGR-2139 UT-01: Utility Relocation for West Parking GarageGR-2139 UT-01: Utility Relocation for West Parking GarageGR-2139 UT-01: Utility Relocation for West Parking Garage 479.0 45.0 27-Jul-15 A 03-Jul-17

UT-D1050 GR.2139 0 TAA Prepare Early WPG Utility Relocation - TAA-UT-01 62.0 0.0 27-Jul-15 A 22-Oct-15 A

UT-D1080 GR.2139 0 TAA Design Due for SWJV-Developer Rev iew - Early WPG Utility Relocation - TAA-UT-01 0.0 0.0 10-Nov-15 A

UT-D1090 GR.2139 0 TAA SWJV-Developer Review Period - Early WPG Utility Relocation - TAA-UT-01 5.0 0.0 10-Nov-15 A 18-Nov-15 A

UT-D1130-RL GR.2139 0 TAA PANYNJ TAA Completeness Review - Early WPG Utility Relocation - TAA-UT-01 10.0 0.0 18-Nov-15 A 30-Nov-15 A

UT-D1150 GR.2139 0 TAA TAA Process - PA's Review/Comment for Utility Relocations - TAA-UT-01 40.0 0.0 30-Nov-15 A 28-Jan-16 A W/R

UT-D1050-A GR.2139 A TAA Prepare and resubmit WPG Utility Relocation - TAA-UT-01 rev A 0.0 0.0 01-Feb-16 A 25-Feb-16 A

UT-D1090-A GR.2139 A TAA SWJV-Developer Review Period - Early WPG Utility Relocation - TAA-UT-01 rev A 5.0 0.0 25-Feb-16 A 29-Feb-16 A

UT-D1130-A GR.2139 A TAA PANYNJ TAA Completeness Review - Early WPG Utility Relocation - TAA-UT-01 - rev A 10.0 0.0 29-Feb-16 A 09-Mar-16 A

UT-D1200 GR.2139 TAA Shop Drawings & Submittals for TAA-UT-01 25.0 0.0 29-Feb-16 A 04-Apr-16 A

UT-D1150-A GR.2139 A TAA TAA Process - PA's Review/Comment for Utility Relocations - TAA-UT-01 rev A 30.0 0.0 09-Mar-16 A 07-Apr-16 A CA/R

UT-D1050-B GR.2139 B TAA Prepare and resubmit WPG Utility Relocation - TAA-UT-01 rev B 20.0 0.0 13-Apr-16 A 12-May-16 A

UT-D1090-B GR.2139 B TAA SWJV-Developer Review Period - Early WPG Utility Relocation - TAA-UT-01 rev B 10.0 0.0 12-May-16 A 13-May-16 A

UT-D1130-B GR.2139 B TAA PANYNJ TAA Completeness Review - Early WPG Utility Relocation - TAA-UT-01 - rev B 10.0 0.0 13-May-16 A 23-May-16 A
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UT-D1150-B GR.2139 B TAA TAA Process - PA's Review/Comment for Utility Relocations - TAA-UT-01 rev B 40.0 0.0 23-May-16 A 19-Jul-16 A CA/R

UT-D1050-C GR.2139 C TAA Prepare and resubmit WPG Utility Relocation - TAA-UT-01 rev C 20.0 0.0 20-Jul-16 A 01-Sep-16 A

UT-D1090-C GR.2139 C TAA SWJV-Developer Review Period - Early WPG Utility Relocation - TAA-UT-01 rev C 5.0 0.0 01-Sep-16 A 07-Sep-16 A

UT-D1130-C GR.2139 C TAA PANYNJ TAA Completeness Review - Early WPG Utility Relocation - TAA-UT-01 - rev C 10.0 0.0 07-Sep-16 A 14-Sep-16 A

UT-D1150-C GR.2139 C TAA TAA Process - PA's Review/Comment for Utility Relocations - TAA-UT-01 rev C 30.0 0.0 14-Sep-16 A 10-Nov-16 A CA/R

UT-D1050-D GR.2139 D TAA Prepare and resubmit WPG Utility Relocation - TAA-UT-01 rev D 20.0 7.0 11-Nov-16 A 09-May-17

UT-D1090-D GR.2139 D TAA SWJV-Developer Review Period - Early WPG Utility Relocation - TAA-UT-01 rev D 5.0 5.0 10-May-17 16-May-17

UT-D1130-D GR.2139 D TAA PANYNJ TAA Completeness Review - Early WPG Utility Relocation - TAA-UT-01 - rev D 10.0 10.0 17-May-17 26-May-17

UT-D1150-D GR.2139 D TAA TAA Process - PA's Review/Comment for Utility Relocations - TAA-UT-01 rev D 25.0 25.0 30-May-17 03-Jul-17

GR-2140 UT-02: Utility Relocation for Terminals C and DGR-2140 UT-02: Utility Relocation for Terminals C and DGR-2140 UT-02: Utility Relocation for Terminals C and DGR-2140 UT-02: Utility Relocation for Terminals C and DGR-2140 UT-02: Utility Relocation for Terminals C and D 484.0 50.0 27-Jul-15 A 11-Jul-17

UT-D1060-RL GR.2140 0 TAA Prepare Early Terminal C & D Utility Relocations - TAA-UT-02 62.0 0.0 27-Jul-15 A 10-Nov-15 A

UT-D1100 GR.2140 0 TAA Design Due for SWJV-Developer Rev iew-Early Terminal C & D Utility Relocations - TAA-UT-020.0 0.0 10-Nov-15 A

UT-D1110 GR.2140 0 TAA SWJV-Developer Review Period - Early Terminal C & D Utility Relocations - TAA-UT-02 5.0 0.0 10-Nov-15 A 17-Nov-15 A

UT-D1120-RL GR.2140 0 TAA PANYNJ TAA Completeness Review-Early Terminal C & D Utility Relocations - TAA-UT-02 10.0 0.0 17-Nov-15 A 27-Nov-15 A

UT-D1140-RL GR.2140 0 TAA TAA Process-PA's Review/Comment for Utility Relocations for Terminals C & D - TAA-UT-02 40.0 0.0 27-Nov-15 A 28-Jan-16 A W/R

UT-D1060-A GR.2140 A TAA Prepare and resubmit Utility Relocations for Terminals C & D - TAA-UT-02 rev A 0.0 0.0 29-Jan-16 A 21-Mar-16 A

UT-D1110-A GR.2140 A TAA SWJV-Developer Review Period - Early Terminal C & D Utility Relocations - TAA-UT-02 rev A 5.0 0.0 21-Mar-16 A 23-Mar-16 A

UT-D1120-A GR.2140 A TAA PANYNJ TAA Completeness Review-Early Terminal C & D Utility Relocations - TAA-UT-02 rev A10.0 0.0 24-Mar-16 A 05-Apr-16 A

UT-D1140-A GR.2140 A TAA TAA Process-PA's Review/Comment for Utility Relocations for Terminals C & D - TAA-UT-02 rev A40.0 0.0 24-Mar-16 A 17-May-16 A W/R

UT-D1060-B GR.2140 B TAA Prepare and resubmit Utility Relocations for Terminals C & D - TAA-UT-02 rev B 20.0 0.0 18-May-16 A 08-Jun-16 A

UT-D1110-B GR.2140 B TAA SWJV-Developer Review Period - Early Terminal C & D Utility Relocations - TAA-UT-02 rev B10.0 0.0 08-Jun-16 A 10-Jun-16 A

UT-D1120-B GR.2140 B TAA PANYNJ TAA Completeness Review-Early Terminal C & D Utility Relocations - TAA-UT-02 rev B10.0 0.0 10-Jun-16 A 20-Jun-16 A

UT-D1140-B GR.2140 B TAA TAA Process-PA's Review/Comment for Utility Relocations for Terminals C & D - TAA-UT-02 rev B30.0 0.0 13-Jun-16 A 12-Jul-16 A CA/R

UT-D1060-C GR.2140 C TAA Prepare and resubmit Utility Relocations for Terminals C & D - TAA-UT-02 rev C 20.0 0.0 13-Jul-16 A 07-Sep-16 A

UT-D1110-C GR.2140 C TAA SWJV-Developer Review Period - Early Terminal C & D Utility Relocations - TAA-UT-02 rev C 5.0 0.0 07-Sep-16 A 08-Sep-16 A

UT-D1120-C GR.2140 C TAA PANYNJ TAA Completeness Review-Early Terminal C & D Utility Relocations - TAA-UT-02 rev C10.0 0.0 08-Sep-16 A 19-Sep-16 A

UT-D1140-C GR.2140 C TAA TAA Process-PA's Review/Comment for Utility Relocations for Terminals C & D - TAA-UT-02 rev C30.0 0.0 19-Sep-16 A 15-Nov-16 A CA/R

UT-D1060-D GR.2140 D TAA Prepare and resubmit Utility Relocations for Terminals C & D - TAA-UT-02 rev D 20.0 10.0 15-Nov-16 A 12-May-17

UT-D1110-D GR.2140 D TAA SWJV-Developer Review Period - Early Terminal C & D Utility Relocations - TAA-UT-02 rev D 5.0 5.0 15-May-17 19-May-17

UT-D1120-D GR.2140 D TAA PANYNJ TAA Completeness Review-Early Terminal C & D Utility Relocations - TAA-UT-02 rev D10.0 10.0 20-May-17 29-May-17

UT-D1140-D GR.2140 D TAA TAA Process-PA's Review/Comment for Utility Relocations for Terminals C & D - TAA-UT-02 rev D30.0 30.0 30-May-17 11-Jul-17

GR-2141 Utility Trunk Line Stage 1, 2, 3, 4 & 5 Storm water Package + Stage 1 UppersGR-2141 Utility Trunk Line Stage 1, 2, 3, 4 & 5 Storm water Package + Stage 1 UppersGR-2141 Utility Trunk Line Stage 1, 2, 3, 4 & 5 Storm water Package + Stage 1 UppersGR-2141 Utility Trunk Line Stage 1, 2, 3, 4 & 5 Storm water Package + Stage 1 UppersGR-2141 Utility Trunk Line Stage 1, 2, 3, 4 & 5 Storm water Package + Stage 1 Uppers502.0 68.0 27-Jul-15 A 04-Aug-17

UT-D1000-RL GR.2141 0 TAA Prepare Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.1 62.0 0.0 27-Jul-15 A 18-Mar-16 A

UT-D1010 GR.2141 0 TAA Prepare Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.1 62.0 0.0 27-Jul-15 A 18-Mar-16 A

UT-D123 GR.2141 0 TAA Design Due for SWJV-Developer Rev iew - Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.10.0 0.0 18-Mar-16 A

UT-D1240 GR.2141 0 TAA Design Due for SWJV-Developer Rev iew - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.10.0 0.0 18-Mar-16 A

UT-D1250 GR.2141 0 TAA SWJV-Developer Review Period - Uti lity Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.15.0 0.0 21-Mar-16 A 23-Mar-16 A

UT-D1260 GR.2141 0 TAA SWJV-Developer Review Period - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.15.0 0.0 21-Mar-16 A 23-Mar-16 A

UT-D1270-RL GR.2141 0 TAA PANYNJ TAA Completeness Review - Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.110.0 0.0 23-Mar-16 A 02-Apr-16 A

UT-D1280-RL GR.2141 0 TAA PANYNJ TAA Completeness Review - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.110.0 0.0 23-Mar-16 A 02-Apr-16 A

UT-D1290 GR.2141 0 TAA TAA Process-PA's Review/Comment - Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.140.0 0.0 04-Apr-16 A 12-May-16 A CA/R

UT-D1300 GR.2141 0 TAA TAA Process-PA's Review/Comment - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.140.0 0.0 04-Apr-16 A 12-May-16 A CA/R

UT-D1000-A GR.2141 A TAA Prepare Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.1 - rev A 20.0 0.0 13-May-16 A 01-Sep-16 A

UT-D1010-A GR.2141 A TAA Prepare Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.1 - rev A 20.0 0.0 13-May-16 A 01-Sep-16 A

UT-D1250-A GR.2141 A TAA SWJV-Developer Review Period - Uti lity Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.1 - rev A10.0 0.0 01-Sep-16 A 06-Sep-16 A

UT-D1260-A GR.2141 A TAA SWJV-Developer Review Period - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.1 - rev A10.0 0.0 01-Sep-16 A 06-Sep-16 A

UT-D1270-A GR.2141 A TAA PANYNJ TAA Completeness Review - Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.1 -  rev  A10.0 0.0 06-Sep-16 A 14-Sep-16 A

UT-D1280-A GR.2141 A TAA PANYNJ TAA Completeness Review - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.1-  rev  A10.0 0.0 06-Sep-16 A 14-Sep-16 A

UT-D1290-A GR.2141 A TAA TAA Process-PA's Review/Comment - Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.1 - rev A30.0 0.0 14-Sep-16 A 08-Nov-16 A CA/R

UT-D1300-A GR.2141 A TAA TAA Process-PA's Review/Comment - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.1 - rev A30.0 0.0 14-Sep-16 A 08-Nov-16 A CA/R

UT-D1000-B GR.2141 B TAA Prepare & Resubmit Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.1 - rev B20.0 20.0 08-Nov-16 A 26-May-17

UT-D1010-B GR.2141 B TAA Prepare & Resubmit Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.1 - rev B 20.0 20.0 08-Nov-16 A 26-May-17

UT-D1250-B GR.2141 B TAA SWJV-Developer Review Period - Uti lity Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.1 - rev B10.0 10.0 30-May-17 12-Jun-17

UT-D1260-B GR.2141 B TAA SWJV-Developer Review Period - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.1 - rev B10.0 10.0 30-May-17 12-Jun-17
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UT-D1270-B GR.2141 B TAA PANYNJ TAA Completeness Review - Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.1 -  rev  B10.0 10.0 13-Jun-17 22-Jun-17

UT-D1280-B GR.2141 B TAA PANYNJ TAA Completeness Review - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.1-  rev  B10.0 10.0 13-Jun-17 22-Jun-17

UT-D1290-B GR.2141 B TAA TAA Process-PA's Review/Comment - Utility Trunkline 1, 2, 3, 4, & 5 Stormwater Package - TAA-UT-03.1 - rev B30.0 30.0 23-Jun-17 04-Aug-17

UT-D1300-B GR.2141 B TAA TAA Process-PA's Review/Comment - Stage 1 Utility Upper Package - Utility Trunkline - TAA-UT-03.1 - rev B30.0 30.0 23-Jun-17 04-Aug-17

GR-2142 Utility Trunk Line Stages 4 and 5 UppersGR-2142 Utility Trunk Line Stages 4 and 5 UppersGR-2142 Utility Trunk Line Stages 4 and 5 UppersGR-2142 Utility Trunk Line Stages 4 and 5 UppersGR-2142 Utility Trunk Line Stages 4 and 5 Uppers 497.0 63.0 27-Jul-15 A 28-Jul-17

UT-D1020 GR.2142 0 TAA Prepare Stage 4 & 5 Utility Upper Package - Utility Trunkline - TAA-UT-03.2 62.0 0.0 27-Jul-15 A 12-May-16 A

UT-D1390 GR.2142 0 TAA SWJV-Developer Review Period - Stage 4&5 Utility Upper Package -  Utility Trunkline - TAA-UT-03.210.0 0.0 12-May-16 A 13-May-16 A

UT-D1370 GR.2142 0 TAA Design Due for SWJV-Developer Rev iew - Stage 4&5 Uti lity Upper Package - Utility Trunkline - TAA-UT-03.20.0 0.0 12-May-16 A

UT-D1410 GR.2142 0 TAA PANYNJ TAA Completeness Review - Stage 4&5 Utility Upper Package - Utility Trunkline - TAA-UT-03.210.0 0.0 16-May-16 A 26-May-16 A

UT-D1430-RL GR.2142 0 TAA TAA Process-PA's Review/Comment - Stage 4&5 Utility Upper Package - Utility Trunkline - TAA-UT-03.240.0 0.0 27-May-16 A 22-Jul-16 A CA/R

UT-D1020-A GR.2142 A TAA Prepare and Resubmit Stage 4 & 5 Utility Upper Package - Utility Trunkline - TAA-UT-03.2 - rev A20.0 0.0 22-Jul-16 A 19-Sep-16 A

UT-D1390-A GR.2142 A TAA SWJV-Developer Review Period - Stage 4&5 Utility Upper Package -  Utility Trunkline - TAA-UT-03.2 - rev A5.0 0.0 19-Sep-16 A 24-Sep-16 A

UT-D1410-A GR.2142 A TAA PANYNJ TAA Completeness Review - Stage 4&5 Utility Upper Package - Utility Trunkline - TAA-UT-03.2 - rev A10.0 0.0 24-Sep-16 A 29-Sep-16 A

UT-D1430-A GR.2142 A TAA TAA Process-PA's Review/Comment - Stage 4&5 Utility Upper Package - Utility Trunkline - TAA-UT-03.2 - rev A30.0 0.0 29-Sep-16 A 30-Nov-16 A CA/R

UT-D1020-B GR.2142 B TAA Prepare and Resubmit Stage 4 & 5 Utility Upper Package - Utility Trunkline - TAA-UT-03.2 - rev B20.0 20.0 01-Dec-16 A 26-May-17

UT-D1390-B GR.2142 B TAA SWJV-Developer Review Period - Stage 4&5 Utility Upper Package -  Utility Trunkline - TAA-UT-03.2 - rev B5.0 5.0 30-May-17 05-Jun-17

UT-D1410-B GR.2142 B TAA PANYNJ TAA Completeness Review - Stage 4&5 Utility Upper Package - Utility Trunkline - TAA-UT-03.2 - rev B10.0 10.0 06-Jun-17 15-Jun-17

UT-D1430-B GR.2142 B TAA TAA Process-PA's Review/Comment - Stage 4&5 Utility Upper Package - Utility Trunkline - TAA-UT-03.2 - rev B30.0 30.0 16-Jun-17 28-Jul-17

GR-2147 East Roadway Structures - Preliminary Structures for Bridges L33, L34, and L35GR-2147 East Roadway Structures - Preliminary Structures for Bridges L33, L34, and L35GR-2147 East Roadway Structures - Preliminary Structures for Bridges L33, L34, and L35GR-2147 East Roadway Structures - Preliminary Structures for Bridges L33, L34, and L35GR-2147 East Roadway Structures - Preliminary Structures for Bridges L33, L34, and L35100.0 0.0 18-May-16 A 13-Sep-16 A

RD-D2830 GR.2147 0 PRELIM Prepare E5 Roadway Network Structure L33, L34, L35, and W12 - Preliminary Submittal 100.0 0.0 18-May-16 A 18-Jul-16 A

RD-D2840 GR.2147 0 PRELIM Design Due for SWJV-Developer Rev iew - E5 Roadway Network Structure L33, L34, L35, and W12 - Preliminary Submittal0.0 0.0 18-Jul-16 A

RD-D2850 GR.2147 0 PRELIM SWJV-Developer Review Period - E5 Roadway Network Structure L33, L34, L35, and W 12 -  Preliminary Submittal5.0 0.0 18-Jul-16 A 21-Jul-16 A

RD-D2860 GR.2147 0 PRELIM PANYNJ TAA Completeness Review - E5 Roadway Network Structure L33, L34, L35, and W12 - Preliminary Submittal10.0 0.0 21-Jul-16 A 31-Jul-16 A

RD-D2870 GR.2147 0 PRELIM TAA Process-PA's Review/Comment - E5 Roadway Network Structure L33, L34, L35, and W12 - Preliminary Submittal30.0 0.0 01-Aug-16 A 13-Sep-16 A

GR-2147.01 East Roadway Structures - Bridges L33, L34 & L35GR-2147.01 East Roadway Structures - Bridges L33, L34 & L35GR-2147.01 East Roadway Structures - Bridges L33, L34 & L35GR-2147.01 East Roadway Structures - Bridges L33, L34 & L35GR-2147.01 East Roadway Structures - Bridges L33, L34 & L35 169.0 64.0 12-Jul-16 A 31-Jul-17

RD-D1870 GR.2147.010 TAA Prepare E5 Roadway Network Substructure L33, L34, L35, and W12 - TAA-RD-E5-1 169.0 21.0 12-Jul-16 A 30-May-17

RD-D2250 GR.2147.010 TAA Design Due for SWJV-Developer Rev iew - E5 Roadway Network Substructure L33, L34, L35, and W12 - TAA-RD-E5-10.0 0.0 30-May-17

RD-D2260 GR.2147.010 TAA SWJV-Developer Review Period - E5 Roadway Network Substructure L33, L34, L35, and W12 - TAA-RD-E5-15.0 5.0 31-May-17 06-Jun-17

RD-D2270 GR.2147.010 TAA PANYNJ TAA Completeness Review - E5 Roadway Network Substructure L33, L34, L35, and W12 - TAA-RD-E5-110.0 10.0 07-Jun-17 16-Jun-17

RD-D2280 GR.2147.010 TAA TAA Process-PA's Review/Comment - E5 Roadway Network Substructure L33, L34, L35, and W12 - TAA-RD-E5-130.0 30.0 19-Jun-17 31-Jul-17

GR-2147.02 East Roadway Structures: L33, L34, and L35 SuperstructureGR-2147.02 East Roadway Structures: L33, L34, and L35 SuperstructureGR-2147.02 East Roadway Structures: L33, L34, and L35 SuperstructureGR-2147.02 East Roadway Structures: L33, L34, and L35 SuperstructureGR-2147.02 East Roadway Structures: L33, L34, and L35 Superstructure 264.0 64.0 12-Jul-16 A 31-Jul-17

RD-D1880 GR.2147.020 TAA Prepare E5 Roadway Network Superstructure L33, L34, L35, and W12 - TAA-RD-E4-2 169.0 21.0 12-Jul-16 A 30-May-17

RD-D2290 GR.2147.020 TAA Design Due for SWJV-Developer Rev iew - E5 Roadway Network Superstructure L33, L34, L35, and W12 - TAA-RD-E4-20.0 0.0 30-May-17

RD-D2300 GR.2147.020 TAA SWJV-Developer Review Period - E5 Roadway Network Superstructure L33, L34, L35, and W12 - TAA-RD-E4-25.0 5.0 31-May-17 06-Jun-17

RD-D2310 GR.2147.020 TAA (TAA-RD-E4-2) PANYNJ TAA Completeness Review - E5 Roadway Network Superstructure L33, L34, L35, and W12 - TAA-RD-E4-210.0 10.0 07-Jun-17 16-Jun-17

RD-D2320 GR.2147.020 TAA (TAA-RD-E4-2) TAA Process-PA's Review/Comment - E5 Roadway Network Superstructure L33, L34, L35, and W12 - TAA-RD-E4-230.0 30.0 19-Jun-17 31-Jul-17

GR-2149 East Roadway Structures - Substructure for Bridge L32 and L38GR-2149 East Roadway Structures - Substructure for Bridge L32 and L38GR-2149 East Roadway Structures - Substructure for Bridge L32 and L38GR-2149 East Roadway Structures - Substructure for Bridge L32 and L38GR-2149 East Roadway Structures - Substructure for Bridge L32 and L38 421.0 56.0 27-Jul-15 A 19-Jul-17

RD-D1000 GR.2149 0 TAA Prepare E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 100.0 0.0 27-Jul-15 A 22-Jan-16 A

RD-D1200 GR.2149 0 TAA Design Due for SWJV-Developer Rev iew - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-10.0 0.0 22-Jan-16 A

RD-D1210 GR.2149 0 TAA SWJV-Developer Review Period & DJV Resubmittal - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-15.0 0.0 22-Jan-16 A 16-Feb-16 A

RD-D1220-RL GR.2149 0 TAA PANYNJ TAA Completeness Review - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-110.0 0.0 16-Feb-16 A 26-Feb-16 A

RD-D1260 GR.2149 0 TAA TAA Process-PA's Review/Comment - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-140.0 0.0 29-Feb-16 A 25-Apr-16 A CA/R

RD-D1000-A GR.2149 A TAA Revise and Resubmit E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev A10.0 0.0 26-May-16 A 26-May-16 A

RD-D1200-A GR.2149 A TAA Design Due for SWJV-Developer Rev iew - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev A0.0 0.0 26-May-16 A

RD-D1210-A GR.2149 A TAA SWJV-Developer Review Period & DJV Resubmittal - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev A10.0 0.0 26-May-16 A 02-Jun-16 A

RD-D1220-A GR.2149 A TAA PANYNJ TAA Completeness Review - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev A10.0 0.0 02-Jun-16 A 12-Jun-16 A

RD-D1260-A GR.2149 A TAA TAA Process-PA's Review/Comment - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev A30.0 0.0 12-Jun-16 A 08-Aug-16 A CA/R

RD-D1000-B GR.2149 B TAA Revise and Resubmit E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev B20.0 0.0 09-Aug-16 A 16-Dec-16 A

RD-D1210-B GR.2149 B TAA SWJV-Developer Review Period & DJV Resubmittal - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev B10.0 0.0 16-Dec-16 A 19-Dec-16 A

RD-D1200-B GR.2149 B TAA Design Due for SWJV-Developer Rev iew - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev B0.0 0.0 16-Dec-16 A

RD-D1220-B GR.2149 B TAA PANYNJ TAA Completeness Review - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev B10.0 0.0 19-Dec-16 A 04-Jan-17 A

RD-D1260-B GR.2149 B TAA TAA Process-PA's Review/Comment - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev B40.0 0.0 04-Jan-17 A 15-Feb-17 A CA/R
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RD-D1000-C GR.2149 C TAA Revise and Resubmit E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev C20.0 0.0 16-Feb-17 A 01-May-17

RD-D1210-C GR.2149 C TAA SWJV-Developer Review Period & DJV Resubmittal - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev C10.0 10.0 01-May-17 12-May-17

RD-D1220-C GR.2149 C TAA PANYNJ TAA Completeness Review - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev C10.0 10.0 13-May-17 22-May-17

RD-D1260-C GR.2149 C TAA TAA Process-PA's Review/Comment - E4 Roadway Network Substructure L32,L38,W8,W13 - TAA-RD-E4-1 - rev C40.0 40.0 23-May-17 19-Jul-17

GR-2150 East Roadway Structures - Superstructure for Bridge L32 and L38GR-2150 East Roadway Structures - Superstructure for Bridge L32 and L38GR-2150 East Roadway Structures - Superstructure for Bridge L32 and L38GR-2150 East Roadway Structures - Superstructure for Bridge L32 and L38GR-2150 East Roadway Structures - Superstructure for Bridge L32 and L38 428.0 45.0 27-Jul-15 A 03-Jul-17

RD-D1020 GR.2150 0 TAA Prepare E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 128.0 0.0 27-Jul-15 A 06-Jun-16 A

RD-D1510 GR.2150 0 TAA Design Due for SWJV-Developer Rev iew - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-20.0 0.0 06-Jun-16 A

RD-D1520 GR.2150 0 TAA SWJV-Developer Review Period - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-25.0 0.0 06-Jun-16 A 07-Jun-16 A

RD-D1580-RL GR.2150 0 TAA PANYNJ TAA Completeness Review - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-210.0 0.0 07-Jun-16 A 20-Jun-16 A

RD-D1620 GR.2150 0 TAA TAA Process-PA's Review/Comment - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-240.0 0.0 20-Jun-16 A 01-Aug-16 A CA/R

RD-D1020-A GR.2150 A TAA Prepare E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev A 20.0 0.0 02-Aug-16 A 02-Nov-16 A

RD-D1510-A GR.2150 A TAA Design Due for SWJV-Developer Rev iew - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev A0.0 0.0 02-Nov-16 A

RD-D1520-A GR.2150 A TAA SWJV-Developer Review Period - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev A5.0 0.0 02-Nov-16 A 10-Nov-16 A

RD-D1580-A GR.2150 A TAA PANYNJ TAA Completeness Review - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev A10.0 0.0 10-Nov-16 A 10-Nov-16 A

RD-D1620-A GR.2150 A TAA TAA Process-PA's Review/Comment - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev A40.0 0.0 11-Nov-16 A 20-Jan-17 A CA/R

RD-D1020-B GR.2150 B TAA Prepare E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev B 20.0 0.0 23-Jan-17 A 03-Mar-17 A

RD-D1520-B GR.2150 B TAA SWJV-Developer Review Period - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev B5.0 0.0 03-Mar-17 A 06-Mar-17 A

RD-D1580-B GR.2150 B TAA PANYNJ TAA Completeness Review - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev B10.0 0.0 06-Mar-17 A 10-Mar-17 A

RD-D1620-B GR.2150 B TAA TAA Process-PA's Review/Comment - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev B30.0 0.0 10-Mar-17 A 05-Apr-17 A

RD-D1020-C GR.2150 C TAA Prepare E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev C 20.0 3.0 06-Apr-17 A 03-May-17

RD-D1520-C GR.2150 C TAA SWJV-Developer Review Period - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev C5.0 5.0 04-May-17 10-May-17

RD-D1580-C GR.2150 C TAA PANYNJ TAA Completeness Review - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev C10.0 10.0 11-May-17 20-May-17

RD-D1620-C GR.2150 C TAA TAA Process-PA's Review/Comment - E4 Roadway Network Superstructure L32,L38,W8,W13 - TAA-RD-E4-2 - rev C30.0 30.0 22-May-17 03-Jul-17

GR-2154 Landside Roadway Pile Testing ProgramGR-2154 Landside Roadway Pile Testing ProgramGR-2154 Landside Roadway Pile Testing ProgramGR-2154 Landside Roadway Pile Testing ProgramGR-2154 Landside Roadway Pile Testing Program 231.0 0.0 03-Sep-15 A 25-May-16 A

LD-D2350 GR.2154 0 TAA Prepare Landside Roadway Pile Testing Program 0.0 0.0 03-Sep-15 A 26-Oct-15 A

LD-D2360 GR.2154 0 TAA Design Due for SWJV-Developer Rev iew - Landside Roadway Pile Testing Program 0.0 0.0 26-Oct-15 A

LD-D2370 GR.2154 0 TAA SWJV-Developer Review Period - Landside Roadway Pile Testing Program 10.0 0.0 26-Oct-15 A 30-Oct-15 A

LD-D2380 GR.2154 0 TAA PANYNJ TAA Completeness Review - Landside Roadway Pile Testing Program 10.0 0.0 30-Oct-15 A 08-Nov-15 A

LD-D2390 GR.2154 0 TAA TAA Process-PA's Review/Comment - Landside Roadway Pile Test ing Program 40.0 0.0 09-Nov-15 A 12-Jan-16 A CA/R

LD-D2350-A GR.2154 A TAA Resubmit Landside Roadway Pile Testing Program - rev A 20.0 0.0 13-Jan-16 A 09-Feb-16 A

LD-D2370-A GR.2154 A TAA SWJV-Developer Review Period - Landside Roadway Pile Testing Program - rev A 10.0 0.0 09-Feb-16 A 15-Feb-16 A

LD-D2390-A GR.2154 A TAA TAA Process-PA's Review/Comment - Landside Roadway Pile Test ing Program -  rev  A 40.0 0.0 16-Feb-16 A 04-Mar-16 A CA/R

LD-D2350-B GR.2154 B TAA Resubmit Landside Roadway Pile Testing Program - rev B 20.0 0.0 07-Mar-16 A 04-Apr-16 A

LD-D2370-B GR.2154 B TAA SWJV-Developer Review Period - Landside Roadway Pile Testing Program - rev B 10.0 0.0 04-Apr-16 A 05-Apr-16 A

LD-D2380-B GR.2154 B TAA PANYNJ TAA Completeness Review - Landside Roadway Pile Testing Program - rev B 10.0 0.0 05-Apr-16 A 15-Apr-16 A

LD-D2390-B GR.2154 B TAA TAA Process-PA's Review/Comment - Landside Roadway Pile Test ing Program -  rev  B 40.0 0.0 18-Apr-16 A 25-May-16 A FA

GR-2155 Land site-wide WZTCP for 1st 12 Months - Part II (P2/P3 Closure)GR-2155 Land site-wide WZTCP for 1st 12 Months - Part II (P2/P3 Closure)GR-2155 Land site-wide WZTCP for 1st 12 Months - Part II (P2/P3 Closure)GR-2155 Land site-wide WZTCP for 1st 12 Months - Part II (P2/P3 Closure)GR-2155 Land site-wide WZTCP for 1st 12 Months - Part II (P2/P3 Closure) 489.0 0.0 17-Aug-15 A 06-Dec-16 A

LD-D1350 GR.2155 0 TAA Prepare CDs - WZTCP for 1st 12 months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-0181.0 0.0 17-Aug-15 A 21-Mar-16 A

LD-D1360 GR.2155 0 TAA Design Due for SWJV-Developer Rev iew-WZTCP for 1st 12 Months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-010.0 0.0 21-Mar-16 A

LD-D1390 GR.2155 0 TAA SWJV-Developer Review Period - -WZTCP for 1st 12 Months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-015.0 0.0 21-Mar-16 A 23-Mar-16 A

LD-D1380 GR.2155 0 TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 2 (P2/P3 Closure - Landside:Sitewide -  TAA-LSW-0110.0 0.0 23-Mar-16 A 02-Apr-16 A

LD-D1370 GR.2155 0 TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-0140.0 0.0 04-Apr-16 A 10-May-16 A W/R

LD-D1350-A GR.2155 A TAA Prepare CDs - WZTCP for 1st 12 months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-01 - rev A20.0 0.0 11-May-16 A 05-Jul-16 A

LD-D1390-A GR.2155 A TAA SWJV-Developer Review Period - -WZTCP for 1st 12 Months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-01 - rev A10.0 0.0 05-Jul-16 A 07-Jul-16 A

LD-D1380-A GR.2155 A TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 2 (P2/P3 Closure - Landside:Sitewide -  TAA-LSW-01 - rev A10.0 0.0 07-Jul-16 A 17-Jul-16 A

LD-D1370-A GR.2155 A TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-01 - rev A40.0 0.0 17-Jul-16 A 02-Aug-16 A CA/R

LD-D1350-B GR.2155 B TAA Prepare CDs - WZTCP for 1st 12 months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-01 - rev B20.0 0.0 03-Aug-16 A 21-Nov-16 A

LD-D1390-B GR.2155 B TAA SWJV-Developer Review Period - -WZTCP for 1st 12 Months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-01 - rev B10.0 0.0 21-Nov-16 A 21-Nov-16 A

LD-D1380-B GR.2155 B TAA PANYNJ TAA Completeness Review-WZTCP for 1st 12 Months Part 2 (P2/P3 Closure - Landside:Sitewide -  TAA-LSW-01 - rev B10.0 0.0 21-Nov-16 A 02-Dec-16 A

LD-D1370-B GR.2155 B TAA TAA Process-PA's Review/Comment -WZTCP for 1st 12 Months Part 2 (P2/P3 Closure) - Landside:Sitewide - TAA-LSW-01 - rev B25.0 0.0 02-Dec-16 A 06-Dec-16 A CA/R

GR-2156 Landside Site-wide Geometric Design PackageGR-2156 Landside Site-wide Geometric Design PackageGR-2156 Landside Site-wide Geometric Design PackageGR-2156 Landside Site-wide Geometric Design PackageGR-2156 Landside Site-wide Geometric Design Package 123.0 0.0 10-Mar-16 A 01-May-17

LD-D2400 GR.2156 0 SP Prepare Sitewide - Geometric Design Package - Landside:Sitewide - TAA-LSW-06 20.0 0.0 10-Mar-16 A 18-Mar-16 A

LD-D2410 GR.2156 0 SP Design Due for SWJV-Developer Rev iew-Sitewide - Geometric Design Package - Landside:Si tewide - TAA-LSW-060.0 0.0 18-Mar-16 A
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LD-D2420 GR.2156 0 SP SWJV-Developer Review Period - Geometric Design Package - Landside:Sitewide - TAA-LSW-0610.0 0.0 18-Mar-16 A 24-Mar-16 A

LD-D2430-RL GR.2156 0 SP PANYNJ TAA Completeness Review - Geometric Design Package - Landside:Sitewide - TAA-LSW-0610.0 0.0 24-Mar-16 A 04-Apr-16 A

LD-D2440 GR.2156 0 SP TAA Process-PA's Review/Comment - Geometric Design Package - Landside:Sitewide - TAA-LSW-0640.0 0.0 04-Apr-16 A 18-May-16 A NA

LD-D2400-A GR.2156 A SP Prepare Sitewide - Geometric Design Package - Landside:Sitewide - TAA-LSW-06 - rev A 20.0 0.0 19-May-16 A 28-Jul-16 A

LD-D2420-A GR.2156 A SP SWJV-Developer Review Period - Geometric Design Package - Landside:Sitewide - TAA-LSW-06 - rev A10.0 0.0 28-Jul-16 A 28-Jul-16 A

LD-D2430-A GR.2156 A SP PANYNJ TAA Completeness Review - Geometric Design Package - Landside:Sitewide - TAA-LSW-06 - rev A10.0 0.0 28-Jul-16 A 06-Aug-16 A

LD-D2440-A GR.2156 A SP TAA Process-PA's Review/Comment - Geometric Design Package - Landside:Sitewide - TAA-LSW-06 - rev A40.0 0.0 08-Aug-16 A 01-May-17

GR-2157 Utility Trunk Line Stage 2, 3, and 5A UppersGR-2157 Utility Trunk Line Stage 2, 3, and 5A UppersGR-2157 Utility Trunk Line Stage 2, 3, and 5A UppersGR-2157 Utility Trunk Line Stage 2, 3, and 5A UppersGR-2157 Utility Trunk Line Stage 2, 3, and 5A Uppers 512.0 78.0 27-Jul-15 A 18-Aug-17

UT-D1030 GR.2157 0 TAA Prepare Stage 2, 3, 5A Uti lity Upper Package - Utility Trunkline - TAA-UT-03.3 62.0 0.0 27-Jul-15 A 21-Oct-16 A

UT-D1380 GR.2157 0 TAA Design Due for SWJV-Developer Rev iew - Stage 2 Utility Upper Package - Utility Trunkline - TAA-UT-03.30.0 0.0 21-Oct-16 A

UT-D1400 GR.2157 0 TAA SWJV-Developer Review Period - Stage 2 Utility Upper Package - Utility Trunkline - TAA-UT-03.310.0 0.0 21-Oct-16 A 21-Oct-16 A

UT-D1420 GR.2157 0 TAA PANYNJ TAA Completeness Review - Stage 2 Utility Upper Package - Utility Trunkline - TAA-UT-03.310.0 0.0 21-Oct-16 A 30-Oct-16 A

UT-D1440 GR.2157 0 TAA TAA Process-PA's Review/Comment - Stage 2 Utility Upper Package - Utility Trunkline - TAA-UT-03.340.0 0.0 31-Oct-16 A 06-Dec-16 A CA/R

UT-D1030-A GR.2157 A TAA Prepare Stage 2, 3, 5A Uti lity Upper Package - Utility Trunkline - TAA-UT-03.3 20.0 20.0 07-Dec-16 A 26-May-17

UT-D1400-A GR.2157 A TAA SWJV-Developer Review Period - Stage 2 Utility Upper Package - Utility Trunkline - TAA-UT-03.310.0 10.0 30-May-17 12-Jun-17

UT-D1420-A GR.2157 A TAA PANYNJ TAA Completeness Review - Stage 2 Utility Upper Package - Utility Trunkline - TAA-UT-03.310.0 10.0 13-Jun-17 22-Jun-17

UT-D1440-A GR.2157 A TAA TAA Process-PA's Review/Comment - Stage 2 Utility Upper Package - Utility Trunkline - TAA-UT-03.340.0 40.0 23-Jun-17 18-Aug-17

GR-2159.01 Building 30 - Abatement DesignGR-2159.01 Building 30 - Abatement DesignGR-2159.01 Building 30 - Abatement DesignGR-2159.01 Building 30 - Abatement DesignGR-2159.01 Building 30 - Abatement Design 138.0 0.0 25-Jan-16 A 21-Oct-16 A

B3-P3194 GR.2159.010 TAA Prepare Abatement Design Package - B-30 (GR-2159.01) 0.0 0.0 25-Jan-16 A

B3-P3590 GR.2159.010 TAA Design Due for SWJV-Abatement Design Package - B-30 (GR-2159.01) 0.0 0.0 25-Jan-16 A

B3-P3192 GR.2159.010 TAA SWJV Review  Abatement Design Package - B-30 (GR-2159.01) 5.0 0.0 29-Feb-16 A 04-Mar-16 A

B3-P3630 GR.2159.010 TAA PANYNJ TAA Completeness Review Abatement Design Package - B-30 (GR-2159.01) 10.0 0.0 07-Mar-16 A 17-Mar-16 A

B3-P3620 GR.2159.010 TAA TAA Review Process Abatement Design Package - B-30 (GR-2159.01) 40.0 0.0 17-Mar-16 A 05-May-16 A CA/R

B3-P3194-A GR.2159.01A TAA Prepare Abatement Design Package - B-30 (GR-2159.01) - rev  A 10.0 0.0 05-May-16 A 11-May-16 A

B3-P3940 GR.2159.010 TAA Addess Rider A Comments Abatement Design Package - B-30 (GR-2159.01) 20.0 0.0 06-May-16 A 21-Oct-16 A CA/R

B3-P3192-A GR.2159.01A TAA SWJV Review  Abatement Design Package - B-30 (GR-2159.01) - rev A 5.0 0.0 11-May-16 A 13-May-16 A

B3-P3630-A GR.2159.01A TAA PANYNJ TAA Completeness Review Abatement Design Package - B-30 (GR-2159.01) - rev A 10.0 0.0 13-May-16 A 23-May-16 A

B3-P3620-A GR.2159.01A TAA TAA Review Process Abatement Design Package - B-30 (GR-2159.01) - rev A 40.0 0.0 23-May-16 A 14-Jun-16 A CA/R

B3-P3194-B GR.2159.01B TAA Prepare Abatement Design Package - B-30 (GR-2159.01) - rev  B 10.0 0.0 14-Jun-16 A 21-Jun-16 A

B3-P3192-B GR.2159.01B TAA SWJV Review  Abatement Design Package - B-30 (GR-2159.01) - rev B 5.0 0.0 21-Jun-16 A 28-Jun-16 A

B3-P3630-B GR.2159.01B TAA PANYNJ TAA Completeness Review Abatement Design Package - B-30 (GR-2159.01) - rev B 10.0 0.0 28-Jun-16 A 08-Jul-16 A

B3-P3620-B GR.2159.01B TAA TAA Review Process Abatement Design Package - B-30 (GR-2159.01) - rev B 40.0 0.0 08-Jul-16 A 13-Sep-16 A

GR-2159.02 Building 30 - Demolition PlanGR-2159.02 Building 30 - Demolition PlanGR-2159.02 Building 30 - Demolition PlanGR-2159.02 Building 30 - Demolition PlanGR-2159.02 Building 30 - Demolition Plan 123.0 0.0 25-Jan-16 A 11-Oct-16 A

B3-P3660 GR.2159.020 TAA Design Due for SWJV Demo Design Package - B 30 (GR-2159.2) 0.0 0.0 25-Jan-16 A

B3-P3670 GR.2159.020 TAA Prepare Demo Design Package - Building 30 - (GR-2159.2) 0.0 0.0 25-Jan-16 A

B3-P3680 GR.2159.020 TAA SWJV Review Demo Design Package - B-30 (GR-2159.2) 5.0 0.0 07-Mar-16 A 14-Mar-16 A

B3-P3650 GR.2159.020 TAA PANYNJ TAA Completeness Review Demo Design Package - B-30 (GR-2159.2) 10.0 0.0 14-Mar-16 A 28-Mar-16 A

B3-P3640 GR.2159.020 TAA TAA Review Process Demo Design Package - B-30 (GR-2159.2) 40.0 0.0 28-Mar-16 A 05-May-16 A CA/R

B3-P3950 GR.2159.02A TAA Address Rider A Comments Demo Design Package - B-30 (GR-2159.2) 20.0 0.0 06-May-16 A 11-Oct-16 A

B3-P3660-A GR.2159.02A TAA Design Due for SWJV Demo Design Package - B 30 (GR-2159.2) - rev A 0.0 0.0 09-May-16 A

B3-P3680-A GR.2159.02A TAA SWJV Review Demo Design Package - B-30 (GR-2159.2) - rev A 5.0 0.0 10-May-16 A 16-May-16 A

B3-P3650-A GR.2159.02A TAA PANYNJ TAA Completeness Review Demo Design Package - B-30 (GR-2159.2) - rev A 10.0 0.0 16-May-16 A 26-May-16 A

B3-P3640-A GR.2159.02A TAA TAA Review Process Demo Design Package - B-30 (GR-2159.2) - rev A 40.0 0.0 26-May-16 A 01-Jul-16 A CA/R

B3-P3660-B GR.2159.02B TAA Design Due for SWJV Demo Design Package - B 30 (GR-2159.2) - rev B 0.0 0.0 07-Jul-16 A

B3-P3680-B GR.2159.02B TAA SWJV Review Demo Design Package - B-30 (GR-2159.2) - rev B 5.0 0.0 08-Jul-16 A 08-Jul-16 A

B3-P3650-B GR.2159.02B TAA PANYNJ TAA Completeness Review Demo Design Package - B-30 (GR-2159.2) - rev B 10.0 0.0 08-Jul-16 A 18-Jul-16 A

B3-P3640-B GR.2159.02B TAA TAA Review Process Demo Design Package Thru Conditional Approval - B-30 (GR-2159.2) - rev B40.0 0.0 18-Jul-16 A 29-Jul-16 A

GR-2160 West Roadway Structures: L21, L22 Preliminary PlansGR-2160 West Roadway Structures: L21, L22 Preliminary PlansGR-2160 West Roadway Structures: L21, L22 Preliminary PlansGR-2160 West Roadway Structures: L21, L22 Preliminary PlansGR-2160 West Roadway Structures: L21, L22 Preliminary Plans 216.0 0.0 28-Dec-15 A 15-Apr-16 A

RD-D2930 GR.2160 0 PRELIM Prepare W1 Roadway Network West Section - Structure-L21,L22,L40 & W1,W3 - Preliminary Submittal164.0 0.0 28-Dec-15 A 01-Feb-16 A

RD-D2940 GR.2160 0 PRELIM Design Due for SWJV-Developer Rev iew - W1 Roadway Network West Section - Substructure-L21,L22,L40 & W1,W3 - TAA-RD-W1-10.0 0.0 01-Feb-16 A

RD-D2950 GR.2160 0 PRELIM SWJV-Developer Review Period - W1 Roadway Network West Section - Structure-L21,L22,L40 & W1,W3 - Preliminary Submittal5.0 0.0 01-Feb-16 A 11-Feb-16 A

RD-D2960 GR.2160 0 PRELIM PANYNJ TAA Completeness Review - W1 Roadway Network West Section - Structure-L21,L22,L40 & W1,W3 - Preliminary Submittal10.0 0.0 11-Feb-16 A 21-Feb-16 A

RD-D2970 GR.2160 0 PRELIM TAA Process-PA's Review/Comment - W1 Roadway Network West Section- Structure-L21,L22,L40 & W1,W3 - Preliminary Submittal40.0 0.0 22-Feb-16 A 15-Apr-16 A CO
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GR-2169 West Roadway Structures - Preliminary Plans for L25 and L40GR-2169 West Roadway Structures - Preliminary Plans for L25 and L40GR-2169 West Roadway Structures - Preliminary Plans for L25 and L40GR-2169 West Roadway Structures - Preliminary Plans for L25 and L40GR-2169 West Roadway Structures - Preliminary Plans for L25 and L40 173.0 0.0 01-Apr-16 A 22-Dec-16 A

RD-D2680 GR.2169 0 PRELIM Prepare W3 Roadway Network West Section-Substructure L25 & W7,W8,W9 - Preliminary Submittal173.0 0.0 01-Apr-16 A 13-Oct-16 A

RD-D2690 GR.2169 0 PRELIM Design Due for SWJV-Developer Rev iew-Substructure L25 & W7,W8,W9 - Preliminary Submi ttal0.0 0.0 13-Oct-16 A

RD-D2700 GR.2169 0 PRELIM SWJV-Developer Review Period-Substructure L25 & W7,W8,W9 - Preliminary Submittal 5.0 0.0 13-Oct-16 A 17-Oct-16 A

RD-D2710 GR.2169 0 PRELIM PANYNJ TAA Completeness Review-Substructure L25 & W7 - Preliminary Submittal 10.0 0.0 17-Oct-16 A 26-Oct-16 A

RD-D2720 GR.2169 0 PRELIM TAA Process-PA's Review/Comment for Roadway West Section-Substructure L25 & W7 - Preliminary Submittal30.0 0.0 26-Oct-16 A 22-Dec-16 A CO

GR-2169.01 West Roadway Structures - Bridges L25 and L40GR-2169.01 West Roadway Structures - Bridges L25 and L40GR-2169.01 West Roadway Structures - Bridges L25 and L40GR-2169.01 West Roadway Structures - Bridges L25 and L40GR-2169.01 West Roadway Structures - Bridges L25 and L40 208.0 41.0 24-Jun-16 A 27-Jun-17

RD-D1310 GR.2169.010 TAA Prepare W3 Roadway Network West Section-Substructure L25 & W7 - TAA-RD-W3A-1 161.0 0.0 24-Jun-16 A 01-May-17

RD-D2170 GR.2169.010 TAA Design Due for SWJV-Developer Rev iew-Substructure L25 & W7 - TAA-RD-W3A-1 0.0 0.0 01-May-17

RD-D2180 GR.2169.010 TAA SWJV-Developer Review Period-Substructure L25 & W7 - TAA-RD-W3A-1 5.0 5.0 01-May-17 05-May-17

RD-D2190 GR.2169.010 TAA PANYNJ TAA Completeness Review-Substructure L25 & W7 - TAA-RD-W3A-1 10.0 10.0 06-May-17 15-May-17

RD-D2200 GR.2169.010 TAA TAA Process-PA's Review/Comment for Roadway West Section-Substructure L25 & W7 - TAA-RD-W3A-130.0 30.0 16-May-17 27-Jun-17

GR-2160.01 West Roadway Structures - Bridges L21, L22GR-2160.01 West Roadway Structures - Bridges L21, L22GR-2160.01 West Roadway Structures - Bridges L21, L22GR-2160.01 West Roadway Structures - Bridges L21, L22GR-2160.01 West Roadway Structures - Bridges L21, L22 217.0 0.0 21-Sep-15 A 03-Apr-17 A

RD-D1290 GR.2160.010 TAA Prepare W1 Roadway Network West Section - Substructure-L21,L22 & W1,W3 - TAA-RD-W1-1122.0 0.0 21-Sep-15 A 26-Jan-17 A

RD-D1740 GR.2160.010 TAA SWJV-Developer Review Period - W1 Roadway Network West Section - Substructure-L21,L22 & W1,W3 - TAA-RD-W1-15.0 0.0 26-Jan-17 A 27-Jan-17 A

RD-D1710 GR.2160.010 TAA Design Due for SWJV-Developer Rev iew - W1 Roadway Network West Section - Substructure-L21,L22 & W1,W3 - TAA-RD-W1-10.0 0.0 26-Jan-17 A

RD-D1800 GR.2160.010 TAA PANYNJ TAA Completeness Review - W1 Roadway Network West Section - Substructure-L21,L22 & W1,W3 - TAA-RD-W1-110.0 0.0 27-Jan-17 A 03-Feb-17 A

RD-D1850 GR.2160.010 TAA TAA Process-PA's Review/Comment - W1 Roadway Network West Section - Substructure-L21,L22 & W1,W3 - TAA-RD-W1-140.0 0.0 03-Feb-17 A 03-Apr-17 A

GR-2160.02 West Roadway Structures: L21, L22, W01, and W03 SuperstructureGR-2160.02 West Roadway Structures: L21, L22, W01, and W03 SuperstructureGR-2160.02 West Roadway Structures: L21, L22, W01, and W03 SuperstructureGR-2160.02 West Roadway Structures: L21, L22, W01, and W03 SuperstructureGR-2160.02 West Roadway Structures: L21, L22, W01, and W03 Superstructure253.0 46.0 21-Sep-15 A 05-Jul-17

RD-D1300-RL GR.2160.020 TAA Prepare W1 Roadway Network West Section-Superstructure-L21,L22 - TAA-RD-W1-2 122.0 0.0 21-Sep-15 A 28-Mar-17 A

RD-D1770 GR.2160.020 TAA SWJV-Developer Review Period - W1 Roadway Network West Section-Superstructure-L21,L22 - TAA-RD-W1-25.0 0.0 28-Mar-17 A 31-Mar-17 A

RD-D1760 GR.2160.020 TAA Design Due for SWJV-Developer Rev iew - W1 Roadway Network West Section-Superstructure-L21,L22 - TAA-RD-W1-20.0 0.0 28-Mar-17 A

RD-D1820 GR.2160.020 TAA PANYNJ TAA Completeness Review - W1 Roadway Network West Section-Superstructure-L21,L22 - TAA-RD-W1-210.0 9.0 31-Mar-17 A 08-May-17

RD-D1860 GR.2160.020 TAA TAA Process-PA's Review/Comment - W1 Roadway Network West Section-Superstructure-L21,L22 - TAA-RD-W1-240.0 40.0 09-May-17 05-Jul-17

GR-2161.01 West Roadway Structures - Substructure for Bridges L23 and L24GR-2161.01 West Roadway Structures - Substructure for Bridges L23 and L24GR-2161.01 West Roadway Structures - Substructure for Bridges L23 and L24GR-2161.01 West Roadway Structures - Substructure for Bridges L23 and L24GR-2161.01 West Roadway Structures - Substructure for Bridges L23 and L24218.0 11.0 18-Mar-16 A 16-May-17

RD-D1470 GR.2161.010 TAA Prepare W2 Roadway Network West Section-Substructure L23,L24 & W5 - TAA-RD-W2-1 71.0 0.0 18-Mar-16 A 06-Oct-16 A

RD-D2050 GR.2161.010 TAA Design Due for SWJV-Developer Rev iew - W2 Roadway Network West Section-Substructure L23,L24 & W5 - TAA-RD0.0 0.0 06-Oct-16 A

RD-D2060 GR.2161.010 TAA SWJV-Developer Review Period - W2 Roadway Network West Section-Substructure L23,L24 & W5 - TAA-RD-W2-15.0 0.0 06-Oct-16 A 13-Oct-16 A

RD-D2070 GR.2161.010 TAA PANYNJ TAA Completeness Review-Substructure L23,L24 & W5 - TAA-RD-W2-1 10.0 0.0 13-Oct-16 A 21-Oct-16 A

RD-D2080 GR.2161.010 TAA TAA Process-PA's Review/Comment - W2 Roadway Network West Section-Substructure L23,L24 & W5 - TAA-RD-W2-130.0 0.0 21-Oct-16 A 08-Dec-16 A CA/R

RD-D1470-A GR.2161.01A TAA Revise and Resubmit W2 Roadway Network West Section-Substructure L23,L24 & W5 - TAA-RD-W2-1 - rev A20.0 0.0 09-Dec-16 A 16-Feb-17 A

RD-D2060-A GR.2161.01A TAA SWJV-Developer Review Period - W2 Roadway Network West Section-Substructure L23,L24 & W5 - TAA-RD-W2-1 - rev A5.0 5.0 16-Feb-17 A 05-May-17

RD-D2070-A GR.2161.01A TAA PANYNJ TAA Completeness Review-Substructure L23,L24 & W5 - TAA-RD-W2-1 - rev A 10.0 10.0 06-May-17 15-May-17

RD-D2080-A GR.2161.01A TAA TAA Process-PA's Review/Comment - W2 Roadway Network West Section-Substructure L23,L24 & W5 - TAA-RD-W2-1 - rev A0.0 0.0 16-May-17 16-May-17

GR-2161.02 West Roadway Structures - Superstructure for Bridges L23 and L24GR-2161.02 West Roadway Structures - Superstructure for Bridges L23 and L24GR-2161.02 West Roadway Structures - Superstructure for Bridges L23 and L24GR-2161.02 West Roadway Structures - Superstructure for Bridges L23 and L24GR-2161.02 West Roadway Structures - Superstructure for Bridges L23 and L24250.0 20.0 18-Mar-16 A 26-May-17

RD-D1480 GR.2161.020 TAA Prepare W2 Roadway Network West Section-Superstructure L23,L24 112.0 0.0 18-Mar-16 A 13-Dec-16 A

RD-D2090 GR.2161.020 TAA Design Due for SWJV-Developer Rev iew-Superstructure L23,L24 -  TAA-RD-W2-2 0.0 0.0 13-Dec-16 A

RD-D2100 GR.2161.020 TAA SWJV-Developer Review Period-Superstructure L23,L24 - TAA-RD-W2-2 5.0 0.0 13-Dec-16 A 19-Dec-16 A

RD-D2100-A GR.2161.02A TAA SWJV-Developer Review Period-Superstructure L23,L24 - TAA-RD-W2-2 - rev A 5.0 0.0 13-Dec-16 A 19-Dec-16 A

RD-D2110 GR.2161.020 TAA PANYNJ TAA Completeness Review-Superstructure L23,L24 - TAA-RD-W2-2 10.0 0.0 19-Dec-16 A 29-Dec-16 A

RD-D2110-A GR.2161.02A TAA PANYNJ TAA Completeness Review-Superstructure L23,L24 - TAA-RD-W2-2 - rev A 10.0 0.0 19-Dec-16 A 29-Dec-16 A

RD-D2150 GR.2161.020 TAA TAA Process-PA's Review/Comment for Roadway West Section-Superstructure L23,L24 - TAA-RD-W2-240.0 0.0 29-Dec-16 A 27-Feb-17 A CA/R

RD-D2150-A GR.2161.02A TAA TAA Process-PA's Review/Comment for Roadway West Section-Superstructure L23,L24 - TAA-RD-W2-2 - rev A40.0 0.0 29-Dec-16 A 27-Feb-17 A CA/R

RD-D1480-A GR.2161.02A TAA Prepare W2 Roadway Network West Section-Superstructure L23,L24 - rev A 20.0 20.0 28-Feb-17 A 26-May-17

GR-2162.01 West Roadway Structures - Substructure for Wall W2GR-2162.01 West Roadway Structures - Substructure for Wall W2GR-2162.01 West Roadway Structures - Substructure for Wall W2GR-2162.01 West Roadway Structures - Substructure for Wall W2GR-2162.01 West Roadway Structures - Substructure for Wall W2 312.0 41.0 21-Sep-15 A 27-Jun-17

RD-D1190 GR.2162.010 TAA Prepare W02 Design Package - TAA-RD-W1-1.2 178.0 0.0 21-Sep-15 A 14-Apr-16 A

RD-D1700 GR.2162.010 TAA Design Due for SWJV-Developer Rev iew-W02 Design Package - TAA-RD-W1-1.2 0.0 0.0 14-Apr-16 A

RD-D1730 GR.2162.010 TAA SWJV-Developer Review Period - Roadway Network West Section-W2 - TAA-RD-W1-1.2 10.0 0.0 14-Apr-16 A 15-Apr-16 A

RD-D1790-RL GR.2162.010 TAA PANYNJ TAA Completeness Review - Roadway Network West Section - W2 - TAA-RD-W1-1.210.0 0.0 18-Apr-16 A 28-Apr-16 A

RD-D1840 GR.2162.010 TAA TAA Process - PA's Review/Comment for Roadway Network West Section - W2 - TAA-RD-W1-1.240.0 0.0 28-Apr-16 A 07-Jun-16 A CA/R
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RD-D1190-A GR.2162.01A TAA Revise and resubmit W02 Design Package - TAA-RD-W1-1.2 - rev A 20.0 0.0 08-Jun-16 A 28-Oct-16 A

RD-D1730-A GR.2162.01A TAA SWJV-Developer Review Period - Roadway Network West Section-W2 - TAA-RD-W1-1.2 - rev A5.0 0.0 31-Oct-16 A 03-Nov-16 A

RD-D1790-A GR.2162.01A TAA PANYNJ TAA Completeness Review - Roadway Network West Section - W2 - TAA-RD-W1-1.2 -  rev  A10.0 0.0 03-Nov-16 A 10-Nov-16 A

RD-D1840-A GR.2162.01A TAA TAA Process - PA's Review/Comment for Roadway Network West Section - W2 - TAA-RD-W1-1.2 - rev A30.0 0.0 10-Nov-16 A 17-Jan-17 A CA/R

RD-D1190-B GR.2162.01B TAA Revise and resubmit W02 Design Package - TAA-RD-W1-1.2 - rev B 20.0 0.0 18-Jan-17 A 01-May-17

RD-D1730-B GR.2162.01B TAA SWJV-Developer Review Period - Roadway Network West Section-W2 - TAA-RD-W1-1.2 - rev B5.0 5.0 01-May-17 05-May-17

RD-D1790-B GR.2162.01B TAA PANYNJ TAA Completeness Review - Roadway Network West Section - W2 - TAA-RD-W1-1.2 -  rev  B10.0 10.0 06-May-17 15-May-17

RD-D1840-B GR.2162.01B TAA TAA Process - PA's Review/Comment for Roadway Network West Section - W2 - TAA-RD-W1-1.2 - rev B30.0 30.0 16-May-17 27-Jun-17

GR-2163 East Roadway Structures - Bridges L31-P1 through L31-P8, and L36 PreliminaryGR-2163 East Roadway Structures - Bridges L31-P1 through L31-P8, and L36 PreliminaryGR-2163 East Roadway Structures - Bridges L31-P1 through L31-P8, and L36 PreliminaryGR-2163 East Roadway Structures - Bridges L31-P1 through L31-P8, and L36 PreliminaryGR-2163 East Roadway Structures - Bridges L31-P1 through L31-P8, and L36 Preliminary197.0 0.0 29-Jan-16 A 02-Jun-16 A

RD-D2730 GR.2163 0 PRELIM Prepare E2 Roadway Network - Structure L31-P1 thru-P8 & L36 - Preliminary Submittal 69.0 0.0 29-Jan-16 A 08-Apr-16 A

RD-D2740 GR.2163 0 PRELIM Design Due for SWJV-Developer Rev iew- E2 Roadway Network - Structure L31-P1 thru-P8 & L36 - Preliminary Submittal0.0 0.0 08-Apr-16 A

RD-D2750 GR.2163 0 PRELIM SWJV-Developer Review Period - E2 Roadway Network - Structure L31-P1 thru-P8 & L36 - Preliminary Submittal5.0 0.0 11-Apr-16 A 12-Apr-16 A

RD-D2760 GR.2163 0 PRELIM PANYNJ TAA Completeness Review - E2 Roadway Network - Structure L31-P1 thru-P8 & L36 - Preliminary Submittal10.0 0.0 12-Apr-16 A 22-Apr-16 A

RD-D2770 GR.2163 0 PRELIM TAA Process-PA's Review/Comment - E2 Roadway Network - Structure L31-P1 thru-P8 & L36 - Preliminary Submittal40.0 0.0 25-Apr-16 A 02-Jun-16 A CO

GR-2163.01 East Roadway Structures - Bridges L31 - L31-P1 through L31-P8, and L36 SubstructureGR-2163.01 East Roadway Structures - Bridges L31 - L31-P1 through L31-P8, and L36 SubstructureGR-2163.01 East Roadway Structures - Bridges L31 - L31-P1 through L31-P8, and L36 SubstructureGR-2163.01 East Roadway Structures - Bridges L31 - L31-P1 through L31-P8, and L36 SubstructureGR-2163.01 East Roadway Structures - Bridges L31 - L31-P1 through L31-P8, and L36 Substructure359.0 45.0 29-Jan-16 A 03-Jul-17

RD-D1270-RL GR.2163.010 TAA Prepare E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 69.0 0.0 29-Jan-16 A 07-Sep-16 A

RD-D1910 GR.2163.010 TAA Design Due for SWJV-Developer Rev iew- E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-10.0 0.0 07-Sep-16 A

RD-D1920 GR.2163.010 TAA SWJV-Developer Review Period - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-15.0 0.0 07-Sep-16 A 08-Sep-16 A

RD-D1960 GR.2163.010 TAA PANYNJ TAA Completeness Review - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-110.0 0.0 08-Sep-16 A 19-Sep-16 A

RD-D1990 GR.2163.010 TAA TAA Process-PA's Review/Comment - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-130.0 0.0 19-Sep-16 A 08-Nov-16 A CA/R

RD-D1270-A GR.2163.01A TAA Prepare & Resubmit - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 - rev A20.0 0.0 09-Nov-16 A 03-Feb-17 A

RD-D1910-A GR.2163.01A TAA Design Due for SWJV-Developer Rev iew- E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 - rev A0.0 0.0 03-Feb-17 A

RD-D1920-A GR.2163.01A TAA SWJV-Developer Review Period - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 - rev A5.0 0.0 03-Feb-17 A 07-Feb-17 A

RD-D1960-A GR.2163.01A TAA PANYNJ TAA Completeness Review - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 - rev A10.0 0.0 07-Feb-17 A 16-Feb-17 A

RD-D1990-A GR.2163.01A TAA TAA Process-PA's Review/Comment - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 - rev A30.0 0.0 16-Feb-17 A 03-Apr-17 A CA/R

RD-D1270-B GR.2163.01B TAA Prepare & Resubmit - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 - rev B20.0 2.0 04-Apr-17 A 02-May-17

RD-D1920-B GR.2163.010 TAA SWJV-Developer Review Period - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 - rev B5.0 5.0 03-May-17 09-May-17

RD-D1960-B GR.2163.01B TAA PANYNJ TAA Completeness Review - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 - rev B10.0 10.0 10-May-17 19-May-17

RD-D1990-B GR.2163.01B TAA TAA Process-PA's Review/Comment - E2 Roadway Network - Substructure L31-P1 thru-P8 & L36 - TAA-RD-E2-1 - rev B30.0 30.0 22-May-17 03-Jul-17

GR-2163.02 East Roadway Structures: L31 - L31-P1 through L31-P8, and Bridge L36 SuperstructureGR-2163.02 East Roadway Structures: L31 - L31-P1 through L31-P8, and Bridge L36 SuperstructureGR-2163.02 East Roadway Structures: L31 - L31-P1 through L31-P8, and Bridge L36 SuperstructureGR-2163.02 East Roadway Structures: L31 - L31-P1 through L31-P8, and Bridge L36 SuperstructureGR-2163.02 East Roadway Structures: L31 - L31-P1 through L31-P8, and Bridge L36 Superstructure314.0 0.0 29-Jan-16 A 08-Nov-16 A

RD-D1280-RL GR.2163.020 TAA Prepare E2 Roadway Network-Superstructure  L31-P1 through L31-P7 and L36 - TAA-RD-E2-288.0 0.0 29-Jan-16 A 07-Sep-16 A

RD-D2020 GR.2163.020 TAA SWJV-Developer Review Period - E2 Roadway Network-Superstructure  L31-P1 through L31-P7 and L36 - TAA-RD-E2-25.0 0.0 07-Sep-16 A 08-Sep-16 A

RD-D2010 GR.2163.020 TAA Design Due for SWJV-Developer Rev iew - E2 Roadway Network-Superstructure  L31-P1 through L31-P7 and L36 - TAA-RD-E2-20.0 0.0 07-Sep-16 A

RD-D2030 GR.2163.020 TAA PANYNJ TAA Completeness Review - E2 Roadway Network-Superstructure  L31-P1 through L31-P7 and L36 - TAA-RD-E2-210.0 0.0 08-Sep-16 A 19-Sep-16 A

RD-D2040 GR.2163.020 TAA TAA Process-PA's Review/Comment - E2 Roadway Network-Superstructure L31-P1 through L31-P7 and L36 - TAA-RD-E2-230.0 0.0 19-Sep-16 A 08-Nov-16 A

GR-2164 East Roadway Structures - L31-P09 through L31-P12, L37, and L39 Preliminary Plans (30%)GR-2164 East Roadway Structures - L31-P09 through L31-P12, L37, and L39 Preliminary Plans (30%)GR-2164 East Roadway Structures - L31-P09 through L31-P12, L37, and L39 Preliminary Plans (30%)GR-2164 East Roadway Structures - L31-P09 through L31-P12, L37, and L39 Preliminary Plans (30%)GR-2164 East Roadway Structures - L31-P09 through L31-P12, L37, and L39 Preliminary Plans (30%)120.0 0.0 17-Dec-15 A 03-Jun-16 A

RD-D2780-RL GR.2164 0 PRELIM Prepare E3 Roadway Network - Structure L31-P9 thru P14, L37, W14, W15, W16 - Preliminary Submittal64.0 0.0 17-Dec-15 A 13-Apr-16 A

RD-D2790 GR.2164 0 PRELIM Design Due for SWJV-Developer Rev iew-E3 Roadway Network - Structure L31-P9 thru P14, L37, W14, W15, W16 - Prelim0.0 0.0 13-Apr-16 A

RD-D2800 GR.2164 0 PRELIM SWJV-Developer Review Period - E3 Roadway Network - Structure L31-P9 thru P14, L37, W14, W15, W16 - Prelim5.0 0.0 14-Apr-16 A 15-Apr-16 A

RD-D2810 GR.2164 0 PRELIM PANYNJ TAA Completeness Review-Structure L31-P9 thru P14, L37, W14, W15, W16 - Preliminary Submittal10.0 0.0 15-Apr-16 A 25-Apr-16 A

RD-D2820 GR.2164 0 PRELIM TAA Process-PA's Review/Comment for Roadway Network-Structure L31/17/19 & Wall14/15/16 -  Preliminary Submittal40.0 0.0 26-Apr-16 A 03-Jun-16 A CO

GR-2164.01 East Roadway Structures - Substructure for Bridges L31 (Piers P09 through P12) and L37GR-2164.01 East Roadway Structures - Substructure for Bridges L31 (Piers P09 through P12) and L37GR-2164.01 East Roadway Structures - Substructure for Bridges L31 (Piers P09 through P12) and L37GR-2164.01 East Roadway Structures - Substructure for Bridges L31 (Piers P09 through P12) and L37GR-2164.01 East Roadway Structures - Substructure for Bridges L31 (Piers P09 through P12) and L37312.0 41.0 17-Dec-15 A 27-Jun-17

RD-D1230-RL GR.2164.010 TAA Prepare E3 Roadway Network - Substructure L31-P9 thru P14, L37, W14, W15, W16 - TAA-RD-E3-164.0 0.0 17-Dec-15 A 09-Aug-16 A

RD-D1230-C GR.2164.01C TAA Prepare & Resubmit E3 Roadway Network - Substructure L31-P9 thru P14, L37, W14, W15, W16 - TAA-RD-E3-1 - rev C20.0 0.0 25-Mar-16 A 01-May-17

RD-D1890 GR.2164.010 TAA Design Due for SWJV-Developer Rev iew-E3 Roadway Network - Substructure L31-P9 thru P14, L37, W 14, W15, W16 - TAA-RD0.0 0.0 09-Aug-16 A

RD-D1900 GR.2164.010 TAA SWJV-Developer Review Period - E3 Roadway Network - Substructure L31-P9 thru P14, L37, W14, W15, W16 - TAA-RD-E3-15.0 0.0 09-Aug-16 A 12-Aug-16 A

RD-D1930 GR.2164.010 TAA PANYNJ TAA Completeness Review-Substructure L31-P9 through L31-P12, L37, W14, W15, W16 - TAA-RD-E3-110.0 0.0 12-Aug-16 A 22-Aug-16 A

RD-D1980 GR.2164.010 TAA TAA Process-PA's Review/Comment for Roadway Network-Substructure L31/37/39 & Wall14/15/16 - TAA-RD-E3-130.0 0.0 22-Aug-16 A 19-Oct-16 A NA

RD-D1230-A GR.2164.01A TAA Prepare & Resubmit E3 Roadway Network - Substructure L31-P9 thru P14, L37, W14, W15, W16 - TAA-RD-E3-1 - rev A20.0 0.0 20-Oct-16 A 01-Nov-16 A

RD-D1900-A GR.2164.01A TAA SWJV-Developer Review Period - E3 Roadway Network - Substructure L31-P9 thru P14, L37, W14, W15, W16 -  rev A5.0 0.0 01-Nov-16 A 01-Nov-16 A

RD-D1930-A GR.2164.01A TAA PANYNJ TAA Completeness Review-Substructure L31-P9 through L31-P12, L37, W14, W15, W16 - TAA-RD-E3-1 - rev A10.0 0.0 01-Nov-16 A 11-Nov-16 A

RD-D1980-A GR.2164.01A TAA TAA Process-PA's Review/Comment for Roadway Network-Substructure L31/37/39 & Wall14/15/16 - TAA-RD-E3-1 -  rev  A30.0 0.0 14-Nov-16 A 07-Dec-16 A CA/R
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RD-D1230-B GR.2164.01B TAA Prepare & Resubmit E3 Roadway Network - Substructure L31-P9 thru P14, L37, W14, W15, W16 - TAA-RD-E3-1 - rev B20.0 0.0 08-Dec-16 A 30-Jan-17 A

RD-D1900-B GR.2164.01B TAA SWJV-Developer Review Period - E3 Roadway Network - Substructure L31-P9 thru P14, L37, W14, W15, W16 -  rev B5.0 0.0 30-Jan-17 A 30-Jan-17 A

RD-D1930-B GR.2164.01B TAA PANYNJ TAA Completeness Review-Substructure L31-P9 through L31-P12, L37, W14, W15, W16 - TAA-RD-E3-1 - rev B10.0 0.0 30-Jan-17 A 03-Feb-17 A

RD-D1980-B GR.2164.01B TAA TAA Process-PA's Review/Comment for Roadway Network-Substructure L31/37/39 & Wall14/15/16 - TAA-RD-E3-1 -  rev  B30.0 0.0 03-Feb-17 A 24-Mar-17 A

RD-D1900-C GR.2164.01C TAA SWJV-Developer Review Period - E3 Roadway Network - Substructure L31-P9 thru P14, L37, W14, W15, W16 -  rev C5.0 5.0 01-May-17 05-May-17

RD-D1930-C GR.2164.01C TAA PANYNJ TAA Completeness Review-Substructure L31-P9 through L31-P12, L37, W14, W15, W16 - TAA-RD-E3-1 - rev C10.0 10.0 06-May-17 15-May-17

RD-D1980-C GR.2164.01C TAA TAA Process-PA's Review/Comment for Roadway Network-Substructure L31/37/39 & Wall14/15/16 - TAA-RD-E3-1 -  rev  C30.0 30.0 16-May-17 27-Jun-17

GR-2164.02 East Roadway Structures - Bridges L31 - L31-P09 through L31-P12, L37 and L39 SuperstructureGR-2164.02 East Roadway Structures - Bridges L31 - L31-P09 through L31-P12, L37 and L39 SuperstructureGR-2164.02 East Roadway Structures - Bridges L31 - L31-P09 through L31-P12, L37 and L39 SuperstructureGR-2164.02 East Roadway Structures - Bridges L31 - L31-P09 through L31-P12, L37 and L39 SuperstructureGR-2164.02 East Roadway Structures - Bridges L31 - L31-P09 through L31-P12, L37 and L39 Superstructure383.0 41.0 17-Dec-15 A 27-Jun-17

RD-D1240-RL GR.2164.020 TAA Prepare E3 Roadway Network - Superstructure L31-P8 thru P11, L37, W14, W15, W16 - TAA-RD-E3-283.0 0.0 17-Dec-15 A 22-Sep-16 A

RD-D1940 GR.2164.020 TAA Design Due for SWJV-Developer Rev iew - Superstructure L31-P8 thru P11, L37, W14, W15, W16 - TAA-RD-E3-20.0 0.0 22-Sep-16 A

RD-D1950 GR.2164.020 TAA SWJV-Developer Review Period - E3 Roadway Network - Superstructure L31-P8 thru P11, L37, W14, W15, W16 - TAA-RD-E3-25.0 0.0 22-Sep-16 A 28-Sep-16 A

RD-D1970 GR.2164.020 TAA PANYNJ TAA Completeness Review - Superstructure L31-P8 thru P11, L37, W14, W15, W16 - TAA-RD-E3-210.0 0.0 28-Sep-16 A 06-Oct-16 A

RD-D2000 GR.2164.020 TAA TAA Process-PA's Review/Comment - Superstructure L31-P8 thru P11, L37, W14, W15, W16 - TAA-RD-E3-230.0 0.0 06-Oct-16 A 05-Dec-16 A CA/R

RD-D1240-A GR.2164.020 TAA Prepare E3 Roadway Network - Superstructure L31-P8 thru P11, L37, W14, W15, W16 - TAA-RD-E3-2 - rev A20.0 0.0 06-Dec-16 A 20-Apr-17 A

RD-D1950-A GR.2164.020 TAA SWJV-Developer Review Period - E3 Roadway Network - Superstructure L31-P8 thru P11, L37, W14, W15, W16 - rev A0.0 5.0 20-Apr-17 A 05-May-17

RD-D1970-A GR.2164.020 TAA PANYNJ TAA Completeness Review - Superstructure L31-P8 thru P11, L37, W14, W15, W16 - TAA-RD-E3-2 - rev A10.0 10.0 06-May-17 15-May-17

RD-D2000-A GR.2164.020 TAA TAA Process-PA's Review/Comment - Superstructure L31-P8 thru P11, L37, W14, W15, W16 - TAA-RD-E3-2 - rev A30.0 30.0 16-May-17 27-Jun-17

GR-2166 Preliminary ITS/Communications Landside RoadwaysGR-2166 Preliminary ITS/Communications Landside RoadwaysGR-2166 Preliminary ITS/Communications Landside RoadwaysGR-2166 Preliminary ITS/Communications Landside RoadwaysGR-2166 Preliminary ITS/Communications Landside Roadways 57.0 40.0 28-Jul-16 A 26-Jun-17

LD-D1600 GR.2166 0 PRELIM Prepare CDs - ITS for Landside Roadways -Preliminary Design 0.0 0.0 28-Jul-16 A 28-Jul-16 A

LD-D1610 GR.2166 0 PRELIM Design Due for SWJV-Developer Rev iew - ITS for Landside Roadways -Preliminary Design 0.0 0.0 28-Jul-16 A

LD-D1640 GR.2166 0 PRELIM SWJV-Developer Review Period - ITS for  Landside Roadways -Preliminary Design 10.0 0.0 28-Jul-16 A 29-Jul-16 A

LD-D1630 GR.2166 0 PRELIM PANYNJ TAA Completeness Review - ITS for Landside Roadways -Preliminary Design 10.0 0.0 29-Jul-16 A 08-Sep-16 A

LD-D1620 GR.2166 0 PRELIM TAA Process-PA's Review/Comment - ITS for Landside Roadways -Preliminary Design 40.0 40.0 08-Aug-16 A 26-Jun-17

GR-2166.01 Final ITS Design for Landside RoadwaysGR-2166.01 Final ITS Design for Landside RoadwaysGR-2166.01 Final ITS Design for Landside RoadwaysGR-2166.01 Final ITS Design for Landside RoadwaysGR-2166.01 Final ITS Design for Landside Roadways 58.0 58.0 27-Jun-17 18-Sep-17

LD-D2050 GR.2166.010 TAA Prepare CDs - ITS for Landside Roadways - TAA-CL-01 0.0 0.0 27-Jun-17 27-Jun-17

LD-D2060 GR.2166.010 TAA Design Due for SWJV-Developer Rev iew - ITS for Landside Roadways - TAA-CL-01 0.0 0.0 27-Jun-17

LD-D2070 GR.2166.010 TAA SWJV-Developer Review Period - ITS for  Landside Roadways - TAA-CL-01 10.0 10.0 27-Jun-17 11-Jul-17

LD-D2080 GR.2166.010 TAA PANYNJ TAA Completeness Review - ITS for Landside Roadways - TAA-CL-01 10.0 10.0 12-Jul-17 21-Jul-17

LD-D2090 GR.2166.010 TAA TAA Process-PA's Review/Comment - ITS for Landside Roadways - TAA-CL-01 40.0 40.0 24-Jul-17 18-Sep-17

GR-2172 Temporary Utility Relocations in Support of East Roadway Structures (ER4) - Substructure for Bridges L32 and L38GR-2172 Temporary Utility Relocations in Support of East Roadway Structures (ER4) - Substructure for Bridges L32 and L38GR-2172 Temporary Utility Relocations in Support of East Roadway Structures (ER4) - Substructure for Bridges L32 and L38GR-2172 Temporary Utility Relocations in Support of East Roadway Structures (ER4) - Substructure for Bridges L32 and L38GR-2172 Temporary Utility Relocations in Support of East Roadway Structures (ER4) - Substructure for Bridges L32 and L38399.0 0.0 27-Jul-15 A 01-May-17

RD-D2980 GR.2172 0 TAA Prepare East Roadway Structures - Utility Relocation for Bridges L32, L38 100.0 0.0 27-Jul-15 A 03-May-16 A

RD-D2990 GR.2172 0 TAA Design Due for SWJV-Developer Rev iew - East Roadway Structures - Utility Relocation for Bri dges L32, L380.0 0.0 03-May-16 A

RD-D3020 GR.2172 0 TAA SWJV-Developer Review Period & DJV Resubmittal - East Roadway Structures - Utility Relocation for Bridges L32, L3810.0 0.0 04-May-16 A 05-May-16 A

RD-D3000 GR.2172 0 TAA PANYNJ TAA Completeness Review - East Roadway Structures - Utility Relocation for Bridges L32, L3810.0 0.0 06-May-16 A 16-May-16 A

RD-D3010 GR.2172 0 TAA TAA Process-PA's Review/Comment - East Roadway Structures - Utility Relocation for Bridges L32, L3840.0 0.0 17-May-16 A 12-Jul-16 A CA/R

RD-D2980-A GR.2172 A TAA Prepare East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev A 20.0 0.0 13-Jul-16 A 17-Aug-16 A

RD-D3020-A GR.2172 A TAA SWJV-Developer Review Period - East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev A5.0 0.0 17-Aug-16 A 22-Aug-16 A

RD-D3000-A GR.2172 A TAA PANYNJ TAA Completeness Review - East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev A10.0 0.0 22-Aug-16 A 29-Aug-16 A

RD-D3010-A GR.2172 A TAA TAA Process-PA's Review/Comment - East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev A30.0 0.0 29-Sep-16 A 01-Nov-16 A CA/R

RD-D2980-B GR.2172 B TAA Prepare East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev B 20.0 0.0 02-Nov-16 A 30-Nov-16 A

RD-D3020-B GR.2172 B TAA SWJV-Developer Review Period - East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev B5.0 0.0 30-Nov-16 A 06-Dec-16 A

RD-D3000-B GR.2172 B TAA PANYNJ TAA Completeness Review - East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev B10.0 0.0 06-Dec-16 A 19-Dec-16 A

RD-D3010-B GR.2172 B TAA TAA Process-PA's Review/Comment - East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev B30.0 0.0 19-Dec-16 A 02-Feb-17 A CA/R

RD-D2980-C GR.2172 C TAA Prepare East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev C 20.0 0.0 03-Feb-17 A 21-Feb-17 A

RD-D3020-C GR.2172 C TAA SWJV-Developer Review Period - East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev C5.0 0.0 21-Feb-17 A 22-Feb-17 A

RD-D3000-C GR.2172 C TAA PANYNJ TAA Completeness Review - East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev C10.0 0.0 22-Feb-17 A 02-Mar-17 A

RD-D3010-C GR.2172 C TAA TAA Process-PA's Review/Comment - East Roadway Structures - Utility Relocation for Bridges L32, L38 - rev C30.0 0.0 03-Mar-17 A 01-May-17

GR-2173 West Roadway Structures - Preliminary Plans for Bridge L26GR-2173 West Roadway Structures - Preliminary Plans for Bridge L26GR-2173 West Roadway Structures - Preliminary Plans for Bridge L26GR-2173 West Roadway Structures - Preliminary Plans for Bridge L26GR-2173 West Roadway Structures - Preliminary Plans for Bridge L26 93.0 0.0 09-Sep-15 A 03-Jun-16 A

RD-D2630-RL GR.2173 0 PRELIM Prepare W3 Roadway Network West Section-Substructure L26 - Prelim Submittal 42.0 0.0 09-Sep-15 A 15-Apr-16 A

RD-D2640 GR.2173 0 PRELIM Design Due for SWJV-Developer Rev iew-Substructure L26 - Prelim Submittal 0.0 0.0 15-Apr-16 A

RD-D2650 GR.2173 0 PRELIM SWJV-Developer Review Period-Substructure L26 - Prelim Submittal 5.0 0.0 15-Apr-16 A 18-Apr-16 A

RD-D2660 GR.2173 0 PRELIM PANYNJ TAA Completeness Review-Substructure L26 - Prelim Submittal 10.0 0.0 18-Apr-16 A 28-Apr-16 A

UD 11 LGA - Monthly Update 11 DD = April 30, 2017 - MITIGATED LGA Update No.11 - D&C Schedule of Submittals  

33 of 50



Activity ID PA 
Submittal 
#

Submittal 
Rev

Submittal 
Type

Activity Name Original
Duration

Remaining
 Duration

Start Finish Submittal 
Status

RD-D2670 GR.2173 0 PRELIM TAA Process-PA's Review/Comment for Roadway West Section-Substructure L26 - Prelim Submittal40.0 0.0 29-Apr-16 A 03-Jun-16 A CO

GR-2173.01 West Roadway Structures - Foundation and Pier P01 for Bridge L26GR-2173.01 West Roadway Structures - Foundation and Pier P01 for Bridge L26GR-2173.01 West Roadway Structures - Foundation and Pier P01 for Bridge L26GR-2173.01 West Roadway Structures - Foundation and Pier P01 for Bridge L26GR-2173.01 West Roadway Structures - Foundation and Pier P01 for Bridge L26248.0 41.0 01-Apr-16 A 27-Jun-17

RD-D2350 GR.2173.010 TAA Prepare W3 Roadway Network West Section-Substructure L26 - TAA-RD-W3B-1 0.0 0.0 01-Apr-16 A 28-Jun-16 A

RD-D2360 GR.2173.010 TAA Design Due for SWJV-Developer Rev iew-Substructure L26 - TAA-RD-W 3B-1 0.0 0.0 28-Jun-16 A

RD-D2370 GR.2173.010 TAA SWJV-Developer Review Period-Substructure L26 - TAA-RD-W3B-1 5.0 0.0 28-Jun-16 A 06-Jul-16 A

RD-D2330 GR.2173.010 TAA PANYNJ TAA Completeness Review-Substructure L26 - TAA-RD-W3B-1 10.0 0.0 06-Jul-16 A 16-Jul-16 A

RD-D2340 GR.2173.010 TAA TAA Process-PA's Review/Comment for Roadway West Section-Substructure L26 - TAA-RD-W3B-130.0 0.0 16-Jul-16 A 29-Aug-16 A CA/R

RD-D2350-A GR.2173.01A TAA Revise and Resubmit W3 Roadway Network West Section - L26 Pile Caps and Pier 1 - TAA-RD-W3B-1 - Rev A20.0 0.0 30-Aug-16 A 06-Oct-16 A

RD-D2370-A GR.2173.01A TAA SWJV-Developer Review Period-  L26 Pile Caps and Pier 1 - TAA-RD-W3B-1 - Rev A 5.0 0.0 06-Oct-16 A 25-Oct-16 A

RD-D2330-A GR.2173.01A TAA PANYNJ TAA Completeness Review-  L26 Pile Caps and Pier 1 - TAA-RD-W3B-1 - Rev A 10.0 0.0 25-Oct-16 A 04-Nov-16 A

RD-D2340-A GR.2173.01A TAA TAA Process-PA's Review/Comment for Roadway West Section- L26 Pile Caps and Pier 1 - TAA-RD-W3B-1 - Rev A30.0 0.0 04-Nov-16 A 17-Jan-17 A CA/R

RD-D2350-B GR.2173.01B TAA Revise and Resubmit W3 Roadway Network West Section - L26 Pile Caps and Pier 1 - TAA-RD-W3B-1 - Rev B20.0 0.0 18-Jan-17 A 01-May-17

RD-D2370-B GR.2173.01B TAA SWJV-Developer Review Period-  L26 Pile Caps and Pier 1 - TAA-RD-W3B-1 - Rev B 5.0 5.0 01-May-17 05-May-17

RD-D2330-B GR.2173.01B TAA PANYNJ TAA Completeness Review-  L26 Pile Caps and Pier 1 - TAA-RD-W3B-1 - Rev B 10.0 10.0 06-May-17 15-May-17

RD-D2340-B GR.2173.01B TAA TAA Process-PA's Review/Comment for Roadway West Section- L26 Pile Caps and Pier 1 - TAA-RD-W3B-1 - Rev B30.0 30.0 16-May-17 27-Jun-17

GR-2173.02 West Roadway Structures: L26 Superstructure - Piers P02 through P05 and Superstructure for Bridge L26GR-2173.02 West Roadway Structures: L26 Superstructure - Piers P02 through P05 and Superstructure for Bridge L26GR-2173.02 West Roadway Structures: L26 Superstructure - Piers P02 through P05 and Superstructure for Bridge L26GR-2173.02 West Roadway Structures: L26 Superstructure - Piers P02 through P05 and Superstructure for Bridge L26GR-2173.02 West Roadway Structures: L26 Superstructure - Piers P02 through P05 and Superstructure for Bridge L26258.0 51.0 01-Apr-16 A 12-Jul-17

RD-D2400 GR.2173.020 TAA Prepare W3 Roadway Network West Section- L26 Balance of Substructure, L26 Superstructure, W6, W9 - TAA-RD-W3B-286.0 0.0 01-Apr-16 A 25-Oct-16 A

RD-D2410 GR.2173.020 TAA Design Due for SWJV-Developer Rev iew - L26 Balance of Substructure, L26 Superstructure, W6, W9 - TAA-RD-W3B-20.0 0.0 25-Oct-16 A

RD-D3030-A GR.2173.020 TAA SWJV-Developer Review Period - L26 Balance of Substructure, L26 Superstructure, W6, W9 -  TAA-RD-W3B-25.0 0.0 25-Oct-16 A 10-Nov-16 A

RD-D2380 GR.2173.020 TAA PANYNJ TAA Completeness Review - L26 Balance of Substructure, L26 Superstructure, W6, W9 - TAA-RD-W3B-210.0 0.0 10-Nov-16 A 20-Nov-16 A

RD-D2390 GR.2173.020 TAA TAA Process-PA's Review/Comment for Roadway Network West Section  - TAA-RD-W3B-2 40.0 0.0 21-Nov-16 A 20-Jan-17 A CA/R

RD-D2400-A GR.2173.02A TAA Revise and resubmit W3 Roadway Network West Section- L26 Balance of Substructure, L26 Superstructure, W6, W9 - rev A20.0 0.0 23-Jan-17 A 01-May-17

RD-D3030 GR.2173.02A TAA SWJV-Developer Review Period - L26 Balance of Substructure, L26 Superstructure, W6, W9 -  rev  A5.0 5.0 01-May-17 05-May-17

RD-D2380-A GR.2173.02A TAA PANYNJ TAA Completeness Review - L26 Balance of Substructure, L26 Superstructure, W6, W9 - rev A10.0 10.0 06-May-17 15-May-17

RD-D2390-A GR.2173.02A TAA TAA Process-PA's Review/Comment for Roadway Network West Section - rev A 40.0 40.0 16-May-17 12-Jul-17 CA/R

GR-2175 Preliminary Drainage DesignGR-2175 Preliminary Drainage DesignGR-2175 Preliminary Drainage DesignGR-2175 Preliminary Drainage DesignGR-2175 Preliminary Drainage Design 46.0 0.0 18-Jul-16 A 14-Sep-16 A

LD-D1700 GR.2175 0 PRELIM Prepare CDs - Drainage Layout for Landside Roadways -Preliminary Design 0.0 0.0 18-Jul-16 A 22-Jul-16 A

LD-D1710 GR.2175 0 PRELIM Design Due for SWJV-Developer Rev iew - Drainage Layout for Landside Roadways -Preliminary Design0.0 0.0 22-Jul-16 A

LD-D1740 GR.2175 0 PRELIM SWJV-Developer Review Period - Drainage Layout for Landside Roadways -Preliminary Design10.0 0.0 22-Jul-16 A 25-Jul-16 A

LD-D1730 GR.2175 0 PRELIM PANYNJ TAA Completeness Review - Drainage Layout for Landside Roadways -Preliminary Design10.0 0.0 25-Jul-16 A 03-Aug-16 A

LD-D1720 GR.2175 0 PRELIM TAA Process-PA's Review/Comment - Drainage Layout for Landside Roadways -Preliminary Design30.0 0.0 03-Aug-16 A 14-Sep-16 A CO

GR-2175.01 Final Drainage DesignGR-2175.01 Final Drainage DesignGR-2175.01 Final Drainage DesignGR-2175.01 Final Drainage DesignGR-2175.01 Final Drainage Design 108.0 53.0 15-Sep-16 A 14-Jul-17

LD-D2150 GR.2175.010 TAA Prepare CDs - Drainage Layout for Landside Roadways - TAA-CL-03 108.0 6.0 15-Sep-16 A 08-May-17

LD-D2160 GR.2175.010 TAA Design Due for SWJV-Developer Rev iew - Drainage Layout for Landside Roadways - TAA-CL-030.0 0.0 08-May-17

LD-D2170 GR.2175.010 TAA SWJV-Developer Review Period - Drainage Layout for Landside Roadways - TAA-CL-03 10.0 10.0 09-May-17 22-May-17

LD-D2180 GR.2175.010 TAA PANYNJ TAA Completeness Review - Drainage Layout for Landside Roadways - TAA-CL-03 10.0 10.0 23-May-17 01-Jun-17

LD-D2190 GR.2175.010 TAA TAA Process-PA's Review/Comment - Drainage Layout for Landside Roadways - TAA-CL-03 30.0 30.0 02-Jun-17 14-Jul-17

GR-2176 Preliminary Roadside & Pavement DesignGR-2176 Preliminary Roadside & Pavement DesignGR-2176 Preliminary Roadside & Pavement DesignGR-2176 Preliminary Roadside & Pavement DesignGR-2176 Preliminary Roadside & Pavement Design 56.0 40.0 03-Jun-16 A 26-Jun-17

LD-D1850-RL GR.2176 0 PRELIM Prepare CDs - Pavement / Roadside Design for Landside Roadways - Preliminary Design 20.0 0.0 03-Jun-16 A 20-Jun-16 A

LD-D1860 GR.2176 0 PRELIM Design Due for SWJV-Developer Rev iew - Pavement / Roadside Design for Landside Roadways -  Preliminary Design0.0 0.0 20-Jun-16 A

LD-D1890 GR.2176 0 PRELIM SWJV-Developer Review Period - Pavement / Roadside Design for Landside Roadways - Preliminary Design10.0 0.0 20-Jun-16 A 05-Jul-16 A

LD-D1880 GR.2176 0 PRELIM PANYNJ TAA Completeness Review - Pavement / Roadside Design for Landside Roadways - Preliminary Design10.0 0.0 05-Jul-16 A 15-Jul-16 A

LD-D1870 GR.2176 0 PRELIM TAA Process-PA's Review/Comment - Pavement / Roadside Design for Landside Roadways - Preliminary Design40.0 40.0 15-Jul-16 A 26-Jun-17

GR-2176.01 Final Roadside & Pavement DesignGR-2176.01 Final Roadside & Pavement DesignGR-2176.01 Final Roadside & Pavement DesignGR-2176.01 Final Roadside & Pavement DesignGR-2176.01 Final Roadside & Pavement Design 43.0 43.0 27-Jun-17 25-Aug-17

LD-D2300 GR.2176.010 TAA Prepare CDs - Pavement / Roadside Design for Landside Roadways - TAA-CL-06 0.0 0.0 27-Jun-17 27-Jun-17

LD-D2310 GR.2176.010 TAA Design Due for SWJV-Developer Rev iew - Pavement / Roadside Design for Landside Roadways -  TAA-CL-060.0 0.0 27-Jun-17

LD-D2320 GR.2176.010 TAA SWJV-Developer Review Period - Pavement / Roadside Design for Landside Roadways - TAA-CL-0610.0 10.0 27-Jun-17 11-Jul-17

LD-D2330 GR.2176.010 TAA PANYNJ TAA Completeness Review - Pavement / Roadside Design for Landside Roadways - TAA-CL-0610.0 10.0 12-Jul-17 21-Jul-17

LD-D2340 GR.2176.010 TAA TAA Process-PA's Review/Comment - Pavement / Roadside Design for Landside Roadways - TAA-CL-0625.0 25.0 24-Jul-17 25-Aug-17

GR-2177 Preliminary Signage DesignGR-2177 Preliminary Signage DesignGR-2177 Preliminary Signage DesignGR-2177 Preliminary Signage DesignGR-2177 Preliminary Signage Design 46.0 30.0 06-Jun-16 A 12-Jun-17
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LD-D1650 GR.2177 0 PRELIM Prepare CDs - Overhead Signage for Landside Roadways -Preliminary Design 0.0 0.0 06-Jun-16 A 23-Jun-16 A

LD-D1660 GR.2177 0 PRELIM Design Due for SWJV-Developer Rev iew - Overhead Signage for Landside Roadways -Preliminary Design0.0 0.0 23-Jun-16 A

LD-D1690 GR.2177 0 PRELIM SWJV-Developer Review Period - Overhead Signage for  Landside Roadways -Preliminary Design10.0 0.0 23-Jun-16 A 05-Jul-16 A

LD-D1680 GR.2177 0 PRELIM PANYNJ TAA Completeness Review - Overhead Signage for Landside Roadways -Preliminary Design10.0 0.0 05-Jul-16 A 15-Jul-16 A

LD-D1670 GR.2177 0 PRELIM TAA Process-PA's Review/Comment - Overhead Signage for Landside Roadways -Preliminary Design30.0 30.0 15-Jul-16 A 12-Jun-17

GR-2177.01 Final Signage DesignGR-2177.01 Final Signage DesignGR-2177.01 Final Signage DesignGR-2177.01 Final Signage DesignGR-2177.01 Final Signage Design 47.0 47.0 13-Jun-17 17-Aug-17

LD-D2100 GR.2177.010 TAA Prepare CDs - Overhead Signage for Landside Roadways - TAA-CL-02 0.0 0.0 13-Jun-17 13-Jun-17

LD-D2110 GR.2177.010 TAA Design Due for SWJV-Developer Rev iew - Overhead Signage for Landside Roadways - TAA-CL-020.0 0.0 13-Jun-17

LD-D2120 GR.2177.010 TAA SWJV-Developer Review Period - Overhead Signage for  Landside Roadways - TAA-CL-02 10.0 10.0 13-Jun-17 26-Jun-17

LD-D2130 GR.2177.010 TAA PANYNJ TAA Completeness Review - Overhead Signage for Landside Roadways - TAA-CL-0210.0 10.0 27-Jun-17 06-Jul-17

LD-D2140 GR.2177.010 TAA TAA Process-PA's Review/Comment - Overhead Signage for Landside Roadways - TAA-CL-0230.0 30.0 07-Jul-17 17-Aug-17

GR-2178 Concept Street Lighting DesignGR-2178 Concept Street Lighting DesignGR-2178 Concept Street Lighting DesignGR-2178 Concept Street Lighting DesignGR-2178 Concept Street Lighting Design 45.0 30.0 29-Sep-16 A 12-Jun-17

LD-D1750 GR.2178 0 PRELIM Prepare CDs - Street Lighting for Landside Roadways - Preliminary Design 0.0 0.0 29-Sep-16 A 29-Sep-16 A

LD-D1760 GR.2178 0 PRELIM Design Due for SWJV-Developer Rev iew - Street Lighting for Landside Roadways - Preliminary Design0.0 0.0 29-Sep-16 A

LD-D1790 GR.2178 0 PRELIM SWJV-Developer Review Period - Street Lighting for Landside Roadways - Preliminary Design10.0 0.0 30-Sep-16 A 30-Sep-16 A

LD-D1780 GR.2178 0 PRELIM PANYNJ TAA Completeness Review - Street Lighting for Landside Roadways - Preliminary Design10.0 0.0 30-Sep-16 A 06-Oct-16 A

LD-D1770 GR.2178 0 PRELIM TAA Process-PA's Review/Comment - Street Lighting for Landside Roadways - Preliminary Design30.0 30.0 06-Oct-16 A 12-Jun-17

GR-2178.01 Final Street Lighting DesignGR-2178.01 Final Street Lighting DesignGR-2178.01 Final Street Lighting DesignGR-2178.01 Final Street Lighting DesignGR-2178.01 Final Street Lighting Design 47.0 47.0 13-Jun-17 17-Aug-17

LD-D2210 GR.2178.010 TAA Design Due for SWJV-Developer Rev iew - Street Lighting for Landside Roadways - TAA-CL-040.0 0.0 13-Jun-17

LD-D2200 GR.2178.010 TAA Prepare CDs - Street Lighting for Landside Roadways - TAA-CL-04 0.0 0.0 13-Jun-17 13-Jun-17

LD-D2220 GR.2178.010 TAA SWJV-Developer Review Period - Street Lighting for Landside Roadways - TAA-CL-04 10.0 10.0 13-Jun-17 26-Jun-17

LD-D2230 GR.2178.010 TAA PANYNJ TAA Completeness Review - Street Lighting for Landside Roadways - TAA-CL-04 10.0 10.0 27-Jun-17 06-Jul-17

LD-D2240 GR.2178.010 TAA TAA Process-PA's Review/Comment - Street Lighting for Landside Roadways - TAA-CL-04 30.0 30.0 07-Jul-17 17-Aug-17

GR-2179 Traffic Signals Concept PackageGR-2179 Traffic Signals Concept PackageGR-2179 Traffic Signals Concept PackageGR-2179 Traffic Signals Concept PackageGR-2179 Traffic Signals Concept Package 65.0 30.0 05-Aug-16 A 12-Jun-17

LD-D1800 GR.2179 0 PRELIM Prepare CDs - Traffic Signals and Intersections for Landside Roadways - Preliminary Design 0.0 0.0 05-Aug-16 A 05-Aug-16 A

LD-D1810 GR.2179 0 PRELIM Design Due for SWJV-Developer Rev iew - Traffic Signals and Intersections for Landside Roadways - Preliminary Design0.0 0.0 05-Aug-16 A

LD-D1840 GR.2179 0 PRELIM SWJV-Developer Review Period - Traffic Signals and Intersections for Landside Roadways - Preliminary Design10.0 0.0 05-Aug-16 A 11-Aug-16 A

LD-D1830 GR.2179 0 PRELIM PANYNJ TAA Completeness Review - Traffic Signals and Intersections for Landside Roadways - Preliminary Design10.0 0.0 11-Aug-16 A 21-Aug-16 A

LD-D1820 GR.2179 0 PRELIM TAA Process-PA's Review/Comment - Traffic Signals and Intersections for Landside Roadways - Preliminary Design30.0 30.0 21-Aug-16 A 12-Jun-17

GR-2179.01 Final Traffic Signals PackageGR-2179.01 Final Traffic Signals PackageGR-2179.01 Final Traffic Signals PackageGR-2179.01 Final Traffic Signals PackageGR-2179.01 Final Traffic Signals Package 47.0 47.0 13-Jun-17 17-Aug-17

LD-D2250 GR.2179.010 TAA Prepare CDs - Traffic Signals and Intersections for Landside Roadways - TAA-CL-05 0.0 0.0 13-Jun-17 13-Jun-17

LD-D2260 GR.2179.010 TAA Design Due for SWJV-Developer Rev iew - Traffic Signals and Intersections for Landside Roadways - TAA-CL-050.0 0.0 13-Jun-17

LD-D2270 GR.2179.010 TAA SWJV-Developer Review Period - Traffic Signals and Intersections for Landside Roadways - TAA-CL-0510.0 10.0 13-Jun-17 26-Jun-17

LD-D2280 GR.2179.010 TAA PANYNJ TAA Completeness Review - Traffic Signals and Intersections for Landside Roadways - TAA-CL-0510.0 10.0 27-Jun-17 06-Jul-17

LD-D2290 GR.2179.010 TAA TAA Process-PA's Review/Comment - Traffic Signals and Intersections for Landside Roadways - TAA-CL-0530.0 30.0 07-Jul-17 17-Aug-17

GR-2180 Building 30 Concept of OperationsGR-2180 Building 30 Concept of OperationsGR-2180 Building 30 Concept of OperationsGR-2180 Building 30 Concept of OperationsGR-2180 Building 30 Concept of Operations 463.0 49.0 04-Aug-15 A 10-Jul-17

B3-P3690 GR.2180 0 SP Prepare Building 30 Concept of Operations 45.0 0.0 04-Aug-15 A 29-Jan-16 A

B3-P3700 GR.2180 0 SP Design Due for SWJV-Developer Rev iew - B-30 - Concept of Operations (GR-2180) 0.0 0.0 29-Jan-16 A

B3-P3710 GR.2180 0 SP SWJV-Developer Review Period - Concept of Operations (GR-2180) 10.0 0.0 01-Feb-16 A 11-Feb-16 A

B3-P3720 GR.2180 0 SP PANYNJ Completeness Review - Concept of Operations (GR-2180) 10.0 0.0 12-Feb-16 A 22-Feb-16 A

B3-P3730 GR.2180 0 SP PANYNJ Technical Review Process - Concept of Operations (GR-2180) 40.0 0.0 23-Feb-16 A 14-Apr-16 A AC

B3-P3690-A GR.2180 A SP Prepare Building 30 Concept of Operations - rev A 45.0 0.0 14-Apr-16 A 09-May-16 A

B3-P3700-A GR.2180 A SP Design Due for SWJV-Developer Rev iew - B-30 - Concept of Operations (GR-2180) - rev A 0.0 0.0 09-May-16 A

B3-P3710-A GR.2180 A SP SWJV-Developer Review Period - Concept of Operations (GR-2180) - rev A 10.0 0.0 09-May-16 A 11-May-16 A

B3-P3720-A GR.2180 A SP PANYNJ Completeness Review - Concept of Operations (GR-2180) - rev A 10.0 0.0 11-May-16 A 21-May-16 A

B3-P3730-A GR.2180 A SP PANYNJ Technical Review Process - Concept of Operations (GR-2180) - rev A 40.0 0.0 21-May-16 A 19-Jul-16 A CA/R

B3-P3690-B GR.2180 B SP Prepare Building 30 Concept of Operations - rev B 45.0 0.0 19-Jul-16 A 08-Aug-16 A

B3-P3700-B GR.2180 B SP Design Due for SWJV-Developer Rev iew - B-30 - Concept of Operations (GR-2180) - rev B 0.0 0.0 08-Aug-16 A

B3-P3710-B GR.2180 B SP SWJV-Developer Review Period - Concept of Operations (GR-2180) - rev B 10.0 0.0 08-Aug-16 A 12-Aug-16 A

B3-P3720-B GR.2180 B SP PANYNJ Completeness Review - Concept of Operations (GR-2180) - rev B 10.0 0.0 12-Aug-16 A 30-Aug-16 A

B3-P3730-B GR.2180 B SP PANYNJ Technical Review Process - Concept of Operations (GR-2180) - rev B 40.0 0.0 30-Aug-16 A 18-Oct-16 A
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B3-P3960 GR.2180 B SP PANYNJ Directs SWJV to Provide 800 Amp 5Kv Electrical Service 10.0 0.0 13-Jan-17 A 20-Jan-17 A

B3-P4001 GR.2180 B SP SWJV to Desing 800  Amp & 5Kv Electrical Service 40.0 11.0 23-Jan-17 A 15-May-17

B3-P3980 GR.2180 B SP SWJV-Developer Review Period - 800 Amp Electrical Feed 5.0 5.0 16-May-17 22-May-17

B3-P3990 GR.2180 B SP PANYNJ Completeness Review - 800 Amp Electrical Feed 10.0 10.0 16-May-17 25-May-17

B3-P4000 GR.2180 B SP PANYNJ Technical Review Process - 800 Amp Electrical Feed 30.0 30.0 26-May-17 10-Jul-17

B3-P3970 GR.2180 B SP SWJV Rider Comments Received From PANYNJ 0.0 0.0 10-Jul-17

GR-2181 WPG Geotechnical Engineering and Foundation Design ReportGR-2181 WPG Geotechnical Engineering and Foundation Design ReportGR-2181 WPG Geotechnical Engineering and Foundation Design ReportGR-2181 WPG Geotechnical Engineering and Foundation Design ReportGR-2181 WPG Geotechnical Engineering and Foundation Design Report 207.0 0.0 30-Jun-16 A 27-Feb-17 A

WPGR5480 GR.2181 0 SP Prepare Final Geotechnical Engineering & Foundation Design Report - West Parking Garage -WP-01B65.0 0.0 30-Jun-16 A 15-Jul-16 A

WPGR5490 GR.2181 0 SP Design Due for SWJV-Developer Rev iew- Final Geotechnical Engineering & Foundation Design Report - W PG  WP-01B0.0 0.0 15-Jul-16 A

WPGR5500 GR.2181 0 SP SWJV-Developer Review Period - Final Geotechnical Engineering & Foundation Design Report - WPG  WP-01B5.0 0.0 15-Jul-16 A 21-Jul-16 A

WPGR5510 GR.2181 0 SP PANYNJ  Review- Final Geotechnical Engineering & Foundation Design Report - WPG WP-01B10.0 0.0 21-Jul-16 A 31-Jul-16 A

WPGR5572 GR.2181 0 SP TAA Review Process - Final Geotechnical Engineering & Foundation Design Report - WPG WP-01B40.0 0.0 01-Aug-16 A 12-Sep-16 A

WPGR5480-A GR.2181 0 SP Resubmit Final Geotechnical Engineering & Foundation Design Report - West Parking Garage -WP-01B Rev-A35.0 0.0 12-Sep-16 A 28-Sep-16 A

WPGR5500-A GR.2181 0 SP SWJV-Developer Review Period - Final Geotechnical Engineering & Foundation Design Report - WPG  WP-01B Rev-A5.0 0.0 28-Sep-16 A 10-Oct-16 A

WPGR5510-A GR.2181 0 SP PANYNJ  Completeness Review- Final Geotechnical Engineering & Foundation Design Report - WPG WP-01B Rev-A10.0 0.0 10-Oct-16 A 18-Oct-16 A

WPGR5572-A GR.2181 0 SP TAA Review Process - Final Geotechnical Engineering & Foundation Design Report - WPG WP-01B Rev-A40.0 0.0 18-Oct-16 A 05-Dec-16 A

WPGR5480-B GR.2181 0 SP Resubmit Final Geotechnical Engineering & Foundation Design Report - West Parking Garage -WP-01B Rev-B35.0 0.0 05-Dec-16 A 20-Dec-16 A

WPGR5500-B GR.2181 0 SP SWJV-Developer Review Period - Final Geotechnical Engineering & Foundation Design Report - WPG  WP-01B Rev-B5.0 0.0 20-Dec-16 A 04-Jan-17 A

WPGR5510-B GR.2181 0 SP PANYNJ Completeness Review- Final Geotechnical Engineering & Foundation Design Report - WPG WP-01B Rev-B10.0 0.0 04-Jan-17 A 23-Jan-17 A

WPGR5572-B GR.2181 0 SP TAA Review Process - Final Geotechnical Engineering & Foundation Design Report - WPG WP-01B Rev-B40.0 0.0 23-Jan-17 A 27-Feb-17 A

GR-2182.01 Landside Site-Wide WZTCP - Part 3 - L26/L32 Shifts; P4 Lot Capture for E3 (L31 & L37)GR-2182.01 Landside Site-Wide WZTCP - Part 3 - L26/L32 Shifts; P4 Lot Capture for E3 (L31 & L37)GR-2182.01 Landside Site-Wide WZTCP - Part 3 - L26/L32 Shifts; P4 Lot Capture for E3 (L31 & L37)GR-2182.01 Landside Site-Wide WZTCP - Part 3 - L26/L32 Shifts; P4 Lot Capture for E3 (L31 & L37)GR-2182.01 Landside Site-Wide WZTCP - Part 3 - L26/L32 Shifts; P4 Lot Capture for E3 (L31 & L37)289.0 63.0 17-Aug-15 A 28-Jul-17

LD-D1400 GR.2182.010 TAA Prepare CDs - WZTCP for Bridge L26 Construction - TAA-LSW-02 80.0 0.0 17-Aug-15 A 01-Sep-16 A

LD-D1450 GR.2182.010 TAA Prepare CDs - WZTCP for WPG access, L23 and L24 - TAA-LSW-03 0.0 0.0 01-Sep-16 A 01-Sep-16 A

LD-D1460 GR.2182.010 TAA Design Due for SWJV-Developer Rev iew - WZTCP for WPG access, L23 and L24 - TAA-LSW-030.0 0.0 01-Sep-16 A

LD-D1490 GR.2182.010 TAA SWJV-Developer Review Period - WZTCP for WPG access, L23 and L24 - TAA-LSW-03 10.0 0.0 01-Sep-16 A 07-Sep-16 A

LD-D1440 GR.2182.010 TAA SWJV-Developer Review Period - WZTCP for Bridge L26 Construction - TAA-LSW-02 10.0 0.0 01-Sep-16 A 08-Sep-16 A

LD-D1430 GR.2182.010 TAA PANYNJ TAA Completeness Review - WZTCP for Bri dge L26 Construction - TAA-LSW-02 10.0 0.0 07-Sep-16 A 19-Sep-16 A

LD-D1480 GR.2182.010 TAA PANYNJ TAA Completeness Review - WZTCP for WPG access, L23 and L24 -  TAA-LSW-03 10.0 0.0 07-Sep-16 A 19-Sep-16 A

LD-D1410 GR.2182.010 TAA Design Due for SWJV-Developer Rev iew - WZTCP for Bridge L26 Construction - TAA-LSW-020.0 0.0 08-Sep-16 A

LD-D1420 GR.2182.010 TAA TAA Process-PA's Review/Comment - WZTCP for Bridge L26 Construction - TAA-LSW-02 25.0 0.0 19-Sep-16 A 03-Nov-16 A CA/R

LD-D1470 GR.2182.010 TAA TAA Process-PA's Review/Comment - WZTCP for WPG access, L23 and L24 - TAA-LSW-03 25.0 0.0 19-Sep-16 A 03-Nov-16 A CA/R

LD-D1400-A GR.2182.01A TAA Prepare CDs - WZTCP for Bridge L26 Construction - TAA-LSW-02 - rev A 20.0 0.0 04-Nov-16 A 25-Jan-17 A

LD-D1440-A GR.2182.01A TAA SWJV-Developer Review Period - WZTCP for Bridge L26 Construction - TAA-LSW-02 - rev A10.0 0.0 25-Jan-17 A 25-Jan-17 A

LD-D1430-A GR.2182.01A TAA PANYNJ TAA Completeness Review - WZTCP for Bri dge L26 Construction - TAA-LSW-02 - rev A10.0 0.0 25-Jan-17 A 02-Feb-17 A

LD-D1420-A GR.2182.01A TAA TAA Process-PA's Review/Comment - WZTCP for Bridge L26 Construction - TAA-LSW-02 - rev A25.0 0.0 02-Feb-17 A 17-Feb-17 A CA/R

LD-D1400-B GR.2182.01B TAA Prepare CDs - WZTCP for Bridge L26 Construction - TAA-LSW-02 - rev B 20.0 20.0 01-May-17 26-May-17

LD-D1440-B GR.2182.01B TAA SWJV-Developer Review Period - WZTCP for Bridge L26 Construction - TAA-LSW-02 - rev B10.0 10.0 30-May-17 12-Jun-17

LD-D1430-B GR.2182.01B TAA PANYNJ TAA Completeness Review - WZTCP for Bri dge L26 Construction - TAA-LSW-02 - rev B10.0 10.0 13-Jun-17 22-Jun-17

LD-D1420-B GR.2182.01B TAA TAA Process-PA's Review/Comment - WZTCP for Bridge L26 Construction - TAA-LSW-02 - rev B25.0 25.0 23-Jun-17 28-Jul-17

GR-2182.03 Landside Site-Wide WZTCP - Part 5GR-2182.03 Landside Site-Wide WZTCP - Part 5GR-2182.03 Landside Site-Wide WZTCP - Part 5GR-2182.03 Landside Site-Wide WZTCP - Part 5GR-2182.03 Landside Site-Wide WZTCP - Part 5 103.0 29.0 03-Jan-17 A 09-Jun-17

LD-D1550 GR.2182.030 TAA Prepare CDs - WZTCP for L26 and L32 open to traffic - TAA-LSW-05 80.0 0.0 03-Jan-17 A 16-Feb-17 A

LD-D1590 GR.2182.030 TAA SWJV-Developer Review Period - WZTCP for L26 and L32 open to traffic - TAA-LSW-05 10.0 0.0 16-Feb-17 A 22-Feb-17 A

LD-D1560 GR.2182.030 TAA Design Due for SWJV-Developer Rev iew- WZTCP for L26 and L32 open to traffic - TAA-LSW-050.0 0.0 16-Feb-17 A

LD-D1580 GR.2182.030 TAA PANYNJ TAA Completeness Review - WZTCP for L26 and L32 open to traffic - TAA-LSW-05 10.0 5.0 22-Feb-17 A 04-May-17

LD-D1570 GR.2182.030 TAA TAA Process-PA's Review/Comment - WZTCP for L26 and L32 open to traffic -  TAA-LSW-05 25.0 25.0 05-May-17 09-Jun-17

GR-2182.04 Landside Site-Wide WZTCP - Part 6GR-2182.04 Landside Site-Wide WZTCP - Part 6GR-2182.04 Landside Site-Wide WZTCP - Part 6GR-2182.04 Landside Site-Wide WZTCP - Part 6GR-2182.04 Landside Site-Wide WZTCP - Part 6 170.0 41.0 03-Jan-17 A 27-Jun-17

LD-D2470 GR.2182.040 TAA Prepare CDs - WZTCP for Part 6 20.0 0.0 03-Jan-17 A 01-May-17

LD-D2475 GR.2182.040 TAA Design Due for SWJV-Developer Rev iew- WZTCP for Part 6 0.0 0.0 01-May-17

LD-D2490 GR.2182.040 TAA SWJV-Developer Review Period - WZTCP for Part 6 5.0 5.0 01-May-17 05-May-17

LD-D2485 GR.2182.040 TAA PANYNJ TAA Completeness Review - WZTCP for Part 6 10.0 10.0 06-May-17 15-May-17

LD-D2480 GR.2182.040 TAA TAA Process-PA's Review/Comment - WZTCP for Part 6 30.0 30.0 16-May-17 27-Jun-17

GR-2182.05 Landside Site-Wide WZTCP - Part 7GR-2182.05 Landside Site-Wide WZTCP - Part 7GR-2182.05 Landside Site-Wide WZTCP - Part 7GR-2182.05 Landside Site-Wide WZTCP - Part 7GR-2182.05 Landside Site-Wide WZTCP - Part 7 41.0 41.0 01-May-17 27-Jun-17
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LD-D2495 GR.2182.050 TAA Prepare CDs - WZTCP for Part 7 (TBD) 0.0 0.0 01-May-17 01-May-17

LD-D2500 GR.2182.050 TAA Design Due for SWJV-Developer Rev iew- WZTCP for Part 7 0.0 0.0 01-May-17

LD-D2515 GR.2182.050 TAA SWJV-Developer Review Period - WZTCP for Part 7 5.0 5.0 01-May-17 05-May-17

LD-D2510 GR.2182.050 TAA PANYNJ TAA Completeness Review - WZTCP for Part 7 10.0 10.0 06-May-17 15-May-17

LD-D2505 GR.2182.050 TAA TAA Process-PA's Review/Comment - WZTCP for Part 7 30.0 30.0 16-May-17 27-Jun-17

GR-2182.06 Landside Site-Wide WZTCP - Part 8GR-2182.06 Landside Site-Wide WZTCP - Part 8GR-2182.06 Landside Site-Wide WZTCP - Part 8GR-2182.06 Landside Site-Wide WZTCP - Part 8GR-2182.06 Landside Site-Wide WZTCP - Part 8 50.0 50.0 01-May-17 11-Jul-17

LD-D2520 GR.2182.060 TAA Prepare CDs - WZTCP for Part 8 10.0 10.0 01-May-17 12-May-17

LD-D2525 GR.2182.060 TAA Design Due for SWJV-Developer Rev iew- WZTCP for Part 8 0.0 0.0 12-May-17

LD-D2540 GR.2182.060 TAA SWJV-Developer Review Period - WZTCP for Part 8 5.0 5.0 15-May-17 19-May-17

LD-D2535 GR.2182.060 TAA PANYNJ TAA Completeness Review - WZTCP for Part 8 10.0 10.0 20-May-17 29-May-17

LD-D2530 GR.2182.060 TAA TAA Process-PA's Review/Comment - WZTCP for Part 8 30.0 30.0 30-May-17 11-Jul-17

GR-2182.07 Landside Site-Wide WZTCP - Part 9GR-2182.07 Landside Site-Wide WZTCP - Part 9GR-2182.07 Landside Site-Wide WZTCP - Part 9GR-2182.07 Landside Site-Wide WZTCP - Part 9GR-2182.07 Landside Site-Wide WZTCP - Part 9 55.0 55.0 15-May-17 01-Aug-17

LD-D2545 GR.2182.070 TAA Prepare CDs - WZTCP for Part 9 14.0 14.0 15-May-17 02-Jun-17

LD-D2550 GR.2182.070 TAA Design Due for SWJV-Developer Rev iew- WZTCP for Part 9 0.0 0.0 02-Jun-17

LD-D2565 GR.2182.070 TAA SWJV-Developer Review Period - WZTCP for Part 9 5.0 5.0 05-Jun-17 09-Jun-17

LD-D2560 GR.2182.070 TAA PANYNJ TAA Completeness Review - WZTCP for Part 9 10.0 10.0 10-Jun-17 19-Jun-17

LD-D2555 GR.2182.070 TAA TAA Process-PA's Review/Comment - WZTCP for Part 9 30.0 30.0 20-Jun-17 01-Aug-17

GR-2182.08 Landside Site-Wide WZTCP - Part 10GR-2182.08 Landside Site-Wide WZTCP - Part 10GR-2182.08 Landside Site-Wide WZTCP - Part 10GR-2182.08 Landside Site-Wide WZTCP - Part 10GR-2182.08 Landside Site-Wide WZTCP - Part 10 55.0 55.0 05-Jun-17 21-Aug-17

LD-D2570 GR.2182.080 TAA Prepare CDs - WZTCP for Part 10 15.0 15.0 05-Jun-17 23-Jun-17

LD-D2575 GR.2182.080 TAA Design Due for SWJV-Developer Rev iew- WZTCP for Part 10 0.0 0.0 23-Jun-17

LD-D2590 GR.2182.080 TAA SWJV-Developer Review Period - WZTCP for Part 10 5.0 5.0 26-Jun-17 30-Jun-17

LD-D2585 GR.2182.080 TAA PANYNJ TAA Completeness Review - WZTCP for Part 10 10.0 10.0 01-Jul-17 10-Jul-17

LD-D2580 GR.2182.080 TAA TAA Process-PA's Review/Comment - WZTCP for Part 10 30.0 30.0 11-Jul-17 21-Aug-17

GR-2182.09 Landside Site-Wide WZTCP - Part 11GR-2182.09 Landside Site-Wide WZTCP - Part 11GR-2182.09 Landside Site-Wide WZTCP - Part 11GR-2182.09 Landside Site-Wide WZTCP - Part 11GR-2182.09 Landside Site-Wide WZTCP - Part 11 55.0 55.0 26-Jun-17 12-Sep-17

LD-D2595 GR.2182.090 TAA Prepare CDs - WZTCP for Part 11 14.0 14.0 26-Jun-17 14-Jul-17

LD-D2600 GR.2182.090 TAA Design Due for SWJV-Developer Rev iew- WZTCP for Part 11 0.0 0.0 14-Jul-17

LD-D2615 GR.2182.090 TAA SWJV-Developer Review Period - WZTCP for Part 11 5.0 5.0 17-Jul-17 21-Jul-17

LD-D2610 GR.2182.090 TAA PANYNJ TAA Completeness Review - WZTCP for Part 11 10.0 10.0 22-Jul-17 31-Jul-17

LD-D2605 GR.2182.090 TAA TAA Process-PA's Review/Comment - WZTCP for Part 11 30.0 30.0 01-Aug-17 12-Sep-17

GR-2182.10 Landside Site-Wide WZTCP - Part 12GR-2182.10 Landside Site-Wide WZTCP - Part 12GR-2182.10 Landside Site-Wide WZTCP - Part 12GR-2182.10 Landside Site-Wide WZTCP - Part 12GR-2182.10 Landside Site-Wide WZTCP - Part 12 61.0 61.0 17-Jul-17 11-Oct-17

LD-D2620 GR.2182.100 TAA Prepare CDs - WZTCP for Part 12 20.0 20.0 17-Jul-17 11-Aug-17

LD-D2625 GR.2182.100 TAA Design Due for SWJV-Developer Rev iew- WZTCP for Part 12 0.0 0.0 11-Aug-17

LD-D2640 GR.2182.100 TAA SWJV-Developer Review Period - WZTCP for Part 12 5.0 5.0 14-Aug-17 18-Aug-17

LD-D2635 GR.2182.100 TAA PANYNJ TAA Completeness Review - WZTCP for Part 12 10.0 10.0 19-Aug-17 28-Aug-17

LD-D2630 GR.2182.100 TAA TAA Process-PA's Review/Comment - WZTCP for Part 12 30.0 30.0 29-Aug-17 11-Oct-17

Landside Utilities Balance of Design – Zone 1Landside Utilities Balance of Design – Zone 1Landside Utilities Balance of Design – Zone 1Landside Utilities Balance of Design – Zone 1Landside Utilities Balance of Design – Zone 1 113.0 29.0 01-Apr-16 A 09-Jun-17

UT-D1610 GR.2190.1 0 TAA Prepare Landside Utilities Balance of Design – Zone 1 62.0 0.0 01-Apr-16 A 06-Apr-17 A

UT-D1620 GR.2190.1 0 TAA SWJV-Developer Review Period - Landside Uti lities Balance of Design – Zone 1 5.0 0.0 06-Apr-17 A 07-Apr-17 A

UT-D1630 GR.2190.1 0 TAA PANYNJ TAA Completeness Review - Landside Utilities Balance of Design – Zone 1 10.0 0.0 07-Apr-17 A 14-Apr-17 A

UT-D1625 GR.2190.1 0 TAA TAA Process - PA's Review/Comment for Landside Utilities Balance of Design – Zone 1 40.0 29.0 14-Apr-17 A 09-Jun-17

UT-D1615 GR.2190.1 0 TAA Design Due for SWJV-Developer Rev iew - Landside Utilities Balance of Design – Zone 1 0.0 0.0 01-May-17

Landside Utilities Balance of Design – Zone 2Landside Utilities Balance of Design – Zone 2Landside Utilities Balance of Design – Zone 2Landside Utilities Balance of Design – Zone 2Landside Utilities Balance of Design – Zone 2 113.0 29.0 01-Apr-16 A 09-Jun-17

UT-D1635 GR.2190.2 0 TAA Prepare Landside Utilities Balance of Design – Zone 2 62.0 0.0 01-Apr-16 A 06-Apr-17 A

UT-D1645 GR.2190.2 0 TAA SWJV-Developer Review Period - Landside Uti lities Balance of Design – Zone 2 5.0 0.0 06-Apr-17 A 07-Apr-17 A

UT-D1655 GR.2190.2 0 TAA PANYNJ TAA Completeness Review - Landside Utilities Balance of Design – Zone 2 10.0 0.0 07-Apr-17 A 14-Apr-17 A

UT-D1650 GR.2190.2 0 TAA TAA Process - PA's Review/Comment for Landside Utilities Balance of Design – Zone 2 40.0 29.0 14-Apr-17 A 09-Jun-17

UT-D1640 GR.2190.2 0 TAA Design Due for SWJV-Developer Rev iew - Landside Utilities Balance of Design – Zone 2 0.0 0.0 01-May-17

Landside Utilities Balance of Design – Zone 3Landside Utilities Balance of Design – Zone 3Landside Utilities Balance of Design – Zone 3Landside Utilities Balance of Design – Zone 3Landside Utilities Balance of Design – Zone 3 686.0 29.0 01-Apr-16 A 09-Jun-17

UT-D1660 GR.2190.3 0 TAA Prepare Landside Utilities Balance of Design – Zone 3 62.0 0.0 01-Apr-16 A 06-Apr-17 A

UT-D1670 GR.2190.3 0 TAA SWJV-Developer Review Period - Landside Uti lities Balance of Design – Zone 3 5.0 0.0 06-Apr-17 A 07-Apr-17 A

UD 11 LGA - Monthly Update 11 DD = April 30, 2017 - MITIGATED LGA Update No.11 - D&C Schedule of Submittals  

37 of 50



Activity ID PA 
Submittal 
#

Submittal 
Rev

Submittal 
Type

Activity Name Original
Duration

Remaining
 Duration

Start Finish Submittal 
Status

UT-D1665 GR.2190.3 0 TAA Design Due for SWJV-Developer Rev iew - Landside Utilities Balance of Design – Zone 3 0.0 0.0 06-Apr-17 A

UT-D1680 GR.2190.3 0 TAA PANYNJ TAA Completeness Review - Landside Utilities Balance of Design – Zone 3 10.0 0.0 07-Apr-17 A 14-Apr-17 A

UT-D1675 GR.2190.3 0 TAA TAA Process - PA's Review/Comment for Landside Utilities Balance of Design – Zone 3 40.0 29.0 14-Apr-17 A 09-Jun-17

Landside Utilities Balance of Design – Zone 4Landside Utilities Balance of Design – Zone 4Landside Utilities Balance of Design – Zone 4Landside Utilities Balance of Design – Zone 4Landside Utilities Balance of Design – Zone 4 686.0 29.0 01-Apr-16 A 09-Jun-17

UT-D1685 GR.2190.4 0 TAA Prepare Landside Utilities Balance of Design – Zone 4 62.0 0.0 01-Apr-16 A 06-Apr-17 A

UT-D1695 GR.2190.4 0 TAA SWJV-Developer Review Period - Landside Uti lities Balance of Design – Zone 4 5.0 0.0 06-Apr-17 A 07-Apr-17 A

UT-D1690 GR.2190.4 0 TAA Design Due for SWJV-Developer Rev iew - Landside Utilities Balance of Design – Zone 4 0.0 0.0 06-Apr-17 A

UT-D1705 GR.2190.4 0 TAA PANYNJ TAA Completeness Review - Landside Utilities Balance of Design – Zone 4 10.0 0.0 07-Apr-17 A 14-Apr-17 A

UT-D1700 GR.2190.4 0 TAA TAA Process - PA's Review/Comment for Landside Utilities Balance of Design – Zone 4 40.0 29.0 14-Apr-17 A 09-Jun-17

GR-3110 Restripe RON Positions 1-7GR-3110 Restripe RON Positions 1-7GR-3110 Restripe RON Positions 1-7GR-3110 Restripe RON Positions 1-7GR-3110 Restripe RON Positions 1-7 48.0 0.0 02-Jun-16 A 30-Aug-16 A

SW-D550 GR.3110 0 MWA Prepare & Submit Design - Restripe RON Positions 1-7 20.0 0.0 02-Jun-16 A 06-Jul-16 A

SW-D555 GR.3110 0 MWA Design Due for SWJV-Developer Rev iew - Restripe RON Positions 1-7 0.0 0.0 06-Jul-16 A

SW-D560 GR.3110 0 MWA SWJV-Developer Review - Restripe RON Positions 1-7 10.0 0.0 06-Jul-16 A 08-Jul-16 A

SW-D565 GR.3110 0 MWA PANYNJ TAA Completeness Review - Restripe RON Positions 1-7 10.0 0.0 08-Jul-16 A 18-Jul-16 A

SW-D570 GR.3110 0 MWA PA Review/Approve - Restripe RON Positions 1-7 30.0 0.0 18-Jul-16 A 30-Aug-16 A CA/R

GR-3120 Concourse B Structural Schematic DesignGR-3120 Concourse B Structural Schematic DesignGR-3120 Concourse B Structural Schematic DesignGR-3120 Concourse B Structural Schematic DesignGR-3120 Concourse B Structural Schematic Design 136.0 0.0 04-Aug-15 A 19-Jan-16 A

CB-D1000 GR.3120 0 PRELIM Prepare Concourse B Structural Schematic  Design - EP-B01A 29.0 0.0 04-Aug-15 A 07-Oct-15 A

CB-D1020 GR.3120 0 PRELIM Design Due for SWJV-Developer Rev iew Concourse B Building Structural Schematic Design - EP-B01A0.0 0.0 07-Oct-15 A

CB-D1030 GR.3120 0 PRELIM SWJV-Developer Review Concourse B Building Structural Schematic Design - EP-B01A 5.0 0.0 07-Oct-15 A 19-Oct-15 A

CB-D1040 GR.3120 0 PRELIM PANYNJ Completeness Review - Concourse B Building Structural Schematic Design - EP-B01A10.0 0.0 20-Nov-15 A 30-Nov-15 A

CB-D1110 GR.3120 0 PRELIM PA Review Concourse B Building Structural Schematic Design to PA - EP-B01A 15.0 0.0 30-Nov-15 A 19-Jan-16 A CO

GR-3121 Interim Cooling Towers and Central Hall Boiler-ChillerGR-3121 Interim Cooling Towers and Central Hall Boiler-ChillerGR-3121 Interim Cooling Towers and Central Hall Boiler-ChillerGR-3121 Interim Cooling Towers and Central Hall Boiler-ChillerGR-3121 Interim Cooling Towers and Central Hall Boiler-Chiller 181.0 0.0 21-Oct-15 A 08-Feb-16 A

CH-D1180 GR.3121 0 PRELIM Design Due for SWJV-Developer Rev iew - Cooling Towers - TAA-05 0.0 0.0 21-Oct-15 A

CH-D1190 GR.3121 0 PRELIM SWJV-Developer Review of Cooling Towers - TAA-05 5.0 0.0 18-Nov-15 A 02-Dec-15 A

CH-D1200 GR.3121 0 PRELIM PANYNJ Completeness Review - Cooling Towers - TAA-05 10.0 0.0 02-Dec-15 A 12-Dec-15 A

CH-D1210 GR.3121 0 PRELIM PA Review of Preliminary Submission - Cooling Towers for CHRP - TAA-05 40.0 0.0 14-Dec-15 A 08-Feb-16 A CO

GR-3121.01 Temporary Cooling TowersGR-3121.01 Temporary Cooling TowersGR-3121.01 Temporary Cooling TowersGR-3121.01 Temporary Cooling TowersGR-3121.01 Temporary Cooling Towers 234.0 0.0 09-Feb-16 A 11-Nov-16 A

CH-D1680 GR.3121.010 TAA Revise & Resubmit  Cooling Towers CHRP - TAA-05 20.0 0.0 09-Feb-16 A 23-Mar-16 A

CH-D1900 GR.3121.010 TAA SWJV-Developer Review of Cooling Towers - TAA-05 5.0 0.0 23-Mar-16 A 24-Mar-16 A

CH-D1700 GR.3121.010 TAA PANYNJ Completeness Review of Revised Submission - Cooling Towers - TAA-05 10.0 0.0 24-Mar-16 A 03-Apr-16 A

CH-D1710 GR.3121.01A TAA PA Review of Revised Submission - Cooling Towers for CHRP - TAA-05 0.0 0.0 11-May-16 A 11-May-16 A CA/R

CH-D1680-A GR.3121.01A TAA Revise & Resubmit  Cooling Towers CHRP - TAA-05 - rev A 20.0 0.0 12-May-16 A 19-Oct-16 A

CH-D1900-A GR.3121.01A TAA SWJV-Developer Review of Cooling Towers - TAA-05 - rev A 10.0 0.0 19-Oct-16 A 19-Oct-16 A

CH-D1700-A GR.3121.01A TAA PANYNJ Completeness Review of Revised Submission - Cooling Towers - TAA-05 - rev A 10.0 0.0 19-Oct-16 A 01-Nov-16 A

CH-D1710-A GR.3121.01A TAA PA Review of Revised Submission - Cooling Towers for CHRP - TAA-05 - rev A 25.0 0.0 01-Nov-16 A 11-Nov-16 A

GR-3123 Concourse B Structural Design DevelopmentGR-3123 Concourse B Structural Design DevelopmentGR-3123 Concourse B Structural Design DevelopmentGR-3123 Concourse B Structural Design DevelopmentGR-3123 Concourse B Structural Design Development 149.0 0.0 15-Sep-15 A 06-May-16 A

CB-D1010 GR.3123 0 PRELIM Concourse B Bldg Structural 50% Design Development - EP-B01B 31.0 0.0 15-Sep-15 A 27-Oct-15 A

CB-D1060 GR.3123 0 PRELIM Design Due for SWJV-Developer Rev iew Concourse B Building Structural  50% DD 0.0 0.0 27-Oct-15 A

CB-D1070 GR.3123 0 PRELIM Concourse B 100% Structural Design Development - EP-B01B 29.0 0.0 28-Oct-15 A 14-Dec-15 A

CB-D1140 GR.3123 0 PRELIM Design Due for SWJV-Developer Rev iew Concourse B Building 100% Structural Design Development - EP-B01B0.0 0.0 14-Dec-15 A

CB-D1160 GR.3123 0 PRELIM SWJV-Developer Review Concourse B Building Structural100% Structural Design Development - EP-B01B5.0 0.0 03-Feb-16 A 28-Feb-16 A

CB-D1180 GR.3123 0 PRELIM PANYNJ Completeness Review Concourse B Building100% Structural Design Development - EP-B01B10.0 0.0 29-Feb-16 A 09-Mar-16 A

CB-D1210 GR.3123 0 PRELIM PA Review 100% Structural  Design Development - EP-B01B 40.0 0.0 10-Mar-16 A 06-May-16 A CO

GR-3124 New terminal B Conceptual Review/Code ComplianceGR-3124 New terminal B Conceptual Review/Code ComplianceGR-3124 New terminal B Conceptual Review/Code ComplianceGR-3124 New terminal B Conceptual Review/Code ComplianceGR-3124 New terminal B Conceptual Review/Code Compliance 159.0 0.0 16-Jul-15 A 26-Jan-16 A

ED-D1000 GR.3124 0 PRELIM Code Compliance - Code Submission for All Project Areas 105.0 0.0 16-Jul-15 A 13-Nov-15 A

ED-D1070 GR.3124 0 PRELIM Design Due for SWJV-Developer Rev iew - Code Submission for All Project Areas 0.0 0.0 13-Nov-15 A

ED-D1080 GR.3124 0 PRELIM SWJV-Developer Review - Code Submission for All Project Areas 5.0 0.0 13-Nov-15 A 13-Nov-15 A

ED-D1090 GR.3124 0 PRELIM PANYNJ Completeness Review - Code Submission for All Project Areas 10.0 0.0 13-Nov-15 A 23-Nov-15 A

ED-D1100-RL GR.3124 0 PRELIM TAA Review Process for Code Compliance - Code Submission for All Project Areas 40.0 0.0 24-Nov-15 A 26-Jan-16 A CO

GR-3125 CHRP Conceptual Review/Code ComplianceGR-3125 CHRP Conceptual Review/Code ComplianceGR-3125 CHRP Conceptual Review/Code ComplianceGR-3125 CHRP Conceptual Review/Code ComplianceGR-3125 CHRP Conceptual Review/Code Compliance 195.0 0.0 04-Aug-15 A 25-May-16 A
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CH-D1040 GR.3125 0 PRELIM Prepare CHRP Code Compliance 62.0 0.0 04-Aug-15 A 30-Oct-15 A

CH-D1050 GR.3125 0 PRELIM Design Due for SWJV-Developer Rev iew - CHRP Code Compliance 0.0 0.0 30-Oct-15 A

CH-D1060 GR.3125 0 PRELIM Revise & Resubmit - CHRP Code Compliance 8.0 0.0 02-Mar-16 A 21-Mar-16 A

CH-D1070 GR.3125 0 PRELIM SWJV-Developer Review - CHRP Code Compliance 4.0 0.0 21-Mar-16 A 24-Mar-16 A

CH-D1080 GR.3125 0 PRELIM PANYNJ Completeness Review- CHRP Code Compliance 10.0 0.0 25-Mar-16 A 12-Apr-16 A

CH-D1090 GR.3125 0 PRELIM TAA Review Process - CHRP Code Compliance 40.0 0.0 13-Apr-16 A 25-May-16 A CO

GR-3126 Airside Conceptual Review/Code ComplianceGR-3126 Airside Conceptual Review/Code ComplianceGR-3126 Airside Conceptual Review/Code ComplianceGR-3126 Airside Conceptual Review/Code ComplianceGR-3126 Airside Conceptual Review/Code Compliance 114.0 0.0 04-Aug-15 A 22-Jan-16 A

AP-P2720 GR.3126 0 PRELIM Prepare Concourse B/A Code Compliance 44.0 0.0 04-Aug-15 A 03-Nov-15 A CO

AP-P2730 GR.3126 0 PRELIM Design Package Due for SWJV-Dev eloper Review-Concourse B/A Code Compliance 0.0 0.0 03-Nov-15 A CO

AP-P2740 GR.3126 0 PRELIM SWJV-Developer Review-Concourse B/A Code Compliance 5.0 0.0 12-Nov-15 A 13-Nov-15 A CO

AP-P2750 GR.3126 0 PRELIM PANYNJ TAA Completeness Review-Concourse B/A Code Compliance 10.0 0.0 13-Nov-15 A 23-Nov-15 A CO

AP-P2760-RL GR.3126 0 PRELIM TAA Process-Concourse B/A Code Compliance 40.0 0.0 24-Nov-15 A 22-Jan-16 A CO

GR-3127 Terminal B Schematic Design (GED-02)GR-3127 Terminal B Schematic Design (GED-02)GR-3127 Terminal B Schematic Design (GED-02)GR-3127 Terminal B Schematic Design (GED-02)GR-3127 Terminal B Schematic Design (GED-02) 176.0 0.0 03-Aug-15 A 12-Apr-16 A

ED-D1010 GR.3127 0 PRELIM Develop 30% SD 30.0 0.0 03-Aug-15 A 14-Sep-15 A O

ED-D1030 GR.3127 0 PRELIM Review 30% SD 1.0 0.0 15-Sep-15 A 24-Sep-15 A O

ED-D1040 GR.3127 0 PRELIM Develop 60% SD 25.0 0.0 15-Sep-15 A 16-Oct-15 A O

ED-D1050 GR.3127 0 PRELIM Review 60% SD 1.0 0.0 27-Oct-15 A 27-Oct-15 A O

ED-D1060 GR.3127 0 PRELIM Develop Final SD/Final Review 30.0 0.0 28-Oct-15 A 26-Feb-16 A O

ED-D1150 GR.3127 0 PRELIM PANYNJ Completeness Review -  Final Schematic Design 10.0 0.0 26-Feb-16 A 11-Mar-16 A O

ED-D1120 GR.3127 0 PRELIM SWJV-Developer Review -  Final Schematic Design 0.0 0.0 14-Mar-16 A 25-Mar-16 A O

ED-D1160 GR.3127 0 PRELIM PA Review of Schematic Design (GED-02) 30.0 0.0 28-Mar-16 A 12-Apr-16 A O

ED-D1110 GR.3127 0 PRELIM Design Due for SWJV-Developer Rev iew -  Final Schematic Design 0.0 0.0 29-Mar-16 A O

GR-3128 Geotechnical  Engineering & Foundation Design ReportGR-3128 Geotechnical  Engineering & Foundation Design ReportGR-3128 Geotechnical  Engineering & Foundation Design ReportGR-3128 Geotechnical  Engineering & Foundation Design ReportGR-3128 Geotechnical  Engineering & Foundation Design Report 218.0 46.0 16-May-16 A 05-Jul-17

CH-D1780 GR.3128 0 SP Prepare Final Geotechnical Engineering & Foundation Report - CHRP-02A 15.0 0.0 16-May-16 A 01-May-17

CH-D1790 GR.3128 0 SP Design Due for SWJV-Developer Rev iew - CHRP Final Geotechnical Engineering & Foundation Report - CHRP-02B (GR-3128)0.0 0.0 01-May-17

CH-D1800 GR.3128 0 SP SWJV / Developer Review - CHRP Final Geotechnical Engineering & Foundation Report - CHRP-02B (GR-3128)10.0 10.0 01-May-17 12-May-17

CH-D1810 GR.3128 0 SP PANYNJ Completeness Review - CHRP Final Geotechnical Engineering & Foundation Report - CHRP-02B (GR-3128)10.0 10.0 13-May-17 22-May-17

CH-D1820 GR.3128 0 SP TAA Review Process - CHRP Final Geotechnical Engineering & Foundation Repor t -  CHRP-02B (GR-3128)30.0 30.0 23-May-17 05-Jul-17

CH-D1840 GR.3128 0 SP TAA Approved - CHRP Final Geotechnical Engineering & Foundation Report - CHRP-02B (GR-3128)0.0 0.0 05-Jul-17

GR-3130 Airside Package 1: Airside Demolition & Staging for Phases 1A, 1B and 1CGR-3130 Airside Package 1: Airside Demolition & Staging for Phases 1A, 1B and 1CGR-3130 Airside Package 1: Airside Demolition & Staging for Phases 1A, 1B and 1CGR-3130 Airside Package 1: Airside Demolition & Staging for Phases 1A, 1B and 1CGR-3130 Airside Package 1: Airside Demolition & Staging for Phases 1A, 1B and 1C451.0 37.0 04-Aug-15 A 21-Jun-17

AP-P1790 GR.3130 0 TAA Prepare CCB Civil Works  (TAA-AC1.1) 112.0 0.0 04-Aug-15 A 15-Jan-16 A

AP-P1800 GR.3130 0 TAA Design Package Due for SWJV-Dev eloper Review-CCB Civil Works  (TAA-AC1.1) 0.0 0.0 15-Jan-16 A

AP-P1810 GR.3130 0 TAA SWJV-Developer Review-CCB Civi l Works   (TAA-AC1.1) 5.0 0.0 20-Jan-16 A 22-Jan-16 A

AP-P1820 GR.3130 0 TAA PANYNJ TAA Completeness Review-CCB Civil Works  (TAA-AC1.1) 10.0 0.0 25-Jan-16 A 03-Feb-16 A

AP-P1830 GR.3130 0 TAA TAA Process-CCB Civil Works  (TAA-AC1.1) 40.0 0.0 04-Feb-16 A 01-Apr-16 A W/R

AP-P1790-A GR.3130 A TAA Prepare and resubmit CCB Civil Works  (TAA-AC1.1) - rev A 20.0 0.0 04-Apr-16 A 12-May-16 A

AP-P1810-A GR.3130 A TAA SWJV-Developer Review-CCB Civi l Works   (TAA-AC1.1) - rev A 10.0 0.0 12-May-16 A 19-May-16 A

AP-P1820-A GR.3130 A TAA PANYNJ TAA Completeness Review-CCB Civil Works  (TAA-AC1.1) - rev A 10.0 0.0 19-May-16 A 29-May-16 A

AP-P1830-A GR.3130 A TAA TAA Process-CCB Civil Works  (TAA-AC1.1) - rev A 40.0 0.0 29-May-16 A 25-Jul-16 A CA/R

AP-P1790-B GR.3130 B TAA Prepare and resubmit CCB Civil Works  (TAA-AC1.1) - rev B 20.0 0.0 26-Jul-16 A 09-Sep-16 A

AP-P1810-B GR.3130 B TAA SWJV-Developer Review-CCB Civi l Works   (TAA-AC1.1) - rev B 5.0 0.0 09-Sep-16 A 16-Sep-16 A

AP-P1820-B GR.3130 B TAA PANYNJ TAA Completeness Review-CCB Civil Works  (TAA-AC1.1) - rev B 10.0 0.0 22-Sep-16 A 22-Sep-16 A

AP-P1830-B GR.3130 B TAA TAA Process-CCB Civil Works  (TAA-AC1.1) - rev B 30.0 0.0 22-Sep-16 A 02-Nov-16 A

AP-P1790-C GR.3130 B TAA Prepare and resubmit CCB Civil Works  (TAA-AC1.1) - rev C 7.0 0.0 07-Nov-16 A 19-Dec-16 A

AP-P1810-C GR.3130 B TAA SWJV-Developer Review-CCB Civi l Works   (TAA-AC1.1) - rev C 5.0 0.0 19-Dec-16 A 19-Dec-16 A

AP-P1820-C GR.3130 B TAA PANYNJ TAA Completeness Review-CCB Civil Works  (TAA-AC1.1) - rev C 10.0 0.0 19-Dec-16 A 04-Jan-17 A

AP-P1830-C GR.3130 B TAA TAA Process-CCB Civil Works  (TAA-AC1.1) - rev C 20.0 0.0 04-Jan-17 A 17-Jan-17 A

AP-P1790-D GR.3130 B TAA Prepare and resubmit CCB Civil Works  (TAA-AC1.1) - rev D 20.0 0.0 17-Jan-17 A 20-Mar-17 A

AP-P1810-D GR.3130 B TAA SWJV-Developer Review-CCB Civi l Works   (TAA-AC1.1) - rev D 5.0 0.0 20-Mar-17 A 21-Mar-17 A

AP-P1820-D GR.3130 B TAA PANYNJ TAA Completeness Review-CCB Civil Works  (TAA-AC1.1) - rev D 10.0 10.0 21-Mar-17 A 09-May-17

AP-P1830-D GR.3130 B TAA TAA Process-CCB Civil Works  (TAA-AC1.1) - rev D 30.0 30.0 10-May-17 21-Jun-17

GR-3131.01 Airside: Taxiway A Drainage Crossing - EastGR-3131.01 Airside: Taxiway A Drainage Crossing - EastGR-3131.01 Airside: Taxiway A Drainage Crossing - EastGR-3131.01 Airside: Taxiway A Drainage Crossing - EastGR-3131.01 Airside: Taxiway A Drainage Crossing - East 166.0 0.0 25-Jul-16 A 11-Apr-17 A
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AP-P5660 GR.3131.010 TAA Prepare Taxiway A Drainage Crossing -  East Design 20.0 0.0 25-Jul-16 A 15-Aug-16 A

AP-P5670 GR.3131.010 TAA Design Package Due for SWJV-Dev eloper Review - Taxiway A Drainage Crossing - East Design0.0 0.0 15-Aug-16 A

AP-P5680 GR.3131.010 TAA SWJV/SWJV-Developer Review - Taxiway A Drainage Crossing - East Design 5.0 0.0 15-Aug-16 A 16-Aug-16 A

AP-P5690 GR.3131.010 TAA PANYNJ TAA Completeness Review - Taxiway A Drainage Crossing - East Design 10.0 0.0 16-Aug-16 A 22-Aug-16 A

AP-P5700 GR.3131.010 TAA TAA Process - Taxiway A Drainage Crossing - East Design 10.0 0.0 22-Aug-16 A 07-Sep-16 A

AP-P5660-A GR.3131.010 TAA Prepare Taxiway A Drainage Crossing -  East Design - rev A 20.0 0.0 07-Sep-16 A 06-Oct-16 A

AP-P5680-A GR.3131.010 TAA SWJV/SWJV-Developer Review - Taxiway A Drainage Crossing - East Design - rev A 5.0 0.0 06-Oct-16 A 06-Oct-16 A

AP-P5690-A GR.3131.010 TAA PANYNJ TAA Completeness Review - Taxiway A Drainage Crossing - East Design - rev A 10.0 0.0 06-Oct-16 A 18-Oct-16 A

AP-P5700-A GR.3131.010 TAA TAA Process - Taxiway A Drainage Crossing - East Design - rev A 10.0 0.0 18-Oct-16 A 30-Nov-16 A

AP-P5660-B GR.3131.010 TAA Prepare Taxiway A Drainage Crossing -  East Design - rev B 20.0 0.0 30-Nov-16 A 09-Jan-17 A

AP-P5680-B GR.3131.010 TAA SWJV/SWJV-Developer Review - Taxiway A Drainage Crossing - East Design - rev B 5.0 0.0 09-Jan-17 A 10-Jan-17 A

AP-P5690-B GR.3131.010 TAA PANYNJ TAA Completeness Review - Taxiway A Drainage Crossing - East Design - rev B 10.0 0.0 10-Jan-17 A 23-Jan-17 A

AP-P5700-B GR.3131.010 TAA TAA Process - Taxiway A Drainage Crossing - East Design - rev B 10.0 0.0 23-Jan-17 A 25-Jan-17 A

AP-P5660-C GR.3131.010 TAA Prepare Taxiway A Drainage Crossing -  East Design - rev C 20.0 0.0 25-Jan-17 A 14-Feb-17 A

AP-P5680-C GR.3131.010 TAA SWJV/SWJV-Developer Review - Taxiway A Drainage Crossing - East Design - rev C 5.0 0.0 14-Feb-17 A 15-Feb-17 A

AP-P5690-C GR.3131.010 TAA PANYNJ TAA Completeness Review - Taxiway A Drainage Crossing - East Design - rev C 10.0 0.0 15-Feb-17 A 24-Feb-17 A

AP-P5700-C GR.3131.010 TAA TAA Process - Taxiway A Drainage Crossing - East Design - rev C 10.0 0.0 24-Feb-17 A 11-Apr-17 A

GR-3131 Airside Package 2: Utilities and Subgrade Efforts for Phases 1A, 1B and 1CGR-3131 Airside Package 2: Utilities and Subgrade Efforts for Phases 1A, 1B and 1CGR-3131 Airside Package 2: Utilities and Subgrade Efforts for Phases 1A, 1B and 1CGR-3131 Airside Package 2: Utilities and Subgrade Efforts for Phases 1A, 1B and 1CGR-3131 Airside Package 2: Utilities and Subgrade Efforts for Phases 1A, 1B and 1C444.0 30.0 04-Aug-15 A 12-Jun-17

AP-P1890 GR.3131 0 TAA Prepare CCB Airside Utilit ies (TAA-AC1.2) 165.0 0.0 04-Aug-15 A 15-Mar-16 A

AP-P1900 GR.3131 0 TAA Design Package Due for SWJV-Dev eloper Review-CCB Airside Utilities (TAA-AC1.2) 0.0 0.0 15-Mar-16 A

AP-P1910 GR.3131 0 TAA SWJV-Developer Review-CCB Airside Utilities (TAA-AC1.2) 10.0 0.0 22-Apr-16 A 22-Apr-16 A

AP-P1920 GR.3131 0 TAA PANYNJ TAA Completeness Review-CCB Airside Utilities (TAA-AC1.2) 10.0 0.0 22-Apr-16 A 02-May-16 A

AP-P1930 GR.3131 0 TAA TAA Process-CCB Airside Utilities (TAA-AC1.2) 40.0 0.0 02-May-16 A 31-May-16 A W/R

AP-P1890-A GR.3131 A TAA SWJV Prepare & Resubmit Airside Utilities Pkg 2   GR-3131 - Rev. A 20.0 0.0 01-Jun-16 A 12-Sep-16 A

AP-P1910-A GR.3131 A TAA SWJV-LGA Review Airside Utilities Pkg 2   GR-3131 - Rev. A 5.0 0.0 12-Sep-16 A 13-Sep-16 A

AP-P1920-A GR.3131 A TAA PANYNJ TAA Completeness Review-CCB Airside Utilities (TAA-AC1.2) - Rev. A 10.0 0.0 13-Sep-16 A 23-Sep-16 A

AP-P1930-A GR.3131 A TAA PANYNJ TAA Review & Approval Ai rside Utili ties Pkg 2   GR- -  Rev. A 30.0 0.0 20-Sep-16 A 14-Nov-16 A CA/R

AP-P1890-B GR.3131 A TAA SWJV Prepare & Resubmit Airside Utilities Pkg 2   GR-3131 - rev B 20.0 0.0 14-Nov-16 A 13-Dec-16 A

AP-P1910-B GR.3131 A TAA SWJV-LGA Review Airside Utilities Pkg 2   GR-3131 - rev B 5.0 0.0 13-Dec-16 A 14-Dec-16 A

AP-P1920-B GR.3131 A TAA PANYNJ TAA Completeness Review-CCB Airside Utilities (TAA-AC1.2) - rev B 10.0 0.0 14-Dec-16 A 21-Dec-16 A

AP-P1930-B GR.3131 A TAA PANYNJ TAA Review & Approval Ai rside Utili ties Pkg 2   GR-3131-  rev  B 30.0 0.0 21-Dec-16 A 23-Jan-17 A CA/R

AP-P1890-C GR.3131 A TAA SWJV Prepare & Resubmit Airside Utilities Pkg 2   GR-3131 - rev C 20.0 0.0 23-Jan-17 A 31-Mar-17 A

AP-P1910-C GR.3131 A TAA SWJV-LGA Review Airside Utilities Pkg 2   GR-3131 - rev C 5.0 0.0 31-Mar-17 A 03-Apr-17 A

AP-P1920-C GR.3131 A TAA PANYNJ TAA Completeness Review-CCB Airside Utilities (TAA-AC1.2) - rev C 10.0 0.0 03-Apr-17 A 07-Apr-17 A

AP-P1930-C GR.3131 A TAA PANYNJ TAA Review & Approval Ai rside Utili ties Pkg 2   GR-3131-  rev  C 30.0 30.0 01-May-17 12-Jun-17 CA/R

GR-3132 Airside Package 3: Apron Paving, Grating and Aircraft Maneuvering PlansGR-3132 Airside Package 3: Apron Paving, Grating and Aircraft Maneuvering PlansGR-3132 Airside Package 3: Apron Paving, Grating and Aircraft Maneuvering PlansGR-3132 Airside Package 3: Apron Paving, Grating and Aircraft Maneuvering PlansGR-3132 Airside Package 3: Apron Paving, Grating and Aircraft Maneuvering Plans309.0 37.0 24-Aug-15 A 21-Jun-17

AP-P1940 GR.3132 0 TAA Prepare CCB Pavement (TAA-AC1.3) 215.0 0.0 24-Aug-15 A 18-Nov-16 A

AP-P1960 GR.3132 0 TAA SWJV/SWJV-Developer Review-CCB Pavement  (TAA-AC1.3) 10.0 0.0 18-Nov-16 A 18-Nov-16 A

AP-P1950 GR.3132 0 TAA Design Package Due for SWJV-Dev eloper Review-CCB Pavement  (TAA-AC1.3) 0.0 0.0 18-Nov-16 A

AP-P1970 GR.3132 0 TAA PANYNJ TAA Completeness Review-CCB Pavement  (TAA-AC1.3) 10.0 0.0 18-Nov-16 A 30-Nov-16 A

AP-P1980 GR.3132 0 TAA TAA Process-CCB Pavement  (TAA-AC1.3) 30.0 0.0 30-Nov-16 A 19-Jan-17 A

AP-P1940-A GR.3132 0 TAA SWJV Prepare & Resubmit CCB Pavement (TAA-AC1.3) 20.0 0.0 19-Jan-17 A 21-Apr-17 A

AP-P1960-A GR.3132 0 TAA SWJV/SWJV-Developer Review-CCB Pavement  (TAA-AC1.3) 10.0 0.0 21-Apr-17 A 25-Apr-17 A

AP-P1970-A GR.3132 0 TAA PANYNJ TAA Completeness Review-CCB Pavement  (TAA-AC1.3) 10.0 10.0 25-Apr-17 A 09-May-17

AP-P1980-A GR.3132 0 TAA TAA Process-CCB Pavement  (TAA-AC1.3) 30.0 30.0 10-May-17 21-Jun-17

GR-3133.01 CHRP Foundations/SubstructureGR-3133.01 CHRP Foundations/SubstructureGR-3133.01 CHRP Foundations/SubstructureGR-3133.01 CHRP Foundations/SubstructureGR-3133.01 CHRP Foundations/Substructure 258.0 0.0 27-Aug-15 A 06-Oct-16 A

CH-D1330 GR.3133.010 TAA Prepare SDs - Foundations - CHRP-03 (GR-3133.01) 39.0 0.0 27-Aug-15 A 05-Oct-15 A

CH-D1340 GR.3133.010 TAA Prepare DDs - Foundations - CHRP-03 (GR-3133.01) 88.0 0.0 30-Sep-15 A 11-Apr-16 A

CH-D1360 GR.3133.010 TAA Prepare CDs - Foundations - CHRP-03 (GR-3133.01) 92.0 0.0 11-Apr-16 A 16-Jun-16 A

CH-D1370 GR.3133.010 TAA Design Due for SWJV-Developer Rev iew - Foundations -  CHRP-03 (GR-3133.01) 0.0 0.0 16-Jun-16 A

CH-D1380 GR.3133.010 TAA SWJV / Developer Review - Foundations - CHRP-03 (GR-3133.01) 10.0 0.0 17-Jun-16 A 14-Jul-16 A

CH-D1390 GR.3133.010 TAA PANYNJ Completeness Review - Foundations - CHRP-03 (GR-3133.01) 6.0 0.0 14-Jul-16 A 24-Jul-16 A

CH-D1400 GR.3133.01A TAA TAA Review Process - Foundations - CHRP-03 (GR-3133.01) 30.0 0.0 24-Jul-16 A 06-Oct-16 A
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GR-3133.02 CHRP Structural Steel & Interim Final Cooling Tower Foundation & Structrual SteelGR-3133.02 CHRP Structural Steel & Interim Final Cooling Tower Foundation & Structrual SteelGR-3133.02 CHRP Structural Steel & Interim Final Cooling Tower Foundation & Structrual SteelGR-3133.02 CHRP Structural Steel & Interim Final Cooling Tower Foundation & Structrual SteelGR-3133.02 CHRP Structural Steel & Interim Final Cooling Tower Foundation & Structrual Steel338.0 0.0 27-Aug-15 A 28-Nov-16 A

CH-D1410 GR.3133.020 TAA Prepare SDs - Structural Steel - CHRP-03 (GR-3133.02) 39.0 0.0 27-Aug-15 A 05-Oct-15 A

CH-D1420 GR.3133.020 TAA Prepare DDs - Structural Steel - CHRP-03 (GR-3133.02) 88.0 0.0 30-Sep-15 A 11-Apr-16 A

CH-D1430 GR.3133.020 TAA Prepare 75% CDs - Structural Steel - CHRP-03 (GR-3133.02) 128.0 0.0 29-Feb-16 A 16-Jun-16 A

CH-D1990 GR.3133.021 TAA Prepare 100% CDs  - Structural Steel - CHRP-03 (GR-3133.02) 128.0 0.0 29-Feb-16 A 28-Nov-16 A

CH-D1450 GR.3133.020 TAA SWJV / Developer Review - Structural Steel - CHRP-03A (GR-3133.02) 6.0 0.0 14-Sep-16 A 14-Sep-16 A

CH-D1460 GR.3133.020 TAA PANYNJ Completeness Review - Structural Steel - CHRP-03A (GR-3133.02) 6.0 0.0 15-Sep-16 A 28-Sep-16 A

CH-D1440 GR.3133.020 TAA Design Due for SWJV-Developer Rev iew - Structural Steel - CHRP-03A (GR-3133.02) 0.0 0.0 21-Sep-16 A

CH-D1470 GR.3133.020 TAA TAA Review Process - Structural Steel - CHRP-03A (GR-3133.02) 30.0 0.0 28-Sep-16 A 28-Nov-16 A

GR-3133.03 CHRP MEP/FP SystemsGR-3133.03 CHRP MEP/FP SystemsGR-3133.03 CHRP MEP/FP SystemsGR-3133.03 CHRP MEP/FP SystemsGR-3133.03 CHRP MEP/FP Systems 383.0 0.0 04-Aug-15 A 07-Dec-16 A

CH-D1480 GR.3133.030 TAA Prepare SDs - MEP/ FP Systems - CHRP TAA-04 (GR-3133.03) 105.0 0.0 04-Aug-15 A 04-Mar-16 A

CH-D1490 GR.3133.030 TAA Prepare DDs - MEP/ FP Systems - CHRP TAA-04 (GR-3133.03) 104.0 0.0 11-Aug-15 A 01-Jun-16 A

CH-D1500 GR.3133.030 TAA Prepare CDs - MEP/ FP Systems CHRP TAA-04 (GR-3133.03) 167.0 0.0 31-Dec-15 A 03-Aug-16 A

CH-D1510 GR.3133.031 TAA Design Due for SWJV-Developer Rev iew - MEP/ FP Systems - CHRP TAA-04 (GR-3133.03) 0.0 0.0 03-Aug-16 A

CH-D1520 GR.3133.031 TAA SWJV / Developer Review - MEP/ FP Systems - CHRP TAA-04 (GR-3133.03) 10.0 0.0 03-Aug-16 A 29-Nov-16 A

CH-D1530 GR.3133.031 TAA PANYNJ Completeness Review- MEP/ FP Systems - CHRP TAA-04 (GR-3133.03) 10.0 0.0 29-Sep-16 A 28-Oct-16 A

CH-D1540 GR.3133.031 TAA TAA Review Process - MEP/ FP Systems - CHRP TAA-04 (GR-3133.03) 40.0 0.0 28-Oct-16 A 07-Dec-16 A

CH-D1670 GR.3133.031 TAA TAA Approved - MEP/ FP Systems - CHRP TAA-04 (GR-3133.03) 0.0 0.0 07-Dec-16 A

GR-3133.04 CHRP Architectural & FitoutGR-3133.04 CHRP Architectural & FitoutGR-3133.04 CHRP Architectural & FitoutGR-3133.04 CHRP Architectural & FitoutGR-3133.04 CHRP Architectural & Fitout 435.0 21.0 31-Aug-15 A 30-May-17

CH-D1550 GR.3133.040 TAA Prepare SDs - Architecture & Fit Out - CHRP-06 (GR-3133.04) 30.0 0.0 31-Aug-15 A 13-Oct-15 A

CH-D1560 GR.3133.040 TAA Prepare DDs - Architecture & Fit Out - CHRP-06 (GR-3133.04) 163.0 0.0 14-Oct-15 A 15-Jun-16 A

CH-D1570 GR.3133.040 TAA Prepare CDs - Architecture & Fit Out - CHRP-06 (GR-3133.04) 167.0 0.0 31-Dec-15 A 31-Jul-16 A

CH-D1580 GR.3133.041 TAA Design Due for SWJV-Developer Rev iew - Architecture & Fit Out - CHRP-06 (GR-3133.04) 0.0 0.0 31-Jul-16 A

CH-D1590 GR.3133.041 TAA SWJV / Developer Review - Architecture & Fit Out - CHRP-06 (GR-3133.04) 10.0 0.0 31-Jul-16 A 12-Sep-16 A

CH-D1600 GR.3133.041 TAA PANYNJ Completeness Review - Architecture & Fit Out - CHRP-06 (GR-3133.04) 10.0 0.0 13-Sep-16 A 30-Sep-16 A

CH-D1610 GR.3133.041 TAA TAA Review Process - Architecture & Fit Out - CHRP-06 (GR-3133.04) 21.0 21.0 01-May-17 30-May-17

CH-D1650 GR.3133.041 TAA TAA Approved Archi tecture & Fi t Out - CHRP-06 Approved (GR-3133.04) 0.0 0.0 30-May-17

GR-3134 Temporary Cooling Towers Tie-in ValvesGR-3134 Temporary Cooling Towers Tie-in ValvesGR-3134 Temporary Cooling Towers Tie-in ValvesGR-3134 Temporary Cooling Towers Tie-in ValvesGR-3134 Temporary Cooling Towers Tie-in Valves 373.0 49.0 31-Dec-15 A 10-Jul-17

CH-D1850 GR.3134 A MWA Prepare CDs - Temporary Cooling Towers Tie-in Valves TAA-04 (GR-3134) 167.0 0.0 31-Dec-15 A 14-Jan-16 A

CH-D1860 GR.3134 A MWA Design Due for SWJV-Developer Rev iew - Temporary Cooling Towers Tie-in Valves TAA-04 (GR-3134)0.0 0.0 14-Jan-16 A

CH-D1870 GR.3134 A MWA SWJV / Developer Review - Temporary Cooling Towers Tie-in Valves TAA-04 (GR-3134) 10.0 0.0 14-Jan-16 A 20-Jan-16 A

CH-D1880 GR.3134 A MWA PANYNJ Completeness Review- Temporary Cooling Towers Tie-in Valves TAA-04 (GR-3134) 10.0 0.0 20-Jan-16 A 30-Jan-16 A

CH-D1890 GR.3134 A MWA TAA Review Process - Temporary Cooling Towers Tie-in Valv es TAA-04 (GR-3134) 40.0 0.0 01-Feb-16 A 16-Feb-16 A FA

CH-D1850-A GR.3134 A MWA Prepare CDs - Temporary Cooling Towers Tie-in Valves TAA-04 (GR-3134) 0.0 0.0 17-Feb-16 A 10-Mar-16 A

CH-D1860-A GR.3134 A MWA Design Due for SWJV-Developer Rev iew - Temporary Cooling Towers Tie-in Valves TAA-04 (GR-3134)0.0 0.0 10-Mar-16 A

CH-D1870-A GR.3134 A MWA SWJV / Developer Review - Temporary Cooling Towers Tie-in Valves TAA-04 (GR-3134) 10.0 0.0 11-Mar-16 A 14-Mar-16 A

CH-D1890-A GR.3134 A MWA TAA Review Process - Temporary Cooling Towers Tie-in Valv es TAA-04 (GR-3134) 40.0 0.0 14-Mar-16 A 05-May-16 A FA

CH-D1890-A1 GR.3134 MWA TAA Review Process - Temporary Cooling Towers Tie-in Valv es TAA-04 (GR-3134) Open omments9.0 9.0 01-May-17 11-May-17

CH-D1890-A2 GR.3134 MWA TAA Review Process - Temporary Cooling Towers Tie-in Valv es TAA-04 (GR-3134) Open comments40.0 40.0 12-May-17 10-Jul-17

GR-3135 Airside Package 4: Construction for Remainder of Project Site (Phases 2-6)GR-3135 Airside Package 4: Construction for Remainder of Project Site (Phases 2-6)GR-3135 Airside Package 4: Construction for Remainder of Project Site (Phases 2-6)GR-3135 Airside Package 4: Construction for Remainder of Project Site (Phases 2-6)GR-3135 Airside Package 4: Construction for Remainder of Project Site (Phases 2-6)52.0 0.0 03-Nov-16 A 13-Jan-17 A

AP-P2060 GR.3135 0 TAA Design Package Due for SWJV-Dev eloper Review-Construction for Phase 2-6 TAA-AC-02) 60%0.0 0.0 03-Nov-16 A

AP-P2100 GR.3135 0 TAA SWJV-Developer Review-Construction for Phase 2-6 TAA-AC-02)  60% Submittal 10.0 0.0 03-Nov-16 A 18-Nov-16 A

AP-P2080 GR.3135 0 TAA PANYNJ OSR of Construction for Phase 2-6  (TAA-AC-02)  60% Submittal 15.0 0.0 18-Nov-16 A 30-Nov-16 A

AP-P2070 GR.3135 0 TAA DJV Advance Design from 60% to 90% & Submit to SWJV of Phase 2-6  TAA-AC-02)  90% Submittal0.0 0.0 30-Nov-16 A 13-Jan-17 A

GR-3136 Concourse B Pile Load Testing ProgramGR-3136 Concourse B Pile Load Testing ProgramGR-3136 Concourse B Pile Load Testing ProgramGR-3136 Concourse B Pile Load Testing ProgramGR-3136 Concourse B Pile Load Testing Program 343.0 0.0 19-Jan-16 A 16-Nov-16 A

CB-D1090 GR.3136 0 TAA Design Due for SWJV-Developer Rev iew - CCB-02A 0.0 0.0 19-Jan-16 A

CB-D1100 GR.3136 0 TAA SWJV-Developer Review - CCB-02A 5.0 0.0 19-Jan-16 A 26-Jan-16 A

CB-D1120 GR.3136 0 TAA PANYNJ TAA Completeness Review - Pile Load Testing Plan - CCB-02A 10.0 0.0 27-Jan-16 A 05-Feb-16 A

CB-D1130 GR.3136 0 TAA TAA Review Process  Pile Load Testing Plan - CCB-02A 40.0 0.0 08-Feb-16 A 24-Mar-16 A CA/R

CB-D1830-A GR.3136 A TAA Revise and Resubmit - Pile Load Testing Plan - CCB-02A - rev A 20.0 0.0 25-Mar-16 A 17-May-16 A

CB-D1090-A GR.3136 A TAA Design Due for SWJV-Developer Rev iew - CCB-02A - rev A 0.0 0.0 17-May-16 A
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CB-D1100-A GR.3136 A TAA SWJV-Developer Review - CCB-02A - rev A 10.0 0.0 18-May-16 A 18-May-16 A

CB-D1120-A GR.3136 A TAA PANYNJ TAA Completeness Review - Pile Load Testing Plan - CCB-02A - rev A 10.0 0.0 23-May-16 A 02-Jun-16 A

CB-D1130-A GR.3136 A TAA TAA Review Process  Pile Load Testing Plan - CCB-02A - rev A 40.0 0.0 02-Jun-16 A 19-Jul-16 A CA/R

CB-D1830-B GR.3136 B TAA Revise and Resubmit - Pile Load Testing Plan - CCB-02A - rev B 20.0 0.0 19-Jul-16 A 01-Sep-16 A

CB-D1100-B GR.3136 B TAA SWJV-Developer Review - CCB-02A - rev B 5.0 0.0 07-Sep-16 A 07-Sep-16 A

CB-D1090-B GR.3136 B TAA Design Due for SWJV-Developer Rev iew - CCB-02A - rev B 0.0 0.0 08-Sep-16 A

CB-D1120-B GR.3136 B TAA PANYNJ TAA Completeness Review - Pile Load Testing Plan - CCB-02A - rev B 5.0 0.0 20-Sep-16 A 28-Sep-16 A

CB-D1130-B GR.3136 B TAA TAA Review Process  Pile Load Testing Plan - CCB-02A - rev B 25.0 0.0 30-Sep-16 A 16-Nov-16 A

GR-3137 Terminal B Headhouse Pile Load TestingGR-3137 Terminal B Headhouse Pile Load TestingGR-3137 Terminal B Headhouse Pile Load TestingGR-3137 Terminal B Headhouse Pile Load TestingGR-3137 Terminal B Headhouse Pile Load Testing 211.0 0.0 21-Sep-15 A 26-Aug-16 A

HH-D1006 GR.3137 0 TAA Geotechnical Investigation - HH-02A 70.0 0.0 21-Sep-15 A 09-Feb-16 A

HH-D1014 GR.3137 0 TAA Geotechnical Report - HH-02A 21.0 0.0 05-Jan-16 A 02-Feb-16 A

HH-D1016 GR.3137 0 TAA Develop Preliminary Geotechnical Engineering & Foundation Design Memorandum - HH-02A 10.0 0.0 05-Jan-16 A 04-Mar-16 A

HH-D1022 GR.3137 0 TAA Design Due for SWJV-Developer Rev iew - Preliminary Geotechnical Report - HH-02A 0.0 0.0 02-Feb-16 A

HH-D1024 GR.3137 0 TAA SWJV-Developer Review - Preliminary Geotechnical Report - HH-02A 5.0 0.0 03-Feb-16 A 23-Feb-16 A

HH-D1028 GR.3137 0 TAA PANYNJ TAA Completeness Review - Preliminary Geotechnical Report - HH-02A 10.0 0.0 23-Feb-16 A 03-Mar-16 A

HH-D1032 GR.3137 0 TAA TAA Review Process - Preliminary Geotechnical Report - HH-02A 40.0 0.0 04-Mar-16 A 04-May-16 A CA/R

HH-D2140 GR.3137 A TAA Address Rider A comments to allow pile load test to start - HH-02A (GR--3137) (rev A) 20.0 0.0 05-May-16 A 31-May-16 A

HH-D2130 GR.3137 A TAA Prepare & Resubmit Pile Load Testing Report - HH-02A (GR-3137) (rev A) 20.0 0.0 05-May-16 A 13-Jun-16 A

HH-D1022-A GR.3137 A TAA Design Due for SWJV-Developer Rev iew - Preliminary Geotechnical Report - HH-02A (rev A) 0.0 0.0 13-Jun-16 A

HH-D1024-A GR.3137 A TAA SWJV-Developer Review - Preliminary Geotechnical Report - HH-02A (rev A) 5.0 0.0 15-Jun-16 A 23-Jun-16 A

HH-D1028-A GR.3137 A TAA PANYNJ TAA Completeness Review - Preliminary Geotechnical Report - HH-02A (rev A) 10.0 0.0 23-Jun-16 A 04-Jul-16 A

HH-D1032-A GR.3137 A TAA TAA Review Process - Preliminary Geotechnical Report - HH-02A (rev A) 40.0 0.0 05-Jul-16 A 26-Aug-16 A FA

GR-3138 Pile Testing Program at CHRPGR-3138 Pile Testing Program at CHRPGR-3138 Pile Testing Program at CHRPGR-3138 Pile Testing Program at CHRPGR-3138 Pile Testing Program at CHRP 174.0 0.0 12-Feb-16 A 31-Aug-16 A

CH-D1290 GR.3138 0 TAA Design Due for SWJV-Developer Rev iew - CHRP-02A 0.0 0.0 12-Feb-16 A

CH-D1300 GR.3138 0 TAA SWJV-Developer Review - CHRP-02A 5.0 0.0 12-Feb-16 A 19-Feb-16 A

CH-D1310 GR.3138 0 TAA PANYNJ Completeness Review- CHRP Pile Load Testing - CHRP-02A 10.0 0.0 19-Feb-16 A 29-Feb-16 A

CH-D1320 GR.3138 0 TAA TAA Review Process - CHRP Pi le Load Testing - CHRP-02A 40.0 0.0 29-Feb-16 A 25-Apr-16 A CA/R

CH-D1290-A GR.3138 A TAA Revise and Resubmit CHRP Pile Load Testing Plan - CHRP-02A - rev A 20.0 0.0 02-May-16 A 24-May-16 A

CH-D1300-A GR.3138 A TAA SWJV-Developer Review - CHRP-02A - rev A 5.0 0.0 24-May-16 A 27-May-16 A

CH-D1310-A GR.3138 A TAA PANYNJ Completeness Review- CHRP Pile Load Testing - CHRP-02A - rev A 10.0 0.0 27-May-16 A 06-Jun-16 A

CH-D1320-A GR.3138 A TAA TAA Review Process - CHRP Pi le Load Testing - CHRP-02A - rev A 30.0 0.0 06-Jun-16 A 01-Aug-16 A CA/R

CH-D1290-B GR.3138 B TAA Revise and Resubmit CHRP Pile Load Testing Plan - CHRP-02A - rev B 20.0 0.0 01-Aug-16 A 19-Aug-16 A

CH-D1300-B GR.3138 B TAA SWJV-Developer Review - CHRP-02A - rev B 5.0 0.0 19-Aug-16 A 23-Aug-16 A

CH-D1310-B GR.3138 B TAA PANYNJ Completeness Review- CHRP Pile Load Testing - CHRP-02A - rev B 9.0 0.0 23-Aug-16 A 31-Aug-16 A

CH-D1320-B GR.3138 B TAA TAA Review Process - CHRP Pi le Load Testing - CHRP-02A - rev B 0.0 0.0 31-Aug-16 A 31-Aug-16 A SI/R

GR-3139.01 Frontage Roadway Structure - FoundationsGR-3139.01 Frontage Roadway Structure - FoundationsGR-3139.01 Frontage Roadway Structure - FoundationsGR-3139.01 Frontage Roadway Structure - FoundationsGR-3139.01 Frontage Roadway Structure - Foundations 465.0 51.0 31-Aug-15 A 12-Jul-17

RD-D1110 GR.3139.010 TAA Prepare Frontage Roadway Design - Substructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-1184.0 0.0 31-Aug-15 A 06-Jun-16 A

RD-D1640 GR.3139.010 TAA Design Due for SWJV-Developer Rev iew - Substructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-10.0 0.0 06-Jun-16 A

RD-D1650 GR.3139.010 TAA SWJV-Developer Review Period - Substructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-15.0 0.0 06-Jun-16 A 08-Jun-16 A

RD-D1680 GR.3139.010 TAA (TAA-RD-C2-1) PANYNJ TAA Completeness Review - Substructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-110.0 0.0 07-Jun-16 A 17-Jun-16 A

RD-D1750 GR.3139.010 TAA (TAA-RD-C2-1) TAA Process-PA's Review/Comment - Substructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-140.0 0.0 17-Jun-16 A 15-Aug-16 A CA/R

RD-D1110-A GR.3139.01A TAA Resubmit Frontage Roadway Design - Substructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-1 - rev A20.0 0.0 16-Aug-16 A 18-Oct-16 A

RD-D1650-A GR.3139.01A TAA SWJV-Developer Review Period - Substructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-1 -  rev  A5.0 0.0 18-Oct-16 A 19-Oct-16 A

RD-D1680-A GR.3139.01A TAA (TAA-RD-C2-1) PANYNJ TAA Completeness Review - Substructure Frontage Road Structure, L23-P8, L29-P1 - rev A10.0 0.0 19-Oct-16 A 01-Nov-16 A

RD-D1750-A GR.3139.01A TAA (TAA-RD-C2-1) TAA Process-PA's Review/Comment - Substructure Frontage Road Structure, L23-P8, L29-P1  - rev A40.0 0.0 01-Nov-16 A 23-Dec-16 A CA/R

RD-D1110-B GR.3139.01B TAA Resubmit Frontage Roadway Design - Substructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-1 - rev B20.0 0.0 27-Dec-16 A 01-May-17

RD-D1650-B GR.3139.01B TAA SWJV-Developer Review Period - Substructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-1 -  rev  B5.0 5.0 01-May-17 05-May-17

RD-D1680-B GR.3139.01B TAA (TAA-RD-C2-1) PANYNJ TAA Completeness Review - Substructure Frontage Road Structure, L23-P8, L29-P1 - rev B10.0 10.0 06-May-17 15-May-17

RD-D1750-B GR.3139.01B TAA (TAA-RD-C2-1) TAA Process-PA's Review/Comment - Substructure Frontage Road Structure, L23-P8, L29-P1  - rev B40.0 40.0 16-May-17 12-Jul-17

GR-3139.02 Frontage Roadway Structure - Piers and SuperstructureGR-3139.02 Frontage Roadway Structure - Piers and SuperstructureGR-3139.02 Frontage Roadway Structure - Piers and SuperstructureGR-3139.02 Frontage Roadway Structure - Piers and SuperstructureGR-3139.02 Frontage Roadway Structure - Piers and Superstructure 477.0 63.0 31-Aug-15 A 28-Jul-17

RD-D1120 GR.3139.020 TAA Prepare Frontage Roadway Design - Superstructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-2212.0 0.0 31-Aug-15 A 30-Sep-16 A

RD-D2130 GR.3139.020 TAA SWJV-Developer Review Period - Superstructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-25.0 0.0 30-Sep-16 A 03-Oct-16 A

RD-D2120 GR.3139.020 TAA Design Due for SWJV-Developer Rev iew - Superstructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-20.0 0.0 30-Sep-16 A
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RD-D2140 GR.3139.020 TAA PANYNJ TAA Completeness Review - Superstructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-210.0 0.0 03-Oct-16 A 12-Oct-16 A

RD-D2160 GR.3139.020 TAA TAA Process-PA's Review/Comment - Superstructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-230.0 0.0 12-Oct-16 A 13-Dec-16 A CA/R

RD-D1120-A GR.3139.02A TAA Prepare Frontage Roadway Design - Superstructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-2 - rev A20.0 20.0 15-Dec-16 A 26-May-17

RD-D2130-A GR.3139.02A TAA SWJV-Developer Review Period - Superstructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-2 -  rev  A5.0 5.0 30-May-17 05-Jun-17

RD-D2140-A GR.3139.02A TAA PANYNJ TAA Completeness Review - Superstructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-2 - rev A10.0 10.0 06-Jun-17 15-Jun-17

RD-D2160-A GR.3139.02A TAA TAA Process-PA's Review/Comment - Superstructure Frontage Road Structure, L23-P8, L29-P1 - TAA-RD-C2-2 - rev A30.0 30.0 16-Jun-17 28-Jul-17

GR-3139.03 Frontage Roadway Structures - Security Bollards DrawingsGR-3139.03 Frontage Roadway Structures - Security Bollards DrawingsGR-3139.03 Frontage Roadway Structures - Security Bollards DrawingsGR-3139.03 Frontage Roadway Structures - Security Bollards DrawingsGR-3139.03 Frontage Roadway Structures - Security Bollards Drawings 249.0 0.0 08-Sep-15 A 17-Feb-17 A

RD-D3035 GR.3139.030 TAA Prepare Frontage Roadway Structures - Security Bollards Drawings 184.0 0.0 08-Sep-15 A 02-Dec-16 A

RD-D3040 GR.3139.030 TAA SWJV-Developer Review Period - Frontage Roadway Structures - Security Bollards Drawings 5.0 0.0 02-Dec-16 A 05-Dec-16 A

RD-D3045 GR.3139.030 TAA PANYNJ TAA Completeness Review - Frontage Roadway Structures - Security Bollards Drawings10.0 0.0 05-Dec-16 A 19-Dec-16 A

RD-D3050 GR.3139.030 TAA TAA Process-PA's Review/Comment - Frontage Roadway Structures - Security Bollards Drawings40.0 0.0 19-Dec-16 A 17-Feb-17 A FA

GR-3139.04 Frontage Roadway Structures - Security Bollards ReportGR-3139.04 Frontage Roadway Structures - Security Bollards ReportGR-3139.04 Frontage Roadway Structures - Security Bollards ReportGR-3139.04 Frontage Roadway Structures - Security Bollards ReportGR-3139.04 Frontage Roadway Structures - Security Bollards Report 363.0 0.0 08-Sep-15 A 17-Feb-17 A

RD-D3055 GR.3139.040 TAA Prepare Frontage Roadway Structures - Security Bollards Report 184.0 0.0 08-Sep-15 A 21-Nov-16 A

RD-D3060 GR.3139.040 TAA SWJV-Developer Review Period - Frontage Roadway Structures - Security Bollards Report 5.0 0.0 22-Nov-16 A 22-Nov-16 A

RD-D3065 GR.3139.040 TAA PANYNJ TAA Completeness Review - Frontage Roadway Structures - Security Bollards Report10.0 0.0 22-Nov-16 A 09-Dec-16 A

RD-D3070 GR.3139.040 TAA TAA Process-PA's Review/Comment - Frontage Roadway Structures - Security Bollards Report40.0 0.0 09-Dec-16 A 17-Feb-17 A CA/R

GR-3140 Terminal B Design DevelopmentGR-3140 Terminal B Design DevelopmentGR-3140 Terminal B Design DevelopmentGR-3140 Terminal B Design DevelopmentGR-3140 Terminal B Design Development 177.0 0.0 26-Feb-16 A 31-Mar-17 A

ED-D1130 GR.3140 0 PRELIM Develop 50% DD 64.0 0.0 26-Feb-16 A 31-May-16 A

ED-D1170 GR.3140 0 PRELIM Submit CTB 50% to CJV 0.0 0.0 31-May-16 A

ED-D1180 GR.3140 0 PRELIM Develop 90% DD 40.0 0.0 31-May-16 A 22-Jul-16 A

ED-D1190 GR.3140 0 PRELIM Review 90% DD 1.0 0.0 25-Jul-16 A 26-Jul-16 A

ED-D1200 GR.3140 0 PRELIM Develop 100%  DDs / Final Review 43.0 0.0 26-Jul-16 A 23-Sep-16 A

ED-D1210 GR.3140 0 PRELIM Submit CTB DD (GED-03) to Developer 0.0 0.0 20-Oct-16 A

ED-D1220 GR.3140 0 PRELIM SWJV-Developer Review CTB DD (GED-03) 5.0 0.0 20-Oct-16 A 24-Oct-16 A

ED-D1230 GR.3140 0 PRELIM PANYNJ Completeness Review CTB DD (GED-03) 10.0 0.0 24-Oct-16 A 01-Nov-16 A

ED-D1240 GR.3140 0 PRELIM PANYNJ Review of CTB DD (GED-03) 20.0 0.0 01-Nov-16 A 31-Mar-17 A

GR-3141 Final Geotechnical Investigation and Foundation Design Report for HeadhouseGR-3141 Final Geotechnical Investigation and Foundation Design Report for HeadhouseGR-3141 Final Geotechnical Investigation and Foundation Design Report for HeadhouseGR-3141 Final Geotechnical Investigation and Foundation Design Report for HeadhouseGR-3141 Final Geotechnical Investigation and Foundation Design Report for Headhouse44.0 23.0 02-Jun-16 A 01-Jun-17

HH-D1056 GR.3141 0 SP Final Geotechical Engineering & Design Report 44.0 23.0 02-Jun-16 A 01-Jun-17

GR-3142.01 Headhouse - Below Grade FoundationsGR-3142.01 Headhouse - Below Grade FoundationsGR-3142.01 Headhouse - Below Grade FoundationsGR-3142.01 Headhouse - Below Grade FoundationsGR-3142.01 Headhouse - Below Grade Foundations 291.0 41.0 07-Mar-16 A 27-Jun-17

HH-D1046 GR.3142.010 TAA Prepare 60% CDs  - HH-03A 39.0 0.0 07-Mar-16 A 23-May-16 A

HH-D1048 GR.3142.010 TAA Prepare 90% CDs  - HH-03A 25.0 0.0 24-May-16 A 08-Jul-16 A

HH-D1066 GR.3142.010 TAA Prepare 100% CDs - Foundations & Under Slab Utilities Reroutes - HH-03A 16.0 0.0 11-Jul-16 A 20-Sep-16 A

HH-D1126 GR.3142.010 TAA Design Due for SWJV-Developer Rev iew - Foundations & Under Slab Utilities Reroutes-  HH-03A0.0 0.0 20-Sep-16 A

HH-D1130 GR.3142.010 TAA PANYNJ TAA Completeness Review - Foundations & Under Slab Utilities Reroutes - HH-03A 10.0 0.0 13-Oct-16 A 21-Oct-16 A

HH-D1128 GR.3142.011 TAA SWJV/SWJV-Developer Review - Foundations & Under Slab Utilities Reroutes - HH-03A 10.0 0.0 18-Oct-16 A 18-Oct-16 A

HH-D1142 GR.3142.011 TAA TAA Review Process - Foundations & Under Slab Utilities Reroutes- HH-03A 25.0 0.0 21-Oct-16 A 05-Dec-16 A CA/R

HH-D1128-A GR.3142.011 TAA SWJV/SWJV-Developer Review - Foundations & Under Slab Utilities Reroutes- HH-03A - Rider A10.0 0.0 05-Dec-16 A 30-Mar-17 A

HH-D1130-A GR.3142.010 TAA PANYNJ TAA Completeness Review - Foundations & Under Slab Utilities Reroutes- HH-03A - Rider A10.0 0.0 10-Mar-17 A 17-Mar-17 A

HH-D1142-A GR.3142.011 TAA TAA Review Process - Foundations & Under Slab Utilities Reroutes- HH-03A - Rider A 25.0 0.0 17-Mar-17 A 24-Apr-17 A CA/R

HH-D1128-B GR.3142.011 TAA SWJV/SWJV-Developer Review - Foundations & Under Slab Utilities Reroutes- HH-03A - Rider B10.0 10.0 01-May-17 12-May-17

HH-D1130-B GR.3142.010 TAA PANYNJ TAA Completeness Review - Foundations & Under Slab Utilities Reroutes- HH-03A - Rider B10.0 10.0 13-May-17 22-May-17

HH-D1142-B GR.3142.011 TAA TAA Review Process - Foundations & Under Slab Utilities Reroutes- HH-03A - Rider B 25.0 25.0 23-May-17 27-Jun-17 CA/R

GR-3142.02 Headhouse - Structure & Underground UtilitiesGR-3142.02 Headhouse - Structure & Underground UtilitiesGR-3142.02 Headhouse - Structure & Underground UtilitiesGR-3142.02 Headhouse - Structure & Underground UtilitiesGR-3142.02 Headhouse - Structure & Underground Utilities 252.0 36.0 02-May-16 A 20-Jun-17

HH-D1052 GR.3142.020 TAA Prepare 30% CDs  - Structural Steel - HH-03B 2.0 0.0 02-May-16 A 06-Jun-16 A

HH-D1058 GR.3142.020 TAA Prepare 60% CDs - Structural Steel - HH-03B 25.0 0.0 07-Jun-16 A 13-Jul-16 A

HH-D1080 GR.3142.020 TAA Prepare 90% CDs - Structural Steel - HH-03B 25.0 0.0 14-Jul-16 A 18-Aug-16 A

HH-D1100 GR.3142.020 TAA Prepare 100% CDs - Structural Steel - HH-03B (with Calculations & Tekla Model) 32.0 0.0 19-Aug-16 A 04-Oct-16 A

HH-D1134 GR.3142.020 TAA Design Due for SWJV-Developer Rev iew - Structural Steel - HH-03B 0.0 0.0 28-Oct-16 A

HH-D1138 GR.3142.020 TAA SWJV/SWJV-Developer Review - Structural Steel - HH-03B 10.0 0.0 01-Nov-16 A 04-Nov-16 A

HH-D1140 GR.3142.020 TAA PANYNJ TAA Completeness Review - Structural Steel - HH-03B 10.0 0.0 04-Nov-16 A 14-Nov-16 A

HH-D1148 GR.3142.020 TAA TAA Review Process - Structural Steel - HH-03B 25.0 0.0 14-Nov-16 A 18-Jan-17 A
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HH-D1138-A GR.3142.020 TAA SWJV/SWJV-Developer Review - Structural Steel - HH-03B - Rider A 10.0 5.0 19-Jan-17 A 05-May-17

HH-D1140-A GR.3142.020 TAA PANYNJ TAA Completeness Review - Structural Steel - HH-03B - Rider A 10.0 10.0 06-May-17 15-May-17

HH-D1148-A GR.3142.020 TAA TAA Review Process - Structural Steel - HH-03B - Rider A 25.0 25.0 16-May-17 20-Jun-17

GR-3142.03 Headhouse - Curtainwall and Building ShellGR-3142.03 Headhouse - Curtainwall and Building ShellGR-3142.03 Headhouse - Curtainwall and Building ShellGR-3142.03 Headhouse - Curtainwall and Building ShellGR-3142.03 Headhouse - Curtainwall and Building Shell 247.0 56.0 13-Jun-16 A 19-Jul-17

HH-D1072 GR.3142.030 TAA Prepare 30% CDs - Curtain Wall & Building Shell - HH-04 35.0 0.0 13-Jun-16 A 13-Jun-16 A

HH-D1098 GR.3142.030 TAA Prepare 60% CDs - Curtain Wall & Building Shell - HH-04 34.0 0.0 13-Jun-16 A 19-Oct-16 A

HH-D1132 GR.3142.030 TAA Prepare 90% CDs - Curtain Wall & Building Shell - HH-04 0.0 0.0 19-Oct-16 A 04-Nov-16 A

HH-D1158 GR.3142.030 TAA Prepare 100% CDs - Curtain Wall & Building Shell - HH-04 14.0 0.0 07-Nov-16 A 16-Dec-16 A

HH-D1190 GR.3142.030 TAA Design Due for SWJV-Developer Rev iew - Building Shell - HH-04 0.0 0.0 06-Jan-17 A

HH-D1192 GR.3142.030 TAA SWJV/SWJV-Developer Review - Bui lding Shell - HH-04 10.0 0.0 06-Jan-17 A 31-Jan-17 A

HH-D1200 GR.3142.030 TAA PANYNJ TAA Completeness Review - Building Shell - HH04 10.0 0.0 01-Feb-17 A 11-Feb-17 A

HH-D1208 GR.3142.030 TAA TAA Review Process - Building Shell -  HH04 40.0 0.0 12-Feb-17 A 17-Apr-17 A

HH-D1192-A GR.3142.030 TAA SWJV/SWJV-Developer Review - Bui lding Shell - HH-04 - Rider A 10.0 10.0 01-May-17 12-May-17

HH-D1200-A GR.3142.030 TAA PANYNJ TAA Completeness Review - Building Shell - HH04 - Rider A 10.0 10.0 13-May-17 22-May-17

HH-D1208-A GR.3142.030 TAA TAA Review Process - Building Shell -  HH04 - Rider A 40.0 40.0 23-May-17 19-Jul-17

GR-3142.05 Headhouse - Building Core MEP/FP SystemsGR-3142.05 Headhouse - Building Core MEP/FP SystemsGR-3142.05 Headhouse - Building Core MEP/FP SystemsGR-3142.05 Headhouse - Building Core MEP/FP SystemsGR-3142.05 Headhouse - Building Core MEP/FP Systems 235.0 44.0 25-Jul-16 A 30-Jun-17

HH-D1074 GR.3142.050 TAA Prepare 30% CDs - MEP/FP Systems  - HH-06 & MEP Plant Room Layouts incl LV - EP-H05D 43.0 0.0 25-Jul-16 A 28-Oct-16 A

HH-D1106 GR.3142.050 TAA Prepare 60% CDs - MEP/FP Systems  - HH-06 & MEP Plant Room Layouts incl LV - EP-H05D 45.0 0.0 28-Oct-16 A 20-Jan-17 A

HH-D1150 GR.3142.050 TAA Prepare 90% CDs - MEP/FP Systems  - HH-06 & MEP Plant Room Layouts incl LV - EP-H05D 27.0 0.0 23-Jan-17 A 17-Feb-17 A

HH-D1178 GR.3142.050 TAA Prepare 100% CDs - MEP/FP Systems  - HH-06 & MEP Plant Room Layouts incl LV - EP-H05D32.0 0.0 28-Feb-17 A 05-Apr-17 A

HH-D1202 GR.3142.050 TAA Design Due for SWJV-Developer Rev iew - MEP/FP Systems  - HH-06 & MEP Plant Room Layouts incl LV - EP-H05D0.0 0.0 05-Apr-17 A

HH-D1204 GR.3142.050 TAA SWJV/SWJV-Developer Review - MEP/FP Systems  - HH-06 & MEP Plant Room Layouts incl LV - EP-H05D10.0 6.0 24-Apr-17 A 08-May-17

HH-D1206 GR.3142.050 TAA PANYNJ TAA Completeness Review - MEP/FP Systems  - HH-06 & MEP Plant Room Layouts incl LV - EP-H05D10.0 10.0 09-May-17 18-May-17

HH-D1212 GR.3142.050 TAA TAA Review Process - MEP/FP Systems  - HH-06 & MEP Plant Room Layouts incl LV - EP-H05D30.0 30.0 19-May-17 30-Jun-17

GR-3142.07 Headhouse - Building FitoutGR-3142.07 Headhouse - Building FitoutGR-3142.07 Headhouse - Building FitoutGR-3142.07 Headhouse - Building FitoutGR-3142.07 Headhouse - Building Fitout 260.0 69.0 25-Jul-16 A 07-Aug-17

HH-D1076 GR.3142.070 TAA Prepare 30% CDs - Building Final Structure - HH-08 48.0 0.0 25-Jul-16 A 29-Sep-16 A

HH-D1078 GR.3142.070 TAA Prepare 30% CDs - Building Fit Out - HH-09 48.0 0.0 25-Jul-16 A 29-Sep-16 A

HH-D1120 GR.3142.070 TAA Prepare 60% CDs - Building Final Structure - HH-08 55.0 0.0 30-Sep-16 A 27-Jan-17 A

HH-D1122 GR.3142.070 TAA Prepare 60% CDs - Building Fit Out - HH-09 55.0 0.0 30-Sep-16 A 27-Jan-17 A

HH-D1168 GR.3142.070 TAA Prepare 90% CDs - Building Fit Out - HH-09 55.0 0.0 31-Jan-17 A 24-Mar-17 A

HH-D1166 GR.3142.070 TAA Prepare 90% CDs - Building Final Structure - HH-08 (deleted as of update #10) 55.0 0.0 31-Jan-17 A 30-Mar-17 A

HH-D1186 GR.3142.070 TAA Prepare 100% CDs - Building Fit Out - HH-09 44.0 23.0 27-Mar-17 A 01-Jun-17

HH-D1184 GR.3142.070 TAA Prepare 100% CDs - Building Final Structure - HH-08 (deleted as of update #10) 33.0 0.0 30-Mar-17 A 30-Mar-17 A

HH-D1226 GR.3142.070 TAA PANYNJ TAA Completeness Review - Building Final Structure - HH-08 (deleted as of update #10)10.0 0.0 30-Mar-17 A 30-Mar-17 A

HH-D1230 GR.3142.070 TAA TAA Review Process - Building Final Structure - HH-08 (deleted as of update #10) 30.0 0.0 30-Mar-17 A 30-Mar-17 A

HH-D1220 GR.3142.070 TAA SWJV/SWJV-Developer Review - Bui lding Final Structure - HH-08 (deleted as of update #10) 10.0 0.0 30-Mar-17 A 30-Mar-17 A

HH-D1218 GR.3142.070 TAA Design Due for SWJV-Developer Rev iew - Building Final Structure - HH-08 (deleted as of update #10)0.0 0.0 30-Mar-17 A

HH-D1222 GR.3142.070 TAA Design Due for SWJV-Developer Rev iew - Building Fit Out - HH-09 0.0 0.0 01-Jun-17

HH-D1224 GR.3142.070 TAA SWJV/SWJV-Developer Review - Bui lding Fit Out - HH-09 10.0 10.0 02-Jun-17 15-Jun-17

HH-D1228 GR.3142.070 TAA PANYNJ TAA Completeness Review - Building Fit Out - HH-09 10.0 10.0 16-Jun-17 25-Jun-17

HH-D1232 GR.3142.070 TAA TAA Review Process - Building Fit Out - HH-09 30.0 30.0 26-Jun-17 07-Aug-17

GR-3142.08 Pedestrian BridgesGR-3142.08 Pedestrian BridgesGR-3142.08 Pedestrian BridgesGR-3142.08 Pedestrian BridgesGR-3142.08 Pedestrian Bridges 151.0 146.0 17-Apr-17 A 29-Nov-17

CB-D1330 GR.3142.080 TAA Prepare 30% CDs - Pedestrian Bridge B Structure Fit Out - HH-10 30.0 5.0 17-Apr-17 A 05-May-17

CB-D1370 GR.3142.080 TAA Prepare 60% CDs - Pedestrian Bridge B Structure Fit Out - HH-10 25.0 25.0 08-May-17 12-Jun-17

CB-D1410 GR.3142.080 TAA Prepare 90% CDs - Pedestrian Bridge B Structure Fit Out - HH-10 25.0 25.0 13-Jun-17 18-Jul-17

CB-D1440 GR.3142.080 TAA Prepare 100% CDs - Pedestrian Bridge B Structure Fit Out - HH-10 46.0 46.0 19-Jul-17 21-Sep-17

CB-D1580 GR.3142.080 TAA Design Due for SWJV-Developer Rev iew - Pedestrian Bridge B Structure Fit Out - HH-10 0.0 0.0 21-Sep-17

CB-D1590 GR.3142.080 TAA SWJV/SWJV-Developer Review - Pedestrian Bridge B Structure Fi t Out - HH-10 10.0 10.0 22-Sep-17 05-Oct-17

CB-D1610 GR.3142.080 TAA PANYNJ TAA Completeness - Pedestrian Bridge B Structure Fit Out - HH-10 10.0 10.0 06-Oct-17 15-Oct-17

CB-D1650 GR.3142.080 TAA TAA Review Process - Pedestrian Bridge B Structure Fit Out - HH-10 30.0 30.0 16-Oct-17 29-Nov-17

GR-3142.09 Headhouse - Baggage Handling SystemGR-3142.09 Headhouse - Baggage Handling SystemGR-3142.09 Headhouse - Baggage Handling SystemGR-3142.09 Headhouse - Baggage Handling SystemGR-3142.09 Headhouse - Baggage Handling System 559.0 165.0 01-Sep-15 A 27-Dec-17

HH-D1000 GR.3142.090 TAA BOD Presentation Round 1 - TAA-HH-11 1.0 0.0 01-Sep-15 A 01-Sep-15 A
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HH-D1002 GR.3142.090 TAA BOD Review Round 1 - TAA-HH-11 10.0 0.0 02-Sep-15 A 16-Sep-15 A

HH-D1004 GR.3142.090 TAA Incorporate BOD Comments Round 1 - TAA-HH-11 20.0 0.0 17-Sep-15 A 04-Feb-16 A

HH-D1008 GR.3142.090 TAA BOD Presentation Round 2 - TAA-HH-11 1.0 0.0 04-Feb-16 A 04-Feb-16 A

HH-D1010 GR.3142.090 TAA BOD Review Round 2 - TAA-HH-11 10.0 0.0 04-Feb-16 A 18-Feb-16 A

HH-D1012 GR.3142.090 TAA Incorporate BOD Comments Round 2- TAA-HH-11 20.0 0.0 18-Feb-16 A 27-Apr-16 A

HH-D1018 GR.3142.090 TAA BOD Presentation Round 3- TAA-HH-11 1.0 0.0 28-Apr-16 A 28-Apr-16 A

HH-D1038 GR.3142.090 TAA Prepare 30% CD Drawings - TAA-HH-11 (DA) 34.0 0.0 29-Apr-16 A 06-May-16 A

HH-D1020 GR.3142.090 TAA Incorporate BOD Comments Round 3 - TAA-HH-11 5.0 0.0 29-Apr-16 A 21-Jun-16 A

HH-D1040 GR.3142.090 TAA Prepare 30% CD Calculations - TAA-HH-11 (DA) 34.0 0.0 29-Apr-16 A 06-May-16 A

HH-D1042 GR.3142.090 TAA Prepare 30% CD Specifications - TAA-HH-11 (DA) 34.0 0.0 29-Apr-16 A 06-May-16 A

HH-D1118 GR.3142.090 TAA Bid Documents Prep off 30% CDs - TAA-HH-11 20.0 0.0 31-May-16 A 30-Sep-16 A

HH-D1026 GR.3142.090 TAA BOD Presentation to TSA RDM - TAA-HH-11 1.0 0.0 22-Jun-16 A 22-Jun-16 A

HH-D1030 GR.3142.090 TAA TSA BOD Review- TAA-HH-11 30.0 0.0 23-Jun-16 A 03-Aug-16 A

HH-D1034 GR.3142.090 TAA TSA BOD Comment/Resubmittal - TAA-HH-11 10.0 0.0 03-Aug-16 A 01-May-17

HH-D1036 GR.3142.090 TAA TSA BOD Review and Approval - TAA-HH-11 1.0 1.0 01-May-17 01-May-17

HH-D1088 GR.3142.090 TAA 30% CD Presentation to TSA RDM- TAA-HH-11 15.0 15.0 02-May-17 22-May-17

HH-D1090 GR.3142.090 TAA TSA 30% CD Review - TAA-HH-11 25.0 25.0 23-May-17 27-Jun-17

HH-D1160 GR.3142.090 TAA Prepare 60% CD Drawings - TAA-HH-11 35.0 35.0 25-May-17 14-Jul-17

HH-D1162 GR.3142.090 TAA Prepare 60% CD Calculations - TAA-HH-11 35.0 35.0 25-May-17 14-Jul-17

HH-D1164 GR.3142.090 TAA Prepare 60% CD Specifications - TAA-HH-11 35.0 35.0 25-May-17 14-Jul-17

HH-D1110 GR.3142.090 TAA TSA 30% CD Comment/Resubmittal - TAA-HH-11 10.0 10.0 28-Jun-17 12-Jul-17

HH-D1116 GR.3142.090 TAA TSA 30% CD Review and Approval - TAA-HH-11 1.0 1.0 13-Jul-17 13-Jul-17

HH-D1180 GR.3142.090 TAA 60% CD Presentation to TSA RDM - TAA-HH-11 1.0 1.0 17-Jul-17 17-Jul-17

HH-D1182 GR.3142.090 TAA TSA 60% CD Review - TAA-HH-11 30.0 30.0 18-Jul-17 28-Aug-17

HH-D1188 GR.3142.090 TAA TSA 60% CD Comment/Resubmittal - TAA-HH-11 10.0 10.0 29-Aug-17 12-Sep-17

HH-D1194 GR.3142.090 TAA TSA 60% CD Review and Approval - TAA-HH-11 1.0 1.0 13-Sep-17 13-Sep-17

HH-D1238 GR.3142.090 TAA Internal Document Review - TAA-HH-11 10.0 10.0 14-Sep-17 27-Sep-17

HH-D1196 GR.3142.090 TAA Prepare 100% CD Calculations - TAA-HH-11 15.0 15.0 14-Sep-17 04-Oct-17

HH-D1198 GR.3142.090 TAA Prepare 100% CD Specifications - TAA-HH-11 15.0 15.0 14-Sep-17 04-Oct-17

HH-D1210 GR.3142.090 TAA Prepare 100% CD Drawings - TAA-HH-11 15.0 15.0 26-Sep-17 17-Oct-17

HH-D1240 GR.3142.090 TAA Design Due for SWJV-Developer Rev iew - TAA-HH-11 0.0 0.0 27-Sep-17

HH-D1242 GR.3142.090 TAA SWJV-Developer Review - TAA-HH-11 10.0 10.0 28-Sep-17 12-Oct-17

HH-D1244 GR.3142.090 TAA PANYNJ TAA Completeness Review - TAA-HH-11 10.0 10.0 13-Oct-17 22-Oct-17

HH-D1214 GR.3142.090 TAA 100% CD Presentation to TSA RDM - TAA-HH-11 1.0 1.0 18-Oct-17 18-Oct-17

HH-D1216 GR.3142.090 TAA TSA 100% CD Review - TAA-HH-11 35.0 35.0 19-Oct-17 11-Dec-17

HH-D1246 GR.3142.090 TAA PANYNJ TAA Review - TAA-HH-11 40.0 40.0 23-Oct-17 20-Dec-17

HH-D1234 GR.3142.090 TAA TSA 100% CD Comment/Resubmittal - TAA-HH-11 10.0 10.0 12-Dec-17 26-Dec-17

HH-D1236 GR.3142.090 TAA TSA 100% CD Review and Approval - TAA-HH-11 1.0 1.0 27-Dec-17 27-Dec-17

GR-3142.10 Headhouse - Cable Wall Blast ReportGR-3142.10 Headhouse - Cable Wall Blast ReportGR-3142.10 Headhouse - Cable Wall Blast ReportGR-3142.10 Headhouse - Cable Wall Blast ReportGR-3142.10 Headhouse - Cable Wall Blast Report 329.0 137.0 25-Jul-16 A 14-Nov-17

HH-D1054 GR.3142.100 TAA Prepare 30% CDs - X-Ray Building - HH-12 30.0 15.0 25-Jul-16 A 19-May-17

HH-D1068 GR.3142.100 TAA Prepare 60% CDs - X-Ray Building - HH-12 25.0 25.0 22-May-17 26-Jun-17

HH-D1092 GR.3142.100 TAA Prepare 90% CDs - X-Ray Building - HH-12 25.0 25.0 27-Jun-17 01-Aug-17

HH-D1112 GR.3142.100 TAA Prepare 100% CDs - X-Ray Building - HH-12 30.0 30.0 02-Aug-17 13-Sep-17

HH-D1144 GR.3142.100 TAA Design Due for SWJV-Developer Rev iew - X-Ray Building - HH-12 0.0 0.0 13-Sep-17

HH-D1146 GR.3142.100 TAA SWJV/SWJV-Developer Review - X-Ray Building - HH-12 10.0 10.0 14-Sep-17 27-Sep-17

HH-D1152 GR.3142.100 TAA PANYNJ TAA Completeness - X-Ray Building - HH-10 10.0 10.0 28-Sep-17 07-Oct-17

HH-D1156 GR.3142.100 TAA TAA Review Process - X-Ray Building - HH-10 25.0 25.0 10-Oct-17 14-Nov-17

GR-3142.11 Headhouse Early Equipment PackageGR-3142.11 Headhouse Early Equipment PackageGR-3142.11 Headhouse Early Equipment PackageGR-3142.11 Headhouse Early Equipment PackageGR-3142.11 Headhouse Early Equipment Package 84.0 0.0 01-Sep-16 A 30-Mar-17 A

HH-D1064 GR.3142.11 0 TAA SWJV/SWJV-Developer Review (EP-H05A) (EP-H05B) (deleted as of update#10) 10.0 0.0 01-Sep-16 A 30-Mar-17 A

HH-D1062 GR.3142.11 0 TAA Design Due for SWJV-Developer Rev iew (EP-H05A) (EP-H05B) (deleted as of update#10) 0.0 0.0 02-Sep-16 A

HH-D1070 GR.3142.11 0 TAA PANYNJ Completeness Review (EP-H05A) (EP-H05B) (deleted as of update#10) 10.0 0.0 30-Mar-17 A 30-Mar-17 A

HH-D1086 GR.3142.11 0 TAA PA Review Preliminary Submission -  Early Equipment Package (EP-H05A) (EP-H05B) (deleted as of update#10)30.0 0.0 30-Mar-17 A 30-Mar-17 A

GR-3143 Concourse A Pile Load TestingGR-3143 Concourse A Pile Load TestingGR-3143 Concourse A Pile Load TestingGR-3143 Concourse A Pile Load TestingGR-3143 Concourse A Pile Load Testing 456.0 83.0 26-Oct-15 A 25-Aug-17

CA-D1560 GR.3143 0 TAA Geotechnical Investigation necessary for Preliminary Geotechnical Report - CCA-02A 60.0 0.0 26-Oct-15 A 26-Oct-16 A
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CA-D1570 GR.3143 0 TAA Preliminary Geotechnical Report - CCA-02A 30.0 25.0 31-Mar-17 A 05-Jun-17

CA-D1600 GR.3143 0 TAA Design Due for SWJV-Developer Rev iew - CCA-02A 0.0 0.0 05-Jun-17

CA-D1610 GR.3143 0 TAA SWJV-Developer Review - CCA-02A 10.0 10.0 06-Jun-17 19-Jun-17

CA-D1580 GR.3143 0 TAA PANYNJ TAA Completeness Review - Geotechnical Engineering & Foundation Report - CCA-02A10.0 10.0 20-Jun-17 29-Jun-17

CA-D1590 GR.3143 0 TAA TAA Review Process  Geotechnical Report - CCA-02A 40.0 40.0 30-Jun-17 25-Aug-17

GR-3144 Geotechnical Engineering and Foundation Design ReportGR-3144 Geotechnical Engineering and Foundation Design ReportGR-3144 Geotechnical Engineering and Foundation Design ReportGR-3144 Geotechnical Engineering and Foundation Design ReportGR-3144 Geotechnical Engineering and Foundation Design Report 71.0 71.0 08-Mar-19 17-Jun-19

CB-D1890 GR.3144 0 SP Final Geotechnical Engineering & Foundation Design Report - CCA-02B 15.0 15.0 08-Mar-19 28-Mar-19

CA-D1900 GR.3144 0 SP Design Due for SWJV-Developer Rev iew - CCA-02B Final Geotechnical Engineeri ng & Foundation Design Repor t0.0 0.0 28-Mar-19

CA-D1910 GR.3144 0 SP SWJV-Developer Review - CCA-02B Final Geotechnical Engineering & Foundation Design Report10.0 10.0 29-Mar-19 11-Apr-19

CA-D1920 GR.3144 0 SP PANYNJ TAA Completeness Review - CCA-02B Final Geotechnical Engineering & Foundation Design Report10.0 10.0 12-Apr-19 21-Apr-19

CA-D1930 GR.3144 0 SP PA Review Preliminary Submission - CCA-02B Final Geotechnical Engineering & Foundation Design Report40.0 40.0 22-Apr-19 17-Jun-19

GR-3145.01 Foundations and Structural Steel (Including Pedestrian Bridges)GR-3145.01 Foundations and Structural Steel (Including Pedestrian Bridges)GR-3145.01 Foundations and Structural Steel (Including Pedestrian Bridges)GR-3145.01 Foundations and Structural Steel (Including Pedestrian Bridges)GR-3145.01 Foundations and Structural Steel (Including Pedestrian Bridges)147.0 137.0 31-Mar-17 A 14-Nov-17

CA-D1020 GR.3145.010 TAA Prepare 30% CDs - Foundations, Ped Bridge Foundations - CCA-03A 30.0 20.0 31-Mar-17 A 26-May-17

CA-D1030 GR.3145.010 TAA Prepare 60% CDs - Foundations, Ped Bridge Foundations - CCA-03A 30.0 30.0 30-May-17 11-Jul-17

CA-D1040 GR.3145.010 TAA Prepare 90% CDs - Foundations, Ped Bridge Foundations - CCA-03A 25.0 25.0 12-Jul-17 15-Aug-17

CA-D1010 GR.3145.010 TAA Prepare 100% CDs - Foundations, Ped Bridge Foundations - CCA-03A 20.0 20.0 16-Aug-17 13-Sep-17

CA-D1050 GR.3145.010 TAA Design Due for SWJV-Developer Rev iew - Foundations, Ped Bridge Foundations - CCA-03A 0.0 0.0 13-Sep-17

CA-D1080 GR.3145.010 TAA SWJV-Developer Review - Foundations, Ped Bridge Foundations -  CCA-03A 10.0 10.0 14-Sep-17 27-Sep-17

CA-D1060 GR.3145.010 TAA PANYNJ TAA Completeness Review - Foundations, Ped Bridge Foundations - CCA-03A 10.0 10.0 28-Sep-17 07-Oct-17

CA-D1070 GR.3145.010 TAA TAA Review Process - Foundations, Ped Bridge Foundations - CCA-03A 25.0 25.0 10-Oct-17 14-Nov-17

GR-3145.02 Building Shell and Curtain Wall (Including Pedestrian Bridges)GR-3145.02 Building Shell and Curtain Wall (Including Pedestrian Bridges)GR-3145.02 Building Shell and Curtain Wall (Including Pedestrian Bridges)GR-3145.02 Building Shell and Curtain Wall (Including Pedestrian Bridges)GR-3145.02 Building Shell and Curtain Wall (Including Pedestrian Bridges) 176.0 176.0 01-May-17 12-Jan-18

CA-D1100 GR.3145.020 TAA Prepare 30% CDs - Curtain Wall & Building Shell - CCA-04 30.0 30.0 01-May-17 12-Jun-17

CA-D1110 GR.3145.020 TAA Prepare 60% CDs - Curtain Wall & Building Shell - CCA-04 30.0 30.0 13-Jun-17 25-Jul-17

CA-D1120 GR.3145.020 TAA Prepare 90% CDs - Curtain Wall & Building Shell - CCA-04 30.0 30.0 26-Jul-17 06-Sep-17

CA-D1090 GR.3145.020 TAA Prepare 100% CDs - Curtain Wall & Building Shell - CCA-04 29.0 29.0 07-Sep-17 18-Oct-17

CA-D1130 GR.3145.020 TAA Design Due for SWJV-Developer Rev iew - Curtain Wall & Building Shell - CCA-04 0.0 0.0 18-Oct-17

CA-D1160 GR.3145.020 TAA SWJV-Developer Review - Curtain Wall & Building Shell - CCA-04 10.0 10.0 19-Oct-17 01-Nov-17

CA-D1140 GR.3145.020 TAA PANYNJ TAA Completeness Review - Curtain Wall & Building Shell - CCA-04 10.0 10.0 02-Nov-17 11-Nov-17

CA-D1150 GR.3145.020 TAA TAA Review Process - Curtain Wall & Building Shell - CCA-04 40.0 40.0 14-Nov-17 12-Jan-18

GR-3145.03 Building Core MEPFP SystemsGR-3145.03 Building Core MEPFP SystemsGR-3145.03 Building Core MEPFP SystemsGR-3145.03 Building Core MEPFP SystemsGR-3145.03 Building Core MEPFP Systems 216.0 216.0 01-May-17 12-Mar-18

CA-D1230 GR.3145.030 TAA Prepare 30% CDs - Building Core (MEP/FP) - CCA-06 30.0 30.0 01-May-17 12-Jun-17

CA-D1240 GR.3145.030 TAA Prepare 60% CDs Building Core (MEP/FP) - CCA-06 40.0 40.0 13-Jun-17 08-Aug-17

CA-D1250 GR.3145.030 TAA Prepare 90% CDs - Building Core (MEP/FP) - CCA-06 45.0 45.0 09-Aug-17 12-Oct-17

CA-D1220 GR.3145.030 TAA Prepare 100% CDs - Building Core (MEP/FP) - CCA-06 44.0 44.0 13-Oct-17 18-Dec-17

CA-D1290 GR.3145.030 TAA Design Due for SWJV-Developer Rev iew - Building Core - CCA-06 0.0 0.0 18-Dec-17

CA-D1280 GR.3145.030 TAA SWJV-Developer Review - Building Core - CCA-06 10.0 10.0 19-Dec-17 03-Jan-18

CA-D1260 GR.3145.030 TAA PANYNJ TAA Completeness Review - Building Core - CCA-06 10.0 10.0 04-Jan-18 13-Jan-18

CA-D1270 GR.3145.030 TAA TAA Review Process - Building Core - CCA-06 40.0 40.0 15-Jan-18 12-Mar-18

GR-3145.04 Jet BridgesGR-3145.04 Jet BridgesGR-3145.04 Jet BridgesGR-3145.04 Jet BridgesGR-3145.04 Jet Bridges 117.0 0.0 29-Apr-17 A 29-Apr-17 A

CA-D1300 GR.3145.040 TAA Prepare Construction Documentation (To Design Assist) - Jet Bridges - CCA-07 - Closed out in UP 11 (In GR-3135)30.0 0.0 29-Apr-17 A 29-Apr-17 A

CA-D1310 GR.3145.040 TAA Develop Jet Bridge CD - Jet Bridges - CCA-07 - Closed out in Update 11 (incorporated in GR-3135)29.0 0.0 29-Apr-17 A 29-Apr-17 A

CA-D1320 GR.3145.040 TAA Design Due for SWJV-Developer Rev iew - Jet Bridges - CCA-07 - Closed out i n Update 11 (incorporated in GR-3135)0.0 0.0 29-Apr-17 A

CA-D1340 GR.3145.040 TAA TAA Review Process - Jet Bridges - CCA-07 - Closed out in Update 11 (incorporated in GR-3135)40.0 0.0 29-Apr-17 A 29-Apr-17 A

CA-D1350 GR.3145.040 TAA SWJV-Developer Review - Jet Bridges - CCA-07 - Closed out in Update 11 (incorporated in GR-3135)10.0 0.0 29-Apr-17 A 29-Apr-17 A

CA-D1330 GR.3145.040 TAA PANYNJ TAA Completeness Review - Jet Bridges - CCA-07 - Closed out in Update 11 (incorporated in GR-3135)10.0 0.0 29-Apr-17 A 29-Apr-17 A

GR-3145.05 Building Final StructureGR-3145.05 Building Final StructureGR-3145.05 Building Final StructureGR-3145.05 Building Final StructureGR-3145.05 Building Final Structure 176.0 176.0 01-May-17 12-Jan-18

CA-D1630 GR.3145.050 TAA Prepare 30% CDs - Building/Steel Superstructure - CCA-03B 30.0 30.0 01-May-17 12-Jun-17

CA-D1640 GR.3145.050 TAA Prepare 60% CDs - Building/Steel Superstructure - CCA-03B 30.0 30.0 13-Jun-17 25-Jul-17

CA-D1650 GR.3145.050 TAA Prepare 90% CDs - Building/Steel Superstructure - CCA-03B 25.0 25.0 26-Jul-17 29-Aug-17

CA-D1660 GR.3145.050 TAA Prepare 100% CDs - Building/Steel Superstructure - CCA-03B 34.0 34.0 30-Aug-17 18-Oct-17

CA-D1670 GR.3145.050 TAA Design Due for SWJV-Developer Rev iew - Building/Steel Superstructure - CCA-03B 0.0 0.0 18-Oct-17
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CA-D1700 GR.3145.050 TAA SWJV-Developer Review - Building/Steel Superstructure - CCA-03B 10.0 10.0 19-Oct-17 01-Nov-17

CA-D1620 GR.3145.050 TAA Prepare Calculations for Structure Connections - Structural Steel - CCA-03B 50.0 50.0 19-Oct-17 03-Jan-18

CA-D1680 GR.3145.050 TAA PANYNJ TAA Completeness Review - Building/Steel Superstructure - CCA-03B 10.0 10.0 02-Nov-17 11-Nov-17

CA-D1690 GR.3145.050 TAA TAA Review Process - Building/Steel Superstructure - CCA-03B 40.0 40.0 14-Nov-17 12-Jan-18

GR-3145.06 Building Arch. and MEPFP Fit-outGR-3145.06 Building Arch. and MEPFP Fit-outGR-3145.06 Building Arch. and MEPFP Fit-outGR-3145.06 Building Arch. and MEPFP Fit-outGR-3145.06 Building Arch. and MEPFP Fit-out 236.0 236.0 01-May-17 09-Apr-18

CA-D1370 GR.3145.060 TAA Prepare 30% CDs - Building Fit Out - CCA-09 40.0 40.0 01-May-17 26-Jun-17

CA-D1380 GR.3145.060 TAA Prepare 60% CDs Building Fit Out - CCA-09 40.0 40.0 27-Jun-17 22-Aug-17

CA-D1390 GR.3145.060 TAA Prepare 90% CDs - Building Fit Out - CCA-09 50.0 50.0 23-Aug-17 02-Nov-17

CA-D1360 GR.3145.060 TAA Prepare 100% CDs - Building Fit Out - CCA-09 49.0 49.0 03-Nov-17 17-Jan-18

CA-D1400 GR.3145.060 TAA Design Due for SWJV-Developer Rev iew - Building Fit Out - CCA-09 0.0 0.0 17-Jan-18

CA-D1430 GR.3145.060 TAA SWJV-Developer Review - Building F it Out - CCA-09 10.0 10.0 18-Jan-18 31-Jan-18

CA-D1410 GR.3145.060 TAA PANYNJ TAA Completeness Review - Building Fit Out - CCA-09 10.0 10.0 01-Feb-18 10-Feb-18

CA-D1420 GR.3145.060 TAA TAA Review Process - Building Fit Out - CCA-09 40.0 40.0 12-Feb-18 09-Apr-18

GR-3145.07 Pedestrian BridgesGR-3145.07 Pedestrian BridgesGR-3145.07 Pedestrian BridgesGR-3145.07 Pedestrian BridgesGR-3145.07 Pedestrian Bridges 166.0 166.0 01-May-17 28-Dec-17

CA-D1720 GR.3145.070 TAA Prepare 30% CDs - Pedestrian Bridge A Structure Fit Out -CCA-10 30.0 30.0 01-May-17 12-Jun-17

CA-D1730 GR.3145.070 TAA Prepare 60% CDs - Pedestrian Bridge A Structure Fit Out - CCA-10 30.0 30.0 13-Jun-17 25-Jul-17

CA-D1740 GR.3145.070 TAA Prepare 90% CDs - Pedestrian Bridge A Structure Fit Out - CCA-10 30.0 30.0 26-Jul-17 06-Sep-17

CA-D1710 GR.3145.070 TAA Prepare 100% CDs - Pedestrian Bridge A Structure Fit Out - CCA-10 29.0 29.0 07-Sep-17 18-Oct-17

CA-D1750 GR.3145.070 TAA Design Due for SWJV-Developer Rev iew - Pedestrian Bridge A Structure Fit Out - CCA-10 0.0 0.0 18-Oct-17

CA-D1780 GR.3145.070 TAA SWJV-Developer Review - Pedestri an Bridge A Structure Fit Out - CCA-10 10.0 10.0 19-Oct-17 01-Nov-17

CA-D1760 GR.3145.070 TAA PANYNJ TAA Completeness - Pedestrian Bridge A Structure Fit Out -  CCA-10 10.0 10.0 02-Nov-17 11-Nov-17

CA-D1770 GR.3145.070 TAA TAA Review Process - Pedestrian Bridge A Structure Fi t Out - CCA-10 30.0 30.0 14-Nov-17 28-Dec-17

GR-3146 Geotechnical Engineering and Foundation Design ReportGR-3146 Geotechnical Engineering and Foundation Design ReportGR-3146 Geotechnical Engineering and Foundation Design ReportGR-3146 Geotechnical Engineering and Foundation Design ReportGR-3146 Geotechnical Engineering and Foundation Design Report 70.0 60.0 31-Mar-17 A 25-Jul-17

CB-D1840 GR.3146 0 SP Final Geotechnical Engineering & Foundation Design Report - CCB-02B 15.0 0.0 31-Mar-17 A 14-Apr-17 A

CB-D1860 GR.3146 0 SP SWJV-Developer Review - CCB-02B Final Geotechnical Engineering & Foundation Design Report10.0 0.0 17-Apr-17 A 28-Apr-17 A

CB-D1850 GR.3146 0 SP Design Due for SWJV-Developer Rev iew - CCB-02B Final Geotechnical Engineeri ng & Foundation Design Repor t0.0 0.0 24-Apr-17 A

CB-D1870 GR.3146 0 SP PANYNJ TAA Completeness Review - CCB-02B Final Geotechnical Engineering & Foundation Design Report10.0 27.0 30-Apr-17 A 26-May-17

CB-D1880 GR.3146 0 SP PA Review Preliminary Submission - CCB-02B Final Geotechnical Engineering & Foundation Design Report40.0 40.0 30-May-17 25-Jul-17

GR-3147.01 Concourse B - Below Grade FoundationsGR-3147.01 Concourse B - Below Grade FoundationsGR-3147.01 Concourse B - Below Grade FoundationsGR-3147.01 Concourse B - Below Grade FoundationsGR-3147.01 Concourse B - Below Grade Foundations 326.0 36.0 31-Dec-15 A 20-Jun-17

CB-D1190 GR.3147.010 TAA Prepare 60% CDs - Foundations, Pedestrian Bridge Foundations - CBB-03A 30.0 0.0 31-Dec-15 A 10-Mar-16 A

CB-D1220 GR.3147.010 TAA Prepare 90% CDs - Foundations, Pedestrian Bridge Foundations - CBB-03A 30.0 0.0 11-Mar-16 A 15-Apr-16 A

CB-D1250 GR.3147.010 TAA Prepare 100% CDs - Foundations, Pedestrian Bridge Foundations - CBB-03A 9.0 0.0 18-Apr-16 A 16-May-16 A

CB-D1270 GR.3147.010 TAA Design Due for SWJV-Developer Rev iew - Foundations, Pedestrian Bridge Foundations - CBB-03A0.0 0.0 16-May-16 A

CB-D1290 GR.3147.010 TAA SWJV-Developer Review - Foundations, Pedestrian Bridge Foundati ons - CBB-03A 10.0 0.0 17-May-16 A 24-May-16 A

CB-D1350 GR.3147.010 TAA PANYNJ TAA Completeness Review - Foundations, Pedestrian Bridge Foundations - CCB-03A10.0 0.0 24-May-16 A 04-Jun-16 A

CB-D1360 GR.3147.010 TAA TAA Review Process - Foundations, Pedestrian Bridge Foundations - CCB-03A 25.0 0.0 06-Jun-16 A 02-Aug-16 A

CB-D1270-A GR.3147.010 TAA DJV-Prepare & Resubmit TAA - Foundations, Pedestrian Bridge Foundations - CBB-03A Rev-A10.0 0.0 03-Aug-16 A 22-Aug-16 A

CB-D1290-A GR.3147.010 TAA SWJV-Developer Review - Foundations, Pedestrian Bridge Foundati ons - CBB-03A Rev-A 10.0 0.0 22-Aug-16 A 14-Nov-16 A

CB-D1350-A GR.3147.010 TAA PANYNJ TAA Completeness Review - Foundations, Pedestrian Bridge Foundations - CCB-03A Rev-A10.0 0.0 14-Nov-16 A 30-Nov-16 A

CB-D1360-A GR.3147.010 TAA TAA Review Process - Foundations, Pedestrian Bridge Foundations - CCB-03A Rev-A 25.0 0.0 28-Nov-16 A 11-Jan-17 A

CB-D1270-B GR.3147.010 TAA DJV-Prepare & Resubmit TAA - Foundations, Pedestrian Bridge Foundations - CBB-03A Rev-B10.0 0.0 11-Jan-17 A 21-Apr-17 A

CB-D1290-B GR.3147.010 TAA SWJV-Developer Review - Foundations, Pedestrian Bridge Foundati ons - CBB-03A Rev-B 10.0 5.0 24-Apr-17 A 05-May-17

CB-D1350-B GR.3147.010 TAA PANYNJ TAA Completeness Review - Foundations, Pedestrian Bridge Foundations - CCB-03A Rev-B10.0 10.0 06-May-17 15-May-17

CB-D1360-B GR.3147.010 TAA TAA Review Process - Foundations, Pedestrian Bridge Foundations - CCB-03A Rev-B 25.0 25.0 16-May-17 20-Jun-17

GR-3147.02 Concourse B - Structure & Underground UtilitiesGR-3147.02 Concourse B - Structure & Underground UtilitiesGR-3147.02 Concourse B - Structure & Underground UtilitiesGR-3147.02 Concourse B - Structure & Underground UtilitiesGR-3147.02 Concourse B - Structure & Underground Utilities 337.0 51.0 31-Dec-15 A 12-Jul-17

CB-D1200 GR.3147.020 TAA Prepare 60% CDs - Building/Steel Superstructure - CBB-03B 30.0 0.0 31-Dec-15 A 10-Mar-16 A

CB-D1230 GR.3147.020 TAA Prepare 90% CDs - Building/Steel Superstructure - CBB-03B 23.0 0.0 11-Mar-16 A 21-Apr-16 A

CB-D1240 GR.3147.020 TAA Prepare 100% CDs - Building/Steel Superstructure - CBB-03B 4.0 0.0 22-Apr-16 A 20-May-16 A

CB-D1260 GR.3147.020 TAA Prepare Calculations for Structure Connections - Structural Steel - CCB-03B 9.0 0.0 27-May-16 A 24-Jun-16 A

CB-D1300 GR.3147.020 TAA SWJV-Developer Review - Building/Steel Superstructure - CBB-03B 10.0 0.0 13-Jun-16 A 23-Jun-16 A

CB-D1320 GR.3147.020 TAA PANYNJ TAA Completeness Review - Building/Steel Superstructure - CCB-03B 10.0 0.0 23-Jun-16 A 03-Jul-16 A

CB-D1280 GR.3147.020 TAA Design Due for SWJV-Developer Rev iew - Building/Steel Superstructure - CBB-03B 0.0 0.0 24-Jun-16 A
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CB-D1340 GR.3147.020 TAA TAA Review Process - Building/Steel Superstructure - CCB-03B 40.0 0.0 05-Jul-16 A 26-Aug-16 A

CB-D1280-A GR.3147.020 TAA DJV-Resubmit - Building/Steel Superstructure - CBB-03B - Rev -A 5.0 0.0 26-Aug-16 A 05-Oct-16 A

CB-D1300-A GR.3147.020 TAA SWJV-Developer Review - Building/Steel Superstructure - CBB-03B - Rev-A 10.0 0.0 06-Oct-16 A 14-Nov-16 A

CB-D1320-A GR.3147.020 TAA PANYNJ TAA Completeness Review - Building/Steel Superstructure - CCB-03B Rev-A 10.0 0.0 14-Nov-16 A 30-Nov-16 A

CB-D1340-A GR.3147.020 TAA TAA Review Process - Building/Steel Superstructure - CCB-03B Rev-A 40.0 0.0 01-Dec-16 A 12-Jan-17 A

CB-D1280-B GR.3147.020 TAA DJV-Resubmit - Building/Steel Superstructure - CBB-03B - Rev -B 5.0 0.0 13-Jan-17 A 21-Apr-17 A

CB-D1300-B GR.3147.020 TAA SWJV-Developer Review - Building/Steel Superstructure - CBB-03B - Rev-B 10.0 5.0 24-Apr-17 A 05-May-17

CB-D1320-B GR.3147.020 TAA PANYNJ TAA Completeness Review - Building/Steel Superstructure - CCB-03B Rev-B 10.0 10.0 06-May-17 15-May-17

CB-D1340-B GR.3147.020 TAA TAA Review Process - Building/Steel Superstructure - CCB-03B Rev-B 40.0 40.0 16-May-17 12-Jul-17

GR-3147.03 Concourse B - Building Shell and Curtain WallGR-3147.03 Concourse B - Building Shell and Curtain WallGR-3147.03 Concourse B - Building Shell and Curtain WallGR-3147.03 Concourse B - Building Shell and Curtain WallGR-3147.03 Concourse B - Building Shell and Curtain Wall 260.0 30.0 05-Jan-16 A 12-Jun-17

CB-D1310 GR.3147.030 TAA Prepare 30% CDs - Curtain Wall & Building Shell - CBB-04 40.0 0.0 05-Jan-16 A 27-Jun-16 A

CB-D1420 GR.3147.030 TAA Prepare 90% CDs - Curtain Wall & Building Shell - CBB-04 30.0 0.0 28-Jun-16 A 28-Sep-16 A

CB-D1510 GR.3147.030 TAA Prepare 100% CDs - Curtain Wall & Building Shell - CBB-04 0.0 0.0 28-Sep-16 A 28-Oct-16 A

CB-D1560 GR.3147.030 TAA Design Due for SWJV-Developer Rev iew - Curtain Wall & Building Shell - CBB-04 0.0 0.0 20-Jan-17 A

CB-D1570 GR.3147.030 TAA SWJV-Developer Review - Curtain Wall & Building Shell - CBB-04 10.0 0.0 20-Jan-17 A 24-Jan-17 A

CB-D1600 GR.3147.030 TAA PANYNJ TAA Completeness Review - Curtain Wall & Building Shell - CCB-04 10.0 0.0 24-Jan-17 A 26-Jan-17 A

CB-D1620 GR.3147.030 TAA TAA Review Process - Curtain Wall & Building Shell - CCB-04 10.0 0.0 26-Jan-17 A 09-Mar-17 A

CB-D1560-A GR.3147.030 TAA DJV Resubmit - Curtain Wall & Building Shell - CBB-04 - Rev-A 10.0 3.0 09-Mar-17 A 03-May-17

CB-D1570-A GR.3147.030 TAA SWJV-Developer Review - Curtain Wall & Building Shell - CBB-04 Rev-A 10.0 10.0 04-May-17 17-May-17

CB-D1600-A GR.3147.030 TAA PANYNJ TAA Completeness Review - Curtain Wall & Building Shell - CCB-04 Rev-A 10.0 10.0 18-May-17 27-May-17

CB-D1620-A GR.3147.030 TAA TAA Review Process - Curtain Wall & Building Shell - CCB-04 Rev-A 10.0 10.0 30-May-17 12-Jun-17

GR-3147.04 Concourse B - MEP/FP SystemsGR-3147.04 Concourse B - MEP/FP SystemsGR-3147.04 Concourse B - MEP/FP SystemsGR-3147.04 Concourse B - MEP/FP SystemsGR-3147.04 Concourse B - MEP/FP Systems 259.0 10.0 25-Jul-16 A 22-Aug-17

CB-D1390 GR.3147.040 TAA Prepare 30% CDs - Building Core (MEP/FP) - CBB-06 45.0 0.0 25-Jul-16 A 26-Oct-16 A

CB-D1470 GR.3147.040 TAA Prepare 60% CDs Building Core (MEP/FP) - CBB-06 40.0 0.0 25-Jul-16 A 26-Oct-16 A

CB-D1550 GR.3147.040 TAA Prepare 90% CDs - Building Core (MEP/FP) - CBB-06 45.0 0.0 26-Oct-16 A 28-Nov-16 A

CB-D1690 GR.3147.040 TAA Prepare 100% CDs - Building Core (MEP/FP) - CBB-06 0.0 0.0 28-Nov-16 A 27-Jan-17 A

CB-D1740 GR.3147.040 TAA SWJV-Developer Review - Building Core - CBB-06 10.0 0.0 07-Feb-17 A 07-Feb-17 A

CB-D1730 GR.3147.040 TAA Design Due for SWJV-Developer Rev iew - Building Core - CBB-06 0.0 0.0 07-Feb-17 A

CB-D1760 GR.3147.040 TAA PANYNJ TAA Completeness Review - Building Core - CCB-06 10.0 0.0 07-Feb-17 A 15-Feb-17 A

CB-D1770 GR.3147.040 TAA TAA Review Process - Building Core - CCB-06 10.0 10.0 16-Feb-17 A 22-Aug-17

GR-3147.05 Jet BridgesGR-3147.05 Jet BridgesGR-3147.05 Jet BridgesGR-3147.05 Jet BridgesGR-3147.05 Jet Bridges 72.0 0.0 06-Feb-17 A 29-Apr-17 A

CB-D1540 GR.3147.050 TAA Develop Jet Bridge CD - Jet Bridges - CBB-07 0.0 0.0 06-Feb-17 A 10-Mar-17 A

CB-D1460 GR.3147.050 TAA Prepare Construction Documentation (To Design Assist) - Jet Bridges - CCB-07 10.0 0.0 01-Mar-17 A 13-Apr-17 A

CB-D1630 GR.3147.050 TAA Design Due for SWJV-Developer Rev iew - Jet Bridges - CCB-07 - Closed out i n Update 11 (incorporated in GR-3132)0.0 0.0 13-Apr-17 A

CB-D1640 GR.3147.050 TAA SWJV-Developer Review - Jet Bridges - CCB-07 - Closed out in Update 11 (incorporated in GR-3132)10.0 0.0 14-Apr-17 A 29-Apr-17 A

CB-D1670 GR.3147.050 TAA PANYNJ TAA Completeness Review - Jet Bridges - CCB-07 - Closed out in Update 11 (incorporated in GR-3132)10.0 0.0 29-Apr-17 A 29-Apr-17 A

CB-D1680 GR.3147.050 TAA TAA Review Process - Jet Bridges - CCB-07 - Closed out in Update 11 (incorporated in GR-3132)40.0 0.0 29-Apr-17 A 29-Apr-17 A

GR-3147.06 Concourse B - Building FitoutGR-3147.06 Concourse B - Building FitoutGR-3147.06 Concourse B - Building FitoutGR-3147.06 Concourse B - Building FitoutGR-3147.06 Concourse B - Building Fitout 216.0 44.0 01-May-16 A 30-Jun-17

CB-D1430 GR.3147.060 TAA Prepare 60% CDs Building Fit Out - CBB-09 35.0 0.0 01-May-16 A 16-Aug-16 A

CB-D1400 GR.3147.060 TAA Prepare 30% CDs - Building Fit Out - CBB-09 35.0 0.0 25-Jul-16 A 07-Oct-16 A

CB-D1520 GR.3147.060 TAA Prepare 90% CDs - Building Fit Out - CBB-09 10.0 0.0 17-Aug-16 A 13-Jan-17 A

CB-D1660 GR.3147.060 TAA Prepare 100% CDs - Building Fit Out - CBB-09 35.0 0.0 21-Dec-16 A 03-Mar-17 A

CB-D1700 GR.3147.060 TAA Design Due for SWJV-Developer Rev iew - Building Fit Out - CBB-09 0.0 0.0 03-Mar-17 A

CB-D1710 GR.3147.060 TAA SWJV-Developer Review - Building F it Out - CBB-09 10.0 0.0 03-Mar-17 A 21-Apr-17 A

CB-D1720 GR.3147.060 TAA PANYNJ TAA Completeness Review - Building Fit Out - CCB-09 10.0 5.0 22-Apr-17 A 04-May-17

CB-D1750 GR.3147.060 TAA TAA Review Process - Building Fit Out - CCB-09 40.0 40.0 05-May-17 30-Jun-17

GR-3151 Low Level Wind Shear Alert System (LLWAS) RelocationGR-3151 Low Level Wind Shear Alert System (LLWAS) RelocationGR-3151 Low Level Wind Shear Alert System (LLWAS) RelocationGR-3151 Low Level Wind Shear Alert System (LLWAS) RelocationGR-3151 Low Level Wind Shear Alert System (LLWAS) Relocation 222.0 50.0 29-Feb-16 A 11-Jul-17

SW-C1030-RL GR.3151 0 TAA Prep Time for Developing Design for New Weather Tower 40.0 0.0 29-Feb-16 A 10-Jun-16 A

SW-C1040 GR.3151 0 TAA Design Due Date for New Weather Tower 0.0 0.0 10-Jun-16 A 10-Jun-16 A

SW-C550 GR.3151 0 TAA SWJV-Developer Review - New Weather Tower 10.0 0.0 10-Jun-16 A 22-Jun-16 A

SW-C1030-RL5 GR.3151 0 TAA Design Approval for New Weather Tower 40.0 0.0 13-Jun-16 A 15-Aug-16 A

SW-C555 GR.3151 0 TAA PANYNJ TAA Completeness Review - New Weather Tower 10.0 0.0 22-Jun-16 A 02-Jul-16 A
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SW-C560 GR.3151 0 TAA PA Review/Approve - New Weather  Tower 30.0 0.0 05-Jul-16 A 15-Aug-16 A CA/R

SW-C1030-A GR.3151 A TAA Resubmit Design for New Weather Tower  - rev A 20.0 0.0 16-Aug-16 A 07-Nov-16 A

SW-C550-A GR.3151 A TAA SWJV-Developer Review - New Weather Tower - rev A 10.0 0.0 07-Nov-16 A 07-Nov-16 A

SW-C555-A GR.3151 A TAA PANYNJ TAA Completeness Review - New Weather Tower - rev A 10.0 0.0 07-Nov-16 A 16-Nov-16 A

SW-C560-A GR.3151 A TAA PA Review/Approve - New Weather  Tower - rev A 30.0 0.0 17-Nov-16 A 11-Jan-17 A CA/R

SW-C1030-B GR.3151 B TAA Resubmit Design for New Weather Tower  - rev B 20.0 0.0 19-Jan-17 A 08-Feb-17 A

SW-C550-B GR.3151 B TAA SWJV-Developer Review - New Weather Tower - rev B 10.0 0.0 08-Feb-17 A 10-Feb-17 A

SW-C555-B GR.3151 B TAA PANYNJ TAA Completeness Review - New Weather Tower - rev B 10.0 0.0 10-Feb-17 A 17-Feb-17 A

SW-C560-B GR.3151 B TAA PA Review/Approve - New Weather  Tower - rev B 30.0 0.0 17-Feb-17 A 04-Apr-17 A CA/R

SW-C1030-C GR.3151 C TAA Resubmit Design for New Weather Tower  - rev C 20.0 2.0 05-Apr-17 A 02-May-17

SW-C550-C GR.3151 C TAA SWJV-Developer Review - New Weather Tower - rev C 10.0 10.0 03-May-17 16-May-17

SW-C555-C GR.3151 C TAA PANYNJ TAA Completeness Review - New Weather Tower - rev C 10.0 10.0 17-May-17 26-May-17

SW-C560-C GR.3151 C TAA PA Review/Approve - New Weather  Tower - rev C 30.0 30.0 30-May-17 11-Jul-17

GR-3151.01 East Roadway Structures - Substructure for Bridge L39GR-3151.01 East Roadway Structures - Substructure for Bridge L39GR-3151.01 East Roadway Structures - Substructure for Bridge L39GR-3151.01 East Roadway Structures - Substructure for Bridge L39GR-3151.01 East Roadway Structures - Substructure for Bridge L39 307.0 36.0 17-Dec-15 A 20-Jun-17

RD-D2480 GR.3152.010 TAA Prepare E6 Roadway Network - Substructure L39 - TAA-RD-E6-1 226.0 0.0 17-Dec-15 A 01-May-17

RD-D2490 GR.3152.010 TAA Design Due for SWJV-Developer Rev iew - E6 Roadway Network - Substructure L39 - TAA-RD-E6-10.0 0.0 01-May-17

RD-D2520 GR.3152.010 TAA SWJV-Developer Review Period - E6 Roadway Network - Substructure L39 - TAA-RD-E6-1 5.0 5.0 01-May-17 05-May-17

RD-D2500 GR.3152.010 TAA PANYNJ TAA Completeness Review - Substructure L39 - TAA-RD-E6-1 10.0 10.0 06-May-17 15-May-17

RD-D2510 GR.3152.010 TAA TAA Process - PA's Review/Comment for Roadway Network - Substructure L39 - TAA-RD-E6-125.0 25.0 16-May-17 20-Jun-17

GR-3151.02 East Roadway Structures - Superstructure for Bridge L39GR-3151.02 East Roadway Structures - Superstructure for Bridge L39GR-3151.02 East Roadway Structures - Superstructure for Bridge L39GR-3151.02 East Roadway Structures - Superstructure for Bridge L39GR-3151.02 East Roadway Structures - Superstructure for Bridge L39 441.0 99.0 17-Dec-15 A 19-Sep-17

RD-D2430 GR.3152.020 TAA Prepare E6 Roadway Network - Superstructure L39 - TAA-RD-E6-2 245.0 58.0 17-Dec-15 A 21-Jul-17

RD-D2440 GR.3152.020 TAA Design Due for SWJV-Developer Rev iew - Superstructure L39 - TAA-RD-E6-2 0.0 0.0 21-Jul-17

RD-D2470 GR.3152.020 TAA SWJV-Developer Review Period - E6 Roadway Network - Superstructure L39 - TAA-RD-E6-2 5.0 5.0 24-Jul-17 28-Jul-17

RD-D2450 GR.3152.020 TAA PANYNJ TAA Completeness Review - Superstructure L39 - TAA-RD-E6-2 10.0 10.0 29-Jul-17 07-Aug-17

RD-D2460 GR.3152.020 TAA TAA Process-PA's Review/Comment - Superstructure L39 - TAA-RD-E6-2 30.0 30.0 08-Aug-17 19-Sep-17

GR-3157 Terminal B Projectwide Vertical / Horizontal TransportationGR-3157 Terminal B Projectwide Vertical / Horizontal TransportationGR-3157 Terminal B Projectwide Vertical / Horizontal TransportationGR-3157 Terminal B Projectwide Vertical / Horizontal TransportationGR-3157 Terminal B Projectwide Vertical / Horizontal Transportation 217.0 113.0 11-May-16 A 10-Oct-17

SW-D600 GR.3157 0 TAA Prepare & Submit Design - Terminal B Projectwide Vertical / Horizontal Transpor tation 35.0 67.0 11-May-16 A 03-Aug-17

SW-D610 GR.3157 0 TAA Design Due for SWJV-Developer Rev iew - Terminal B Projectwide Ver tical / Horizontal Transportation0.0 0.0 03-Aug-17

SW-D620 GR.3157 0 TAA SWJV/SWJV-Developer Review - Terminal B Projectwide Verti cal / Horizontal Transportation 10.0 10.0 04-Aug-17 17-Aug-17

SW-D630 GR.3157 0 TAA PANYNJ TAA Completeness Review - Terminal B Projectwide Vertical / Horizontal Transportation10.0 10.0 18-Aug-17 27-Aug-17

SW-D640 GR.3157 0 TAA TAA Review Process - Terminal B Projectwide Vertical / Horizontal Transportation 30.0 30.0 28-Aug-17 10-Oct-17

GR-4000 Operational Readiness & Transition Plan - Stipulated PlanGR-4000 Operational Readiness & Transition Plan - Stipulated PlanGR-4000 Operational Readiness & Transition Plan - Stipulated PlanGR-4000 Operational Readiness & Transition Plan - Stipulated PlanGR-4000 Operational Readiness & Transition Plan - Stipulated Plan 244.0 0.0 31-Jul-15 A 29-Apr-16 A

SB-P1640 GR.4000 0 SP Prepare/Submit Operational Readiness & Transition Plan 91.0 0.0 31-Jul-15 A 15-Mar-16 A

SB-P2550 GR.4000 0 SP PANYNJ TAA Completeness Review - Operational Readiness & Transition Plan 10.0 0.0 15-Mar-16 A 24-Mar-16 A

SB-P1650 GR.4000 0 SP PA Review/Approve Operational Readiness & Transition Plan 40.0 0.0 25-Mar-16 A 29-Apr-16 A

GR-4001 Terminal Security Program - Stipulated PlanGR-4001 Terminal Security Program - Stipulated PlanGR-4001 Terminal Security Program - Stipulated PlanGR-4001 Terminal Security Program - Stipulated PlanGR-4001 Terminal Security Program - Stipulated Plan 243.0 0.0 31-Jul-15 A 07-Apr-16 A

SB-P1320 GR.4001 0 SP Prepare/Submit Integrated Security Approach Work Plan 91.0 0.0 31-Jul-15 A 15-Feb-16 A

SB-P1820 GR.4001 0 SP Prepare/Submit Terminal Security Program 91.0 0.0 31-Jul-15 A 15-Feb-16 A

SB-P2610 GR.4001 0 SP PANYNJ TAA Completeness Review - Terminal Security Program 10.0 0.0 15-Feb-16 A 24-Feb-16 A

SB-P2070 GR.4001 0 SP PANYNJ TAA Completeness Review - Integrated Security Approach Work Plan 10.0 0.0 16-Feb-16 A 25-Feb-16 A

SB-P1830 GR.4001 0 SP PA Review/Approve Terminal Security Program 40.0 0.0 25-Feb-16 A 07-Apr-16 A AC

SB-P1330 GR.4001 0 SP PA Review/Approve Integrated Security Approach Work Plan 40.0 0.0 26-Feb-16 A 07-Apr-16 A AC

GR-4002 Comprehensive Safety Management System PlanGR-4002 Comprehensive Safety Management System PlanGR-4002 Comprehensive Safety Management System PlanGR-4002 Comprehensive Safety Management System PlanGR-4002 Comprehensive Safety Management System Plan 195.0 0.0 31-Jul-15 A 07-Apr-16 A

SB-P1340 GR.4002 0 SP Prepare/Submit Occupational Safety Management System Plan 117.0 0.0 31-Jul-15 A 15-Feb-16 A

SB-P2080 GR.4002 0 SP PANYNJ Completeness Review  - Occupational Safety Management System Plan 10.0 0.0 16-Feb-16 A 24-Feb-16 A

SB-P1350 GR.4002 0 SP PA Review/Approve Occupational Safety Management System Plan 30.0 0.0 24-Feb-16 A 07-Apr-16 A AC

GR-4004 Airside Traffic Management Plan - Stipulated PlanGR-4004 Airside Traffic Management Plan - Stipulated PlanGR-4004 Airside Traffic Management Plan - Stipulated PlanGR-4004 Airside Traffic Management Plan - Stipulated PlanGR-4004 Airside Traffic Management Plan - Stipulated Plan 243.0 0.0 31-Jul-15 A 08-Apr-16 A

SB-P1420 GR.4004 0 SP Prepare/Submit Airside Snow and Ice Operations Manual 136.0 0.0 31-Jul-15 A 15-Feb-16 A

SB-P1440 GR.4004 0 SP Prepare/Submit Foreign Object Debris (FOD) Prevention Manual 146.0 0.0 31-Jul-15 A 15-Feb-16 A

SB-P1800 GR.4004 0 SP Prepare/Submit Airside Traffic Management Plan 91.0 0.0 31-Jul-15 A 15-Feb-16 A
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SB-P2590 GR.4004 0 SP PANYNJ TAA Completeness Review - Airside Traffic Management Plan 10.0 0.0 15-Feb-16 A 24-Feb-16 A

SB-P2150 GR.4004 0 SP PANYNJ TAA Completeness Review - Airside Snow and Ice Operations Manual 10.0 0.0 16-Feb-16 A 25-Feb-16 A

SB-P2170 GR.4004 0 SP PANYNJ TAA Completeness Review - Foreign Object Debris Prevention Manual 10.0 0.0 16-Feb-16 A 25-Feb-16 A

SB-P1810 GR.4004 0 SP PA Review/Approve Airside Traffic Management Plan 40.0 0.0 25-Feb-16 A 08-Apr-16 A AC

SB-P1430 GR.4004 0 SP PA Review/Approve Airside Snow and Ice Operations Manual 20.0 0.0 26-Feb-16 A 08-Apr-16 A AC

SB-P1450 GR.4004 0 SP PA Review/Approve Foreign Object Debris (FOD) Prevention Manual 10.0 0.0 26-Feb-16 A 08-Apr-16 A AC

GR-4006 Maintenance Quality Control PlanGR-4006 Maintenance Quality Control PlanGR-4006 Maintenance Quality Control PlanGR-4006 Maintenance Quality Control PlanGR-4006 Maintenance Quality Control Plan 462.0 48.0 31-Jul-15 A 07-Jul-17

SB-P1480 GR.4006 0 SP Prepare/Submit Maintenance Quality Control Plan (MQCP) 107.0 0.0 31-Jul-15 A 01-May-17

SB-P2330 GR.4006 0 SP PANYNJ TAA Completeness Review - Maintenance Quality Control Plan 10.0 10.0 01-May-17 10-May-17

SB-P1490 GR.4006 0 SP PA Review/Approve Maintenance Quality Control Plan (MQCP) 40.0 40.0 11-May-17 07-Jul-17

GR-4007 Capital Asset Management Plan - Stipulated PlanGR-4007 Capital Asset Management Plan - Stipulated PlanGR-4007 Capital Asset Management Plan - Stipulated PlanGR-4007 Capital Asset Management Plan - Stipulated PlanGR-4007 Capital Asset Management Plan - Stipulated Plan 253.0 0.0 31-Jul-15 A 29-Apr-16 A

SB-P1460 GR.4007 0 SP Prepare/Submit Initial Capital Asset Management Plan 136.0 0.0 31-Jul-15 A 01-Mar-16 A

SB-P2310 GR.4007 0 SP PANYNJ TAA Completeness Review - Capital Asset Management Plan 10.0 0.0 01-Mar-16 A 10-Mar-16 A

SB-P1470 GR.4007 0 SP PA Review/Approve Initial Capital Asset Management Plan 20.0 0.0 10-Mar-16 A 29-Apr-16 A AC

GR-4009 Parking Deficiency Action Plan - Stipulated PlanGR-4009 Parking Deficiency Action Plan - Stipulated PlanGR-4009 Parking Deficiency Action Plan - Stipulated PlanGR-4009 Parking Deficiency Action Plan - Stipulated PlanGR-4009 Parking Deficiency Action Plan - Stipulated Plan 216.0 0.0 31-Jul-15 A 29-Apr-16 A

SB-P1960 GR.4009 0 SP Prepare/Submit Parking Deficiency Action Plan 136.0 0.0 31-Jul-15 A 26-Feb-16 A

SB-P2290 GR.4009 0 SP PANYNJ TAA Completeness Review - Parking Deficiency Action Plan 10.0 0.0 26-Feb-16 A 06-Mar-16 A

SB-P1970 GR.4009 0 SP PA Review/Approve Parking Deficiency Action Plan 40.0 0.0 07-Mar-16 A 29-Apr-16 A AC

GR-4009 Parking Plan - Stipulated PlanGR-4009 Parking Plan - Stipulated PlanGR-4009 Parking Plan - Stipulated PlanGR-4009 Parking Plan - Stipulated PlanGR-4009 Parking Plan - Stipulated Plan 165.0 0.0 31-Jul-15 A 29-Apr-16 A

SB-P1940 GR.4009.1 0 SP Prepare/Submit Parking Plan 136.0 0.0 31-Jul-15 A 29-Feb-16 A

SB-P2270 GR.4009.1 0 SP PANYNJ TAA Completeness Review - Parking Plan 10.0 0.0 26-Feb-16 A 06-Mar-16 A

SB-P1950 GR.4009.1 0 SP PA Review/Approve Parking Plan 40.0 0.0 07-Mar-16 A 29-Apr-16 A AC

GR-4011 Concept of Operations for Electronics and Communications Systems - existing phaseGR-4011 Concept of Operations for Electronics and Communications Systems - existing phaseGR-4011 Concept of Operations for Electronics and Communications Systems - existing phaseGR-4011 Concept of Operations for Electronics and Communications Systems - existing phaseGR-4011 Concept of Operations for Electronics and Communications Systems - existing phase203.0 0.0 31-Jul-15 A 29-Apr-16 A

SB-P1500 GR.4011 0 SP Prepare/Submit Concept of Operations for Electronics and Communication Systems (Existing Phase) Plan56.0 0.0 31-Jul-15 A 15-Mar-16 A

SB-P2370-RL GR.4011 0 SP PANYNJ TAA Completeness Review - Concept of Operations for Electronics and Communication Systems (Existing Phase) Plan10.0 0.0 15-Mar-16 A 24-Mar-16 A

SB-P1510 GR.4011 0 SP PA Review/Approve Concept of Operations for Electronics and Communication Systems (Existing Phase) Plan40.0 0.0 24-Mar-16 A 29-Apr-16 A AC

GR-4012 Comprehensive Concessions Plan - Stipulated PlanGR-4012 Comprehensive Concessions Plan - Stipulated PlanGR-4012 Comprehensive Concessions Plan - Stipulated PlanGR-4012 Comprehensive Concessions Plan - Stipulated PlanGR-4012 Comprehensive Concessions Plan - Stipulated Plan 258.0 0.0 31-Jul-15 A 19-May-16 A

SB-P1880 GR.4012 0 SP Prepare/Submit Comprehensive Concessions Plan 156.0 0.0 31-Jul-15 A 15-Mar-16 A

SB-P2210 GR.4012 0 SP PANYNJ TAA Completeness Review - Comprehensive Concessions Plan 10.0 0.0 15-Mar-16 A 24-Mar-16 A

SB-P1890 GR.4012 0 SP PA Review/Approve Comprehensive Concessions Plan 60.0 0.0 25-Mar-16 A 19-May-16 A FA
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APPENDIX F: Activities with Baseline Float greater 

than 50 Days but Current Float less than 15 Days  

The following page shows activities with Total Float less than 15 days that originally had more 

than 50 days of float. 

 


